CHANGE ORDER #2

Grand Rapids, MN

DATE: February 8, 2021

€2 rosenbauer

Body Job #:

Initiated By: Dealer/Customer BODY CHANGES 15209
Action Qty. QW No. DESCRIPTION OF CHANGE PRICE
{Qty} days will be added to the scheduled delivery date due to lead times of components and fabrication. $0
Previous CO...
Office Use Only
1| CHANGE 1 33-61-1320 |Change to a 15" tailboard $74
2 ADD 1 59-02-1110 |Black out chrome on Roto Ray $332
3| CHANGE 1 44-10-2710 |Change all 4 SCBA/Fuel doors to be Black Linex instead of paint $605
4| DELETE -1 80-43-3116 |Delete Linex from Walkway and walkway compartments ($1,070)
5| DELETE -1 80-43-3120 |Delete Linex from Crosslay cover and Panels ($482)
6| CHANGE 1 80-43-3300 [Delete top of body Linex ($1,187)
7 ADD 1 33-66-2140 |Add three more front steps black on right side of truck $727
8| CHANGE 1 26-35-5250 [Change Top mount pump panel and side upper and lower panels to brushed stainless steel NOT Linex ($445)
9 ADD 1 45-19-1200 |Add pegboard rear wall of R1 $385
10{ CHANGE 1 45-19-1100 |R2 Rear wall mounting panel should be pegboard not smooth. Dealer pay for this change $0
11| CHANGE 1 45-16-1100 |R3 Change the 3 toolboards to be pegboard instead of smooth aluminum $252
12 ADD 1 60-25-9610 Add one additional 4 place power strip for a total of nine. Update build file QTY. Software would not let Steve H $309
change QTY
13 1 $0
14 1 $0
15 1 $0
16 1 $0
17 1 $0
18 1 $0
19 1 $0
20 1 $0
21 1 $0
22 1 $0
23 1 $0
24 1 $0
25 1 $0
26 1 $0
27 1 $0
28 1 $0
29 1 $0
30 1 $0
31 1 $0
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CHANGE ORDER #2 € rosenbauer

Grand Rapids, MN

DATE: February 8, 2021 15209
Initiated By: Dealer/Customer BODY CHANGES
Action Qty. QW No. DESCRIPTION OF CHANGE PRICE

32 1 $0
33 1 $0
34 1 $0
35 1 $0
36 1 $0
37 1 $0
38 1 $0
39 1 $0
40 1 $0
41 1 $0
42 1 $0
43 1 $0
44 1 $0
45 1 $0
46 1 $0
47 1 $0
48 1 $0
49 1 $0
50 1 $0

We hereby agree to make change(s) specified above at this price ($500)
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