
ID Task Name Duration Start Finish

1 PHASE ONE
2 Fencing 1 day 1/16/2023 1/16/2023
3 Joint Trench Work 7 days 1/17/2023 1/25/2023
4 Planters 9 days 1/18/2023 1/30/2023
5 Trench Drains 7 days 1/24/2023 2/1/2023
6 Grind Road 3 days 1/31/2023 2/2/2023
7 Remove Curbs 1 day 2/1/2023 2/1/2023
8 Finish Grade 4 days 2/2/2023 2/7/2023
9 Raise Vaults Light Base7 days 2/7/2023 2/15/2023
10 Concrete 10 days 2/14/2023 2/27/2023
11 Concrete Cure 4 days 2/24/2023 3/1/2023
12 Light Towers 11 days 3/1/2023 3/15/2023
13 Remove PH 1 Fence 1 day 3/1/2023 3/1/2023
14 Pick up/Clean Up 4 days 3/1/2023 3/6/2023
15 Electrical Work 31 days 3/6/2023 4/17/2023
16 Phase One Complete 4/17/2023
17 PHASE TWO
18 Fencing 1 day 3/6/2023 3/6/2023
19 Joint Trench Work 7 days 3/7/2023 3/15/2023
20 Planters 9 days 3/8/2023 3/20/2023
21 Trench Drains 7 days 3/15/2023 3/23/2023
22 Grind Road 3 days 3/22/2023 3/24/2023
23 Remove Curbs 1 day 3/23/2023 3/23/2023
24 Finish Grade 4 days 3/24/2023 3/29/2023
25 Raise Vaults Light Base7 days 3/29/2023 4/6/2023
26 Concrete 10 days 4/5/2023 4/18/2023
27 Concrete Cure 4 days 4/14/2023 4/19/2023
28 Remove PH 2 Fence 1 day 4/19/2023 4/19/2023
29 Electrical Work 43 days 4/19/2023 6/16/2023
30 Phase Two Complete 6/23/2023
31 Pick up /Clean up 6/26/2023
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PROJECT SCHEDULE
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LEGEND

(N) PLANTED TREES

(E) SIDEWALK

(N) CONCRETE PATH

TRUNCATED DOMES

S

D

(E) SEWER

(E) DRAIN

(N) STAMPED CONCRETE

(N) 2' X 8' X 2' CORTEN STEEL PLANTER

(N) 8' X 12' X 2' ROCK PLANTER WITH 4" EMBEDMENT

14' POST TOP STREET LIGHT WITH PLANTER ARM (E) WATER

SUSPENDED STRING LIGHTS (50-72' AS REQUIRED), WITH WET LOCATION RATED LAMP 

SOCKETS AT 24" OC WITH S14 LED LAMPS AND TERMINATION HARDWARE

18' COMBO MAST ARM STREET LIGHT AND STRING LIGHT POLE WITH UPPER RECEPTACLE, COVER, 

STRING MOUNT HARDWARE (2) SMALL BANNER ARMS AND (1) PLANTER ARM

18' STRING LIGHT POLE WITH UPPER RECEPTABLE, COVER, STRING MOUNT HARDWARE (2) SMALL 

BANNER ARMS AND (1) PLANTER ARM

POWDER COATED FENCE ASSEMBLY, 36" H WITH 96" MAX. SPACING ON POST PROVIDE 

BASE PLATE ON POST TO ANCHOR INTO CONCRETE

(15)  6" X 36" REMOVABLE BOLLARD WITH EMBEDMENT, 60" O.C. MAX.
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(E) BRICK PLANTER LOCATIONS

(E) STREET LIGHT LOCATION

REMOVABLE SUSPENDED STRING LIGHTS (50-72' AS REQUIRED)

PA
PUBLIC ADDRESS SPEAKER LOCATION
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MILL STREET - SITE PLAN

1. (E) PGE VAULT.

2. 2'-5" VALLEY GUTTER WITH 5" LINEAR CONT. DRAIN. SLOPE VALLEY AT 5% 

MAXIMUM. SET TOP OF DRAIN 1/4" DOWN FROM CONCRETE SURFACE.

3. 5" LINEAR CONT DRAIN BETWEEN (E) CURB AND (N) STAMPED CONCRETE (USE 

LONDON COBBLE PATTERN COLORED CONCRETE).

4. CONDUIT PATH FOR PA CHORD AND PEDESTAL FOR CHRISTMAS TREE POWER.

5. TRUCK / DROP OFF LOCATION.

6. SERVICE PEDESTAL.

7. ART SCULPTURE LOCATION.

8. BENCH LOCATIONS.

9. STRING LIGHTS TO BE REMOVABLE FOR ANNUAL CHRISTMAS TREE PURPOSES. 

10. REFLECTORS.

catharined
Callout
New 200 Amp Service Panel to be Installed in Rock Planter
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TREE GRATES



PUBLIC BENCHES



PRIVATE TABLES AND CHAIRS



STACKED ROCK PLANTERS



STAMPED CONCRETE
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