KDIKIRBY

DEVELOPMENT

7/25/2024

RE: Julia Street Storm Water Improvements
Change Order 1- Electrical Pole Conflicts

Greg Bauer
City of Green Cove Springs
900 Gum Street Green Cove Springs, Florida 32043

Mr. Bauer,

We are submitting a Change Order for the conflict with the storm drainage system being to close to the
electrical power poles. Our proposal includes moving the drainage system away from the poles with
double inlet structures and changing the pipe to RCP so that trucks will have access to hold poles. Our
pricing includes labor, equipment, and materials to complete the work described below:

Double Inlet Structures: $12,961.00
Includes Structures S-3, S-4, S-5, and S-6

RCP Pipe: $48,806.30
Includes 30” and 36” pipe culvert

Total: $61,767.30

Please let us know if you have any questions.
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Digitall Kluge
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