Combined ROW Costs of Improvements
Portal Crossing Subdivision

November 4, 2025

Previously completed improvements $262,183.33

Completed improvements per Mathew Reed- Tolonen 129,089.57

Total $391,272.90



Cost of Improvements Schedule

Grading

Road Base delivery and gravel $395.00 per load x 15 loads
Topsoil - $800.00 per load x 4 loads

Sod - $.63 x 2,400 square feet + delivery fee $500.00
Sprinkler system

Gravel pathways

Trees -6/ 16’ evergreen trees + freight $1,200.00

Benches

Concrete (light poles)

J Bolts

Sonotube

Light poles (per text from Kim and Matt)

Electric service

Electrical Installation per 7 poles ($2,746.99 less if 4 poles)
Concrete Boardwalk installed

Concrete Boardwalk to be installed 90’ x 8’4" x $21.50
Rebar $9.60 @ 185 pieces

8x8 treated beams 300’

Asphalt

Striping

Labor 2 men @ 80 hours each x $50.00 per hour =
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$262,183.33



Additional expenditure list for grade change and retaining wall construction per Town
Superintendent (Mathew Reed-Tolonen) at 505 Grand Avenue (Portal Crossing Subdivision)

Required Changes May, 2025

Core Engineering $5,627.50
Azimuth Survey 760.00
Azimuth Survey 430.00
Ascent Group Engineering 390.00
Premier Concrete 7,560.00
Acord asphalt (difference between prior approval and last minute change) 16,738.40
Ritz Buitders 35,855.96
Rocky Point Builders 8,950.00
CRT Rental 2,337.12
CRT Rental 1,370.56
Flinstone Gravel 14,848.49
Flinstone Gravel 137.41
Panoramic Irrigation 4,000.00
J & L Excavation 2,870.00
Scott Zweifel 3,600.00
The Tree Farm 1,122.50
B & J Plumbing 2,800.00
Overhead, Insurance, Comp 19,187.63
Total $129,089.57

*Deduction far materials furnished by town after Town participation {-)$11,396.61




