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Project 20-008 Derelict Vessel Removal – 
Town of Highland Beach, 3614 S. Ocean Boulevard Highland Beach 

FL 33487 
 
 
Job Commencement:  TBD, ASAP 2020 
Job Location:  Highland Beach, Florida 

 
Once Notice is received to perform the Derelict Vessel removal and Debri removals 
Liaison will concur with the proper authorities i.e. Town of Highland Beach, FL Fish and 
Wildlife, Coast Guard, EPA ect to assure all Concerns are addressed and the Local 
Residents are informed of work activities commencing  
 
Estimated time frames: 

 Mobilization of personnel equipment – 1 Day 

 Length of Salvage operations – 2 to 7 Days 

 Vessel debris Transports – Multiple through the 7 days   

 De- Mobilizations – 1 Day 
 

Once Mobilized- 
Preliminary activities will include immediate securing of the vessel site from 
Pollutants i.e. oils, Fuels (Installing Turbidity Boom) 
Removal of any Fuels / Oils 
Confirmation / securing of any Protected areas / species 
 

Salvage Activities-  
 

Viking will begin by securing the area prior to equipment arrival, Once mobilized 
Viking will maneuver a Mini excavator thru an access point to the Beach and 
travel North to the Vessel, Viking will assure that the maneuver will be well clear 
of any nesting sites and or possible species. 
Viking will then begin the tear down of the vessel, first with the masts, then deck 
hardware, Then removal of any inside ( below deck) equipment. 
Once we have the vessel down to the Hull only we will begin separating the deck 
and sides. 



SALVAGE / DERELECT VESSEL REMOVAL PLAN 

All Pieces will be cut to facilitate hand carry to the pre-stationed F-650 Flatbed for 
disposal. 
After all visible (above ground) structure is removed Viking will begin a careful 
excavation of the parts of the vessel currently buried. 
After all pieces have been removed, Viking will backfill any soils removed to 
achieve a natural bed that will match the existing surroundings. 
Finally Viking will remove all debris that is currently spread to the North and 
south of the vessel 
(See attached Photo for locations of activities) 
 
Disposal Site – 
SWA Home chemical and recycling Center 
6161 N Jog Rd 
West Palm Beach Fl. 33412 
 

Post Salvage Activities - 

Site Clean up 
Removal of any boomed in oils Pollutants 
Bottom Survey / Video 
De-Mobilization 
 

Normal Days Salvage operations will include the following: 

 
Typically Work will start from Vikings Flatbed with a Pre-Job briefing held at 0730. At 
such time all employees will be prepared with proper PPE i.e. steel toed boots, safety 
glasses and approved hardhat, any additional safety equipment will be addressed at the 
briefing. The entire team will be briefed on the following: 
 
The description of the mission and its location 
The Salvage apparatus / Equipment to be used 
Transport of the Debris 
A complete discussion of the Salvage hazard analysis / including emergency 
procedures 
 
The Salvage team members will be as follows 
 
 Salvage Master  
 Rigger / Equipment operator 
 Rigger / Driver 
 Laborer 

Logistical Support    
 
 
 
 
 



SALVAGE / DERELECT VESSEL REMOVAL PLAN 

 

 
 
 
 

 
 
 
 
 
 
 
 



SALVAGE / DERELECT VESSEL REMOVAL PLAN 

 

 
 
 
 

 
 
 
 
 
 
                                   

 



SALVAGE / DERELECT VESSEL REMOVAL PLAN 

 



Attachment D – Delegation Authority 

 

 









Attachment E – Detailed Cost Estimate 
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