CHANGE ORDER NO. 4

Owner: City of Hendersonville Owner’s Project No.: 24017
Engineer: City of Hendersonville Engineer’s Project No.: 24017
Contractor: Contractor’s Project No.:

Project: CITY OPERATIONS BUILDING FINISH RENOVATIONS

Contract Name: CITY OPERATIONS BUILDING FINISH RENOVATIONS

Date Issued: April 6, 2026 Effective Date of Change Order:  April 6, 2026

The Contract is modified as follows upon execution of this Change Order:

Description:

The contract changes include installing cabinets and countertops in the Day Room Conference

Room.

Attachments:

See the attached itemized registry of changes.

Change in Contract Price

Change in Contract Times

Original Contract Price:

$ $427,182.00

Original Contract Times:

Substantial Completion:  October 27, 2025

Ready for final payment: December 12, 2025

Increase or Decrease from previously approved
Change Orders:

S $76,738.18

Increase or Decrease from previously approved
Change Orders:
Substantial Completion: n/a

Ready for final payment: n/a

Contract Price prior to this Change Order:

S $503,920.18

Contract Times prior to this Change Order:
Substantial Completion:  October 27, 2025

Ready for final payment: December 12, 2025

Increase for this Change Order:

$ $11,029.56

Increase or Decrease this Change Order:
Substantial Completion: 165

Ready for final payment: 165

Contract Price incorporating this Change Order:

S $514,949.74

Contract Times with all approved Change Orders:
Substantial Completion:  April 10, 2026

Ready for final payment: May 30, 2026

Recommended by Engineer (if required)

Sign:

Authorized by Owner

Name:

Title:

Date:
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Agreed by Contractor Approved by Funding Agency (if applicable)

Sign:

Name:

Title:

Date:

IF CHANGE ORDER RESULTS IN INCREASE IN CONTRACT PRICE:

I hereby certify that this contract has been pre-audited in the manner required by the Local Government Budget and Fiscal
Control Act.

Finance Director Date
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24017 - City Operations Flood Restoration March 20, 2026

Change Registry
Change Order #4
Change Room Name Room Num.| Cost Change Description
) ) Add cabinets under the TV for the meeting
Meeting Room Cabinets DAY ROOM 158 $11,029.56
room

Total Cost Change: $11,029.56




Client:

City Of Hendersonville Proposal # 2002137
305 Williams St.
Hendersonville, NC 28792

Provide all materials and labor for the following projects:

Provide Cabinets from Builders First Source (option 1 base
cabinets)

Install cabinets and counter top

total price: $11,029.56

VP

City of Hendersonville Rep

Enterprises G, Inc.

Tel 252-367-0902 John 1412 Sand Branch Road www.buildwithenterprisesg.com EB

Tel 828-412-1163 Matt Black Mountain, NC 28711 jguzmanenterprises@gmail.com
matt.enterprisesg@gmail.com ENTERPRISES G, Inc.

|
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City of Hendersonville
Hendersonville, NC

OPS Building Renovation
(Guzman Enterprises)

Classroom Cabinetry Layout

10 February 2026

k‘ Builders

4 FirstSource.

433 Fourth Avenue East | Hendersonville, NC 28792 | Sam Griffis 828-393-6371



City of Hendersonville
Classroom Storage Cabinetry

MANTRA CABINETRY
Stained Finish

Countertop

Mantra Cabinetry
HAMMOCK Stained Finish
Omni Door Style

Quartz
Light Silt




City of Hendersonville
Classroom Cabinetry Layout
Option 2

Notes:
Tall cabinets removed

Same cabinetry style/finish as breakroom
Same hardware as breakroom

All cabinetry pulled off wall to allow for
2x4 cleat for cabinet attachment to the
wall. This allows cabinetry to be installed
in front of existing baseboard.

Two center cabinets feature a single top
drawer for storing small items for
classroom

Remaining cabinets are full height doors
with single shelf within

All cabinets are standard height of 36”
with top.
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