
The Contract Period Provided for Completion Will Be (Increased) (Decreased) (Unchanged) :

FORM APPROVED
OMB NO. 0575-0042

Form RD 1924-7 ORDER NO.
(Rev. 2-97) UNITED STATES DEPARTMENT OF AGRICULTURE

RURAL DEVELOPMENT AND
FARM SERVICE AGENCY DATE

STATECONTRACT CHANGE ORDER

COUNTYCONTRACT FOR

OWNER

To
(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications:

INCREASEDECREASEDescription of Changes
 (Supplemental Plans and Specifications Attached) in Contract Pricein Contract Price

$$

TOTALS $

NET CHANGE IN CONTRACT PRICE $
JUSTIFICATION:

The amount of the Contract will be (Decreased) (Increased) By The Sum Of:

Dollars ($ ).

The Contract Total Including this and previous Change Orders Will Be:

Dollars ($ ).

Days.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested
(Date)(Owner)

Recommended
(Owner's Architect/Engineer) (Date)

Accepted
(Contractor) (Date)

Approved by Agency
(Date)(Name and Title)

POSITION 6
Form RD 1924-7 (Rev. 2-97)

According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to a collection of information unless it displays a valid
OMB control number. The valid OMB control number for this information collection is 0575-01042. The time required to complete this information collection is estimated to average 15 minutes
per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information.
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ORIGINAL-BORROWER'S CASE FOLDER

Hendersonville Police Department

Nine Million Six Hundred Thirty-One

Thousand Nine Hundred Thirty-One Dollars and Sixty-Eight Cents 9,631,931.68

Ian Rosen

John E. Kappers

01-29-2021

4

1/28/21

NC

Henderson

City of Hendersonville

Edifice

Telephone System Entry Boxes 1048.97

0 1048.97

0 1048.97

✔ One Thousand Forty-Eight

Dollars and Ninety-Seven Cents 1048.97

✔ 0

01/29/2021

1/28/21

2/2/21
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Edifice, LLC

Charlotte, NC 28236

Phone: 704-332-0900

Post Office Box 36349
Date Submitted: 

Proposed Change Order

Project:  NC3934  - Hendersonville Police Department 
Headquarters

City of HendersonvilleOwner : 

Proposed Change Order # : 6 - Telephone System Entry Boxes

Description of Change:

Scope of WorkDescription Amount

Item No: 1 - Telephone System Entry Boxes

(Emory) Supply and install two (2) NEMA boxes above ceiling 
including two (2) electrical outlets per box. Including all 
necessary conduit and electrical.
(Emory) Supply and install all necessary conduit from NEMA 
boxes to Door Kings (supplied and installed by others)

Electrical  977.35

$977.35Subtotal

Change Order Add Ons

 3.42Builders Risk Insurance

 5.88General Liability

 9.87Bonds

 49.83Fee

 2.62Electronic Equipment

$71.62Total Add-Ons

Total Amount Requested $1,048.97

Signed: __________________________

City of Hendersonville Edifice, LLC

Date:     __________________________

Print:    __________________________

Date:     ________________________

Signed: ________________________

Print:    ________________________

Date:     ________________________

Signed: ________________________

Print:    ________________________

Other:  If Applicable
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Ian Rosen

From: Cox, Tracey <tcox@hvlnc.gov>

Sent: Tuesday, January 12, 2021 1:44 PM

To: Ian Rosen

Cc: 'alove@adwarchitects.com'; John Kappers; Pahle, Brian; Chris Baker

Subject: possible change order

Attachments: 1835-80-cutsheet-Rev_12-20.pdf

Follow Up Flag: Follow up

Flag Status: Flagged

Ian, 

 

What is the process, or who do I contact, for a possible change order, or addition? 

 

The door guy needs two things, and each are in regards to telephone system entry boxes. (“Door King 1835” Telephone Entry System Console) 

 

 

1) In the vestibule (room 100) he needs a 12 x 12 x 8 (deep) box, similar to this one: 

 

 
 

 

The box should be just above the ceiling and inside that box he needs two dual power outlets, spaced apart from each other to allow larger sized power plugs to 

be connected.  Here is my best estimate on what it would look like: 
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Also there should be a conduit running from the box to the mounting area for the “Door King 1835” Telephone Entry System Console.  

The “Door King 1835” Telephone Entry System Console at this location will be mounted flush into the wall on the left side of the vestibule, so that citizens can 

activate it to call dispatch.  The cut sheet for the “Door King 1835” Telephone Entry System Console is attached to this email. 

 
 

Here is the approximate location of the Door King 1835 Console.   
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2) We also have a “Door King 1835” located on the outside of the building at door 147B.  The “Door King 1835” will be located just to the right of the door 

access reader. 
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Same type of box as before located just above ceiling in vestibule 147   with conduit running to the “Door King 1835” Telephone Entry 

System Console, only on this one it’s a surface mount control box.   
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Hopefully I have described it well enough.  If you have any follow up questions please contact Chris Baker – you have his contact info as he is the door control 

access vendor. 

 

Please let me know you received this. 

 

Thanks, 

 

Tracey D. Cox 

Captain 

Hendersonville Police 

160 6th Ave E 

Hendersonville, NC 28792 

P 828-697-3038 

f 828-697-3039 

 


