
Option 1
Item # Description  Units UM Unit Price Total

COR 3.1 Credit Concrete Mud Mat               (7) CY  $     1,500.00 -$10,500.00

COR 3.2
Added Concrete and Reinforcement to Pipe 
Encasement          29.67 CY  $     1,500.00 $44,505.00

COR 3.3 Concrete Fill Below Pipe Encasement             150 CY  $        425.00 $63,750.00

COR 3.4
Additional Excavation To Competent Bedrock Material 
(Exported Off Site) (Measured Via GPS)             250 CY  $          25.25 $6,312.50

COR 3.5 Additional Structural Backfill (Measured Via GPS)             100 CY  $          17.00 $1,700.00
COR 3.6 Additional Filter Diaphragm                 1 LS  $     1,500.00 $1,500.00

COR 3.7
Remove and Replace 6" Irrigation Line and Control 
Wires Discovered in Excavation (Pending Landscaper 
Quote or Performed by Town Parks Department)                 1 LS  TBD 

COR 3.8
Remove and Replace Electric Line Discovered in 
Excavation (Pending Electrical Quote or Performed by 
Town Electrician)                 1 LS  TBD 

Option 1 Total $107,267.50
Option 2

Item # Description  Units UM Unit Price Total
COR 3.1 Credit Concrete Mud Mat               (7) CY  $     1,500.00 -$10,500.00

COR 3.2
Added Concrete and Reinforcement to Pipe 
Encasement          29.67 CY  $     1,500.00 $44,505.00

COR 3.3
Drill and Set 10 18" Caissons Below Pipe Encasement 
26' Into Bedrock             260 LF  $        305.00 $79,300.00

COR 3.4
Additional Muck Excavation To Top Of Fractured 
Bedrock top (Measured Via GPS)             100 CY  $          25.25 $2,525.00

COR 3.5 Additional Structural Backfill (Measured Via GPS)             100 CY  $          17.00 $1,700.00

COR 3.7
Remove and Replace 6" Irrigation Line and Control 
Wires Discovered in Excavation (Pending Landscaper 
Quote or Performed by Town Parks Department)                 1 LS  TBD 

COR 3.8
Remove and Replace Electric Line Discovered in 
Excavation (Pending Electrical Quote or Performed by 
Town Electrician)                 1 LS

 TBD 

Option 2 Total $117,530.00
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