Amendment to Change Completion Date

Amendment Number: 1
Agreement Number: 190096
Project Identification Number: 128784.00
Federal Project Number: STP-M-9108(50)

State Project Number: 82LPLM-F3-092

THIS AGREEMENT AMENDMENT is made and entered into this day of

, 20 by and between the STATE OF TENNESSEE DEPARTMENT OF
TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department")
and the CITY OF KINGSPORT (hereinafter called the "Agency"), for the purpose of providing an
understanding among the parties of their respective obligations related to the management of the
project described as:

Kingsport Greenbelt Extension, SR-1(West Stone Dr), from Lewis Ln through the Exit Ramp to
Netherland Inn Road; Netherland Inn Rd, from the SR-1 Exit Ramp to Rotherwood Dr

1. The language of Agreement # 190096 dated June 27, 2019 Section B.2 a) is
hereby deleted in its entirety.

2. The following is added as B.2 a) .

B.2a) The Agency agrees to complete the herein assigned phases of the Project on
or before December 31, 2027. If the Agency does not complete the
herein described phases of the Project within this time period, this
Agreement will expire on the last day of scheduled completion as
provided in this paragraph unless an extension of the time period is
requested by the Agency and granted in writing by the Department prior
to the expiration of the Agreement. An extension of the term of this
Agreement will be effected through an amendment to the Agreement.
Expiration of this Agreement will be considered termination of the
Project. The cost of any work performed after the expiration date of the
Agreement will not be reimbursed by the Department.

All provisions of the original contract not expressly amended hereby shall remain in full force

and effect.
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IN WITNESS WHEREOF, the parties have caused this instrument to be executed by their
respective authorized officials on the date first above written.

CITY OF KINGSPORT

By: _ _By:
Paul W. Montgomery Date
Mayor

APPROVED AS TO

FORM AND LEGALITY

By: _ _By:
Rodney B. Rowlett, 111 Date
Attorney

ATTESTED BY:

Angie Marshall Date
Deputy City Recorder

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

“Howard H. Eley Date
Commissioner

APPROVED AS TO
FORM AND LEGALITY

_Leslie South Date
General Counsel

By:

" Steve Allen Date
Director, Local Programs

& Community Investments
Division
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