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 Recommended Action: 

City Council consideration to approve Change Order No. 2 to SGS Contracting Services, Inc. contract. Original 
contract was approved by Resolution 2022-090. 

 Summary Explanation & Background: 
 
The Saint Margarets in-plant reuse pumps used for wash down and foam control in the tanks have exceeded their 
useful life expectancy.  SGS is on-site performing the rehabilitation project and we can get the work done at a 
more reasonable price by doing it as a change order rather than putting it out for bid.  Also included in the 
change order is the replacement of the sludge feed pumps and VFDs for the sludge dewatering facility.  Total 
cost for the proposed Change Order is $133,258.62.  Funds will come from the Bond money for the Saint 
Margarets Improvements. 

 
 
Alternatives:   
Not Approve 

Source of Funds:   
412.70.536-060.63 
Financial Impact:  

   $133,258.62 

Exhibits Attached:  
1) Change Order Request  
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