
 
 

 
 

   
 

 
  

 

  

  

 

 
  

 

 

 

  

  

   

 

  

  

   

  

  

 

   

   

  

  

 

 

FLK/aj 
07/19/2022 

CITY COUNCIL RESOLUTION NO. 2022-076 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF 
LAKE CITY, FLORIDA, ACCEPTING A BID FROM FLORIDA 
FILL AND GRADING, INC., RELATED TO FURNISHING AND 
INSTALLING APPROXIMATELY 186 LF OF 15” RCP STORM 
SEWER, TYPE “E” INLETS, PRECAST MANHOLES, TRENCH 
DRAIN, SAND CEMENT BAG DITCH PAVING, ASPHALT 
PARKING LOT, SIDEWALK, AND PAVEMENT STRIPING, 
INCLUDING ALL DEMOLITION, EROSION CONTROLS AND 
RESTORATION AS NECESSARY FOR PERFORMANCE OF THE 
WORK; PROVIDING FOR THE AWARD OF A CONTRACT; 
PROVIDING FOR THE EXECUTION OF A CONTRACT; AND 
PROVIDING AN EFFECTIVE DATE. 

WHEREAS, the City of Lake City, Florida (hereinafter the “City”) requires 

a contract for furnishing and installing approximately 186 LF of 15” RCP 

storm sewer, type “E” inlets, precast manholes, trench drains, sand cement 

bags, ditch paving, asphalt parking lot, sidewalks, and pavement striping, and 

including all demolition, erosion controls, and restoration as necessary for the 

performance of the referenced work (hereinafter the “Services”); and 

WHEREAS, Section 2-178(d) of the City Code requires the procurement 

of supplies and contractual services based on a competitive bid process; and 

WHEREAS, an Invitation to Bid 010-2022 (hereinafter “ITB”) was 

advertised, and the city administration recommends that Florida Fill and 

Grading, Inc. (hereinafter “Florida Fill & Grading”) be awarded the contract; 

and 

WHEREAS, the City Council finds that it is in the City’s best interest to 

award a contract to Florida Fill & Grading for the aforementioned Services 

pursuant to and in accordance with the terms, provisions, conditions, and 

requirements of the Contract between the City of Lake City, Florida and Florida 

Fill and Grading, Inc. (hereinafter the “Agreement”) attached hereto as “Exhibit 

A”. 
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NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF 

THE CITY OF LAKE CITY, FLORIDA, AS FOLLOWS: 

Section 1. The above recitals are all true and accurate and are 

incorporated herein and made a part of this Resolution. 

Section 2. The Contract is awarded to Florida Fill & Grading, and the 

execution of the same is authorized. 

Section 3. The City Manager and City Attorney are authorized to make 

such reasonable changes and modifications to the Contract as may be deemed 

necessary to be in the best interest of the City and its citizens. Provided 

however, that any such changes or modifications shall not cause the payment 

to Florida Fill & Grading to exceed the Contract pricing. The Mayor is 

authorized and directed to execute and deliver the Contract in the name of, 

and on behalf of, the City with such changes, amendments, modifications, 

omissions, and additions made by the City Manager and City Attorney. 

Execution by the Mayor and Florida Fill & Grading shall be deemed to be 

conclusive evidence of approval of such changes, amendments, modifications, 

omissions, and additions. 

[The remainder of this page is intentionally left blank.] 
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Section 4.  Effective Date. This resolution shall take effect immediately 

upon adoption. 

PASSED AND ADOPTED at a meeting of the City Council this day 

of August 2022. 

ATTEST: 

By: ___________________________ 
Audrey E. Sikes, City Clerk 

CITY OF LAKE CITY, FLORIDA 

By: ___________________________ 
Stephen M. Witt, Mayor 

APPROVED AS TO FORM AND 
LEGALITY: 

By: ___________________________ 
Frederick L. Koberlein, Jr., 
City Attorney 
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CONTRACT BETWEEN THE CITY OF LAKE CITY, FLORIDA, 
AND FLORIDA FILL AND GRADING, INC. 

THIS CONTRACT made and entered into this _____ day of August 2022, by 

and between the CITY OF LAKE CITY, FLORIDA, a municipal corporation, with a 

mailing address of 205 North Marion Avenue, Lake City, Florida 32055 

(hereinafter referred to as "City") and FLORIDA FILL & GRADING, INC. with a 

principal address of 1110 Sisters Welcome Rd, Lake City, Florida 32025 

(hereinafter referred to as “Contractor"). 

WHEREAS, the City requires the furnishing and installation of 

approximately 186 linear feet (186’) of 15 inch (15”) RCP storm sewer, type “E” 

inlets, precast manholes, trench drain, sand cement bags, ditch paving, 

asphalt parking lot, sidewalk, and pavement striping, including all demolition, 

erosion controls and restoration as necessary for the performance of the work 

(hereinafter the “Project”); and 

WHEREAS, Section 2-178, Code of the City of Lake City, Florida requires 

a competitive bidding process and a formal contract to be entered when procuring 

services valued in excess of $20,000.00; and 

WHEREAS, the City invited bids through an Invitation to Bid (ITB-010-

2022) and the Contractor was selected as the lowest responsible bidder; and 

WHEREAS, the City desires to enter into a contract with the Contractor to 

memorialize the intentions and obligations of the City and Contractor. 

NOW, THEREFORE, in consideration of the premises and the mutual 

covenants and agreements herein contained, the parties hereto agree as follows: 

1. Recitals: The above recitals are all true and accurate and are 

1 

https://20,000.00


  

 

  

 

 

   

 

 

 

 

    

 

  

 

 

  

 

incorporated herein and made a part of this Contract. 

2. Definitions: The following definitions of terms associated with this 

Contract are provided to establish a common understanding between both parties 

to this Contract, as to the intended usage, implication, and interpretation of terms 

pertaining to this Contract: 

(a) "CITY" means the City Council of the City of Lake City, Florida, 

any official of the City, and any employee of the City, who shall be duly 

authorized to act on the City's behalf relative to this Contract. 

(b) “CONTRACT” means the terms, conditions, and covenants 

expressed herein in addition to all the terms, conditions, and covenants of 

Invitation to Bid, and its addendum (hereinafter collectively referred to as 

“ITB-010-2022” or “ITB”), reasonably inferred to the City, and general 

conditions, and supplementary conditions, all of which are incorporated 

herein and made an essential part of this agreement between the parties. 

(c) "CONTRACTOR" means Florida Fill and Grading, Inc., which 

has executed this Contract, and which shall be legally obligated, 

responsible, and liable for providing and performing any and all of the 

services and work of sub-contractors, required under the covenants, terms, 

and provisions contained in this Contract and any and all amendments to 

this Contract. 

(d) "SERVICES” means the furnishing and installing of 

approximately 186 LF of 15” RCP storm sewer, type “E” inlets, precast 

manholes, trench drain, sand cement bag ditch paving, asphalt parking lot, 

sidewalk, and pavement striping, including all demolition, erosion controls 
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and restoration as necessary for the performance of the work, the services 

and responsibilities listed within the ITB. 

(e) "SUB-CONTRACTOR" means any individual or firm offering 

professional services which are engaged by the Contractor or one of its sub-

contractors in providing and performing the professional services, work, 

and materials for which the Contractor is contractually obligated, 

responsible, and liable to provide and perform under this Contract and any 

and all amendments thereto. The City shall not be a party to, responsible 

or liable for, or assume any obligation whatsoever for any agreement 

entered into between the Contractor and any sub-contractor or any sub-

sub-contractor. 

(f) "PARTIES" means the signatories to this Contract. 

3. Engagement of Contractor: City hereby engages the Contractor to 

provide City with the services identified herein and within the ITB. 

4. Term of Contract: The term of this Contract shall be as follows: 

(a) Contractor shall execute this Contract within ten (10) days of 

the earlier of receipt hereof or the issuance of a Notice of Award; and 

(b) The term of this Contract shall be for one (1) year. The City 

reserves the right to extend the contract period for two (2) additional one 

(1) year periods upon mutual agreement with the Contractor. The 

Contractor shall not commence any work until the Contractor has provided 

the City’s Procurement Department with proof of insurance coverages. 

Any extension shall be contingent upon the availability of funds, satisfactory 

performance by the Contractor, and approval by the appropriate City 

3 



  

   

 

  

  

  

  

 

 

    

 

   

 

 

   

 

  

 

  

 

 

 

 

 

representatives. The Contractor shall not commence any work until the 

Contractor has provided the City’s Procurement Department with proof of 

insurance coverages.  

5. Compensation and Method of Payment: City agrees to pay the 

Contractor compensation for its services rendered to the City not to exceed one 

hundred forty-eight thousand, five hundred dollars and zero cents ($148,500.00), 

the amount shown in Contractor’s Bid. 

The Contractor shall submit periodic invoices to the City upon completion 

and acceptance of work. Payment to the Contractor will be made in accordance 

with F.S. 218.70 “Local Government Prompt Payment Act” upon receipt of the 

invoice, assuming there are no contested amounts with the invoice. Payment of 

invoices shall be contingent upon the appropriation of funds by the federal, state, 

or local government and receipt thereof by the City. 

6. Insurance: Contractor agrees to and shall procure and maintain 

insurance during the term of this Contract and shall provide proof of the following 

insurance coverages, in addition to any listed in the ITB, to the City Procurement 

Department prior to the commencement of work: 

(a) Commercial general liability insurance, with the City as an 

additional insured, with limits of liability of not less than $1,000,000.00 

combined single limit per occurrence and annual aggregates where 

generally applicable and must include premises-operations, independent 

contractors, products/completed operations, broad form property damage, 

blanket contractual and personal injury endorsements; and 

(b) Business Vehicle/Umbrella Liability insurance with limits of 
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liability of not less than $1,000,000.00 combined single limit per 

occurrence and annual aggregates for all claims arising out of the same 

incident or occurrence, for property damage, and personal injury.  Notice, 

that these limits may change according to Florida law and the protections 

afforded to the City pursuant to sovereign immunity for liability; and 

(c) Worker's compensation insurance for the benefit of the 

employees of Contractor, as required by the laws of the State of Florida; 

and 

Providing and maintaining adequate insurance coverage is a material 

obligation of the Contractor and is of the essence of the Contract. This Contract 

does not limit the types of insurance the Contractor may desire to obtain or be 

required to obtain by law.  The limits of coverage under each policy maintained 

by the Contractor shall not be interpreted as limiting the Contractor’s liability or 

obligations under the Contract.  All insurance policies shall be through Insurers 

authorized to write policies in Florida. All certificates shall provide that the policy 

or policies of insurance shall not be changed or canceled until at least ten (10) 

days prior written notice shall have been given to City. As to insurance other 

than workers' compensation and professional liability insurance, the coverage 

shall name City as an additional insured for the City's vicarious liability resulting 

from the conduct of Contractor and other employed or utilized sub-Contractors 

in the performance of the services. 

7. Indemnity: Contractor is an independent contractor and agrees to 

indemnify, and hold harmless the City and its agents, and employees from and 

against all suits, actions, claims, damages, costs, charges, and expenses, 
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including court costs and attorneys' fees, of any character caused by or brought 

because of any injury or damage, received or sustained by any person, persons, 

or property caused by or resulting from any asserted negligent act, errors, or 

omissions of Contractor or its agents, employees, or sub-contractors. 

The indemnity required hereunder shall not be limited by reason of the 

specifications of any particular insurance coverage in this Contract. 

Notwithstanding any other provisions of this Contract, neither party will be 

responsible to the other party for consequential damages, including, but not 

limited to, loss of profit, loss of investment, or business interruption. 

8. Liability: The Contractor shall be and agrees to be and remain liable 

for any and all damages, losses, and expenses incurred by the City caused by the 

errors, omissions, negligence, or delays of the Contractor, or by any sub-

contractor engaged by the Contractor in providing, performing and furnishing 

services, work or materials pursuant to this Contract and any and all damages, 

losses, and expenses to the City caused by the Contractor's negligent performance 

of any of its obligations contained in this Contract.  The Contractor shall be liable 

and agrees to be liable for and shall indemnify and hold City harmless for any 

and all claims, suits judgments, or damages, losses and expenses, including 

court costs, expert witness and professional consultation services, and attorney 

fees arising out of the Contractor's errors, omissions, negligence, breaches of 

contract or delays, or those of any and all sub-contractors engaged by the 

Contractor during the providing, performing and furnishing of services or 

materials pursuant to this Contract. 

9. Licenses and Compliance with Regulations: The Contractor agrees 
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to and shall obtain and maintain throughout the period that this Contract is in 

effect, all licenses and authorizations as are required to do business in the State 

of Florida, including, but not limited to, licenses required by any federal and state 

boards and other government agencies responsible for regulating and licensing 

the services provided and performed by Contractor pursuant to this Contract. 

Contractor agrees to and will abide by and comply in accordance with the 

laws, statutes, ordinances, codes, rules, regulations, and requirements of any 

and all governmental agencies which may regulate or have jurisdiction over the 

services to be provided and performed by the Contractor for the City, and by any 

sub-contractor engaged by the Contractor. 

10. Timely Accomplishment of Services and Liquidated Damages: 

The timely and expeditious accomplishment and completion by the Contractor of 

all services provided pursuant to this Contract is of the essence. The Contractor 

agrees to employ, engage, retain, and assign an adequate number of personnel 

throughout the period of this Contract so that all services provided pursuant to 

this Contract will be provided, performed, and completed in a diligent, 

continuous, expeditious, and timely manner throughout. 

Time is of the essence in the performance of all obligations assigned to the 

Contractor. If the Contractor fails to complete the Services within the time limit 

or extended time limit agreed upon, the City shall be entitled to retain or recover 

from the Contractor one hundred dollars and zero cents ($100.00) per day, as 

liquidated damages and not as a penalty, commencing on the first day following 

the expiration of the contract time and continuing until the actual date of 

completion. Such liquidated damages are hereby agreed to be a reasonable 
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estimate of damages the City will incur as a result of delayed completion of the 

Services. The City may deduct liquidated damages as described in this paragraph 

from any unpaid amounts then or thereafter due to the Contractor under this 

Agreement. Any liquidated damages not so deducted from any unpaid amounts 

due to the Contractor shall be payable to the City at the demand of the City, 

together with interest from the date of the demand at the maximum allowable 

rate. 

11. Controlling Law: This Contract is to be governed by the laws of the 

State of Florida. If any term or provision of the Contract is found to be illegal or 

unenforceable, such term or provision shall be deemed stricken and the 

remainder of the Contract shall remain in full force and effect.  It is further agreed 

and understood that in the event of any dispute between the City and Contractor 

arising out of any interpretation or compliance with any of the terms, conditions, 

and requirements of this Contract, the proper venue for filing any lawsuit with 

respect to any such disputes shall lie in Columbia County, Florida. It is intended 

and understood that this venue provision shall survive any bankruptcy filing. 

12. Attorneys' Fees and Costs: In the event of default by either party 

under the terms of the Contract, the defaulting party shall be liable for, and 

agrees to pay all costs and expenses incurred in the enforcement of this Contract, 

including reasonable attorneys' fees as well as fees, costs, and expenses in the 

collection of said expenses. 

13. Other litigation: The Contractor shall notify the City of any legal 

actions filed against it for a violation of any laws, rules, codes ordinances, or 

licensing requirements within thirty (30) days of the action being filed. The 
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Contractor shall notify the City of any legal actions filed against it by a 

governmental subdivision or for any claims of sub-Contractors or materialmen. 

Failure to notify the City of a legal action within thirty (30) days of the action shall 

be grounds for termination. 

14. Public Records: The Contractor shall comply with all public records 

laws. 

(a) IF THE CONTRACTOR HAS QUESTIONS 
REGARDING THE APPLICATION OF CHAPTER 119, FLORIDA 
STATUTES, TO THE CONTRACTOR’S DUTY TO PROVIDE 
PUBLIC RECORDS RELATING TO THIS CONTRACT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT: 

City Clerk, City of Lake City 
205 North Marion Avenue 
Lake City, Florida 32055 
386-719-5826 or 386-719-5756 

(b) The Contractor shall comply with public records laws, 

specifically the Contractor shall: 

1. Keep and maintain public records required by the City to 

perform the services. 

2. Upon request from the City’s custodian of public records, 

provide the City with a copy of the requested records or allow the 

records to be inspected or copied within a reasonable time at a cost 

that does not exceed the cost provided in this Chapter 119 of Florida 

Statutes or as otherwise provided by law. 

3. Ensure that public records that are exempt or confidential 

and exempt from public records disclosure requirements are not 
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disclosed except as authorized by law for the duration of the contract 

term and following completion of the contract if the contractor does 

not transfer the records to the City. 

If the Contractor considers any portion of any documents, 

data, or records submitted to the City to be confidential, proprietary, 

trade secret, or otherwise not subject to disclosure pursuant to 

Chapter 119, Florida Statutes, the Florida Constitution, or other 

law, Contractor must simultaneously provide the City with a 

separate redacted copy of the information it claims as confidential 

and briefly describes in writing the grounds for claiming exemption 

from the public records law, including the specific statutory citation 

for such exemption.  This redacted copy shall contain the Contract 

name and number, and it shall be clearly titled “Confidential.”  The 

redacted copy should only redact those portions of material that the 

Contractor claim is confidential, proprietary, trade secret, or 

otherwise not subject to disclosure. 

4. Upon completion of the contract, transfer, at no cost, to 

the City all public records in possession of the Contractor or keep 

and maintain public records required by the City to perform the 

service. If the Contractor transfers all public records to the City 

upon completion of the contract, the Contractor shall destroy any 

duplicate public records that are exempt or confidential and exempt 

from public records disclosure requirements. If the Contractor 

keeps and maintains public records upon completion of the 

10 



  

  

 

 

 

  

 

 

   

  

 

 

 

  

  

 

  

  

 

   

 

  

contract, the Contractor shall meet all applicable requirements for 

retaining public records. All records stored electronically must be 

provided to the City, upon request from the City’s custodian of 

public records, in a format that is compatible with the information 

technology systems of the City. 

5. Failure of the Contractor to provide the above described 

public records to the City within a reasonable time may subject the 

Contractor to penalties under 119.10, Florida Statutes, as 

amended. 

15. E-VERIFY: As a condition precedent to entering into this Contract, 

and in compliance with Section 448.095, Fla. Stat., Contractor and its 

subcontractors shall, register with and use the E-Verify system to verify work 

authorization status of all employees hired after January 1, 2021. 

(a) Contractor shall require each of its subcontractors to provide 

Contractor with an affidavit stating that the subcontractor does not 

employ, contract with, or subcontract with an unauthorized alien. 

Contractor shall maintain a copy of the subcontractor’s affidavit as part of 

and pursuant to the records retention requirements of this Contract. 

(b) The City, Contractor, or any subcontractor who has a 

good faith belief that a person or entity with which it is contracting has 

knowingly violated Section 448.09(1), Fla. Stat. or the provisions of this 

section shall terminate the contract with the person or entity. 

(c) The City, upon good faith belief that a subcontractor 

knowingly violated the provisions of this section, but Contractor otherwise 

11 



  

  

    

  

 

   

     

   

 

  

  

 

  

 

 

   

 

  

 

   

    

 

  

complied, shall promptly notify Contractor and Contractor shall 

immediately terminate the contract with the subcontractor. 

(d) Termination of this Contract under the provisions of this 

section is not a breach of contract and may not be considered such. Any 

contract termination under the provisions of this section may be 

challenged pursuant to Section 448.095(2)(d), Fla. Stat. Contractor 

acknowledges that upon termination of this Contract by the City for a 

violation of this section by Contractor, Contractor may not be awarded a 

public contract for at least one (1) year. Contractor further acknowledges 

that Contractor is liable for any additional costs incurred by the City as a 

result of termination of any contract for a violation of this section. 

(e) Contractor or subcontractor shall insert in any subcontracts 

the clauses set forth in this section, including this subsection, requiring 

the subcontractors to include these clauses in any lower-tier subcontracts. 

Contractor shall be responsible for compliance by any subcontractor or 

lower-tier subcontractor with the clauses set forth in this section. 

16. Entire Agreement: Incorporated herein, and made a part hereof, are 

the Invitation to Bid (ITB-010-2022) and all addendum, and all attachments 

thereto, and the Contractor’s response to the ITB, copies of which are available 

in the City Clerk’s office.  With those incorporations, this Contract constitutes the 

entire agreement between City and Contractor and supersedes all prior written 

or oral understandings. Should any term or condition of the documents 

referenced within this paragraph be found to conflict with a term or condition of 

this contract the term or condition of this contract shall prevail and be binding. 
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This Contract may only be amended, supplemented, modified, or canceled by a 

duly executed written instrument adopted by resolution. 

17. Effective and Binding: This Contract shall not become effective or 

binding upon City unless and until the City Council of City shall have authorized 

the Mayor of the City to execute the same by the adoption of an official resolution. 

18. Execution in Counterparts and Authority to Sign. This 

Agreement, any amendments, or change orders related to the Agreement, may 

be executed in counterparts, each of which shall be an original and all of which 

shall constitute the same instrument. In accordance with the Electronic 

Signature Act of 1996, electronic signatures, including facsimile transmissions, 

may be used and shall have the same force and effect as a written signature. 

Each person signing this Agreement warrants that he or she is duly authorized 

to do so and to bind the respective party to the Agreement. 

19. Effective Date: It is agreed by the City and Contractor that the 

effective date is that date first written above. 

[Remainder of page left blank intentionally.] 
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IN WITNESS WHEREOF, the parties hereto have made and executed this 

Contract as of the day and year first above written. 

ATTEST: 

By: _______________________________ 
Audrey Sikes, City Clerk 

ATTEST: 

By: _______________________________ 
Jeanette S. Boone, Secretary 

CITY OF LAKE CITY, FLORIDA 

By: _____________________________ 
Stephen M. Witt, 
Mayor 

Approved as to form and legality: 

By: _____________________________ 
Frederick L. Koberlein, Jr., 
City Attorney 

FLORIDA FILL AND GRADING, 
INC. 

By: _____________________________ 
Charles A. Boone, Vice President 
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	C. Bonus: Contractor and Owner further recognize the Owner will realize financial and other benefits if the Work is completed prior to the time specified for Substantial Completion. Accordingly, Owner and Contractor agree that as a bonus for early com...

	4.046 Special Damages - Not Applicable
	A. Contractor shall reimburse Owner (1) for any fines or penalties imposed on Owner as a direct result of the Contractor’s failure to attain Substantial Completion according to the Contract Times, and (2) for the actual costs reasonably incurred by Ow...
	B. After Contractor achieves Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Times, Contractor shall reimburse Owner for the actual costs reasonably incurred by Owner for engineer...
	C. The special damages imposed in this paragraph are supplemental to any liquidated damages for delayed completion established in this Agreement.


	Article 5— CONTRACT PRICE
	5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents, the amounts that follow, subject to adjustment under the Contract:
	A. For all WorkBase Bid and Additive Alternate No. 1 work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit. other than Unit Price Work, a lump sum of $[number].
	All specific cash allowances are included in the above price in accordance with Paragraph 13.02 of the General Conditions.
	B. For all Unit Price Work, an amount equal to the sum of the extended prices (established for each separately identified item of Unit Price Work by multiplying the unit price times the actual quantity of that item).
	The extended prices for Unit Price Work set forth as of the Effective Date of the Contract are based on estimated quantities. As provided in Paragraph 13.03 of the General Conditions, estimated quantities are not guaranteed, and determinations of act...
	C. Total of Lump Sum Amount and Unit Price Work (subject to final Unit Price adjustment) $[number].
	D. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit.


	Article 6— PAYMENT PROCEDURES
	6.01 Submittal and Processing of Payments
	A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

	6.02 Progress Payments; Retainage
	A. Owner shall make progress payments on the basis of Contractor’s Applications for Payment within 25 days for on or about the [ordinal number, such as 5th] day of each month during performance of the Work as provided in Paragraph 6.02.A.1 below, prov...
	(and in the case of Unit Price Work based on the number of units completed) or, in the event there is no Schedule of Values, as provided elsewhere in the Contract.
	1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Owner may withhold, including but not li...
	a. 95[number] percent of the value of the Work completed (with the balance being retainage).
	1) If 50 percent or more of the Work has been completed, as determined by Engineer, and if the character and progress of the Work have been satisfactory to Owner and Engineer, then as long as the character and progress of the Work remain satisfactory ...
	b. 95[number] percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).
	c. If 50 percent or more of the Work has been completed, as determined by Engineer, and if the character and progress of the Work have been satisfactory to Owner and Engineer, then as long as the character and progress of the Work remain satisfactory ...


	B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to Contractor to 95 [number] percent of the Work completed, less such amounts set off by Owner pursuant to Paragraph 15.01.E of the General Conditions, and...

	6.03 Final Payment
	A. Upon final completion and acceptance of the Work, Owner shall pay the remainder of the Contract Price in accordance with Paragraph 15.06 of the General Conditions.

	6.04 Consent of Surety
	A. Owner will not make final payment, or return or release retainage at Substantial Completion or any other time, unless Contractor submits written consent of the surety to such payment, return, or release.

	6.05 Interest
	A. All amounts not paid when due will bear interest at the rate of one [number] percent per monthannum.


	Article 7— CONTRACT DOCUMENTS
	7.01 Contents
	A. The Contract Documents consist of all of the following:
	1. This Agreement (Section 00520).
	2. Bonds:
	a. Performance bond (together with power of attorney) (Section 00610).
	b. Payment bond (together with power of attorney) (Section 00615).

	3. General Conditions (Section 00700).
	4. Supplementary Conditions (Section 00800).
	5. Specifications as listed in the table of contents of the project manual. (copy of list attached).
	6. Drawings (not attached but incorporated by reference) consisting of [number9] sheets with each sheet bearing the following general title: [title on Drawings]. [insert project name]SMWWTF Stormwater Improvements.
	7. Drawings listed on the attached sheet index.
	Notes to Users—In the following paragraph list the numbers and dates of those Addenda that modified the Contract Documents; do not list Addenda that only affected the Bidding Requirements, and therefore should not be Contract Documents. See EJCDC® C-0...
	8. Addenda (numbers  --   [number] to  [number]-- , inclusive).
	98. Exhibits to this Agreement (enumerated as follows):
	a. Contractor’s Bid (Section 00410)[list exhibits]

	109. The following which may be delivered or issued on or after the Effective Date of the Contract and are not attached hereto:
	a. Notice to Proceed.
	b. Work Change Directives.
	c. Change Orders.
	d. Field Orders.
	e. Warranty Bond, (together with Power of Attorney) (Section 00612)if any.


	B. The Contract Documents listed in Paragraph 7.01.A are attached to this Agreement (except as expressly noted otherwise above).
	C. There are no Contract Documents other than those listed above in this Article 7.
	D. The Contract Documents may only be amended, modified, or supplemented as provided in the Contract.


	Article 8— REPRESENTATIONS, CERTIFICATIONS, AND STIPULATIONS
	8.01 Contractor’s Representations
	A. In order to induce Owner to enter into this Contract, Contractor makes the following representations:
	1. Contractor has examined and carefully studied the Contract Documents, including Addenda.
	2. Contractor has visited the Site, conducted a thorough visual examination of the Site and adjacent areas, and become familiar with the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
	3. Contractor is familiar with all Laws and Regulations that may affect cost, progress, and performance of the Work.
	4. Contractor has carefully studied the reports of explorations and tests of subsurface conditions at or adjacent to the Site and the drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been iden...
	5. Contractor has carefully studied the reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, with respect to Technical Data in such reports a...
	6. Contractor has considered the information known to Contractor itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Contract Documents; and t...
	7. Based on the information and observations referred to in the preceding paragraph, Contractor agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Pr...
	8. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
	9. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and of discrepancies between Site conditions and the Contract Documents, and the written ...
	10. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
	11. Contractor’s entry into this Contract constitutes an incontrovertible representation by Contractor that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.


	8.02 Contractor’s Certifications
	A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract. For the purposes of this Paragraph 8.02:
	1. “corrupt practice” means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process or in the Contract execution;
	2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels...
	3. “collusive practice” means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, non-competitive levels; and
	4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.


	8.03 Standard General Conditions
	A. Owner stipulates that if the General Conditions that are made a part of this Contract are EJCDC® C-700, Standard General Conditions for the Construction Contract (2018), published by the Engineers Joint Contract Documents Committee, and if Owner is...
	[Remainder of page intentionally blank]
	IN WITNESS WHEREOF, Owner and Contraactor have signed this Agreement.
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	Article 1—Definitions and Terminology
	1.01 Defined Terms
	A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with initial capital letters, including the term’s singular and plural forms, will have the meaning indicated in the definitions below. In addition to terms specificall...
	1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.
	2. Agreement—The written instrument, executed by Owner and Contractor, that sets forth the Contract Price and Contract Times, identifies the parties and the Engineer, and designates the specific items that are Contract Documents.
	3. Application for Payment—The document prepared by Contractor, in a form acceptable to Engineer, to request progress or final payments, and which is to be accompanied by such supporting documentation as is required by the Contract Documents.
	4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.
	5. Bidder—An individual or entity that submits a Bid to Owner.
	6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, and all Addenda.
	7. Bidding Requirements—The Advertisement or invitation to bid, Instructions to Bidders, Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments.
	8. Change Order—A document which is signed by Contractor and Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, or other revision to the Contract, issued on or after the Ef...
	9. Change Proposal—A written request by Contractor, duly submitted in compliance with the procedural requirements set forth herein, seeking an adjustment in Contract Price or Contract Times; contesting an initial decision by Engineer concerning the re...
	10. Claim
	a. A demand or assertion by Owner directly to Contractor, duly submitted in compliance with the procedural requirements set forth herein, seeking an adjustment of Contract Price or Contract Times; contesting an initial decision by Engineer concerning ...
	b. A demand or assertion by Contractor directly to Owner, duly submitted in compliance with the procedural requirements set forth herein, contesting Engineer’s decision regarding a Change Proposal, or seeking resolution of a contractual issue that Eng...
	c. A demand or assertion by Owner or Contractor, duly submitted in compliance with the procedural requirements set forth herein, made pursuant to Paragraph 12.01.A.4, concerning disputes arising after Engineer has issued a recommendation of final paym...
	d. A demand for money or services by a third party is not a Claim.

	11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated biphenyls (PCBs), lead-based paint (as defined by the HUD/EPA standard), hazardous waste, and any substance, product, waste, or other material of any nature whatsoe...
	12. Contract—The entire and integrated written contract between Owner and Contractor and bidding documents concerning the Work.
	13. Contract Documents—Those items so designated in the Agreement, and which together comprise the Contract.
	14. Contract Price—The money that Owner has agreed to pay Contractor for completion of the Work in accordance with the Contract Documents.
	15. Contract Times—The number of days or the dates by which Contractor shall: (a) achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work.
	16. Contractor—The individual or entity with which Owner has contracted for performance of the Work.
	17. Cost of the Work—See Paragraph 13.01 for definition.
	18. Drawings—The part of the Contract that graphically shows the scope, extent, and character of the Work to be performed by Contractor.
	19. Effective Date of the Contract—The date, indicated in the Agreement, on which the Contract becomes effective.
	20. Electronic Document—Any Project-related correspondence, attachments to correspondence, data, documents, drawings, information, or graphics, including but not limited to Shop Drawings and other Submittals, that are in an electronic or digital format.
	21. Electronic Means—Electronic mail (email), upload/download from a secure Project website, or other communications methods that allow: (a) the transmission or communication of Electronic Documents; (b) the documentation of transmissions, including s...
	22. Engineer—The individual or entity named as such in the Agreement.
	23. Field Order—A written order issued by Engineer which requires minor changes in the Work but does not change the Contract Price or the Contract Times.
	24. Hazardous Environmental Condition—The presence at the Site of Constituents of Concern in such quantities or circumstances that may present a danger to persons or property exposed thereto.
	a. The presence at the Site of materials that are necessary for the execution of the Work, or that are to be incorporated into the Work, and that are controlled and contained pursuant to industry practices, Laws and Regulations, and the requirements o...
	b. The presence of Constituents of Concern that are to be removed or remediated as part of the Work is not a Hazardous Environmental Condition.
	c. The presence of Constituents of Concern as part of the routine, anticipated, and obvious working conditions at the Site, is not a Hazardous Environmental Condition.

	25. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules, regulations, ordinances, codes, and binding decrees, resolutions, and orders of any and all governmental bodies, agencies, authorities, and courts having juris...
	26. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real property, or personal property.
	27. Milestone—A principal event in the performance of the Work that the Contract requires Contractor to achieve by an intermediate completion date, or by a time prior to Substantial Completion of all the Work.
	28. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of the Bid.
	29. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work.
	30. Owner—The individual or entity with which Contractor has contracted regarding the Work, and which has agreed to pay Contractor for the performance of the Work, pursuant to the terms of the Contract.
	31. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the sequence and duration of the activities comprising Contractor’s plan to accomplish the Work within the Contract Times.
	32. Project—The total undertaking to be accomplished for Owner by engineers, contractors, and others, including planning, study, design, construction, testing, commissioning, and start-up, and of which the Work to be performed under the Contract Docum...
	33. Resident Project Representative—The authorized representative of Engineer assigned to assist Engineer at the Site. As used herein, the term Resident Project Representative (RPR) includes any assistants or field staff of Resident Project Representa...
	34. Samples—Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and that establish the standards by which such portion of the Work will be judged.
	35. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required submittals and the time requirements for Engineer’s review of the submittals.
	36. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor’s Applications for Payment.
	37. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or information that are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work. Shop Drawings, wheth...
	38. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements, and such other lands or areas furnished by Owner which are designated for the use of...
	39. Specifications—The part of the Contract that consists of written requirements for materials, equipment, systems, standards, and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable to the Work.
	40. Subcontractor—An individual or entity having a direct contract with Contractor or with any other Subcontractor for the performance of a part of the Work.
	41. Submittal—A written or graphic document, prepared by or for Contractor, which the Contract Documents require Contractor to submit to Engineer, or that is indicated as a Submittal in the Schedule of Submittals accepted by Engineer. Submittals may i...
	42. Substantial Completion—The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Documen...
	43. Successful Bidder—The Bidder to which the Owner makes an award of contract.
	44. Supplementary Conditions—The part of the Contract that amends or supplements these General Conditions.
	45. Supplier—A manufacturer, fabricator, supplier, distributor, or vendor having a direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by Contractor or a Subcontractor.
	46. Technical Data
	a. Those items expressly identified as Technical Data in the Supplementary Conditions, with respect to either (1) existing subsurface conditions at or adjacent to the Site, or existing physical conditions at or adjacent to the Site including existing ...
	b. If no such express identifications of Technical Data have been made with respect to conditions at the Site, then Technical Data is defined, with respect to conditions at the Site under Paragraphs 5.03, 5.04, and 5.06, as the data contained in borin...
	c. Information and data regarding the presence or location of Underground Facilities are not intended to be categorized, identified, or defined as Technical Data, and instead Underground Facilities are shown or indicated on the Drawings.

	47. Underground Facilities—All active or not-in-service underground lines, pipelines, conduits, ducts, encasements, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or systems at the Site, including but not limited to those fa...
	48. Unit Price Work—Work to be paid for on the basis of unit prices.
	49. Work—The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary to ...
	50. Work Change Directive—A written directive to Contractor issued on or after the Effective Date of the Contract, signed by Owner and recommended by Engineer, ordering an addition, deletion, or revision in the Work.


	1.02 Terminology
	A. The words and terms discussed in Paragraphs 1.02.B, C, D, and E are not defined terms that require initial capital letters, but, when used in the Bidding Requirements or Contract Documents, have the indicated meaning.
	B. Intent of Certain Terms or Adjectives: The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, t...
	C. Day: The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.
	D. Defective: The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or deficient in that it:
	1. does not conform to the Contract Documents;
	2. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents; or
	3. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 15.03 or Paragraph 15.04).

	E. Furnish, Install, Perform, Provide
	1. The word “furnish,” when used in connection with services, materials, or equipment, means to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable or ope...
	2. The word “install,” when used in connection with services, materials, or equipment, means to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
	3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, means to furnish and install said services, materials, or equipment complete and ready for intended use.
	4. If the Contract Documents establish an obligation of Contractor with respect to specific services, materials, or equipment, but do not expressly use any of the four words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish ...

	F. Contract Price or Contract Times: References to a change in “Contract Price or Contract Times” or “Contract Times or Contract Price” or similar, indicate that such change applies to (1) Contract Price, (2) Contract Times, or (3) both Contract Price...
	G. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.


	Article 2—Preliminary Matters
	2.01 Delivery of Performance and Payment Bonds; Evidence of Insurance
	A. Performance and Payment Bonds: When Contractor delivers the signed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner the performance bond and payment bond (if the Contract requires Contractor to furnish such bonds).
	B. Evidence of Contractor’s Insurance: When Contractor delivers the signed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each additional insured (as identified in the Contract), the certificates, endors...
	C. Evidence of Owner’s Insurance: After receipt of the signed counterparts of the Agreement and all required bonds and insurance documentation, Owner shall promptly deliver to Contractor, with copies to each additional insured (as identified in the Co...

	2.02 Copies of Documents
	A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully signed counterpart of the Agreement), and one copy in electronic portable document format (PDF). Additional printed copies will be furnished upon request at ...
	B. Owner shall maintain and safeguard at least one original printed record version of the Contract, including Drawings and Specifications signed and sealed by Engineer and other design professionals. Owner shall make such original printed record versi...

	2.03 Before Starting Construction
	A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as otherwise required by the Contract Documents), Contractor shall submit to Engineer for timely review:
	1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract;
	2. a preliminary Schedule of Submittals; and
	3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to serve as the basis for progre...


	2.04 Preconstruction Conference; Designation of Authorized Representatives
	A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work, and to discuss the schedules referred to in ...
	B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its authorized representative with respect to the services and responsibilities under the Contract. Such individuals shall have the authority ...

	2.05 Acceptance of Schedules
	A. At least 10 days before submission of the first Application for Payment a conference, attended by Contractor, Engineer, and others as appropriate, will be held to review the schedules submitted in accordance with Paragraph 2.03.A. No progress payme...
	1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the Progress Schedule, for sequencing, sc...
	2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for reviewing and processing the required submittals.
	3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it provides a reasonable allocation of the Contract Price to the component parts of the Work.
	4. If a schedule is not acceptable, Contractor will have an additional 10 days to revise and resubmit the schedule.


	2.06 Electronic Transmittals
	A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor may send, and shall accept, Electronic Documents transmitted by Electronic Means.
	B. If the Contract does not establish protocols for Electronic Means, then Owner, Engineer, and Contractor shall jointly develop such protocols.
	C. Subject to any governing protocols for Electronic Means, when transmitting Electronic Documents by Electronic Means, the transmitting party makes no representations as to long-term compatibility, usability, or readability of the Electronic Document...


	Article 3—Contract Documents: Intent, Requirements, Reuse
	3.01 Intent
	A. The Contract Documents are complementary; what is required by one Contract Document is as binding as if required by all.
	B. It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be constructed in accordance with the Contract Documents.
	C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the electronic versions of the Contract Documents (including any printed copies derived from such electronic versions) and the printed record version, the printed ...
	D. The Contract supersedes prior negotiations, representations, and agreements, whether written or oral.
	E. Engineer will issue clarifications and interpretations of the Contract Documents as provided herein.
	F. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation will be deemed stricken, and all remaining provisions will continue to be valid and binding upon Owner and Contractor, which agree that the...
	G. Nothing in the Contract Documents creates:
	1. any contractual relationship between Owner or Engineer and any Subcontractor, Supplier, or other individual or entity performing or furnishing any of the Work, for the benefit of such Subcontractor, Supplier, or other individual or entity; or
	2. any obligation on the part of Owner or Engineer to pay or to see to the payment of any money due any such Subcontractor, Supplier, or other individual or entity, except as may otherwise be required by Laws and Regulations.


	3.02 Reference Standards
	A. Standards Specifications, Codes, Laws and Regulations
	1. Reference in the Contract Documents to standard specifications, manuals, reference standards, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, means th...
	2. No provision of any such standard specification, manual, reference standard, or code, and no instruction of a Supplier, will be effective to change the duties or responsibilities of Owner, Contractor, or Engineer from those set forth in the part of...


	3.03 Reporting and Resolving Discrepancies
	A. Reporting Discrepancies
	1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each part of the Work, Contractor shall carefully study the Contract Documents, and check and verify pertinent figures and dimensions therein, particularly with respect...
	2. Contractor’s Review of Contract Documents: If, before or during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents, or between the Contract Documents and (a) any applicable...
	3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless Contractor had actual knowledge thereof.

	B. Resolving Discrepancies
	1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the part of the Contract Documents prepared by or for Engineer take precedence in resolving any conflict, error, ambiguity, or discrepancy between such prov...
	a. the provisions of any standard specification, manual, reference standard, or code, or the instruction of any Supplier (whether or not specifically incorporated by reference as a Contract Document); or
	b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).



	3.04 Requirements of the Contract Documents
	A. During the performance of the Work and until final payment, Contractor and Owner shall submit to the Engineer in writing all matters in question concerning the requirements of the Contract Documents (sometimes referred to as requests for informatio...
	B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or decision on the issue submitted, or initiate an amendment or supplement to the Contract Documents. Engineer’s written clarification, interpretation, or de...
	C. If a submitted matter in question concerns terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work under the Contract Documents, (2) the design (as set forth in the Drawings, Specification...

	3.05 Reuse of Documents
	A. Contractor and its Subcontractors and Suppliers shall not:
	1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its consultants, including electronic media versions, or reuse any...
	2. have or acquire any title or ownership rights in any other Contract Documents, reuse any such Contract Documents for any purpose without Owner’s express written consent, or violate any copyrights pertaining to such Contract Documents.

	B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein precludes Contractor from retaining copies of the Contract Documents for record purposes.


	Article 4—Commencement and Progress of the Work
	4.01 Commencement of Contract Times; Notice to Proceed
	A. The Contract Times will commence to run on the 30th day after the Effective Date of the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days after t...

	4.02 Starting the Work
	A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work may be done at the Site prior to such date.

	4.03 Reference Points
	A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect ...

	4.04 Progress Schedule
	A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.05 as it may be adjusted from time to time as provided below.
	1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times.
	2. Proposed adjustments in the Progress Schedule that will change the Contract Times must be submitted in accordance with the requirements of Article 11.

	B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work will be delayed or postponed pending resolution of any disputes or disagreements, or during any appeal process, except a...

	4.05 Delays in Contractor’s Progress
	A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in Contract Price or Contract Times.
	B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delay, disruption, or interference caused by or within the control of Contractor. Delay, disruption, and interference attributable to and within the control o...
	C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those for which they are responsible, then Contractor shall be entitled to a...
	1. Severe and unavoidable natural catastrophes such as fires, floods, epidemics, and earthquakes;
	2. Abnormal weather conditions;
	3. Acts or failures to act of third-party utility owners or other third-party entities (other than those third-party utility owners or other third-party entities performing other work at or adjacent to the Site as arranged by or under contract with Ow...
	4. Acts of war or terrorism.

	D. Contractor’s entitlement to an adjustment of Contract Times or Contract Price is limited as follows:
	1. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on the delay, disruption, or interference adversely affecting an activity on the critical path to completion of the Work, as of the time of the delay, disruption, or int...
	2. Contractor shall not be entitled to an adjustment in Contract Price for any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or interference caused by or within the control of Contractor. Such a concurrent de...
	3. Adjustments of Contract Times or Contract Price are subject to the provisions of Article 11.

	E. Each Contractor request or Change Proposal seeking an increase in Contract Times or Contract Price must be supplemented by supporting data that sets forth in detail the following:
	1. The circumstances that form the basis for the requested adjustment;
	2. The date upon which each cause of delay, disruption, or interference began to affect the progress of the Work;
	3. The date upon which each cause of delay, disruption, or interference ceased to affect the progress of the Work;
	4. The number of days’ increase in Contract Times claimed as a consequence of each such cause of delay, disruption, or interference; and
	5. The impact on Contract Price, in accordance with the provisions of Paragraph 11.07.

	F. Delays, disruption, and interference to the performance or progress of the Work resulting from the existence of a differing subsurface or physical condition, an Underground Facility that was not shown or indicated by the Contract Documents, or not ...
	G. Paragraph 8.03 addresses delays, disruption, and interference to the performance or progress of the Work resulting from the performance of certain other work at or adjacent to the Site.


	Article 5—Site; Subsurface and Physical Conditions; Hazardous Environmental Conditions
	5.01 Availability of Lands
	A. Owner shall furnish the Site. Owner shall notify Contractor in writing of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work.
	B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which permanent improvements are to be made and Owner’s interest therein as necessary for giving ...
	C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

	5.02 Use of Site and Other Areas
	A. Limitation on Use of Site and Other Areas
	1. Contractor shall confine construction equipment, temporary construction facilities, the storage of materials and equipment, and the operations of workers to the Site, adjacent areas that Contractor has arranged to use through construction easements...
	2. If a damage or injury claim is made by the owner or occupant of any such land or area because of the performance of the Work, or because of other actions or conduct of the Contractor or those for which Contractor is responsible, Contractor shall (a...

	B. Removal of Debris During Performance of the Work: During the progress of the Work the Contractor shall keep the Site and other adjacent areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste ...
	C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site and adjacent areas all tools, applian...
	D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent structures or land to stresses or press...

	5.03 Subsurface and Physical Conditions
	A. Reports and Drawings: The Supplementary Conditions identify:
	1. Those reports of explorations and tests of subsurface conditions at or adjacent to the Site that contain Technical Data;
	2. Those drawings of existing physical conditions at or adjacent to the Site, including those drawings depicting existing surface or subsurface structures at or adjacent to the Site (except Underground Facilities), that contain Technical Data; and
	3. Technical Data contained in such reports and drawings.

	B. Underground Facilities: Underground Facilities are shown or indicated on the Drawings, pursuant to Paragraph 5.05, and not in the drawings referred to in Paragraph 5.03.A. Information and data regarding the presence or location of Underground Facil...
	C. Reliance by Contractor on Technical Data: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not Contract Doc...
	D. Limitations of Other Data and Documents: Except for such reliance on Technical Data, Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, o...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions an...
	2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings;
	3. the contents of other Site-related documents made available to Contractor, such as record drawings from other projects at or adjacent to the Site, or Owner’s archival documents concerning the Site; or
	4. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions, or information.


	5.04 Differing Subsurface or Physical Conditions
	A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is uncovered or revealed at the Site:
	1. is of such a nature as to establish that any Technical Data on which Contractor is entitled to rely as provided in Paragraph 5.03 is materially inaccurate;
	2. is of such a nature as to require a change in the Drawings or Specifications;
	3. differs materially from that shown or indicated in the Contract Documents; or
	4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;

	B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, Engineer will promptly review the subsurface or physical condition in question; determine whether it is necessary for Owner to obtain additional exploration ...
	C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the subsurface or phys...
	D. Early Resumption of Work: If at any time Engineer determines that Work in connection with the subsurface or physical condition in question may resume prior to completion of Engineer’s review or Owner’s issuance of its statement to Contractor, becau...
	E. Possible Price and Times Adjustments
	1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract Times, to the extent that the existence of a differing subsurface or physical condition, or any related delay, disruption, or interference, causes an increase or ...
	a. Such condition must fall within any one or more of the categories described in Paragraph 5.04.A;
	b. With respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03; and,
	c. Contractor’s entitlement to an adjustment of the Contract Times is subject to the provisions of Paragraphs 4.05.D and 4.05.E.

	2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times with respect to a subsurface or physical condition if:
	a. Contractor knew of the existence of such condition at the time Contractor made a commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract, or otherwise;
	b. The existence of such condition reasonably could have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas expressly required by the Bidding Requirements or Contract...
	c. Contractor failed to give the written notice required by Paragraph 5.04.A.

	3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, then any such adjustment will be set forth in a Change Order.
	4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, no later than 30 days after Owner’s issuance of the Owner’s written statement to Contractor rega...

	F. Underground Facilities; Hazardous Environmental Conditions: Paragraph 5.05 governs rights and responsibilities regarding the presence or location of Underground Facilities. Paragraph 5.06 governs rights and responsibilities regarding Hazardous Envi...

	5.05 Underground Facilities
	A. Contractor’s Responsibilities: Unless it is otherwise expressly provided in the Supplementary Conditions, the cost of all of the following are included in the Contract Price, and Contractor shall have full responsibility for:
	1. reviewing and checking all information and data regarding existing Underground Facilities at the Site;
	2. complying with applicable state and local utility damage prevention Laws and Regulations;
	3. verifying the actual location of those Underground Facilities shown or indicated in the Contract Documents as being within the area affected by the Work, by exposing such Underground Facilities during the course of construction;
	4. coordination of the Work with the owners (including Owner) of such Underground Facilities, during construction; and
	5. the safety and protection of all existing Underground Facilities at the Site, and repairing any damage thereto resulting from the Work.

	B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered or revealed at the Site was not shown or indicated on the Drawings, or was not shown or indicated on the Drawings with reasonable accuracy, then Contractor ...
	C. Engineer’s Review: Engineer will:
	1. promptly review the Underground Facility and conclude whether such Underground Facility was not shown or indicated on the Drawings, or was not shown or indicated with reasonable accuracy;
	2. identify and communicate with the owner of the Underground Facility; prepare recommendations to Owner (and if necessary issue any preliminary instructions to Contractor) regarding the Contractor’s resumption of Work in connection with the Undergrou...
	3. obtain any pertinent cost or schedule information from Contractor; determine the extent, if any, to which a change is required in the Drawings or Specifications to reflect and document the consequences of the existence or location of the Undergroun...
	4. advise Owner in writing of Engineer’s findings, conclusions, and recommendations.

	D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the Underground ...
	E. Early Resumption of Work: If at any time Engineer determines that Work in connection with the Underground Facility may resume prior to completion of Engineer’s review or Owner’s issuance of its statement to Contractor, because the Underground Facil...
	F. Possible Price and Times Adjustments
	1. Contractor shall be entitled to an equitable adjustment in the Contract Price or Contract Times, to the extent that any existing Underground Facility at the Site that was not shown or indicated on the Drawings, or was not shown or indicated with re...
	a. With respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03;
	b. Contractor’s entitlement to an adjustment of the Contract Times is subject to the provisions of Paragraphs 4.05.D and 4.05.E; and
	c. Contractor gave the notice required in Paragraph 5.05.B.

	2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, then any such adjustment will be set forth in a Change Order.
	3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, no later than 30 days after Owner’s issuance of the Owner’s written statement to Contractor rega...
	4. The information and data shown or indicated on the Drawings with respect to existing Underground Facilities at the Site is based on information and data (a) furnished by the owners of such Underground Facilities, or by others, (b) obtained from ava...


	5.06 Hazardous Environmental Conditions at Site
	A. Reports and Drawings: The Supplementary Conditions identify:
	1. those reports known to Owner relating to Hazardous Environmental Conditions that have been identified at or adjacent to the Site;
	2. drawings known to Owner relating to Hazardous Environmental Conditions that have been identified at or adjacent to the Site; and
	3. Technical Data contained in such reports and drawings.

	B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not C...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by Contractor, and safety precautions and...
	2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
	3. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions or information.

	C. Contractor shall not be responsible for removing or remediating any Hazardous Environmental Condition encountered, uncovered, or revealed at the Site unless such removal or remediation is expressly identified in the Contract Documents to be within ...
	D. Contractor shall be responsible for controlling, containing, and duly removing all Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible, and for any associated costs...
	E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose removal or remediation is not expressly identified in the Contract Documents as being within the scope of the Work, or if Contractor or anyone for whom Contrac...
	F. Contractor shall not resume Work in connection with such Hazardous Environmental Condition or in any affected area until after Owner has obtained any required permits related thereto, and delivered written notice to Contractor either (1) specifying...
	G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, as a result of such Work stoppage, such special conditions under which Work is agreed to be resumed...
	H. If, after receipt of such written notice, Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work tha...
	I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each an...
	J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, fr...
	K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed at the Site.


	Article 6—Bonds and Insurance
	6.01 Performance, Payment, and Other Bonds
	A. Contractor shall furnish a performance bond and a payment bond, each in an amount at least equal to the Contract Price, as security for the faithful performance and payment of Contractor’s obligations under the Contract. These bonds must remain in ...
	B. Contractor shall also furnish such other bonds (if any) as are required by the Supplementary Conditions or other provisions of the Contract.
	C. All bonds must be in the form included in the Bidding Documents or otherwise specified by Owner prior to execution of the Contract, except as provided otherwise by Laws or Regulations, and must be issued and signed by a surety named in “Companies H...
	D. Contractor shall obtain the required bonds from surety companies that are duly licensed or authorized, in the state or jurisdiction in which the Project is located, to issue bonds in the required amounts.
	E. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, or the surety ceases to meet the requirements above, then Contractor shall promptly notify Owner and Engineer in writing and shall, within 20 days after the ...
	F. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from the Site and exercise Owner’s termination rights under Article 16.
	G. Upon request to Owner from any Subcontractor, Supplier, or other person or entity claiming to have furnished labor, services, materials, or equipment used in the performance of the Work, Owner shall provide a copy of the payment bond to such person...
	H. Upon request to Contractor from any Subcontractor, Supplier, or other person or entity claiming to have furnished labor, services, materials, or equipment used in the performance of the Work, Contractor shall provide a copy of the payment bond to s...

	6.02 Insurance—General Provisions
	A. Owner and Contractor shall obtain and maintain insurance as required in this article and in the Supplementary Conditions.
	B. All insurance required by the Contract to be purchased and maintained by Owner or Contractor shall be obtained from insurance companies that are duly licensed or authorized in the state or jurisdiction in which the Project is located to issue insur...
	C. Alternative forms of insurance coverage, including but not limited to self-insurance and “Occupational Accident and Excess Employer’s Indemnity Policies,” are not sufficient to meet the insurance requirements of this Contract, unless expressly allo...
	D. Contractor shall deliver to Owner, with copies to each additional insured identified in the Contract, certificates of insurance and endorsements establishing that Contractor has obtained and is maintaining the policies and coverages required by the...
	E. Owner shall deliver to Contractor, with copies to each additional insured identified in the Contract, certificates of insurance and endorsements establishing that Owner has obtained and is maintaining the policies and coverages required of Owner by...
	F. Failure of Owner or Contractor to demand such certificates or other evidence of the other party’s full compliance with these insurance requirements, or failure of Owner or Contractor to identify a deficiency in compliance from the evidence provided...
	G. In addition to the liability insurance required to be provided by Contractor, the Owner, at Owner’s option, may purchase and maintain Owner’s own liability insurance. Owner’s liability policies, if any, operate separately and independently from pol...
	H. Contractor shall require:
	1. Subcontractors to purchase and maintain worker’s compensation, commercial general liability, and other insurance that is appropriate for their participation in the Project, and to name as additional insureds Owner and Engineer (and any other indivi...
	2. Suppliers to purchase and maintain insurance that is appropriate for their participation in the Project.

	I. If either party does not purchase or maintain the insurance required of such party by the Contract, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain prior ...
	J. If Contractor has failed to obtain and maintain required insurance, Contractor’s entitlement to enter or remain at the Site will end immediately, and Owner may impose an appropriate set-off against payment for any associated costs (including but no...
	K. Without prejudice to any other right or remedy, if a party has failed to obtain required insurance, the other party may elect (but is in no way obligated) to obtain equivalent insurance to protect such other party’s interests at the expense of the ...
	L. Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate to protect Contractor or Contractor’s interests. Contractor is responsible for determining whether such coverage and limits are ad...
	M. The insurance and insurance limits required herein will not be deemed as a limitation on Contractor’s liability, or that of its Subcontractors or Suppliers, under the indemnities granted to Owner and other individuals and entities in the Contract o...
	N. All the policies of insurance required to be purchased and maintained under this Contract will contain a provision or endorsement that the coverage afforded will not be canceled, or renewal refused, until at least 10 days prior written notice has b...

	6.03 Contractor’s Insurance
	A. Required Insurance: Contractor shall purchase and maintain Worker’s Compensation, Commercial General Liability, and other insurance pursuant to the specific requirements of the Supplementary Conditions.
	B. General Provisions: The policies of insurance required by this Paragraph 6.03 as supplemented must:
	1. include at least the specific coverages required;
	2. be written for not less than the limits provided, or those required by Laws or Regulations, whichever is greater;
	3. remain in effect at least until the Work is complete (as set forth in Paragraph 15.06.D), and longer if expressly required elsewhere in this Contract, and at all times thereafter when Contractor may be correcting, removing, or replacing defective W...
	4. apply with respect to the performance of the Work, whether such performance is by Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed by any of them to perform any of the Work, or by anyone for whose acts any of ...
	5. include all necessary endorsements to support the stated requirements.

	C. Additional Insureds: The Contractor’s commercial general liability, automobile liability, employer’s liability, umbrella or excess, pollution liability, and unmanned aerial vehicle liability policies, if required by this Contract, must:
	1. include and list as additional insureds Owner and Engineer, and any individuals or entities identified as additional insureds in the Supplementary Conditions;
	2. include coverage for the respective officers, directors, members, partners, employees, and consultants of all such additional insureds;
	3. afford primary coverage to these additional insureds for all claims covered thereby (including as applicable those arising from both ongoing and completed operations);
	4. not seek contribution from insurance maintained by the additional insured; and
	5. as to commercial general liability insurance, apply to additional insureds with respect to liability caused in whole or in part by Contractor’s acts or omissions, or the acts and omissions of those working on Contractor’s behalf, in the performance...


	6.04 Builder’s Risk and Other Property Insurance
	A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall purchase and maintain builder’s risk insurance upon the Work on a completed value basis, in the amount of the Work’s full insurable replacement cost (subjec...
	B. Property Insurance for Facilities of Owner Where Work Will Occur: Owner is responsible for obtaining and maintaining property insurance covering each existing structure, building, or facility in which any part of the Work will occur, or to which an...
	C. Property Insurance for Substantially Complete Facilities: Promptly after Substantial Completion, and before actual occupancy or use of the substantially completed Work, Owner will obtain property insurance for such substantially completed Work, and...
	D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work, as provided in Paragraph 15.04, then Owner (directly, if it is the purchaser of the builder’s risk pol...
	E. Insurance of Other Property; Additional Insurance: If the express insurance provisions of the Contract do not require or address the insurance of a property item or interest, then the entity or individual owning such property item will be responsib...

	6.05 Property Losses; Subrogation
	A. The builder’s risk insurance policy purchased and maintained in accordance with Paragraph 6.04 (or an installation floater policy if authorized by the Supplementary Conditions), will contain provisions to the effect that in the event of payment of ...
	1. Owner and Contractor waive all rights against each other and the respective officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, for all losses and damages caused by, arising out of, or...
	2. None of the above waivers extends to the rights that any party making such waiver may have to the proceeds of insurance held by Owner or Contractor as trustee or fiduciary, or otherwise payable under any policy so issued.

	B. Any property insurance policy maintained by Owner covering any loss, damage, or consequential loss to Owner’s existing structures, buildings, or facilities in which any part of the Work will occur, or to which any part of the Work will attach or ad...
	1. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, for all losses and damages caused by, arising out o...

	C. The waivers in this Paragraph 6.05 include the waiver of rights due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or res...
	D. Contractor shall be responsible for assuring that each Subcontract contains provisions whereby the Subcontractor waives all rights against Owner, Contractor, all individuals or entities identified in the Supplementary Conditions as insureds, the En...

	6.06 Receipt and Application of Property Insurance Proceeds
	A. Any insured loss under the builder’s risk and other policies of property insurance required by Paragraph 6.04 will be adjusted and settled with the named insured that purchased the policy. Such named insured shall act as fiduciary for the other ins...
	B. Proceeds for such insured losses may be made payable by the insurer either jointly to multiple insureds, or to the named insured that purchased the policy in its own right and as fiduciary for other insureds, subject to the requirements of any appl...
	C. If no other special agreement is reached, Contractor shall repair or replace the damaged Work, using allocated insurance proceeds.


	Article 7—Contractor’s Responsibilities
	7.01 Contractor’s Means and Methods of Construction
	A. Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures of construction.
	B. If the Contract Documents note, or Contractor determines, that professional engineering or other design services are needed to carry out Contractor’s responsibilities for construction means, methods, techniques, sequences, and procedures, or for Si...

	7.02 Supervision and Superintendence
	A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents.
	B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who will not be replaced without written notice to Owner and Engineer except under extraordinary circumstances.

	7.03 Labor; Working Hours
	A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall maintain good discipline and order at the Site.
	B. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of Contractor’s employees; of Suppliers and Subcontractors, and their employees; and of any other individuals or entities performing or furnishing any of the Wor...
	C. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site will be performed during regular working ho...

	7.04 Services, Materials, and Equipment
	A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light...
	B. All materials and equipment incorporated into the Work must be new and of good quality, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Specifications will expressly run to the benefit o...
	C. All materials and equipment must be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.

	7.05 “Or Equals”
	A. Contractor’s Request; Governing Criteria: Whenever an item of equipment or material is specified or described in the Contract Documents by using the names of one or more proprietary items or specific Suppliers, the Contract Price has been based upo...
	1. If Engineer in its sole discretion determines that an item of equipment or material proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, Engineer will deem it an “or...
	a. in the exercise of reasonable judgment Engineer determines that the proposed item:
	1) is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;
	2) will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole;
	3) has a proven record of performance and availability of responsive service; and
	4) is not objectionable to Owner.

	b. Contractor certifies that, if the proposed item is approved and incorporated into the Work:
	1) there will be no increase in cost to the Owner or increase in Contract Times; and
	2) the item will conform substantially to the detailed requirements of the item named in the Contract Documents.



	B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or equal” item at Contractor’s expense.
	C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to evaluate each “or-equal” request. Engineer may require Contractor to furnish additional data about the proposed “or-equal” item. Engineer will be the sole judge ...
	D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request will result in any change in Contract Price. The Engineer’s denial of an “or-equal” request will be final and binding, and may not be reversed through an appea...
	E. Treatment as a Substitution Request: If Engineer determines that an item of equipment or material proposed by Contractor does not qualify as an “or-equal” item, Contractor may request that Engineer consider the item a proposed substitute pursuant t...

	7.06 Substitutes
	A. Contractor’s Request; Governing Criteria: Unless the specification or description of an item of equipment or material required to be furnished under the Contract Documents contains or is followed by words reading that no substitution is permitted, ...
	1. Contractor shall submit sufficient information as provided below to allow Engineer to determine if the item of material or equipment proposed is functionally equivalent to that named and an acceptable substitute therefor. Engineer will not accept r...
	2. The requirements for review by Engineer will be as set forth in Paragraph 7.06.B, as supplemented by the Specifications, and as Engineer may decide is appropriate under the circumstances.
	3. Contractor shall make written application to Engineer for review of a proposed substitute item of equipment or material that Contractor seeks to furnish or use. The application:
	a. will certify that the proposed substitute item will:
	1) perform adequately the functions and achieve the results called for by the general design;
	2) be similar in substance to the item specified; and
	3) be suited to the same use as the item specified.

	b. will state:
	1) the extent, if any, to which the use of the proposed substitute item will necessitate a change in Contract Times;
	2) whether use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed substitu...
	3) whether incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty.

	c. will identify:
	1) all variations of the proposed substitute item from the item specified; and
	2) available engineering, sales, maintenance, repair, and replacement services.

	d. will contain an itemized estimate of all costs or credits that will result directly or indirectly from use of such substitute item, including but not limited to changes in Contract Price, shared savings, costs of redesign, and claims of other contr...


	B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to evaluate each substitute request, and to obtain comments and direction from Owner. Engineer may require Contractor to furnish additional data about the proposed ...
	C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a special performance guarantee or other surety with respect to any substitute.
	D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a substitute proposed or submitted by Contractor. Whether or not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall reimburse...
	E. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute at Contractor’s expense.
	F. Effect of Engineer’s Determination: If Engineer approves the substitution request, Contractor shall execute the proposed Change Order and proceed with the substitution. The Engineer’s denial of a substitution request will be final and binding, and ...

	7.07 Concerning Subcontractors and Suppliers
	A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the Work. Such Subcontractors and Suppliers must be acceptable to Owner. The Contractor’s retention of a Subcontractor or Supplier for the performance of parts of th...
	B. Contractor shall retain specific Subcontractors and Suppliers for the performance of designated parts of the Work if required by the Contract to do so.
	C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the Contract, Owner may not require Contractor to retain any Subcontractor or Supplier to furnish or perform any of the Work against which Contractor has reasonabl...
	D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already deemed such proposed Subcontractor or Supplier acceptable during the bi...
	E. Owner may require the replacement of any Subcontractor or Supplier. Owner also may require Contractor to retain specific replacements; provided, however, that Owner may not require a replacement to which Contractor has a reasonable objection. If Co...
	F. If Owner requires the replacement of any Subcontractor or Supplier retained by Contractor to perform any part of the Work, then Contractor shall be entitled to an adjustment in Contract Price or Contract Times, with respect to the replacement; and ...
	G. No acceptance by Owner of any such Subcontractor or Supplier, whether initially or as a replacement, will constitute a waiver of the right of Owner to the completion of the Work in accordance with the Contract Documents.
	H. On a monthly basis, Contractor shall submit to Engineer a complete list of all Subcontractors and Suppliers having a direct contract with Contractor, and of all other Subcontractors and Suppliers known to Contractor at the time of submittal.
	I. Contractor shall be solely responsible for scheduling and coordinating the work of Subcontractors and Suppliers.
	J. The divisions and sections of the Specifications and the identifications of any Drawings do not control Contractor in dividing the Work among Subcontractors or Suppliers, or in delineating the Work to be performed by any specific trade.
	K. All Work performed for Contractor by a Subcontractor or Supplier must be pursuant to an appropriate contractual agreement that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract for the benefit o...
	L. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information about amounts paid to Contractor for Work performed for Contractor by the Subcontractor or Supplier.
	M. Contractor shall restrict all Subcontractors and Suppliers from communicating with Engineer or Owner, except through Contractor or in case of an emergency, or as otherwise expressly allowed in this Contract.

	7.08 Patent Fees and Royalties
	A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights...
	B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, and its officers, directors, members, partners, employees, agents, consultants, and subcontractors, from and against all claims, costs, los...
	C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, fro...

	7.09 Permits
	A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for all construction permits, licenses, and certificates of occupancy. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contr...

	7.10 Taxes
	A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.

	7.11 Laws and Regulations
	A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Neither Owner nor Engineer shall be responsible for monitoring Contractor’s compliance with any Laws or Regulati...
	B. If Contractor performs any Work or takes any other action knowing or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and losses, and shall indemnify and hold harmless Owner and Engineer, a...
	C. Owner or Contractor may give written notice to the other party of any changes after the submission of Contractor’s Bid (or after the date when Contractor became bound under a negotiated contract) in Laws or Regulations having an effect on the cost ...

	7.12 Record Documents
	A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written interpretations and clarifications, and approved Shop Drawings. Con...

	7.13 Safety and Protection
	A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety of perso...
	B. Contractor shall designate a qualified and experienced safety representative whose duties and responsibilities are the prevention of Work-related accidents and the maintenance and supervision of safety precautions and programs.
	C. Contractor shall take all necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, injury, or loss to:
	1. all persons on the Site or who may be affected by the Work;
	2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
	3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, other work in progress, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the cour...

	D. All damage, injury, or loss to any property referred to in Paragraph 7.13.C.2 or 7.13.C.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly empl...
	E. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such...
	F. Contractor shall notify Owner; the owners of adjacent property; the owners of Underground Facilities and other utilities (if the identity of such owners is known to Contractor); and other contractors and utility owners performing work at or adjacen...
	G. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any. Any Owner’s safety programs that are applicable to the Work are identified or included in the Supplementary Conditions or Specifications.
	H. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety program with which Owner’s and Engineer’s employees and representatives must comply while at the Site.
	I. Contractor’s duties and responsibilities for safety and protection will continue until all the Work is completed, Engineer has issued a written notice to Owner and Contractor in accordance with Paragraph 15.06.C that the Work is acceptable, and Con...
	J. Contractor’s duties and responsibilities for safety and protection will resume whenever Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or correction obligations, or to conduct other tasks arising from the Contra...

	7.14 Hazard Communication Programs
	A. Contractor shall be responsible for coordinating any exchange of safety data sheets (formerly known as material safety data sheets) or other hazard communication information required to be made available to or exchanged between or among employers a...

	7.15 Emergencies
	A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent damage, injury, or loss. Contractor shall give Engineer prompt written notice if Contrac...

	7.16 Submittals
	A. Shop Drawing and Sample Requirements
	1. Before submitting a Shop Drawing or Sample, Contractor shall:
	a. review and coordinate the Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents;
	b. determine and verify:
	1) all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect to the Submittal;
	2) the suitability of all materials and equipment offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
	3) all information relative to Contractor’s responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto;

	c. confirm that the Submittal is complete with respect to all related data included in the Submittal.

	2. Each Shop Drawing or Sample must bear a stamp or specific written certification that Contractor has satisfied Contractor’s obligations under the Contract Documents with respect to Contractor’s review of that Submittal, and that Contractor approves ...
	3. With each Shop Drawing or Sample, Contractor shall give Engineer specific written notice of any variations that the Submittal may have from the requirements of the Contract Documents. This notice must be set forth in a written communication separat...

	B. Submittal Procedures for Shop Drawings and Samples: Contractor shall label and submit Shop Drawings and Samples to Engineer for review and approval in accordance with the accepted Schedule of Submittals.
	1. Shop Drawings
	a. Contractor shall submit the number of copies required in the Specifications.
	b. Data shown on the Shop Drawings must be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment Contractor proposes to provide, ...

	2. Samples
	a. Contractor shall submit the number of Samples required in the Specifications.
	b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the Submittal for the limited purposes re...

	3. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent submittal will be at the sole expense and responsibility of Cont...

	C. Engineer’s Review of Shop Drawings and Samples
	1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the accepted Schedule of Submittals. Engineer’s review and approval will be only to determine if the items covered by the Submittals will, after installation or inc...
	2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or procedures of construction, or to safety precautions or programs incident thereto.
	3. Engineer’s review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.
	4. Engineer’s review and approval of a Shop Drawing or Sample will not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 7.16.A.3 ...
	5. Engineer’s review and approval of a Shop Drawing or Sample will not relieve Contractor from responsibility for complying with the requirements of Paragraphs 7.16.A and B.
	6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from the requirements of the Contract Documents, will not, under any circumstances, change the Contract Times or Contract Price, unless such changes are included in a Cha...
	7. Neither Engineer’s receipt, review, acceptance, or approval of a Shop Drawing or Sample will result in such item becoming a Contract Document.
	8. Contractor shall perform the Work in compliance with the requirements and commitments set forth in approved Shop Drawings and Samples, subject to the provisions of Paragraph 7.16.C.4.

	D. Resubmittal Procedures for Shop Drawings and Samples
	1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to ...
	2. Contractor shall furnish required Shop Drawing and Sample submittals with sufficient information and accuracy to obtain required approval of an item with no more than two resubmittals. Engineer will record Engineer’s time for reviewing a third or s...
	3. If Contractor requests a change of a previously approved Shop Drawing or Sample, Contractor shall be responsible for Engineer’s charges to Owner for its review time, and Owner may impose a set-off against payments due Contractor to secure reimburse...

	E. Submittals Other than Shop Drawings, Samples, and Owner-Delegated Designs
	1. The following provisions apply to all Submittals other than Shop Drawings, Samples, and Owner-delegated designs:
	a. Contractor shall submit all such Submittals to the Engineer in accordance with the Schedule of Submittals and pursuant to the applicable terms of the Contract Documents.
	b. Engineer will provide timely review of all such Submittals in accordance with the Schedule of Submittals and return such Submittals with a notation of either Accepted or Not Accepted. Any such Submittal that is not returned within the time establis...
	c. Engineer’s review will be only to determine if the Submittal is acceptable under the requirements of the Contract Documents as to general form and content of the Submittal.
	d. If any such Submittal is not accepted, Contractor shall confer with Engineer regarding the reason for the non-acceptance, and resubmit an acceptable document.

	2. Procedures for the submittal and acceptance of the Progress Schedule, the Schedule of Submittals, and the Schedule of Values are set forth in Paragraphs 2.03. 2.04, and 2.05.

	F. Owner-delegated Designs: Submittals pursuant to Owner-delegated designs are governed by the provisions of Paragraph 7.19.

	7.17 Contractor’s General Warranty and Guarantee
	A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer is entitled to rely on Contractor’s warranty and guarantee.
	B. Owner’s rights under this warranty and guarantee are in addition to, and are not limited by, Owner’s rights under the correction period provisions of Paragraph 15.08. The time in which Owner may enforce its warranty and guarantee rights under this ...
	1. Owner shall give Contractor written notice of any defective Work within 60 days of the discovery that such Work is defective; and
	2. Such notice will be deemed the start of an event giving rise to a Claim under Paragraph 12.01.B, such that any related Claim must be brought within 30 days of the notice.

	C. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:
	1. abuse, or improper modification, maintenance, or operation, by persons other than Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or
	2. normal wear and tear under normal usage.

	D. Contractor’s obligation to perform and complete the Work in accordance with the Contract Documents is absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents, a release of Contract...
	1. Observations by Engineer;
	2. Recommendation by Engineer or payment by Owner of any progress or final payment;
	3. The issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;
	4. Use or occupancy of the Work or any part thereof by Owner;
	5. Any review and approval of a Shop Drawing or Sample submittal;
	6. The issuance of a notice of acceptability by Engineer;
	7. The end of the correction period established in Paragraph 15.08;
	8. Any inspection, test, or approval by others; or
	9. Any correction of defective Work by Owner.

	E. If the Contract requires the Contractor to accept the assignment of a contract entered into by Owner, then the specific warranties, guarantees, and correction obligations contained in the assigned contract will govern with respect to Contractor’s p...

	7.18 Indemnification
	A. To the fullest extent permitted by Laws and Regulations, and in addition to any other obligations of Contractor under the Contract or otherwise, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, ...
	B. In any and all claims against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, by any employee (or the survivor or personal representative of such employee) of Contractor,...

	7.19 Delegation of Professional Design Services
	A. Owner may require Contractor to provide professional design services for a portion of the Work by express delegation in the Contract Documents. Such delegation will specify the performance and design criteria that such services must satisfy, and th...
	B. Contractor shall cause such Owner-delegated professional design services to be provided pursuant to the professional standard of care by a properly licensed design professional, whose signature and seal must appear on all drawings, calculations, sp...
	C. If a Shop Drawing or other Submittal related to the Owner-delegated design is prepared by Contractor, a Subcontractor, or others for submittal to Engineer, then such Shop Drawing or other Submittal must bear the written approval of Contractor’s des...
	D. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness of the services, certifications, and approvals performed or provided by the design professionals retained or employed by Contractor under an Owner-delegated ...
	E. Pursuant to this Paragraph 7.19, Engineer’s review, approval, and other determinations regarding design drawings, calculations, specifications, certifications, and other Submittals furnished by Contractor pursuant to an Owner-delegated design will ...
	1. Checking for conformance with the requirements of this Paragraph 7.19;
	2. Confirming that Contractor (through its design professionals) has used the performance and design criteria specified in the Contract Documents; and
	3. Establishing that the design furnished by Contractor is consistent with the design concept expressed in the Contract Documents.

	F. Contractor shall not be responsible for the adequacy of performance or design criteria specified by Owner or Engineer.
	G. Contractor is not required to provide professional services in violation of applicable Laws and Regulations.


	Article 8—Other Work at the Site
	8.01 Other Work
	A. In addition to and apart from the Work under the Contract Documents, the Owner may perform other work at or adjacent to the Site. Such other work may be performed by Owner’s employees, or through contracts between the Owner and third parties. Owner...
	B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or through contracts for such other work, then Owner shall give Contractor written notice thereof prior to starting any such other work. If Owner has advance informatio...
	C. Contractor shall afford proper and safe access to the Site to each contractor that performs such other work, each utility owner performing other work, and Owner, if Owner is performing other work with Owner’s employees, and provide a reasonable opp...
	D. Contractor shall do all cutting, fitting, and patching of the Work that may be required to properly connect or otherwise make its several parts come together and properly integrate with such other work. Contractor shall not endanger any work of oth...
	E. If the proper execution or results of any part of Contractor’s Work depends upon work performed by others, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies in such other work t...
	F. The provisions of this article are not applicable to work that is performed by third-party utilities or other third-party entities without a contract with Owner, or that is performed without having been arranged by Owner. If such work occurs, then ...

	8.02 Coordination
	A. If Owner intends to contract with others for the performance of other work at or adjacent to the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to arrange to have utility owners perform work at or adjacent to the ...
	1. The identity of the individual or entity that will have authority and responsibility for coordination of the activities among the various contractors;
	2. An itemization of the specific matters to be covered by such authority and responsibility; and
	3. The extent of such authority and responsibilities.

	B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination.

	8.03 Legal Relationships
	A. If, in the course of performing other work for Owner at or adjacent to the Site, the Owner’s employees, any other contractor working for Owner, or any utility owner that Owner has arranged to perform work, causes damage to the Work or to the proper...
	B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, disrupting, or interfering with the work of Owner, any other contractor, or any utility owner performing other work at or adjacent to the Site.
	1. If Contractor fails to take such measures and as a result damages, delays, disrupts, or interferes with the work of any such other contractor or utility owner, then Owner may impose a set-off against payments due Contractor, and assign to such othe...
	2. When Owner is performing other work at or adjacent to the Site with Owner’s employees, Contractor shall be liable to Owner for damage to such other work, and for the reasonable direct delay, disruption, and interference costs incurred by Owner as a...

	C. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, or any utility owner performing other work at or adjacent to the Site, through Contractor’s failure to take reasonable and customary measures to avoid suc...


	Article 9—Owner’s Responsibilities
	9.01 Communications to Contractor
	A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor through Engineer.

	9.02 Replacement of Engineer
	A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor makes no reasonable objection to the replacement engineer. The replacement engineer’s status under the Contract Documents will be that of the former Engineer.

	9.03 Furnish Data
	A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

	9.04 Pay When Due
	A. Owner shall make payments to Contractor when they are due as provided in the Agreement.

	9.05 Lands and Easements; Reports, Tests, and Drawings
	A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 5.01.
	B. Owner’s duties with respect to providing engineering surveys to establish reference points are set forth in Paragraph 4.03.
	C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports of explorations and tests of conditions at the Site, and drawings of physical conditions relating to existing surface or subsurface structures at the Site.

	9.06 Insurance
	A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property insurance are set forth in Article 6.

	9.07 Change Orders
	A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11.

	9.08 Inspections, Tests, and Approvals
	A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph 14.02.B.

	9.09 Limitations on Owner’s Responsibilities
	A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any...

	9.10 Undisclosed Hazardous Environmental Condition
	A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 5.06.

	9.11 Evidence of Financial Arrangements
	A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner’s obligations under the Contract (including obligations under proposed changes in the Work).

	9.12 Safety Programs
	A. While at the Site, Owner’s employees and representatives shall comply with the specific applicable requirements of Contractor’s safety programs of which Owner has been informed.
	B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.


	Article 10—Engineer’s Status During Construction
	10.01 Owner’s Representative
	A. Engineer will be Owner’s representative during the construction period. The duties and responsibilities and the limitations of authority of Engineer as Owner’s representative during construction are set forth in the Contract.

	10.02 Visits to Site
	A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe, as an experienced and qualified design professional, the progress that has been made and the quali...
	B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and responsibility set forth in Paragraph 10.07. Particularly, but without limitation, during or as a result of Engineer’s visits or observations of Contr...

	10.03 Resident Project Representative
	A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project Representative to represent Engineer at the Site and assist Engineer in observing the progress and quality of the Work, then the authority and responsibilities of any s...
	B. If Owner designates an individual or entity who is not Engineer’s consultant, agent, or employee to represent Owner at the Site, then the responsibilities and authority of such individual or entity will be as provided in the Supplementary Conditions.

	10.04 Engineer’s Authority
	A. Engineer has the authority to reject Work in accordance with Article 14.
	B. Engineer’s authority as to Submittals is set forth in Paragraph 7.16.
	C. Engineer’s authority as to design drawings, calculations, specifications, certifications and other Submittals from Contractor in response to Owner’s delegation (if any) to Contractor of professional design services, is set forth in Paragraph 7.19.
	D. Engineer’s authority as to changes in the Work is set forth in Article 11.
	E. Engineer’s authority as to Applications for Payment is set forth in Article 15.

	10.05 Determinations for Unit Price Work
	A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor as set forth in Paragraph 13.03.

	10.06 Decisions on Requirements of Contract Documents and Acceptability of Work
	A. Engineer will render decisions regarding the requirements of the Contract Documents, and judge the acceptability of the Work, pursuant to the specific procedures set forth herein for initial interpretations, Change Proposals, and acceptance of the ...

	10.07 Limitations on Engineer’s Authority and Responsibilities
	A. Neither Engineer’s authority or responsibility under this Article 10 or under any other provision of the Contract, nor any decision made by Engineer in good faith either to exercise or not exercise such authority or responsibility or the undertakin...
	B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failur...
	C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.
	D. Engineer’s review of the final Application for Payment and accompanying documentation, and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required t...
	E. The limitations upon authority and responsibility set forth in this Paragraph 10.07 also apply to the Resident Project Representative, if any.

	10.08 Compliance with Safety Program
	A. While at the Site, Engineer’s employees and representatives will comply with the specific applicable requirements of Owner’s and Contractor’s safety programs of which Engineer has been informed.


	Article 11—Changes to the Contract
	11.01 Amending and Supplementing the Contract
	A. The Contract may be amended or supplemented by a Change Order, a Work Change Directive, or a Field Order.
	B. If an amendment or supplement to the Contract includes a change in the Contract Price or the Contract Times, such amendment or supplement must be set forth in a Change Order.
	C. All changes to the Contract that involve (1) the performance or acceptability of the Work, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other engineering or technical matters, must be supported by Engineer’s r...

	11.02 Change Orders
	A. Owner and Contractor shall execute appropriate Change Orders covering:
	1. Changes in Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive;
	2. Changes in Contract Price resulting from an Owner set-off, unless Contractor has duly contested such set-off;
	3. Changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.05, (b) required because of Owner’s acceptance of defective Work under Paragraph 14.04 or Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by t...
	4. Changes that embody the substance of any final and binding results under: Paragraph 11.03.B, resolving the impact of a Work Change Directive; Paragraph 11.09, concerning Change Proposals; Article 12, Claims; Paragraph 13.02.D, final adjustments res...

	B. If Owner or Contractor refuses to execute a Change Order that is required to be executed under the terms of Paragraph 11.02.A, it will be deemed to be of full force and effect, as if fully executed.

	11.03 Work Change Directives
	A. A Work Change Directive will not change the Contract Price or the Contract Times but is evidence that the parties expect that the modification ordered or documented by a Work Change Directive will be incorporated in a subsequently issued Change Ord...
	B. If Owner has issued a Work Change Directive and:
	1. Contractor believes that an adjustment in Contract Times or Contract Price is necessary, then Contractor shall submit any Change Proposal seeking such an adjustment no later than 30 days after the completion of the Work set out in the Work Change D...
	2. Owner believes that an adjustment in Contract Times or Contract Price is necessary, then Owner shall submit any Claim seeking such an adjustment no later than 60 days after issuance of the Work Change Directive.


	11.04 Field Orders
	A. Engineer may authorize minor changes in the Work if the changes do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as indicated by the ...
	B. If Contractor believes that a Field Order justifies an adjustment in the Contract Price or Contract Times, then before proceeding with the Work at issue, Contractor shall submit a Change Proposal as provided herein.

	11.05 Owner-Authorized Changes in the Work
	A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work. Changes involving the design (as set forth in the Drawings, Specifications, or ot...
	B. Such changes in the Work may be accomplished by a Change Order, if Owner and Contractor have agreed as to the effect, if any, of the changes on Contract Times or Contract Price; or by a Work Change Directive. Upon receipt of any such document, Cont...
	C. Nothing in this Paragraph 11.05 obligates Contractor to undertake work that Contractor reasonably concludes cannot be performed in a manner consistent with Contractor’s safety obligations under the Contract Documents or Laws and Regulations.

	11.06 Unauthorized Changes in the Work
	A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents, as amended, modified, or supplemented, except in the case...

	11.07 Change of Contract Price
	A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Price must comply with the provisions of Paragraph 11.09. Any Claim for an adjustment of Contract Price must comply with the provisions ...
	B. An adjustment in the Contract Price will be determined as follows:
	1. Where the Work involved is covered by unit prices contained in the Contract Documents, then by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 13.03);
	2. Where the Work involved is not covered by unit prices contained in the Contract Documents, then by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 11.07.C.2); or
	3. Where the Work involved is not covered by unit prices contained in the Contract Documents and the parties do not reach mutual agreement to a lump sum, then on the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a Cont...

	C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit will be determined as follows:
	1. A mutually acceptable fixed fee; or
	2. If a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:
	a. For costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee will be 15 percent;
	b. For costs incurred under Paragraph 13.01.B.3, the Contractor’s fee will be 5 percent;
	c. Where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.07.C.2.a and 11.07.C.2.b is that the Contractor’s fee will be based on: (1) a fee of 15 percent of ...
	d. No fee will be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 13.01.B.5, and 13.01.C;
	e. The amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in Cost of the Work will be the amount of the actual net decrease in Cost of the Work and a deduction of an additional amount equal to 5 percen...
	f. When both additions and credits are involved in any one change or Change Proposal, the adjustment in Contractor’s fee will be computed by determining the sum of the costs in each of the cost categories in Paragraph 13.01.B (specifically, payroll co...



	11.08 Change of Contract Times
	A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Times must comply with the provisions of Paragraph 11.09. Any Claim for an adjustment in the Contract Times must comply with the provisi...
	B. Delay, disruption, and interference in the Work, and any related changes in Contract Times, are addressed in and governed by Paragraph 4.05.

	11.09 Change Proposals
	A. Purpose and Content: Contractor shall submit a Change Proposal to Engineer to request an adjustment in the Contract Times or Contract Price; contest an initial decision by Engineer concerning the requirements of the Contract Documents or relating t...
	B. Change Proposal Procedures
	1. Submittal: Contractor shall submit each Change Proposal to Engineer within 30 days after the start of the event giving rise thereto, or after such initial decision.
	2. Supporting Data: The Contractor shall submit supporting data, including the proposed change in Contract Price or Contract Time (if any), to the Engineer and Owner within 15 days after the submittal of the Change Proposal.
	a. Change Proposals based on or related to delay, interruption, or interference must comply with the provisions of Paragraphs 4.05.D and 4.05.E.
	b. Change proposals related to a change of Contract Price must include full and detailed accounts of materials incorporated into the Work and labor and equipment used for the subject Work.

	3. Engineer’s Initial Review: Engineer will advise Owner regarding the Change Proposal, and consider any comments or response from Owner regarding the Change Proposal. If in its discretion Engineer concludes that additional supporting data is needed b...
	4. Engineer’s Full Review and Action on the Change Proposal: Upon receipt of Contractor’s supporting data (including any additional data requested by Engineer), Engineer will conduct a full review of each Change Proposal and, within 30 days after such...
	5. Binding Decision: Engineer’s decision is final and binding upon Owner and Contractor, unless Owner or Contractor appeals the decision by filing a Claim under Article 12.

	C. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters, then Engineer will no...
	D. Post-Completion: Contractor shall not submit any Change Proposals after Engineer issues a written recommendation of final payment pursuant to Paragraph 15.06.B.

	11.10 Notification to Surety
	A. If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times), the giving of ...


	Article 12—Claims
	12.01 Claims
	A. Claims Process: The following disputes between Owner and Contractor are subject to the Claims process set forth in this article:
	1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals;
	2. Owner demands for adjustments in the Contract Price or Contract Times, or other relief under the Contract Documents;
	3. Disputes that Engineer has been unable to address because they do not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters; and
	4. Subject to the waiver provisions of Paragraph 15.07, any dispute arising after Engineer has issued a written recommendation of final payment pursuant to Paragraph 15.06.B.

	B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto; in the case of appeals regarding Change Pr...
	C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full consideration to its merits. The two parties shall seek to resolve the Claim through the exchange of information and direct negotiations. The parties may ext...
	D. Mediation
	1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to mediation of the underlying dispute. The agreement to mediate will stay the Claim submittal and response process.
	2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, either Owner or Contractor may unilaterally terminate the mediation process, and the Claim submittal and decision process will resume as of the date of the terminat...
	3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs.

	E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in part, such action will be final and binding unless within 30 days of such action the other party invokes the procedure set forth in Article 17 for final re...
	F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim may deny it by giving written notice of denial to the other party. If the receiving party does not take action on the Claim within 90 days, then either...
	G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a Claim is approved in part and denied in part, or denied in full, and ...


	Article 13—Cost of the Work; Allowances; Unit Price Work
	13.01 Cost of the Work
	A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum of all costs necessary for the proper performance of the Work at issue, as further defined below. The provisions of this Paragraph 13.01 are used for two distin...
	1. To determine Cost of the Work when Cost of the Work is a component of the Contract Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or
	2. When needed to determine the value of a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price. When the value of any such adjustment is determined on the basis of Cost of the Work, Contractor is entitled only to those...

	B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in the Cost of the Work will be in amounts no higher than those commonly incurred in the locality of the Project, will not include any of the costs itemized in...
	1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules of job classifications agreed upon by Owner and Contractor in advance of the subject Work. Such employees include, without limitation, sup...
	2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers’ field services required in connection therewith. All cash discounts accrue to Contractor unless Owner ...
	3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner, which wi...
	4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed or retained for services specifically related to the Work.
	5. Other costs consisting of the following:
	a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor’s employees incurred in discharge of duties connected with the Work.
	b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, which are consumed in the performance of the Work, and cost, less market value, of such item...
	1) In establishing included costs for materials such as scaffolding, plating, or sheeting, consideration will be given to the actual or the estimated life of the material for use on other projects; or rental rates may be established on the basis of pu...

	c. Construction Equipment Rental
	1) Rentals of all construction equipment and machinery, and the parts thereof, in accordance with rental agreements approved by Owner as to price (including any surcharge or special rates applicable to overtime use of the construction equipment or mac...
	2) Costs for equipment and machinery owned by Contractor or a Contractor-related entity will be paid at a rate shown for such equipment in the equipment rental rate book specified in the Supplementary Conditions. An hourly rate will be computed by div...
	3) With respect to Work that is the result of a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price (“changed Work”), included costs will be based on the time the equipment or machinery is in use on the changed Work an...

	d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, as imposed by Laws and Regulations.
	e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.
	f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and damages within the deductible amounts of bu...
	g. The cost of utilities, fuel, and sanitary facilities at the Site.
	h. Minor expenses such as communication service at the Site, express and courier services, and similar petty cash items in connection with the Work.
	i. The costs of premiums for all bonds and insurance that Contractor is required by the Contract Documents to purchase and maintain.


	C. Costs Excluded: The term Cost of the Work does not include any of the following items:
	1. Payroll costs and other compensation of Contractor’s officers, executives, principals, general managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, expediters, timekeepers, clerks, and ot...
	2. The cost of purchasing, renting, or furnishing small tools and hand tools.
	3. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the Site.
	4. Any part of Contractor’s capital expenses, including interest on Contractor’s capital employed for the Work and charges against Contractor for delinquent payments.
	5. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to, the correction of defective Work, disposal of material...
	6. Expenses incurred in preparing and advancing Claims.
	7. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraph 13.01.B.

	D. Contractor’s Fee
	1. When the Work as a whole is performed on the basis of cost-plus-a-fee, then:
	a. Contractor’s fee for the Work set forth in the Contract Documents as of the Effective Date of the Contract will be determined as set forth in the Agreement.
	b. for any Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price on the basis of Cost of the Work, Contractor’s fee will be determined as follows:
	1) When the fee for the Work as a whole is a percentage of the Cost of the Work, the fee will automatically adjust as the Cost of the Work changes.
	2) When the fee for the Work as a whole is a fixed fee, the fee for any additions or deletions will be determined in accordance with Paragraph 11.07.C.2.


	2. When the Work as a whole is performed on the basis of a stipulated sum, or any other basis other than cost-plus-a-fee, then Contractor’s fee for any Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Pr...

	E. Documentation and Audit: Whenever the Cost of the Work for any purpose is to be determined pursuant to this Article 13, Contractor and pertinent Subcontractors will establish and maintain records of the costs in accordance with generally accepted a...

	13.02 Allowances
	A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner an...
	B. Cash Allowances: Contractor agrees that:
	1. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the Site, and all applicable taxes; and
	2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, profit, and other expenses contemplated for the cash allowances have been included in the Contract Price and not in the allowances, and no demand for addition...

	C. Owner’s Contingency Allowance: Contractor agrees that an Owner’s contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.
	D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor for Work covered by allowances, and the Contract Price will be correspondingly adjusted.

	13.03 Unit Price Work
	A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified i...
	B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Payments to Contractor for Unit Price Work will be based on actual quantities.
	C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor’s overhead and profit for each separately identified item.
	D. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations on such matters before rendering a written decision thereon...
	E. Adjustments in Unit Price
	1. Contractor or Owner shall be entitled to an adjustment in the unit price with respect to an item of Unit Price Work if:
	a. the quantity of the item of Unit Price Work performed by Contractor differs materially and significantly from the estimated quantity of such item indicated in the Agreement; and
	b. Contractor’s unit costs to perform the item of Unit Price Work have changed materially and significantly as a result of the quantity change.

	2. The adjustment in unit price will account for and be coordinated with any related changes in quantities of other items of Work, and in Contractor’s costs to perform such other Work, such that the resulting overall change in Contract Price is equita...
	3. Adjusted unit prices will apply to all units of that item.



	Article 14—Tests and Inspections; Correction, Removal, or Acceptance of Defective Work
	14.01 Access to Work
	A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and authorities having jurisdiction have access to the Site and the Work at reasonable times for their observation, inspection, a...

	14.02 Tests, Inspections, and Approvals
	A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts thereof) for all required inspections and tests, and shall cooperate with inspection and testing personnel to facilitate required inspections and tests.
	B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, or other qualified individual or entity to perform all inspections and tests expressly required by the Contract Documents to be furnished and paid for by O...
	C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibili...
	D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and tests required:
	1. by the Contract Documents, unless the Contract Documents expressly allocate responsibility for a specific inspection or test to Owner;
	2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be incorporated in the Work;
	3. by manufacturers of equipment furnished under the Contract Documents;
	4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to be incorporated into the Work; and
	5. for acceptance of materials, mix designs, or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in the Work.

	E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, Engineer, or another designated individual or entity, then Contractor shall assume full responsibility for arranging and obtaining such approvals.
	F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work for observation. Such uncovering will b...

	14.03 Defective Work
	A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not defective.
	B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, and to reject defective Work.
	C. Notice of Defects: Prompt written notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor.
	D. Correction, or Removal and Replacement: Promptly after receipt of written notice of defective Work, Contractor shall correct all such defective Work, whether or not fabricated, installed, or completed, or, if Engineer has rejected the defective Wor...
	E. Preservation of Warranties: When correcting defective Work, Contractor shall take no action that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said Work.
	F. Costs and Damages: In addition to its correction, removal, and replacement obligations with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising out of or relating to defective Work, including but not limit...

	14.04 Acceptance of Defective Work
	A. If, instead of requiring correction or removal and replacement of defective Work, Owner prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final payment, to Engineer’s confirmation that such acceptance is in general ...

	14.05 Uncovering Work
	A. Engineer has the authority to require additional inspection or testing of the Work, whether or not the Work is fabricated, installed, or completed.
	B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if requested by Engineer, uncover such Work for Engineer’s observation, and then replace the covering, all at Contractor’s expense.
	C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, expose, or otherwise make available for observation, inspection, or t...
	1. If it is found that the uncovered Work is defective, Contractor shall be responsible for all claims, costs, losses, and damages arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory repla...
	2. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, directly attributable to such uncovering, exposure, observation, inspection, testing, replaceme...


	14.06 Owner May Stop the Work
	A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, then Owner may order C...

	14.07 Owner May Correct Defective Work
	A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work, or to remove and replace defective Work as required by Engineer, then Owner may, after 7 days’ written notice to Contractor, correct or remed...
	B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of...
	C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs against payments due under Article 15. Such claims, costs, losses ...
	D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies under this Paragraph 14.07.


	Article 15—Payments to Contractor; Set-Offs; Completion; Correction Period
	15.01 Progress Payments
	A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments for Uni...
	B. Applications for Payments
	1. At least 20 days before the date established in the Agreement for each progress payment (but not more often than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out and signed by Contractor covering t...
	2. If payment is requested on the basis of materials and equipment not incorporated in the Work but delivered and suitably stored at the Site or at another location agreed to in writing, the Application for Payment must also be accompanied by: (a) a b...
	3. Beginning with the second Application for Payment, each Application must include an affidavit of Contractor stating that all previous progress payments received by Contractor have been applied to discharge Contractor’s legitimate obligations associ...
	4. The amount of retainage with respect to progress payments will be as stipulated in the Agreement.

	C. Review of Applications
	1. Engineer will, within 10 days after receipt of each Application for Payment, including each resubmittal, either indicate in writing a recommendation of payment and present the Application to Owner, or return the Application to Contractor indicating...
	2. Engineer’s recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer’s observations of the executed Work as an experienced and qualified design professional, and o...
	a. the Work has progressed to the point indicated;
	b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results of any subsequent tests called for in the Contract Docu...
	c. the conditions precedent to Contractor’s being entitled to such payment appear to have been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

	3. By recommending any such payment Engineer will not thereby be deemed to have represented that:
	a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically...
	b. there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

	4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments nor Engineer’s recommendation of any payment, including final payment, will impose responsibility on Engineer:
	a. to supervise, direct, or control the Work;
	b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto;
	c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s performance of the Work;
	d. to make any examination to ascertain how or for what purposes Contractor has used the money paid by Owner; or
	e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of any Liens.

	5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s opinion, it would be incorrect to make the representations to Owner stated in Paragraph 15.01.C.2.
	6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s opinion to protect Owner from loss because:
	a. the Work is defective, requiring correction or replacement;
	b. the Contract Price has been reduced by Change Orders;
	c. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
	d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible; or
	e. Engineer has actual knowledge of the occurrence of any of the events that would constitute a default by Contractor and therefore justify termination for cause under the Contract Documents.


	D. Payment Becomes Due
	1. Ten days after presentation of the Application for Payment to Owner with Engineer’s recommendation, the amount recommended (subject to any Owner set-offs) will become due, and when due will be paid by Owner to Contractor.

	E. Reductions in Payment by Owner
	1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner is entitled to impose a set-off against payment based on any of the following:
	a. Claims have been made against Owner based on Contractor’s conduct in the performance or furnishing of the Work, or Owner has incurred costs, losses, or damages resulting from Contractor’s conduct in the performance or furnishing of the Work, includ...
	b. Contractor has failed to take reasonable and customary measures to avoid damage, delay, disruption, and interference with other work at or adjacent to the Site;
	c. Contractor has failed to provide and maintain required bonds or insurance;
	d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible;
	e. Owner has incurred extra charges or engineering costs related to submittal reviews, evaluations of proposed substitutes, tests and inspections, or return visits to manufacturing or assembly facilities;
	f. The Work is defective, requiring correction or replacement;
	g. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
	h. The Contract Price has been reduced by Change Orders;
	i. An event has occurred that would constitute a default by Contractor and therefore justify a termination for cause;
	j. Liquidated or other damages have accrued as a result of Contractor’s failure to achieve Milestones, Substantial Completion, or final completion of the Work;
	k. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens; or
	l. Other items entitle Owner to a set-off against the amount recommended.

	2. If Owner imposes any set-off against payment, whether based on its own knowledge or on the written recommendations of Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and th...
	3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the amount wrongfully withheld will be treated as an amount due as determined by Paragraph 15.01.D.1 and subject to interest as provided in the Agreement.


	15.02 Contractor’s Warranty of Title
	A. Contractor warrants and guarantees that title to all Work, materials, and equipment furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title defects, and (2) all patent, licensing, copyright, or royalty obliga...

	15.03 Substantial Completion
	A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete and request that Engineer issue a certificate of Substantial Completion. Contr...
	B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will notify Contractor in ...
	C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a preliminary certificate of Substantial Completion which will fix the date of Substantial Completion. Engineer shall attach to the certificate a punch list of it...
	D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and Contractor will confer regarding Owner’s use or occupancy of the Work following Substantial Completion, review the builder’s risk insurance policy with respe...
	E. After Substantial Completion the Contractor shall promptly begin work on the punch list of items to be completed or corrected prior to final payment. In appropriate cases Contractor may submit monthly Applications for Payment for completed punch li...
	F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to remove its property and complete or correct items on the punch list.

	15.04 Partial Use or Occupancy
	A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a sep...
	1. At any time, Owner may request in writing that Contractor permit Owner to use or occupy any such part of the Work that Owner believes to be substantially complete. If and when Contractor agrees that such part of the Work is substantially complete, ...
	2. At any time, Contractor may notify Owner and Engineer in writing that Contractor considers any such part of the Work substantially complete and request Engineer to issue a certificate of Substantial Completion for that part of the Work.
	3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work to be substantially com...
	4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the requirements of Paragraph 6.04 regarding builder’s risk or other property insurance.


	15.05 Final Inspection
	A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspe...

	15.06 Final Payment
	A. Application for Payment
	1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, g...
	2. The final Application for Payment must be accompanied (except as previously delivered) by:
	a. all documentation called for in the Contract Documents;
	b. consent of the surety, if any, to final payment;
	c. satisfactory evidence that all title issues have been resolved such that title to all Work, materials, and equipment has passed to Owner free and clear of any Liens or other title defects, or will so pass upon final payment.
	d. a list of all duly pending Change Proposals and Claims; and
	e. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of the Work, and of Liens filed in connection with the Work.

	3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (a) the releases and receipts include all labor, service...

	B. Engineer’s Review of Final Application and Recommendation of Payment: If, on the basis of Engineer’s observation of the Work during construction and final inspection, and Engineer’s review of the final Application for Payment and accompanying docum...
	C. Notice of Acceptability: In support of its recommendation of payment of the final Application for Payment, Engineer will also give written notice to Owner and Contractor that the Work is acceptable, subject to stated limitations in the notice and t...
	D. Completion of Work: The Work is complete (subject to surviving obligations) when it is ready for final payment as established by the Engineer’s written recommendation of final payment and issuance of notice of the acceptability of the Work.
	E. Final Payment Becomes Due: Upon receipt from Engineer of the final Application for Payment and accompanying documentation, Owner shall set off against the amount recommended by Engineer for final payment any further sum to which Owner is entitled, ...

	15.07 Waiver of Claims
	A. By making final payment, Owner waives its claim or right to liquidated damages or other damages for late completion by Contractor, except as set forth in an outstanding Claim, appeal under the provisions of Article 17, set-off, or express reservati...
	B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all claims and rights against Owner other than those pending matters that have been duly submitted as a Claim, or appealed under the provisions of Article 17.

	15.08 Correction Period
	A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the Supplementary Conditions or the terms of any applicable special guarantee required by the Contract Documents), Owner gives Contra...
	1. correct the defective repairs to the Site or such adjacent areas;
	2. correct such defective Work;
	3. remove the defective Work from the Project and replace it with Work that is not defective, if the defective Work has been rejected by Owner, and
	4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others, or to other land or areas resulting from the corrective measures.

	B. Owner shall give any such notice of defect within 60 days of the discovery that such Work or repairs is defective. If such notice is given within such 60 days but after the end of the correction period, the notice will be deemed a notice of defecti...
	C. If, after receipt of a notice of defect within 60 days and within the correction period, Contractor does not promptly comply with the terms of Owner’s written instructions, or in an emergency where delay would cause serious risk of loss or damage, ...
	D. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specificati...
	E. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this paragraph, the correction period hereunder with respect to such Work will be extended for an additional period of one year aft...
	F. Contractor’s obligations under this paragraph are in addition to all other obligations and warranties. The provisions of this paragraph are not to be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitat...


	Article 16—Suspension of Work and Termination
	16.01 Owner May Suspend Work
	A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by written notice to Contractor and Engineer. Such notice will fix the date on which Work will be resumed. Contractor...

	16.02 Owner May Terminate for Cause
	A. The occurrence of any one or more of the following events will constitute a default by Contractor and justify termination for cause:
	1. Contractor’s persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment, or failure to adhere to the Progress Sche...
	2. Failure of Contractor to perform or otherwise to comply with a material term of the Contract Documents;
	3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or
	4. Contractor’s repeated disregard of the authority of Owner or Engineer.

	B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving Contractor (and any surety) 10 days’ written notice that Owner is considering a declaration that Contractor is in default and termination of the Contract, Owner ...
	1. declare Contractor to be in default, and give Contractor (and any surety) written notice that the Contract is terminated; and
	2. enforce the rights available to Owner under any applicable performance bond.

	C. Subject to the terms and operation of any applicable performance bond, if Owner has terminated the Contract for cause, Owner may exclude Contractor from the Site, take possession of the Work, incorporate in the Work all materials and equipment stor...
	D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if Contractor within 7 days of receipt of notice of intent to terminate begins to correct its failure to perform and proceeds diligently to cure such failure.
	E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds the cost to complete the Work, including all relate...
	F. Contractor’s obligations under this paragraph are in addition to all other obligations and warranties. The provisions of this paragraph are not to be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitat...


	Article 16—Suspension of Work and Termination
	16.01 Owner May Suspend Work
	A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by written notice to Contractor and Engineer. Such notice will fix the date on which Work will be resumed. Contractor...

	16.02 Owner May Terminate for Cause
	A. The occurrence of any one or more of the following events will constitute a default by Contractor and justify termination for cause:
	1. Contractor’s persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment, or failure to adhere to the Progress Sche...
	2. Failure of Contractor to perform or otherwise to comply with a material term of the Contract Documents;
	3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or
	4. Contractor’s repeated disregard of the authority of Owner or Engineer.

	B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving Contractor (and any surety) 10 days’ written notice that Owner is considering a declaration that Contractor is in default and termination of the Contract, Owner ...
	1. declare Contractor to be in default, and give Contractor (and any surety) written notice that the Contract is terminated; and
	2. enforce the rights available to Owner under any applicable performance bond.

	C. Subject to the terms and operation of any applicable performance bond, if Owner has terminated the Contract for cause, Owner may exclude Contractor from the Site, take possession of the Work, incorporate in the Work all materials and equipment stor...
	D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if Contractor within 7 days of receipt of notice of intent to terminate begins to correct its failure to perform and proceeds diligently to cure such failure.
	E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds the cost to complete the Work, including all relate...
	F. Contractor’s obligations under this paragraph are in addition to all other obligations and warranties. The provisions of this paragraph are not to be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitat...


	Article 16—Suspension of Work and Termination
	16.01 Owner May Suspend Work
	A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by written notice to Contractor and Engineer. Such notice will fix the date on which Work will be resumed. Contractor...

	16.02 Owner May Terminate for Cause
	A. The occurrence of any one or more of the following events will constitute a default by Contractor and justify termination for cause:
	1. Contractor’s persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment, or failure to adhere to the Progress Sche...
	2. Failure of Contractor to perform or otherwise to comply with a material term of the Contract Documents;
	3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or
	4. Contractor’s repeated disregard of the authority of Owner or Engineer.

	B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving Contractor (and any surety) 10 days’ written notice that Owner is considering a declaration that Contractor is in default and termination of the Contract, Owner ...
	1. declare Contractor to be in default, and give Contractor (and any surety) written notice that the Contract is terminated; and
	2. enforce the rights available to Owner under any applicable performance bond.

	C. Subject to the terms and operation of any applicable performance bond, if Owner has terminated the Contract for cause, Owner may exclude Contractor from the Site, take possession of the Work, incorporate in the Work all materials and equipment stor...
	D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if Contractor within 7 days of receipt of notice of intent to terminate begins to correct its failure to perform and proceeds diligently to cure such failure.
	E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds the cost to complete the Work, including all relate...
	F. Contractor’s obligations under this paragraph are in addition to all other obligations and warranties. The provisions of this paragraph are not to be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitat...


	Article 16—Suspension of Work and Termination
	16.01 Owner May Suspend Work
	A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by written notice to Contractor and Engineer. Such notice will fix the date on which Work will be resumed. Contractor...

	16.02 Owner May Terminate for Cause
	A. The occurrence of any one or more of the following events will constitute a default by Contractor and justify termination for cause:
	1. Contractor’s persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment, or failure to adhere to the Progress Sche...
	2. Failure of Contractor to perform or otherwise to comply with a material term of the Contract Documents;
	3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or
	4. Contractor’s repeated disregard of the authority of Owner or Engineer.

	B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving Contractor (and any surety) 10 days’ written notice that Owner is considering a declaration that Contractor is in default and termination of the Contract, Owner ...
	1. declare Contractor to be in default, and give Contractor (and any surety) written notice that the Contract is terminated; and
	2. enforce the rights available to Owner under any applicable performance bond.

	C. Subject to the terms and operation of any applicable performance bond, if Owner has terminated the Contract for cause, Owner may exclude Contractor from the Site, take possession of the Work, incorporate in the Work all materials and equipment stor...
	D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if Contractor within 7 days of receipt of notice of intent to terminate begins to correct its failure to perform and proceeds diligently to cure such failure.
	E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds the cost to complete the Work, including all relate...



	00800 C800 Supplementary Conditions 2018REVISED_760445630
	Article 1— Definitions and Terminology
	Article 2— Preliminary Matters
	A. Owner shall furnish to Contractor four (4) printed copies of conformed Contract Documents incorporating and integrating all Addenda and any amendments negotiated prior to the Effective Date of the Contract (including one fully signed counterpart of...
	Delete the last sentence of 2.02 B., “Owner may delegate the responsibilities under this provision to Engineer.” and substitute in its place the following:Add the following immediately after 2.02 B.:
	“B. Engineer is not custodian of Public Records related to this project.”
	SC-2.03 Add the following immediately after 2.03 A.3.:
	“4. Contractor shall perform no portion of the Work at any time without Contract Documents or, where specified, approved Shop Drawings for such portion of the Work.”

	Article 4— Commencement and Progress of the Work
	SC-4.01 A.    Delete in its entirety and substitute in its place:
	“4.01     Commencement of Contract Times:  Notice to Proceed
	A. The date of commencement of the Work is the date established in thea Notice to Proceed.  If there is no Notice to Proceed, it shall be the date of the OWNER-CONTRACTOR Agreement or such other date as may be established therein.”
	SC-4.0102         Add the following Paragraph 4.01 02 B. as follows:
	“B. Contractor shall perform no portion of the Work at any time without Contract Documents or, where specified, approved Shop Drawings for such portion of the Work.”
	SC-4.02         Add following paragraph:
	“CB. If Contractor does not start actual construction in the field in accordance with his submitted schedule, he may be liable for the cost of Engineer’s Resident Project Representative (RPR) until actual construction commences.”

	Site, Subsurface and Physical Conditions, Hazardous Environmental Conditions
	****SELECT ONE PARAGRAPH SC-5.03 VERSION BELOW****
	Article 1—
	Article 1— SC-5.03 Delete Paragraphs 5.03 A. and 5.03 B. in their entirety and insert the followingAdd the following new paragraph immediately after 5.03 D.:
	Article 1— “EA. No reports of explorations or tests of subsurface conditions at or adjacent to the Site, or drawings of physical conditions relating to existing surface or subsurface structures at the Site, are known to Owner.
	Article 1— B. Not Used.”
	Article 5—        OR
	Article 6— Bonds and Insurance
	1. Contractor may obtain worker’s compensation insurance from an insurance company that has not been rated by A.M. Best, provided that such company (a) is domiciled in the state in which the Project is located, (b) is certified or authorized as a work...
	SC-6.02         Delete Paragraph 6.02 E. in its entirety.
	SC-6.02         Paragraph 6.02 F.  Delete the words “or Contractor” in the paragraph.
	6.03          6.03 Contractor’s Insurance

	Article 7— Contractor’s Responsibilities
	Article 9— Owner’s Responsibilities – NOT APPLICABLE
	Article 10— Engineer’s Status During Construction
	1. On this Project, by agreement with the Owner, the Engineer will not furnish a Resident Project Representative to represent Engineer at the Site or assist Engineer in observing the progress and quality of the Work.

	Article 15— Payments to Contractor, Set Offs; Completions; Correction Period
	Article 1— Final Resolutions of Disputes
	Article 17— 17.02 Arbitration
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	1.0 Purpose and Intended Use of the Document
	1.0 Organization of Information
	1.0 Editing This Document
	1.1 It is intended that this document be edited before being furnished as a form to prospective Bidders or Contractors, and for each actual issuance of a Performance Bond. Guidelines for editing include:
	A. Remove the cover pages which consist of the title pages and these Guidelines for Use.
	A. Type in required information as indicated by brackets ([ ]). Bracketed text will usually provide instructions for what is to be inserted in place of the brackets. Delete brackets and change formatting to match existing text after project specific t...
	A. Fill in blanks, if any. It will be more common for information to be inserted by user to be indicated by a prompt in brackets, as described in Paragraph B above, rather than by an underline-style blank.
	A. Modify check-boxes as required by clicking in the box.


	1.0 License Agreement
	5.4.1 After investigation, determine the amount for which it may be liable to the Owner and, as soon as practicable after the amount is determined, make payment to the Owner; or


	00615 C615 Payment Bond 2018REVISED  Conformed_760445630
	1.0 Purpose and Intended Use of the Document
	1.0 Organization of Information
	1.0 Editing This Document
	1.1 It is intended that this document be edited before being furnished as a form to prospective Bidders or Contractors, and for each actual issuance of a Payment Bond. Guidelines for editing include:
	A. Remove the cover pages which consist of the title pages and these Guidelines for Use.
	A. Type in required information as indicated by brackets ([ ]). Bracketed text will usually provide instructions for what is to be inserted in place of the brackets. Delete brackets and change formatting to match existing text after project specific t...
	A. Fill in blanks, if any. It will be more common for information to be inserted by user to be indicated by a prompt in brackets, as described in Paragraph B above, rather than by an underline-style blank.
	A. Modify check-boxes as required by clicking in the box.


	1.0 License Agreement
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	1.0 Purpose and Intended Use of the Document
	1.0 Organization of Information
	1.0 Editing This Document
	1.1 It is intended that this document be edited before being furnished as a form to prospective Bidders or Contractors, and for each actual issuance of a Payment Bond. Guidelines for editing include:
	A. Remove the cover pages which consist of the title pages, and these Guidelines for Use.
	A. Type in required information as indicated by brackets ([ ]). Bracketed text will usually provide instructions for what is to be inserted in place of the brackets. Delete brackets and change formatting to match existing text after project specific t...
	A. Fill in blanks, if any. It will be more common for information to be inserted by user to be indicated by a prompt in brackets, as described in Paragraph B above, rather than by an underline-style blank.
	A. Modify check-boxes as required by clicking in the box.


	1.0 License Agreement


