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ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to the 
standard form text is available from 
the author and should be reviewed. A 
vertical line in the left margin of this 
document indicates where the author 
has added necessary information 
and where the author has added to or 
deleted from the original AIA text.

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification.

Consultation with an attorney is also 
encouraged with respect to 
professional licensing requirements 
in the jurisdiction where the Project is 
located.

AGREEMENT made as of the               day of             in the year two thousand twenty-one  
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

City of Lake City
205 North Marion Avenue
Lake City, FL  32055  
Phone: 386-719-5768  

and the Design-Builder:
(Name, legal status, address and other information)

Oelrich Construction, Inc.  
275 NW 137th Drive, Suite A
Jonesville, FL 32669
Tel: 352-745-7877
Fax: 352-745-7878   

for the following Project:
(Name, location and detailed description)

Lake City Fire Station #2
383 New Hall of Fame Drive
Lake City, Florida 32055

Project consists of a new Fire Station facility located at 383 NW Hall of Fame Drive.  The 
Fire Station will be approximately 6,800 square feet consisting of two apparatus bays with 
support spaces, day room, kitchen, seven (7) bunk rooms and patio.  The construction 
budget is $2.3 million and is anticipated to be completed in twelve (12) months from notice 
of award.

The Owner and Design-Builder agree as follows.
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ARTICLE 1   GENERAL PROVISIONS
§ 1.1 Owner’s Criteria
This Agreement is based on the Owner’s Criteria set forth in this Section 1.1. 
(Note the disposition for the following items by inserting the requested information or a statement such as "not 
applicable" or "unknown at time of execution." If the Owner intends to provide a set of design documents, and the 
requested information is contained in the design documents, identify the design documents and insert "see Owner’s 
design documents" where appropriate.)

§ 1.1.1 The Owner’s program for the Project:
(Set forth the program, identify documentation in which the program is set forth, or state the manner in which the 
program will be developed.)

Based on (bridging) design criteria documents dated April 1, 2021 by Passero Associates.  

§ 1.1.2 The Owner’s design requirements for the Project and related documentation:
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(Identify below, or in an attached exhibit, the documentation that contains the Owner’s design requirements, 
including any performance specifications for the Project.)

 Refer to Section 1.1.1 

§ 1.1.3 The Project’s physical characteristics:
(Identify or describe, if appropriate, size, location, dimensions, or other pertinent information, such as geotechnical 
reports; site, boundary and topographic surveys; traffic and utility studies; availability of public and private utilities 
and services; legal description of the site; etc.)

Project consists of a new Fire Station facility located at 383 NW Hall of Fame Drive.  The Fire Station will be 
approximately 6,800 square feet consisting of two apparatus bays with support spaces, day room, kitchen, seven (7) 
bunk rooms and patio.  The construction budget is $2,425,275 million and is anticipated to be completed in twelve (12) 
months from notice of award.

§ 1.1.4 The Owner’s anticipated Sustainable Objective for the Project, if any:
(Identify the Owner’s Sustainable Objective for the Project such as Sustainability Certification, benefit to the 
environment, enhancement to the health and well-being of building occupants, or improvement of energy efficiency. If 
the Owner identifies a Sustainable Objective, incorporate AIA Document A141™–2014, Exhibit C, Sustainable 
Projects, into this Agreement to define the terms, conditions and Work related to the Owner’s Sustainable Objective.)

None.  

§ 1.1.5 Incentive programs the Owner intends to pursue for the Project, including those related to the Sustainable 
Objective, and any deadlines for receiving the incentives that are dependent on, or related to, the Design-Builder’s 
services, are as follows:
(Identify incentive programs the Owner intends to pursue for the Project and deadlines for submitting or applying for 
the incentive programs.)

None  

§ 1.1.6 The Owner’s budget for the Work to be provided by the Design-Builder is set forth below: 
(Provide total for Owner’s budget, and if known, a line item breakdown of costs.)

$2,425,275  Dollars  

§ 1.1.7 The Owner’s design and construction milestone dates:

.1 Design phase milestone dates:

 Completed 

.2 Submission of Design-Builder Proposal:

Completed  

.3  Final Design (by Design Building) completion date:

October 4, 2021  

.4 Substantial Completion date:

July 1, 2021  

.5 Other milestone dates:

TBD  
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§ 1.1.8 The Owner requires the Design-Builder to retain the following Architect, Consultants and Contractors at the 
Design-Builder’s cost:
(List name, legal status, address and other information.)

.1 Architect

None 

.2 Consultants

None  

.3 Contractors

None  

§ 1.1.9 Additional Owner’s Criteria upon which the Agreement is based:
(Identify special characteristics or needs of the Project not identified elsewhere, such as historic preservation 
requirements.)

None  

§ 1.1.10 The Design-Builder shall confirm that the information included in the Owner’s Criteria complies with 
applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities. 

§ 1.1.10.1 If the Owner’s Criteria conflicts with applicable laws, statutes, ordinances, codes, rules and regulations, or 
lawful orders of public authorities, the Design-Builder shall notify the Owner of the conflict. 

§ 1.1.11 If there is a change in the Owner’s Criteria, the Owner and the Design-Builder shall execute a Modification in 
accordance with Article 6. 

§ 1.1.12 If the Owner and Design-Builder intend to transmit Instruments of Service or any other information or 
documentation in digital form, they shall endeavor to establish necessary protocols governing such transmissions. 
Unless otherwise agreed, the parties will use AIA Document E203™–2013 to establish the protocols for the 
development, use, transmission, and exchange of digital data and building information modeling.

§ 1.2 Project Team
§ 1.2.1 The Owner identifies the following representative in accordance with Section 7.1.1:
(List name, address and other information.)

 City of Lake City
205 North Marion Avenue
Lake City, FL  32055  

§ 1.2.2 The persons or entities, in addition to the Owner’s representative, who are required to review the 
Design-Builder’s Submittals are as follows:
(List name, address and other information.)

Justin Vollenweider
Passero Associates LLC
4730 Casa Cola Way - Suite 200  
St. Augustine, FL  32095
Phone:  904.757.6106

§ 1.2.3 The Owner will retain the following consultants and separate contractors:
(List discipline, scope of work, and, if known, identify by name and address.)
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None

§ 1.2.4 The Design-Builder identifies the following representative in accordance with Section 3.1.2:
(List name, address and other information.)

Matthew Marino 
Vice President 
275 NW 137th Drive, Suite A
Jonesville, FL 32669
Tel: 352-745-7877
Fax: 352-745-7878

§ 1.2.5 Neither the Owner’s nor the Design-Builder’s representative shall be changed without ten days’ written notice 
to the other party. 

§ 1.3 Binding Dispute Resolution
For any Claim subject to, but not resolved by, mediation pursuant to Section 14.3, the method of binding dispute 
resolution shall be the following: 
(Check the appropriate box. If the Owner and Design-Builder do not select a method of binding dispute resolution 
below, or do not subsequently agree in writing to a binding dispute resolution other than litigation, Claims will be 
resolved by litigation in a court of competent jurisdiction.)

[ X   ] Arbitration pursuant to Section 14.4

[    ] Litigation in a court of competent jurisdiction

[    ] Other: (Specify)

  

§ 1.4 Definitions
§ 1.4.1 Design-Build Documents. The Design-Build Documents consist of this Agreement between Owner and 
Design-Builder and its attached Exhibits (hereinafter, the "Agreement"); other documents listed in this Agreement; 
and Modifications issued after execution of this Agreement. A Modification is (1) a written amendment to the 
Contract signed by both parties, including the Design-Build Amendment, (2) a Change Order, or (3) a Change 
Directive. 

§ 1.4.2 The Contract. The Design-Build Documents form the Contract. The Contract represents the entire and 
integrated agreement between the parties and supersedes prior negotiations, representations or agreements, either 
written or oral. The Contract may be amended or modified only by a Modification. The Design-Build Documents shall 
not be construed to create a contractual relationship of any kind between any persons or entities other than the Owner 
and the Design-Builder. 

§ 1.4.3 The Work. The term "Work" means the design, construction and related services required to fulfill the 
Design-Builder’s obligations under the Design-Build Documents, whether completed or partially completed, and 
includes all labor, materials, equipment and services provided or to be provided by the Design-Builder. The Work may 
constitute the whole or a part of the Project.

§ 1.4.4 The Project. The Project is the total design and construction of which the Work performed under the 
Design-Build Documents may be the whole or a part, and may include design and construction by the Owner and by 
separate contractors.

§ 1.4.5 Instruments of Service. Instruments of Service are representations, in any medium of expression now known or 
later developed, of the tangible and intangible creative work performed by the Design-Builder, Contractor(s), 
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Architect, and Consultant(s) under their respective agreements. Instruments of Service may include, without 
limitation, studies, surveys, models, sketches, drawings, specifications, digital models and other similar materials. 

§ 1.4.6 Submittal. A Submittal is any submission to the Owner for review and approval demonstrating how the 
Design-Builder proposes to conform to the Design-Build Documents for those portions of the Work for which the 
Design-Build Documents require Submittals. Submittals include, but are not limited to, shop drawings, product data, 
and samples. Submittals are not Design-Build Documents unless incorporated into a Modification.

§ 1.4.7 Owner. The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 
Design-Build Documents as if singular in number. The term "Owner" means the Owner or the Owner’s authorized 
representative.

§ 1.4.8 Design-Builder. The Design-Builder is the person or entity identified as such in the Agreement and is referred to 
throughout the Design-Build Documents as if singular in number. The term "Design-Builder" means the 
Design-Builder or the Design-Builder’s authorized representative.

§ 1.4.9 Consultant. A Consultant is a person or entity providing professional services for the Design-Builder for all or 
a portion of the Work, and is referred to throughout the Design-Build Documents as if singular in number. To the 
extent required by the relevant jurisdiction, the Consultant shall be lawfully licensed to provide the required 
professional services. 

§ 1.4.10 Architect. The Architect is a person or entity providing design services for the Design-Builder for all or a 
portion of the Work, and is lawfully licensed to practice architecture in the applicable jurisdiction. The Architect is 
referred to throughout the Design-Build Documents as if singular in number.

§ 1.4.11 Contractor. A Contractor is a person or entity performing all or a portion of the construction, required in 
connection with the Work, for the Design-Builder. The Contractor shall be lawfully licensed, if required in the 
jurisdiction where the Project is located. The Contractor is referred to throughout the Design-Build Documents as if 
singular in number and means a Contractor or an authorized representative of the Contractor. 

§ 1.4.12 Confidential Information. Confidential Information is information containing confidential or business 
proprietary information that is clearly marked as "confidential." 

§ 1.4.13 Contract Time. Unless otherwise provided, Contract Time is the period of time, including authorized 
adjustments, as set forth in the Design-Build Amendment for Substantial Completion of the Work. 

§ 1.4.14 Day. The term "day" as used in the Design-Build Documents shall mean calendar day unless otherwise 
specifically defined.

§ 1.4.15 Contract Sum. The Contract Sum is the amount to be paid to the Design-Builder for performance of the Work 
after execution of the Design-Build Amendment, as identified in Article A.1 of the Design-Build Amendment. 

ARTICLE 2   COMPENSATION AND PROGRESS PAYMENTS
§ 2.1 Compensation for Work Performed Prior To Execution of Design-Build Amendment
§ 2.1.1 Unless otherwise agreed, payments for Work performed prior to Execution of the Design-Build Amendment 
shall be made monthly. For the Design-Builder’s performance of Work prior to the execution of the Design-Build 
Amendment, the Owner shall compensate the Design-Builder as follows:
(Insert amount of, or basis for, compensation, including compensation for any Sustainability Services, or indicate the 
exhibit in which the information is provided. If there will be a limit on the total amount of compensation for Work 
performed prior to the execution of the Design-Build Amendment, state the amount of the limit.)

 One hundred fifty thousand dollars ($150,000) per attached Design Build Proposal dated 6/28/2021.  

§ 2.1.2 The hourly billing rates for services of the Design-Builder and the Design-Builder’s Architect, Consultants and 
Contractors, if any, are set forth below.
(If applicable, attach an exhibit of hourly billing rates or insert them below.)
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See attached Design Build Proposal Dated 6/28/2021.  

Individual or Position Rate
  

§ 2.1.3 Compensation for Reimbursable Expenses Prior To Execution of Design-Build Amendment
§ 2.1.3.1 Reimbursable Expenses are in addition to compensation set forth in Section 2.1.1 and 2.1.2 and include 
expenses, directly related to the Project, incurred by the Design-Builder and the Design-Builder’s Architect, 
Consultants, and Contractors, as follows: 

.1 Transportation and authorized out-of-town travel and subsistence; 

.2 Dedicated data and communication services, teleconferences, Project web sites, and extranets;

.3 Fees paid for securing approval of authorities having jurisdiction over the Project;

.4 Printing, reproductions, plots, standard form documents;

.5 Postage, handling and delivery;

.6 Expense of overtime work requiring higher than regular rates, if authorized in advance by the Owner;

.7 Renderings, physical models, mock-ups, professional photography, and presentation materials 
requested by the Owner;

.8 All taxes levied on professional services and on reimbursable expenses; and

.9 Other Project-related expenditures, if authorized in advance by the Owner.

§ 2.1.3.2 For Reimbursable Expenses, the compensation shall be the expenses the Design-Builder and the 
Design-Builder’s Architect, Consultants and Contractors incurred, plus an administrative fee of     percent (    %) of the 
expenses incurred.

§ 2.1.4 Payments to the Design-Builder Prior To Execution of Design-Build Amendment
§ 2.1.4.1 Payments are due and payable upon presentation of the Design-Builder’s invoice. Amounts unpaid    (    ) 
days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate 
prevailing from time to time at the principal place of business of the Design-Builder.
(Insert rate of monthly or annual interest agreed upon.)

   %   

§ 2.1.4.2 Records of Reimbursable Expenses and services performed on the basis of hourly rates shall be available to 
the Owner at mutually convenient times for a period of two years following execution of the Design-Build 
Amendment or termination of this Agreement, whichever occurs first.

§ 2.2 Contract Sum and Payment for Work Performed After Execution of Design-Build Amendment
For the Design-Builder’s performance of the Work after execution of the Design-Build Amendment, the Owner shall 
pay to the Design-Builder the Contract Sum in current funds as agreed in the Design-Build Amendment.

ARTICLE 3   GENERAL REQUIREMENTS OF THE WORK OF THE DESIGN-BUILD CONTRACT
§ 3.1 General
§ 3.1.1 The Design-Builder shall comply with any applicable licensing requirements in the jurisdiction where the 
Project is located. 

§ 3.1.2 The Design-Builder shall designate in writing a representative who is authorized to act on the Design-Builder’s 
behalf with respect to the Project. 

§ 3.1.3 The Design-Builder shall perform the Work in accordance with the Design-Build Documents. The 
Design-Builder shall not be relieved of the obligation to perform the Work in accordance with the Design-Build 
Documents by the activities, tests, inspections or approvals of the Owner. 

§ 3.1.3.1 The Design-Builder shall perform the Work in compliance with applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of public authorities. If the Design-Builder performs Work contrary to 
applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities, the 
Design-Builder shall assume responsibility for such Work and shall bear the costs attributable to correction.
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§ 3.1.3.2 Neither the Design-Builder nor any Contractor, Consultant, or Architect shall be obligated to perform any act 
which they believe will violate any applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders 
of public authorities. If the Design-Builder determines that implementation of any instruction received from the 
Owner, including those in the Owner’s Criteria, would cause a violation of any applicable laws, statutes, ordinances, 
codes, rules and regulations, or lawful orders of public authorities, the Design-Builder shall notify the Owner in 
writing. Upon verification by the Owner that a change to the Owner’s Criteria is required to remedy the violation, the 
Owner and the Design-Builder shall execute a Modification in accordance with Article 6. 

§ 3.1.4 The Design-Builder shall be responsible to the Owner for acts and omissions of the Design-Builder’s 
employees, Architect, Consultants, Contractors, and their agents and employees, and other persons or entities 
performing portions of the Work.

§ 3.1.5 General Consultation. The Design-Builder shall schedule and conduct periodic meetings with the Owner to 
review matters such as procedures, progress, coordination, and scheduling of the Work. 

§ 3.1.6 When applicable law requires that services be performed by licensed professionals, the Design-Builder shall 
provide those services through qualified, licensed professionals. The Owner understands and agrees that the services 
of the Design-Builder’s Architect and the Design-Builder’s other Consultants are performed in the sole interest of, and 
for the exclusive benefit of, the Design-Builder.

§ 3.1.7 The Design-Builder, with the assistance of the Owner, shall prepare and file documents required to obtain 
necessary approvals of governmental authorities having jurisdiction over the Project.

§ 3.1.8 Progress Reports
§ 3.1.8.1 The Design-Builder shall keep the Owner informed of the progress and quality of the Work. On a monthly 
basis, or otherwise as agreed to by the Owner and Design-Builder, the Design-Builder shall submit written progress 
reports to the Owner, showing estimated percentages of completion and other information identified below:

.1 Work completed for the period;

.2 Project schedule status;

.3 Submittal schedule and status report, including a summary of outstanding Submittals;

.4 Responses to requests for information to be provided by the Owner; 

.5 Approved Change Orders and Change Directives;

.6 Pending Change Order and Change Directive status reports; 

.7 Tests and inspection reports;

.8 Status report of Work rejected by the Owner; 

.9 Status of Claims previously submitted in accordance with Article 14;

.10 Cumulative total of the Cost of the Work to date including the Design-Builder’s compensation and 
Reimbursable Expenses, if any; 

.11 Current Project cash-flow and forecast reports; and

.12 Additional information as agreed to by the Owner and Design-Builder.

§ 3.1.8.2 In addition, where the Contract Sum is the Cost of the Work with or without a Guaranteed Maximum Price, 
the Design-Builder shall include the following additional information in its progress reports:

.1 Design-Builder’s work force report;

.2 Equipment utilization report; and

.3 Cost summary, comparing actual costs to updated cost estimates.

§ 3.1.9 Design-Builder’s Schedules
§ 3.1.9.1 The Design-Builder, promptly after execution of this Agreement, shall prepare and submit for the Owner’s 
information a schedule for the Work. The schedule, including the time required for design and construction, shall not 
exceed time limits current under the Design-Build Documents, shall be revised at appropriate intervals as required by 
the conditions of the Work and Project, shall be related to the entire Project to the extent required by the Design-Build 
Documents, shall provide for expeditious and practicable execution of the Work, and shall include allowances for 
periods of time required for the Owner’s review and for approval of submissions by authorities having jurisdiction 
over the Project.
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§ 3.1.9.2 The Design-Builder shall perform the Work in general accordance with the most recent schedules submitted 
to the Owner. 

§ 3.1.10 Certifications. Upon the Owner’s written request, the Design-Builder shall obtain from the Architect, 
Consultants, and Contractors, and furnish to the Owner, certifications with respect to the documents and services 
provided by the Architect, Consultants, and Contractors (a) that, to the best of their knowledge, information and belief, 
the documents or services to which the certifications relate (i) are consistent with the Design-Build Documents, except 
to the extent specifically identified in the certificate, and (ii) comply with applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of public authorities governing the design of the Project; and (b) that the Owner 
and its consultants shall be entitled to rely upon the accuracy of the representations and statements contained in the 
certifications. The Design-Builder’s Architect, Consultants, and Contractors shall not be required to execute 
certificates or consents that would require knowledge, services or responsibilities beyond the scope of their services.

§ 3.1.11 Design-Builder’s Submittals
§ 3.1.11.1 Prior to submission of any Submittals, the Design-Builder shall prepare a Submittal schedule, and shall 
submit the schedule for the Owner’s approval. The Owner’s approval shall not unreasonably be delayed or withheld. 
The Submittal schedule shall (1) be coordinated with the Design-Builder’s schedule provided in Section 3.1.9.1, 
(2) allow the Owner reasonable time to review Submittals, and (3) be periodically updated to reflect the progress of 
the Work. If the Design-Builder fails to submit a Submittal schedule, the Design-Builder shall not be entitled to any 
increase in Contract Sum or extension of Contract Time based on the time required for review of Submittals.

§ 3.1.11.2 By providing Submittals the Design-Builder represents to the Owner that it has (1) reviewed and approved 
them, (2) determined and verified materials, field measurements and field construction criteria related thereto, or will 
do so and (3) checked and coordinated the information contained within such Submittals with the requirements of the 
Work and of the Design-Build Documents.

§ 3.1.11.3 The Design-Builder shall perform no portion of the Work for which the Design-Build Documents require 
Submittals until the Owner has approved the respective Submittal.

§ 3.1.11.4 The Work shall be in accordance with approved Submittals except that the Design-Builder shall not be 
relieved of its responsibility to perform the Work consistent with the requirements of the Design-Build Documents. 
The Work may deviate from the Design-Build Documents only if the Design-Builder has notified the Owner in writing 
of a deviation from the Design-Build Documents at the time of the Submittal and a Modification is executed 
authorizing the identified deviation. The Design-Builder shall not be relieved of responsibility for errors or omissions 
in Submittals by the Owner’s approval of the Submittals.

§ 3.1.11.5 All professional design services or certifications to be provided by the Design-Builder, including all 
drawings, calculations, specifications, certifications, shop drawings and other Submittals, shall contain the signature 
and seal of the licensed design professional preparing them. Submittals related to the Work designed or certified by the 
licensed design professionals, if prepared by others, shall bear the licensed design professional’s written approval. The 
Owner and its consultants shall be entitled to rely upon the adequacy, accuracy and completeness of the services, 
certifications or approvals performed by such design professionals.

§ 3.1.12 Warranty. The Design-Builder warrants to the Owner that materials and equipment furnished under the 
Contract will be of good quality and new unless the Design-Build Documents require or permit otherwise. The 
Design-Builder further warrants that the Work will conform to the requirements of the Design-Build Documents and 
will be free from defects, except for those inherent in the quality of the Work or otherwise expressly permitted by the 
Design-Build Documents. Work, materials, or equipment not conforming to these requirements may be considered 
defective. The Design-Builder’s warranty excludes remedy for damage or defect caused by abuse, alterations to the 
Work not executed by the Design-Builder, improper or insufficient maintenance, improper operation, or normal wear 
and tear and normal usage. If required by the Owner, the Design-Builder shall furnish satisfactory evidence as to the 
kind and quality of materials and equipment.

§ 3.1.13 Royalties, Patents and Copyrights
§ 3.1.13.1 The Design-Builder shall pay all royalties and license fees. 
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§ 3.1.13.2 The Design-Builder shall defend suits or claims for infringement of copyrights and patent rights and shall 
hold the Owner and its separate contractors and consultants harmless from loss on account thereof, but shall not be 
responsible for such defense or loss when a particular design, process or product of a particular manufacturer or 
manufacturers is required by the Owner, or where the copyright violations are required in the Owner’s Criteria. 
However, if the Design-Builder has reason to believe that the design, process or product required in the Owner’s 
Criteria is an infringement of a copyright or a patent, the Design-Builder shall be responsible for such loss unless such 
information is promptly furnished to the Owner. If the Owner receives notice from a patent or copyright owner of an 
alleged violation of a patent or copyright, attributable to the Design-Builder, the Owner shall give prompt written 
notice to the Design-Builder.

§ 3.1.14 Indemnification 
§ 3.1.14.1 To the fullest extent permitted by law, the Design-Builder shall indemnify and hold harmless the Owner, 
including the Owner’s agents and employees, from and against claims, damages, losses and expenses, including but 
not limited to attorneys’ fees, arising out of or resulting from performance of the Work, but only to the extent caused 
by the negligent acts or omissions of the Design-Builder, Architect, a Consultant, a Contractor, or anyone directly or 
indirectly employed by them or anyone for whose acts they may be liable. Such obligation shall not be construed to 
negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as to a party or person 
described in this Section 3.1.14.

§ 3.1.14.2 The indemnification obligation under this Section 3.1.14 shall not be limited by a limitation on amount or 
type of damages, compensation, or benefits payable by or for Design-Builder, Architect, a Consultant, a Contractor, or 
anyone directly or indirectly employed by them, under workers’ compensation acts, disability benefit acts or other 
employee benefit acts.

§ 3.1.15 Contingent Assignment of Agreements
§ 3.1.15.1 Each agreement for a portion of the Work is assigned by the Design-Builder to the Owner, provided that

.1 assignment is effective only after termination of the Contract by the Owner for cause, pursuant to 
Sections 13.1.4 or 13.2.2, and only for those agreements that the Owner accepts by written notification 
to the Design-Builder and the Architect, Consultants, and Contractors whose agreements are accepted 
for assignment; and

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract.

When the Owner accepts the assignment of an agreement, the Owner assumes the Design-Builder’s rights and 
obligations under the agreement. 

§ 3.1.15.2 Upon such assignment, if the Work has been suspended for more than 30 days, the compensation under the 
assigned agreement shall be equitably adjusted for increases in cost resulting from the suspension.

§ 3.1.15.3 Upon such assignment to the Owner under this Section 3.1.15, the Owner may further assign the agreement 
to a successor design-builder or other entity. If the Owner assigns the agreement to a successor design-builder or other 
entity, the Owner shall nevertheless remain legally responsible for all of the successor design-builder’s or other 
entity’s obligations under the agreement.

§ 3.1.16 Design-Builder’s Insurance and Bonds. The Design-Builder shall purchase and maintain insurance and 
provide bonds as set forth in Exhibit B. 

ARTICLE 4   WORK PRIOR TO EXECUTION OF THE DESIGN-BUILD AMENDMENT
§ 4.1 General 
§ 4.1.1 Any information submitted by the Design-Builder, and any interim decisions made by the Owner, shall be for 
the purpose of facilitating the design process and shall not modify the Owner’s Criteria unless the Owner and 
Design-Builder execute a Modification.

§ 4.1.2 The Design-Builder shall advise the Owner on proposed site use and improvements, selection of materials, and 
building systems and equipment. The Design-Builder shall also provide the Owner with recommendations, consistent 
with the Owner’s Criteria, on constructability; availability of materials and labor; time requirements for procurement, 
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installation and construction; and factors related to construction cost including, but not limited to, costs of alternative 
designs or materials, preliminary budgets, life-cycle data, and possible cost reductions. 

§ 4.2 Evaluation of the Owner’s Criteria
§ 4.2.1 The Design-Builder shall schedule and conduct meetings with the Owner and any other necessary individuals 
or entities to discuss and review the Owner’s Criteria as set forth in Section 1.1.The Design-Builder shall thereafter 
again meet with the Owner to discuss a preliminary evaluation of the Owner’s Criteria. The preliminary evaluation 
shall address possible alternative approaches to design and construction of the Project and include the 
Design-Builder’s recommendations, if any, with regard to accelerated or fast-track scheduling, procurement, or 
phased construction. The preliminary evaluation shall consider cost information, constructability, and procurement 
and construction scheduling issues. 

§ 4.2.2 After the Design-Builder meets with the Owner and presents the preliminary evaluation, the Design-Builder 
shall provide a written report to the Owner, summarizing the Design-Builder’s evaluation of the Owner’s Criteria. The 
report shall also include 

.1 allocations of program functions, detailing each function and their square foot areas;

.2 a preliminary estimate of the Cost of the Work, and, if necessary, recommendations to adjust the 
Owner’s Criteria to conform to the Owner’s budget;

.3 a preliminary schedule, which shall include proposed design milestones; dates for receiving additional 
information from, or for work to be completed by, the Owner; anticipated date for the Design-Builder’s 
Proposal; and dates of periodic design review sessions with the Owner; and

.4 the following:
(List additional information, if any, to be included in the Design-Builder’s written report.)

  

§ 4.2.3 The Owner shall review the Design-Builder’s written report and, if acceptable, provide the Design-Builder 
with written consent to proceed to the development of the Preliminary Design as described in Section 4.3. The consent 
to proceed shall not be understood to modify the Owner’s Criteria unless the Owner and Design-Builder execute a 
Modification.

§ 4.3 Preliminary Design
§ 4.3.1 Upon the Owner’s issuance of a written consent to proceed under Section 4.2.3, the Design-Builder shall 
prepare and submit a Preliminary Design to the Owner. The Preliminary Design shall include a report identifying any 
deviations from the Owner’s Criteria, and shall include the following:

.1 Confirmation of the allocations of program functions; 

.2 Site plan;

.3 Building plans, sections and elevations; 

.4 Structural system;

.5 Selections of major building systems, including but not limited to mechanical, electrical and plumbing 
systems; and

.6 Outline specifications or sufficient drawing notes describing construction materials.

The Preliminary Design may include some combination of physical study models, perspective sketches, or digital 
modeling.

§ 4.3.2 The Owner shall review the Preliminary Design and, if acceptable, provide the Design-Builder with written 
consent to proceed to development of the Design-Builder’s Proposal. The Preliminary Design shall not modify the 
Owner’s Criteria unless the Owner and Design-Builder execute a Modification.

§ 4.4 Design-Builder’s Proposal
§ 4.4.1 Upon the Owner’s issuance of a written consent to proceed under Section 4.3.2, the Design-Builder shall 
prepare and submit the Design-Builder’s Proposal to the Owner. The Design-Builder’s Proposal shall include the 
following:

.1 A list of the Preliminary Design documents and other information, including the Design-Builder’s 
clarifications, assumptions and deviations from the Owner’s Criteria, upon which the Design-Builder’s 
Proposal is based;
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.2 The proposed Contract Sum, including the compensation method and, if based upon the Cost of the 
Work plus a fee, a written statement of estimated cost organized by trade categories, allowances, 
contingencies, Design-Builder’s Fee, and other items that comprise the Contract Sum; 

.3 The proposed date the Design-Builder shall achieve Substantial Completion;

.4 An enumeration of any qualifications and exclusions, if applicable;

.5 A list of the Design-Builder’s key personnel, Contractors and suppliers; and

.6 The date on which the Design-Builder’s Proposal expires. 

§ 4.4.2 Submission of the Design-Builder’s Proposal shall constitute a representation by the Design-Builder that it has 
visited the site and become familiar with local conditions under which the Work is to be completed. 

§ 4.4.3 If the Owner and Design-Builder agree on a proposal, the Owner and Design-Builder shall execute the 
Design-Build Amendment setting forth the terms of their agreement. 

ARTICLE 5   WORK FOLLOWING EXECUTION OF THE DESIGN-BUILD AMENDMENT
§ 5.1 Construction Documents
§ 5.1.1 Upon the execution of the Design-Build Amendment, the Design-Builder shall prepare Construction 
Documents. The Construction Documents shall establish the quality levels of materials and systems required. The 
Construction Documents shall be consistent with the Design-Build Documents.

§ 5.1.2 The Design-Builder shall provide the Construction Documents to the Owner for the Owner’s information. If 
the Owner discovers any deviations between the Construction Documents and the Design-Build Documents, the 
Owner shall promptly notify the Design-Builder of such deviations in writing. The Construction Documents shall not 
modify the Design-Build Documents unless the Owner and Design-Builder execute a Modification. The failure of the 
Owner to discover any such deviations shall not relieve the Design-Builder of the obligation to perform the Work in 
accordance with the Design-Build Documents.

§ 5.2 Construction 
§ 5.2.1 Commencement. Except as permitted in Section 5.2.2, construction shall not commence prior to execution of 
the Design-Build Amendment.

§ 5.2.2 If the Owner and Design-Builder agree in writing, construction may proceed prior to the execution of the 
Design-Build Amendment. However, such authorization shall not waive the Owner’s right to reject the 
Design-Builder’s Proposal. 

§ 5.2.3 The Design-Builder shall supervise and direct the Work, using the Design-Builder’s best skill and attention. 
The Design-Builder shall be solely responsible for, and have control over, construction means, methods, techniques, 
sequences and procedures, and for coordinating all portions of the Work under the Contract, unless the Design-Build 
Documents give other specific instructions concerning these matters.

§ 5.2.4 The Design-Builder shall be responsible for inspection of portions of Work already performed to determine 
that such portions are in proper condition to receive subsequent Work.

§ 5.3 Labor and Materials
§ 5.3.1 Unless otherwise provided in the Design-Build Documents, the Design-Builder shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services, necessary for proper execution and completion of the Work, whether temporary or permanent, 
and whether or not incorporated or to be incorporated in the Work.

§ 5.3.2 When a material or system is specified in the Design-Build Documents, the Design-Builder may make 
substitutions only in accordance with Article 6.

§ 5.3.3 The Design-Builder shall enforce strict discipline and good order among the Design-Builder’s employees and 
other persons carrying out the Work. The Design-Builder shall not permit employment of unfit persons or persons not 
properly skilled in tasks assigned to them.
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§ 5.4 Taxes
The Design-Builder shall pay sales, consumer, use and similar taxes, for the Work provided by the Design-Builder, 
that are legally enacted when the Design-Build Amendment is executed, whether or not yet effective or merely 
scheduled to go into effect.

§ 5.5 Permits, Fees, Notices and Compliance with Laws
§ 5.5.1 Unless otherwise provided in the Design-Build Documents, the Design-Builder shall secure and pay for the 
building permit as well as any other permits, fees, licenses, and inspections by government agencies, necessary for 
proper execution of the Work and Substantial Completion of the Project. 

§ 5.5.2 The Design-Builder shall comply with and give notices required by applicable laws, statutes, ordinances, 
codes, rules and regulations, and lawful orders of public authorities, applicable to performance of the Work.

§ 5.5.3 Concealed or Unknown Conditions. If the Design-Builder encounters conditions at the site that are 
(1) subsurface or otherwise concealed physical conditions that differ materially from those indicated in the 
Design-Build Documents or (2) unknown physical conditions of an unusual nature that differ materially from those 
ordinarily found to exist and generally recognized as inherent in construction activities of the character provided for in 
the Design-Build Documents, the Design-Builder shall promptly provide notice to the Owner before conditions are 
disturbed and in no event later than 21 days after first observance of the conditions. The Owner shall promptly 
investigate such conditions and, if the Owner determines that they differ materially and cause an increase or decrease 
in the Design-Builder’s cost of, or time required for, performance of any part of the Work, shall recommend an 
equitable adjustment in the Contract Sum or Contract Time, or both. If the Owner determines that the conditions at the 
site are not materially different from those indicated in the Design-Build Documents and that no change in the terms of 
the Contract is justified, the Owner shall promptly notify the Design-Builder in writing, stating the reasons. If the 
Design-Builder disputes the Owner’s determination or recommendation, the Design-Builder may proceed as provided 
in Article 14.

§ 5.5.4 If, in the course of the Work, the Design-Builder encounters human remains, or recognizes the existence of 
burial markers, archaeological sites, or wetlands, not indicated in the Design-Build Documents, the Design-Builder 
shall immediately suspend any operations that would affect them and shall notify the Owner. Upon receipt of such 
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 
the operations. The Design-Builder shall continue to suspend such operations until otherwise instructed by the Owner 
but shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 
Article 14.

§ 5.6 Allowances
§ 5.6.1 The Design-Builder shall include in the Contract Sum all allowances stated in the Design-Build Documents. 
Items covered by allowances shall be supplied for such amounts, and by such persons or entities as the Owner may 
direct, but the Design-Builder shall not be required to employ persons or entities to whom the Design-Builder has 
reasonable objection.

§ 5.6.2 Unless otherwise provided in the Design-Build Documents,
.1 allowances shall cover the cost to the Design-Builder of materials and equipment delivered at the site 

and all required taxes, less applicable trade discounts;
.2 the Design-Builder’s costs for unloading and handling at the site, labor, installation costs, overhead, 

profit, and other expenses contemplated for stated allowance amounts, shall be included in the Contract 
Sum but not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs 
and the allowances under Section 5.6.2.1 and (2) changes in Design-Builder’s costs under 
Section 5.6.2.2.

§ 5.6.3 The Owner shall make selections of materials and equipment with reasonable promptness for allowances 
requiring Owner selection.
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§ 5.7 Key Personnel, Contractors and Suppliers
§ 5.7.1 The Design-Builder shall not employ personnel, or contract with Contractors or suppliers to whom the Owner 
has made reasonable and timely objection. The Design-Builder shall not be required to contract with anyone to whom 
the Design-Builder has made reasonable and timely objection.

§ 5.7.2 If the Design-Builder changes any of the personnel, Contractors or suppliers identified in the Design-Build 
Amendment, the Design-Builder shall notify the Owner and provide the name and qualifications of the new personnel, 
Contractor or supplier. The Owner may reply within 14 days to the Design-Builder in writing, stating (1) whether the 
Owner has reasonable objection to the proposed personnel, Contractor or supplier or (2) that the Owner requires 
additional time to review. Failure of the Owner to reply within the 14-day period shall constitute notice of no 
reasonable objection. 

§ 5.7.3 Except for those persons or entities already identified or required in the Design-Build Amendment, the 
Design-Builder, as soon as practicable after execution of the Design-Build Amendment, shall furnish in writing to the 
Owner the names of persons or entities (including those who are to furnish materials or equipment fabricated to a 
special design) proposed for each principal portion of the Work. The Owner may reply within 14 days to the 
Design-Builder in writing stating (1) whether the Owner has reasonable objection to any such proposed person or 
entity or (2) that the Owner requires additional time for review. Failure of the Owner to reply within the 14-day period 
shall constitute notice of no reasonable objection.

§ 5.7.3.1 If the Owner has reasonable objection to a person or entity proposed by the Design-Builder, the 
Design-Builder shall propose another to whom the Owner has no reasonable objection. If the rejected person or entity 
was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be increased or decreased 
by the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before 
commencement of the substitute person or entity’s Work. However, no increase in the Contract Sum or Contract Time 
shall be allowed for such change unless the Design-Builder has acted promptly and responsively in submitting names 
as required.

§ 5.8 Documents and Submittals at the Site
The Design-Builder shall maintain at the site for the Owner one copy of the Design-Build Documents and a current set 
of the Construction Documents, in good order and marked currently to indicate field changes and selections made 
during construction, and one copy of approved Submittals. The Design-Builder shall deliver these items to the Owner 
in accordance with Section 9.10.2 as a record of the Work as constructed.

§ 5.9 Use of Site
The Design-Builder shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, 
codes, rules and regulations, lawful orders of public authorities, and the Design-Build Documents, and shall not 
unreasonably encumber the site with materials or equipment.

§ 5.10 Cutting and Patching
The Design-Builder shall not cut, patch or otherwise alter fully or partially completed construction by the Owner or a 
separate contractor except with written consent of the Owner and of such separate contractor; such consent shall not be 
unreasonably withheld. The Design-Builder shall not unreasonably withhold from the Owner or a separate contractor 
the Design-Builder’s consent to cutting or otherwise altering the Work.

§ 5.11 Cleaning Up
§ 5.11.1 The Design-Builder shall keep the premises and surrounding area free from accumulation of waste materials 
or rubbish caused by operations under the Contract. At completion of the Work, the Design-Builder shall remove 
waste materials, rubbish, the Design-Builder’s tools, construction equipment, machinery and surplus materials from 
and about the Project.

§ 5.11.2 If the Design-Builder fails to clean up as provided in the Design-Build Documents, the Owner may do so and 
Owner shall be entitled to reimbursement from the Design-Builder.
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§ 5.12 Access to Work
The Design-Builder shall provide the Owner and its separate contractors and consultants access to the Work in 
preparation and progress wherever located. The Design-Builder shall notify the Owner regarding Project safety 
criteria and programs, which the Owner, and its contractors and consultants, shall comply with while at the site.

§ 5.13 Construction by Owner or by Separate Contractors
§ 5.13.1 Owner’s Right to Perform Construction and to Award Separate Contracts
§ 5.13.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 
own forces; and to award separate contracts in connection with other portions of the Project, or other construction or 
operations on the site, under terms and conditions identical or substantially similar to this Contract, including those 
terms and conditions related to insurance and waiver of subrogation. The Owner shall notify the Design-Builder 
promptly after execution of any separate contract. If the Design-Builder claims that delay or additional cost is involved 
because of such action by the Owner, the Design-Builder shall make a Claim as provided in Article 14.

§ 5.13.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 
on the site, the term "Design-Builder" in the Design-Build Documents in each case shall mean the individual or entity 
that executes each separate agreement with the Owner.

§ 5.13.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces, and of each separate 
contractor, with the Work of the Design-Builder, who shall cooperate with them. The Design-Builder shall participate 
with other separate contractors and the Owner in reviewing their construction schedules. The Design-Builder shall 
make any revisions to the construction schedule deemed necessary after a joint review and mutual agreement. The 
construction schedules shall then constitute the schedules to be used by the Design-Builder, separate contractors and 
the Owner until subsequently revised.

§ 5.13.1.4 Unless otherwise provided in the Design-Build Documents, when the Owner performs construction or 
operations related to the Project with the Owner’s own forces or separate contractors, the Owner shall be deemed to be 
subject to the same obligations, and to have the same rights, that apply to the Design-Builder under the Contract.

§ 5.14 Mutual Responsibility
§ 5.14.1 The Design-Builder shall afford the Owner and separate contractors reasonable opportunity for introduction 
and storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Design-Builder’s construction and operations with theirs as required by the Design-Build Documents.

§ 5.14.2 If part of the Design-Builder’s Work depends upon construction or operations by the Owner or a separate 
contractor, the Design-Builder shall, prior to proceeding with that portion of the Work, prepare a written report to the 
Owner, identifying apparent discrepancies or defects in the construction or operations by the Owner or separate 
contractor that would render it unsuitable for proper execution and results of the Design-Builder’s Work. Failure of the 
Design-Builder to report shall constitute an acknowledgment that the Owner’s or separate contractor’s completed or 
partially completed construction is fit and proper to receive the Design-Builder’s Work, except as to defects not then 
reasonably discoverable.

§ 5.14.3 The Design-Builder shall reimburse the Owner for costs the Owner incurs that are payable to a separate 
contractor because of the Design-Builder’s delays, improperly timed activities or defective construction. The Owner 
shall be responsible to the Design-Builder for costs the Design-Builder incurs because of a separate contractor’s 
delays, improperly timed activities, damage to the Work or defective construction.

§ 5.14.4 The Design-Builder shall promptly remedy damage the Design-Builder wrongfully causes to completed or 
partially completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5.

§ 5.14.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching the 
Work as the Design-Builder has with respect to the construction of the Owner or separate contractors in Section 5.10.

§ 5.15 Owner’s Right to Clean Up
If a dispute arises among the Design-Builder, separate contractors and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and will allocate the cost among those responsible.
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ARTICLE 6   CHANGES IN THE WORK
§ 6.1 General
§ 6.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order or Change Directive, subject to the limitations stated in this Article 6 and elsewhere in the 
Design-Build Documents.

§ 6.1.2 A Change Order shall be based upon agreement between the Owner and Design-Builder. The Owner may issue 
a Change Directive without agreement by the Design-Builder.

§ 6.1.3 Changes in the Work shall be performed under applicable provisions of the Design-Build Documents, and the 
Design-Builder shall proceed promptly, unless otherwise provided in the Change Order or Change Directive.

§ 6.2 Change Orders
A Change Order is a written instrument signed by the Owner and Design-Builder stating their agreement upon all of 
the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum or, if prior to execution of the Design-Build 
Amendment, the adjustment in the Design-Builder’s compensation; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 6.3 Change Directives
§ 6.3.1 A Change Directive is a written order signed by the Owner directing a change in the Work prior to agreement 
on adjustment, if any, in the Contract Sum or, if prior to execution of the Design-Build Amendment, the adjustment in 
the Design-Builder’s compensation, or Contract Time. The Owner may by Change Directive, without invalidating the 
Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or other 
revisions, the Contract Sum or, if prior to execution of the Design-Build Amendment, the adjustment in the 
Design-Builder’s compensation, and Contract Time being adjusted accordingly.

§ 6.3.2 A Change Directive shall be used in the absence of total agreement on the terms of a Change Order.

§ 6.3.3 If the Change Directive provides for an adjustment to the Contract Sum or, if prior to execution of the 
Design-Build Amendment, an adjustment in the Design-Builder’s compensation, the adjustment shall be based on one 
of the following methods:

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation;

.2 Unit prices stated in the Design-Build Documents or subsequently agreed upon;

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or

.4 As provided in Section 6.3.7.

§ 6.3.4 If unit prices are stated in the Design-Build Documents or subsequently agreed upon, and if quantities 
originally contemplated are materially changed in a proposed Change Order or Change Directive so that application of 
such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or Design-Builder, the 
applicable unit prices shall be equitably adjusted.

§ 6.3.5 Upon receipt of a Change Directive, the Design-Builder shall promptly proceed with the change in the Work 
involved and advise the Owner of the Design-Builder’s agreement or disagreement with the method, if any, provided 
in the Change Directive for determining the proposed adjustment in the Contract Sum or, if prior to execution of the 
Design-Build Amendment, the adjustment in the Design-Builder’s compensation, or Contract Time.

§ 6.3.6 A Change Directive signed by the Design-Builder indicates the Design-Builder’s agreement therewith, 
including adjustment in Contract Sum or, if prior to execution of the Design-Build Amendment, the adjustment in the 
Design-Builder’s compensation, and Contract Time or the method for determining them. Such agreement shall be 
effective immediately and shall be recorded as a Change Order.
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§ 6.3.7 If the Design-Builder does not respond promptly or disagrees with the method for adjustment in the Contract 
Sum or, if prior to execution of the Design-Build Amendment, the method for adjustment in the Design-Builder’s 
compensation, the Owner shall determine the method and the adjustment on the basis of reasonable expenditures and 
savings of those performing the Work attributable to the change, including, in case of an increase, an amount for 
overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable 
amount. In such case, and also under Section 6.3.3.3, the Design-Builder shall keep and present, in such form as the 
Owner may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in 
the Design-Build Documents, costs for the purposes of this Section 6.3.7 shall be limited to the following:

.1 Additional costs of professional services;

.2 Costs of labor, including social security, unemployment insurance, fringe benefits required by 
agreement or custom, and workers’ compensation insurance;

.3 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 
consumed;

.4 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 
Design-Builder or others;

.5 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to the 
Work; and

.6 Additional costs of supervision and field office personnel directly attributable to the change.

§ 6.3.8 The amount of credit to be allowed by the Design-Builder to the Owner for a deletion or change that results in 
a net decrease in the Contract Sum or, if prior to execution of the Design-Build Amendment, in the Design-Builder’s 
compensation, shall be actual net cost. When both additions and credits covering related Work or substitutions are 
involved in a change, the allowance for overhead and profit shall be figured on the basis of net increase, if any, with 
respect to that change.

§ 6.3.9 Pending final determination of the total cost of a Change Directive to the Owner, the Design-Builder may 
request payment for Work completed under the Change Directive in Applications for Payment. The Owner will make 
an interim determination for purposes of certification for payment for those costs deemed to be reasonably justified. 
The Owner’s interim determination of cost shall adjust the Contract Sum or, if prior to execution of the Design-Build 
Amendment, the Design-Builder’s compensation, on the same basis as a Change Order, subject to the right of 
Design-Builder to disagree and assert a Claim in accordance with Article 14. 

§ 6.3.10 When the Owner and Design-Builder agree with a determination concerning the adjustments in the Contract 
Sum or, if prior to execution of the Design-Build Amendment, the adjustment in the Design-Builder’s compensation 
and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be effective 
immediately and the Owner and Design-Builder shall execute a Change Order. Change Orders may be issued for all or 
any part of a Change Directive.

ARTICLE 7   OWNER’S RESPONSIBILITIES
§ 7.1 General
§ 7.1.1 The Owner shall designate in writing a representative who shall have express authority to bind the Owner with 
respect to all Project matters requiring the Owner’s approval or authorization. 

§ 7.1.2 The Owner shall render decisions in a timely manner and in accordance with the Design-Builder’s schedule 
agreed to by the Owner. The Owner shall furnish to the Design-Builder, within 15 days after receipt of a written 
request, information necessary and relevant for the Design-Builder to evaluate, give notice of or enforce mechanic’s 
lien rights. Such information shall include a correct statement of the record legal title to the property on which the 
Project is located, usually referred to as the site, and the Owner’s interest therein.

§ 7.2 Information and Services Required of the Owner
§ 7.2.1 The Owner shall furnish information or services required of the Owner by the Design-Build Documents with 
reasonable promptness. 

§ 7.2.2 The Owner shall provide, to the extent under the Owner’s control and if not required by the Design-Build 
Documents to be provided by the Design-Builder, the results and reports of prior tests, inspections or investigations 
conducted for the Project involving structural or mechanical systems; chemical, air and water pollution; hazardous 
materials; or environmental and subsurface conditions and information regarding the presence of pollutants at the 
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Project site. Upon receipt of a written request from the Design-Builder, the Owner shall also provide surveys 
describing physical characteristics, legal limitations and utility locations for the site of the Project, and a legal 
description of the site under the Owner’s control. 

§ 7.2.3 The Owner shall promptly obtain easements, zoning variances, and legal authorizations or entitlements 
regarding site utilization where essential to the execution of the Project.

§ 7.2.4 The Owner shall cooperate with the Design-Builder in securing building and other permits, licenses and 
inspections. 

§ 7.2.5 The services, information, surveys and reports required to be provided by the Owner under this Agreement, 
shall be furnished at the Owner’s expense, and except as otherwise specifically provided in this Agreement or 
elsewhere in the Design-Build Documents or to the extent the Owner advises the Design-Builder to the contrary in 
writing, the Design-Builder shall be entitled to rely upon the accuracy and completeness thereof. In no event shall the 
Design-Builder be relieved of its responsibility to exercise proper precautions relating to the safe performance of the 
Work.

§ 7.2.6 If the Owner observes or otherwise becomes aware of a fault or defect in the Work or non-conformity with the 
Design-Build Documents, the Owner shall give prompt written notice thereof to the Design-Builder.

§ 7.2.7 Prior to the execution of the Design-Build Amendment, the Design-Builder may request in writing that the 
Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations 
under the Design-Build Documents and the Design-Builder’s Proposal. Thereafter, the Design-Builder may only 
request such evidence if (1) the Owner fails to make payments to the Design-Builder as the Design-Build Documents 
require; (2) a change in the Work materially changes the Contract Sum; or (3) the Design-Builder identifies in writing 
a reasonable concern regarding the Owner’s ability to make payment when due. The Owner shall furnish such 
evidence as a condition precedent to commencement or continuation of the Work or the portion of the Work affected 
by a material change. After the Owner furnishes the evidence, the Owner shall not materially vary such financial 
arrangements without prior notice to the Design-Builder.

§ 7.2.8 Except as otherwise provided in the Design-Build Documents or when direct communications have been 
specially authorized, the Owner shall communicate through the Design-Builder with persons or entities employed or 
retained by the Design-Builder.

§ 7.2.9 Unless required by the Design-Build Documents to be provided by the Design-Builder, the Owner shall, upon 
request from the Design-Builder, furnish the services of geotechnical engineers or other consultants for investigation 
of subsurface, air and water conditions when such services are reasonably necessary to properly carry out the design 
services furnished by the Design-Builder. In such event, the Design-Builder shall specify the services required. Such 
services may include, but are not limited to, test borings, test pits, determinations of soil bearing values, percolation 
tests, evaluations of hazardous materials, ground corrosion and resistivity tests, and necessary operations for 
anticipating subsoil conditions. The services of geotechnical engineer(s) or other consultants shall include preparation 
and submission of all appropriate reports and professional recommendations.

§ 7.2.10 The Owner shall purchase and maintain insurance as set forth in Exhibit B.

§ 7.3 Submittals
§ 7.3.1 The Owner shall review and approve or take other appropriate action on Submittals. Review of Submittals is 
not conducted for the purpose of determining the accuracy and completeness of other details, such as dimensions and 
quantities; or for substantiating instructions for installation or performance of equipment or systems; or for 
determining that the Submittals are in conformance with the Design-Build Documents, all of which remain the 
responsibility of the Design-Builder as required by the Design-Build Documents. The Owner’s action will be taken in 
accordance with the submittal schedule approved by the Owner or, in the absence of an approved submittal schedule, 
with reasonable promptness while allowing sufficient time in the Owner’s judgment to permit adequate review. The 
Owner’s review of Submittals shall not relieve the Design-Builder of the obligations under Sections 3.1.11, 3.1.12, 
and 5.2.3. The Owner’s review shall not constitute approval of safety precautions or, unless otherwise specifically 
stated by the Owner, of any construction means, methods, techniques, sequences or procedures. The Owner’s approval 
of a specific item shall not indicate approval of an assembly of which the item is a component.
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§ 7.3.2 Upon review of the Submittals required by the Design-Build Documents, the Owner shall notify the 
Design-Builder of any non-conformance with the Design-Build Documents the Owner discovers.

§ 7.4 Visits to the site by the Owner shall not be construed to create an obligation on the part of the Owner to make 
on-site inspections to check the quality or quantity of the Work. The Owner shall neither have control over or charge 
of, nor be responsible for, the construction means, methods, techniques, sequences or procedures, or for the safety 
precautions and programs in connection with the Work, because these are solely the Design-Builder’s rights and 
responsibilities under the Design-Build Documents.

§ 7.5 The Owner shall not be responsible for the Design-Builder’s failure to perform the Work in accordance with the 
requirements of the Design-Build Documents. The Owner shall not have control over or charge of, and will not be 
responsible for acts or omissions of the Design-Builder, Architect, Consultants, Contractors, or their agents or 
employees, or any other persons or entities performing portions of the Work for the Design-Builder. 

§ 7.6 The Owner has the authority to reject Work that does not conform to the Design-Build Documents. The Owner 
shall have authority to require inspection or testing of the Work in accordance with Section 15.5.2, whether or not such 
Work is fabricated, installed or completed. However, neither this authority of the Owner nor a decision made in good 
faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the Owner to the 
Design-Builder, the Architect, Consultants, Contractors, material and equipment suppliers, their agents or employees, 
or other persons or entities performing portions of the Work.

§ 7.7 The Owner shall determine the date or dates of Substantial Completion in accordance with Section 9.8 and the 
date of final completion in accordance with Section 9.10.

§ 7.8 Owner’s Right to Stop Work
If the Design-Builder fails to correct Work which is not in accordance with the requirements of the Design-Build 
Documents as required by Section 11.2 or persistently fails to carry out Work in accordance with the Design-Build 
Documents, the Owner may issue a written order to the Design-Builder to stop the Work, or any portion thereof, until 
the cause for such order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a 
duty on the part of the Owner to exercise this right for the benefit of the Design-Builder or any other person or entity, 
except to the extent required by Section 5.13.1.3.

§ 7.9 Owner’s Right to Carry Out the Work
If the Design-Builder defaults or neglects to carry out the Work in accordance with the Design-Build Documents and 
fails within a ten-day period after receipt of written notice from the Owner to commence and continue correction of 
such default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner 
may have, correct such deficiencies. In such case, an appropriate Change Order shall be issued deducting from 
payments then or thereafter due the Design-Builder the reasonable cost of correcting such deficiencies. If payments 
then or thereafter due the Design-Builder are not sufficient to cover such amounts, the Design-Builder shall pay the 
difference to the Owner.

ARTICLE 8   TIME
§ 8.1 Progress and Completion
§ 8.1.1 Time limits stated in the Design-Build Documents are of the essence of the Contract. By executing the 
Design-Build Amendment the Design-Builder confirms that the Contract Time is a reasonable period for performing 
the Work.

§ 8.1.2 The Design-Builder shall not, except by agreement of the Owner in writing, commence the Work prior to the 
effective date of insurance, other than property insurance, required by this Contract. The Contract Time shall not be 
adjusted as a result of the Design-Builder’s failure to obtain insurance required under this Contract.

§ 8.1.3 The Design-Builder shall proceed expeditiously with adequate forces and shall achieve Substantial 
Completion within the Contract Time.
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§ 8.2 Delays and Extensions of Time
§ 8.2.1 If the Design-Builder is delayed at any time in the commencement or progress of the Work by an act or neglect 
of the Owner or of a consultant or separate contractor employed by the Owner; or by changes ordered in the Work by 
the Owner; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other causes beyond the 
Design-Builder’s control; or by delay authorized by the Owner pending mediation and binding dispute resolution or 
by other causes that the Owner determines may justify delay, then the Contract Time shall be extended by Change 
Order for such reasonable time as the Owner may determine. 

§ 8.2.2 Claims relating to time shall be made in accordance with applicable provisions of Article 14. 

§ 8.2.3 This Section 8.2 does not preclude recovery of damages for delay by either party under other provisions of the 
Design-Build Documents.

ARTICLE 9   PAYMENT APPLICATIONS AND PROJECT COMPLETION
§ 9.1 Contract Sum
The Contract Sum is stated in the Design-Build Amendment.

§ 9.2 Schedule of Values
Where the Contract Sum is based on a stipulated sum or Guaranteed Maximum Price, the Design-Builder, prior to the 
first Application for Payment after execution of the Design-Build Amendment shall submit to the Owner a schedule of 
values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and supported 
by such data to substantiate its accuracy as the Owner may require. This schedule, unless objected to by the Owner, 
shall be used as a basis for reviewing the Design-Builder’s Applications for Payment.

§ 9.3 Applications for Payment
§ 9.3.1 At least ten days before the date established for each progress payment, the Design-Builder shall submit to the 
Owner an itemized Application for Payment for completed portions of the Work. The application shall be notarized, if 
required, and supported by data substantiating the Design-Builder’s right to payment as the Owner may require, such 
as copies of requisitions from the Architect, Consultants, Contractors, and material suppliers, and shall reflect 
retainage if provided for in the Design-Build Documents.

§ 9.3.1.1 As provided in Section 6.3.9, Applications for Payment may include requests for payment on account of 
changes in the Work that have been properly authorized by Change Directives, or by interim determinations of the 
Owner, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Design-Builder does not intend to pay the Architect, Consultant, Contractor, material supplier, or other persons or 
entities providing services or work for the Design-Builder, unless such Work has been performed by others whom the 
Design-Builder intends to pay. 

§ 9.3.2 Unless otherwise provided in the Design-Build Documents, payments shall be made for services provided as 
well as materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If 
approved in advance by the Owner, payment may similarly be made for materials and equipment suitably stored off 
the site at a location agreed upon in writing. Payment for materials and equipment stored on or off the site shall be 
conditioned upon compliance by the Design-Builder with procedures satisfactory to the Owner to establish the 
Owner’s title to such materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of 
applicable insurance, storage and transportation to the site for such materials and equipment stored off the site.

§ 9.3.3 The Design-Builder warrants that title to all Work, other than Instruments of Service, covered by an 
Application for Payment will pass to the Owner no later than the time of payment. The Design-Builder further 
warrants that, upon submittal of an Application for Payment, all Work for which Certificates for Payment have been 
previously issued and payments received from the Owner shall, to the best of the Design-Builder’s knowledge, 
information and belief, be free and clear of liens, claims, security interests or encumbrances in favor of the 
Design-Builder, Architect, Consultants, Contractors, material suppliers, or other persons or entities entitled to make a 
claim by reason of having provided labor, materials and equipment relating to the Work.
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§ 9.4 Certificates for Payment
The Owner shall, within seven days after receipt of the Design-Builder’s Application for Payment, issue to the 
Design-Builder a Certificate for Payment indicating the amount the Owner determines is properly due, and notify the 
Design-Builder in writing of the Owner’s reasons for withholding certification in whole or in part as provided in 
Section 9.5.1.

§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Owner may withhold a Certificate for Payment in whole or in part to the extent reasonably necessary to 
protect the Owner due to the Owner’s determination that the Work has not progressed to the point indicated in the 
Design-Builder’s Application for Payment, or the quality of the Work is not in accordance with the Design-Build 
Documents. If the Owner is unable to certify payment in the amount of the Application, the Owner will notify the 
Design-Builder as provided in Section 9.4. If the Design-Builder and Owner cannot agree on a revised amount, the 
Owner will promptly issue a Certificate for Payment for the amount that the Owner deems to be due and owing. The 
Owner may also withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the 
whole or a part of a Certificate for Payment previously issued to such extent as may be necessary to protect the Owner 
from loss for which the Design-Builder is responsible because of

.1 defective Work, including design and construction, not remedied;

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless security 
acceptable to the Owner is provided by the Design-Builder;

.3 failure of the Design-Builder to make payments properly to the Architect, Consultants, Contractors or 
others, for services, labor, materials or equipment;

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;

.5 damage to the Owner or a separate contractor;

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid 
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or

.7 repeated failure to carry out the Work in accordance with the Design-Build Documents. 

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 
previously withheld.

§ 9.5.3 If the Owner withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, issue 
joint checks to the Design-Builder and to the Architect or any Consultants, Contractor, material or equipment 
suppliers, or other persons or entities providing services or work for the Design-Builder to whom the Design-Builder 
failed to make payment for Work properly performed or material or equipment suitably delivered. 

§ 9.6 Progress Payments
§ 9.6.1 After the Owner has issued a Certificate for Payment, the Owner shall make payment in the manner and within 
the time provided in the Design-Build Documents.

§ 9.6.2 The Design-Builder shall pay each Architect, Consultant, Contractor, and other person or entity providing 
services or work for the Design-Builder no later than the time period required by applicable law, but in no event more 
than seven days after receipt of payment from the Owner the amount to which the Architect, Consultant, Contractor, 
and other person or entity providing services or work for the Design-Builder is entitled, reflecting percentages actually 
retained from payments to the Design-Builder on account of the portion of the Work performed by the Architect, 
Consultant, Contractor, or other person or entity. The Design-Builder shall, by appropriate agreement with each 
Architect, Consultant, Contractor, and other person or entity providing services or work for the Design-Builder, 
require each Architect, Consultant, Contractor, and other person or entity providing services or work for the 
Design-Builder to make payments to subconsultants and subcontractors in a similar manner. 

§ 9.6.3 The Owner will, on request and if practicable, furnish to the Architect, a Consultant, Contractor, or other 
person or entity providing services or work for the Design-Builder, information regarding percentages of completion 
or amounts applied for by the Design-Builder and action taken thereon by the Owner on account of portions of the 
Work done by such Architect, Consultant, Contractor or other person or entity providing services or work for the 
Design-Builder.

§ 9.6.4 The Owner has the right to request written evidence from the Design-Builder that the Design-Builder has 
properly paid the Architect, Consultants, Contractors, or other person or entity providing services or work for the 
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Design-Builder, amounts paid by the Owner to the Design-Builder for the Work. If the Design-Builder fails to furnish 
such evidence within seven days, the Owner shall have the right to contact the Architect, Consultants, and Contractors 
to ascertain whether they have been properly paid. The Owner shall have no obligation to pay or to see to the payment 
of money to a Consultant or Contractor, except as may otherwise be required by law.

§ 9.6.5 Design-Builder payments to material and equipment suppliers shall be treated in a manner similar to that 
provided in Sections 9.6.2, 9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the Design-Build Documents.

§ 9.6.7 Unless the Design-Builder provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Design-Builder for Work properly performed by the Architect, Consultants, Contractors and 
other person or entity providing services or work for the Design-Builder, shall be held by the Design-Builder for the 
Architect and those Consultants, Contractors, or other person or entity providing services or work for the 
Design-Builder, for which payment was made by the Owner. Nothing contained herein shall require money to be 
placed in a separate account and not commingled with money of the Design-Builder, shall create any fiduciary liability 
or tort liability on the part of the Design-Builder for breach of trust or shall entitle any person or entity to an award of 
punitive damages against the Design-Builder for breach of the requirements of this provision. 

§ 9.7 Failure of Payment
If the Owner does not issue a Certificate for Payment, through no fault of the Design-Builder, within the time required 
by the Design-Build Documents, then the Design-Builder may, upon seven additional days’ written notice to the 
Owner, stop the Work until payment of the amount owing has been received. The Contract Time shall be extended 
appropriately and the Contract Sum shall be increased by the amount of the Design-Builder’s reasonable costs of 
shut-down, delay and start-up, plus interest as provided for in the Design-Build Documents.

§ 9.8 Substantial Completion
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is 
sufficiently complete in accordance with the Design-Build Documents so that the Owner can occupy or utilize the 
Work for its intended use. The date of Substantial Completion is the date certified by the Owner in accordance with 
this Section 9.8.

§ 9.8.2 When the Design-Builder considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Design-Builder shall prepare and submit to the Owner a comprehensive list 
of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 
responsibility of the Design-Builder to complete all Work in accordance with the Design-Build Documents.

§ 9.8.3 Upon receipt of the Design-Builder’s list, the Owner shall make an inspection to determine whether the Work 
or designated portion thereof is substantially complete. If the Owner’s inspection discloses any item, whether or not 
included on the Design-Builder’s list, which is not sufficiently complete in accordance with the Design-Build 
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the 
Design-Builder shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon 
notification by the Owner. In such case, the Design-Builder shall then submit a request for another inspection by the 
Owner to determine Substantial Completion.

§ 9.8.4 Prior to issuance of the Certificate of Substantial Completion under Section 9.8.5, the Owner and 
Design-Builder shall discuss and then determine the parties’ obligations to obtain and maintain property insurance 
following issuance of the Certificate of Substantial Completion.

§ 9.8.5 When the Work or designated portion thereof is substantially complete, the Design-Builder will prepare for the 
Owner’s signature a Certificate of Substantial Completion that shall, upon the Owner’s signature, establish the date of 
Substantial Completion; establish responsibilities of the Owner and Design-Builder for security, maintenance, heat, 
utilities, damage to the Work and insurance; and fix the time within which the Design-Builder shall finish all items on 
the list accompanying the Certificate. Warranties required by the Design-Build Documents shall commence on the 
date of Substantial Completion of the Work or designated portion thereof unless otherwise provided in the Certificate 
of Substantial Completion.
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§ 9.8.6 The Certificate of Substantial Completion shall be submitted by the Design-Builder to the Owner for written 
acceptance of responsibilities assigned to it in the Certificate. Upon the Owner’s acceptance, and consent of surety, if 
any, the Owner shall make payment of retainage applying to the Work or designated portion thereof. Payment shall be 
adjusted for Work that is incomplete or not in accordance with the requirements of the Design-Build Documents.

§ 9.9 Partial Occupancy or Use
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Design-Builder, provided such occupancy or use is 
consented to, by endorsement or otherwise, by the insurer providing property insurance and authorized by public 
authorities having jurisdiction over the Project. Such partial occupancy or use may commence whether or not the 
portion is substantially complete, provided the Owner and Design-Builder have accepted in writing the responsibilities 
assigned to each of them for payments, retainage, if any, security, maintenance, heat, utilities, damage to the Work and 
insurance, and have agreed in writing concerning the period for correction of the Work and commencement of 
warranties required by the Design-Build Documents. When the Design-Builder considers a portion substantially 
complete, the Design-Builder shall prepare and submit a list to the Owner as provided under Section 9.8.2. Consent of 
the Design-Builder to partial occupancy or use shall not be unreasonably withheld. The stage of the progress of the 
Work shall be determined by written agreement between the Owner and Design-Builder.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner and Design-Builder shall jointly inspect the area 
to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute 
acceptance of Work not complying with the requirements of the Design-Build Documents.

§ 9.10 Final Completion and Final Payment
§ 9.10.1 Upon receipt of the Design-Builder’s written notice that the Work is ready for final inspection and acceptance 
and upon receipt of a final Application for Payment, the Owner will promptly make such inspection. When the Owner 
finds the Work acceptable under the Design-Build Documents and the Contract fully performed, the Owner will, 
subject to Section 9.10.2, promptly issue a final Certificate for Payment. 

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Design-Builder 
submits to the Owner (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness 
connected with the Work, for which the Owner or the Owner’s property might be responsible or encumbered, (less 
amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required 
by the Design-Build Documents to remain in force after final payment is currently in effect, (3) a written statement 
that the Design-Builder knows of no substantial reason that the insurance will not be renewable to cover the period 
required by the Design-Build Documents, (4) consent of surety, if any, to final payment, (5) as-constructed record 
copy of the Construction Documents marked to indicate field changes and selections made during construction, (6) 
manufacturer’s warranties, product data, and maintenance and operations manuals, and (7) if required by the Owner, 
other data establishing payment or satisfaction of obligations, such as receipts, or releases and waivers of liens, claims, 
security interests, or encumbrances, arising out of the Contract, to the extent and in such form as may be designated by 
the Owner. If an Architect, a Consultant, or a Contractor, or other person or entity providing services or work for the 
Design-Builder, refuses to furnish a release or waiver required by the Owner, the Design-Builder may furnish a bond 
satisfactory to the Owner to indemnify the Owner against such liens, claims, security interests, or encumbrances. If 
such liens, claims, security interests, or encumbrances remains unsatisfied after payments are made, the 
Design-Builder shall refund to the Owner all money that the Owner may be compelled to pay in discharging such 
liens, claims, security interests, or encumbrances, including all costs and reasonable attorneys’ fees. 

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Design-Builder or by issuance of Change Orders affecting final completion, the Owner shall, upon application 
by the Design-Builder, and without terminating the Contract, make payment of the balance due for that portion of the 
Work fully completed and accepted. If the remaining balance for Work not fully completed or corrected is less than 
retainage stipulated in the Design-Build Documents, and if bonds have been furnished, the written consent of surety to 
payment of the balance due for that portion of the Work fully completed and accepted shall be submitted by the 
Design-Builder to the Owner prior to issuance of payment. Such payment shall be made under terms and conditions 
governing final payment, except that it shall not constitute a waiver of claims.
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§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
.1 liens, Claims, security interests or encumbrances arising out of the Contract and unsettled;
.2 failure of the Work to comply with the requirements of the Design-Build Documents; or
.3 terms of special warranties required by the Design-Build Documents.

§ 9.10.5 Acceptance of final payment by the Design-Builder shall constitute a waiver of claims by the Design-Builder 
except those previously made in writing and identified by the Design-Builder as unsettled at the time of final 
Application for Payment.

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY
§ 10.1 Safety Precautions and Programs
The Design-Builder shall be responsible for initiating, maintaining and supervising all safety precautions and 
programs in connection with the performance of the Contract. 

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Design-Builder shall be responsible for precautions for the safety of, and reasonable protection to prevent 
damage, injury or loss to

.1 employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, 
under care, custody or control of the Design-Builder or the Architect, Consultants, or Contractors, or 
other person or entity providing services or work for the Design-Builder; and

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 
or structures and utilities not designated for removal, relocation or replacement in the course of 
construction.

§ 10.2.2 The Design-Builder shall comply with, and give notices required by, applicable laws, statutes, ordinances, 
codes, rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property, or their 
protection from damage, injury or loss.

§ 10.2.3 The Design-Builder shall implement, erect, and maintain, as required by existing conditions and performance 
of the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings 
against hazards, promulgating safety regulations, and notify owners and users of adjacent sites and utilities of the 
safeguards and protections.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods, are 
necessary for execution of the Work, the Design-Builder shall exercise utmost care, and carry on such activities under 
supervision of properly qualified personnel.

§ 10.2.5 The Design-Builder shall promptly remedy damage and loss (other than damage or loss insured under 
property insurance required by the Design-Build Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3, 
caused in whole or in part by the Design-Builder, the Architect, a Consultant, a Contractor, or anyone directly or 
indirectly employed by any of them, or by anyone for whose acts they may be liable and for which the Design-Builder 
is responsible under Sections 10.2.1.2 and 10.2.1.3; except damage or loss attributable to acts or omissions of the 
Owner, or anyone directly or indirectly employed by the Owner, or by anyone for whose acts the Owner may be liable, 
and not attributable to the fault or negligence of the Design-Builder. The foregoing obligations of the Design-Builder 
are in addition to the Design-Builder’s obligations under Section 3.1.14.

§ 10.2.6 The Design-Builder shall designate a responsible member of the Design-Builder’s organization, at the site, 
whose duty shall be the prevention of accidents. This person shall be the Design-Builder’s superintendent unless 
otherwise designated by the Design-Builder in writing to the Owner.

§ 10.2.7 The Design-Builder shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property. If the Owner or Design-Builder suffers injury or damage to person or 
property because of an act or omission of the other, or of others for whose acts such party is legally responsible, 
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written notice of the injury or damage, whether or not insured, shall be given to the other party within a reasonable 
time not exceeding 21 days after discovery. The notice shall provide sufficient detail to enable the other party to 
investigate the matter. 

§ 10.3 Hazardous Materials
§ 10.3.1 The Design-Builder is responsible for compliance with any requirements included in the Design-Build 
Documents regarding hazardous materials. If the Design-Builder encounters a hazardous material or substance not 
addressed in the Design-Build Documents and if reasonable precautions will be inadequate to prevent foreseeable 
bodily injury or death to persons resulting from a material or substance, including but not limited to asbestos or 
polychlorinated biphenyl (PCB), encountered on the site by the Design-Builder, the Design-Builder shall, upon 
recognizing the condition, immediately stop Work in the affected area and report the condition to the Owner in 
writing.

§ 10.3.2 Upon receipt of the Design-Builder’s written notice, the Owner shall obtain the services of a licensed 
laboratory to verify the presence or absence of the material or substance reported by the Design-Builder and, in the 
event such material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required 
by the Design-Build Documents, the Owner shall furnish in writing to the Design-Builder the names and qualifications 
of persons or entities who are to perform tests verifying the presence or absence of such material or substance or who 
are to perform the task of removal or safe containment of such material or substance. The Design-Builder will 
promptly reply to the Owner in writing stating whether or not the Design-Builder has reasonable objection to the 
persons or entities proposed by the Owner. If the Design-Builder has an objection to a person or entity proposed by the 
Owner, the Owner shall propose another to whom the Design-Builder has no reasonable objection. When the material 
or substance has been rendered harmless, Work in the affected area shall resume upon written agreement of the Owner 
and Design-Builder. By Change Order, the Contract Time shall be extended appropriately and the Contract Sum shall 
be increased in the amount of the Design-Builder’s reasonable additional costs of shut-down, delay and start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Design-Builder, the 
Architect, Consultants, and Contractors, and employees of any of them, from and against claims, damages, losses and 
expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work in the 
affected area, if in fact the material or substance presents the risk of bodily injury or death as described in 
Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss or expense is attributable to 
bodily injury, sickness, disease or death, or to injury to, or destruction of, tangible property (other than the Work 
itself), except to the extent that such damage, loss or expense is due to the fault or negligence of the party seeking 
indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Design-Builder 
brings to the site unless such materials or substances are required by the Owner’s Criteria. The Owner shall be 
responsible for materials or substances required by the Owner’s Criteria, except to the extent of the Design-Builder’s 
fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Design-Builder shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation 
of a material or substance the Design-Builder brings to the site and negligently handles, or (2) where the 
Design-Builder fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are 
due to the Owner’s fault or negligence.

§ 10.3.6 If, without negligence on the part of the Design-Builder, the Design-Builder is held liable by a government 
agency for the cost of remediation of a hazardous material or substance solely by reason of performing Work as 
required by the Design-Build Documents, the Owner shall indemnify the Design-Builder for all cost and expense 
thereby incurred.

§ 10.4 Emergencies
In an emergency affecting safety of persons or property, the Design-Builder shall act, at the Design-Builder’s 
discretion, to prevent threatened damage, injury or loss. 
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ARTICLE 11   UNCOVERING AND CORRECTION OF WORK
§ 11.1 Uncovering of Work
The Owner may request to examine a portion of the Work that the Design-Builder has covered to determine if the 
Work has been performed in accordance with the Design-Build Documents. If such Work is in accordance with the 
Design-Build Documents, the Owner and Design-Builder shall execute a Change Order to adjust the Contract Time 
and Contract Sum, as appropriate. If such Work is not in accordance with the Design-Build Documents, the costs of 
uncovering and correcting the Work shall be at the Design-Builder’s expense and the Design-Builder shall not be 
entitled to a change in the Contract Time unless the condition was caused by the Owner or a separate contractor in 
which event the Owner shall be responsible for payment of such costs and the Contract Time will be adjusted as 
appropriate.

§ 11.2 Correction of Work
§ 11.2.1 Before or After Substantial Completion. The Design-Builder shall promptly correct Work rejected by the 
Owner or failing to conform to the requirements of the Design-Build Documents, whether discovered before or after 
Substantial Completion and whether or not fabricated, installed or completed. Costs of correcting such rejected Work, 
including additional testing and inspections, the cost of uncovering and replacement, and compensation for any design 
consultant employed by the Owner whose expenses and compensation were made necessary thereby, shall be at the 
Design-Builder’s expense.

§ 11.2.2 After Substantial Completion
§ 11.2.2.1 In addition to the Design-Builder’s obligations under Section 3.1.12, if, within one year after the date of 
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 
established under Section 9.9.1, or by terms of an applicable special warranty required by the Design-Build 
Documents, any of the Work is found not to be in accordance with the requirements of the Design-Build Documents, 
the Design-Builder shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner 
has previously given the Design-Builder a written acceptance of such condition. The Owner shall give such notice 
promptly after discovery of the condition. During the one-year period for correction of the Work, if the Owner fails to 
notify the Design-Builder and give the Design-Builder an opportunity to make the correction, the Owner waives the 
rights to require correction by the Design-Builder and to make a claim for breach of warranty. If the Design-Builder 
fails to correct nonconforming Work within a reasonable time during that period after receipt of notice from the 
Owner, the Owner may correct it in accordance with Section 7.9.

§ 11.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work.

§ 11.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Design-Builder pursuant to this Section 11.2.

§ 11.2.3 The Design-Builder shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Design-Build Documents and are neither corrected by the Design-Builder nor accepted by the 
Owner.

§ 11.2.4 The Design-Builder shall bear the cost of correcting destroyed or damaged construction of the Owner or 
separate contractors, whether completed or partially completed, caused by the Design-Builder’s correction or removal 
of Work that is not in accordance with the requirements of the Design-Build Documents.

§ 11.2.5 Nothing contained in this Section 11.2 shall be construed to establish a period of limitation with respect to 
other obligations the Design-Builder has under the Design-Build Documents. Establishment of the one-year period for 
correction of Work as described in Section 11.2.2 relates only to the specific obligation of the Design-Builder to 
correct the Work, and has no relationship to the time within which the obligation to comply with the Design-Build 
Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish 
the Design-Builder’s liability with respect to the Design-Builder’s obligations other than specifically to correct the 
Work.
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§ 11.3 Acceptance of Nonconforming Work
If the Owner prefers to accept Work that is not in accordance with the requirements of the Design-Build Documents, 
the Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced 
as appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 12   COPYRIGHTS AND LICENSES
§ 12.1 Drawings, specifications, and other documents furnished by the Design-Builder, including those in electronic 
form, are Instruments of Service. The Design-Builder, and the Architect, Consultants, Contractors, and any other 
person or entity providing services or work for any of them, shall be deemed the authors and owners of their respective 
Instruments of Service, including the Drawings and Specifications, and shall retain all common law, statutory and 
other reserved rights, including copyrights. Submission or distribution of Instruments of Service to meet official 
regulatory requirements, or for similar purposes in connection with the Project, is not to be construed as publication in 
derogation of the reserved rights of the Design-Builder and the Architect, Consultants, and Contractors, and any other 
person or entity providing services or work for any of them. 

§ 12.2 The Design-Builder and the Owner warrant that in transmitting Instruments of Service, or any other 
information, the transmitting party is the copyright owner of such information or has permission from the copyright 
owner to transmit such information for its use on the Project.

§ 12.3 Upon execution of the Agreement, the Design-Builder grants to the Owner a limited, irrevocable and 
non-exclusive license to use the Instruments of Service solely and exclusively for purposes of constructing, using, 
maintaining, altering and adding to the Project, provided that the Owner substantially performs its obligations, 
including prompt payment of all sums when due, under the Design-Build Documents. The license granted under this 
section permits the Owner to authorize its consultants and separate contractors to reproduce applicable portions of the 
Instruments of Service solely and exclusively for use in performing services or construction for the Project. If the 
Design-Builder rightfully terminates this Agreement for cause as provided in Section 13.1.4 or 13.2.1 the license 
granted in this Section 12.3 shall terminate. 

§ 12.3.1 The Design-Builder shall obtain non-exclusive licenses from the Architect, Consultants, and Contractors, that 
will allow the Design-Builder to satisfy its obligations to the Owner under this Article 12. The Design-Builder’s 
licenses from the Architect and its Consultants and Contractors shall also allow the Owner, in the event this 
Agreement is terminated for any reason other than the default of the Owner or in the event the Design-Builder’s 
Architect, Consultants, or Contractors terminate their agreements with the Design-Builder for cause, to obtain a 
limited, irrevocable and non-exclusive license solely and exclusively for purposes of constructing, using, maintaining, 
altering and adding to the Project, provided that the Owner (1) agrees to pay to the Architect, Consultant or Contractor 
all amounts due, and (2) provide the Architect, Consultant or Contractor with the Owner’s written agreement to 
indemnify and hold harmless the Architect, Consultant or Contractor from all costs and expenses, including the cost of 
defense, related to claims and causes of action asserted by any third person or entity to the extent such costs and 
expenses arise from the Owner’s alteration or use of the Instruments of Service.

§ 12.3.2 In the event the Owner alters the Instruments of Service without the author’s written authorization or uses the 
Instruments of Service without retaining the authors of the Instruments of Service, the Owner releases the 
Design-Builder, Architect, Consultants, Contractors and any other person or entity providing services or work for any 
of them, from all claims and causes of action arising from or related to such uses. The Owner, to the extent permitted 
by law, further agrees to indemnify and hold harmless the Design-Builder, Architect, Consultants, Contractors and any 
other person or entity providing services or work for any of them, from all costs and expenses, including the cost of 
defense, related to claims and causes of action asserted by any third person or entity to the extent such costs and 
expenses arise from the Owner’s alteration or use of the Instruments of Service under this Section 12.3.2. The terms of 
this Section 12.3.2 shall not apply if the Owner rightfully terminates this Agreement for cause under Sections 13.1.4 or 
13.2.2.

ARTICLE 13   TERMINATION OR SUSPENSION
§ 13.1 Termination or Suspension Prior to Execution of the Design-Build Amendment
§ 13.1.1 If the Owner fails to make payments to the Design-Builder for Work prior to execution of the Design-Build 
Amendment in accordance with this Agreement, such failure shall be considered substantial nonperformance and 
cause for termination or, at the Design-Builder’s option, cause for suspension of performance of services under this 
Agreement. If the Design-Builder elects to suspend the Work, the Design-Builder shall give seven days’ written notice 
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to the Owner before suspending the Work. In the event of a suspension of the Work, the Design-Builder shall have no 
liability to the Owner for delay or damage caused by the suspension of the Work. Before resuming the Work, the 
Design-Builder shall be paid all sums due prior to suspension and any expenses incurred in the interruption and 
resumption of the Design-Builder’s Work. The Design-Builder’s compensation for, and time to complete, the 
remaining Work shall be equitably adjusted.

§ 13.1.2 If the Owner suspends the Project, the Design-Builder shall be compensated for the Work performed prior to 
notice of such suspension. When the Project is resumed, the Design-Builder shall be compensated for expenses 
incurred in the interruption and resumption of the Design-Builder’s Work. The Design-Builder’s compensation for, 
and time to complete, the remaining Work shall be equitably adjusted.

§ 13.1.3 If the Owner suspends the Project for more than 90 cumulative days for reasons other than the fault of the 
Design-Builder, the Design-Builder may terminate this Agreement by giving not less than seven days’ written notice. 

§ 13.1.4 Either party may terminate this Agreement upon not less than seven days’ written notice should the other 
party fail substantially to perform in accordance with the terms of this Agreement through no fault of the party 
initiating the termination.

§ 13.1.5 The Owner may terminate this Agreement upon not less than seven days’ written notice to the Design-Builder 
for the Owner’s convenience and without cause.

§ 13.1.6 In the event of termination not the fault of the Design-Builder, the Design-Builder shall be compensated for 
Work performed prior to termination, together with Reimbursable Expenses then due and any other expenses directly 
attributable to termination for which the Design-Builder is not otherwise compensated. In no event shall the 
Design-Builder’s compensation under this Section 13.1.6 be greater than the compensation set forth in Section 2.1.

§ 13.2 Termination or Suspension Following Execution of the Design-Build Amendment
§ 13.2.1 Termination by the Design-Builder
§ 13.2.1.1 The Design-Builder may terminate the Contract if the Work is stopped for a period of 30 consecutive days 
through no act or fault of the Design-Builder, the Architect, a Consultant, or a Contractor, or their agents or 
employees, or any other persons or entities performing portions of the Work under direct or indirect contract with the 
Design-Builder, for any of the following reasons:

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be 
stopped;

.2 An act of government, such as a declaration of national emergency that requires all Work to be stopped;

.3 Because the Owner has not issued a Certificate for Payment and has not notified the Design-Builder of 
the reason for withholding certification as provided in Section 9.5.1, or because the Owner has not 
made payment on a Certificate for Payment within the time stated in the Design-Build Documents; or 

.4 The Owner has failed to furnish to the Design-Builder promptly, upon the Design-Builder’s request, 
reasonable evidence as required by Section 7.2.7.

§ 13.2.1.2 The Design-Builder may terminate the Contract if, through no act or fault of the Design-Builder, the 
Architect, a Consultant, a Contractor, or their agents or employees or any other persons or entities performing portions 
of the Work under direct or indirect contract with the Design-Builder, repeated suspensions, delays or interruptions of 
the entire Work by the Owner as described in Section 13.2.3 constitute in the aggregate more than 100 percent of the 
total number of days scheduled for completion, or 120 days in any 365-day period, whichever is less.

§ 13.2.1.3 If one of the reasons described in Section 13.2.1.1 or 13.2.1.2 exists, the Design-Builder may, upon seven 
days’ written notice to the Owner, terminate the Contract and recover from the Owner payment for Work executed, 
including reasonable overhead and profit, costs incurred by reason of such termination, and damages. 

§ 13.2.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Design-Builder or 
any other persons or entities performing portions of the Work under contract with the Design-Builder because the 
Owner has repeatedly failed to fulfill the Owner’s obligations under the Design-Build Documents with respect to 
matters important to the progress of the Work, the Design-Builder may, upon seven additional days’ written notice to 
the Owner, terminate the Contract and recover from the Owner as provided in Section 13.2.1.3.
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§ 13.2.2 Termination by the Owner For Cause
§ 13.2.2.1 The Owner may terminate the Contract if the Design-Builder

.1 fails to submit the Proposal by the date required by this Agreement, or if no date is indicated, within a 
reasonable time consistent with the date of Substantial Completion;

.2 repeatedly refuses or fails to supply an Architect, or enough properly skilled Consultants, Contractors, 
or workers or proper materials;

.3 fails to make payment to the Architect, Consultants, or Contractors for services, materials or labor in 
accordance with their respective agreements with the Design-Builder;

.4 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or

.5 is otherwise guilty of substantial breach of a provision of the Design-Build Documents.

§ 13.2.2.2 When any of the above reasons exist, the Owner may without prejudice to any other rights or remedies of the 
Owner and after giving the Design-Builder and the Design-Builder’s surety, if any, seven days’ written notice, 
terminate employment of the Design-Builder and may, subject to any prior rights of the surety:

.1 Exclude the Design-Builder from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Design-Builder;

.2 Accept assignment of the Architect, Consultant and Contractor agreements pursuant to Section 3.1.15; 
and

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request 
of the Design-Builder, the Owner shall furnish to the Design-Builder a detailed accounting of the costs 
incurred by the Owner in finishing the Work.

§ 13.2.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 13.2.2.1, the 
Design-Builder shall not be entitled to receive further payment until the Work is finished.

§ 13.2.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work and other damages incurred 
by the Owner and not expressly waived, such excess shall be paid to the Design-Builder. If such costs and damages 
exceed the unpaid balance, the Design-Builder shall pay the difference to the Owner. The obligation for such 
payments shall survive termination of the Contract.

§ 13.2.3 Suspension by the Owner for Convenience
§ 13.2.3.1 The Owner may, without cause, order the Design-Builder in writing to suspend, delay or interrupt the Work 
in whole or in part for such period of time as the Owner may determine.

§ 13.2.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay or interruption as described in Section 13.2.3.1. Adjustment of the Contract Sum shall include 
profit. No adjustment shall be made to the extent

.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause for 
which the Design-Builder is responsible; or

.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 13.2.4 Termination by the Owner for Convenience
§ 13.2.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 13.2.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Design-Builder shall

.1 cease operations as directed by the Owner in the notice;

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and,

.3 except for Work directed to be performed prior to the effective date of termination stated in the notice, 
terminate all existing Project agreements, including agreements with the Architect, Consultants, 
Contractors, and purchase orders, and enter into no further Project agreements and purchase orders.

§ 13.2.4.3 In case of such termination for the Owner’s convenience, the Design-Builder shall be entitled to receive 
payment for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and 
profit on the Work not executed.
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ARTICLE 14   CLAIMS AND DISPUTE RESOLUTION
§ 14.1 Claims 
§ 14.1.1 Definition. A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of 
money, or other relief with respect to the terms of the Contract. The term "Claim" also includes other disputes and 
matters in question between the Owner and Design-Builder arising out of or relating to the Contract. The 
responsibility to substantiate Claims shall rest with the party making the Claim.

§ 14.1.2 Time Limits on Claims. The Owner and Design-Builder shall commence all claims and causes of action, 
whether in contract, tort, breach of warranty or otherwise, against the other, arising out of or related to the Contract in 
accordance with the requirements of the binding dispute resolution method selected in Section 1.3, within the time 
period specified by applicable law, but in any case not more than 10 years after the date of Substantial Completion of 
the Work. The Owner and Design-Builder waive all claims and causes of action not commenced in accordance with 
this Section 14.1.2.

§ 14.1.3 Notice of Claims
§ 14.1.3.1 Prior To Final Payment. Prior to Final Payment, Claims by either the Owner or Design-Builder must be 
initiated by written notice to the other party within 21 days after occurrence of the event giving rise to such Claim or 
within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever is later. 

§ 14.1.3.2 Claims Arising After Final Payment. After Final Payment, Claims by either the Owner or Design-Builder that 
have not otherwise been waived pursuant to Sections 9.10.4 or 9.10.5, must be initiated by prompt written notice to the 
other party. The notice requirement in Section 14.1.3.1 and the Initial Decision requirement as a condition precedent 
to mediation in Section 14.2.1 shall not apply.

§ 14.1.4 Continuing Contract Performance. Pending final resolution of a Claim, except as otherwise agreed in writing 
or as provided in Section 9.7 and Article 13, the Design-Builder shall proceed diligently with performance of the 
Contract and the Owner shall continue to make payments in accordance with the Design-Build Documents. 

§ 14.1.5 Claims for Additional Cost. If the Design-Builder intends to make a Claim for an increase in the Contract Sum, 
written notice as provided herein shall be given before proceeding to execute the portion of the Work that relates to the 
Claim. Prior notice is not required for Claims relating to an emergency endangering life or property arising under 
Section 10.4.

§ 14.1.6 Claims for Additional Time
§ 14.1.6.1 If the Design-Builder intends to make a Claim for an increase in the Contract Time, written notice as 
provided herein shall be given. The Design-Builder’s Claim shall include an estimate of cost and of probable effect of 
delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 14.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented 
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably 
anticipated, and had an adverse effect on the scheduled construction.

§ 14.1.7 Claims for Consequential Damages
The Design-Builder and Owner waive Claims against each other for consequential damages arising out of or relating 
to this Contract. This mutual waiver includes

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 
business and reputation, and for loss of management or employee productivity or of the services of such 
persons; and

.2 damages incurred by the Design-Builder for principal office expenses including the compensation of 
personnel stationed there, for losses of financing, business and reputation, and for loss of profit except 
anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in 
accordance with Article 13. Nothing contained in this Section 14.1.7 shall be deemed to preclude an award of 
liquidated damages, when applicable, in accordance with the requirements of the Design-Build Documents.
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§ 14.2 Initial Decision
§ 14.2.1 An initial decision shall be required as a condition precedent to mediation of all Claims between the Owner 
and Design-Builder initiated prior to the date final payment is due, excluding those arising under Sections 10.3 and 
10.4 of the Agreement and Sections B.3.2.9 and B.3.2.10 of Exhibit B to this Agreement, unless 30 days have passed 
after the Claim has been initiated with no decision having been rendered. Unless otherwise mutually agreed in writing, 
the Owner shall render the initial decision on Claims. 

§ 14.2.2 Procedure
§ 14.2.2.1 Claims Initiated by the Owner. If the Owner initiates a Claim, the Design-Builder shall provide a written 
response to Owner within ten days after receipt of the notice required under Section 14.1.3.1. Thereafter, the Owner 
shall render an initial decision within ten days of receiving the Design-Builder’s response: (1) withdrawing the Claim 
in whole or in part, (2) approving the Claim in whole or in part, or (3) suggesting a compromise.

§ 14.2.2.2 Claims Initiated by the Design-Builder. If the Design-Builder initiates a Claim, the Owner will take one or 
more of the following actions within ten days after receipt of the notice required under Section 14.1.3.1: (1) request 
additional supporting data, (2) render an initial decision rejecting the Claim in whole or in part, (3) render an initial 
decision approving the Claim, (4) suggest a compromise or (5) indicate that it is unable to render an initial decision 
because the Owner lacks sufficient information to evaluate the merits of the Claim.

§ 14.2.3 In evaluating Claims, the Owner may, but shall not be obligated to, consult with or seek information from 
persons with special knowledge or expertise who may assist the Owner in rendering a decision. The retention of such 
persons shall be at the Owner’s expense.

§ 14.2.4 If the Owner requests the Design-Builder to provide a response to a Claim or to furnish additional supporting 
data, the Design-Builder shall respond, within ten days after receipt of such request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Owner when the response or supporting data will be 
furnished or (3) advise the Owner that no supporting data will be furnished. Upon receipt of the response or supporting 
data, if any, the Owner will either reject or approve the Claim in whole or in part.

§ 14.2.5 The Owner’s initial decision shall (1) be in writing; (2) state the reasons therefor; and (3) identify any change 
in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on the parties but subject 
to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute resolution.

§ 14.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 14.2.6.1.

§ 14.2.6.1 Either party may, within 30 days from the date of an initial decision, demand in writing that the other party 
file for mediation within 60 days of the initial decision. If such a demand is made and the party receiving the demand 
fails to file for mediation within the time required, then both parties waive their rights to mediate or pursue binding 
dispute resolution proceedings with respect to the initial decision. 

§ 14.2.7 In the event of a Claim against the Design-Builder, the Owner may, but is not obligated to, notify the surety, if 
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Design-Builder’s default, the 
Owner may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 14.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 14.3 Mediation
§ 14.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived 
as provided for in Sections 9.10.4, 9.10.5, and 14.1.7, shall be subject to mediation as a condition precedent to binding 
dispute resolution. 

§ 14.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry 
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The 
request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 
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mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties 
or court order. If an arbitration proceeding is stayed pursuant to this Section 14.3.2, the parties may nonetheless 
proceed to the selection of the arbitrator(s) and agree upon a schedule for later proceedings.

§ 14.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place 
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall 
be enforceable as settlement agreements in any court having jurisdiction.

§ 14.4 Arbitration
§ 14.4.1 If the parties have selected arbitration as the method for binding dispute resolution in Section 1.3, any Claim 
subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry 
Arbitration Rules in effect on the date of the Agreement. A demand for arbitration shall be made in writing, delivered 
to the other party to the Contract, and filed with the person or entity administering the arbitration. The party filing a 
notice of demand for arbitration must assert in the demand all Claims then known to that party on which arbitration is 
permitted to be demanded. 

§ 14.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based on 
the Claim would be barred by the applicable statute of limitations or statute of repose. For statute of limitations or 
statute of repose purposes, receipt of a written demand for arbitration by the person or entity administering the 
arbitration shall constitute the institution of legal or equitable proceedings based on the Claim.

§ 14.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction.

§ 14.4.3 The foregoing agreement to arbitrate, and other agreements to arbitrate with an additional person or entity 
duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court 
having jurisdiction thereof.

§ 14.4.4 Consolidation or Joinder
§ 14.4.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any 
other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration 
permits consolidation, (2) the arbitrations to be consolidated substantially involve common questions of law or fact, 
and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s). 

§ 14.4.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a 
common question of law or fact whose presence is required if complete relief is to be accorded in arbitration, provided 
that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an additional 
person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question not 
described in the written consent.

§ 14.4.4.3 The Owner and Design-Builder grant to any person or entity made a party to an arbitration conducted under 
this Section 14.4, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and 
Design-Builder under this Agreement.

ARTICLE 15   MISCELLANEOUS PROVISIONS
§ 15.1 Governing Law
The Contract shall be governed by the law of the place where the Project is located except that, if the parties have 
selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 14.4.

§ 15.2 Successors and Assigns
§ 15.2.1 The Owner and Design-Builder, respectively, bind themselves, their partners, successors, assigns and legal 
representatives to the covenants, agreements and obligations contained in the Design-Build Documents. Except as 
provided in Section 15.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of 
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the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless 
remain legally responsible for all obligations under the Contract.

§ 15.2.2 The Owner may, without consent of the Design-Builder, assign the Contract to a lender providing 
construction financing for the Project, if the lender assumes the Owner’s rights and obligations under the Design-Build 
Documents. The Design-Builder shall execute all consents reasonably required to facilitate such assignment.

§ 15.2.3 If the Owner requests the Design-Builder, Architect, Consultants, or Contractors to execute certificates, other 
than those required by Section 3.1.10, the Owner shall submit the proposed language of such certificates for review at 
least 14 days prior to the requested dates of execution. If the Owner requests the Design-Builder, Architect, 
Consultants, or Contractors to execute consents reasonably required to facilitate assignment to a lender, the 
Design-Builder, Architect, Consultants, or Contractors shall execute all such consents that are consistent with this 
Agreement, provided the proposed consent is submitted to them for review at least 14 days prior to execution. The 
Design-Builder, Architect, Consultants, and Contractors shall not be required to execute certificates or consents that 
would require knowledge, services or responsibilities beyond the scope of their services. 

§ 15.3 Written Notice
Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or 
certified mail or by courier service providing proof of delivery to, the last business address known to the party giving 
notice. 

§ 15.4 Rights and Remedies
§ 15.4.1 Duties and obligations imposed by the Design-Build Documents, and rights and remedies available 
thereunder, shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or 
available by law.

§ 15.4.2 No action or failure to act by the Owner or Design-Builder shall constitute a waiver of a right or duty afforded 
them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a breach 
thereunder, except as may be specifically agreed in writing.

§ 15.5 Tests and Inspections
§ 15.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Design-Build 
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Design-Builder shall make arrangements for such tests, inspections and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections and approvals. The Design-Builder shall give the Owner 
timely notice of when and where tests and inspections are to be made so that the Owner may be present for such 
procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements until 
after bids are received or negotiations concluded, and (2) tests, inspections or approvals where building codes or 
applicable laws or regulations prohibit the Owner from delegating their cost to the Design-Builder.

§ 15.5.2 If the Owner determines that portions of the Work require additional testing, inspection or approval not 
included under Section 15.5.1, the Owner will instruct the Design-Builder to make arrangements for such additional 
testing, inspection or approval by an entity acceptable to the Owner, and the Design-Builder shall give timely notice to 
the Owner of when and where tests and inspections are to be made so that the Owner may be present for such 
procedures. Such costs, except as provided in Section 15.5.3, shall be at the Owner’s expense.

§ 15.5.3 If such procedures for testing, inspection or approval under Sections 15.5.1 and 15.5.2 reveal failure of the 
portions of the Work to comply with requirements established by the Design-Build Documents, all costs made 
necessary by such failure shall be at the Design-Builder’s expense.

§ 15.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Design-Build 
Documents, be secured by the Design-Builder and promptly delivered to the Owner.

§ 15.5.5 If the Owner is to observe tests, inspections or approvals required by the Design-Build Documents, the Owner 
will do so promptly and, where practicable, at the normal place of testing.
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§ 15.5.6 Tests or inspections conducted pursuant to the Design-Build Documents shall be made promptly to avoid 
unreasonable delay in the Work.

§ 15.6 Confidential Information
If the Owner or Design-Builder transmits Confidential Information, the transmission of such Confidential Information 
constitutes a warranty to the party receiving such Confidential Information that the transmitting party is authorized to 
transmit the Confidential Information. If a party receives Confidential Information, the receiving party shall keep the 
Confidential Information strictly confidential and shall not disclose it to any other person or entity except as set forth 
in Section 15.6.1. 

§ 15.6.1 A party receiving Confidential Information may disclose the Confidential Information as required by law or 
court order, including a subpoena or other form of compulsory legal process issued by a court or governmental entity. 
A party receiving Confidential Information may also disclose the Confidential Information to its employees, 
consultants or contractors in order to perform services or work solely and exclusively for the Project, provided those 
employees, consultants and contractors are subject to the restrictions on the disclosure and use of Confidential 
Information as set forth in this Contract. 

§ 15.7 Capitalization
Terms capitalized in the Contract include those that are (1) specifically defined, (2) the titles of numbered articles or 
(3) the titles of other documents published by the American Institute of Architects.

§ 15.8 Interpretation
§ 15.8.1 In the interest of brevity the Design-Build Documents frequently omit modifying words such as "all" and 
"any" and articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement and 
appears in another is not intended to affect the interpretation of either statement.

§ 15.8.2 Unless otherwise stated in the Design-Build Documents, words which have well-known technical or 
construction industry meanings are used in the Design-Build Documents in accordance with such recognized 
meanings.

ARTICLE 16   SCOPE OF THE AGREEMENT
§ 16.1 This Agreement is comprised of the following documents listed below:

.1 AIA Document A141™–2014, Standard Form of Agreement Between Owner and Design-Builder

.2 AIA Document A141™–2014, Exhibit A, Design-Build Amendment, if executed

.3 AIA Document A141™–2014, Exhibit B, Insurance and Bonds

.6 Other:

 Oelrich Construction Lake City Fire Station #2 Design Build Proposal dated June 28, 2021.
  

This Agreement entered into as of the day and year first written above.

    
OWNER (Signature) DESIGN-BUILDER (Signature)

Mayor Ivan Oelrich, President 



Init.

/

AIA Document A141™ – 2014. Copyright © 2004 and 2014 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” 
the AIA Logo, and “AIA Contract Documents” are registered trademarks and may not be used without permission. This document was produced by AIA software at 
15:13:39 ET on 07/16/2021 under Order No.7433320074 which expires on 06/08/2022, is not for resale, is licensed for one-time use only, and may only be used in 
accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.
User Notes: (1951159620)

35

(Printed name and title) (Printed name and title)

Attest 

City Clerk 

City Attorney



Additions and Deletions Report for
AIA® Document A141™ – 2014

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added 
to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original 
AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note:  This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part 
of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by 
AIA software at 15:13:39 ET on 07/16/2021.
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PAGE 1

AGREEMENT made as of the               day of             in the year two thousand twenty-one  

…

City of Lake City
205 North Marion Avenue
Lake City, FL  32055  
Phone: 386-719-5768  

…

Oelrich Construction, Inc.  
275 NW 137th Drive, Suite A
Jonesville, FL 32669
Tel: 352-745-7877
Fax: 352-745-7878   

…

Lake City Fire Station #2
383 New Hall of Fame Drive
Lake City, Florida 32055
Project consists of a new Fire Station facility located at 383 NW Hall of Fame Drive.  The Fire Station will be 
approximately 6,800 square feet consisting of two apparatus bays with support spaces, day room, kitchen, seven (7) 
bunk rooms and patio.  The construction budget is $2.3 million and is anticipated to be completed in twelve (12) 
months from notice of award.
PAGE 2

Based on (bridging) design criteria documents dated April 1, 2021 by Passero Associates.  
PAGE 3

 Refer to Section 1.1.1 

…

Project consists of a new Fire Station facility located at 383 NW Hall of Fame Drive.  The Fire Station will be 
approximately 6,800 square feet consisting of two apparatus bays with support spaces, day room, kitchen, seven (7) 
bunk rooms and patio.  The construction budget is $2,425,275 million and is anticipated to be completed in twelve (12) 
months from notice of award.

…
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None.  

…

None  

…

$2,425,275  Dollars  

…

 Completed 

…

Completed  

.3  Phased completion dates:Final Design (by Design Building) completion date:

October 4, 2021  

…

July 1, 2021  

…

TBD  
PAGE 4

None 

…

None  

…

None  

…

None  

…

 City of Lake City
205 North Marion Avenue
Lake City, FL  32055  

…

Justin Vollenweider
Passero Associates LLC
4730 Casa Cola Way - Suite 200  
St. Augustine, FL  32095
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Phone:  904.757.6106
PAGE 5

None

…

Matthew Marino 
Vice President 
275 NW 137th Drive, Suite A
Jonesville, FL 32669
Tel: 352-745-7877
Fax: 352-745-7878

…

[ X   ] Arbitration pursuant to Section 14.4
PAGE 6

 One hundred fifty thousand dollars ($150,000) per attached Design Build Proposal dated 6/28/2021.  
PAGE 7

See attached Design Build Proposal Dated 6/28/2021.  
PAGE 34

.4 AIA Document A141™–2014, Exhibit C, Sustainable Projects, if completed

.5 AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, if completed, 
or the following:

…

 Oelrich Construction Lake City Fire Station #2 Design Build Proposal dated June 28, 2021.

…

Mayor Ivan Oelrich, President 
PAGE 35

Attest 

City Clerk 

City Attorney
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Certification of Document’s Authenticity
AIA® Document D401™ – 2003

I,                             , hereby certify, to the best of my knowledge, information and belief, that I created the attached final 
document simultaneously with its associated Additions and Deletions Report and this certification at 15:13:39 ET on 
07/16/2021 under Order No. 7433320074 from AIA Contract Documents software and that in preparing the attached 
final document I made no changes to the original text of AIA® Document A141™ – 2014, Standard Form of 
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

Consultation with an 
attorney is also encouraged 
with respect to 
professional licensing 
requirements in the 
jurisdiction where the 
Project is located. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

This Amendment is incorporated into the accompanying AIA Document A141™–2014, 
Standard Form of Agreement Between Owner and Design-Builder dated the «  » day of  
«  » in the year «  » (the “Agreement”) 
(In words, indicate day, month and year.) 
 
for the following PROJECT: 
(Name and location or address) 
 
«  » 
«  » 
 
THE OWNER: 
(Name, legal status and address) 
 
«  »«  » 
«  » 
 
THE DESIGN-BUILDER: 
(Name, legal status and address) 
 
«  »«  » 
«  » 
 
The Owner and Design-Builder hereby amend the Agreement as follows. 
 
TABLE OF ARTICLES 
 
A.1 CONTRACT SUM 
 
A.2 CONTRACT TIME 
 
A.3 INFORMATION UPON WHICH AMENDMENT IS BASED 
 
A.4 DESIGN-BUILDER’S PERSONNEL, CONTRACTORS AND SUPPLIERS 
 
A.5 COST OF THE WORK 
 
ARTICLE A.1   CONTRACT SUM 
§ A.1.1 The Owner shall pay the Design-Builder the Contract Sum in current funds for 
the Design-Builder’s performance of the Contract after the execution of this 
Amendment. The Contract Sum shall be one of the following and shall not include 
compensation the Owner paid the Design-Builder for Work performed prior to execution 
of this Amendment: 
(Check the appropriate box.) 
 

[ «  » ] Stipulated Sum, in accordance with Section A.1.2 below 
 

[ «  » ] Cost of the Work plus the Design-Builder’s Fee, in accordance with 
Section A.1.3 below 
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[ «  » ] Cost of the Work plus the Design-Builder’s Fee with a Guaranteed Maximum Price, in accordance 

with Section A.1.4 below 
 
(Based on the selection above, complete Section A.1.2, A.1.3 or A.1.4 below.) 
 
§ A.1.2 Stipulated Sum 
§ A.1.2.1 The Stipulated Sum shall be «  » ($ «  » ), subject to authorized adjustments as provided in the Design-
Build Documents. 
 
§ A.1.2.2 The Stipulated Sum is based upon the following alternates, if any, which are described in the Design-Build 
Documents and are hereby accepted by the Owner: 
(State the numbers or other identification of accepted alternates. If the Owner is permitted to accept other alternates 
subsequent to the execution of this Amendment, attach a schedule of such other alternates showing the change in 
Stipulated Sum for each and the deadline by which the alternate must be accepted.) 
 
«  » 
 
§ A.1.2.3 Unit prices, if any: 
(Identify item, state the unit price, and state any applicable quantity limitations.) 
 

Item Units and Limitations Price per Unit ($0.00) 
     

 
§ A.1.3 Cost of the Work Plus Design-Builder’s Fee 
§ A.1.3.1 The Cost of the Work is as defined in Article A.5, Cost of the Work. 
 
§ A.1.3.2 The Design-Builder’s Fee: 
(State a lump sum, percentage of Cost of the Work or other provision for determining the Design-Builder’s Fee, and 
the method for adjustment to the Fee for changes in the Work.) 
 
«  » 
 
§ A.1.4 Cost of the Work Plus Design-Builder’s Fee With a Guaranteed Maximum Price 
§ A.1.4.1 The Cost of the Work is as defined in Article A.5, Cost of the Work. 
 
§ A.1.4.2 The Design-Builder’s Fee: 
(State a lump sum, percentage of Cost of the Work or other provision for determining the Design-Builder’s Fee and 
the method for adjustment to the Fee for changes in the Work.) 
 
«  » 
 
§ A.1.4.3 Guaranteed Maximum Price 
§ A.1.4.3.1 The sum of the Cost of the Work and the Design-Builder’s Fee is guaranteed by the Design-Builder not to 
exceed «  » ($ «  » ), subject to additions and deductions for changes in the Work as provided in the Design-Build 
Documents. Costs that would cause the Guaranteed Maximum Price to be exceeded shall be paid by the Design-
Builder without reimbursement by the Owner. 
(Insert specific provisions if the Design-Builder is to participate in any savings.) 
 
«  » 
 
§ A.1.4.3.2 Itemized Statement of the Guaranteed Maximum Price 
Provided below is an itemized statement of the Guaranteed Maximum Price organized by trade categories, 
allowances, contingencies, alternates, the Design-Builder’s Fee, and other items that comprise the Guaranteed 
Maximum Price. 
(Provide information below or reference an attachment.) 
 
«  » 
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§ A.1.4.3.3 The Guaranteed Maximum Price is based on the following alternates, if any, which are described in the 
Design-Build Documents and are hereby accepted by the Owner: 
(State the numbers or other identification of accepted alternates. If the Owner is permitted to accept other alternates 
subsequent to the execution of this Amendment, attach a schedule of such other alternates showing the change in the 
Cost of the Work and Guaranteed Maximum Price for each and the deadline by which the alternate must be 
accepted.) 
 
«  » 
 
§ A.1.4.3.4 Unit Prices, if any:  
(Identify item, state the unit price, and state any applicable quantity limitations.) 
 

Item Units and Limitations Price per Unit ($0.00) 
     

 
§ A.1.4.3.5 Assumptions, if any, on which the Guaranteed Maximum Price is based: 
 
«  » 
 
§ A.1.5 Payments 
§ A.1.5.1 Progress Payments 
§ A.1.5.1.1 Based upon Applications for Payment submitted to the Owner by the Design-Builder, the Owner shall make 
progress payments on account of the Contract Sum to the Design-Builder as provided below and elsewhere in the 
Design-Build Documents. 
 
§ A.1.5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of 
the month, or as follows: 
 
«  » 
 
§ A.1.5.1.3 Provided that an Application for Payment is received not later than the «  » day of the month, the Owner 
shall make payment of the certified amount to the Design-Builder not later than the «  » day of the «  » month. If an 
Application for Payment is received by the Owner after the application date fixed above, payment shall be made by the 
Owner not later than «  » ( «  » ) days after the Owner receives the Application for Payment. 
(Federal, state or local laws may require payment within a certain period of time.) 
 
§ A.1.5.1.4 With each Application for Payment where the Contract Sum is based upon the Cost of the Work, or the Cost 
of the Work with a Guaranteed Maximum Price, the Design-Builder shall submit payrolls, petty cash accounts, 
receipted invoices or invoices with check vouchers attached, and any other evidence required by the Owner to 
demonstrate that cash disbursements already made by the Design-Builder on account of the Cost of the Work equal or 
exceed (1) progress payments already received by the Design-Builder, less (2) that portion of those payments 
attributable to the Design-Builder’s Fee; plus (3) payrolls for the period covered by the present Application for 
Payment. 
 
§ A.1.5.1.5 With each Application for Payment where the Contract Sum is based upon a Stipulated Sum or Cost of the 
Work with a Guaranteed Maximum Price, the Design-Builder shall submit the most recent schedule of values in 
accordance with the Design-Build Documents. The schedule of values shall allocate the entire Contract Sum among the 
various portions of the Work. Compensation for design services, if any, shall be shown separately. Where the Contract 
Sum is based on the Cost of the Work with a Guaranteed Maximum Price, the Design-Builder’s Fee shall be shown 
separately. The schedule of values shall be prepared in such form and supported by such data to substantiate its 
accuracy as the Owner may require. This schedule of values, unless objected to by the Owner, shall be used as a basis 
for reviewing the Design-Builder’s Applications for Payment. 
 
§ A.1.5.1.6 In taking action on the Design-Builder’s Applications for Payment, the Owner shall be entitled to rely on 
the accuracy and completeness of the information furnished by the Design-Builder and shall not be deemed to have 
made a detailed examination, audit or arithmetic verification of the documentation submitted in accordance with 
Sections A.1.5.1.4 or A.1.5.1.5, or other supporting data; to have made exhaustive or continuous on-site inspections; or 
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to have made examinations to ascertain how or for what purposes the Design-Builder has used amounts previously 
paid. Such examinations, audits and verifications, if required by the Owner, will be performed by the Owner’s auditors 
acting in the sole interest of the Owner. 
 
§ A.1.5.1.7 Except with the Owner’s prior approval, the Design-Builder shall not make advance payments to 
suppliers for materials or equipment which have not been delivered and stored at the site. 
 
§ A.1.5.2 Progress Payments—Stipulated Sum 
§ A.1.5.2.1 Applications for Payment where the Contract Sum is based upon a Stipulated Sum shall indicate the 
percentage of completion of each portion of the Work as of the end of the period covered by the Application for 
Payment. 
 
§ A.1.5.2.2 Subject to other provisions of the Design-Build Documents, the amount of each progress payment shall 
be computed as follows: 

.1 Take that portion of the Contract Sum properly allocable to completed Work as determined by 
multiplying the percentage completion of each portion of the Work by the share of the Contract Sum 
allocated to that portion of the Work in the schedule of values, less retainage of «  » percent ( «  »  %) 
on the Work. Pending final determination of cost to the Owner of Changes in the Work, amounts not 
in dispute shall be included as provided in Section 6.3.9 of the Agreement; 

.2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and 
suitably stored at the site for subsequent incorporation in the completed construction (or, if approved 
in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less 
retainage of «  » percent ( «  » %); 

.3 Subtract the aggregate of previous payments made by the Owner; and 

.4 Subtract amounts, if any, the Owner has withheld or nullified, as provided in Section 9.5 of the 
Agreement. 

 
§ A.1.5.2.3 The progress payment amount determined in accordance with Section A.1.5.2.2 shall be further modified 
under the following circumstances: 

.1 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to the 
full amount of the Contract Sum, less such amounts as the Owner shall determine for incomplete 
Work, retainage applicable to such work and unsettled claims; and 
(Section 9.8.6 of the Agreement discusses release of applicable retainage upon Substantial Completion 
of Work.) 

.2 Add, if final completion of the Work is thereafter materially delayed through no fault of the Design-
Builder, any additional amounts payable in accordance with Section 9.10.3 of the Agreement. 

 
§ A.1.5.2.4 Reduction or limitation of retainage, if any, shall be as follows: 
(If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from 
the percentages inserted in Sections A.1.5.2.2.1 and A.1.5.2.2.2 above, and this is not explained elsewhere in the 
Design-Build Documents, insert provisions here for such reduction or limitation.) 
 
«  » 
 
§ A.1.5.3 Progress Payments—Cost of the Work Plus a Fee 
§ A.1.5.3.1 Where the Contract Sum is based upon the Cost of the Work plus a fee without a Guaranteed Maximum 
Price, Applications for Payment shall show the Cost of the Work actually incurred by the Design-Builder through 
the end of the period covered by the Application for Payment and for which Design-Builder has made or intends to 
make actual payment prior to the next Application for Payment. 
 
§ A.1.5.3.2 Subject to other provisions of the Design-Build Documents, the amount of each progress payment shall 
be computed as follows: 

.1 Take the Cost of the Work as described in Article A.5 of this Amendment; 

.2 Add the Design-Builder’s Fee, less retainage of «  » percent ( «  » %). The Design-Builder’s Fee shall be 
computed upon the Cost of the Work described in the preceding Section A.1.5.3.2.1 at the rate stated in 
Section A.1.3.2; or if the Design-Builder’s Fee is stated as a fixed sum in that Section, an amount which 
bears the same ratio to that fixed-sum Fee as the Cost of the Work in that Section bears to a reasonable 
estimate of the probable Cost of the Work upon its completion; 
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.3 Subtract retainage of «  » percent ( «  » %) from that portion of the Work that the Design-Builder self-
performs; 

.4 Subtract the aggregate of previous payments made by the Owner; 

.5 Subtract the shortfall, if any, indicated by the Design-Builder in the documentation required by 
Section A.1.5.1.4 or resulting from errors subsequently discovered by the Owner’s auditors in such 
documentation; and 

.6 Subtract amounts, if any, for which the Owner has withheld or withdrawn a Certificate of Payment as 
provided in the Section 9.5 of the Agreement. 

 
§ A.1.5.3.3 The Owner and Design-Builder shall agree upon (1) a mutually acceptable procedure for review and 
approval of payments to the Architect, Consultants, and Contractors and (2) the percentage of retainage held on 
agreements with the Architect, Consultants, and Contractors, and the Design-Builder shall execute agreements in 
accordance with those terms.  
 
§ A.1.5.4 Progress Payments—Cost of the Work Plus a Fee with a Guaranteed Maximum Price 
§ A.1.5.4.1 Applications for Payment where the Contract Sum is based upon the Cost of the Work Plus a Fee with a 
Guaranteed Maximum Price shall show the percentage of completion of each portion of the Work as of the end of the 
period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the percentage 
of that portion of the Work which has actually been completed; or (2) the percentage obtained by dividing (a) the 
expense that has actually been incurred by the Design-Builder on account of that portion of the Work for which the 
Design-Builder has made or intends to make actual payment prior to the next Application for Payment by (b) the share 
of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values. 
 
§ A.1.5.4.2 Subject to other provisions of the Design-Build Documents, the amount of each progress payment shall 
be computed as follows: 

.1 Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as 
determined by multiplying the percentage of completion of each portion of the Work by the share of 
the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values. 
Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall 
be included as provided in Section 6.3.9 of the Agreement. 

.2 Add that portion of the Guaranteed Maximum Price properly allocable to materials and equipment 
delivered and suitably stored at the site for subsequent incorporation in the Work, or if approved in 
advance by the Owner, suitably stored off the site at a location agreed upon in writing; 

.3 Add the Design-Builder’s Fee, less retainage of «  » percent ( «  » %). The Design-Builder’s Fee shall 
be computed upon the Cost of the Work at the rate stated in Section A.1.4.2 or, if the Design-Builder’s 
Fee is stated as a fixed sum in that Section, shall be an amount that bears the same ratio to that fixed-sum 
fee as the Cost of the Work bears to a reasonable estimate of the probable Cost of the Work upon its 
completion; 

.4 Subtract retainage of «  » percent ( «  » %) from that portion of the Work that the Design-Builder self-
performs; 

.5 Subtract the aggregate of previous payments made by the Owner; 

.6 Subtract the shortfall, if any, indicated by the Design-Builder in the documentation required by 
Section A.1.5.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently 
discovered by the Owner’s auditors in such documentation; and 

.7 Subtract amounts, if any, for which the Owner has withheld or nullified a payment as provided in 
Section 9.5 of the Agreement. 

 
§ A.1.5.4.3 The Owner and Design-Builder shall agree upon (1) a mutually acceptable procedure for review and 
approval of payments to the Architect, Consultants, and Contractors and (2) the percentage of retainage held on 
agreements with the Architect, Consultants, and Contractors; and the Design-Builder shall execute agreements in 
accordance with those terms. 
 
§ A.1.5.5 Final Payment 
§ A.1.5.5.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to 
the Design-Builder not later than 30 days after the Design-Builder has fully performed the Contract and the 
requirements of Section 9.10 of the Agreement have been satisfied, except for the Design-Builder’s responsibility to 
correct non-conforming Work discovered after final payment or to satisfy other requirements, if any, which extend 
beyond final payment. 
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§ A.1.5.5.2 If the Contract Sum is based on the Cost of the Work, the Owner’s auditors will review and report in 
writing on the Design-Builder’s final accounting within 30 days after the Design-Builder delivers the final 
accounting to the Owner. Based upon the Cost of the Work the Owner’s auditors report to be substantiated by the 
Design-Builder’s final accounting, and provided the other conditions of Section 9.10 of the Agreement have been 
met, the Owner will, within seven days after receipt of the written report of the Owner’s auditors, either issue a final 
Certificate for Payment, or notify the Design-Builder in writing of the reasons for withholding a certificate as 
provided in Section 9.5.1 of the Agreement. 
 
ARTICLE A.2   CONTRACT TIME 
§ A.2.1 Contract Time, as defined in the Agreement at Section 1.4.13, is the period of time, including authorized 
adjustments, for Substantial Completion of the Work. 
 
§ A.2.2 The Design-Builder shall achieve Substantial Completion of the Work not later than «  » ( «  » ) days from 
the date of this Amendment, or as follows: 
(Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of 
commencement. If appropriate, insert requirements for earlier Substantial Completion of certain portions of the 
Work.) 
 
«  » 
 

Portion of Work Substantial Completion Date 
    

 
, subject to adjustments of the Contract Time as provided in the Design-Build Documents. 
(Insert provisions, if any, for liquidated damages relating to failure to achieve Substantial Completion on time or for 
bonus payments for early completion of the Work.) 
 
«  » 
 
ARTICLE A.3   INFORMATION UPON WHICH AMENDMENT IS BASED 
§ A.3.1 The Contract Sum and Contract Time set forth in this Amendment are based on the following: 
 
§ A.3.1.1 The Supplementary and other Conditions of the Contract: 
 

Document Title Date Pages 
      

 
§ A.3.1.2 The Specifications: 
(Either list the specifications here or refer to an exhibit attached to this Amendment.) 
 
«  » 
 

Section Title Date Pages 
      

 
§ A.3.1.3 The Drawings: 
(Either list the drawings here or refer to an exhibit attached to this Amendment.) 
 
«  » 
 

Number Title Date 
     

 
§ A.3.1.4 The Sustainability Plan, if any: 
(If the Owner identified a Sustainable Objective in the Owner’s Criteria, identify the document or documents that 
comprise the Sustainability Plan by title, date and number of pages, and include other identifying information. The 
Sustainability Plan identifies and describes the Sustainable Objective; the targeted Sustainable Measures; 
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implementation strategies selected to achieve the Sustainable Measures; the Owner’s and Design-Builder’s roles 
and responsibilities associated with achieving the Sustainable Measures; the specific details about design reviews, 
testing or metrics to verify achievement of each Sustainable Measure; and the Sustainability Documentation 
required for the Project, as those terms are defined in Exhibit C to the Agreement.) 
 

Title Date Pages 
     

 

Other identifying information: 

 
«  » 
 
§ A.3.1.5 Allowances and Contingencies: 
(Identify any agreed upon allowances and contingencies, including a statement of their basis.) 
 

.1  Allowances 
 
«  » 
 

.2  Contingencies 
 
«  » 
 

§ A.3.1.6 Design-Builder’s assumptions and clarifications: 
 
«  » 
 
§ A.3.1.7 Deviations from the Owner’s Criteria as adjusted by a Modification: 
 
«  » 
 
§ A.3.1.8 To the extent the Design-Builder shall be required to submit any additional Submittals to the Owner for 
review, indicate any such submissions below: 
 
«  » 
 
ARTICLE A.4   DESIGN-BUILDER’S PERSONNEL, CONTRACTORS AND SUPPLIERS 
§ A.4.1 The Design-Builder’s key personnel are identified below: 
(Identify name, title and contact information.) 
 

.1 Superintendent  
 
«  » 
 
.2 Project Manager 
 
«  » 
 
.3 Others 
 
«  » 
 

§ A.4.2 The Design-Builder shall retain the following Consultants, Contractors and suppliers, identified below: 
(List name, discipline, address and other information.) 
 
«  » 
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ARTICLE A.5   COST OF THE WORK 
§ A.5.1 Cost To Be Reimbursed as Part of the Contract 
§ A.5.1.1 Labor Costs 
§ A.5.1.1.1 Wages of construction workers directly employed by the Design-Builder to perform the construction of 
the Work at the site or, with the Owner's prior approval, at off-site workshops. 
 
§ A.5.1.1.2 With the Owner’s prior approval, wages or salaries of the Design-Builder's supervisory and 
administrative personnel when stationed at the site. 
(If it is intended that the wages or salaries of certain personnel stationed at the Design-Builder's principal or other 
offices shall be included in the Cost of the Work, identify below the personnel to be included, whether for all or only 
part of their time, and the rates at which their time will be charged to the Work.) 
 

Person Included Status (full-time/part-time) Rate ($0.00) Rate (unit of time) 
      

 
§ A.5.1.1.3 Wages and salaries of the Design-Builder's supervisory or administrative personnel engaged at factories, 
workshops or on the road, in expediting the production or transportation of materials or equipment required for the 
Work, but only for that portion of their time required for the Work. 
 
§ A.5.1.1.4 Costs paid or incurred by the Design-Builder for taxes, insurance, contributions, assessments and benefits 
required by law or collective bargaining agreements and, for personnel not covered by such agreements, customary 
benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, provided such costs are 
based on wages and salaries included in the Cost of the Work under Section A.5.1.1. 
 
§ A.5.1.1.5 Bonuses, profit sharing, incentive compensation and any other discretionary payments paid to anyone 
hired by the Design-Builder or paid to the Architect or any Consultant, Contractor or supplier, with the Owner's 
prior approval. 
 
§ A.5.1.2 Contract Costs. Payments made by the Design-Builder to the Architect, Consultants, Contractors and 
suppliers in accordance with the requirements of their subcontracts. 
 
§ A.5.1.3 Costs of Materials and Equipment Incorporated in the Completed Construction 
§ A.5.1.3.1 Costs, including transportation and storage, of materials and equipment incorporated or to be 
incorporated in the completed construction. 
 
§ A.5.1.3.2 Costs of materials described in the preceding Section A.5.1.3.1 in excess of those actually installed to 
allow for reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner's property at the 
completion of the Work or, at the Owner's option, shall be sold by the Design-Builder. Any amounts realized from 
such sales shall be credited to the Owner as a deduction from the Cost of the Work. 
 
§ A.5.1.4 Costs of Other Materials and Equipment, Temporary Facilities and Related Items 
§ A.5.1.4.1 Costs of transportation, storage, installation, maintenance, dismantling and removal of materials, 
supplies, temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers 
that are provided by the Design-Builder at the site and fully consumed in the performance of the Work. Costs of 
materials, supplies, temporary facilities, machinery, equipment and tools that are not fully consumed shall be based 
on the cost or value of the item at the time it is first used on the Project site less the value of the item when it is no 
longer used at the Project site. Costs for items not fully consumed by the Design-Builder shall mean fair market 
value. 
 
§ A.5.1.4.2 Rental charges for temporary facilities, machinery, equipment and hand tools not customarily owned by 
construction workers that are provided by the Design-Builder at the site and costs of transportation, installation, 
minor repairs, dismantling and removal. The total rental cost of any Design-Builder-owned item may not exceed the 
purchase price of any comparable item. Rates of Design-Builder-owned equipment and quantities of equipment shall 
be subject to the Owner's prior approval. 
 
§ A.5.1.4.3 Costs of removal of debris from the site of the Work and its proper and legal disposal. 
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§ A.5.1.4.4 Costs of document reproductions, electronic communications, postage and parcel delivery charges, 
dedicated data and communications services, teleconferences, Project websites, extranets and reasonable petty cash 
expenses of the site office. 
 
§ A.5.1.4.5 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, with the 
Owner's prior approval. 
 
§ A.5.1.5 Miscellaneous Costs 
§ A.5.1.5.1 Premiums for that portion of insurance and bonds required by the Design-Build Documents that can be 
directly attributed to the Contract. With the Owner's prior approval self-insurance for either full or partial amounts 
of the coverages required by the Design-Build Documents. 
 
§ A.5.1.5.2 Sales, use or similar taxes imposed by a governmental authority that are related to the Work and for 
which the Design-Builder is liable. 
 
§ A.5.1.5.3 Fees and assessments for the building permit and for other permits, licenses and inspections for which the 
Design-Builder is required by the Design-Build Documents to pay. 
 
§ A.5.1.5.4 Fees of laboratories for tests required by the Design-Build Documents, except those related to defective 
or nonconforming Work for which reimbursement is excluded by Section 15.5.3 of the Agreement or by other 
provisions of the Design-Build Documents, and which do not fall within the scope of Section A.5.1.6.3. 
 
§ A.5.1.5.5 Royalties and license fees paid for the use of a particular design, process or product required by the 
Design-Build Documents; the cost of defending suits or claims for infringement of patent rights arising from such 
requirement of the Design-Build Documents; and payments made in accordance with legal judgments against the 
Design-Builder resulting from such suits or claims and payments of settlements made with the Owner's consent. 
However, such costs of legal defenses, judgments and settlements shall not be included in the calculation of the 
Design-Builder's Fee or subject to the Guaranteed Maximum Price. If such royalties, fees and costs are excluded by 
the second to last sentence of Section 3.1.13.2 of the Agreement or other provisions of the Design-Build Documents, 
then they shall not be included in the Cost of the Work. 
 
§ A.5.1.5.6 With the Owner's prior approval, costs for electronic equipment and software directly related to the 
Work. 
 
§ A.5.1.5.7 Deposits lost for causes other than the Design-Builder's negligence or failure to fulfill a specific 
responsibility in the Design-Build Documents. 
 
§ A.5.1.5.8 With the Owner's prior approval, which shall not be unreasonably withheld, legal, mediation and 
arbitration costs, including attorneys' fees, other than those arising from disputes between the Owner and Design-
Builder, reasonably incurred by the Design-Builder after the execution of the Agreement and in the performance of 
the Work. 
 
§ A.5.1.5.9 With the Owner’s prior approval, expenses incurred in accordance with the Design-Builder's standard 
written personnel policy for relocation, and temporary living allowances of, the Design-Builder's personnel required 
for the Work. 
 
§ A.5.1.5.10 That portion of the reasonable expenses of the Design-Builder's supervisory or administrative personnel 
incurred while traveling in discharge of duties connected with the Work. 
 
§ A.5.1.6 Other Costs and Emergencies 
§ A.5.1.6.1 Other costs incurred in the performance of the Work if, and to the extent, approved in advance in writing 
by the Owner. 
 
§ A.5.1.6.2 Costs incurred in taking action to prevent threatened damage, injury or loss in case of an emergency 
affecting the safety of persons and property. 
 
§ A.5.1.6.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Design-Builder, 
Contractors or suppliers, provided that such damaged or nonconforming Work was not caused by negligence or 
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failure to fulfill a specific responsibility of the Design-Builder and only to the extent that the cost of repair or 
correction is not recovered by the Design-Builder from insurance, sureties, Contractors, suppliers, or others. 
 
§ A.5.1.7 Related Party Transactions 
§ A.5.1.7.1 For purposes of Section A.5.1.7, the term “related party” shall mean a parent, subsidiary, affiliate or 
other entity having common ownership or management with the Design-Builder; any entity in which any 
stockholder in, or management employee of, the Design-Builder owns any interest in excess of ten percent in the 
aggregate; or any person or entity which has the right to control the business or affairs of the Design-Builder. The 
term “related party” includes any member of the immediate family of any person identified above.  
 
§ A.5.1.7.2 If any of the costs to be reimbursed arise from a transaction between the Design-Builder and a related 
party, the Design-Builder shall notify the Owner of the specific nature of the contemplated transaction, including the 
identity of the related party and the anticipated cost to be incurred, before any such transaction is consummated or 
cost incurred. If the Owner, after such notification, authorizes the proposed transaction, then the cost incurred shall 
be included as a cost to be reimbursed, and the Design-Builder shall procure the Work, equipment, goods or service 
from the related party, as a Contractor, according to the terms of Section A.5.4. If the Owner fails to authorize the 
transaction, the Design-Builder shall procure the Work, equipment, goods or service from some person or entity 
other than a related party according to the terms of Section A.5.4. 
 
§ A.5.2 Costs Not to Be Reimbursed as Part of this Contract 
The Cost of the Work shall not include the items listed below: 

.1 Salaries and other compensation of the Design-Builder's personnel stationed at the Design-Builder's 
principal office or offices other than the site office, except as specifically provided in Section A.5.1.1; 

.2 Expenses of the Design-Builder's principal office and offices other than the site office; 

.3 Overhead and general expenses, except as may be expressly included in Section A.5.1; 

.4 The Design-Builder's capital expenses, including interest on the Design-Builder's capital employed for 
the Work; 

.5 Except as provided in Section A.5.1.6.3 of this Agreement, costs due to the negligence or failure of the 
Design-Builder, Contractors and suppliers or anyone directly or indirectly employed by any of them or 
for whose acts any of them may be liable to fulfill a specific responsibility of the Contract; 

.6 Any cost not specifically and expressly described in Section A.5.1; and 

.7 Costs, other than costs included in Change Orders approved by the Owner, that would cause the 
Guaranteed Maximum Price to be exceeded. 

 
§ A.5.3 Discounts, Rebates, and Refunds 
§ A.5.3.1 Cash discounts obtained on payments made by the Design-Builder shall accrue to the Owner if (1) before 
making the payment, the Design-Builder included them in an Application for Payment and received payment from 
the Owner, or (2) the Owner has deposited funds with the Design-Builder with which to make payments; otherwise, 
cash discounts shall accrue to the Design-Builder. Trade discounts, rebates, refunds and amounts received from sales 
of surplus materials and equipment shall accrue to the Owner, and the Design-Builder shall make provisions so that 
they can be obtained. 
 
§ A.5.3.2 Amounts that accrue to the Owner in accordance with Section A.5.3.1 shall be credited to the Owner as a 
deduction from the Cost of the Work. 
 
§ A.5.4  Other Agreements 
§ A.5.4.1 When the Design-Builder has provided a Guaranteed Maximum Price, and a specific bidder (1) is 
recommended to the Owner by the Design-Builder; (2) is qualified to perform that portion of the Work; and (3) has 
submitted a bid that conforms to the requirements of the Design-Build Documents without reservations or exceptions, 
but the Owner requires that another bid be accepted, then the Design-Builder may require that a Change Order be 
issued to adjust the Guaranteed Maximum Price by the difference between the bid of the person or entity recommended 
to the Owner by the Design-Builder and the amount of the subcontract or other agreement actually signed with the 
person or entity designated by the Owner. 
 
§ A.5.4.2 Agreements between the Design-Builder and Contractors shall conform to the applicable payment 
provisions of the Design-Build Documents, and shall not be awarded on the basis of cost plus a fee without the prior 
consent of the Owner. If an agreement between the Design Builder and a Contractor is awarded on a cost plus a fee 
basis, the Design-Builder shall provide in the agreement for the Owner to receive the same audit rights with regard 
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to the Cost of the Work performed by the Contractor as the Owner receives with regard to the Design-Builder in 
Section A.5.5, below. 
 
§ A.5.4.3 The agreements between the Design-Builder and Architect and other Consultants identified in the 
Agreement shall be in writing. These agreements shall be promptly provided to the Owner upon the Owner’s written 
request. 
 
§ A.5.5 Accounting Records 
The Design-Builder shall keep full and detailed records and accounts related to the cost of the Work and exercise 
such controls as may be necessary for proper financial management under the Contract and to substantiate all costs 
incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the Owner’s 
auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be 
permitted to audit and copy, the Design-Builder’s records and accounts, including complete documentation 
supporting accounting entries, books, correspondence, instructions, drawings, receipts, subcontracts, Contractor’s 
proposals, purchase orders, vouchers, memoranda and other data relating to the Contract. The Design-Builder shall 
preserve these records for a period of three years after final payment, or for such longer period as may be required 
by law. 
 
§ A.5.6 Relationship of the Parties 
The Design-Builder accepts the relationship of trust and confidence established by this Agreement and covenants 
with the Owner to exercise the Design-Builder’s skill and judgment in furthering the interests of the Owner; to 
furnish efficient construction administration, management services and supervision; to furnish at all times an 
adequate supply of workers and materials; and to perform the Work in an expeditious and economical manner 
consistent with the Owner’s interests.  
 
This Amendment to the Agreement entered into as of the day and year first written above. 
 
 

       
OWNER (Signature)  DESIGN-BUILDER (Signature) 

«  »«  »  «  »«  » 
(Printed name and title)  (Printed name and title) 
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ADDITIONS AND DELETIONS: The 
author of this document has 
added information needed for 
its completion. The author 
may also have revised the 
text of the original AIA 
standard form. An Additions 
and Deletions Report that 
notes added information as 
well as revisions to the 
standard form text is 
available from the author and 
should be reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion or 
modification. 

 

ELECTRONIC COPYING of any 
portion of this AIA®  Document to 
another electronic file is 
prohibited and constitutes a 
violation of copyright laws as 
set forth in the footer of this 
document. 

for the following PROJECT: 
(Name and location or address) 
 
«  » 
«  » 
 
THE OWNER: 
(Name, legal status and address) 
 
«  »«  » 
«  » 
 
THE DESIGN-BUILDER: 
(Name, legal status and address) 
 
«  »«  » 
«  » 
 
THE AGREEMENT 
This Insurance Exhibit is part of the accompanying agreement for the Project, between the 
Owner and the Design-Builder (hereinafter, the Agreement), dated the «  » day of «  » in 
the year «  ». 
(In words, indicate day, month and year.) 
 
TABLE OF ARTICLES 
 
B.1 GENERAL 
 
B.2 DESIGN BUILDER’S INSURANCE AND BONDS 
 
B.3 OWNER’S INSURANCE 
 
B.4 SPECIAL TERMS AND CONDITIONS 
 
ARTICLE B.1   GENERAL 
The Owner and Design-Builder shall purchase and maintain insurance and provide bonds 
as set forth in this Exhibit B. Where a provision in this Exhibit conflicts with a provision in 
the Agreement into which this Exhibit is incorporated, the provision in this Exhibit will 
prevail. 
 
ARTICLE B.2   DESIGN BUILDER’S INSURANCE AND BONDS 
§ B.2.1 The Design-Builder shall purchase and maintain the following types and limits of 
insurance from a company or companies lawfully authorized to do business in the 
jurisdiction where the Project is located. The Design-Builder shall maintain the required 
insurance until the expiration of the period for correction of Work as set forth in 
Section 11.2.2.1 of the Agreement, unless a different duration is stated below: 
(If the Design-Builder is required to maintain insurance for a duration other than the 
expiration of the period for correction of Work, state the duration.) 
 
«  » 
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§ B.2.1.1 Commercial General Liability with policy limits of not less than «  » ($ «  » ) for each occurrence and «  » ($ 
«  ») in the aggregate providing coverage for claims including  

.1 damages because of bodily injury, sickness or disease, including occupational sickness or disease, and 
death of any person;  

.2 personal injury;  

.3 damages because of injury to or destruction of tangible property;  

.4 bodily injury or property damage arising out of completed operations; and 

.5 contractual liability applicable to the Design-Builder's obligations under Section 3.1.14 of the 
Agreement. 

 
§ B.2.1.2 Automobile Liability covering vehicles owned by the Design-Builder and non-owned vehicles used by the 
Design-Builder with policy limits of not less than «  » ($ «  » ) per claim and «  » ($ «  » ) in the aggregate for bodily 
injury, death of any person, and property damage arising out of the ownership, maintenance and use of those motor 
vehicles specified in this Section B.2.1.2, along with any other statutorily required automobile coverage.  
 
§ B.2.1.3 The Design-Builder may achieve the required limits and coverage for Commercial General Liability and 
Automobile Liability through a combination of primary and excess liability insurance, provided such primary and 
excess insurance policies result in the same or greater coverage as those required under Sections B.2.1.1 and B.2.1.2.  
 
§ B.2.1.4 Workers’ Compensation at statutory limits.  
 
§ B.2.1.5 Employers’ Liability with policy limits as provided below: 
 
«  » 
 
§ B.2.1.6 Professional Liability covering negligent acts, errors and omissions in the performance of professional 
services, with policy limits of not less than «  » ($ «  » ) per claim and «  » ($ «  » ) in the aggregate. 
 
§ B.2.1.7 Pollution Liability covering performance of the Work, with policy limits of not less than «  » ($ «  » ) per 
claim and «  » ($ «  » ) in the aggregate.  
 
§ B.2.1.7.1 The Design-Builder may obtain a combined Professional Liability and Pollution Liability policy to satisfy 
the requirements set forth in Sections B.2.1.6 and B.2.1.7, with combined policy limits that are not less than «  » ($ «  » 
) per claim and «  » ($ «  » ) in the aggregate. 
 
§ B.2.1.8 The Design-Builder shall provide written notification to the Owner of the cancellation or expiration of any 
insurance required by this Article B.2. The Design-Builder shall provide such written notice within five (5) business 
days of the date the Design-Builder is first aware of the cancellation or expiration, or is first aware that the cancellation 
or expiration is threatened or otherwise may occur, whichever comes first. 
 
§ B.2.1.9 Additional Insured Obligations. The Owner and its consultants and contractors shall be additional insureds on 
the Design-Builder’s primary and excess insurance policies for Commercial General Liability, Automobile Liability 
and Pollution Liability. The additional insured coverage shall be primary and non-contributory to any of the Owner’s 
insurance policies. The additional insured coverage shall apply to both ongoing operations and completed operations. 
The policy limits applicable to the additional insureds shall be the same amount applicable to the named insured or, if 
the policy provides otherwise, policy limits not less than the amounts required under this Agreement. 
 
§ B.2.1.10 Certificates of Insurance. The Design-Builder shall provide certificates of insurance acceptable to the 
Owner evidencing compliance with the requirements in this Article B.2: (1) prior to commencement of the Work; 
(2) upon renewal or replacement of each required policy of insurance; and (3) upon Owner’s written request. An 
additional certificate evidencing continuation of liability coverage, including coverage for completed operations, shall 
be submitted with the final Application for Payment as required by Section 9.10.2 of the Agreement and thereafter 
upon renewal or replacement of such coverage until the expiration of the time required by Section B.2.1. The 
certificates will show the Owner and its consultants and contractors as additional insureds on the Design-Builder’s 
primary and excess insurance policies for Commercial General Liability, Automobile Liability, and Pollution 
Liability. Information concerning reduction of coverage on account of revised limits, claims paid under the General 
Aggregate or both, shall be furnished by the Design-Builder with reasonable promptness. 



AIA Document A141™ – 2014 Exhibit B. Copyright © 2004 and 2014 by The American Institute of Architects. All rights reserved. The “American Institute 
of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are registered trademarks and may not be used without permission. This draft 
was produced by AIA software at 15:21:35 ET on 07/16/2021 under Order No.7433320074 which expires on 06/08/2022, is not for resale, is licensed 
for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, 
e-mail copyright@aia.org. 
User Notes:  (2051106116) 

 
3 

 

 
§ B.2.2 Performance Bond and Payment Bond 
The Design-Builder shall provide surety bonds as follows:  
(Specify type and penal sum of bonds.) 
 

Type Penal Sum ($0.00) 
    

 
§ B.2.2.1 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Agreement, the Design-Builder shall promptly furnish a copy of the bonds or shall 
permit a copy to be made. 
 
ARTICLE B.3   OWNER’S INSURANCE 
§ B.3.1 Owner’s Liability Insurance 
The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance. 
 
§ B.3.2 Property Insurance 
§ B.3.2.1 Unless otherwise provided, at the time of execution of the Design-Build Amendment, the Owner shall 
purchase and maintain, in a company or companies lawfully authorized to do business in the jurisdiction where the 
Project is located, property insurance written on a builder’s risk “all-risk” or equivalent policy form in the amount of 
the initial Contract Sum, plus the value of subsequent Modifications and cost of materials supplied or installed by 
others, comprising the total value for the entire Project at the site on a replacement cost basis without optional 
deductibles. If any construction that is part of the Work shall commence prior to execution of the Design-Build 
Amendment, the Owner shall, prior to commencement of construction, purchase and maintain property insurance as 
described above in an amount sufficient to cover the total value of the Work at the site on a replacement cost basis 
without optional deductibles. The insurance required under this section shall include interests of the Owner, 
Design-Builder, Architect, Consultants, Contractors, and Subcontractors in the Project. The property insurance shall 
be maintained, unless otherwise provided in the Design-Build Documents or otherwise agreed in writing by all 
persons and entities who are beneficiaries of the insurance, until the Owner has issued a Certificate of Substantial 
Completion in accordance with Section 9.8 of the Agreement. Unless the parties agree otherwise, upon issuance of a 
Certificate of Substantial Completion, the Owner shall replace the insurance policy required under this Section B.3.2 
with another property insurance policy written for the total value of the Project that shall remain in effect until 
expiration of the period for correction of the Work set forth in Section 11.2.2 of the Agreement.  
 
§ B.3.2.1.1 The insurance required under Section B.3.2.1 shall include, without limitation, insurance against the perils 
of fire (with extended coverage) and physical loss or damage including, without duplication of coverage, theft, 
vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, testing and startup, temporary 
buildings and debris removal, including demolition occasioned by enforcement of any applicable legal requirements, 
and shall cover reasonable compensation for the Design-Builder’s services and expenses required as a result of such 
insured loss. 
 
§ B.3.2.1.2 If the insurance required under Section B.3.2.1 requires deductibles, the Owner shall pay costs not covered 
because of such deductibles. 
 
§ B.3.2.1.3 The insurance required under Section B.3.2.1 shall cover portions of the Work stored off the site, and also 
portions of the Work in transit. 
 
§ B.3.2.1.4 Partial occupancy or use in accordance with Section 9.9 of the Agreement shall not commence until the 
insurance company or companies providing the insurance required under Section B.3.2.1 have consented to such 
partial occupancy or use by endorsement or otherwise. The Owner and the Design-Builder shall take reasonable steps 
to obtain consent of the insurance company or companies and shall, without mutual written consent, take no action 
with respect to partial occupancy or use that would cause cancellation, lapse or reduction of insurance. 
 
§ B.3.2.2 Boiler and Machinery Insurance. The Owner shall purchase and maintain boiler and machinery insurance, 
which shall specifically cover commissioning, testing, or breakdown of equipment required by the Work, if not 
covered by the insurance required in Section B.3.2.1. This insurance shall include the interests of the Owner, 
Design-Builder, Architect, Consultants, Contractor and Subcontractors in the Work, and the Owner and 
Design-Builder shall be named insureds. 
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§ B.3.2.3 If the Owner does not intend to purchase the insurance required under Sections B.3.2.1 and B.3.2.2 with all 
of the coverages in the amounts described above, the Owner shall inform the Design-Builder in writing prior to any 
construction that is part of the Work. The Design-Builder may then obtain insurance that will protect the interests of 
the Owner, Design-Builder, Architect, Consultants, Contractors, and Subcontractors in the Work. The cost of the 
insurance shall be charged to the Owner by an appropriate Change Order. If the Owner does not provide written notice, 
and the Design-Builder is damaged by the failure or neglect of the Owner to purchase or maintain insurance as 
described above, the Owner shall bear all reasonable costs and damages attributable thereto. 
 
§ B.3.2.4 Loss of Use Insurance. At the Owner’s option, the Owner may purchase and maintain insurance to insure the 
Owner against loss of use of the Owner’s property due to fire or other hazards, however caused. The Owner waives all 
rights of action against the Design-Builder for loss of use of the Owner’s property, including consequential losses due 
to fire or other hazards covered under the property insurance required under this Exhibit B to the Agreement. 
 
§ B.3.2.5 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 
to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the 
Project during the construction period, the Owner shall waive all rights in accordance with the terms of 
Section B.3.2.7 for damages caused by fire or other causes of loss covered by this separate property insurance. All 
separate policies shall provide this waiver of subrogation by endorsement or otherwise. 
 
§ B.3.2.6 Before an exposure to loss may occur, the Owner shall file with the Design-Builder a copy of each policy that 
includes insurance coverages required by this Section B.3.2. Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project. The Owner shall provide written 
notification to the Design-Builder of the cancellation or expiration of any insurance required by this Article B.3. The 
Owner shall provide such written notice within five (5) business days of the date the Owner is first aware of the 
cancellation or expiration, or is first aware that the cancellation or expiration is threatened or otherwise may occur, 
whichever comes first. 
 
§ B.3.2.7 Waivers of Subrogation. The Owner and Design-Builder waive all rights against (1) each other and any of 
their consultants, subconsultants, contractors and subcontractors, agents and employees, each of the other, and (2) any 
separate contractors described in Section 5.13 of the Agreement, if any, and any of their subcontractors, 
sub-subcontractors, agents and employees, for damages caused by fire or other causes of loss to the extent covered by 
property insurance obtained pursuant to Section B.3.2 or other property insurance applicable to the Work and 
completed construction, except such rights as they have to proceeds of such insurance held by the Owner as fiduciary. 
The Owner or Design-Builder, as appropriate, shall require of the separate contractors described in Section 5.13 of the 
Agreement, if any, and the subcontractors, sub-subcontractors, agents and employees of any of them, by appropriate 
agreements, written where legally required for validity, similar waivers each in favor of the other parties enumerated 
herein. The policies shall provide such waivers of subrogation by endorsement or otherwise. A waiver of subrogation 
shall be effective as to a person or entity even though that person or entity would otherwise have a duty of 
indemnification, contractual or otherwise, did not pay the insurance premium directly or indirectly, and whether or not 
the person or entity had an insurable interest in the property damaged. 
 
§ B.3.2.8 A loss insured under the Owner’s property insurance shall be adjusted by the Owner as fiduciary and made 
payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section B.3.2.10. The Design-Builder shall pay the Architect, Consultants and 
Contractors their just shares of insurance proceeds received by the Design-Builder, and by appropriate agreements, 
written where legally required for validity, the Design-Builder shall require the Architect, Consultants and Contractors 
to make payments to their consultants and subcontractors in similar manner. 
 
§ B.3.2.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, 
give bond for proper performance of the Owner’s duties. The cost of required bonds shall be charged against proceeds 
received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the Owner shall 
distribute in accordance with such agreement as the parties in interest may reach, or as determined in accordance with 
the method of binding dispute resolution selected in the Agreement between the Owner and Design-Builder. If after 
such loss no other special agreement is made and unless the Owner terminates the Contract for convenience, 
replacement of damaged property shall be performed by the Design-Builder after notification of a Change in the Work 
in accordance with Article 6 of the Agreement. 
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§ B.3.2.10 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties in 
interest shall object in writing within five days after occurrence of a loss to the Owner’s exercise of this power. If an 
objection is made, the dispute shall be resolved in the manner selected by the Owner and Design-Builder as the method 
of binding dispute resolution in the Agreement. If the Owner and Design-Builder have selected arbitration as the 
method of binding dispute resolution, the Owner as fiduciary shall make settlement with insurers or, in the case of a 
dispute over distribution of insurance proceeds, in accordance with the directions of the arbitrators. 
 
ARTICLE B.4   SPECIAL TERMS AND CONDITIONS 
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows: 
 
«  » 
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June 28, 2021 

Justin Vollenweider 
Passero Associates LLC 
City of Lake City 
205 North Marion Avenue 
Lake City, FL 32055 

Re: Lake City Fire Station #2 
Design Build Services Proposal - Revision 1 

Mr. Vollenweider, 

Oelrich Construction, Inc. is pleased to present this Design Build Services Proposal for the architectural 
and engineered design required to complete the Lake City Fire Station #2 Project as depicted in the 
bridging documents provided by Passero Associates dated April 1, 2021. This proposal is based on the 
time required for Oelrich Construction, Inc. and its design professionals to attend meetings, perform site 
investigations, constructability reviews, provide value engineering solutions, produce a project schedule 
with regular updates, document preparation, and deliverables to create a new 6,800 square foot fire 
station facility. 

The Design Build Services Proposal for this project is: 
One Hundred Fifty Thousand Dollars $150,000.00 

This Design Build Services Proposal is based on a project budget value of $2,425,275, estimate of 12 
weeks for design and 40 weeks for construction, and the attached Fee Proposal, Rate Chart, Value 
Engineering Options, Qualifications, and Schedule that are included as part of this Design Build Services 
Proposal. 

Upon acceptance of this proposal, a contract will be issued using the AIA Document A141 – 2014 
Standard Form of Agreement Between Owner and Design-Builder.  We appreciate your review of this 
Design Services Proposal and look forward to speaking with you about it soon.  Please feel free to 
contact me at any time if you have any questions. 

Sincerely, 

Matthew J Marino 
Preconstruction Manager 
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Lake City Fire Station #2 

Exhibit A – Fee Proposal, Rate Chart & Value Engineering Options 

Lake City Fire Station #2
Project Valuation: 2,340,896$  
Program Area: 6,800 
Cost/SQFT 344.25$  

Oelrich - Preconstruction Fee: 25,000.00$  
WA & MGE - Program Verification 18,000.00$  
WA & MGE - 60% CDs  (Deliverable) 62,000.00$  
WA & MGE - 100% CDs  (Deliverable) 45,000.00$  

150,000.00$          Pre-Con Total:

Oelrich Construction Rate Chart
Precon Manager 100.00$  
Project Manager 85.00$  
Superintendent 75.00$  
Assistant PM 55.00$  
Assistant Super 55.00$  
Estimator 45.00$  
Office/Field Engineer 40.00$  

Walker Architects Rate Chart
Principal 195.00$  
Senior Project Manager 160.00$  
Project Manager 120.00$  
Senior Project Director 135.00$  
Project Designer 80.00$  
Design Specialist 75.00$  
Project Coordinator 65.00$  

Mitchell Gulledge Engineering Rate Chart
Principal Engineer 165.00$  
Registered Engineer (PE) 140.00$  
Design Engineer 125.00$  
Commissioning 125.00$  
BIM Technician 90.00$  
Admin 70.00$  



Lake City Fire Station #2 

Exhibit A – Fee Proposal, Rate Chart & Value Engineering Options 

Summary of Value Engineering Options to Reduce Bid GMP

Package Description Sub-Totals Totals
VE-001 Insulated Concrete Form Package (60,675) 

Insulated Concrete Form Walls with Synthetic 
Stone/Brick/EIFS on Monoslab in Lieu of CMU Walls, 

VE-002 Reduce Casework Allowance to $50,000 (25,841) 

VE-003 Typical Acoustical Ceiling Tile system in Lieu of Curved Acoustical Clouds (103,264) 

VE-004 Equipment to be Purchased by Owner

Ice Cube Machine 4,500 
Dishwasher 1,620 
Refrigerator 2,500 
Mini-Fridge 801 
Microwave 270 
Range 3,100 
Drying Cabinet 5,500 
Washing Machine 1,500 
Dryer 1,500 
Bunker Gear Storage 15,750 
Coffee Maker 250 

(37,291) 

VE-005 Owner Provided Sitework Package
Survey, Layout & Testing - 
Erosion Control - 
Clearing & Demolition 34,300 
Earthwork & Building Pad 21,688 
Asphalt Pavement, Markings & Signage 130,157 
Concrete Pavement & Sidewalks 52,067 
Sanitary Sewer 23,902 
Potable Water 23,724 
Storm Sewer 24,207 

(310,045) 

VE-006 Owner Provided Landscaping & Irrigation (20,364) 

I&P Reduced Insurance & Permit Fees as a Function of VE Taken (15,936) 

Total (573,416) 
Original 2,998,691 
Total 2,425,275 



Lake City Fire Station #2 

Exhibit B – Qualifications 

This Design Build Services Proposal the architectural and engineered design required to complete the Lake 
City Fire Station #2 Project. 

This Design Build Services Proposal is based on the bridging documents provided by Passero Associates 
dated April 1, 2021, and the qualifications below. 

Division 00- Design Scope of Services 
• Oelrich Construction Inc. shall provide design build services with Walker Architects (WA) for

architecture, structural and civil services, and Mitchell Gulledge Engineers, Inc. (MGE) for
mechanical, electrical, plumbing & fire protection engineering services.

• The estimated design & pre-construction duration will be twelve (12) weeks.
• Includes detailed deliverables at each design iteration as scheduled below.
• Includes overall project schedule/phasing plan & project schedule updates as the design progresses.
• Organize and manage meetings required to complete design development work as scheduled below.
• Conduct project site assessments to identify constructability issues and/or existing site conflicts.
• Produce professional documents for review throughout the preconstruction process.
• Present a Guaranteed Maximum Price deliverable with a detailed cost breakdown, qualifications, and

project schedule at the close of the preconstruction process.

• Arch/MEP Design Task 1a – Program Verification – 2 weeks
• Project Administration:  WA assumes MGE to organize and distribute project related

correspondence, meeting minutes, and progress reports (for all phases of design).
• WA to work with MGE to prepare/confirm Planning and Design schedule, based on project

milestones.
• WA to participate Concept/Program Verification meeting(s) with MGE and the Owner, for the

purposes of developing and verifying programmatic requirements:
• Verify and/or receive direction on the following:

• Overall intention of the build-out.
• Space types and classifications, space counts, and staff counts.
• Preferred personnel and material flows / adjacencies.
• Storage needs (incoming materials, consumables, cleaning, outgoing

material, final product, etc.)
• Waste needs
• Utility/infrastructure needs

• Verify equipment requirements
• Confirm interior design direction and/or standards.
• Obtain preferences on materials and finishes.



Lake City Fire Station #2 

Exhibit B – Qualifications 

• Arch/MEP Design Task 2a – 60% Construction Documents – 6 weeks + 1 week Owner Review
• After completion of the Program Verification Phase and Client sign-off, WA will prepare and

distribute a 60% Construction Documents package to the Owner and Client for review,
comment, and pricing. Deliverables (components) include plans, details, and specifications
needed to detail the scope of work.

• Meeting Attendance:
• Two (2) interim design meetings to confirm direction with the Owner and Client.
• One (1) Review (Page Turn) Meeting with the Owner and the Client.

• WA to conduct a Quality Control and Quality Assurance Review Meeting with Client to review
design compliance and approvals.

• Civil Engineering Permitting:
• Prepare, submit, and administer the City of Lake City site and utility plan approval.
• Coordinate with Architect, MEP, and lighting for permitting.
• Prepare, submit, and administer the SRWMD ERP Minor Modification application.
• Prepare, submit, and administer the FDEP NOI.
• Provide the client with the Construction Document and permits for construction.

• Landscape and Irrigation Design:
• Develop a “code-minimum” landscape design and prepare an Initial Code Compliant

Landscape Plan for City Site Plan Approval. The landscape plan shall comply with the
City of Lake City’s Land Development Regulations and will address adjacent property
buffer requirements, site tree requirements, building façade planting requirements,
parking area landscape requirements, and tree mitigation requirements, if necessary.

• Develop a “code-minimum” irrigation design and prepare an Initial Code Compliant
Irrigation Plan for City Site Plan Approval. The irrigation plan shall comply with the
City of Lake City’s Land Development Regulations.

• Attend one (1) site coordination meeting with Lake City Staff, if needed.
• Convert final, approved landscape and irrigation permit plans to construction

documents for bidding purposes.

• Arch/MEP Design Task 2b – 100% Construction Documents (Permit) – 4 weeks
• After completion of the 60% Construction Documents and Client sign-off, WA will prepare

and distribute a 100% Construction Documents package incorporating all Owner and Client
comments to the Owner and Client for permit.



Lake City Fire Station #2 

Exhibit B – Qualifications 

• Arch/MEP Design Task 3 – Construction Administration – 40 weeks
• After completion of 100% Construction Documents Phase and Owner “Notice-to-Proceed”

(NTP), WA to prepare and distribute a Conformed Documents Set to Owner and Client.  This
package will incorporate any permitting comments and clarifications that may have been
issued from the jurisdictional review processes.

• CA Office Program:
• Review, log, and approve submittals, shop drawings, request for information,

materials testing reports etc.
• Review, log, and approve Proposed Change Proposals, Change Orders, and

Applications for Payment (if needed).
• Review field questions from selected CM/Contractor and provide direction on

resolution of problems.
• CA Field Service Program:

• WA Construction Administrator to make trips to site as follows:
• Conduct One Pre-Construction Meeting trip to obtain construction schedule,

shop drawing submittal log, and review submittal requirements.
• Conduct once monthly (assume 9 month duration) site Observation trips to

visually observe Work in Progress and attend Construction Meeting.
• Deliverable: Site Observation Field Report for each visit.

• Conduct One Substantial Completion Inspection trip to substantiate Work
completed per construction contract documents.

• Deliverable: Punch list and Substantial Completion Certificate.
• Conduct One Final Inspection trip to upon completion of punch list items;

recommend acceptance.
• CA Record Documents:

• Upon receipt of the contractor marked up field set, WA will prepare and
distribute a Record Document Package to the Owner.  This document set will
incorporate the field changes and any/all addenda, supplemental instructions
or change orders that were issued during construction.

• Civil Construction Administration Services:
• Prepare as-built certifications for SRWMD.

• Commissioning (Cx) Services:
• Not Included.

• Participation in Factory Acceptance Tests (FATs)
• Not Included.



Lake City Fire Station #2 

Exhibit B – Qualifications 

Division 01- Construction General Conditions 
• The estimated project construction duration will be forty (40) weeks.
• Work will be accomplished during normal work hours. This will include various activities which will

cause loud noises.
• A Builder’s Risk Insurance and General Liability Insurance policy has been included in this proposal.
• A Payment and Performance Bond has been included in this proposal.
• Costs are included for building permit fees. Costs are not included for impact fees, tree mitigation

fees, or utility disconnect, reconnect, or new service fees. All other permits and fees are excluded
including, but not limited to: Utility, City, County, Public Works, DEP, State and/or Water
Management. These expenses, if incurred, are to be paid directly by the Owner.

• Costs are included for architectural, structural, civil, & geotechnical design services.
• Provisions for temporary power/water are included in this proposal.  It is assumed that some form of

power and water will be available from the building for the duration of the project.
• Temporary protection for existing finishes is included.
• Provisions for a temporary job site office trailer are included.
• All required temporary enclosures, storage facilities, dumpsters, toilets, signage, etc. have been

included as a part of the project.
• Relocation, maintenance or repair of existing M/E/P/FP Systems to accommodate new systems not

specifically presented on the project scope of work is excluded.  We are not responsible for the
existing building systems.

• Hazardous materials removal or mitigation is excluded.
• Moving or relocation of existing furniture, fixtures, and equipment is excluded.
• Costs are not included for floor moisture mitigation.
• Costs are included for material testing and inspections (e.g. soil compaction, pavement & concrete

testing, & pipe pressure testing).
• Costs are included for Maintenance of Traffic for the duration of the project.
• Costs are included for surveying and benchmarks.
• Owner Direct Purchase, LEED & BIM services are excluded.
• A Construction Contingency of 5% is included to cover estimating variances, and unexpected events

in the construction process and schedule. The estimate does not include separate owner or design
contingencies.

Division 02- Existing Conditions 
• The existing site is an asphalt parking lot with trees that will be demolished and prepared for

building construction by the city of Lake City.

Division 03- Concrete 
• Includes 6” 3kpsi monolithic slab on grade in the building area and a 12” 4kpsi monolithic slab on

grade in the apparatus bay area with integral footings, 10x10 WW & rebar reinforcement, vapor
barrier and termite treatment as the basis of design.

• Includes insulated concrete form with 6” core (Fox Blocks ICF) exterior walls with 6” grout filled
core, rebar reinforcement, cast-in-place columns & window bucks as the basis of design.



Lake City Fire Station #2 

Exhibit B – Qualifications 

• Includes grouting of column base plates and concrete fill in bollards.
• Excludes the trash enclosure facility as shown in the bridging docs.

Division 04- Masonry 
• Includes synthetic stone veneer exterior wainscoting on the new building walls up to 4’-0” tall.

Includes pre-cast water table, cement backer board, drainable lath and drip edge as the basis of
design.

• Excludes the trash enclosure facility as shown in the bridging docs.

Division 05- Metals 
• Includes primed 30KSP 10.2plf open web bar joist set on five foot centers in conjunction with the

ICF exterior walls as the basis of design.
• Includes bearing plates, embeds, ledger angle, deck frame-outs, and corrugated deck pan 1.5B 20

gauge with G90 finish.
• Includes handrails for sidewalk stairs and bollards as required.
• Excludes the trash enclosure facility as shown in the bridging docs.

Division 06- Wood, Plastics, and Composites 
• Includes wood blocking and nailers at parapet caps and interior wood blocking for casework, etc.
• Includes a $50,000 allowance for plastic laminate upper and lower casework with solid surface tops

and window sills in the locations noted in the bridging documents.
• Excludes wire shelving, built furniture or any other casework item not specifically shown in the

bridging documents.

Division 07- Thermal and Moisture Protection 
• Includes self-adhesive wrap waterproofing at all window and door locations.
• Includes .024 standing seam galvanized steel roof on ISO board insulation per the bridging docs.
• Includes roof sheathing and fascia nailers per the bridging docs.
• Includes self-adhered roofing membrane per the bridging docs.
• Includes galvanized steel counter flashings, fascia, & drip-edge per the bridging docs.
• Excludes liquid applied waterproofing on ICF.
• Excludes the exterior metal wall paneling as shown in the bridging docs.

Division 08- Openings 
• Includes all interior & exterior hollow metal doors & frames, wooden doors, door lites, and door

hardware per the bridging docs.
• Includes standard motorized roll-up doors per the bridging docs.
• Includes interior & exterior storefront systems per the bridging docs.



Lake City Fire Station #2 

Exhibit B – Qualifications 

Division 09- Finishes 
• Includes exterior framing as 6" 16ga metal framed walls, ceilings & soffits with 5/8" Densglass

sheathing and R-19 thermal batt insulation as the basis of design.
• Includes interior framing as 4" 20ga metal framed walls, ceiling & soffits with 5/8" drywall on both

sides to bottom of deck (Moisture Resistant board in wet areas) and sound batting.
• Includes setting of all door and window frames.
• Includes exterior finish as Dryvit Synthetic Stucco w/Integral Color on 1.5" PB EIFS as the basis of

design.
• Includes typical acoustical ceiling tile ceiling systems per the bridging docs.  Excludes the Curved

Clouds ACT system.
• Includes prime and two coats of paint on all wall, frame, and misc. item surfaces.
• Includes sealed concrete, carpet tile, luxury vinyl tile, ceramic wall & floor tile and rubber base per

the bridging docs.  Includes fire station logo in lobby floor.

Division 10- Specialties 
• Includes all restroom accessories, corner guards, fire extinguishers and cabinets and interior signage.
• Includes pre-fabricated canopies per the bridging docs.
• Includes installation of owner provided misc. specialty items.

Division 11- Equipment 
• Includes MEP connections to owner provided equipment.
• Owner Provided items are listed as: Ice machine, dishwasher, refrigerator, mini-fridge, microwave,

range, drying cabinet, washing machine, clothes dryer, bunker gear storage, & coffee maker.

Division 12- Furnishings 
• Does not included furnish or install of furnishings.  Owner to provide and install.

Division 21- Fire Suppression and Protection 
• Includes wet pipe fire sprinkler system in all areas per the bridging docs.  It is assumed that there is

enough water pressure serving the site, therefore a fire pump is not included.

Division 22- Plumbing 
• Includes domestic cold and hot water with CPVC piping, and sanitary sewer with PVC piping in

general building areas.  Includes furnish and install of grease trap per the bridging docs.
• Includes a men’s & women’s restroom and shower areas with toilets, sinks, showers, floor drains and

clean-outs per the bridging docs.
• Incudes a janitor’s closet with sink, floor drain and clean-out per the bridging docs.
• Includes hose bibs, floor drains & clean-outs in apparatus areas per the bridging docs.
• Includes a sink and refrigerator service in the kitchen per the bridging docs.
• Includes gas service per the bridging docs.



Lake City Fire Station #2 

Exhibit B – Qualifications 

Division 23 – HVAC 
• Includes Roof Top Unit HVAC systems with variable air volume units as the primary means of climate

control for the building as the basis of design per the bridging docs.  Includes G90 metal ductwork,
attenuators, smoke/fire dampers, insulation & diffusers. Includes piping, valves, gauges, supports, &
fixtures per the bridging docs.

• Includes general exhaust serving kitchen, restroom and apparatus spaces per the bridging docs.
• Includes exhaust fan, ductwork & Ansul system for kitchen hood per the bridging docs.  Kitchen

hood by owner.
• Includes radiant gas heaters in apparatus spaces per the bridging docs.
• Includes automated control system for HVAC control integration per the bridging docs.
• Includes factory start-up of HVAC equipment and test & balance report.

Division 26- Electrical 
• Includes secondary service from transformer & 75kW generator with automatic transfer switch per

the bridging docs.
• Includes light fixtures, ceiling fans, receptacles, & equipment connections in all spaces per the

bridging docs.
• Includes fire alarm system and integration per the bridging docs.
• Includes rough-in for data raceways in all spaces per the bridging docs.

Division 27- Data and Telecommunications 
• Includes build-out of new IT Room with plywood, vertical & horizontal equipment and cable

management systems, and CAT6 48-port patch panels per the bridging docs.
• Includes CAT6 cabling, terminations, testing & labeling at all data locations.
• Excludes networking equipment, UPS systems, and IT service equipment.

Division 28- Electronic Safety & Security 
• Excludes the access control system at entry locations to building as proximity reader, electric strike,

equipment and accessories for build-out of a complete system per the bridging docs.

Division 31- Earthwork 
• All earthwork to be furnished and installed by owner and is included as the following:

• Includes site specific demolition, cuts, dumpsters, hauling and removal of concrete & asphalt.
• Includes earthwork as clearing and grubbing of site, cut and fill for new building pad, excavation

of retention pond, and site stabilization.
• Includes 4” sidewalks with thickened edge, ADA ramps with detectable warning surface, and 6”

D-curb.
• Includes 12” sub-base LBR40, 8” lime rock base, tack, & 2” SP12.5 asphalt placed in a single lift

or equal.
• Includes parking lot signage and striping.
• Includes domestic water work as one irrigation water assembly, one domestic water assembly,

and one fire water assembly.
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Exhibit B – Qualifications 

• Includes sanitary sewer work, manholes, & 6” PVC service to existing sewer service.  Includes
installation of oil water separator.

• Includes storm sewer work as flared end sections, inlets, manholes, cleanouts, roof down spout
connections, 6”, 8”, 12” HDPE piping and 15”, 18” RCP piping.

• Includes electrical service work as 2 – 4” Primary Service conduits installed by open trench from
point of service.  (Transformer & Conductors by Utility Company).

• Includes dewatering for installation of site work as required.
• Includes final grade and clean up.

• Earthwork to be furnish and installed by Oelrich Construction is included as the following:
• Includes erosion control as tree barricades, silt fence, site fence, inlet protection, and a

construction entrance.
• Includes construction surveying, certified as-builts, MOT, and geo/density testing.
• Includes furnish of oil water separator to be installed by the city.

Division 32- Exterior Improvements 
• All landscaping and irrigation to be furnished and installed by owner.

Division 33- Utilities 
• Utilities are available at the site and are not included.

Division 34- Transportation 
• Site is accessible.  No transportation work is included.
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