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November 30, 2022

Mr. Jonathan Brown

Director

Department of Housing and Economic Development
100 Australian Avenue — 5% Floor

West Palm Beach, Florida

RE: REQUEST FOR PERFORMANCE DATE TIME EXTENSION
Grant #: CDBG R2022 1211
West Ilex Park Playground Equipment Replacement

Mr. Brown,

Please allow this letter to serve as our formal request for a time extension of the
“Award Construction Contract by” date of December 31, 2022 as outlined in the
CBDG Grant #R2022 1211 agreement with the Town of Lake Park.

We are requesting an extension of this date to January 18, 2023.

Our proposed Playground Equipment Replacement project is in-progress and we
issued an invitation to bid (ITB) with price proposal submittals due on December
13, 2022. Our proposed award date was December 21, 2022.

Due to the proximity to the Christmas holiday season, the Town management team
has decided to cancel the Town Commission meeting that was scheduled for
December 21, 2022; the result of this cancelation means that the project award date
will be pushed to January 18, 2022 Town Commission meeting.

This eighteen (18) day time extension is not expected to impact any of the other
project performance requirements or the overall project schedule.

Once the project is awarded we will look to get the play equipment materials
ordered and we fully expect to meet the July 15, 2023 - 50% Expenditures
Reimbursement Requirement and we are committed to the completion of this
project well before the November 2023 Performance Requirement date.

Based on the delay referenced above, we ask for your favorable consideration of our
request for a time extension to the “Award Construction Contract by” Performance
Requirement to the new date as identified below:

Performance Requirements: Current Requested
Schedule Schedule

Award Construction Contract by: December 31, 2022 January 18, 2022

Submit 50% Reimbursement Request by: July 15, 2023 No Change

Complete Construction by: November 2023 No Change

Submit 100% Final Reimbursement (o aermany:  December 31, 2023 No Change



The Town is excited to deliver this new playground replacement project to our
residents and we are motivated to proceed with the construction phase of this project
as soon as possible.

Thank you for your consideration of our request for a time extension to the
Performance Requirements deadlines.
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Department

Feel free to contact me with any questions.

Respectfully,
Town of LL

OBERTO F. TRAVIESO, MPA
Director of Public Works

050 Qld Dixic Highway
Lake Park, FL 33403

Phone: (56010 851-3345

Fax: (501) 881-3349
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