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Economic Impact of P3 Project

e 172 to 207 Permanent Jobs Once Fully Operational

e $9-11 Million in Annual Payroll Supporting Local Households

e $22.8to $48.1 Million in Annual Economic Output

* 20-Year Town Revenue: $26.2 Million

Source: Business Flare Report Dated December 11, 2025




Project Status (as of March 31, 2026)

Deed Restriction/Reverter Removal Application to Governor and
Cabinet — ON HOLD BY TOWN.

$1.2 Million payment is delayed due to Town of Lake Park not moving
forward with removal of deed restrictions and reverter clause.

Marina Reconfiguration Permit Application to FDEP — Town of Lake Park
is withdrawing application.

Master Plan/PUD Site Plan — Town Responded on October 9, 2025.
Forest is preparing response. Site Plan cannot be finalized until Marina
Reconfiguration Permit is accepted by FDEP.

Forest Development is concerned about the Town of Lake Park’s continued lack
of cooperation on moving this project to completion.
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