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DATE:   May 1, 2024 

TO: Mayor and Town Council 

FROM: Laurel Prevetti, Town Manager 

SUBJECT: Authorize the Town Manager to Execute a Second Amendment to the 
Agreement for Consultant Services with AMS Electric LLC (dba Prime Electric 
LLC) for a Design-Build Project to Install a Battery Storage System at the 
Library (CIP 821-2505) to Extend the Term and Time of Performance through 
June 30, 2025 
 

RECOMMENDATION:  
 
Authorize the Town Manager to execute a second amendment to the Agreement for Consultant 
Services with AMS Electric LLC (dba Prime Electric LLC) (Attachment 1) for a design-build-project 
to install a battery storage system at the Library (CIP 821-2505) to extend the term and time of 
performance through June 30, 2025.  
 
BACKGROUND: 
 
The Library Battery Storage Project (CIP 821-2505) includes the development of design plans 
and installation of a battery energy storage tied to the solar photovoltaic (PV) system at the 
Library.  In FY 2020/21 Parks and Public Works staff issued a Request for Proposals (RFP) and 
AMS Electric LLC was selected.  An Agreement for Services was executed on December 7, 2021 
with an end date of June 30, 2023.   
 
On June 6, 2023, a First Amendment to the Agreement for Services was executed to extend the 
agreement term to June 30, 2024 to allow for installation and completion of the project which 
was delayed due to extended plan review time with Santa Clara County Fire and delays in the 
manufacturing and delivery of equipment. 
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DISCUSSION:  
 
Town staff and the consultant have completed steps critical to this project including pouring 
the concrete foundation and battery installation.  Additional steps needed for completion are 
inspections for weld anchoring, internal HVAC installation, manufacturer requirements, PG&E, 
and Santa Clara County Fire.  In addition, connection to the photovoltaic system (solar) and 
battery power commissioning are pending.  An extension of the agreement term and time of 
performance is needed through June 30, 2025 to utilize existing grant funding and submit an 
application for a rebate on certain project costs.  
 
CONCLUSION: 

 

Authorize the Town Manager to execute a second amendment to the Agreement for Consultant 
Services with AMS Electric LLC (dba Prime Electric LLC) for a design-build project to install a 
battery storage system at the Library (CIP 821-2502) to extend the term and time of 
performance through June 30, 2025.   
 
This will enable the Town to utilize the two grants in place for this project and apply for a 
rebate for equipment purchases.  
 
FISCAL IMPACT:  
 
There is no fiscal impact related to this action.  Adequate funding exists to complete the work. 
 

 

Budget Costs

GFAR 30,000$           

State OES Community Power Resiliency Grant 300,000$         

Silicon Valley Clean Energy Grant 213,000$         

Total Budget 543,000$         

Consultant Services with AMS Electric LLC, dba Prime 

Electric LLC 513,000$         

Misc. Project Costs 27,182$           

Total Costs 540,182$         

Remaining Balance 2,818$             

Battery Power Supply - Library

CIP No. 821-2505
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ENVIRONMENTAL ASSESSMENT: 
 
In accordance with CEQA Guidelines Section 15378(b)(5), approval of this amendment is not a 
project subject to CEQA because it is an administrative activity that will not impact the 
environment. 
 
Attachment: 
1. Second Amendment to Agreement for Consultant Services with Exhibit A (Original Agreement 
and First Amendment)  
 


