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ITEM NO: 9 

 
   

 

DATE:   October 13, 2022 

TO: Mayor and Town Council 

FROM: Laurel Prevetti, Town Manager 

SUBJECT: Storm Drainage System Repair at 62 Ellenwood Avenue (CIP No. 816-0420):   
a. Reject All Bids Received and Opened on October 10, 2022 for the 

Project; and  
b. Authorize the Town Manager to Re- Bid the Project with Changes that 

May Reduce Project Cost.  
 

RECOMMENDATION: 
 
Storm Drainage System Repair at 62 Ellenwood Avenue (CIP No. 816-0420):   
a. Reject all bids received and opened on October 10, 2022 for the project; and  
b. Authorize the Town Manager to re-bid the project with changes that may reduce project 

cost.  
 
BACKGROUND: 
 
On September 20, 2022, the Town Council authorized the bidding of the repair of the Town-
owned storm drainage system that runs through the private property at 62 Ellenwood Avenue.  
Staff worked closely with the property owner and their engineers to develop design plans.  The 
project was advertised for bid on September 26, 2022 and bids were opened on October 10, 
2022.  Three bids were received and all three exceeded the $300,000 anticipated project cost 
reported to Council at the meeting of September 20, 2022 (see Attachment 1 for the bid 
summary). 
 
DISCUSSION: 
 
The project consists of the installation of 320 feet of High Density Polyethylene (HDPE) pipe to 
be installed adjacent the property line of 62 Ellenwood Avenue.  The project is complicated by  
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DISCUSSION (continued): 
 
the presence of a large oak tree, and ongoing construction associated with a new residence and 
associated ancillary improvements (e.g., pool, retaining walls, etc.) on the property.  The 
complexity of the construction is considered to be a driver of the project cost.  In rebidding the 
project, staff will evaluate the installation methods and propose cost saving measures.  
 
Delaying installation of the drainage pipe until after completion of the residence and associated 
improvements will make the site more difficult to access for construction.  Re-routing the 
drainage system around the property may be possible but would be more costly as the likely 
route would be to extend the piping within Ellenwood Avenue and other roadways to an outlet 
point.  Therefore, staff recommends that we continue to pursue installation of this pipe within 
the property at 62 Ellenwood Road.  
 
Once authorized by the Town Council to advertise for bid, the following is the anticipated 
schedule for the project:  
  

Milestones     Anticipated Timeline  
Advertise the Project for Bid   October 21, 2022  
Bids Due     November 7, 2022  
Award and Execute Agreement  December 6, 2022  
Start Construction    February 1, 2023  
Anticipated Completion   March 31, 2023  

 
CONCLUSION: 
 
This Council action will allow staff to repair a storm drainage line that is in disrepair and support 
the ability of the property owner to complete construction of their home in potentially a more 
cost effective manner. 
 
COORDINATION: 
 
This report has been coordinated with the Town Attorney, Community Development 
Department and Finance Department.   
 
FISCAL IMPACT: 
 
At its September 20, 2022 meeting, Council authorized up to $300,000 to be spent on this work 
as noted in the table below.  No additional funds are requested at this time, but will be 
requested following the bid opening if necessary. 
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FISCAL IMPACT (continued): 
 

 
 
ENVIRONMENTAL ASSESSMENT: 
 
This is a project as defined under CEQA but is categorically exempt under Section 15301 
(Existing Facilities), Section 15302 (Replacement or Reconstruction), and Section 15304 (Minor 
Alterations to Land).)  A Notice of Exemption will be filed. 
 
Attachment: 
1.  Bid Summary 

Budget Costs

Storm Basin #2 186,600$         

Transfer from Fund 462 - Storm Basin #2 113,400$         

Total Budget 300,000$         

Costs

Construction Agreement (Approved on 9/20/22) 300,000$         

Total Costs 300,000$         

Available Balance -$                 

Annual Storm Drain Improvement Project

CIP No. 816-0420 - Storm Basin #2 (Fund 462)


