
 

 

1500 County Road 269 
Leander, TX 78641 
 
P.O. Box 2029 
Leander, TX 78646-2029 

 
CHANGE ORDER 

 
ORDER NO.: 2 
DATE: August 21, 2024 
AGREEMENT DATE: August 2, 2023 

 
NAME OF PROJECT: FY2022 Capital Metro Paving Improvements  
 
OWNER: City of Manor 
 
CONTRACTOR: Smith Paving, Inc. 
 
The following changes are hereby made to the CONTRACT DOCUMENTS: 
1. Justification: 
 

Item No. 1 – Add item CO2.1 – 12” Flexible base (Caldwell between Wheeler and Eggleston) – 978 
SY @ $16.60/SY 

 
 

Item No. 2 – Add item CO2.2 – Excavation of existing street (Caldwell between Wheeler and 
Eggleston) – 978 SY @ $22.00/SY 

 
Item No. 3 – Add item CO2.3 –  6” subgrade preparation (Caldwell between Eggleston and Wheeler) 

– 978 SY @ $4.00/SY 
 
Item No. 4 – Add item CO2.4 – 2” HMAC (Caldwell between Eggleston and Wheeler) – 978 SY @ 

$15.75/SY 
 
Item No. 5 – Add item CO2.5 – Installation of stop bar – 1 EA @ $330.00/EA 
 
Item No. 6 – Add item CO2.6 – Driveway Pavement Joint to existing driveways per detail, complete 

4 EA @ $950/EA 
 
Item No. 7 – Add item CO2.7 – 12” Flexible base (Caldwell between Boyce and Parsons) – 770 SY 

@ $16.60/SY 
 

 
Item No. 8 – Add item CO2.8 – Excavation of existing street (Caldwell between Boyce and Parsons) 

– 770 SY @ $22.00/SY 
 
Item No. 9 – Add item CO2.9 –  6” subgrade preparation (Caldwell between Boyce and Parsons) – 

770 SY @ $4.00/SY 
 
Item No. 10 – Add item CO2.10 – 2” HMAC (Caldwell between Boyce and Parsons) – 770 SY @ 

$15.75/SY 
 
Item No. 11 – Add item CO2.11 – Installation of stop bar –2 EA @ $330.00/EA 
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Item No. 12 – Add item CO2.12 – Driveway Pavement Joint to existing driveways per detail, complete 

6 EA @ $950/EA 
 
Item No. 13 – Add item CO2.13 – 12” Flexible base (Caldwell between Boyce and Eggleston) – 840 

SY @ $16.60/SY 
 

 
Item No. 14 – Add item CO2.14 – Excavation of existing street (Caldwell between Boyce and 

Eggleston) – 840 SY @ $22.00/SY 
 
Item No. 15 – Add item CO2.15 –  6” subgrade preparation (Caldwell between Boyce and Eggleston) 

– 840 SY @ $4.00/SY 
 
Item No. 16 – Add item CO2.16 – 2” HMAC (Caldwell between Boyce and Eggleston) – 840 SY @ 

$15.75/SY 
 
Item No. 17 – Add item CO2.17 – Driveway Pavement Joint to existing driveways per detail, complete 

4 EA @ $950/EA 
 
Item No. 18 – Add item CO2.18 – 12” Flexible base (Caldwell between Wheeler and Browning) – 840 

SY @ $16.60/SY 
 

 
Item No. 19 – Add item CO2.19 – Excavation of existing street (Caldwell between Wheeler and 

Browning) – 840 SY @ $22.00/SY 
 
Item No. 20 – Add item CO2.20 –  6” subgrade preparation (Caldwell between Wheeler and Browning) 

– 840 SY @ $4.00/SY 
 
Item No. 21– Add item CO2.21 – 2” HMAC (Caldwell between Wheeler and Browning) – 840 SY @ 

$15.75/SY 
 
Item No. 22 – Add item CO2.22 – Driveway Pavement Joint to existing driveways per detail, complete 

6 EA @ $950/EA 
 
 
Item No. 23 – Add item CO2.23 – 12” Flexible base (Murray between Burnet and LaGrange) – 880 

SY @ $16.60/SY 
 

 
Item No. 24 – Add item CO2.24 – Excavation of existing street (Murray between Burnet and 

LaGrange) – 880 SY @ $22.00/SY 
 
Item No. 25 – Add item CO2.25 –  6” subgrade preparation (Murray between Burnet and LaGrange) 

– 880 SY @ $4.00/SY 
 




