Meyer's Barn Relocation
Cost Estimate for Phase | - Dissassemble, Move, Reassemble

Haunta Virus Treatment 1,000
Cleanout Barn 3,000
Remove Floor 1,500
Remove Roof 2,400
Disassemble Logs 1,600
Reassemble/Replace Logs 5,000
Reassemble Roof 4,000
Extra Logs (5 @$300) 1,500
Foundation, including Engineer 15,000

Relocation Total 35,000



