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MERJE

CONSULTING FEES - Additional Service
Bid Assistance / Construction Admin (MERJE) $14,500 PHASE 1 - CONSULTANT FEES
Bid Assistance / Construction Admin (MERJE) $3,500 PHASE 2 - CONSULTANT FEES
Bid Assistance / Construction Admin (MERJE) $4,500 PHASE 3 - CONSULTANT FEES

$22,500 Total Consultant Fees 

SIGN DESCRIPTION SIGN TYPE PRODUCT INSTALL SUB TOTAL QTY TOTAL COMMENTS

Vehicular Directional - Residential Size RES.1 $3,750 $1,800 5,550 3 $16,650
Vehicular Directional - 4" Copy / Single Pole VDIR.1 $5,500 $2,100 7,600 0 $0
Vehicular Directional - 4" Copy / Single Pole VDIR.2 $6,500 $2,100 8,600 0 $0
Vehicular Directional - 4" Copy / Single Pole VDIR.2.TXDOT $5,700 $2,100 7,800 0 $0
Vehicular Directional - 4" Copy / Single Pole VDIR.3 $6,500 $3,100 9,600 10 $96,000
Vehicular Directional - 4" Copy / Single Pole VDIR.3.TXDOT $5,900 $3,100 9,000 2 $18,000
Vehicular Directional - 6" Copy / Double Pole VDIR.4 $8,600 $4,500 13,100 0 $0
Vehicular Directional - 6" Copy / Double Pole VDIR.5 $8,900 $4,500 13,400 0 $0
Vehicular Directional - 6" Copy / Double Pole VDIR.5.TXDOT $7,900 $4,500 12,400 0 $0
Vehicular Directional - 5" Copy / Single Pole VDIR.6 $10,500 $4,500 15,000 0 $0
Vehicular Directional - 5" Copy / Single Pole VDIR.6.TXDOT $8,900 $4,500 13,400 4 $53,600

19 $184,250 Sub Total

Parking Lot Identification (Ground Mounted) PARK.2 $6,800 $2,100 $8,900 5 $44,500
5 $44,500 Sub Total

Information Kiosk - (Double Sided) KIOSK.1 $9,800 $3,500 $13,300 4 $53,200
Information Kiosk - 4 Sided - (Future) KIOSK.2 $15,000 $3,500 $18,500 1 $18,500
Information Kiosk - (Panel Replacement) Gazebo KIOSK.3 $6,800 $1,500 $8,300 1 $8,300

6 $80,000 Sub Total

Parks Identification (Large) PARK_ID.1 $10,350 $3,500 13,850 6 $83,100
Parks Identification (Small) PARK_ID.2 $3,750 $1,800 5,550 3 $16,650

9 $99,750 Sub Total

$408,500 PHASE 1 TOTAL
$40,850 10% Contingency

$449,350 Fabrication / Install Cost

PHASE 1: Downtown - SL.07 - SL.08

VEHICULAR

PARKING

PEDESTRIAN  

PARK ID -  All Park ID Sign Locations
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SIGN DESCRIPTION SIGN TYPE PRODUCT INSTALL SUB TOTAL QTY TOTAL COMMENTS

Gateway Sign (Large Landmark) GATE.1 $32,000 $7,900 39,900 1 $39,900
Gateway Sign (Small Post & Panel) GATE.2 $7,800 $4,500 $12,300 6 $73,800

7 $113,700 Sub Total

$113,700 PHASE 2 TOTAL
$11,370 10% Contingency

$125,070 Fabrication / Install Cost

SIGN DESCRIPTION SIGN TYPE PRODUCT INSTALL SUB TOTAL QTY TOTAL COMMENTS

Vehicular Directional - Residential Size RES.1 $3,750 $1,800 5,550 1 $5,550
Vehicular Directional - 4" Copy / Single Pole VDIR.1 $5,500 $2,100 7,600 2 $15,200
Vehicular Directional - 4" Copy / Single Pole VDIR.2 $6,500 $2,100 8,600 3 $25,800
Vehicular Directional - 4" Copy / Single Pole VDIR.2.TXDOT $5,700 $2,100 7,800 1 $7,800
Vehicular Directional - 4" Copy / Single Pole VDIR.3 $6,500 $3,100 9,600 9 $86,400
Vehicular Directional - 4" Copy / Single Pole VDIR.3.TXDOT $5,900 $3,100 9,000 0 $0
Vehicular Directional - 6" Copy / Double Pole VDIR.4 $8,600 $4,500 13,100 0 $0
Vehicular Directional - 6" Copy / Double Pole VDIR.5 $8,900 $4,500 13,400 0 $0
Vehicular Directional - 6" Copy / Double Pole VDIR.5.TXDOT $7,900 $4,500 12,400 3 $37,200
Vehicular Directional - 5" Copy / Single Pole VDIR.6 $10,500 $4,500 15,000 3 $45,000
Vehicular Directional - 5" Copy / Single Pole VDIR.6.TXDOT $8,900 $4,500 13,400 3 $40,200

25 $263,150 Sub Total

Information Kiosk - (Double Sided) KIOSK.1 $9,800 $3,500 $13,300 1 $13,300
Information Kiosk - 4 Sided - (Future) KIOSK.2 $15,000 $3,500 $18,500 0 $0
Information Kiosk - (Panel Replacement) Gazebo KIOSK.3 $6,800 $1,500 $8,300 0 $0

1 $13,300 Sub Total

$276,450 PHASE 3 TOTAL
$27,645 10% Contingency

$304,095 Fabrication / Install Cost

PEDESTRIAN  

GATEWAYS

PHASE 2: City Gateways

PHASE 3: Citywide 

VEHICULAR
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ADDITIONAL ITEMS  COST 1 $2,500
Sample Component #1: Sign Panel w/ Bracket $2,500 1 $5,000
*Shop Drawings and Color / Material Samples $5,000 1 $8,000
*Engineering (Structural, Civil and/or Electrical) $10,000 1 $5,000
Traffic Control Plans (Labor and Materials) $5,000 1 $5,000
*Utility Clearances $5,000 1 $0
**Permits, Fees and Bonds $0 1 $10,000
Removal of Existing Signs $10,000 1 $5,000
*Shipping & Storage $5,000 1 $10,000
Allowance for Additional Concrete Work $10,000 1 $0

$50,500 Sub Total

*Typically included in contractor unit costs
$408,500 PHASE 1 TOTAL

**Project owner $40,850 10% Contingency
$449,350 Fabrication / Install Cost
$14,500 Consuting Fees (from above)
$50,500 Additional Items: Phase 1


