
Agreement for Professional Services 
Mission Springs Water District 

66575 Second Street 
Desert Hot Springs, CA 92240 

Telephone (760) 329-6448 - FAX (760) 329-2482 
 
For your protection, make sure that you read and understand all provisions before 
signing.  The terms on Pages 2 - 6 are incorporated in this document and will constitute a 
part of the agreement between the parties when signed. 
 
TO: MWH Constructors, Inc, DATE:  

 301 N. Lake Avenue, Suite 115   
 Pasadena, CA 91101 CONTRACT DIR #  

 

   
TITLE: Construction Management and Inspection Services for the Well 22 

Rehabilitation Project   

 
The undersigned Consultant agrees to furnish the following: 
 
All Work/Services per the attached Exhibit A – Proposal and Rate Schedule provided by 
MWH Constructors, Inc., and per Exhibit B – Term, Early Termination & Notice 

 
 
Instructions: Sign and return the originals.  Upon acceptance by Mission Springs Water District, 
a copy will be signed by its authorized representative(s) and promptly returned to you.  Insert 
the names of your authorized representative(s) below. 
 
Accepted:   Consultant: 

Mission Springs Water District  MWH Constructors, Inc. 

               (Business Name) 

     

By:   By:  

 Brian Macy   Randy Lovan 

 
Title 

 
General Manager 

  
Title 

Southern California Regional Manager, 
Construction Management Services 

     
Other authorized representative(s):  Other authorized representative(s): 
   
Eric Weck   

Engineering Manager   
 
 

  

   

      
Contract price: Not to Exceed $189,573.00 

      
Term: Ninety (90) days following the completion of the construction contract 

randy.lovan
Stamp
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Consultant agrees with the Mission Springs Water District that: 
 
a. When the law establishes a professional standard of care for Consultant’s services, to the fullest extent 

permitted by law, Consultant will immediately defend, indemnify and hold harmless Mission Springs Water 
District, its directors, officers, employees, and authorized volunteers against any and all liability from all claims 
and demands of all persons that arise out of, pertain to, or relate to the Consultant’s negligence, 
recklessness, or willful misconduct in the performance (or actual or alleged non-performance) of the work 
under this agreement. Consultant shall defend itself against any and all liabilities, claims, losses, damages, 
and costs arising out of or alleged to arise out of Consultant’s performance or non-performance of the work 
hereunder and shall not tender such claims to Mission Springs Water District nor to its directors, officers, 
employees, or authorized volunteers, for defense or indemnity. 

 
b. Other than in the performance of professional services, to the fullest extent permitted by law, Consultant will 

immediately defend, indemnify and hold harmless Mission Springs Water District, its directors, officers, 
employees and authorized volunteers from all claims and demands of all persons arising out the performance 
of the work or furnishing of materials; including but not limited to, claims by the Consultant or Consultant’s 
employees for damages to persons or property except for the sole negligence or willful misconduct or active 
negligence of Mission Springs Water District, its directors, officers, employees, or authorized volunteers. 

 
c. By his/her signature hereunder, Consultant certifies that he/she is aware of the provisions of Section 3700 of 

the California Labor Code which requires every employer to be insured against liability for workers’ 
compensation or to undertake self-insurance in accordance with the provisions of that code, and that 
Consultant will comply with such provisions before commencing the performance of the professional services 
under this agreement. Consultant and sub-consultants will keep workers’ compensation insurance for their 
employees in effect during all work covered by this agreement. 

 
d. Consultant will file with Mission Springs Water District, before beginning professional services, a certificate of 

insurance satisfactory to Mission Springs Water District evidencing professional liability coverage of not less 
than $1,000,000 per claim and $2,000,000 annual aggregate, that coverage shall not be cancelled except 
with notice to Mission Springs Water District. Coverage is to be placed with a carrier with an A.M. Best rating 
of no less than A: VII, or equivalent, or as otherwise approved by Mission Springs Water District. The 
retroactive date (if any) is to be no later than the effective date of this agreement. Consultant shall maintain 
such coverage continuously for a period of at least five (5) years after the completion of the contract work. 
Consultant shall purchase a five-year extended reporting period i) if the retroactive date is advanced past the 
effective date of this Agreement; ii) if the policy is canceled or not renewed; or iii) if the policy is replaced by 
another claims-made policy with a retroactive date subsequent to the effective date of this Agreement. In the 
event that the Consultant employs other consultants (sub-consultants) as part of the work covered by this 
agreement, it shall be the Consultant’s responsibility to require and confirm that each sub-consultant meets 
the minimum insurance requirements specified above.  

 
e. Consultant will file with Mission Springs Water District, before beginning professional services, certificates of 

insurance (Acord Form 25 or equivalent) satisfactory to Mission Springs Water District evidencing 
 

Coverage – Coverage for commercial general liability and automobile liability insurance shall be at least as 
broad as the following: 

 
1. Insurance Services Office (ISO) Commercial General Liability Coverage (Occurrence Form CG 00 01) 

 
2. Insurance Services Office (ISO) Business Auto Coverage (Form CA 00 01), covering Symbol 1 (any auto) 

 
 Limit – The consultant shall maintain limits no less than the following:  
 

1. General liability - coverage of not less than two million ($2,000,000) per occurrence or the full per 
occurrence limits of the policies available, whichever is greater for bodily injury, personal injury, and 
property damage; ($4,000,000 general and products-completed operations aggregate (if used)). 

 
2. Automobile Liability - One million dollars $1,000,000 for bodily injury and property damage each 

accident limit. 
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3. Workers’ compensation (statutory limits) and employer’s liability ($1,000,000) (if applicable). 
 
 Required Provisions –  

 

• The general liability coverage shall give Mission Springs Water District, its directors, officers, 
employees (collectively the District), and authorized volunteers insured status (via ISO 
endorsement at least as broad as CG 2010 1185 or both CG 20 10 plus CG 20 37 if a later 
edition is used) specifically naming the Mission Springs Water District, its directors, officers, 
employees, or authorized volunteers; or using the language that states "as required by 
written contract."   

 

• The general liability coverage is to state or be endorsed (with as broad as ISO endorsement 
CG 20 01 04 13) to state “such insurance shall be primary and any insurance, self-insurance 
or other coverage maintained by Mission Springs Water District, its directors, officers, 
employees, or authorized volunteers shall not contribute to it”.  

 

• Workers Compensation Insurance – As required by the State of California, with Statutory 
Limits and Employer’s Liability Insurance of no less than $1,000,000 per accident for bodily 
injury or disease. Waiver of Subrogation: The insurer(s) named above agree to waive all 
rights of subrogation against the Mission Springs Water District, its elected or appointed 
officers, officials, agents, authorized volunteers, and employees for losses paid under the 
terms of this policy which arise from work performed by the named insured for the Mission 
Springs Water District; but this provision applies regardless of whether or not the Mission 
Springs Water District has received a waiver of subrogation from the insurer. 

 

• Consultant shall require and verify that all sub-contractors maintain insurance meeting all 
requirements stated herein, and Consultant shall ensure that Mission Springs Water District 
its directors, officers, employees, and authorized volunteers are an additional insured on 
Commercial General Liability Coverage. 

  

• Coverage is to be placed with a carrier with an A.M. Best rating of no less than A: VII, or 
equivalent, or as otherwise approved by Mission Springs Water District.   

 

• The coverage shall contain no special limitations on the scope of protection afforded to 
Mission Springs Water District, its directors, officers, employees, or authorized volunteers. 
  

• In the event that the Consultant employs other consultants (sub-consultants) as part of the 
work covered by this agreement, it shall be the Consultant’s responsibility to require and 
confirm that each sub-consultant meets the minimum insurance requirements specified 
above. 

 
f. If any of the required coverages expire during the term of this agreement, the Consultant shall deliver the 

renewal certificate(s) to Mission Springs Water District at least ten (10) days prior to the expiration date. 
 
g. Consultant shall not accept direction or orders from any person other than the General Manager or the 

person(s) whose name(s) is (are) inserted on Page 1 as “other Authorized Representative(s).” 
  
h. Payment, unless otherwise specified on Page 1, is to be within thirty (30) days after acceptance by 

Mission Springs Water District. 
 
i. Professional permits required by governmental authorities will be obtained at Consultant’s expense, and 

Consultant will comply with applicable local, state, and federal regulations and statutes including but not 
limited to Cal/OSHA requirements. 

 
j. Any change in the scope of the professional services to be done, method of performance, nature of 

materials or price thereof, or to any other matter materially affecting the performance or nature of the 
professional services will not be paid for or accepted unless such change, addition or deletion is approved 
in advance, in writing by a supplemental agreement executed by Mission Springs Water District.   
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Consultant’s “Authorized Representative(s)” has (have) the authority to execute such written change for 
Consultant. 

 
k. Unless otherwise agreed upon in writing, all reports, documents, or other written material, including any 

documents, images, photographs, video files, or other media created or developed by Consultant as part 
of the services required hereunder (“Written Products”) shall be considered to be “works made for hire”, 
and all Written Products and any and all intellectual property rights arising from their creation, including, 
but not limited to, all copyrights and all other proprietary rights, shall be and remain the property of 
Mission Springs Water District without restriction or limitation upon their use, duplication or dissemination 
by Mission Springs Water District, except as otherwise provided herein. Consultant shall not obtain or 
attempt to obtain copyright protection as to any of the Written Products. 

 
l. Consultant hereby assigns to Mission Springs Water District all ownership and any and all intellectual 

property rights to the Written Products that are not otherwise vested in Mission Springs Water District 
pursuant to section above. 

 
m.  Consultant shall not disclose, publish, or authorize others to disclose or publish, design data, drawings, 

specifications, reports, or other information pertaining to the projects assigned to the Consultant by the 
Mission Springs Water District or other information to which the Consultant has had access during the 
term of this Agreement without the prior written approval of an Authorized Representative during the term 
of this Agreement. Consultant’s covenant under this section shall survive the termination of this 
Agreement. 

 
n. Consultant shall maintain complete and accurate records with respect to sales, costs, expenses, receipts, 

and other such information required by the Mission Springs Water District or the Authorized 
Representative. The Consultant shall maintain adequate records on services provided in sufficient detail 
to permit an evaluation of service. All such records shall be maintained in accordance with generally 
accepted accounting principles and shall be clearly identified and readily accessible. At all times during 
regular business hours, Consultant shall provide access to such books and records to the Authorized 
Representative or his or her designees and shall give the Authorized Representative or his or her 
designees the right to examine and audit such books and records and to make transcripts as necessary, 
and shall allow inspection of all work, data, documents, proceedings, and activities related to this 
Agreement. 

 
o.  This Agreement is personal to the Consultant. Any attempt to assign or subcontract any right or obligation 

hereunder by the Consultant shall be void unless approved in writing in advance by the Authorized 
Representative. Consultant's services pursuant to this Agreement shall be provided by the representative 
or directly under the supervision of the representative and Consultant shall not assign another to 
supervise the Consultant's performance of this Agreement without the prior written approval of the 
Mission Springs Water District, by and through the Authorized Representative. 

 
p. Consultant shall not maintain, commit, or permit the maintenance or commission of any nuisance in 

connection with the performance of services under this Agreement. 
 
q. Consultant agrees to be familiar with and comply with all applicable federal, state, and local conflict of  
 Interest laws, including, but not limited to, the Political Reform Act (California Government Code Sections  
 81000, et seq.) and California Government Code Section 1090. During the term of this Agreement,  
 Consultant shall retain the right to perform similar services for other clients, but Consultant and its  
 officers, employees, associates, and subcontractors shall not, without the prior written approval of the  
 Authorized Representative, perform work for another person or entity for whom Consultant is not currently  
 performing work that would require Consultant or one of its officers, employees, associates or  
 subcontractors to abstain from a decision under this Agreement pursuant to a conflict-of-interest statute. 
 
r. A waiver by the Mission Springs Water District of any breach of any term, covenant, or condition 

contained in this Agreement shall not be deemed to be a waiver of any subsequent breach of the same or 
any other term, covenant, or condition contained in this Agreement whether of the same or different 
character. 
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s. The Consultant shall commence, carry on, and complete all required tasks with all practicable dispatch, in 

a sound, economical, and efficient manner in accordance with all applicable laws and generally accepted 
industry standards. 

 
t. No Third-Party Beneficiaries. The Mission Springs Water District shall not be obligated or liable under this 

Agreement to any party other than the Consultant. 
 
u. In no event shall the making by the Mission Springs Water District of any payment to the Consultant 

constitute or be construed as a waiver by the Mission Springs Water District of any breach of covenant, or 
any default which may then exist, on the part of the Consultant, and the making of any such payment by 
the Mission Springs Water District while any such breach or default shall exist shall in no way impair or 
prejudice any right or remedy available to the Mission Springs Water District with regard to such breach or 
default. 

 
v. If any legal action is necessary to enforce any provision of this Agreement or for damages by reason of 

an alleged breach of any provisions of this Agreement, the prevailing Party shall be entitled to receive 
from the losing Party all costs and expenses in such amount as the courts may determine to be 
reasonable. In awarding the cost of litigation, the court shall not be bound by any court fee schedule, but 
shall, if it is in the interest of justice to do so, award the full amount of costs, expenses, and attorneys' and 
experts’ fees paid or incurred in good faith. 

 
w. In the performance of the work required by this Agreement, Consultant shall abide by and conform with 

and to any and all applicable laws of the United States and the State of California, and with the local 
County and Municipal Code, ordinances, regulations and policies. 

 
x. If any part, term, or provision of this Agreement shall be held illegal, unenforceable, or in conflict with any 

law of a federal, state, or local government having jurisdiction over this Agreement, the validity of the 
remaining portions or provisions shall not be affected by such holding. 

 
y. The terms of this Agreement shall be interpreted according to the laws of the State of California. Should 

litigation occur, venue shall be the Superior Court of Riverside County, California. 
 
z. This Agreement represents the entire Agreement between the Mission Springs Water District and 

Consultant with respect to the subject matter hereto and supersedes all prior oral or written negotiations, 
representations, or agreements. No verbal agreement or implied covenant shall be held to vary the 
provisions of this Agreement. This Agreement shall bind and inure to the benefit of the parties to this 
Agreement and any subsequent successors and assigns. In the event of any inconsistency between the 
provisions of this Agreement and Consultant's proposal or Quote, and Exhibits hereto, the provisions of 
this Agreement shall control.  

 
aa. Precedence of Exhibits. All documents referenced as exhibits in this Agreement are hereby incorporated 

in this Agreement.  In the event of any material discrepancy between the express provisions of this 
Agreement and the provisions of any document incorporated herein by reference, the provisions of this 
Agreement shall prevail. 

 
bb. Consultant will act hereunder as an independent contractor. This agreement shall not and is not intended 

to constitute Consultant as an agent, servant, or employee of the Mission Springs Water District and shall 
not and is not intended to create the relationship of partnership, joint venture or association between the 
Mission Springs Water District and Consultant. 

 
cc. Each of the signatories herein hereby represents that he or she has the authority to execute the 

Agreement on behalf of his or her contracting party. 
 
dd. This work is subject to the State of California "Prevailing Wage Rates". This work is subject to the 

requirements of California Labor Code Section 1720 et seq. requiring the payment of prevailing wages, 
the training of apprentices and compliance with other applicable requirements. In accordance with 
provisions of Section 1773 of the Labor Code, the Director of the Department of Industrial Relations (DIR) 
has ascertained the general prevailing rate of wages and employer payments for health and welfare,  
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pension, vacation, and similar purposes applicable to the particular craft, classification, or type of workers 
employed on the work.  

 
 Pursuant to SB 854, no contractor or subcontractor may work on a public works project unless registered 

with DIR for contracts awarded on/after April 1, 2015. General Contractors shall ensure all subcontractors 
executing work under the contract are DIR registered. All public works contractors and subcontractors to 
furnish electronic certified payroll records directly to the Labor Commissioner using the California Division 
of Labor Standards Enforcement’s online portal. Pursuant to Labor Code 1776, Contractor and all 
subcontractors shall submit certified payroll records and proof of e-CPR uploads, for all weeks of 
construction; progress payments may be withheld for noncompliance. 

 



PROPOSAL 

Mission Springs 
Water District Well 22 
Rehabilitation Project 

EXHIBIT A



 

301 N Lake Ave. Suite 115 
Pasadena, CA 90110 

www.mwhconstructors.com 

 
March 4, 2023 
 
Mission Springs Water District 
Attn: Eric Weck, P.E. Engineering Manager 
66575 Second Street 
Desert Hot Springs, CA 92240 
 
RE: Mission Springs Water District Well 22 Rehabilitation Project 
 
Dear Mr. Weck, 
 
In response to your email request for Construction Management and Construction Inspection Services for the Well 22 
Rehabilitation Project, please find MWH’s proposal response.  
 
We understand that the Project consists of furnishing all labor, materials, equipment, supplies, and incidentals 
required to Demolish, Remove and Relocate/Replace/Salvage Existing Piping, Appurtenances, Electrical System, 
Camera/Telemetry Equipment, and Chlorine Shed ,Install all Underground Piping, Appurtenances, Conduits, and 
Structures ,Construct Well Pump Base Improvements, Housekeeping Pad, and Chlorine Building Pad ,Install New 
Discharge Piping and Appurtenances, including Flow Meters, Check Valve, Control Valve, Pipe Supports, and Related 
Items ,Install New Electrical System and MCC , Complete Site Improvements, Start Up, Testing, and Commissioning . 
We have a firm grasp of the construction management services needed for the successful implementation of this 
project. We understand that the project term is for 180 days following a contractor Notice to Proceed that is subject 
to change. 
 
In this proposal we highlight our construction management and Inspection services philosophy, experience, and 
services to assist Mission Springs Water District (MSWD) in the completion of the well 22 project. MWH is offering 
the MSWD a team with extensive well site construction experience and a team that can manage the complete 
construction, inspection, installation, and operation verification of the well 22 rehabilitation based on experience from 
other well site projects similar in size and scope. 
 
Our proposed Project Manager, Michael Dietrick and Construction Manager Ty Mull have an excellent history of 
completing projects on time and within budget and has direct District experience. Ty will be supported by a team of 
construction management professionals listed in the Project Team and Qualifications section of this proposal which 
highlights the credentials and experience of our team members. 
 
Our experienced CM and inspection staff has worked on projects throughout the Coachella Valley area and bring 
strong expertise to this project. We understand this project will run for six (6) months. MWH provides a committed 
team of construction management and inspection experts that are currently available throughout the contract period. 
Our team will be in compliance with the California Department of Industrial Relations, prevailing wage determination 
for field inspection services.  
 
We appreciate this opportunity to continue working with MSWD and look forward to assisting MSWD in this well 
project. This proposal is valid for 60 days. If you have any questions or require further information, please contact the 
designated Principal-In-Charge, Randy Lovan at (949) 439-0423 or randy.lovan@mwhconstructors.com. We look 
forward to your selection. 

 
Sincerely, 
 
 
 

Randy B. Lovan 
Southern California Regional Manager 
 Construction Management Services 
 
RL/mdd 
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Full-Range Construction 
Services 
MWH brings a full range of high-value, 
“start-to-finish” pre-construction, 
construction, construction management, 
and Inspection services. We provide 
engineering, design, construction, 
commissioning, and start-up services for 
projects ranging from water storage, 
transmission, treatment, wastewater 
collection and treatment, advanced water, 
recycled water, brackish water, desalinated 
water, and conveyance, including 
environmental remediation. MWH offers 
single-source construction services via a 
multi-disciplined team of construction 
professionals, a range of alternative delivery 
methods, industry-leading construction and 
construction management services, and 
safety practices. Services include: Pre-
Construction 

 CPM Scheduling 
 Claims Management 
 Cost Control 
 Program Management 
 Programmatic CMS 
 Construction Management 
 Construction Administration 
 Construction Inspection 
 Related Engineering Services 
 Risk Management 

Construction Management 
and Inspection 
A leader in Construction Engineering and 
Inspection (CEI), MWH provides a wide 
array of proven construction-based best 
practices throughout the project lifecycle. In 
addition to construction management and 
contract administration services, MWH 
enhances those services through our 
technical resources by providing 
construction inspection, and oversight by 
utilizing our experienced construction 

inspection staff. 
Because our 
inspectors are cross 
trained in engineering 
design and inspection 
services, they are capable of recognizing 
any deviation from plans and specifications. 
MWH with its team of experienced and 
credentialed professionals are able to 
provide construction inspection services 
with unmatched expertise.  

We believe that construction inspection is 
an important pillar of construction 
management and clients will benefit from 
your staff’s expertise who have an average 
of 20+ years of construction inspection 
services and our key inspectors have direct 
experience in the construction management 
of pipeline installation. 

MWH’s ability to be seen as our client’s 
“consultant of choice” encourages our staff 
to serve as an extension of our client’s staff. 
In that process, we act as if we are one of 
our client’s employees exhibiting our 
technical abilities and professionalism to 
help our clients solve their most technically 
challenging projects.   
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Through our pillar of safety, we meet our 
client’s needs in a manner that focuses on 
our client’s schedule and budget. Our 
inspection staff ensures procedures and 
materials for projects comply with plans and 
specifications. Our real-world experience 
gained on projects throughout the region 
positions MWH as a leader in our field. We 
are skilled in best practices that pay 
attention to project details and utilize our 
technical acumen to provide innovative 
solutions to construction projects. Our 
broad-based knowledge and our stringent 
quality protocols ensure that projects are 
done safely and efficiently.  

Construction Management 
Approach 
The MWH approach to project management 
provides governance that results in 
consistency and efficiency while also 
allowing innovative ideas to be tested and 
incorporated into the overall delivery 
process.  

Project Communications 

Communications between the Construction 
Manager, Contractor, designer and Owner, 
either through email, direct communications, 
meetings or Zoom/MS Teams, or the 
document control system, is critical to 
successful completion of construction 
projects. Given the varying degrees of 
complexity of the possible projects and the 
varying degrees of sophistication with the 
general Contractor, MWH will employ a firm, 
but fair approach to communication with the 
construction Contractor. Documentation is 
one of the prime elements as Construction 
Manager. MWH strives to be an industry 
leader in accurate, thorough, and timely 
documentation of project details. Written 
correspondence will(upon MSWD’s 
approval) be sent through the document 
control system. 

Project Schedule and On-Time 
Completion 

As part of our “begin with the end in mind” 
approach, MWH, with our project-proven 
experience, will review each of the 
construction schedule types (3-week look 
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ahead, baseline Critical Path Method (CPM) 
schedule, CPM schedule updates, As-built 
schedule, Time Impact Analysis), and 
provide comments back to the Construction 
Contractor.  

Focus on the use of the Construction CPM 
schedule as a tool instead of a requirement 
has helped MWH teams keep many projects 
on track and/or ahead of schedule. In order 
to establish a schedule that is realistic and 
workable, MWH will organize and chair a 
Pre-construction Scheduling meeting with 
the Construction Contractor for compliance 
with the contract documents. 

Review of Shop Drawings 

MWH will coordinate all submittals and shop 
drawings submitted through Procore or 
MSWD’s preferred document control system 
prior to involving the Design Engineer or 
appropriate party to ensure that the 
submitted documentation is accurate and 
complete. MWH will then transmit the 
document through document control to the 
appropriate party for review and monitor the 
review time to ensure it does not exceed the 
contractual time limits. MWH will return all 
responses to the Construction Contractor. 

Manage Progress Meetings 

MWH will schedule and notify appropriate 
parties and conduct the Pre-Construction 
Meeting with the Project Contractor. The 
meeting will cover the overall project 
objectives, responsibilities of key personnel 
and agencies, schedules, schedule of 
values (bid breakdown), procedures for 
handling submittals, correspondence, local 
agency permit requirements, RFIs /RFCs, 
progress payments, change orders, and 
other pertinent topics. The meeting shall 
emphasize the CM’s philosophy of 
Partnering/Teamwork and cooperation as 
goals to achieve a safely constructed 
project, built on schedule and in accordance 
with all quality requirements. MWH will 
prepare and post a meeting Agenda, and 

schedule/chair weekly construction 
Progress Meetings with the Contractor, 
Design Engineer, MSWD, and other 
relevant parties, and will post Meeting 
Minutes to the document control system. 
Meeting topics will include safety, schedule, 
near-term activities and look ahead 
schedule, submittals, RFIs, change orders, 
and other items that need resolution. 
Meeting Minutes will contain an ongoing 
Action List.  

Change Order, Review, & 
Recommendation 

MWH will, in support of CO’s, provide 
supporting documentation, schedule 
evaluation against the approved baseline 
schedule including impacts to the critical 
path, written cost estimate for labor, 
materials, and equipment with will be 
formulated and included in our 
recommendation to MSWD. Documentation 
includes review for entitlement of the 
Contractor’s request for additional 
costs/time. MWH will thoroughly analyze the 
proposal and develop a negotiating position. 
When necessitated by variations between 
the Contractor price for change and MWH’s 
fair cost estimate, MWH will negotiate an 
equitable resolution. After the equitable 
resolution is reached the MWH will expedite 
approval of the negotiated change order. 

Resolve Field Issues Through Site 
Visits and Field Meetings 

The MWH Construction Management Team 
works closely with the Inspection Team to 
identify potential issues in the field and work 
with the Contractor to resolve those 
potential issues before they become real 
issues that could impact the project or the 
schedule. Inspectors will notify the CM of 
any concerns, changes or issues identified 
in the field and, if possible, present possible 
solutions. The CM will work with the 
Contractor and Inspector to resolve the 
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issue and elevate it to the designer/Owner if 
necessary to resolve the issue. 

Process Partial Pay Estimates 

MWH Construction Management Team will 
approve monthly Contractor invoices upon 
Inspection’s verification of compliance to all 
terms and conditions of the contract and 
make payment recommendations to MSWD. 

Construction Inspection 
Approach 
MWH shall inspect construction activities to 
ensure that the work is in compliance with 
the contract documents and will lead to the 
resolution of day-to-day construction issues 
as they arise.  All proposed inspectors will 
have relevant experience and certifications 
for the work to be performed. Construction 
Daily Reports will be entered and submitted 
through the document control system, 
documenting schedule activities, manpower, 
equipment, construction notes, and daily, 
digital, date-stamped, color photographs.  

General Inspections  

MWH will observe, document, and 
determine the acceptability of the 
construction work. MWH inspectors will 
provide prompt communication and clear 
documentation. We update as-built 
drawings daily and record daily work, 
testing, observations, and discussions. 
MWH will prepare daily construction reports 
and review the Contractor’s daily reports 
including the recording and documenting of 
labor, materials equipment used, weather 
conditions, issues, site visitors, changes in 
work, questions, directions are given, and 
disputed work. MWH provides monthly 
reports on work activities, milestones, 
schedules, changes, costs, RFIs, 
submittals, and photographs. 

 

 

Non-Conformance Reporting 

MWH will observe, inspect, and monitor 
construction to ensure conformance with 
plans and specifications. Should work not 
meet the requirements of the contract and/ 
or the code, MWH will notify MSWD and the 
contractor immediately. If the work is not 
rectified, the item will be documented, and a 
formal issue of Non-Conformance will be 
sent to the Contractor.  

Photographic Records  

MWH will photograph work and any 
changed conditions, disputed work, and 
extra work and will identify photos with a 
description and date. All photo 
documentation is logged and filed.  

Electrical and Instrumentation 
Inspections 

MWH will provide 
Inspection/monitoring/reporting, factory 
testing, field testing, participation in 
meetings, loop diagram checking, field 
installation verification, and required 
certification. MWH will provide experienced 
field inspectors for full or part-time electrical 
inspections of the work, equipment, and 
appurtenances. Work will be monitored as 
needed and reports completed daily for your 
project manager. 

Field Issues 

Field issues will be brought to the 
immediate attention of the Contractor and 
SCV Water. MWH will review loop diagrams 
to ensure constructability and functionality. 
Issues will be immediately reported to the 
Contractor, MWH, and MSWD. MWH will 
observe, inspect, and verify field 
installations of the electrical systems to 
ensure it meets functionality and code 
requirements.  

Mechanical Inspections 
WH will provide certified inspectors to 
provide mechanical inspections of piping, 
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equipment/appurtenances. Work is 
monitored and reports are completed daily 
for the resident engineer/MSWD review. 
Field issues will be brought to the attention 
of SCV Water and the Contractor. 

Structural Inspections 

MWH will provide certified special 
inspectors for reinforced concrete, structural 
steel, bolting, structural masonry, pre-
stressed concrete, or other structural work 
that requires a special inspector. 

Electronic 
Document 
Control                                                     

MWH proposes to use CIPO or the District’s 
preferred document control software. CIPO 
is a web-based document control software, 
which can be used as the construction 
project document management system. Our 
Construction Managers will manage and 
maintain the CIPO website. The system will 
include, at a minimum, tools to manage and 
track all project documentation, including 
each of the following: 

• Contract plans & specifications 

• Correspondence 

• Progress payments 

• Submittals 

• Shop drawings 

• Requests for Information (RFIs) 

• Clarifications and Design Changes 

• Potential Change Orders 

• Change Orders 

• Progress Payments 

• Field Memos 

•  Daily Reports 

•  Photographs 

All document interactions will be digitally 
stamped with an auditable history trail to 
enable  tracking of each document as to 
originator, date, and time. The system shall 
be available on all  common web-browsers, 
on full computers, tablets, and smart 
phones without installation of an  outside 
software program. The entire database shall 
have the ability to be searched for any 
name, date, word, or phrase contained in 
any of its documents. The document control 
system shall be accessible by MSWD, the 
Design Engineer, and the Contractor. Upon 
completion of the project, all documentation 
uploaded to the document control system, 
shall be  neatly organized in a project 
archive with a standard and uniform file 
naming convention and shall be transmitted 
in a format acceptable to MSWD. 
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Project Team and Qualifications 

As displayed in our organization chart we 
have assembled a qualified team with 
construction management and inspection 
experience particularly for well construction. 

Our proposed Project 
Manager Michael 
Dietrick is a Certified 
Construction Manager & 
Registered Construction 
Inspector and has an 
immeasurable amount 

of experience in Domestic water well site 
construction. His recent project history 
includes serving as Chief Inspection 
Construction Manager for the Coachella 
Valley Water District encompassing all 
disciples of the district services domestic 
water, sanitation, stormwater, Irrigation, 
Encroachment permits, and reclaimed 
water. His experience of over 40 years 
includes managing projects in both public 
and private sectors construction. He has 
worked for 20 years managing and 
inspecting multiple new and existing 
Domestic deep vertical turbine wells. His 

knowledge and understanding of the needs 
and priorities of domestic water operations 
during construction is one of his specialties. 
He has the knowledge, experience, and 
foresight to migrate critical issues during 
construction, keeping the well sites running 
and addressing action plans to handle the 
worst-case scenarios to ensure that the 
wells stay operational. 

Our proposed 
Construction Manager Ty 
Mull is a Certified 
Construction Manager 
and brings extensive 
engineering and 
construction 
management experience 

in well construction. Serving as a 
Construction Manager / Project Manager, 
his experience includes performing highly 
complex engineering design, planning, 
coordination, and construction of large-scale 
waterworks infrastructure capital 
improvement projects. 
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Ty has performed construction management 
services for a wide range of large 
construction projects including engineering 
support to several municipal and 
government clients. In addition, he has 
performed design work and served as staff 
engineer on a variety of projects. He is 
experienced in contract administration, 
project controls, review and collaborating on 

project schedules, developing risk 
management plans, review and preparing 
cost estimates, project budget, forecasting, 
monitoring project costs, change 
management, providing feedback, preparing 
reports, and optimizing project strategies to 
enable desired outcomes. Ty also has direct 
experience in working directly for the 
district. 

 

Fee schedule 

Included is our proposed Fee for Construction Management and Field Inspection Services. 
MWH provides our staff at a standard rate, and prevailing wage rates will be paid. 

 



TASK A - REQUIRED WORK 
Labor Hours 984                           -                            -                            -                            -                            984                 
Labor Cost 177,528$                   -$                          -$                          -$                          -$                          177,528$        

Subtotal Cost 177,528$        

ODC's
Billable ODCs per Basis of Other Direct Costs 10,950.0$                  -$                          -$                          -$                          -$                          10,950$          

-$                
15% markup 1,095.00$       

Subtotal 12,045            
Total Cost Proposal 189,573$        

Add Optional Services Allowance 10% Markup Allowance Allowance Allowance Extension

-$                          -$                

-$                          -$                

Subtotal of Optional Services Subtotal of Optional S Subtotal of Optional S Subtotal of Optional S -                  

Refer to the attached Construction Management Services - Standard Clarification for Fee Proposal 

Refer to the attached Construction Management Services - Standard Clarification for Fee Proposal 

20272026

Exclusions

Inclusions

Description Project20252024 2028

Client Mission Springs Water District

Project Construction of the Well 22 rehab 

Cost Proposal Summary
March 4, 2024



Name Description
Michael Dietrick Project Manager $197 $203 $209 $215 $221
Ty Mull Construction Manager $185 $191 $197 $203 $209
Ryan Wooten Construction Inspector $175 $180 $185 $191 $197

2028 Hourly Rate

Client Mission Springs Water District
Project Construction of the Well 22 rehab 

March 4, 2024
Hourly Rate Schedule

Staff Name MWHC Position Descriptions 2026 Hourly Rate 2027 Hourly Rate2024 Hourly Rate 2025 Hourly Rate

Our solid financial position ensures MWH will endure to see every project through successful completion and is capable of providing the services 
required for the duration of the contract. 

The following hourly wage rates is based on the Construction Management and Inspection Services referenced in the Mission Springs Water 
District (MSWD), Request for Proposal, dated November 1, 2023

Construction Management Services - Standard Clarification for Fee Proposal 

General:
Our hourly rate schedule are based on the Construction Management Services referenced in the Mission Spring Water District’s Request For Qualifications for On-Call 
Professional Services for Construction Management and Inspection of Capital improvemnt projects dated June 9, 2022 and have been increased to reflect the 3% annual 
escalation through 2028. Our final contract budget will be based on the project assignments and the attached hourly rate schedule. Field staffing will be driven by project 
demands, confirmed by a baseline schedule, and approved by the Client. All costs are subject to negotiation..

Prevailing Wage:
All Prevailing Wage requirements will be followed by the team and its subconsultants. All team members are in conformance with the State of California Labor compliance 
requirements. All Inspectors shall be paid the latest conforming wage with rate increase upon notice by the State of California.
* Billable overtime hourly rates for Field Inspection personnel shall be subject to 1½ times the listed rate for standard overtime hours and 2 times the listed rate for standard 
double time hours as stated in the California Prevailing Wages Determination Building/Construction Inspector & Field Soils Materials Test Craft.

Rates for the Construction Management Team:
The Hourly Rate Schedule: the above hourly rate schedule shows the Hourly rates for each position forthe duration of the project. Overtime rate shall be billed at 1½ the 
posted rate. An annual escalation of 3 % per year shall apply for management personnel, and/or escalations per the Federal and State Prevailing Wage Laws for Inspectors, 
whichever is greater. The Annual rate increases will be reviewed and implemented in January of each calendar year.

Rates – Standard Inclusions:
Rates above include computers, standard computer software, digital cameras, digital video cameras, standard cell phones and standard cell phone service including text 
capability, mail, general office supplies, technical reference materials, training and personal protective equipment (PPE) including hard hats, safety boots, work gloves, safety 
glasses and other PPE as required.

Excluded from Rates: 
Items excluded from the personnel hourly rates are company vehicles, mileage, office rental costs, office equipment/furniture, printers/copiers/scanners, paper for all 
reproduction, prints, plotting and record mapping copies, broadband service, broadband/high speed connections, delivery service, facsimile transmission, trailer rental costs, 
installation of utilities, cost of utilities, and cost of sanitary services, janitorial, travel and per diem outside the service area for in-plant fabrication inspection.

Invoicing and Payment:
All project related costs shall be compiled and submitted on a monthly basis, payable within net 30 days. Any disputed costs may be withheld with the remainder of all 
acceptable charges to be paid within the terms.

Other Direct Costs:
Other Direct Costs including subconsultants will be billed directly at cost plus 15 percent. Vehicle and mileage expenses are billed at a flat rate of $1,450 per month

Legal:
All subconsultants will be bound to the final terms and conditions of the prime agreement.

Geotechnical Support & Inspection Material Testing:
Geotechnical inspection, materials sampling and testing services of the subgrade & base layers are NOT INCLUDED in the scope of services. The coordination of these services 
is included in our scope of services. 

Survey Baseline Control:
Survey services and fees are NOT INCLUDED in the scope of services. The coordination of these services is included in our scope of services

Field Office:
Any administrative or field offices including furniture, copier printers, internet or other office equipment shall be provided by others



Client Mission Springs Water District
Project Construction of the Well 22 rehab 
Level of Effort Estimate by Position
March 4, 2024

Person Position Description 2024 Year

Quarter 2024 2025 2027 2028 Project

1 2 3 4 5 6 7 8 9 10 11 12
31 28 31 30 31 30 31 31 30 31 30 31
20 19 23 20 22 21 20 23 20 21 20 20

160 152 184 160 176 168 160 184 160 168 160 160

Construction 164 164 164 164 164 164 984          984
Name Description
Michael Dietrick Project Manager $197.00 MWH 4 4 4 4 4 4 24            -           -           -           24            
Ty Mull Construction Manager $185.00 MWH 80 80 80 80 80 80 480          -           -           -           480          

Ryan Wooten Construction Inspector $175.00 MWH 80 80 80 80 80 80 480          -           -           -           480          
Total Hrs. 0 0 164 164 164 164 164 164 0 0 0 984          -           -           -           984          

Position Description 2024 2025 2027 2028 Total 
Project Manager 24            -           -           -           24.0         
Construction Manager 480          -           -           -           480.0       
Construction Inspector 480          -           -           -           480.0       

-           
-           

984          -           -           -           984          

2024

Qtr 1 Qtr 2 Qtr 3 Qtr 4 

Work Hrs/Mo

Month
Cal Days

Work Days 

Hours Summary 



Client Mission Springs Water District
Project Construction of the Well 22 rehab 
Cost Estimate by Position
March 4, 2024

Person Position Description 2024 Year

Quarter 2024 2025 Project

1 2 3 4 5 6 7 8 9 10 11 12
31 28 31 30 31 30 31 31 30 31 30 31
20 19 23 21 21 21 20 23 21 20 20 21

160 152 184 168 168 168 160 184 168 160 160 168

Construction 788           788           788           788           788           788           4,728            4,728                
Name Description
Michael Dietrick Project Manager $197.00 MWH -                -                -                788           788           788           788           788           788           -                -                -                4,728            -                   4,728                
Ty Mull Construction Manager $185.00 MWH -                -                -                14,800      14,800      14,800      14,800      14,800      14,800      -                -                -                88,800           -                   88,800              
Ryan Wooten Construction Inspector $175.00 MWH -                -                -                14,000      14,000      14,000      14,000      14,000      14,000      -                -                -                84,000           -                   84,000              

Total Hrs. 0 0 0 29,588 29,588 29,588 29,588 29,588 29,588 0 0 0 177,528         -                   177,528            

Position Description 2024 2025 Total 
Project Manager 4,728            -                   4,728                
Construction Manager 88,800           -                   88,800              
Construction Inspector 84,000           -                   84,000              

-                    
-                    

177,528         -                   177,528            

Month
Cal Days

Work Days 
Work Hrs/Mo

Cost Summary  

2024

Qtr 1 Qtr 2 Qtr 3 Qtr 4 



 EXHIBIT B  

                                                                                 

Term, Early Termination & Notice 
 

Construction Management and Inspection Services for the Well 22 
Rehabilitation Project 

 
 

A. Term of Agreement 
 

This professional services agreement shall be effective upon approval by the 
parties thereof and shall expire ninety (90) days following the completion of the 
construction contract between Mission Springs Water District and MWH 
Constructors, Inc.  This contract also terminates and replaces any previous 
agreements between the District and MWH Constructors, Inc., for Construction 
Management and Inspection Services for the Well 22 Rehabilitation Project in force 
prior to the effective date of this agreement. 

       
B. Early Termination of Agreement 

 
This agreement may be terminated at any time upon thirty (30) days-notice from 
either party, and without fault or claim for damages by either party. 

 
C. Notice 

 
All correspondence and Notices will be sent to the following addresses as noted 
below for Mission Springs Water District and MWH Constructors, Inc.  
  
     
  
OWNER CONSULTANT 

 
Attn: Eric Weck, PE  Attn: Randy Lovan 
Mission Springs Water District MWH Constructors, Inc. 
66575 Second Street 301 N. Lake Avenue, Suite 115 
Desert Hot Springs, CA 92240  Pasadena, CA 91101 

  eweck@mswd.org     randy.lovan@mwhconstructors.com 
        

mailto:eweck@mswd.org
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