
                           AGENDA STAFF REPORT 

 

MEETING NAME: REGULAR BOARD MEETING  

MEETING DATE(S): JULY 18, 2022 

FROM: BRIAN MACY – ASSISTANT GENERAL MANAGER 

FOR:  ACTION _ X _  DIRECTION ____  INFORMATION ____    
 

APPROVE CHANGE ORDER NO. 1 WITH LEGEND PUMP AND WELL SERVICE, INC. FOR  
ON-CALL WELL AND BOOSTER MAINTENANCE AND REPAIR SERVICES 

 

STAFF RECOMMENDATION 
Authorize the General Manager to approve Change Order No. 1 with Legend Pump and Well Service, Inc. 
for On-Call Well and Booster Maintenance and Repair Services. The change order would increase the 
contract amount $200,000 from $150,000 to a not to exceed amount of $350,000 and authorize the General 
Manager to do all things necessary to complete the project. 

 
SUMMARY 
Mission Springs Water District (MSWD) currently has three contractors that are under the on-call well 
and booster maintenance and repair services contracts. The general scope of work for these contracts 
provides MSWD with routine and preventative maintenance and repair services for our wells, boosters, 
pumps and motors. Legend Pump and Well Service, Inc. provided the lowest cost for repairs to be 
completed at Well 22 and Terrace Booster Station.  These necessary repairs exceed the original contract 
amount.   
 
ANALYSIS 
Legend Pump and Well Service, Inc. was awarded a contract for well and booster maintenance and repair 
services at the February 22, 2022 Board Meeting. Change Order No. 1 increases the agreement amount 
and allows staff to continue  the repairs at Well 22 and begin to repair and rebuild the pumps at Terrace 
Booster Station. The scope of repair work for Well 22 includes the repair of necessary pumping 
equipment, disinfection of the well, test pumping, and placing the well back into service. The scope of 
repair work for Terrace Booster Station starts with the repairs to booster pump #3 which requires a 
repair seal, rebuilt motor, and reinstallation of the pump.  
 
FISCAL IMPACT AND STRATEGIC PLAN IMPLEMENTATION 
The cost for all work authorized under this contract has been included within various items of the 

approved operating and capital budget. 

 
ATTACHMENTS 
Change Order No. 1 


