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ENERGY SERVICES CONTRACT 

 
DRAFT DATED September 18, 2023 

 
 This ENERGY SERVICES CONTRACT (this “Contract”) is made and entered into as of [●] (the “Contract 
Effective Date”) by and between ENGIE Services U.S. Inc., a Delaware corporation, with California State Contractor’s 
License Number 995037 (“ENGIE Services U.S.”), and Mission Springs Water District, a County Water District, 
(“District” and together with ENGIE Services U.S. the “Parties” and each of District and ENGIE Services U.S. a “Party”). 

CONTRACT RECITALS 

 WHEREAS, District owns and/or operates certain public facilities specifically described in Attachment A (the 
“Facilities”) and District wishes to reduce the Facilities’ energy consumption and costs and improve the Facilities’ energy 
quality and reliability and make process improvements; and  

 WHEREAS, ENGIE Services U.S. is a full-service energy services company with the technical capabilities to 
provide services to District including identifying supply-side and/or demand-side energy conservation measures 
(“ECMs”), engineering, procurement, construction management, installation, construction and training; and 

 WHEREAS, ENGIE Services U.S. has identified potential energy and operational savings opportunities at 
District’s Facilities and estimated program costs to implement the ECMs and presented an overall potential energy cost 
and consumption savings for implementing the ECMs; and 

 WHEREAS, pursuant to California Government Code §4217.12, District held a regularly scheduled public 
hearing on [●], of which two weeks advance public notice was given regarding this Contract and its subject matter, and  

WHEREAS, District has determined that the anticipated cost to District to implement the ECMs will be less than 
the anticipated cost to District for thermal, electrical, and other energy, together with anticipated operational, 
maintenance and other costs, that would have been consumed by District in the absence of the ECMs in compliance with 
California Government Code §§4217.10 through 4217.18; and 

  WHEREAS, District has determined that entering into this energy services contract to implement the ECMs is in 
the best interests of District and that California Government Code §4217.10 et seq. allows District to enter into this 
Contract; and 

  WHEREAS, by adoption of Resolution No. [●] at the above-referenced meeting, District approved this Contract 
and authorized its execution.  

 NOW, THEREFORE, District and ENGIE Services U.S. hereby agree as follows: 

ARTICLE 1. DEFINITIONS 

 For purposes of this Contract and its Attachments, defined terms will have the following meanings: 

“Abnormally Severe Weather Conditions” means typhoons, hurricanes, tornadoes, lightning storms and other 
climatic and weather conditions that are abnormally severe for the period of time when, and the area where, such 
storms or conditions occur, in each case occurring at a property, the access roads to a property, or any other 
location where Work or Professional Services are then being performed. The term “Abnormally Severe Weather 
Conditions” specifically includes rain, snow or sleet in excess of one hundred fifty percent (150%) of the median level 
over the preceding ten (10) year period for the local geographic area and time of year in which such rain, snow or 
sleet accumulates. 

“Act” is defined in ARTICLE 14. 

“Affiliate” means any Person that directly or indirectly through one or more intermediaries, controls or is controlled 
by or is under common control with the Person specified. For purposes of this definition, control of a Person means 
the power, direct or indirect, to direct or cause the direction of the management and policies of such Person whether 
by contract or otherwise; ownership of fifty percent (50%) or more of the voting securities of another Person creates 
a rebuttable presumption that such Person controls such other Person. 

“Applicable Law” means any statute, law, treaty, building code, rule, regulation, ordinance, code, enactment, 
injunction, writ, order, decision, authorization, judgment, decree, protocol, procedure or other legal or regulatory 
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determination or restriction by a court or Governmental Authority of competent jurisdiction, as may be in effect at the 
time the Work or Professional Services are undertaken.  

“Applicable Permits” means all permits, approvals, inspections and certifications required to be issued by any 
Governmental Authority in connection with the Professional Services or the building, installation and start-up of the 
Work as of the Contract Effective Date. 

“Application for Payment” means a monthly progress payment as described in Section 8.01 or an invoice for 
materials stored off-site as described in Section 8.02. 

“Arbitral Panel” is defined in Section 19.04(ii). 

“Arbitration Rules” is defined in Section 19.04(ii). 

“Attachment” means the following attachments to this Contract, each of which is an “Attachment:” 

Attachment A District’s Facilities and Existing Equipment 

Attachment B Standards of Occupancy and Control 

Attachment C Scope of Work 

Attachment D Scope of Monitoring Installation 

Attachment E M&V Services 

Attachment F Maintenance Services 

Attachment G Construction & Material Specifications 

 

“Beneficial Use” means when major new equipment and systems included in the Scope of Work are properly 
installed, inspected, operational, and are capable of being used for their intended purpose. Criteria for Beneficial Use 
of equipment / systems will be established as defined in Attachment C. 

“Business Day” means any calendar day other than a Saturday, a Sunday or a calendar day on which banking 
institutions in San Francisco, California, are authorized or obligated by law or executive order to be closed. 

“CEQA” means the California Environmental Quality Act, codified at California Public Resource Code § 21000 et 
seq., and the applicable state and local guidelines promulgated thereunder. 

“Certificate of Beneficial Use” means the certificate, issued by ENGIE Services U.S. to District and 
subcontractor(s), which identifies when District took Beneficial Use of the Work or any portion thereof. A Certificate 
of Beneficial Use may be executed for an individual subcontract, a specific building, a portion of the Work, or the 
entire Work. 

“Certificate of Final Completion” means the certificate issued by ENGIE Services U.S. to District, in accordance 
with Section 6.03. A Certificate of Final Completion may be executed for an individual subcontract, a specific 
building, a portion of the Work, or the entire Work. 

“Certificate of Substantial Completion” means the certificate issued by ENGIE Services U.S. to District, in 
accordance with Section 6.02. A Certificate of Substantial Completion may be executed for an individual 
subcontract, a specific building, a portion of the Work, or the entire Work. 

“Change” means any addition to, deletion from, suspension of, or other modification to the quality, function, or intent 
of the Work or Professional Services.  

“Change in Law” means any of the following events or circumstances occurring after the Contract Effective Date: 
(i) an amendment, modification, interpretation, construction, enforcement standard, supplement or other change in or 
repeal of an existing Applicable Law; or (ii) an enactment or making of a new Applicable Law (excluding a change in 
any income or franchise tax law, worker’s compensation, payroll or withholding tax law, but including any change in 
law imposing new or additional tariffs or import duties). 

“Change Order” means a written document, signed by both ENGIE Services U.S. and District, authorizing ENGIE 
Services U.S. to perform a Change. The Change Order modifies the Scope of Work and should identify: (i) the 
applicable Change; (ii) any additional compensation to be paid to ENGIE Services U.S. to perform such Change; 
and (iii) any extension of time to complete the Project. 

“Construction” means any and all Work to be performed that involves construction, alteration, repair, installation or 
removal of equipment, addition to, subtraction from, improving, moving, wrecking or demolishing any building, 
parking facility, excavation, or other structure or improvement, or any part thereof. 
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“Construction Documents” means the final designs, drawings, specifications and submittals that are used for 
Construction, and any Change Orders affecting those documents, that describe the technical requirements for the 
installation of all the materials and equipment pursuant to this Contract. 

“Construction Period” means the period beginning with the first day of the month in which material or equipment is 
first installed at the Facilities and continuing until the M&V Commencement Date.  

“Contract” is defined in the Preamble, and includes all Attachments hereto (all of which are incorporated herein by 
this reference), as well as all Change Orders, amendments, restatements, supplements and other modifications 
hereto.  

“Contract Amount” means Nineteen Million Three Hundred Seventeen Thousand Fifty-Seven Dollars 
($19,317,057.00), which is inclusive of the mobilization payment, as set forth in Section 8.01, but exclusive of any 
fees for Professional Services.  

“Contract Bonds” is defined in Section 12.02. 

“Contract Effective Date” is defined in the Preamble.  

“Delay” means any circumstances involving delay, disruption, hindrance or interference affecting the time of 
performance of the Work or the Professional Services. 

“Dispute” is defined in Section 19.02. 

“District” is defined in the Preamble. 

“District Persons” means District, its agents, employees, subcontractors, architects, general contractors, 
lease/leaseback contractors or other Persons acting on behalf of District or for whom District is responsible. 

“DOE Guidelines” is defined in Section 13.01. 

“ECM” is defined in the Recitals. 

“Energy Delivery Point” means, for each Generating Facility, the point at which Utility meter energy is being 
delivered, as designated in the Interconnection Agreement. 

“Energy Usage Data” is defined in Section 2.05. 

“ENGIE Services U.S.” is defined in the Preamble. 

“ENGIE Services U.S. Warranty” is defined in Section 9.01. 

“Event of Default” is defined in ARTICLE 16. 

“Excusable Event” means an act, event, occurrence, condition or cause beyond the control of ENGIE Services 
U.S., including, but not limited to, the following: (i) any act or failure to act of, or other Delay caused by any District 
Person; (ii) the failure to obtain, or delay in obtaining, any Interconnection Agreement, Applicable Permit, or approval 
of a Governmental Authority (including due to failure to make timely inspection), or Delays caused by Changes 
and/or modifications to the Scope of Work required by a Governmental Authority, other than a failure caused by the 
action or inaction of ENGIE Services U.S.; (iii) changes in the design, scope or schedule of the Work required by any 
Governmental Authority or District Person; (iv) undisclosed or unforeseen conditions encountered at the Project 
Location, including discovery or existence of Hazardous Substances; (v) the failure to obtain, or delay in obtaining, 
approval of any Governmental Authority for design and installation of any portion of the Work, including any further 
or subsequent approval required with respect to any Change, other than a failure caused by the action or inaction of 
ENGIE Services U.S.; (vi) information provided to ENGIE Services U.S. by any District Person or Utility is later found 
to be inaccurate or incomplete; (vii) any Change in Law; (viii) Delay caused by pending arbitration; (ix) acts of God; 
(x) acts of the public enemy or terrorist acts; (xi) relocation or construction of transmission facilities or the shutdown 
of such facilities for the purpose of necessary repairs; (xii) work by Utility; (xiii) flood, earthquake, tornado, storm, fire, 
explosions, lightning, landslide or similar cataclysmic occurrence; (xiv) sabotage, vandalism, riots or civil 
disobedience; (xv) labor disputes or strikes; (xvi) labor or material shortages; delay in manufacturing and deliveries 
of equipment; supply chain disruptions; material price increases that equal or exceed ten percent (10%) in a six (6) 
month period; (xvii) Abnormally Severe Weather Conditions; (xviii) an annual level of direct beam solar resource 
availability that is less than or equal to 90% of historical averages as measured by long-term weather data (minimum 
5 years) collected at the applicable Facility and/or other reliable calibrated and appropriate weather station 
representative of such Facility; (xix) requirement by Utility that any Generating Facility discontinue operation; (xx) 
any action by a Governmental Authority that prevents or inhibits the Parties from carrying out their respective 
obligations under this Contract (including an unstayed order of a court or administrative agency having the effect of 
subjecting the sales of energy output to federal or state regulation of prices and/or services); (xxi) any Utility power 
outage at a Facility; or (xxii) regional epidemic or global pandemic. 

“Facilities” is defined in the Recitals. 
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“Final Completion” means the stage in the progress of the Work at which the Construction Work as identified in the 
Scope of Work, or a designated portion thereof, has been completed and commissioned, including completion of all 
Punch List items, completion of all required training, and delivery to District of the final documentation (as-built 
drawings, operation and maintenance manuals, warranty documentation and final submittals).  

“Generating Facility” means each of the photovoltaic, solar powered generating facilities located at the sites listed 
in Attachment E, and includes all associated photovoltaic panels, mounting assemblies, inverters, converters, 
metering, lighting fixtures, transformers, ballasts, disconnects, combiners, switches, wires and other equipment that 
may be necessary to connect the Generating Facility to the applicable Energy Delivery Point. 

“Governmental Authority” means any federal, state, regional, town, county, city, municipal or local government 
agency, department or regulatory body having jurisdiction under Applicable Law over the matter in question. 

“Greenhouse Gas” is defined in Section 13.01. 

“Hazardous Substances” means (i) any hazardous, toxic, or dangerous wastes, substances, chemicals, 
constituents, contaminants, pollutants, and materials and any other carcinogenic, liquids, corrosive, ignitable, 
radioactive, reactive, toxic, or otherwise hazardous substances or mixtures (whether solids, liquids, gases) now or at 
any time subject to regulation, control, remediation, or otherwise addressed under Applicable Laws; (ii) any 
“hazardous substance” as defined by the Resource, Conservation and Recovery Act of 1976 (42 U.S.C. §6901 et 
seq.), as amended, and regulations promulgated thereunder; (iii) any “hazardous, toxic or dangerous waste, 
substance or material” specifically defined as such in 42 U.S.C. §9601 et seq.), as amended and regulations 
promulgated thereunder; and (iv) any hazardous, toxic or dangerous waste, substance, or material as defined in any 
so-called “superfund” or “superlien” law. 

“Incentive Funds” is defined in Section 8.06. 

“Installation” means the setting up, construction, and placement of any equipment or materials in the manner it will 
be operated, in accordance with the Scope of Work and in accordance with all Applicable Laws.  

“Instruments of Service” is defined in Section 10.01(c). 

“Interconnection Agreement” means the Interconnection Agreement to be entered into between District and the 
Utility with respect to the Generating Facilities. 

“Interconnection Facilities” is defined in Section 18.02. 

“Interest” means interest calculated at the lesser of (i) the prime rate plus two percent (2%) or (ii) the maximum rate 
permitted by Applicable Law. The “prime rate” will be the “Prime Rate” of interest per annum for domestic banks as 
published in The Wall Street Journal in the “Money Rates” section.  

“Losses” is defined in Section 11.01. 

“M&V Commencement Date” means the first day of the month immediately following the later of (i) ENGIE Services 
U.S.’s receipt of the fully signed Certificate of Final Completion, and (ii) ENGIE Services U.S.’s receipt of the full 
Contract Amount.  

“M&V Services” (if any) are defined in Attachment E. 

“Maintenance Services” (if any) are defined in Attachment F. 

“Measurement Period” means each one-year period following the M&V Commencement Date. 

“NEC” means the National Electric Code. 

“Notice to Proceed” is defined in Section 2.04. 

“Party” and “Parties” are defined in the Preamble. 

“Person” means any natural person, corporation, general partnership, limited partnership, limited liability company, 
proprietorship, other business organization, trust, union, association or Governmental Authority.  

“Professional Services” means professional services (such as Maintenance Services and M&V Services, if any) 
provided by ENGIE Services U.S. to District under this Contract. 

“Project” means the entirety of Work to be performed by ENGIE Services U.S. pursuant to the Scope of Work, and 
any Change Orders. 

“Project Location” means the area or areas where the Project materials and equipment and any other energy 
related equipment, as described in the Scope of Work, are installed, and the general area where the Work is 
performed. 
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“Punch List” means, with respect to any portion of the Work, a list of minor corrective items which need to be 
completed or corrected in order to complete such portion of the Work, but do not impair District’s ability to 
beneficially operate and utilize such portion of the Work. 

“Retained Items” is defined in Section 10.02. 

“Retention” is defined in Section 8.03. 

“Schedule of Values” is defined in Section 8.01. 

“Scope of Work” means the Work set forth in Attachments C and D, as modified by any Change Order.  

“Substantial Completion” means the stage in the progress of the Work at which the Work, or a designated portion 
thereof, is sufficiently complete, in conformance with the Scope of Work, the Construction Documents and any 
Change Orders, so that District can take Beneficial Use thereof.  

“Surety” means the surety supplying the Contract Bonds, which must be an “admitted surety insurer,” as defined by 
California Code of Civil Procedure §995.120, authorized to do business in the State of California, and reasonably 
satisfactory to District. 

“Utility” is defined in Section 18.02. 

“Work” means the Work to be done by ENGIE Services U.S. pursuant to the Scope of Work, subject to any Change 
Orders. 

ARTICLE 2. TERM; PERFORMANCE OF THE WORK 

Section 2.01 Contract Term. The term of this Contract commences on the Contract Effective Date and 
ends on the last day on which Professional Services are provided, unless terminated earlier as provided in this Contract. 

Section 2.02 Performance of Work. The Work and Professional Services to be performed hereunder will be 
provided in accordance with the terms of this Contract and the applicable standard of care. ENGIE Services U.S. will 
perform its obligations under this Contract (i) using the degree of skill and care that is required by current, good and 
sound professional procedures and practices, and (ii) in conformance with (x) generally accepted professional standards 
prevailing at the time the Work is performed, (y) the covenants, terms and conditions of this Contract, and (z) applicable 
laws, codes, rules and regulations, including, without limitation, the applicable provisions of the California Building Code. 
ENGIE Services U.S. represents and warrants that it is fully experienced in projects of the nature and scope of the Work 
and Professional Services, and that it is properly qualified, licensed and equipped to supply and perform the Work and 
Professional Services. The Work completed herein will be subject to District’s general right of inspection and supervision 
to secure the satisfactory completion thereof in accordance with this Contract. 

Section 2.03 Scope of Work. 

(a) The Scope of Work may not exceed that set forth in Attachments C and D, except pursuant to a Change Order. 

(b) The Professional Services may not exceed those set forth in Attachments E, F and G, except pursuant to a 
Change Order. 

Section 2.04 Notice to Proceed. Within ten (10) days after District has closed the financing referenced in 
Section 2.07, District will issue to ENGIE Services U.S. a written Notice to Proceed (“Notice to Proceed”). ENGIE 
Services U.S. will begin Work within thirty (30) calendar days after ENGIE Services U.S.’s receipt of the Notice to 
Proceed. If District fails to issue the Notice to Proceed within twenty (20) calendar days after the financing has closed, 
ENGIE Services U.S. will be entitled to an equitable extension of time as a result of such delay.  

Section 2.05 Project Schedule. After receipt of the Notice to Proceed, ENGIE Services U.S. will develop, 
with approval of  District, a master project schedule (“Schedule”) using Microsoft Project®. ENGIE Services U.S. shall 
cause the approved Schedule signed by ENGIE Services U.S. and District representatives to be attached to this 
Contract. The Schedule shall be contractually binding on ENGIE Services U.S. and shall be deemed incorporated herein 
by this reference. ENGIE Services U.S. will establish a weekly construction meeting at which time the Work of the 
previous week will be reviewed and a two-week look ahead will be coordinated. The project Schedule will be updated 
monthly. However, the completion date for Work approved by District shall not be changed except as otherwise provided 
in this Contract. 

Section 2.06 District’s Energy and Operational Records and Data. If ENGIE Services U.S. requests, District 
will provide to ENGIE Services U.S., within thirty (30) calendar days after such request, District’s Energy Usage Data for 
the twelve (12) months preceding the Contract Effective Date, and will make commercially reasonable efforts to provide 
the Energy Usage Data for the thirty-six (36) months preceding the Contract Effective Date. “Energy Usage Data” means 
all of District’s records and complete data concerning energy usage, energy-related maintenance, and other related costs 
for the Facilities, and including, without limitation, utility records; occupancy information; descriptions of any past, present 
or anticipated changes in a building’s structure or its heating, cooling, lighting or other systems or energy requirements; 
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descriptions of all energy consuming or saving equipment used in the Facilities; applicable building drawings, 
specifications, existing AutoCAD files, operation and maintenance manuals, and as-builts; bills and records relating to 
operation and maintenance of systems and equipment within the Facilities, and a description of operation and 
management procedures currently utilized. District agrees that ENGIE Services U.S. may rely on the foregoing data as 
being accurate in all respects. If ENGIE Services U.S. requests, District will also provide to ENGIE Services U.S., within 
thirty (30) calendar days after such request, any prior energy audits of the Facilities, and copies of District’s financial 
statements and records related to energy usage and operational costs for said time period at the Facilities, and will 
authorize its agents and employees to provide and freely discuss such records and to make themselves available for 
consultations and discussions with authorized representatives, employees, subcontractors, and agents of ENGIE 
Services U.S. 

Section 2.07 Finance Contingency. It is acknowledged and agreed by the Parties that the continued 
existence of this Contract is expressly contingent upon District closing financing that will allow it to make the payments to 
ENGIE Services U.S. required by this Contract. District will have thirty (30) calendar days after the Contract Effective 
Date to close such financing. If the financing is not closed within this time, for any reason, either Party may by written 
notice to the other Party declare this Contract to be null and void; and the Contract will be null and void as of the other 
Party’s receipt of this notice; provided that District may not declare this Contract to be null and void after it has issued the 
Notice to Proceed. It is acknowledged and agreed that ENGIE Services U.S. will have no obligation to commence 
performance of the Work unless and until the financing has been closed. 

Section 2.08 Proof of Financial Arrangements. Prior to the commencement of the Work, District will provide 
ENGIE Services U.S. proof that financial arrangements have been made to fulfill District’s obligations under this Contract. 
District’s requirement to furnish such proof to ENGIE Services U.S. is a condition precedent to commencement of the 
Work. After commencement of the Work, ENGIE Services U.S. may request such proof if (i) District fails to make 
payments to ENGIE Services U.S. as this Contract requires; (ii) a Change in the Work materially changes the Contract 
Amount; or (iii) ENGIE Services U.S. has other reasonable concerns regarding District’s ability to fulfill its payment 
obligations under this Contract when due. District will furnish such proof as a condition precedent to commencement or 
continuation of the Work or the portion of the Work affected by a material change. After District furnishes any such proof, 
District will not materially vary such financial arrangements without prior consent of ENGIE Services U.S. If District fails to 
provide ENGIE Services U.S. with such proof within ten (10) calendar days of receiving a demand from ENGIE Services 
U.S., ENGIE Services U.S. will be entitled to suspend its performance under this Contract until such proof is received. 

ARTICLE 3. PROJECT IMPLEMENTATION - GENERAL 

Section 3.01 Registrations, Permits and Approvals.  

(a) Prior to issuing the Notice to Proceed, District must register the Project with the California Department of 
Industrial Relations, using Form PWC-100. 

(b) ENGIE Services U.S. is responsible for obtaining (but not paying for) all Applicable Permits required under this 
Contract.  District will cooperate fully with and assist ENGIE Services U.S. in obtaining Applicable Permits. 

(c) District is responsible for paying for all permit fees (including expedited plan check fees), inspections, and 
certifications costs, including any additional work that may be required by the Authority(ies) Having Jurisdiction 
as part of the permitting process.  

(d) District is responsible for hiring and paying for all inspectors, site testing (including geotechnical observations) 
and laboratory testing.   

(e) District is responsible for paying for all utility interconnection(s) costs, including any additional work that may be 
required by the Utility(ies) as part of the Interconnection Agreement(s). 

(f) District is responsible for obtaining and paying for any annual operating permits and approvals or exemptions 
required by CEQA, as applicable.  

 

Section 3.02 Coordination. District will be responsible for coordinating the activities of ENGIE Services U.S. 
and ENGIE Services U.S.’s subcontractors and suppliers with those of District Persons.  

Section 3.03 Project Meetings/Status Updates. During the course of the Work, ENGIE Services U.S. will 
periodically meet with District to report on the general status and progress of the Work. ENGIE Services U.S. may (but is 
not required to) make food and beverage items of nominal value available to District and District’s employees and agents 
at such meetings, which if offered will be deemed part of the Scope of Work and included in the Contract Amount. 

Section 3.04 Project Location Access. District hereby grants to ENGIE Services U.S., without cost to 
ENGIE Services U.S., all rights of ingress and egress at the Project Location, necessary for ENGIE Services U.S. to 
perform the Work and provide all services contemplated by this Contract. ENGIE Services U.S. will provide twenty-four-
hour advance notice to District for access to any District Facilities. All persons entering the Project Location, including 
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District and its employees and agents, must follow ENGIE Services U.S.’s safety procedures. ENGIE Services U.S. may 
(but is not required to) make transportation available to District and District’s employees and agents between and within 
Project Locations, which if offered will be deemed part of the Scope of Work and included in the Contract Amount. 

Section 3.05 Consents; Cooperation. Whenever a Party’s consent, approval, satisfaction, or determination 
will be required or permitted under this Contract, and this Contract does not expressly state that the Party may act in its 
sole discretion, such consent, approval, satisfaction, or determination will not be unreasonably withheld, qualified, 
conditioned, or delayed, whether or not such a “reasonableness” standard is expressly stated in this Contract. Whenever 
a Party’s cooperation is required for the other Party to carry out its obligations hereunder, each Party agrees that it will 
act in good faith and reasonably in so cooperating with the other Party or its designated representatives or assignees or 
subcontractors. Each Party will furnish decisions, information, and approvals required by this Contract in a timely manner 
so as not to delay the other Party’s performance under this Contract. 

Section 3.06 Independent Contractor. The Parties hereto agree that ENGIE Services U.S., and any agents 
and employees of ENGIE Services U.S., its subcontractors and/or consultants, is acting in an independent capacity in the 
performance of this Contract, and not as a public official, officer, employee, consultant, or agent of District for purposes of 
conflict of interest laws or any other Applicable Law. 

ARTICLE 4. FINAL DESIGN PHASE – CONSTRUCTION DOCUMENTS / EQUIPMENT PROCUREMENT 

Section 4.01 General Provisions. 

(a) After receipt of the Notice to Proceed, ENGIE Services U.S. will proceed with the preparation of any necessary 
designs, drawings, and specifications related to the Scope of Work.  

(b) After completion of the design phase and approval of the final plans and specifications by District, ENGIE 
Services U.S. will order the equipment identified in the Scope of Work, and any other necessary materials and 
supplies in order to meet the project schedule.  

(c) District will designate a single-point representative with whom ENGIE Services U.S. may consult on a 
reasonable, regular basis and who is authorized to act on District’s behalf with respect to the Project design. 
District’s representative will render decisions in a timely manner with regard to any documents submitted by 
ENGIE Services U.S. and to other requests made by ENGIE Services U.S. in order to avoid delay in the orderly 
and sequential progress of ENGIE Services U.S.’s design services.  

(d) Within ten (10) Business Days after ENGIE Services U.S.’s request, District will: 

(i) furnish all surveys or other information in District’s possession that describe the physical 
characteristics, legal limitations, and utility locations in and around the Project Location; 

(ii) disclose any prior environmental review documentation and all information in its possession 
concerning subsurface conditions, including without limitation the existence of any known 
Hazardous Substances, in or around the general area of the Project Location; 

(iii) supply ENGIE Services U.S. with all relevant information in District’s possession, including any as-
built drawings and photographs, of prior construction undertaken at the Project Location;  

(iv) obtain any and all easements, zoning variances, planning approvals, including any resolution of 
any environmental impact issues, and any other legal authorization regarding utilization of the 
Project Location for the execution of the Work; and 

(v) obtain any and all title reports for those Project Locations reasonably requested by ENGIE 
Services U.S. for a recognized purpose. 

(e) All information furnished pursuant to this Section 4.01 will be supplied at District’s expense, and ENGIE 
Services U.S. will be entitled to rely upon the accuracy and completeness of all information provided. If ENGIE 
Services U.S. is adversely affected by any failure to provide, or delay in providing, the information specified in 
Section 4.01(d), ENGIE Services U.S. will be entitled to an equitable extension of time and/or an equitable 
adjustment in the Contract Amount provided that it provides written notice to District within ten business days of 
the failure or delay along with supporting information and the term of the delay. 

(f) If any information disclosed under this Section 4.01 gives rise to a Change to the Work or an Excusable Event, 
ENGIE Services U.S. will notify District in writing within ten business days. The Parties will meet and confer with 
respect to those Changes, and ENGIE Services U.S. will be entitled to an equitable extension of time and/or an 
equitable adjustment in the Contract Amount. If the Parties, however, are unable to agree on whether District’s 
disclosed information gives rise to a Change to the Work or an Excusable Event, those disputes are to be 
resolved in accordance with ARTICLE 19. 

(g) ENGIE Services U.S. contemplates that it will not encounter any Hazardous Substances at the Project Location, 
except as has been disclosed as a pre-existing condition by District prior to the Contract Effective Date. 
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However, any disclosure of Hazardous Substances that will affect the performance of the Work after the 
Contract Effective Date may constitute a valid basis for a Change Order provided that it provides written notice 
to District within ten business days of discovery of the Hazardous Substances along with supporting information 
and the proposed equitable adjustment in the Contract Amount and the term of the delay . 

Section 4.02 Review of Construction Documents. ENGIE Services U.S. will prepare and submit all 
drawings and specifications to District for review and approval. District will review the documents and provide any 
comments in writing to ENGIE Services U.S. within ten (10) Business Days after receipt of the documents. ENGIE 
Services U.S. will incorporate appropriate District comments into the applicable drawings and specifications. ENGIE 
Services U.S. reserves the right to issue the drawings and specifications in phases to allow Construction to be performed 
in phases. If District fails to provide written comments within the ten (10) Business Day period, District will be deemed to 
have no comments regarding the documents. 

Section 4.03 Permits. The respective obligations of the Parties in obtaining inspections and permits are as 
specified in Section 3.01. District will agree to any nonmaterial changes to the designs, drawings, and specifications 
required by any Governmental Authority. The Contract Amount must be increased by any additional cost incurred by 
ENGIE Services U.S. due to a Change required by a Governmental Authority and the time required to complete the Work 
must be increased by the number of additional days required to complete the Work because of a Change imposed by a 
Governmental Authority. 

Section 4.04 Changes During Final Design Phase. If during the design phase any District Person requests 
Changes and/or modifications to the Work and/or an Excusable Event occurs, ENGIE Services U.S. will be entitled to an 
equitable extension of time and/or an equitable adjustment in the Contract Amount. Valid bases for additional 
compensation and/or time extension are limited to : (i) any District Person requests changes and/or modifications to the 
Project Scope of Work during the Project design phase; (ii) any District Person causes delays during ENGIE Services 
U.S.’s design work; (iii) the discovery of subsurface or other site conditions that were not reasonably anticipated or 
disclosed as of the Contract Effective Date; (iv) the discovery of Hazardous Substances at or impacting the Project 
Location; (v) changes to the Scope of Work required to obtain Applicable Permits not reasonably foreseeable by ENGIE; 
(vi) damage to any equipment or other Work installed by ENGIE Services U.S. caused by the act or omission of any 
District Person; (vii) changes and/or modifications to Scope of Work ordered by any Governmental Authority and not 
reasonably foreseeable by ENGIE; and (viii) any other condition that could  not reasonably have been anticipated by 
ENGIE Services U.S., that modifies and/or changes the Scope of Work.  

ARTICLE 5. CONSTRUCTION PHASE 

Section 5.01 General Provisions. Upon securing the requisite Applicable Permits pursuant to Section 3.01, 
and completion of Construction Documents, ENGIE Services U.S. will commence the construction of the Project in 
accordance with the Construction Documents. The construction will be performed in accordance with all Applicable Laws 
and Applicable Permits, by ENGIE Services U.S. and/or one or more licensed subcontractors qualified to perform the 
Work. 

Section 5.02 ENGIE Services U.S.’s Responsibilities during Construction Phase. 

(a) As an independent contractor to District, ENGIE Services U.S. will provide, or cause to be provided by its 
subcontractor(s), all labor, materials, equipment, tools, transportation, and other facilities and services 
necessary for the proper execution, construction, and completion of the Work. ENGIE Services U.S. will 
purchase in advance all necessary materials and supplies for the construction of the Project in order to assure 
the prompt and timely delivery of the completed Work pursuant to the project schedule. ENGIE Services U.S. 
will also be responsible for all means, methods, techniques, sequences, and procedures required by the 
Construction Documents. 

(b) ENGIE Services U.S. will make commercially reasonable efforts to coordinate construction activities and 
perform the Work to minimize disruption to District’s operations at the Project Location. ENGIE Services U.S. 
will provide at least fifteen (15) calendar days’ written notice to District of any planned power outages that will be 
necessary for the construction. ENGIE Services U.S. will cooperate with District in scheduling such outages, 
and District agrees to provide its reasonable approval of any scheduled outage.  

(c) ENGIE Services U.S. will initiate and maintain a safety program in connection with its Construction of the 
Project. ENGIE Services U.S. will take reasonable precautions for the safety of, and will provide reasonable 
protection to prevent damage, injury, or loss to: (i) employees of ENGIE Services U.S. and subcontractors 
performing Work under this Contract; (ii) ENGIE Services U.S.’s property and other materials to be incorporated 
into the Project, under the care, custody, and control of ENGIE Services U.S. or its subcontractors; and 
(iii) other property at or adjacent to the Project Location not designated for removal, relocation, or replacement 
during the course of construction. ENGIE Services U.S. will not be responsible for District’s employees’ safety 
unless ENGIE Services U.S.’s negligence in the performance of its Work is the proximate cause of the 
employee’s injury. 
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(d) ENGIE Services U.S. will provide notice to District of scheduled test(s) of installed equipment, if any, and District 
and/or its designees will have the right to be present at any or all such tests conducted by ENGIE Services U.S., 
any subcontractor, and/or manufacturers of the equipment.  

(e) Pursuant to California Labor Code §6705, if the Work is a public work involving an estimated expenditure in 
excess of $25,000 and includes the excavation of any trench or trenches five (5) feet or more in depth, ENGIE 
Services U.S. will, in advance of excavation, submit to District and/or a registered civil or structural engineer, 
employed by District, to whom authority to accept has been delegated, a detailed plan showing the design of 
shoring, bracing, sloping, or other provisions to be made for worker protection from the hazard of caving ground 
during the excavation of such trench or trenches, which provisions will be no less effective than the current and 
applicable CAL-OSHA Construction Safety Orders. No excavation of such trench or trenches may be 
commenced until this detailed plan has been accepted by District or by the person to whom authority to accept 
has been delegated by District. Pursuant to California Labor Code §6705, nothing in this Section 5.02(e) 
imposes tort liability on District or any of its employees. 

(f) Pursuant to California Public Contract Code §7104, if the Work is a public work involving digging trenches or 
other excavations that extend deeper than four (4) feet below the surface of the ground: 

(i) ENGIE Services U.S. will promptly, and before the following conditions are disturbed, notify 
District, in writing, of any: 

1) Material that ENGIE Services U.S. believes may be material that is hazardous waste, as 
defined in California Health and Safety Code §25117, that is required to be removed to a 
Class I, Class II, or Class III disposal site in accordance with provisions of existing law;  

2) Subsurface or latent physical conditions at the site differing from those indicated by 
information about the site made available to ENGIE Services U.S. before the Contract 
Effective Date; 

3) Unknown physical conditions at the site of any unusual nature, different materially from those 
ordinarily encountered and generally recognized as inherent in work of the character provided 
for in this Contract. 

(ii) District will promptly investigate the conditions and, if it finds that the conditions do materially so 
differ or do involve hazardous waste, and cause a decrease or increase in ENGIE Services U.S.’s 
cost of, or the time required for, performance of any part of the Work will issue a Change Order 
under the procedures described in this Contract. 

(iii) If a dispute arises between District and ENGIE Services U.S., whether the conditions materially 
differ, or involve hazardous waste, or cause a decrease or increase in ENGIE Services U.S.’s cost 
of, or time required for, performance of any part of the Work, ENGIE Services U.S. will not be 
excused from any scheduled completion date provided for by this Contract but will proceed with all 
Work to be performed under this Contract. ENGIE Services U.S. will retain any and all rights 
provided either by contract or by law which pertain to the resolution of disputes and protests 
between the Parties. 

Section 5.03 District’s Responsibilities during Construction Phase. 

(a) District will designate a single-point representative authorized to act on District’s behalf with respect to Project 
construction and/or equipment installation. District may from time to time change the designated representative 
and will provide written notice to ENGIE Services U.S. of such change. Any independent review of the 
construction will be undertaken at District’s sole expense, and will be performed in a timely manner so as to not 
unreasonably delay the orderly progress of ENGIE Services U.S.’s Work. 

(b) District will provide a temporary staging area for ENGIE Services U.S., or its subcontractors, to use during the 
construction phase to store and assemble equipment for completion of the Work, if needed. District will provide 
sufficient space at the Facilities for the performance of the Work and the storage, installation, and operation of 
any equipment and materials and will take reasonable steps to protect any such equipment and materials from 
harm, theft and misuse. District will provide access to the Facilities, including parking permits and identification 
tags, for ENGIE Services U.S. and subcontractors to perform the Work during regular business hours, or such 
other reasonable hours as may be requested by ENGIE Services U.S. and acceptable to District. District will 
also either provide a set or sets of keys to ENGIE Services U.S. and its subcontractors (signed out per District 
policy) or provide a readily available security escort to unlock and lock doors. District will not unreasonably 
restrict ENGIE Services U.S.’s access to Facilities to make emergency repairs or corrections as ENGIE 
Services U.S. may determine are needed. 

(c) District will maintain the portion of the Project Location that is not directly affected by ENGIE Services U.S.’s 
Work. District will keep the designated Project Location and staging area for the Project free of obstructions, 
waste, and materials within the control of District. 
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(d) District will obtain any required environmental clearance from, and any inspections, including special 
inspections, or permits required by, any federal, state, and local jurisdictions, including but not limited to any 
clearances required under CEQA, prior to scheduled construction start date. 

(e) District will prepare the Project Location for construction, including, but not limited to, clearance of all above and 
below ground obstructions, such as vegetation, buildings, appurtenances, and utilities. Subsurface conditions 
and obstacles (buried pipe, utilities, etc.) that are not otherwise previously and accurately documented by 
District and such documentation made available to ENGIE Services U.S. are the responsibility of District. If 
ENGIE Services U.S. encounters such unforeseen conditions in the performance of the Work, ENGIE Services 
U.S. may be entitled to an equitable extension of time and/or an equitable adjustment in the Contract Amount as 
provided in this Contract.  

(f) District will remove any Hazardous Substances either known to District prior to the commencement of the Work 
or encountered by ENGIE Services U.S. during the construction of the Project, if necessary in order for the 
Work to progress safely, that were not knowingly released or brought to the site by ENGIE Services U.S. ENGIE 
Services U.S. will respond to the discovery of Hazardous Substances at or around the Project Location during 
the course of ENGIE Services U.S.’s construction in accordance with Section 5.06. 

(g) District will coordinate the Work to be performed by ENGIE Services U.S. with its own operations and with any 
other construction project that is ongoing at or around the Project Location, with the exception that ENGIE 
Services U.S. will coordinate the Interconnection Facilities work, if any, which will be performed by the local 
utility. 

(h) District will, and will cause District Persons to, allow ENGIE Services U.S. and its subcontractors access to and 
reasonable use of necessary quantities of District’s water and other utilities, including electrical power, as 
needed for the construction of the Work, at no cost to ENGIE Services U.S. 

(i) District will, and will cause District Persons to, provide ENGIE Services U.S. and/or its subcontractors with 
reasonable access to the Project Location to perform the Work, including without limitation and at no extra cost 
to ENGIE Services U.S., access to perform Work on Saturdays, Sundays, legal holidays, and non-regular 
working hours. 

(j) District will also do the following: 

(i) Attend the regularly scheduled progress meetings. Participate as needed regarding scheduling of 
the Work. 

(ii) When requested by ENGIE Services U.S., participate in the job inspection walk-through with 
ENGIE Services U.S. to determine Substantial Completion or Beneficial Use of major equipment, 
and will sign the Certificate(s) of Substantial Completion. 

(iii) Perform a final walk-through of the Project and, upon receipt of the operation and maintenance 
manuals and as-built drawings, sign the Certificate of Final Completion for the related Work. 

(iv) Upon the completion of the entire Scope of Work listed in Attachment C, including training, if any, 
and submission of close-out documents, sign a Certificate of Final Completion for the entire 
Project. 

Section 5.04 Changes. 

(a) Change Orders Generally. Any and all changes and/or modifications to the Scope of Work must  be authorized 
by a written Change Order executed by authorized representatives of ENGIE Services U.S. and District. 
Change Orders not so written and executed shall not be binding on District and no compensation shall be due 
on account of the same. The Change Order shall  state the change and/or modification to the Scope of Work, 
any additional compensation to be paid, and any applicable extension of time. ENGIE Services U.S. may, at its 
election, suspend performance of that portion of the Work affected by any proposed Change until a written 
Change Order with respect to the Changed or modified Work has been signed by both District and ENGIE 
Services U.S. ENGIE Services U.S. will use its reasonable efforts to continue other portions of the Work not 
affected or impacted by such proposed Change until such time as the applicable Change Order is resolved. In 
addition, if any District Person requests a proposal from ENGIE Services U.S. for a Change and District 
subsequently elects to not proceed with such Change, District agrees that a Change Order will be issued to 
reimburse ENGIE Services U.S. for any costs reasonably incurred for estimating services, design services, 
and/or preparation of the proposal requested by such District Person. 

(b) Change Orders Requiring Additional Compensation. If during construction any District Person requests changes 
and/or modifications to the Work, and/or there are Excusable Events, District will pay the extra costs caused by 
such modifications and/or changes and/or Excusable Event and ENGIE Services U.S. will be entitled to 
additional compensation for the following reasons, limited to (i) any District Person requests changes and/or 
modifications to the Scope of Work during the construction phase of the Project; (ii) any District Person causes 
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delays during ENGIE Services U.S.’s construction work; (iii) discovery of subsurface or other site conditions that 
were not reasonably anticipated or disclosed prior to the commencement of the Work; (iv) discovery of 
Hazardous Substances at or impacting the Project Location; (v) changes and/or modifications to the Scope of 
Work that were not reasonably foreseeable by ENGIE Services U.S. required to obtain required permits and 
approvals as required by any Governmental Authority; (vi) damage to any equipment or other Work installed by 
ENGIE Services U.S. caused by the act or omission of any District Person; (vii) changes and/or modifications to 
Scope of Work ordered by any Governmental Authority that were not reasonably foreseeable by ENGIE 
Services U.S.; and (viii) any other condition that would not reasonably have been anticipated by ENGIE 
Services U.S., that modifies and/or changes the Scope of Work .  

(c) Change Orders Requiring Additional Time. If during construction any District Person requests changes and/or 
modifications to the Scope of Work and/or an Excusable Event occurs, the Parties agree that an equitable 
extension of time to complete the Work may be necessary. Prior to any extension of time, ENGIE Services U.S. 
will use commercially reasonable efforts to make up such delays, including authorizing overtime payments; 
provided that District has issued a Change Order authorizing any such overtime payment and has specifically 
agreed to pay all costs, including administrative charges and expenses, associated therewith. 

(d) Method for Adjustment. An increase or decrease in the Contract Amount and/or time resulting from a Change in 
the Work and/or Excusable Event must be determined by one or more of the following methods at the selection 
of District:  

(i) ENGIE Services U.S.’s costs of subcontractor costs, materials and labor calculated on a basis 
agreed upon by District and ENGIE Services U.S. plus a fee of fifteen percent (15%). 

(e) Disagreements. If there is a disagreement between District and ENGIE Services U.S. as to whether ENGIE 
Services U.S. is entitled to an equitable extension of time and/or an equitable adjustment in the Contract 
Amount, those disputes are to be resolved in accordance with the provisions of ARTICLE 19. Pending the 
resolution of any such dispute, ENGIE Services U.S. may suspend Work. 

Section 5.05 Minor Changes to Scope of Work. ENGIE Services U.S. has the authority to make minor 
changes that do not change the total Contract Amount and are consistent with the intent of the Construction Documents, 
without prior notice to District. ENGIE Services U.S. will either promptly inform District, in writing, of any minor changes 
made during the implementation of the Project, or make available to District at the site a set of as-built drawings that will 
be kept current to show those minor changes. 

Section 5.06 Hazardous Substances. 

(a) ENGIE Services U.S. will promptly provide written notice to District if ENGIE Services U.S. observes any 
Hazardous Substance, as defined herein, at or around the Facilities during the course of construction or 
installation of any equipment which have not been addressed as part of the Scope of Work. ENGIE Services 
U.S. will have no obligation to investigate the Facilities for the presence of Hazardous Substances prior to 
commencement of the Work unless otherwise specified in the Scope of Work. District will be solely responsible 
for investigating Hazardous Substances and determining the appropriate removal and remediation measures 
with respect to the Hazardous Substances. District will comply with all Applicable Laws with respect to the 
identification, removal and proper disposal of any Hazardous Substances known or discovered at or around the 
Facilities, and in such connection will execute all generator manifests with respect thereto. ENGIE Services U.S. 
will comply with all Applicable Laws in connection with the use, handling, and disposal of any Hazardous 
Substances in the performance of its Work. In connection with the foregoing, District will provide ENGIE 
Services U.S., within ten (10) Business Days after the Contract Effective Date, a written statement that 
represents and warrants (i) whether or not, to its knowledge, there are Hazardous Substances either on or 
within the walls, ceiling or other structural components, or otherwise located in the Project Location, including, 
but not limited to, asbestos-containing materials; (ii) whether or not, to its knowledge, conditions or situations 
exist at the Facilities which are subject to special precautions or equipment required by federal, state, or local 
health or safety regulations; and (iii) whether or not, to its knowledge, there are unsafe working conditions at the 
Facilities.  

(b) District will indemnify, defend, and hold ENGIE Services U.S. harmless from and against any and all Losses that 
in any way result from, or arise under, such District owned or generated Hazardous Substances, except for 
liabilities to the extent due to the negligence or willful misconduct of ENGIE Services U.S., or its subcontractors, 
agents or representatives, in the handling, disturbance or release of Hazardous Substances. This 
indemnification will survive any termination of this Contract. 

Section 5.07 Pre-Existing Conditions. Certain pre-existing conditions may be present within the Facilities 
that (i) are non-compliant with applicable codes, (ii) may become non-compliant with applicable codes upon completion 
of ENGIE Services U.S.’s Work, (iii) may cause ENGIE Services U.S.’s completed Work to be non-compliant with 
applicable codes, (iv) may prevent District from realizing the full benefits of ENGIE Services U.S.’s Work, (v) may present 
a safety or equipment hazard, or (vi) are otherwise outside the scope of ENGIE Services U.S.’s Work. Regardless of 
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whether or not such conditions may have been readily identifiable prior to the commencement of Work, ENGIE Services 
U.S. will not be responsible for repairing such pre-existing conditions unless such responsibility is expressly provided for 
in the Scope of Work or an approved Change Order. ENGIE Services U.S., in its sole discretion, may determine whether 
it will bring said pre-existing conditions into compliance by agreeing to execute a Change Order with District for additional 
compensation and, if appropriate, an extension of time.  

ARTICLE 6. PROJECT COMPLETION 

Section 6.01 Occupancy or Use of Work. District may take occupancy or use of any completed or partially 
completed portion of the Work at any stage, whether or not such portion is Substantially Complete, provided that such 
occupancy or use is authorized by Governmental Authority and, provided further, that District assumes responsibility for 
the security of, insurance coverage for, maintenance, utilities for, and damage to or destruction of such portion of the 
Work. If Substantial Completion of a portion of the Construction Work is not yet achieved, occupancy or use of such 
portion of the Work will not commence until District’s insurance company has consented to such occupancy or use. 
When occupancy or use of a portion of the Work occurs before Substantial Completion of such portion, District and 
ENGIE Services U.S. will accept in writing the responsibilities assigned to each of them for title to materials and 
equipment, payments and Retention with respect to such portion. 

Section 6.02 Substantial Completion. When ENGIE Services U.S. considers the Work, or any portion 
thereof, to be Substantially Complete, ENGIE Services U.S. will supply to District a written Certificate of Substantial 
Completion with respect to such portion of the Work, including a Punch List of items and the time for their completion or 
correction. District will within ten (10) Business Days of receipt of the Certificate of Substantial Completion, review such 
portion of the Work for the sole purpose of determining that it is Substantially Complete, and sign and return the 
Certificate of Substantial Completion to ENGIE Services U.S. acknowledging and agreeing: (i) that such portion of the 
Work is Substantially Complete; (ii) the date of such Substantial Completion; (iii) that from the date of Substantial 
Completion District will assume responsibility for the security of, insurance coverage for, maintenance, utilities for, and 
damage to or destruction of such portion of the Work. District agrees that approval of a Certificate of Substantial 
Completion will not be unreasonably withheld, delayed or conditioned. 

Section 6.03 Final Completion. When ENGIE Services U.S. considers the entirety of the Work to be Finally 
Complete, ENGIE Services U.S. will notify District that the Work is fully complete and ready for final inspection. District 
will inspect the Work to verify the status of Final Completion within ten (10) Business Days after its receipt of ENGIE 
Services U.S.’s certification that the Work is complete. When District agrees that the Work is fully completed, ENGIE 
Services U.S. will issue a Certificate of Final Completion, which District must sign. District agrees that its signing of the 
Certificate of Final Completion will not be unreasonably withheld, delayed or conditioned. At that time, District will pay 
ENGIE Services U.S. any remaining Contract Amount due and any outstanding Retention being withheld by District, in 
accordance with Section 8.03. District may give ENGIE Services U.S. written notice of acceptance of the Work and will 
promptly record a notice of completion or notice of acceptance in the office of the county recorder in accordance with 
California Civil Code §9204.  

Section 6.04 Transfer of Title; Risk of Loss. Title to all or a portion of the Project equipment, supplies and 
other components of the Construction Work will pass to District upon the earlier of (i) the date payment for such Project 
equipment, supplies or components is made by District or (ii) the date any such items are incorporated into the Project 
Location. ENGIE Services U.S. will retain care, custody and control and risk of loss of such Project equipment, supplies 
and components until the earlier of Beneficial Use or Substantial Completion. Transfer of title to District will in no way 
affect District’s and ENGIE Services U.S.’s rights and obligations as set forth in other provisions of this Contract. Except 
as provided in this Section 6.04, after the date of Substantial Completion, ENGIE Services U.S. will have no further 
obligations or liabilities to District arising out of or relating to this Contract, except for the obligation to complete any 
Punch List items, the obligation to perform any warranty service under Section 9.01, and obligations which, pursuant to 
their terms, survive the termination of this Contract. 

ARTICLE 7. SUBCONTRACTORS 

Section 7.01 Authority to Subcontract. ENGIE Services U.S. may delegate its duties and performance 
under this Contract, and has the right to enter into agreements with any subcontractors and other service or material 
providers as ENGIE Services U.S. may select in its discretion to perform the Work and who are approved by District. 
ENGIE Services U.S. will not be required to enter into any subcontracts with parties whom ENGIE Services U.S. has not 
selected or subcontractors whom ENGIE Services U.S. has objection to using. 

Section 7.02 Prompt Payment of Subcontractors. ENGIE Services U.S. will promptly pay, when due, all 
amounts payable for labor and materials furnished in the performance of this Contract and will use commercially 
reasonable efforts, including providing stop notice release bonds, if necessary, to prevent any lien or other claim under 
any provision of Applicable Law from arising against any District property, against ENGIE Services U.S.’s rights to 
payments hereunder, or against District.  



Energy Services Contract 
  District and ENGIE Services U.S. 

Rev. Date: _______ Page 13 of 44 ESC – CA Public 
  V 06/14/2022 

Section 7.03 Relationship. Nothing in this Contract constitutes or will be deemed to constitute a contractual 
relationship between any of ENGIE Services U.S.’s subcontractors and District, or any obligation on the part of District to 
pay any sums to any of ENGIE Services U.S.’s subcontractors.  

Section 7.04 Prevailing Wages. To the extent required by California Labor Code §1771 or other Applicable 
Law, all employees of ENGIE Services U.S. and ENGIE Services U.S.’s subcontractors performing Work at the Project 
Location will be paid the per diem prevailing wages for the employee’s job classification in the locality in which the Work 
is performed. In accordance with California Labor Code §§1773 and 1773.2, District will obtain from the Director of 
Industrial Relations the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime 
work, in the locality in which the Work is to be performed, for each craft, classification or type of worker needed to 
execute the Work at the Project Location, and will cause copies of such determinations to be kept on file at its principal 
office and posted at each Project Location. District will promptly notify ENGIE Services U.S. of any changes to any such 
prevailing wage determination.  If a portion of the Work is subject to the federal Davis-Bacon Act and/or related acts, 
ENGIE Services U.S. will ensure that its subcontracts for such portion of the Work require the use of the labor 
classifications identified in the applicable federal wage determination for certified payroll records, and that all employees 
of ENGIE Services U.S. and ENGIE Services U.S.’s subcontractors performing such portion of the Work be paid the 
higher of the California or federal prevailing wage rates with respect to such portion of the Work. ENGIE Services U.S. 
will indemnify, defend and hold harmless District from and against any claims. Demands, suits, actions or liabilities of 
District resulting from any actual or alleged failure of ENGIE to comply with the prevailing wage laws as aforesaid.  

ARTICLE 8. PAYMENTS  

Section 8.01 Monthly Progress Payments. Promptly after the Contract Effective Date, ENGIE Services U.S. 
will invoice District for a mobilization payment in the amount of twenty percent (20%) of the Contract Amount. These 
amounts must be paid to ENGIE Services U.S. within thirty (30) calendar days after District’s receipt of an invoice for 
those amounts along with a schedule of values and line item estimates of the use of the mobilization payment . In 
addition, as the Work progresses, ENGIE Services U.S. will submit to District its applications for monthly payments 
based on the progress made on the Project through the date on which ENGIE Services U.S. submits such Application for 
Payment and a reconciled schedule of values.  Within twenty-one (21) calendar days from the Contract Effective Date, 
ENGIE Services U.S. will prepare and submit to District a schedule of values apportioned to the various divisions or 
phases of the Work (“Schedule of Values”). Each line item contained in the Schedule of Values will be assigned a value 
such that the total of all items equals the Contract Amount. All Applications for Payment will be in accordance with the 
Schedule of Values.  

Section 8.02 Materials Stored Off-Site. In addition to the monthly progress payments specified in Section 
8.01, ENGIE Services   U.S. may invoice District for materials purchased in advance and not stored at the Project 
Location. Each such Application for Payment will be accompanied by proof of off-site material purchases, evidence that 
the materials have been delivered to a warehouse reasonably acceptable to District and evidence of appropriate 
insurance coverage for loss or damage to  the materials. ENGIE Services U.S. will furnish to District written consent from 
the Surety approving the advance payment for materials stored off site. District will pre-pay one hundred percent (100%) 
of ENGIE Services U.S.’s Application for Payment for the materials delivered, less Retention as indicated in Section 8.03. 
ENGIE Services U.S. will protect stored materials from damage. Damaged materials, even though paid for, will not be 
incorporated into the Work. 

Section 8.03 Retention. District, or its designee, must approve and pay each Application for Payment, less 
a retention amount (“Retention”) of five percent (5%) in accordance with California Public Contract Code §7201, within 
thirty (30) calendar days after its receipt of the Application for Payment; provided, however, that there is to be no 
Retention with respect to the mobilization payment. A failure to approve and pay a valid Application for Payment in a 
timely manner is a material default by District under this Contract. District may, but is not required to, make progress 
payments in full without Retention at any time after fifty percent (50%) of the Work has been completed, as permitted 
pursuant to California Public Contract Code §9203. Upon Substantial Completion, the Retention must be reduced to two 
percent (2%) of the Contract Amount, and ENGIE Services U.S. may invoice and District will pay this amount. District will 
pay ENGIE Services U.S. the remaining three percent (3%) Retention amount upon achieving Final Completion. In lieu of 
Retention being held by District, ENGIE Services U.S. may request that securities it provides be substituted or Retention 
be held in an escrow account pursuant to California Public Contract Code §22300. 

Section 8.04 Final Payment. The final Application for Payment may be submitted after Final Completion. 
The final payment amount must also include payment to ENGIE Services U.S. for any remaining Retention withheld by 
District.   

Section 8.05 Disputed Invoices/Late Payments. District may in good faith dispute any Application for 
Payment, or part thereof, within fifteen (15) calendar days after the date the Application for Payment was received by 
District. If District disputes all or a portion of any Application for Payment, District will pay the undisputed portion when 
due and provide ENGIE Services U.S. a written notice and explanation of the basis for the dispute and the amount of the 
Application for Payment being withheld related to the dispute no later than the due date. If any amount disputed by 
District is finally determined to be due to ENGIE Services U.S., either by agreement between the Parties or as a result of 
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dispute resolution pursuant to ARTICLE 19 below, it will be paid to ENGIE Services U.S. within ten (10) Business Days 
after such final determination, plus Interest from the date billed or claimed until such amount is paid. 

Section 8.06 Rebate Programs. ENGIE Services U.S. will assist District in the preparation and submission 
to the applicable agencies of applications and documentation necessary for the following energy efficiency rebate, 
incentive, and/or loan program(s) during and after the completion of Construction: Inflation Reduction Act of 2022. ENGIE 
Services U.S. makes no guarantee that District will receive funding from any energy efficiency rebate, incentive, and/or 
loan program(s), including those listed above (collectively, “Incentive Funds), or any portion thereof; ENGIE Services 
U.S. expressly disclaims any liability for District’s failure to receive any portion of the Incentive Funds, and District 
acknowledges and agrees that ENGIE Services U.S. will have no liability for any failure to receive all or any portion of the 
Incentive Funds. Procurement, or lack thereof, of the Incentive Funds will not alter the Contract Amount of this Contract 
or the payment timeline associated with payment of the Contract Amount. 

ARTICLE 9. WARRANTY / LIMITATION OF LIABILITY 

EXCEPT FOR THE WARRANTIES PROVIDED IN THIS ARTICLE 9, ENGIE SERVICES U.S. MAKES NO WARRANTIES 
IN CONNECTION WITH THE WORK PROVIDED UNDER THIS CONTRACT, WHETHER EXPRESS OR IMPLIED IN 
LAW, INCLUDING ANY IMPLIED WARRANTIES OF MERCHANTABILITY OR FITNESS FOR A PARTICULAR 
PURPOSE AND ANY IMPLIED WARRANTIES AGAINST INTELLECTUAL PROPERTY INFRINGEMENT. District WILL 
HAVE NO REMEDIES AGAINST EITHER ENGIE SERVICES U.S. OR ANY ENGIE SERVICES U.S. SUBCONTRACTOR 
OR VENDOR FOR ANY DEFECTIVE MATERIALS OR EQUIPMENT INSTALLED, EXCEPT FOR THE REPAIR OR 
REPLACEMENT OF SUCH MATERIALS OR EQUIPMENT IN ACCORDANCE WITH THE WARRANTIES INDICATED 
BELOW. SPECIFICALLY, NEITHER ENGIE SERVICES U.S., NOR ENGIE SERVICES U.S.’s SUBCONTRACTORS OR 
VENDORS, NOR DISTRICT WILL BE LIABLE TO THE OTHER  FOR LOSS OF PROFITS OR FOR ANY SPECIAL, 
INDIRECT, INCIDENTAL, CONSEQUENTIAL OR PUNITIVE DAMAGES, HOWEVER CAUSED AND ON ANY THEORY 
OF LIABILITY. 

Section 9.01 ENGIE Services U.S. warrants to District that material and equipment furnished under this 
Contract will be of good quality and new, unless otherwise specifically required or permitted by this Contract. ENGIE 
Services U.S. further warrants that its workmanship provided hereunder, including its subcontractors’ workmanship, will 
be free of material defects for a period of one (1) year from the date of Substantial Completion as indicated on the 
executed Certificate of Substantial Completion, or the date of Beneficial Use as indicated on the executed Certificate of 
Beneficial Use (“ENGIE Services U.S. Warranty”). Notwithstanding the preceding sentence, the date the ENGIE Services 
U.S. Warranty commences with respect to a specific piece or pieces of equipment may be further defined in 
Attachment C. 

Section 9.02 Equipment and material warranties that exceed the ENGIE Services U.S. Warranty period will 
be provided directly by the equipment and/or material manufacturers and such warranties will be assigned directly to 
District, after the one (1) year period. During the ENGIE Services U.S. Warranty period, ENGIE Services U.S. will be 
District’s agent in working with the equipment and material manufacturers in resolving any equipment or material 
warranty issues. If any material defects are discovered within the ENGIE Services U.S. Warranty period, ENGIE Services 
U.S., or ENGIE Services U.S.’s subcontractors, will correct its defects, and/or ENGIE Services U.S. will work with the 
equipment or material manufacturer as District’s agent to facilitate the manufacturer’s correction of the equipment or 
material defect. Such warranty services will be performed in a timely manner and at the reasonable convenience of 
District. If a warranty issue arises on any equipment or material installed after the ENGIE Services U.S. Warranty period, 
and the equipment or material has a warranty period that exceeds one (1) year, District will contact the manufacturer 
directly to resolve such warranty issues and District acknowledges that the manufacturer will have sole responsibility for 
such issues. 

Section 9.03 The warranties in this ARTICLE 9 expressly exclude any remedy for damage or defect caused 
by improper or inadequate maintenance of the installed equipment by service providers other than ENGIE Services U.S. 
or its subcontractors, corrosion, erosion, deterioration, abuse, modifications or repairs not performed by an authorized 
ENGIE Services U.S. subcontractor, improper use or operation, or normal wear and tear under normal usage. ENGIE 
Services U.S. shall not be responsible for the cost of correcting a breach of warranty or defect to the extent that the 
manufacturer of the equipment that is the subject of a warranty hereunder does not honor its equipment warranty  as a 
result of its termination of operations, insolvency, liquidation, bankruptcy or similar occurrence. Unless otherwise 
specified, all warranties hereunder, including without limitation those for defects, whether latent or patent, in design, 
engineering, or construction, will terminate one (1) year from the date of Substantial Completion or Beneficial Use; and 
thereafter, ENGIE Services U.S. will have no liability for breach of any warranty or for any latent or patent defect of any 
kind pursuant to California Code of Civil Procedure §§337.1 and 337.15.  

Section 9.04 District and ENGIE Services U.S. have discussed the risks and rewards associated with this 
Project, as well as the Contract Amount to be paid to ENGIE Services U.S. for performance of the Work. District and 
ENGIE Services U.S. agree to allocate certain of the risks so that, to the fullest extent permitted by Applicable Law, 
ENGIE Services U.S.’s and District’s total aggregate liability to the other  and all third parties is limited to the Contract 
Amount for any and all injuries, damages, claims, losses, expenses, or claim expenses (including attorney’s fees) arising 
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out of this Contract from any cause or causes. Such causes include, but are not limited to, negligence, errors, omissions, 
strict liability, breach of contract, or breach of warranty. For the avoidance of doubt, the aggregate liability does  not 
include payment for the Project. 

ARTICLE 10. OWNERSHIP OF CERTAIN PROPERTY AND EXISTING EQUIPMENT 

Section 10.01 Ownership of Certain Proprietary Property Rights.  

(a) Ownership: Except as expressly provided in this Contract, District will not acquire, by virtue of this Contract, any 
rights or interest in any formulas, patterns, devices, software, inventions or processes, copyrights, patents, trade 
secrets, other intellectual property rights, or similar items of property which are or may be used in connection 
with the Work. ENGIE Services U.S. will own all inventions, improvements, technical data, models, processes, 
methods, and information and all other work products developed or used in connection with the Work, including 
all intellectual property rights therein. 

(b) License: Solely in connection with the Facilities, ENGIE Services U.S. grants to District a limited, perpetual, 
royalty-free, non-transferrable license for any ENGIE Services U.S. intellectual property rights necessary for 
District to operate, maintain, and repair any modifications or additions to Facilities, or equipment delivered, as a 
part of the Work. 

(c) Ownership and Use of Instruments of Service. All data, reports, proposals, plans, specifications, flow sheets, 
drawings, and other products of the Work (the “Instruments of Service”) furnished directly or indirectly, in writing 
or otherwise, to District by ENGIE Services U.S. under this Contract will remain ENGIE Services U.S.’s property 
and may be used by District only for the Work. ENGIE Services U.S. will be deemed the author and owner of 
such Instruments of Service and will retain all common law, statutory and other reserved rights, including 
copyrights. The Instruments of Service may be used by District or any District Person for future additions or 
alterations to the Project or for other projects at the sole risk of District Any such use of the Instruments of 
Service will be at District’s sole risk and without liability to ENGIE Services U.S. If District uses the Instruments 
of Service for implementation purposes, including additions to or completion of the Project, without the written 
permission of ENGIE Services U.S., District agrees to waive and release, and indemnify and hold harmless, 
ENGIE Services U.S., its subcontractors, and their directors, employees, subcontractors, and agents from any 
and all Losses associated with or resulting from such use.  

Section 10.02 Ownership of any Existing Equipment. Ownership of any equipment and materials presently 
existing at the Facilities on the Contract Effective Date will remain the property of District even if such equipment or 
materials are replaced or their operation made unnecessary by work performed by ENGIE Services U.S. If applicable, 
ENGIE Services U.S. will advise District in writing of all equipment and materials that will be replaced at the Facilities and 
District will, within five (5) Business Days of ENGIE Services U.S.’s notice, designate in writing to ENGIE Services U.S. 
which replaced equipment and materials should not be disposed of off-site by ENGIE Services U.S. (the “Retained 
Items”). District will be responsible for and designate the location and storage for the Retained Items. ENGIE Services 
U.S. will be responsible for the disposal of replaced equipment and materials, except for the Retained Items. ENGIE 
Services U.S. will use commercially reasonable efforts to remove the Retained Items in such a manner as to avoid 
damage thereto, or if it is unreasonable to avoid damage altogether, to minimize the damage done. ENGIE Services U.S. 
will not be responsible for the removal and/or disposal of any Hazardous Substances except as required by the Scope of 
Work. 

ARTICLE 11. INDEMNIFICATION / LIMITATION ON LIABILITY 

Section 11.01 Indemnification. To the fullest extent permitted by Applicable Laws, each Party will indemnify, 
hold harmless, release and defend the other Party, its officers, employees, and agents from and against any and all 
actions, claims, demands, damages, disabilities, fines, penalties, losses, costs, expenses (including consultants’ and 
attorneys’ fees and other defense expenses) and liabilities of any nature (“Losses”) that may be asserted by any person 
or entity, to the extent arising out of that Party’s performance or activities hereunder, including the performance or 
activities of other persons employed or utilized by that Party in the performance of this Contract, excepting liabilities to 
the extent due to the negligence or willful misconduct of the indemnified party. This indemnification obligation will 
continue to bind the Parties after the termination of this Contract.  

Section 11.02 Waiver of Consequential Damages and Limitation of Liability. The liability of a defaulting Party 
will be limited to direct, actual damages. Neither Party shall be liable to the other Party for any special, indirect, incidental 
or consequential damages whatsoever, whether in contract, tort (including negligence) or strict liability, including, but not 
limited to, operational losses in the performance of business such as lost profits or revenues or any increase in operating 
expense.. 
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ARTICLE 12. INSURANCE / BONDS 

Section 12.01 ENGIE Services U.S. Insurance. ENGIE Services U.S. will maintain, or cause to be 
maintained, for the duration of this Contract, the insurance coverage outlined in (a) through (f) below, and all such other 
insurance as required by Applicable Law. Evidence of coverage will be provided to District via an insurance certificate. 

(a) Workers’ Compensation/Employers Liability for states in which ENGIE Services U.S. is not a qualified self-
insured. Limits as follows: 

   * Workers’ Compensation: Statutory 
* Employers Liability: Bodily Injury by accident $1,000,000 each accident 

Bodily Injury by disease $1,000,000 each employee 
Bodily Injury by disease $1,000,000 policy limit 

(b) Commercial General Liability insurance with limits of: 

* $2,000,000 each occurrence for Bodily Injury and Property Damage 
* $4,000,000 General Aggregate - other than Products/Completed Operations 
* $2,000,000 Products/Completed Operations Aggregate 
* $2,000,000 Personal and Advertising Injury 
* $ 100,000 Damage to premises rented to ENGIE Services U.S. 

 
Coverage to be written on an occurrence form. Coverage to be at least as broad as ISO form CG 0001 
(04/13) or its equivalent forms, without endorsements that limit the policy terms with respect to: 
(1) provisions for severability of interest or (2) explosion, collapse, underground hazard. 

(c) Auto Liability insurance for owned, hired and non-owned vehicles with limits of $1,000,000 per accident. 
Coverage to be written on an occurrence form. 

(d) Professional Liability insurance with limits of: 

* $2,000,000 per occurrence 
* $2,000,000 aggregate 

 
Coverage to be written on a claims-made form. 

(e) Umbrella/Excess Liability Insurance. Limits as follows: 

* $1,000,000 each occurrence 
* $1,000,000 aggregate 

 
Coverage terms and limits to apply excess of the per occurrence and/or aggregate limits provided for 
Commercial General Liability and Professional Liability written on a claims made form. Coverage terms 
and limits also to apply in excess of those required for Employers Liability and Auto Liability written on 
an occurrence form. 

(f) Policy Endorsements. 

* The insurance provided for Workers’ Compensation and Employers’ Liability above will 
contain waivers of subrogation rights against District, but only to the extent of the indemnity 
obligations contained in this Contract. 

* The insurance provided for Commercial General Liability and Auto Liability above will: 
(i) include District as an additional insured with respect to Work performed under this 

Contract, but only to the extent of the indemnity obligations contained in this 
Contract, and 

(ii) provide that the insurance is primary coverage with respect to all insureds, but only 
to the extent of the indemnity obligations contained in this Contract. 

Section 12.02 District’s Insurance. District will maintain, or cause to be maintained, for the duration of this 
Contract, the insurance coverage outlined below, and all such other insurance as required by Applicable Law. Evidence 
of coverage will be provided to ENGIE Services U.S. via an insurance certificate. 

(a) Commercial General Liability insurance, written on an occurrence form, with limits of: 

* $2,000,000 each occurrence for Bodily Injury and Property Damage; and 
* $4,000,000 General Aggregate 
 
COURSE OF CONSTRUCTION INSURANCE RECOMENDED 
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(b) The insurance provided for above will contain waivers of subrogation rights against ENGIE Services 
U.S., will include ENGIE Services U.S. as an additional insured, and will provide that the insurance is 
primary coverage with respect to all insureds. 

Section 12.03 Waivers of Subrogation. The Parties waive all rights against each other and any of their 
subcontractors, sub-subcontractors, agents and employees, each of the other, for damages caused by fire or other 
causes of loss to the extent covered by property insurance obtained pursuant to this ARTICLE 12 or other property 
insurance applicable to the Work, except such rights as they have to proceeds of such insurance. The Parties and their 
respective property damage insurers also waive all rights of subrogation against the other Party, its directors, officers, 
agents and employees. A waiver of subrogation shall be effective as to a person or entity even though that person or 
entity would otherwise have a duty of indemnification, contractual or otherwise, did not pay the insurance premium 
directly or indirectly, and whether or not the person or entity had an insurable interest in the property damaged. 

Section 12.04 Performance and Payment Bonds. Prior to commencing Work under this Contract, ENGIE 
Services U.S. will furnish a performance bond, in an amount equal to one hundred percent (100%) of the Contract 
Amount, and a payment bond to guarantee payment of all claims for labor and materials furnished, in an amount equal to 
one hundred percent (100%) of the Contract Amount (collectively, the “Contract Bonds”). The Contract Bonds shall shall 
comply with the requirements under the California Public Contracts Code and be maintained in full force and effect until 
Final Completion with a one year warranty period upon Final Completion; provided that upon the achievement of 
Substantial Completion, the value of the Contract Bonds shall be reduced to the value of the Retainage being withheld by 
District.  The Contract Bonds are not being furnished to cover the performance of any Professional Services, including 
any energy guaranty or guaranteed savings under this Contract, nor to cover any equipment and/or material 
manufacturer’s warranty or other third-party warranty being assigned to District. District agrees that upon Final 
Completion and expiration of the ENGIE Services U.S. Warranty period set forth in Article 9 herein, the Contract Bonds 
shall be returned to ENGIE Services U.S., and all obligations arising thereunder are terminated and the surety company 
that issued the bond is forever discharged from any and all liabilities of whatever nature arising in connection with the 
Contract Bonds. 

ARTICLE 13. DOE GUIDELINES; ENERGY POLICY ACT 

Section 13.01 As authorized by §1605(b) of the Energy Policy Act of 1992 (Pub. L. No. 102-486) the U.S. 
Department of Energy has issued, and may issue in the future, guidelines for the voluntary reporting of Greenhouse Gas 
emissions (“DOE Guidelines”). “Greenhouse Gases” means those gases and other particles as defined in the DOE 
Guidelines. District hereby assigns and transfers to ENGIE Services U.S., and its Affiliates and assigns, any Greenhouse 
Gas emission reduction credits that result from the Work. 

ARTICLE 14. MUNICIPAL ADVISOR 

Section 14.01 THE PARTIES ACKNOWLEDGE AND AGREE THAT ENGIE SERVICES U.S. IS NOT A 
MUNICIPAL ADVISOR AND CANNOT GIVE ADVICE TO DISTRICT WITH RESPECT TO MUNICIPAL SECURITIES 
OR MUNICIPAL FINANCIAL PRODUCTS ABSENT DISTRICT BEING REPRESENTED BY, AND RELYING UPON THE 
ADVICE OF, AN INDEPENDENT REGISTERED MUNICIPAL ADVISOR. ENGIE SERVICES U.S. IS NOT SUBJECT TO 
A FIDUCIARY DUTY WITH REGARD TO DISTRICT OR THE PROVISION OF INFORMATION TO DISTRICT. 
DISTRICT WILL CONSULT WITH AN INDEPENDENT REGISTERED MUNICIPAL ADVISOR ABOUT THE FINANCING 
OPTION APPROPRIATE FOR DISTRICT’S SITUATION. 

ARTICLE 15. TRADE SECRETS  

If any materials or information provided by ENGIE Services U.S. to District under this Contract are designated by 
ENGIE Services U.S. as a “trade secret” or otherwise exempt from disclosure under the Public Records Act (California 
Government Code §6250 et seq., the “Act”) and if a third party makes a request for disclosure of the materials under the Act, 
as soon as practical (but not later than five (5) calendar days) after receipt of such request, District will notify ENGIE Services 
U.S. of such request and advise ENGIE Services U.S. whether District believes that there is a reasonable possibility that the 
materials may not be exempt from disclosure. Within ten (10) calendar days after a third party’s request for disclosure of 
materials under the Act, ENGIE Services U.S. will (i) authorize District to release the documents or information sought; or (ii) if 
ENGIE Services U.S. reasonably believes that the information is exempt from disclosure, advise District not to release the 
materials. 

ARTICLE 16. EVENTS OF DEFAULT 

Section 16.01 Events of Default by ENGIE Services U.S. Each of the following events or conditions will 
constitute an “Event of Default” by ENGIE Services U.S.: 

(i) any substantial failure by ENGIE Services U.S. to perform or comply with this Contract, including a 
material breach of any covenant contained herein, and such failure continues for thirty (30) 
calendar days after notice to ENGIE Services U.S. demanding that such failure to perform be 
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cured; provided that (y) such failure to perform will not be deemed a default hereunder if it is 
excused by a provision of this Contract, and (z) if such cure cannot be effected in thirty (30) 
calendar days, ENGIE Services U.S. will be deemed to have cured the default upon the 
commencement of a cure within thirty (30) calendar days and diligent subsequent completion 
thereof; or 

(ii) any representation or warranty furnished by ENGIE Services U.S. in this Contract which was false 
or misleading in any material respect when made or becomes false or misleading during the term 
of this Contract. 

Section 16.02 Events of Default by District. Each of the following events or conditions will constitute an 
“Event of Default” by District: 

(i) any substantial failure by District to perform or comply with this Contract, including a material 
breach of any covenant contained herein, and such failure continues for thirty (30) calendar days 
after notice to District demanding that such failure to perform be cured; provided that (y) such 
failure to perform will not be deemed a default hereunder if it is excused by a provision of this 
Contract; and (z) if such cure cannot be effected in thirty (30) calendar days, District will be 
deemed to have cured the default upon the commencement of a cure within thirty (30) calendar 
days and diligent subsequent completion thereof; or 

(ii) any representation or warranty furnished by District in this Contract which was false or misleading 
in any material respect when made; or 

(iii) any failure by District to pay any amount to ENGIE Services U.S. which is not paid within ten (10) 
calendar days after written notice from ENGIE Services U.S. that the amount is past due. 

ARTICLE 17. REMEDIES UPON DEFAULT 

Section 17.01 Termination for Cause. If there is an Event of Default by either Party under this Contract, 
unless such Event of Default has been cured within the applicable time periods for a cure set forth in ARTICLE 16, the 
non-defaulting Party may terminate this Contract by providing three (3) Business Days’ written notice to the defaulting 
Party in the case of a monetary default and ten (10) Business Days’ written notice to the defaulting Party in the case of a 
non-monetary default. Upon termination of this Contract, each Party will promptly return to the other all papers, materials, 
and property of the other held by such Party in connection with this Contract. Each Party will also assist the other in the 
orderly termination of this Contract and the transfer of all aspects hereof, tangible and intangible, as may be necessary 
for the orderly, non-disrupted business continuation of each Party. If this Contract is so terminated, ENGIE Services U.S. 
will be entitled to payment for Work satisfactorily performed, earned profit and overhead, and costs incurred in 
accordance with this Contract up to the date of termination. 

Section 17.02 Remedies Upon Default by ENGIE Services U.S. If an Event of Default by ENGIE Services 
U.S. occurs, District will be entitled to obtain any available legal or equitable remedies through arbitration proceedings 
instituted pursuant to ARTICLE 19, including, without limitation, terminating this Contract, or recovering amounts due and 
unpaid by ENGIE Services U.S. and/or damages, which will include District’s reasonable, actual, direct out-of-pocket 
losses incurred by reason of such Event of Default and any cost of funding; loss of anticipated payment obligations; and 
any payment or delivery required to have been made on or before the date of the Event of Default and not made, 
including interest on any sums due, and losses and costs incurred as a result of terminating this Contract and all costs 
and expenses reasonably incurred in exercising the foregoing remedies. 

Section 17.03 Remedies upon Default by District. If an Event of Default by District occurs, ENGIE Services 
U.S. will be entitled to obtain any available legal or equitable remedies through arbitration proceedings instituted pursuant 
to ARTICLE 19 including, without limitation, terminating this Contract or recovering amounts due and unpaid by District, 
and/or damages which will include ENGIE Services U.S.’s reasonable, actual, direct out-of-pocket losses incurred by 
reason of such Event of Default and any cost of funding; loss of anticipated payment obligations; and any payment or 
delivery required to have been made on or before the date of the Event of Default and not made, including Interest on 
any sums due, and losses and costs incurred as a result of terminating this Contract and all costs and expenses 
reasonably incurred in exercising the foregoing remedies. 

ARTICLE 18. CONDITIONS BEYOND CONTROL OF THE PARTIES 

Section 18.01 Excusable Events. If any Party is delayed in, or prevented from, performing or carrying out its 
obligations under this Contract by reason of any Excusable Event, such circumstance will not constitute an Event of 
Default, and such Party will be excused from performance hereunder and will not be liable to the other Party for or on 
account of any loss, damage, injury or expense resulting from, or arising out of, such delay or prevention. 
Notwithstanding the foregoing, no Party will be excused from any payment obligations under this Contract as a result of 
an Excusable Event.  
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Section 18.02 Utility Work. District expressly understands and agrees that Excusable Events may occur due 
to Interconnection Facilities work that may need to be performed by the local electric utility (“Utility”) in order for ENGIE 
Services U.S. to fully implement the Project. “Interconnection Facilities” means any distribution or transmission lines and 
other facilities that may be required to connect equipment supplied under this Contract to an electrical 
distribution/transmission system owned and maintained by the Utility. Any Interconnection Facilities work that may be 
required will be performed by the Utility under the Interconnection Agreement. 

ARTICLE 19. GOVERNING LAW AND RESOLUTION OF DISPUTES  

Section 19.01 Governing Law. This Contract is governed by and must be interpreted under the laws of the 
State where the Work is performed, without regard to the jurisdiction’s choice of law rules. 

Section 19.02 Initial Dispute Resolution. If a dispute arises out of or relates to this Contract, the transaction 
contemplated by this Contract, or the breach of this Contract (a “Dispute”), either Party may initiate the dispute resolution 
process set forth in this ARTICLE 19 by giving notice to the other Party. The Parties will endeavor to settle the Dispute as 
follows: 

(i) Field Representatives’ Meeting: Within fifteen (15) Business Days after notice of the Dispute, 
ENGIE Services U.S.’s senior project management personnel will meet with District’s project 
representative in a good faith attempt to resolve the Dispute. 

(ii) Management Representatives’ Meeting: If ENGIE Services U.S.’s and District’s project 
representatives fail to meet, or if they are unable to resolve the Dispute, senior executives for 
ENGIE Services U.S. and for District, neither of whom have had day-to-day management 
responsibilities for the Project, will meet, within thirty (30) calendar days after notice of the Dispute, 
in an attempt to resolve the Dispute and any other identified disputes or any unresolved issues 
that may lead to a dispute. If the senior executives of ENGIE Services U.S. and District are unable 
to resolve a Dispute or if a senior management conference is not held within the time provided 
herein, either Party may submit the Dispute to mediation in accordance with Section 19.03.  

Section 19.03 Mediation. If the Dispute is not settled pursuant to Section 19.02, the Parties will endeavor to 
settle the Dispute by mediation under the Commercial Mediation Procedures of JAMSMediation is a condition precedent 
to arbitration or the institution of legal or equitable proceedings by either Party. Once one Party files a request for 
mediation with the other Party and with the JAMS, the Parties agree to conclude the mediation within sixty (60) calendar 
days after filing the request. Either Party may terminate the mediation at any time after the first session, but the decision 
to terminate must be delivered in person by the Party’s representative to the other Party’s representative and the 
mediator. If the Dispute is not resolved by mediation within sixty (60) calendar days after the date of filing of the request 
for mediation, then the exclusive means to resolve the Dispute is final and binding arbitration, as described in Section 
19.04. Either Party may initiate arbitration proceedings by notice to the other Party and JAMS.  

Section 19.04 Arbitration Proceedings. The following provisions apply to all arbitration proceedings pursuant 
to this ARTICLE 19: 

(i) The place of arbitration will be the JAMS office closest to where the Work was performed. 

(ii) One arbitrator (or three arbitrators if the monetary value of the Dispute is more than $2,000,000) 
(the “Arbitral Panel”) will conduct the arbitral proceedings in accordance with the Commercial 
Arbitration Rules and Mediation Procedures (Excluding the Procedures for Large, Complex 
Commercial Disputes) of JAMS  currently in effect (“Arbitration Rules”). To the extent of any 
conflicts between the Arbitration Rules and the provisions of this Contract, the provisions of this 
Contract prevail.  

(iii) The Parties will submit true copies of all documents considered relevant with their respective 
statement of claim or defense, and any counterclaim or reply. In the discretion of the Arbitral 
Panel, the production of additional documents that are relevant and material to the determination 
of the Dispute may be required.  

(iv) The Arbitral Panel does not have the power to award, and may not award, any punitive, indirect or 
consequential damages (however denominated). All arbitration fees and costs are to be shared 
equally by the parties, regardless of which Party prevails. Each Party will pay its own costs of legal 
representation and witness expenses. 

(v) The award must be in the form of a reasoned award. 

(vi) The Dispute will be resolved as quickly as possible. The Arbitral Panel will endeavor to issue the 
arbitration award within six (6) months after the date on which the arbitration proceedings were 
commenced.  

http://www.adr.org/aaa/faces/rules/searchrules/rulesdetail?doc=ADRSTG_004130
http://www.adr.org/aaa/faces/rules/searchrules/rulesdetail?doc=ADRSTG_004130
http://www.adr.org/aaa/faces/rules/searchrules/rulesdetail?doc=ADRSTG_004130
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(vii) The award will be final and binding and subject to confirmation and enforcement proceedings in 
any court of competent jurisdiction. 

Section 19.05 Multiparty Proceeding. Either Party may join third parties whose joinder would facilitate 
complete resolution of the Dispute and matters arising from the resolution of the Dispute. 

Section 19.06 Lien Rights. Nothing in this ARTICLE 19 limits any rights or remedies not expressly waived by 
ENGIE Services U.S. that ENGIE Services U.S. may have under any  stop notice laws. 

ARTICLE 20. REPRESENTATIONS AND WARRANTIES 

Section 20.01 Each Party warrants and represents to the other that: 

(i) it has all requisite power and authority to enter into this Contract, to perform its obligations 
hereunder and to consummate the transactions contemplated hereby; 

(ii) the execution, delivery, and performance of this Contract have been duly authorized by its 
governing body, or are in accordance with its organizational documents, and this Contract has 
been duly executed and delivered for it by the signatories so authorized, and constitutes its legal, 
valid, and binding obligation; 

(iii) the execution, delivery, and performance of this Contract will not breach or violate, or constitute a 
default under, its organizational documents or any contract, lease or instrument to which it is a 
party or by which it or its properties may be bound or affected; and 

(iv) it has not received any notice, nor to the best of its knowledge is there pending or threatened any 
notice, of any violation of any Applicable Laws, awards or permits which would materially and 
adversely affect its ability to perform hereunder. 

ARTICLE 21. NOTICE 

Any notice required or permitted hereunder will be deemed sufficient if given in writing and delivered personally or 
sent by registered or certified mail, return receipt requested, postage prepaid, or delivered to a nationally recognized express 
mail service, charges prepaid, receipt obtained, to the address shown below or to such other persons or addresses as are 
specified by similar notice. 

 
TO ENGIE SERVICES U.S.:  ENGIE Services U.S. Inc. 
     35 North Lake Street, Suite 900 
     Pasadena, CA 91101 
     Tel:  Jeff Woldhuis 
     Attention: Senior Project Manager, Project Manager 
 
With a COPY TO:    Legal Department    
     ENGIE Services U.S. Inc. 
     35 North Lake Street, Suite 900 
     Pasadena, CA 91101 
     Tel: 626-377-4948 
     Attention: Contract Administrator 
 
TO District:    District 
     Street Address 
     City, State, Zip 
     Tel:  
     Attention:  
 
With a COPY TO:    Office of _____________ 
     _____________________ 
     Street Address 
     City, State, Zip 
     Tel:  
     Attention:  

ARTICLE 22. CONSTRUCTION OF CONTRACT 

This Contract is the result of arms-length negotiations between two sophisticated parties and ambiguities or 
uncertainties in it will not be construed for or against either Party, but will be construed in a manner that most accurately 
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reflects the intent of the Parties as of the Contract Effective Date. Each of the Parties acknowledges and agrees that neither 
Party has provided the other with any legal, accounting, regulatory, financial, or tax advice with respect to any of the 
transactions contemplated hereby, and each Party has consulted its own legal, accounting, regulatory, financial and tax 
advisors to the extent it has deemed appropriate. 

ARTICLE 23. CHOICE OF LAW 

THE INTERPRETATION, VALIDITY AND ENFORCEMENT OF THIS CONTRACT SHALL BE GOVERNED BY 
AND CONSTRUED IN ACCORDANCE WITH THE LAWS OF THE STATE OF CALIFORNIA. 

ARTICLE 24. BINDING EFFECT 

Except as otherwise provided herein, the terms and provisions of this Contract will apply to, be binding upon, and 
inure to the benefit of the Parties hereto and their respective heirs, legal representatives, successors, and permitted assigns. 

ARTICLE 25. NO WAIVER 

The failure of ENGIE Services U.S. or District to insist upon the strict performance of this Contract will not constitute 
or be construed as a waiver or relinquishment of either Party’s right to thereafter enforce the same in accordance with this 
Contract in the event of a continuing or subsequent default on the part of ENGIE Services U.S. or District. 

ARTICLE 26. SEVERABILITY 

If any clause or provision of this Contract or any part thereof becomes or is declared by a court of competent 
jurisdiction invalid, illegal, void, or unenforceable, this Contract will continue in full force and effect without said provisions; 
provided that no such severability will be effective if it materially changes the benefits or obligations of either Party hereunder. 

ARTICLE 27. HEADINGS 

Headings and subtitles used throughout this Contract are for the purpose of convenience only, and no heading or 
subtitle will modify or be used to interpret the text of any section. 

ARTICLE 28. COUNTERPARTS; INTEGRATION 

This Contract may be executed in counterparts (and by different Parties hereto in different counterparts), each of 
which will constitute an original, but all of which when taken together will constitute a single contract. This Contract constitutes 
the entire contract among the Parties relating to the subject matter hereof and supersedes any and all previous agreements 
and understandings, oral or written, relating to the subject matter hereof. This Contract cannot be amended, modified, or 
terminated except by a written instrument, executed by both Parties hereto. Delivery of an executed counterpart of a signature 
page of this Contract by email will be effective as delivery of a manually executed counterpart of this Contract. 

 

[the Parties’ signatures appear on the following page]  



Energy Services Contract 
  District and ENGIE Services U.S. 

Rev. Date: _______ Page 22 of 44 ESC – CA Public 
  V 06/14/2022 

IN WITNESS WHEREOF, and intending to be legally bound, the Parties hereto subscribe their names to this 
Contract by their duly authorized officers as of the Contract Effective Date. 

 
ENGIE SERVICES U.S.:     DISTRICT: 
 
ENGIE Services U.S. Inc.     Mission Springs Water District   
  
  
  
By: _________________________________  By: __________________________________ 

Name:       Name: 
Title:       Title: 
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ATTACHMENT A 
 

FACILITIES  
 

(a) The following District Facilities are included under the Scope of Work as listed below: 

 

Facility Address Square Feet 

Horton Waste Water 
Treatment Plant 

14601 Verbena Dr. Desert Hot 
Springs, CA 92240 

42,325 

Nancy Wright Regional 
Water Reclamation Facility 

19011 Little Morongo Desert Hot 
Springs, CA 92240 

49,955 

Well 24 
65100-1/2 Pierson Blvd Desert 
Hot Springs, CA 92240 

17,031 

Well 27 
64261 Dillon Rd. Desert Hot 
Springs, CA 92240 

54,586 

Well 29 
65700 Ironwood Dr. Desert Hot 
Springs, CA 92240 

43,751 

Well 32 & Booster Station 
16075 Little Morongo Rd. Desert 
Hot Springs, CA 92240 

66,183 

Well 33 (RES-BCT) 
19011 Little Morongo Desert Hot 
Springs, CA 92240 

186,906 
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ATTACHMENT B 
 

STANDARDS OF OCCUPANCY and CONTROL 
 

Not Applicable 
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ATTACHMENT C 
 

SCOPE OF WORK 
 

California State Contractor’s License Number 995037 
California Public Works Contractor Registration Number 1000001498 

 
Energy Conservation Measures to Be Implemented 

 

ECM # Description 

RE-01 Photovoltaic (PV) Systems 

 
RE-01 PHOTOVOLTAIC (PV) SYSTEMS 
 
1. Scope Summary 

1.1. The table below lists the sites, system size (kW DC), and structure type for the PV systems. 
 

Site kWDC Structure Type 

Horton Waste Water Treatment Plant 388.8 Ground Mount 

Nancy Wright Regional Water Reclamation Facility 388.8 Ground Mount 

Well 24 174.96 Ground Mount 

Well 27 349.92 Ground Mount 

Well 29 204.12 Ground Mount 

Well 32 & Booster Station 427.68 Ground Mount 

Well 33 (RES-BCT) 2,232.4 Ground Mount 

 
2. General Scope of Work 

2.1. Provide materials and equipment (modules, inverters, racking systems) necessary to install the ground mount 
solar PV systems. 

2.2. Provide engineering services to prepare and submit design drawings, calculations, and submittals to District for 
approval and to local Utility for interconnection permits. 

2.2.1. Under the District’s right as a County Water Agency to self-permit projects, designs are assumed to be 
exempt from City review and permitting costs. 

2.2.2. Interconnection fees may be required by Southern California Edison to upgrade existing transformer(s) to 
support the solar PV systems and upgraded medium voltage service.  Interconnection Facilities upgrade 
allowances have not be allocated, except as described below.   

2.2.3. Projects are assumed to be deemed wholly exempt from the requirements of the California Environmental 
Quality Act (CEQA). 

2.3. Provide geotechnical evaluations necessary to identify design load parameters around ground mount piles. 
2.4. Provide necessary project management and construction management for a full and complete installation. 
2.5. Provide and install PV modules and all necessary mounting hardware for each system. 
2.6. Provide and install inverters and necessary electrical equipment and conduits to connect to the existing 

electrical switchgear or meter unless otherwise specified in site specific scope.  
2.7. Provide and install ground mount racking systems. The structure design will include a post embedment depth 

of 8’-0” and assumes no de-watering, benching, shoring, or casing. Post embedment depth is assumed to be 
no more than 8’-0”; if the geotechnical report assessment requires additional depth, it will require a Change 
Order. 

2.7.1. Ground mount assemblies will be designed as a fixed tilt system with a 20 degree tilt angle.   
2.7.2. Leading edge height of module to grade clearance will be a minimum of 1’-6”.  
2.7.3. Inverters will be post mounted. 
2.7.4. All structural hardware to be hot-dipped galvanized.   
2.7.5. PV modules to be mounted on galvanized steel purlins per approved drawings. 

2.8. Perform underground utility survey to locate existing utilities that are in the path of horizontal boring, vertical 
boring or trenching. Unknown utilities that cannot be identified on as-built drawings or via underground locating 
methods will be treated as unforeseen site conditions. 

2.9. Provide Best Management Practices (BMPs) to minimize erosion, drainage, and non-stormwater discharges 
though project completion. 

2.10. Clear, grub, and grade sites to the extent required for Solar PV system installation. 
2.11. Generated spoils from earthwork will be spread into the footprint of the array. 
2.12. Provide and install new net generation output meter (NGOM) to monitor the PV production. 
2.13. Provide and install electrical conduits for communication wiring from the string inverters to the new Data 

Acquisition System (DAS). 
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2.14. Provide and install one (1) 2” conduit at each project site for future District use for security cameras. 
2.15. DAS to be connected to the internet via cellular modem. Online access to PV production data to be provided to 

District with login. 
2.16. Start-up, test, and commission the solar systems in accordance with design plan and applicable industry 

standards. 
2.17. Secure the project location and provide traffic redirection during rigging operations, and during the move-in and 

move-out of large equipment.  
2.18. Preliminary layouts are subject to change upon completion of final engineering. 

 
3. Site Specific Scope 

3.1. Horton Waste Water Treatment Plant – 388.8 kWDC 
3.1.1. Install 388.8 kWDC Solar Photovoltaic (PV) ground mount system. 
3.1.2. Clear and grade site to the extent required for Solar PV system installation. Array structures will follow 

existing grade. 
3.1.3. Provide and install electrical conduits and power wiring from the string inverters to the new electrical 

panelboard. 
3.1.4. Tie in new electrical panelboard into the existing electrical switchboard. 

 
Preliminary Layout 
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3.2. Nancy Wright Regional Water Reclamation Facility – 388.8 kWDC 
3.2.1. Install 388.8 kWDC Solar Photovoltaic (PV) ground mount system. 
3.2.2. Clear and grub site to the extent required for Solar PV system installation. Array structures will follow 

existing grade. 
3.2.3. Provide and install electrical conduits and power wiring from the string inverters to the new electrical 

panelboard. 
3.2.4. Tie in new electrical panelboard into the New Regional Plant new electrical switchboard procured and 

installed by District.  Conduit lengths are assumed to be no more than 1,100’-0”; if the new switchboard 
location requires additional distance, it will require a change order. 

3.2.5. Provide and install 6’-0” high chain link perimeter fence with 1’-0” of 3-strand bard wire. Fence to include 
20’-0” wide double drive vehicle access gate.   

 

Preliminary Layout 
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3.3.  Well 24 – 174.96 kWDC 

3.3.1. Install 174.96 kWDC Solar Photovoltaic (PV) ground mount system. 
3.3.2. Grade and level pile to the extent required for Solar PV system installation.   

3.3.3. Provide and install electrical conduits and power wiring from the string inverters to the new electrical 
panelboard. 

3.3.4. Tie in new electrical panelboard into the existing electrical switchboard. 

3.3.5. Provide 20’-0” wide fire access road from street to Solar PV array. Access road will be excavated to a 
depth of 4”. 

3.3.6. Provide and install 6’-0” high chain link perimeter fence with 1’-0” of 3-strand bard wire. Fence to include 
20’-0” wide double drive vehicle access gate.   

 
Preliminary Layout 
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3.4.  Well 27 – 349.92 kWDC 

3.4.1. Install 349.92 kWDC Solar Photovoltaic (PV) ground mount system. 
3.4.2. Clear, grub, and grade site to the extent required for Solar PV system installation. 
3.4.3. Provide and install electrical conduits and power wiring from the string inverters to the new electrical 

panelboard. 
3.4.4. Tie in new electrical panelboard into the existing electrical switchboard. 

 
Preliminary Layout 
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3.5. Well 29 – 204.12 kWDC 

3.5.1. Install 204.12 kWDC Solar Photovoltaic (PV) ground mount system. 
3.5.2. Clear, grub, and grade site to the extent required for Solar PV system installation. Includes relocation of 

rip rap slope protection as required. 
3.5.3. Remove ten (10) trees in the areas which solar PV arrays will be located.  

3.5.4. Provide and install electrical conduits and power wiring from the string inverters to the new electrical 
panelboard. 

3.5.5. Tie in new electrical panelboard into the existing electrical switchboard.  

 
Preliminary Layout 
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3.6. Well 32 – 427.68 kWDC 

3.6.1. Install 427.68 kWDC Solar Photovoltaic (PV) ground mount system. 
3.6.2. Clear sites to the extent required for Solar PV system installation. Array structures will follow existing 

grade. 
3.6.3. Provide and install electrical conduits and power wiring from the string inverters to the new electrical 

panelboard. 
3.6.4. Tie in new electrical panelboard into the existing electrical switchboard. 

 
Preliminary Layout 
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3.7. Well 33 (RES-BCT) – 2,232.4 kWDC 

3.7.1. Install 2,232.4 kWDC Solar Photovoltaic (PV) ground mount system. 
3.7.2. Coordinate with Utility to request new medium voltage service to site. Interconnection Facilities upgrade 

allowance of Two Hundred Thousand Dollars ($200,000.00) has been allocated for Utility to upgrade the 
existing electrical service at Well 33. This is an estimated number based on ENGIE Services U.S.’s 
experience. If the final amount from Utility exceeds Two Hundred Thousand Dollars ($200,000.00), 
ENGIE Services U.S. will issue a Change Order to District for the additional Utility amount. 

3.7.3. Clear and grub sites to the extent required for Solar PV system installation.  Array structures will follow 
existing grade. 

3.7.4. Provide and install electrical conduits and power wiring from the string inverters to the new electrical 
panelboards. 

3.7.5. Furnish and install 480V-12,470 V step up transformers. 
3.7.6. Tie in new electrical panelboards into the new electrical switchboard. Medium voltage conduit lengths 

from the new arrays to the new electrical switchboard are assumed to be no more than 1,050’-0”; if the 
new switchboard location requires additional distance, it will require a Change Order. 

3.7.7. Tie in existing Solar PV load into the new electrical switchboard. Submit any necessary drawings and 
specs to District for coordination on existing Solar PV system warranties or maintenance plans in place.   

3.7.8. Provide and install 6’-0” high chain link perimeter fence with 1’-0” of 3-strand bard wire. Fence to include 
20’-0” wide double drive vehicle access gate.   

 
Preliminary Layout 
 

 
 

 
 

4. General Project Exclusions and Clarifications:  
  

4.1. District will be responsible for hiring and paying all inspectors, including any special inspectors. 
4.2. District will be responsible for paying for inspections and any required Building, Mechanical, and Electrical 

Permits. 
4.3. ADA and Fire Life Safety work is excluded. 
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4.4. ENGIE Services U.S. has assumed Construction will be allowed to proceed smoothly and in a continuous flow. 
No allowance has been made to demobilize and remobilize resources due to schedule interruptions. 

4.5. Temporary utilities are to be provided by District at no cost to ENGIE Services U.S. (including, without 
limitation, trailer power, phone lines, and construction power).  

4.6. Removal and disposal of Hazardous Substances, including asbestos containing materials, to be by District 
(except as noted above). If ENGIE Services U.S. encounters material suspected to be hazardous, ENGIE 
Services U.S. will notify District representative and stop further work in the area until the material is removed. 

4.7. ENGIE Services U.S. will require the assistance of District personnel to secure the Project Location and to 
provide traffic redirection during rigging operations, and during the move-in and move-out of large equipment. 

4.8. No allowance has been made for structural upgrades to existing structures.  
4.9. No allowance has been made for screening of new or existing equipment. 
4.10. ENGIE Services U.S. standard construction means and methods will be used. 
4.11. District will provide access to the Facilities, laydown areas at the work sites, and a reasonable number of 

parking spaces for ENGIE Services U.S. and ENGIE Services U.S.’s subcontractor vehicles in parking lots at 
the Sites.  

4.12. Work will be performed during normal work hours; no overtime hours are included in the Contract Amount. The 
lighting retrofit Work will be performed so as not to unreasonably interfere with the building schedule. 

4.13. The Scope of Work assumes that, unless specifically identified otherwise, all existing systems are functioning 
properly and are up to current codes. ENGIE Services U.S. will not be responsible for repairs or upgrades to 
existing systems that are not functioning properly or compliant with current codes. No allowances have been 
made to bring existing systems up to code.  

4.14. No allowance has been made to repair or replace damaged or inoperable existing equipment that is not 
specifically being replaced under the Scope of Work. When such items are discovered, ENGIE Services U.S. 
will immediately notify District representative. 

4.15. No allowance has been made for underground obstructions or unsuitable soil conditions encountered during 
trenching or other excavation.  

4.16. Repair or replacement of existing housekeeping pads, concrete pads, or base repair of existing walkway 
lighting are excluded, except as specifically set forth in this Scope of Work. 

4.17. Painting, unless specified, is excluded. 
4.18. With respect to Projects with new equipment connecting to the Facility’s existing electrical distribution system, 

ENGIE Services U.S. will not be responsible for the electrical integrity of the existing electrical system, e.g., the 
condition and proper termination of current-carrying, grounded, and grounding conductors, bus taps, protective 
elements, the proper protection of existing wire through knockouts, or missing components. District is 
responsible for providing and maintaining the facility’s electrical distribution system that meets the latest NEC 
and guidelines adopted by the authority having jurisdiction. 

 
5. ENGIE Services U.S. Beneficial Use and Warranty criteria for specific pieces of equipment:  

5.1. All materials and workmanship warranties are for 1-year, unless specified otherwise below. 
5.1.1. SOLAR PV SYSTEMS – The ENGIE Services U.S. Warranty commences immediately when the 

Generating Facility is capable of generating expected energy and the Utility is ready to issue the 
permission-to-operate letter. Solar modules will be provided with a 25-year manufacturer warranty. Solar 
inverters will be provided with a 20-year manufacturer warranty. 

 
6. Scopes of Work to receive Substantial and Final Completion: 
 

ECM Scope of Work Location Total Qnty of SC Total Qnty of FC 

RE-01 Solar Photovoltaic (PV) Systems (7) Sites 7 7 
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ATTACHMENT D 

MONITORING INSTALLATION SCOPE OF WORK 

Overview of DAS Network Installation and Equipment Requirements 

 
ENGIE Services U.S. will provide a revenue-grade billing, data acquisition system (DAS). This will provide readily 
available access to various internal and external information collected on the distributive generation (i.e., solar PV) 
plants. 
 
ENGIE Services U.S. DAS Monitoring Installation: 
 

• Supply and install hardware specific to the DAS system.  

• Supply and install, terminate, label, and test all Data Point of Connection (DPOC) communication cabling from 
each DAS node to the predetermined and respective DPOC(s); in accordance with District’s specifications. 

• Test and verify District/Facility network connectivity. 
a. TCP/IP internal addressing and verification 

• Supply, install, and configure a Modbus based digital Net Generation Output Meter (NGOM). 

• Provide basic system training to designated District/Facility maintenance staff. 
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ATTACHMENT E 

M&V SERVICES 

EQUIPMENT AND FACILITIES COVERED 

 
ENGIE Services U.S. will perform measurement and verification services (“M&V Services”) as set forth in this Attachment 
E with respect to District’s property at the locations as shown in Attachment A.  
 
I. Definitions: 
 
Capitalized terms used in this Attachment E and not defined in the Contract, have the meanings set forth below: 
 

“Accumulated Savings” means, as of any date of determination, the cumulative total of Excess Savings. 

“Actual Energy Rate” means, for any Measurement Period, utility rates calculated by ENGIE Services U.S. using 
actual utility billing information supplied by District for that Measurement Period.  

“Average Energy Unit Savings” means, with respect to any number of consecutive Measurement Periods, the 
arithmetic mean of the Energy Unit Savings for such number of Measurement Periods. 

“Base Energy Rate” means the dollars per energy unit for each building and/or each ECM, set forth in this 
Attachment E, Section (III), and used by ENGIE Services U.S. to calculate the EC Savings.  

“Baseline” means the energy use established by ENGIE Services U.S. from time to time for each building in the 
Facilities, taking into consideration Energy Use Factors for such buildings. 

“EC Savings” means the savings in units of dollars ($) calculated by ENGIE Services U.S. in the manner set forth in 
this Attachment E, Section (III), achieved through the reduction in consumption or demand through implementation 
of the Work.  

“Energy Savings Report” is defined in this Attachment E, Section (II)(D). 

“Energy Savings Term” means the period beginning on the first day of the Construction Period and ending on the 
earlier of: (i) the day immediately preceding the twentieth (20th) anniversary of the M&V Commencement Date; 
(ii) the termination of the Contract; or (iii) the termination by District of the M&V Services in accordance with this 
Attachment E, Section (II)(G). 

“Energy Unit Savings” means the savings in units of energy, power, water, etc., calculated by ENGIE Services U.S. 
in the manner set forth in this Attachment E, Section (III), achieved through the reduction in consumption or demand 
through implementation of the Work. 

“Energy Use Factors” means factors identified by ENGIE Services U.S. which may affect the Baselines or energy 
use for the Facilities, including but not limited to: hours and levels of occupancy; adjustments in labor force; building 
use and operational procedures; temperature, humidification, and ventilation levels; installed lighting and scheduled 
use; building construction and size; general level of repair and efficiency of heating and air conditioning equipment 
and other energy-using equipment; and amount of heating and air conditioning and other energy-using equipment.  

“Energy Use Savings” means, for any Measurement Period, those savings, having units of dollars ($), achieved for 
such Measurement Period through reductions in energy use, energy demand, water use, and the use of other 
commodities.  

“Excess Savings” means the excess of EC Savings over Guaranteed Savings, calculated in the manner set forth in 
this Attachment E, Section (II)(I)(iv). 

“Guarantee Payment” means, for any Measurement Period, either: (i) a cash payment by ENGIE Services U.S. to 
District in an amount equal to the Guarantee Shortfall for that Measurement Period pursuant to this Attachment E, 
Section (II)(A)(ii); or (ii) additional energy services or energy saving retrofits requested by District with an agreed 
value equal to the Guarantee Shortfall for that Measurement Period pursuant to this Attachment E, Section (II)(A)(iii). 

“Guarantee Shortfall” means an amount calculated in accordance with this Attachment E, Section (II)(I)(v). 

“Guaranteed Savings” means, for any Measurement Period, the dollar amount set forth below for such 
Measurement Period, as the same may be adjusted from time to time by ENGIE Services U.S. for changes in 
Energy Rate Factors, Energy Use Factors and consequential revisions to the relevant Baseline: 
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Measurement 
Period 

Guaranteed Savings 

1 $715,408 

2 $754,183 

3 $977,697 

4 $1,031,122 

5 $1,087,355 

6 $1,146,931 

7 $1,209,848 

8 $1,276,044 

9 $1,345,902 

10 $1,419,243 

11 $1,497,163 

12 $1,578,966 

13 $1,665,305 

14 $1,756,567 

15 $1,852,394 

16 $1,953,930 

17 $2,060,735 

18 $2,173,400 

19 $2,292,308 

20 $2,417,448 

 

“IPMVP” means the International Performance Measurement and Verification Protocol prepared by Efficiency 
Valuation Organization. 

“Projected Energy Savings” means those Energy Unit Savings, which ENGIE Services U.S. anticipates will be 
realized from the installation and continued operation of the Work, as set forth in this Attachment E, Section (III).  

“Savings Guarantee” is defined in this Attachment E, Section (II)(A)(i). 

II. Terms and Conditions 

A. Guaranteed Savings. 

i. Savings Guarantee. Upon the terms and subject to the conditions set forth herein, ENGIE Services 
U.S. warrants that District will realize total EC Savings during the Energy Savings Term of not less than 
the total Guaranteed Savings (the “Savings Guarantee”), as the same may be adjusted from time to 
time for changes in Energy Rate Factors, Energy Use Factors and consequential revisions to the 
relevant Baseline.  

ii. Guarantee Payment. For any Measurement Period in which there is a Guarantee Shortfall, ENGIE 
Services U.S. will pay to District, within thirty (30) calendar days after the acceptance by District of the 
Energy Savings Report for such Measurement Period, the Guarantee Payment for that Measurement 
Period. 

iii. Services or Retrofits in Lieu of Guarantee Payment. If in the judgment of District, District would benefit 
from additional energy services or energy saving retrofits, District and ENGIE Services U.S. may 
mutually agree that ENGIE Services U.S. will provide such services or retrofits in lieu of the Guarantee 
Payment for such Measurement Period. For the purposes of this Contract, such services or retrofits will 
have a deemed value equal to the Guarantee Shortfall for that Measurement Period.  

iv. Excess Savings. For any Measurement Period in which there are Excess Savings, District will repay to 
ENGIE Services U.S., to the extent of such Excess Savings, any Guarantee Payments previously paid 
by ENGIE Services U.S. to District and not previously repaid to ENGIE Services U.S. by District, and 
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the Excess Savings for such Measurement Period will be reduced by the amount of such repayment. If 
ENGIE Services U.S. has provided services or retrofits in lieu of the Guarantee Payment for a prior 
Measurement Period, such that the Guarantee Payment for such Measurement Period cannot be 
repaid by District, then in lieu of such repayment Excess Savings will be increased by the deemed 
value of such services or retrofits. 

v. Excusable Events. If ENGIE Services U.S. is delayed in, or prevented from, accurately calculating the 
actual EC Savings for any day of any Measurement Period by reason of any Excusable Event, such 
circumstance will not constitute a default, and ENGIE Services U.S. will be excused from performing 
the M&V Services while such event is continuing. During such event, Projected Energy Savings for the 
month(s) in which such event is continuing will be used in lieu of actual data; provided that if three (3) 
or more years of post M&V Commencement Date data are available for such month(s), the historical 
average of such data for such month(s) will be used in lieu of Projected Energy Savings. 

vi. Average Energy Unit Savings. For any Measurement Period beginning with fifth (5th), upon completion 
of that Measurement Period’s Energy Savings Report, ENGIE Services U.S. has the right to calculate 
the Average Energy Unit Savings which have occurred over all previous Measurement Periods. The 
Average Energy Unit Savings will be applied to all subsequent Measurement Periods to determine the 
Energy Unit Savings for each remaining Measurement Period. After applying such Average Energy 
Unit Savings for each subsequent Measurement Period and calculating the resulting EC Savings, if 
such calculated EC Savings for any future Measurement Period is greater than the Guaranteed 
Savings for that Measurement Period, then such excess will be Excess Savings and the Savings 
Guarantee will have been met for that Measurement Period. If such calculated EC Savings for any 
future Measurement Period is less than the Guaranteed Savings for that Measurement Period, then 
ENGIE Services U.S. will apply Accumulated Savings then outstanding to determine whether there is a 
Guarantee Shortfall for that Measurement Period. If a Guarantee Shortfall is calculated to exist for a 
future Measurement Period, ENGIE Services U.S. may, in its sole discretion, pay to District, not later 
than the ninetieth (90th) day of such future Measurement Period, the net present value of the 
Guarantee Shortfall for any or all of such future Measurement Period(s). Net present value will be 
determined using a discount rate of ten percent (10%). 

B. Changes in Energy Use Factors. 

i. Adjustments to Baselines. District will notify ENGIE Services U.S. in writing within ten (10) Business 
Days of any change in any Energy Use Factor. In addition, data collected by ENGIE Services U.S. 
during or before the Energy Savings Term may indicate a change in the energy use pattern at the 
Facilities or any portion thereof and require a change to one or more Baselines. ENGIE Services U.S. 
will determine the effect that any such change will have on EC Savings and present to District a written 
analysis of the effects of such changes. ENGIE Services U.S. will also make corresponding revisions 
to the Baselines and/or EC Savings that it deems appropriate in its reasonable discretion. 

ii. Adjustments to Guaranteed Savings. If a change in any Energy Rate Factor or Energy Use Factor 
results in a reduction of EC Savings, then the Guaranteed Savings for the corresponding Measurement 
Period(s) will be decreased by the same amount. ENGIE Services U.S. will notify District, in writing, of 
all such changes. 

iii. Changes to Facilities. District or ENGIE Services U.S. may from time to time propose to make changes 
to the Facilities for the express purpose of increasing EC Savings or addressing events beyond its 
control. It is agreed that these changes will only be made with the written consent of both Parties, 
which will not be unreasonably withheld. The Baseline will not be adjusted to reflect any changes 
agreed to under this Attachment E, Section (II)(B)(iii).  

iv. Baseline Adjustment. If ENGIE Services U.S. proposes changes to the Facilities that would not 
unreasonably interfere with the conduct of District’s business or cause District to incur additional costs, 
and District does not consent to the changes, then ENGIE Services U.S. will adjust the Baselines 
upward by the amount of savings projected from the changes. 

v. Projected Energy Savings. During the Energy Savings Term, when the ultimate effect of the Work on 
EC Savings cannot be accurately determined due to pending construction or changes to the Scope of 
Work, Projected Energy Savings for the Facilities will be used until the effect of the changes can be 
determined by ENGIE Services U.S.  

vi. Not Used. 

vii. Changes in Energy Use Factors. If District fails to notify ENGIE Services U.S. of changes in Energy 
Use Factors or fails to supply ENGIE Services U.S. in a timely manner with information that is 
requested by ENGIE Services U.S. for the calculation of EC Savings, the Energy Unit Savings for the 
relevant Measurement Period will be deemed equal to the corresponding Projected Energy Savings for 
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such period. If information for the relevant Measurement Period is supplied at a later date, the Energy 
Unit Savings will be modified only if and to the extent that the calculated savings for such period 
exceed the Projected Energy Savings for such period.  

viii. Change Order – Savings Effect. ENGIE Services U.S. will calculate the energy impact of any Change 
Orders. 

ix. Changes in Savings Calculations. Any changes made by ENGIE Services U.S. to the savings 
calculations will be presented to District in advance. District will have thirty (30) calendar days to 
challenge or question the changes in writing. 

x. Inspection of Facilities. District agrees that ENGIE Services U.S. will have the right, with or without 
prior notice, to inspect the Facilities to determine if District has consistently complied with its 
obligations as set forth above. If any inspection discloses that District has failed, on or prior to the date 
of such inspection, to be in compliance with any of its obligations, then the Guaranteed Savings will be 
assumed to have been achieved for the portion of the Energy Savings Term during which such failure 
will have existed.  

xi. Interference. District may not cause, and will take all commercially reasonable steps to prevent any 
third party from causing, any overshadowing, shading or other interference with the solar insolation that 
falls on the Generating Facility. Upon discovering, or otherwise becoming aware of, any actual or 
potential overshadowing, shading or other interference with insolation, District will promptly notify 
ENGIE Services U.S. If an unforeseeable overshadowing or shading condition not caused by ENGIE 
Services U.S. or its subcontractors exists and continues for five (5) Business Days or more, District 
agrees that the Guaranteed Savings for such Generating Facility will be reduced based upon such 
shading condition, and ENGIE Services U.S. may present District with a proposed reduction to the 
Guaranteed Savings reflecting such overshadowing, shading or other interference. 

C. District Maintenance. Beginning at Beneficial Use or Substantial Completion for any portion of the Work, 
District will maintain such portion of the Work and upon Final Completion will maintain the Project, in 
accordance with the maintenance schedules and procedures recommended by ENGIE Services U.S. and by the 
manufacturers of the relevant equipment, such maintenance to include maintaining all landscaping (including 
tree trimming) in and around the Generating Facilities. District is also responsible for managing the benefitting 
accounts designated to receive generation credits in regard to the Utility’s RES-BCT tariff to ensure that 
generation is credited at the preferred rate. 

D. Energy Savings Report. Annually during the first five (5) Measurement Periods of the Energy Savings Term, 
ENGIE Services U.S. will submit to District an energy savings report containing a precise calculation of the EC 
Savings during the applicable Measurement Period (an “Energy Savings Report”). ENGIE Services U.S. will use 
its best efforts to submit such Energy Savings Report within ninety (90) calendar days after receipt of all needed 
information for a Measurement Period, unless additional information is needed to accurately calculate the EC 
Savings, in which case District will be notified of such a situation within the ninety (90) calendar-day period. 

E. On-Site Measurements. District irrevocably grants to ENGIE Services U.S. the right, during the Energy 
Savings Term, to monitor EC Savings and energy management performance by conducting on-site 
measurements, including, but not limited to, reading meters and installing and observing on-site monitoring 
equipment. ENGIE Services U.S. will not exercise such right in a manner that unreasonably interferes with the 
business of District as conducted at the Facilities as of the date hereof. District will cooperate fully with the 
exercise of such right by ENGIE Services U.S. pursuant to this Attachment E, Section (II)(E). District will further 
cooperate with ENGIE Services U.S.’s performance of the M&V Services by providing utility information, 
changes in Energy Use Factors, and/or additional information as reasonably requested by ENGIE Services U.S. 

F. Not Used.  

G. Termination of Guaranteed Savings. If (i) District notifies ENGIE Services U.S. in writing of its intent to 
terminate the M&V Services, (ii) the Contract is terminated by ENGIE Services U.S. for default by District or by 
District for any reason permitted by the Contract, (iii) ENGIE Services U.S. is no longer the provider of the 
Maintenance Services set forth in Attachment F, or (iv) District fails to maintain the Project in accordance with 
this Attachment E, Section (II)(C), or is in default of any of its other obligations under this Attachment E, the 
obligation of ENGIE Services U.S. to prepare and deliver the Energy Savings Report and to make a Guarantee 
Payment will also be terminated. If such termination occurs on a date other than the last day of a Measurement 
Period, ENGIE Services U.S. will have no obligation to make a Guarantee Payment or prepare and deliver an 
Energy Savings Report for such Measurement Period. 

H. Not Used. 
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I. Calculations. 

i. Calculation of Accumulated Savings. Accumulated Savings will be increased, for any Measurement 
Period, by the amount of Excess Savings during such Measurement Period, and will be decreased, for 
any Measurement Period, by the difference, to the extent positive, between (i) the Guaranteed Savings 
for such Measurement Period minus (ii) the EC Savings for such Measurement Period. For the 
avoidance of doubt, Accumulated Savings will not be reduced below zero. 

ii. Calculation of EC Savings. EC Savings for any Measurement Period will be equal to the Energy Use 
Savings, as adjusted for changes in Energy Use Factors during such Measurement Period. EC 
Savings achieved during the Construction Period will be included in the EC Savings for the first 
Measurement Period. 

iii. Calculation of Energy Use Savings. Energy Use Savings will be calculated by ENGIE Services U.S. as 
the product of (i) the Energy Unit Savings multiplied by (ii) the greater of (a) the applicable Base 
Energy Rate or (b) the applicable Actual Energy Rate. 

iv. Calculation of Excess Savings. From and after the M&V Commencement Date, Excess Savings will be 
calculated by ENGIE Services U.S. as the difference, to the extent positive, between (i) the EC 
Savings for the relevant Measurement Period minus (ii) the Guaranteed Savings for such 
Measurement Period. During the Construction Period, Excess Savings will be calculated by ENGIE 
Services U.S. in the manner set forth in this Attachment E, Section (III). For the avoidance of doubt, 
Excess Savings will not be reduced below zero. 

v. Calculation of Guarantee Shortfall. The Guarantee Shortfall, for any Measurement Period, will be 
calculated by ENGIE Services U.S. as the difference, to the extent positive, between (i) the 
Guaranteed Savings for such Measurement Period minus (ii) the sum of (a) EC Savings for such 
Measurement Period plus (b) Accumulated Savings then outstanding. 

III. Methodologies and Calculations 
 
The following details the methodologies and calculations to be used in determining the Energy Unit Savings under this 
Contract. 
 

Table E-1: Measurement and Verification Methods 

ECM ECM Description 
M&V Method 

Electric Usage Electric Demand 

RE-01 Photovoltaic (PV) Systems Option B N/A 

 
1. M&V Option B: Energy savings performance of Scope of Work are measured and verified at the end-use site. 

Option B techniques are designed for projects where long-term continuous measurement of performance is 
desired and warranted. Under Option B, while some parameter may be stipulated or measured once then 
stipulated, some individual loads are continuously monitored to determine performance; and this measured 
performance is compared with an equipment-use Baseline to determine the Energy Unit Savings. 

a. ENGIE Services U.S. will supply a one-time report to District detailing any initial measurements taken 
to establish usage Baselines or other parameters. Ongoing post-retrofit measurements will be 
compared to the Baselines, and the quantified Energy Unit Savings will be calculated and presented in 
ongoing reports. During the Construction Period, the Energy Unit Savings will be calculated by adding 
the savings measured for the whole months between Substantial Completion or Beneficial Use of the 
EC Measure and the M&V Commencement Date. 

b. Scope of Work 
i. No baseline measurements are necessary because pre-retrofit PV production is zero. Kilowatt-

hours produced by the PV system will be measured using automated metering. Measured interval 
production kilowatt-hours will be compared against production shown on the monthly utility bills and 
any differences will be reconciled. Projected kWh production is shown in Table E-2 below and is 
projected to degrade by 0.5% per year. 

 

Table E-2: First Year Solar PV Production 

Location 
Projected Annual 

Production            
(kWh) 
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Horton WWTP 716,041 

Nancy Wright Regional WRF 716,041 

Well 24 316,230 

Well 27 642,865 

Well 29 363,715 

Well 32 & Booster Station 758,878 

Well 33 (RES-BCT) 3,822,287 

Total 7,336,057 

 
 

ii. Assumptions: Once Work is Substantially Complete, these savings will be measured and verified 
monthly for the Energy Savings Term. 

iii. Baselines and Projected Savings: EC Savings will be determined by multiplying the Energy Unit 
savings by the applicable Base Energy Rate. EC Savings will be calculated and presented in on-
going reports.  During the Construction Period, the EC Savings will be calculated by adding the 
production measure for the period between Substantial Completion or beneficial use of the ECM 
and the M&V Commencement Date.  

2. Base Energy Rates: EC Savings will be calculated using the Base Energy Rates or Actual Energy Rates for that 
meter, whichever results in greater EC Savings. Actual Energy Rates will be calculated at the end of each 
Measurement Period using utility billing information for that Measurement Period and using the same 
methodology as was employed to determine the base energy rate in the Recommendations. 

The Base Energy Rates for each Project Location and Measurement Period shall be as shown in Table E-3 
below. 
 

Table E-3: Base Energy Rates 

Measurement 
Period 

Horton 
WWTP 
($/kWh) 

Nancy 
Wright 

Regional 
WRF 

($/kWh) 

Well 24 
($/kWh) 

Well 27 
($/kWh) 

Well 29 
($/kWh) 

Well 32 & 
Booster 
Station 
($/kWh) 

Well 33 - 
RESBCT 
($/kWh) 

1 0.0948 0.0948 0.1853 0.1655 0.1132 0.1154 0.0748 

2 0.1005 0.1005 0.1964 0.1754 0.1200 0.1223 0.0792 

3 0.1066 0.1066 0.2082 0.1859 0.1272 0.1296 0.1321 

4 0.1130 0.1130 0.2207 0.1971 0.1348 0.1374 0.1400 

5 0.1197 0.1197 0.2339 0.2089 0.1429 0.1456 0.1484 

6 0.1269 0.1269 0.2479 0.2215 0.1515 0.1544 0.1573 

7 0.1345 0.1345 0.2628 0.2348 0.1606 0.1636 0.1668 

8 0.1426 0.1426 0.2786 0.2488 0.1702 0.1735 0.1768 

9 0.1512 0.1512 0.2953 0.2638 0.1804 0.1839 0.1874 

10 0.1602 0.1602 0.3130 0.2796 0.1913 0.1949 0.1986 

11 0.1698 0.1698 0.3318 0.2964 0.2027 0.2066 0.2106 

12 0.1800 0.1800 0.3517 0.3142 0.2149 0.2190 0.2232 

13 0.1908 0.1908 0.3728 0.3330 0.2278 0.2321 0.2366 

14 0.2023 0.2023 0.3952 0.3530 0.2415 0.2461 0.2508 

15 0.2144 0.2144 0.4189 0.3742 0.2560 0.2608 0.2658 

16 0.2273 0.2273 0.4440 0.3966 0.2713 0.2765 0.2818 

17 0.2409 0.2409 0.4706 0.4204 0.2876 0.2931 0.2987 

18 0.2554 0.2554 0.4989 0.4456 0.3049 0.3106 0.3166 
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19 0.2707 0.2707 0.5288 0.4724 0.3231 0.3293 0.3356 

20 0.2869 0.2869 0.5605 0.5007 0.3425 0.3490 0.3557 
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ATTACHMENT F 

MAINTENANCE SERVICES 

EQUIPMENT AND FACILITIES COVERED 

 
ENGIE Services U.S. will perform preventive maintenance services (“Maintenance Services”) as set forth in this Attachment 
F with respect to Generating Facilities being constructed on District’s property at the following Project Locations:  
 

Site Name Site Address City State Zip Code 

HORTON WWTP 14601 Verbena Dr Desert Hot Springs CA 92240 

NEW REGIONAL PLANT 19011 Little Morongo Rd Desert Hot Springs CA 92240 

WELL 24 65100-1/2 Pierson Blvd Desert Hot Springs CA 92240 

WELL 27 64261 Dillon Rd Desert Hot Springs CA 92240 

WELL 29 65700 Ironwood Dr Desert Hot Springs CA 92240 

WELL 32 16075 Little Morongo Rd Desert Hot Springs CA 92240 

WELL 33 19011 Little Morongo Rd Desert Hot Springs CA 92240 

 
Capitalized terms used in this Attachment F and not defined in the Contract, have the meanings set forth below: 
 
I. Definitions 
 

“Annual Maintenance Fee” means a fee payable annually in advance by the District to ENGIE Services U.S., in 
consideration of the provision of up to twenty (20) years of Maintenance Services. The Annual Maintenance Fee 
for the first Measurement Period will be Fifty Eight Thousand One Hundred Seventeen Dollars ($58,117.00). 
The Annual Maintenance Fee will be increased annually thereafter at the rate of three percent (3%) per annum 
for the first twenty (20) Measurement Periods, each increase to be effective on the first day of the corresponding 
Measurement Period. The Annual Maintenance Fee for each Measurement Period after the twentieth (20th) 
Measurement Period will be negotiated in good faith by the Parties, not later than ninety (90) days prior to the 
end of the preceding Measurement Period, on the basis of then-prevailing market rates for, e.g., labor and 
equipment. 

II. Term 
 

So long as District pays to ENGIE Services U.S. the Annual Maintenance Fee, ENGIE Services U.S. will provide the 
Maintenance Services, as described herein, up to twenty (20) years from the M&V Commencement Date on an annualized 
basis. At the end of this term, District may: 
 
a. Enter into another agreement with ENGIE Services U.S. to perform Maintenance Services 
b. Enter into an agreement with another service provider 
c. Self-perform preventive maintenance 

 
III. Annual Maintenance Fee; Reporting 
 
The Annual Maintenance Fee for the first Measurement Period will be invoiced by ENGIE Services U.S. to District in a 
lump sum on the M&V Commencement Date. All subsequent Annual Maintenance Fees will be invoiced by ENGIE Services 
U.S. on the first day of the corresponding Measurement Period. District, or its designee, will pay ENGIE Services U.S. such 
Annual Maintenance Fee, without any retention amount withheld, within thirty (30) calendar days after its receipt of the 
corresponding invoice. Any failure to timely pay the Annual Maintenance Fee in accordance with this Attachment F will be 
a material default by District, and ENGIE Services U.S., in addition to any other legal, contractual and equitable remedies 
available to it, will have no obligation thereafter to provide Maintenance Services. 
 
Any amount not paid when due will, from and after the due date, bear Interest. Accrued and unpaid Interest on past due 
amounts (including Interest on past due Interest) will be due and payable upon demand. 
 
The Annual Maintenance Fee is not refundable for any reason. 
 
Upon completion of any maintenance or repair work, ENGIE Services U.S. will update service logs detailing the work 
performed, location and any notes relevant to safe and efficient operations. These service logs will be compiled and 
submitted to District on a quarterly basis.  
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If ENGIE Services U.S. is no longer the provider of Maintenance Services, District’s new provider will maintain similar 
service logs. ENGIE Services U.S. will have reasonable access to inspect service logs to determine that adequate 
Maintenance Services are being performed. 

 
IV. Preventive Maintenance Services Provided 
 
ENGIE Services U.S. will provide the following Maintenance Services during the term: 

a Inspection: Inspect PV modules, combiner boxes, inverters, isolation transformers, and PV service roof penetrations 
and support structure on an annual basis.  

b. Testing: Perform voltage testing, amperage testing, and infrared scans of inverters, combiner boxes, disconnects and 
switchgear on an annual basis. 

c. Monitoring: Monitor system performance on a daily basis.  

d. Cleaning: 

i. Remove dust, dirt, and debris from outside cabinets of combiner boxes, inverters, transformers, and 
disconnect switches on an annual basis. 

ii Wash PV modules and remove accumulated dust and debris on an annual basis. 

V. Repair Services 

If a Generating Facility is damaged and requires safe-off, repair, demolition and/or reconstruction, or otherwise requires 
repairs outside of warranty, District must contact the ENGIE Services U.S. PV Operations & Maintenance Manager.  In 
the event of damage, any component of the Generating Facility installed by ENGIE Services U.S. can be repaired or 
reconstructed by ENGIE Services U.S. at District’s request.  District must submit a request for quotation to the ENGIE 
Services U.S. PV Operations & Maintenance Manager.  ENGIE Services U.S. will inspect the damage and provide a 
written quotation and complete scope of work to District to restore the Generating Facility to normal operational 
condition.  Before proceeding with repairs, ENGIE Services U.S. and District must execute a work order, on ENGIE 
Services U.S.’s form, for the agreed scope of work and quotation amount.  Repair work is done on a time and materials 
basis. Standard Business Hours are M-F, 7am to 5pm. Non-business Hours & Saturdays Equals 1.5x Rates. Sundays & 
Holidays Equals 2.0x Rates.  
 

Labor Category  
Straight 

Time 

Hourly Rate – PV Electrical Journeyman Technician1 $/hr. 
County 

Labor Rate 

Hourly Rate – PV Electrical Apprentice Technician1 $/hr. 
County 

Labor Rate 

Hourly Rate – Engineering2 $/hr. $ 170.00  

Hourly Rate – Administrative2 $/hr. $ 65.00  

Service call-out - Daily minimum fee $ $ 550.00  

Mileage $ IRS Rate 

Material mark-up % %       15.00  

Lift rental fee  $ 
Current 

Market Price  
1Trade Hourly rate will be adjusted based on the current year of the local prevailing wage 
determination plus Burden, requirement for either travel or subsistence and lodging, and markup for 
services being requested. 
2Escalated according to an inflation rate to the year in which service will occur. 

 
VI. Warranty Services 

The ENGIE Services U.S. PV Operations & Maintenance Manager will also be District’s point of contact for all issues 
related to the ENGIE Services U.S. Warranty set forth in Section 9.01 of the Contract. District should refer to Section 
9.02 of the Contract for services provided by ENGIE Services U.S. to District in relation to manufacturer’s warranties. The 
terms and conditions of the relevant manufacturer’s warranties can be found in the operation and maintenance manuals 
delivered to District at Final Completion. 

VII.  Services and Equipment to Be Covered by District 
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ENGIE Services U.S.’s obligations under this Attachment F are expressly conditioned upon District’s payment of the Annual 
Maintenance Fee and providing and being responsible for the following, without cost to ENGIE Services U.S.: 

a. Making the Generating Facilities described herein available to ENGIE Services U.S. as of the Contract Effective Date. 
b. Operating and maintaining security systems associated with the Generating Facilities. 
c. Managing the benefitting accounts designated to receive generation credits in regard to the Utility’s RES-BCT tariff 

to ensure that generation is credited at the preferred rate.] 
d. Maintaining all landscaping in and around Generating Facilities including tree trimming.  
e. Allowing ENGIE Services U.S. and its personnel access as necessary to the Generating Facilities, and any related 

areas that may be reasonably necessary for performance of the Maintenance Services, including reasonable work, 
parking, and equipment staging areas. 

f. Allowing ENGIE Services U.S. and its personnel to access electrical power and other utilities then existing at the 
Generating Facilities as necessary for ENGIE Services U.S. to satisfy its obligations under the Contract. 

g. Remediating, pursuant to Applicable Law, any known Hazardous Substances encountered by ENGIE Services U.S. 
during the performance of the Maintenance Services which Hazardous Substances were not deposited by ENGIE 
Services U.S., including any backfill with clean soil as may be reasonably required. 

h. Insuring the Generating Facilities against loss due to acts of God and the public enemy; flood, earthquake, tornado, 
storm, fire; civil disobedience, sabotage, and vandalism. 

ENGIE Services U.S. will have no obligation to provide the Maintenance Services to the extent such provision of 
Maintenance Services is materially adversely affected by District’s failure to satisfy the conditions set forth in this 
Attachment F. 

 

 


