
 

CITY OF NOVI CITY COUNCIL 

SEPTEMBER 11, 2023 

 

 

SUBJECT:    Consideration of approval of Change Order No. 6 to Springline Excavating 

LLC for construction of walking trails and play structure clearing and grading 

at  Northwest Park in the amount of $240,341. 

SUBMITTING DEPARTMENT:   Parks, Recreation and Cultural Services   

Department of Public Works, Engineering Division 

              

EXPENDITURE REQUIRED $  240,341.00 

AMOUNT BUDGETED $   31,350.00  FY 2022-23 Budget Rollover  

$ 280,760.00  FY 2023-24 Budget 

$ 312,110.00  Total 

APPROPRIATION REQUIRED $   0 

LINE ITEM NUMBER 208-752.00-977.111 

 

BACKGROUND INFORMATION: 

In April 2022, the Parks, Recreation and Cultural Services department received a grant 

from Oakland County in the amount of $100,000 for  the development of Northwest Park, 

located on 12 Mile Road east of the Andelina Ridge Subdivision.  The grant will be used 

towards park improvements including gravel and natural walking paths and a nature 

based play structure. A gravel parking lot was constructed in 2022 as part of the 12 Mile 

Road paving project. City staff recommends issuing a change order to the contractor of 

the 12 Mile Road paving project, Springline Excavating LLC. 

City engineering consultant, Spalding DeDecker prepared engineering plans for the trails 

and clearing and grading of the playground space. The contract administration and 

geotechnical engineering services related to this project addition will be granted to the 

following pre-qualified firms using the fee percentages in the Agreements for Professional 

Engineering Services and Geotechnical Engineering Services for Public Projects. 

Construction would begin immediately and last approximately one month. 

 

 

 

 



 

Spalding DeDecker 

Contract Administration  
8.25% of the Change Order value 

($240,341 X 0.0825) 
$ 19,828.13 

Crew Days $800 daily inspection fee X 20 days $ 16,000.00 

G2 Consulting Group, Inc. (G2) 

Material testing services 
1.9% of the Change Order value 

($240,341 X 0.019) 
$ 4,566.48 

 

 

RECOMMENDED ACTION:  Approval of Change Order No. 6 to Springline Excavating LLC 

for construction of walking trails and play structure clearing and grading at Northwest 

Park in the amount of $240,341. 


