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RE: West Water Tower Repainting  
 FOX PN 3406-19A 
 
 
Mr. Mulfinger, 
 
Maguire Iron, Inc. has requested that Flores Sand Blast and Paint LLC be allowed as a subcontractor to 
perform the sandblasting and recoating work on the West Water Tower Repainting project. The 
Contract documents include provisions that require the prime contractor, Maguire Iron, Inc., to self-
perform no less than 85% of the total contract cost for the project.  Since the sandblasting and recoating 
work is a major portion of the work, these provisions would prohibit Maguire Iron, Inc. from utilizing 
Flores Sand Blast and Paint LLC as a subcontractor without modification of the original Contract 
documents. 
 
Maguire Iron has indicated that they have a long-standing relationship with Flores Sand Blast and Paint 
and have successfully completed numerous projects together. Additionally, Maguire Iron has indicated 
that Flores Sand Blast and Paint would be utilizing a crew larger than Maguire Iron’s in-house crew and 
would be able to complete the work approximately 25 days sooner than Maguire Iron would be able to. 
A project reference list for Flores Sand Blast and Paint was requested and a copy is attached to this 
letter for your information. In addition to requesting project references, FOX Engineering reached out to 
the paint manufacturers’ local representatives to verify Flores Sand Blast and Paint’s past performance 
and capabilities. Feedback received indicates that Flores has a reputation of performing quality work 
and is more than capable of successfully performing the work on the West Water Tower. 
 
As an incentive to the City for authorizing a Contract change to allow Flores Sand Blast and Paint to 
perform the sandblasting and repainting portion of the work, Maguire Iron would agree to upgrade the 
ladder safety climb systems being installed on the tank from galvanized steel to stainless steel and 
would also install a ladder safety gate at the base of the tank ladder to provide additional measures to 
prevent individuals from climbing the tower. Both items would have a value to the city of several 
thousand dollars each, would provide a longer lasting safety climb system, and provide additional safety 
benefits to the city. In addition to providing these incentive items, Maguire Iron has committed to 
having their Quality Control team on site weekly during the sand blasting and repainting work to ensure 
all work is being conducted according to the specifications. This additional QC oversight would be in 
addition to third party inspections already being provided by the City. 
 






