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MSA developed an excellent GIS-based tool to help municipalities with a wide variety of capital
improvement planning (CIP)-related tasks: the Capital Improvement Planning App.

COMMUNITY CHANGE GRANT - PROJECT #08884014

We have not heard of any further correspondence regarding this grant.

FY2024 FMA FUNDING - PROJECT #08884015

FMA grant funding is back, see email from Jim Mardewahl. Discussions with HSEM will be needed
to determine if the City needs to re-apply.

2026 BRIC FUNDING - PROJECT #08884018

City and MSA met with IA HSEM on May 27 to discuss next steps to apply for BRIC. The BCA
Toolkit was updated with 7% discount, rather than 3.1%, with the updated BCR at 1.15. Language
changes are being made in the submittal materials to convert from FMA back to BRIC, based on
guidance from HSEM. Biweekly meetings with the City, HSEM, and MSA are continuing to ensure
the application is on schedule.

RAIL YARD BROWNFIELD

Eocene has provided options for next steps with cost estimates for each of those options. Please
let us know, if you would like to move forward with any of those options.

In addition, Upper Explorerland Regional Planning Commission has begun work on an EPA
Brownfield Assessment Grant application that could support this project.
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PROJECT UPDATE June 4, 2026

IDALS WQI URBAN CONSERVATION PROJECTS PROGRAM -
PROJECT #08884017

MSA provided support with the Water Quality Institute (WQI) funding application with water quality
calculations and application narrative assistance. Additionally, MSA attended a meeting with the
IDALS Urban Conservationist. The City did not receive funds at this time, solely due to a lack of
secure funding from FEMA. IDALS is excited for the project and wants to work together when the
project is ready to move forward.
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