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FLOOD MITIGATION SCOPING – PROJECT #08884010 

 
Existing and proposed hydraulic modeling updated to include the Charles St viaduct. Existing and 
proposed 100-yr flood boundary maps were updated to include the changes and sent to the City. 
Additionally, the BCA toolkit for existing conditions was updated to remove the few buildings which 
are no longer impacted by the 500-yr flood event. A property acquisition map was created with the 
10-, 50-, 100-, and 500-yr flood boundaries for the updated existing conditions. This was also sent to 
the City. Next steps include looking more closely at the feasibility of Pond 3b, updating the modeling 
with the selected proposed options (based on discussions with the City), updating the BCA toolkit to 
include the proposed alternatives, and begin a comprehensive report for the City detailing the study 
methods and results.  
 

MISC. 
 

Destination Iowa Grant applications due Jan. 31, 2024. 
 
Destination Iowa - State | Revitalization | Iowa Economic Development (iowaeda.com) 
 
Downtown Revitalization Grant application 
 
Downtown Revitalization Fund | Iowa Economic Development Authority (iowaeda.com) 
 
MSA staff met with Dylan to discuss a potential application in November 2024.  Next steps include 
identifying property owners interested in participating. 

https://www.iowaeda.com/destination-iowa-state/?utm_medium=email&utm_source=govdelivery&utm_source=ActiveCampaign&utm_medium=email&utm_content=Business+Record+Daily+PM+10+31+23&utm_campaign=Business+Record+Tuesday+PM+Daily+10+31+23
https://www.iowaeda.com/cdbg/downtown-revitalization-fund/

