
                City of Stevenson 
      Leana Kinley, City Administrator 

 

  Phone (509)427-5970                                           7121 E Loop Road, PO Box 371 
  FAX (509) 427-8202                                             Stevenson, Washington 98648 

 
To: Stevenson City Council 
From: Karl Russell, Public Works Director and Leana Kinley, City Administrator 
RE:  Sewer Plant Update 
Meeting Date: November 18, 2021 
 

Executive Summary: 
This is an overview of items staff has been working on over the past month in line with the direction 
council gave to staff. 
 

Overview of Items:  
One of our current Group 1 wastewater treatment operators will be striving for their Group 2 
certification in November/December of this year. Continuing inflow and Infiltration (I&I) mitigation on 
the School Street sewer line is scheduled for completion by the end of this year.  
 

Plant Operations:  
 

The average monthly Influent BOD load since 2008 is in the chart below. 

 
The current permit limit for Influent is 612 lbs/day and the current upgrades in the adopted General 
Sewer Plan call for a design max monthly BOD loading of 1,611 lbs/day. 
 

WWTP Design:  
Final design of the WWTP has been completed. Bids for the equipment needed for the WWTP Project 
were due October 13th at 2 P.M. and are currently under review. The construction bid is scheduled for 
this winter. Crestline Construction is still anticipating starting the Rock Creek Lift Station and Storm 
Outfall in April of 2022.  
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Funding: 
Wastewater Upgrades Design: $2M Budget 
 Department of Ecology Loan 1: $960k (final cost) 
 Department of Ecology Forgivable Principal 1: $400k (final cost) 
 
Wastewater Collection System Upgrades: $5.1M 
 EDA Grant: $4.054M 
 USDA Loan: $873k 
 USDA Grant: $71k 
 
Wastewater Treatment Plant Construction: $9.6M 
 Department of Ecology Loan 2: $8.7M 
 Department of Ecology Forgivable Principal 2: $900k 
 **Requested Federal Direct Funding/Grant: $2.5M 
  
Main D Extension: $300k 
 Department of Ecology Loan 2: $270k 
 Department of Ecology Forgivable Principal 2: $30k 
 
Loan terms:  

Department of Ecology Loan 1: 2.0% interest, 20-years, $61k est. annual payment 
Department of Ecology Loan 2: 1.5% interest, 30-years, $375k est. annual payment 
USDA Loan: 1.375% interest, 40-years, $29k est. annual payment 
 

Total Loan: $10.8M 
Total Grant/Forgivable Principal: $8M 
 
Action Needed:  
None. 


