
Resolution No. 1950   

City of St. Helens 
RESOLUTION NO. 1950 

 
A RESOLUTION ADOPTING THE 

ST. HELENS WATER MASTER PLAN AND  
WATER MANAGEMENT AND CONSERVATION PLAN 

 
WHEREAS, the last update to the City’s Water Master Plan and Water Management and 

Conservation Plan and was in April 2013; and  
 

 WHEREAS, ORS 197.712 (2) (e) requires a city to develop and adopt public facility plans for areas 
within their urban growth boundary containing a population greater than 2,500 persons; and  
 
 WHEREAS, OAR 690-086 requires the city, as a water supplier, to periodically update its  water 
management and conservation plan; and  
  
 WHEREAS, The City of St. Helens Municipal Code 19.08.030 Public Services And Facilities Goals 
promote the development of an orderly arrangement of public facilities and services to serve as a 
framework for urban development, and the designing and locating public facilities so that capacities are 
related to future as well as present demands, that ample land is available for building and plant expansion, 
and that public works plants and utility structures reflect due regard for their environmental impact; and  

 
WHEREAS, an updated St. Helens Water Master Plan is needed to provide for growth and planning 

for future development; and 
 

WHEREAS, Engineering consultant, Keller Associates, has prepared an updated St. Helens Water 
Master Plan which includes an updated Water Management and Conservation Plan (attached as Exhibit A) 
and has presented said plan to the City Council at the April 6, 2022 Work Session and to the Planning 
Commission on April 12, 2022; and  

 
WHEREAS, consultant has prepared the St. Helens Water Master Plan and corresponding Water 

Management and Conservation Plan after extensive review and analysis of existing plans, policies, studies, 
and other information, and has afforded all interested parties opportunity to review the plan.  
 

NOW, THEREFORE, THE CITY OF ST. HELENS RESOLVES that the St. Helens Water Master 
Plan and corresponding Water Management and Conservation Plan attached hereto is adopted and shall be 
used as a guide for the development and implementation of a complete, water system.  

 
APPROVED AND ADOPTED by the City Council on May 4, 2022 by the following vote: 

       
  Ayes:   

Nays: 
       
         
 Rick Scholl, Mayor 
ATTEST: 
 
   
Kathy Payne, City Recorder 
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ACRONYMS AND ABBREVIATIONS 

AACE  Association for Advancement of Cost Engineering 
AAGR  Average Annual Growth Rate 
ACI  American Concrete Association 
ADD  Average Day Demand 
AFF  Available Fire Flow 
ASCE  American Society of Civil Engineers 
AWWA  American Water Works Association 
BS  Booster Station 
CCF  One-Hundred Cubic Feet 
CCP  Concrete Cylinder Pipe 
CCR  Consumer Confidence Reports 
CCTV  Closed-Circuit Television 
CF  Cubic Feet 
CFS  Cubic Feet Per Second 
CI  Cast Iron 
CIP  Capital Improvement Plan 
CMU  Concrete Masonry Unit 
CP  Concrete Pipe 
CT  Concentration x Time 
CWSRF Clean Water State Revolving Fund 
DEQ  Department of Environmental Quality 
DI  Ductile Iron 
DOGAMI Department of Geology and Mineral Industries 
DSL  Department of State Land 
EA  Each 
EDU  Equivalent Dwelling Unit 
EFVM  Electric Field Vector Mapping 
EPA  Environmental Protection Agency 
FEMA  Federal Emergency Management Agency 
FF  Fire Flow 
FIRM  Flood Insurance Rate Map. 
FTE  Full-Time Equivalent 
GAL  Galvanized 
GIS  Geographic Information System 
GPCD  Gallons per Capita per Day 
GPD  Gallons per Day 
GPM  Gallons per Minute 
HDPE  High Density Polyethylene 
HP  Horsepower 
LED  Light Emitting Diode 
LF  Linear Feet 
LOS  Level of Service 
LS  Lump Sum 
LWI  Local Wetlands Inventory 
MDD  Maximum Day Demand 
MG  Million Gallons 
MGD  Million Gallons per Day 
MSE  Mechanically Stabilized Earth 
NEHRP  National Earthquake Hazard Reduction Program 
NOAA  National Oceanic and Atmosphere Administration 
NTU  Nephelometric Turbidity Unit 
O&M  Operations and Maintenance 
OAR  Oregon Administrative Rules 
ODOT  Oregon Department of Transportation 
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OHA  Oregon Health Authority 
PHD  Peak Hour Demand 
PLC  Programmable Logic Controller 
PRV  Pressure Reducing Valve 
PSI  Pounds per Square Inch 
PSU  Portland State University 
PUD  Public Utility District 
PVC  Polyvinyl Chloride 
PW  Public Works 
PZ  Pressure Zone 
ROW  Right-of-Way 
SCADA  Supervisory Control and Data Acquisition 
SDC  System Development Charge 
SWMP  Stormwater Master Plan 
TMDL  Total Maximum Daily Load 
VFD  Variable Frequency Drive 
WFF  Water Filtration Facility 
WMCP  Water Management and Conservation Plan 
WMP  Water Master Plan 
WWMP  Wastewater Master Plan 
WWTP  Wastewater Treatment Plant 
UGB  Urban Growth Boundary 
USACE  United States Army Corps of Engineers 
USFWS United States Fish and Wildlife Service 
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 EXECUTIVE SUMMARY 

The City of St. Helens contracted with Keller Associates, Inc. to update the water master plan (WMP) for 

the City’s municipal water system. This report was commissioned by the City in an effort to assess the 

current state of the water system and plan for future needs. The following section includes a summary of 

the study area, planning criteria, existing system evaluation, recommended improvements, and capital 

improvement plan.  

1.1 STUDY AREA 

The City of St. Helens, Oregon is located adjacent to the Columbia River, approximately 25-miles northwest 

of Portland on US Highway 30. The City’s potable water service area is located generally within the City 

limits with some users located outside the City limits. Additional future service areas are located within the 

urban growth boundary (UGB). Figure 1-1 illustrates the City limits and UGB. 

FIGURE 1-1: CITY LIMITS AND UGB 

 

1.2 DEMOGRAPHICS 

The City’s zoning areas include residential, commercial, industrial, and public zoning within City limits. 

Approximately half of the zoning within City limits is residential, heavy and light industrial zones are 

concentrated in the southeastern portion of the City, and most commercial areas surround US Highway 30 

or are located in the Houlton Business District or Riverfront District. A zoning map for the study area is 

shown in Figure 1-2 below.  
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FIGURE 1-2: CITY ZONING AND COMP PLAN 

 

The City’s population has been increasing at a steady rate over the past few decades but has leveled out 

in recent years. Historical populations for the City of St. Helens and Columbia City were obtained from the 

U.S. Census and Columbia County in cooperation with Portland State University (PSU). PSU analyzes 

historical trends and anticipates growth patterns to develop growth rates for 5-year increments. The most 

current population estimate provided by PSU for St. Helens was 13,915 in 2020. The PSU coordinated 

growth rates provide a population projection for 2041 to be 17,509 for the City. These growth rates were 

reviewed and approved by the technical advisory committee (TAC) for this planning study. The estimated 

average annual growth rate from 2019 to 2041 is approximately 1.1%. 

1.3 WATER USAGE 

The majority of the water produced by the City of St. Helens is consumed by users within the City limits, 

however, the City’s water system does have interties with Columbia City and McNulty Water Public Utility 

District (PUD). As shown in Figure 1-3 below, over half of the water produced is consumed by residential 

users while the remainder is consumed by commercial/industrial or other uses. The other uses account for 

consumption such as City water usage, hydrant flushing, and construction water.  
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FIGURE 1-3: WATER CONSUMPTION BY TYPE 

 

Historical production data from 2016 to 2021 was used to estimate the annual average daily demand (ADD) 

and the maximum day demand (MDD) which involved reviewing daily and monthly production data at the 

water filtration facility (WFF). Average winter demand (AWD) and average summer demand (ASD) were 

also summarized to document seasonal fluctuations in water demands. These production volumes are 

summarized in Table 1-1. Planning criteria, expressed in gallons per capita per day (gpcd), were calculated 

by using the 2021 population and the identified ADD, MDD, and peak hour demand (PHD). These planning 

criteria were used to estimate future water system demands and allocate them in the model.  

TABLE 1-1: HISTORICAL PRODUCTION RATES (2016-2021) AND PLANNING CRITERIA 

 

The PHD is equal to the maximum hourly demand the distribution system will likely experience on the 

maximum day. Peak hour typically occurs during the morning when water usage is the highest and the 

demands can range from 1.0 to 2.5 times higher than the MDD depending on the size of the water system. 

Supervisory Control and Data Acquisition (SCADA) data was used to develop a 24-hour diurnal curve for 

the City’s water system. The water usage pattern was developed based on the maximum day production 

from 2021 and the water usage curve is illustrated in Figure 1-4. The curve identifies the peak demand 

2016 2017 2018 2019 2020 2021 4
6-Year 

Average

6-Year 

Max
Planning5

Planning 

Criteria (gpcd)

Population 13,120 13,240 13,240 13,410 13,915 14,068 - - 14,068

ADD1 1.50 1.53 1.49 1.43 1.39 1.48 1.46 1.53 1.46 104

MDD1,5 2.62 3.05 2.47 2.81 2.35 2.91 2.67 3.05 3.05 217

Month of Max Day April August July July July June - - - -

AWD2 1.32 1.35 1.32 1.45 1.45 1.23 1.39 1.45 1.39 99

ASD3
1.75 1.90 1.82 1.67 1.75 2.00 1.78 1.90 1.78 127

Annual Production (MG) 548 562 544 524 508 - 535 562 - -

1) MGD = Million gallons per day; ADD = Average day demand; MDD = Maximum Day Demand

2)  AWD = Average winter day; includes January, February, and December

3) ASD = Average summer day; includes June, July, August

4) 2021 planning criteria only includes January 2021 - July 2021.

5) Planning criteria is equal to the 6-year average for ADD, AWD, and ASD. Equal to the 6-year max for MDD and PHD.

Production Summary (MGD)
1
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occurring at around 6:00 a.m. with a maximum factor of 1.73 times the MDD. This diurnal curve was also 

used to calculate the volume of peaking storage the system requires on top of the MDD. In addition to using 

the diurnal curve developed from the peak day in 2021, the peaking factors of municipalities of similar size 

and location were reviewed to compare the MDD to PHD factor to provide an additional factor of confidence 

in the selected peaking factor. 

FIGURE 1-4: ST. HELENS WATER USAGE DIURNAL CURVE 

 

The annual water production was compared to the metered consumption in order to calculate the 

percentage of unaccounted for water. As shown in Table 1-2, the 5-year average unaccounted for water is 

18.5%. The City does not have any unmetered connections, however, water used for other activities 

including hydrant flushing, City construction activities, and fire department usage is not accounted for. The 

City reported the 2.0 MG Reservoir was filled and emptied several times between April 2017 and July 2019 

for either rehabilitation and repair efforts or for dive inspections of the liner. The reservoir was filled and 

refilled a total of six times including the following dates: April 2017, August 2017, April 2018, October 2018, 

April 2019, and July 2019. This volume accounts for approximately 12 MG of water which was not metered 

but these volumes are accounted for in Table 1-2 below. Additional unaccounted for water may be attributed 

to system wide leakage.  
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TABLE 1-2: UNACCOUNTED FOR WATER FOR 2017-2021 

 

The population projections, growth areas, and flow planning criteria were used to project future demands 

for the distribution system. The City anticipated growth in residential, commercial/industrial, and wholesale 

customer usage. The demands were split between residential, commercial/industrial, wholesale, and other 

based on the percentage of total annual consumption of each user type. The established planning criteria 

of 104 gpcd (ADD) and 217 gpcd (MDD) and the projected populations were used to calculate the future 

residential demands. It is assumed any development that occurs within the City’s UGB will be supplied by 

the City’s water system. Future commercial and industrial demands were determined based on the 2020 

consumption data and the existing land use to develop a demand per acre representative of existing 

commercial and industrial water usage. The calculated demand was then factored up based on peaking 

factors systemwide. The anticipated commercial and industrial growth is shown in Table 1-3 below. The 

wholesale demands were assumed to increase as the population of Columbia City increases which 

assumes a growth of 203 people by 2041 as recorded in the City’s WWMP 2021.  

 

 

2017 2018 2019 2020 2021 1
5-Year Average 

Unaccounted 

for Water

Total Production (MG) 562.1 544.2 523.6 508.1 234.5

Total Consumption (MG)2
469.3 412.0 389.2 441.5 204.3

Unaccounted Water (%) 16.5% 24.3% 25.7% 13.1% 12.9%

1) 2021 production and consumption is only from January 2021 to June 2021.

2) Includes construction water used from hydrants and volumes used to fill/leak the 2.0 MG tank during repairs/maintenance.

18.5%
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TABLE 1-3: FUTURE WATER DEMAND SUMMARY 

 

1.4 REGULATORY PLANNING CRITERIA 

The regulatory planning criteria to be used to evaluate the distribution system included criteria for water 

storage, system pressures, supply and delivery, and fire flow recommendations. The storage criteria 

includes various storage components such as operational, peaking, fire protection, and emergency storage. 

The fire flow requirements and regulatory pressure criteria are shown below in Table 1-4 and Table 1-5 

respectively. Additional storage criteria is summarized in Section 1.6.4. 

Year 2021 2031 2041

Service Connections1 6,002 6,696 7,468

Service Area Population 14,068 15,694 17,509

ADD (MGD) 1.46 1.91 2.37

Residential 2 0.94 1.12 1.32

Commercial and Industrial 3, 5 0.27 0.53 0.78

Wholesale 4,6 0.01 0.02 0.03

Other 7
0.24 0.24 0.24

MDD (MGD) 3.05 3.98 4.95

Residential 2 1.97 2.34 2.76

Commercial and Industrial 3, 5 0.56 1.10 1.63

Wholesale 4,6 0.03 0.05 0.07

Other 7
0.49 0.49 0.49

PHD (MGD) 5.28 6.89 8.57

Residential 2 3.41 4.06 4.78

Commercial and Industrial 3, 5 0.97 1.89 2.82

Wholesale 4,6 0.05 0.09 0.12

Other 7
0.85 0.85 0.85

1) Assumes additional residential connections with 2.49 people per household.

2) Based on 2-year average (2019-2020) percent of total consumption and includes residential, duplex, and apartment 

water users.

3) Based on 2-year average (2019-2020) percent of total consumption and includes commercial and industrial users

4) Equal to 2-year average (2019-2020) percent of annual consumption supplied to Columbia City

5) Assumes gallons per day per acre for commercial and industrial development calculated from 2020 consumption and 

land use data. Assumes half of the anticipated industrial and commercial development occurs by 2030.

6) Assumes growth of 203 people in Columbia City by 2041. (from St. Helens WWMP 2021)

7) Assumes "other" water use does not increase. Generally includes system flushing, construction, and  park irrigation.
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TABLE 1-4: FIRE FLOW DEMAND 

 

TABLE 1-5: DISTRIBUTION SYSTEM CRITERIA 

 

1.5 WATER FILTRATION FACILITY EVALUATION 

The WFF, which was originally constructed in 2005 and 2006 to treat water sources under the influence of 

surface water, provides the primary source of potable water to the City’s users. The WFF process consists 

of disinfection, straining, filtering, and storage in the clearwell before being pumped into the distribution 

system. The scope of this study included a summary of the treatment capacity for the major treatment 

processes, summary of anticipated deficiencies within the 20-year planning period, completion of 

concentration x time (CT) calculations with variances in seasonal temperature and pH data, and a summary 

of short-lived assets and membrane replacement schedules. Deficiencies were not identified in the major 

treatment process capacities nor the CT calculations; however, additional projects to improve operations 

and resiliency of the WFF included controls upgrades, installing variable frequency drive (VFD) pumps at 

Ranney Wells #2 and #3, and installing a redundant supply/distribution transmission pipeline. There are 

also short-lived assets at the WFF which are reaching the end of their typical useful life and should begin 

to be replaced. These assets in need of replacement include the membrane filters and chemical feed 

pumps. 

1.6 WATER DISTRIBUTION SYSTEM EVALUATION 

The evaluation of the water distribution system included a conditions assessment, supply/delivery 

evaluation, storage evaluation, and hydraulic model evaluation.  

1.6.1 CONDITIONS ASSESSMENT 

The water system facilities were visited by Keller Associates in July 2021 to assess the general 
conditions of the facilities, identify deficiencies, and recommend improvements to the facilities. 
Several improvements were recommended to the facilities and are summarized in the capital 
improvement plan (CIP) 

1.6.2 SUPPLY ANALYSIS 

The City has four active water rights which they can use for municipal water supply. The existing 
and future MDD were compared to the available water rights from Ranney Wells #2 and #3 because 
Ranney Well #1 and the Bayport Well are not used in day-to-day operations. These sources could 
be considered as an additional daily supply if there is a need in the future, however, the City has a 
projected surplus of 3.1 MGD in 2041. The City has ample available water supply to the WFF to 
meet the existing and 20-year projected demands. 

Land Use
Recommended 

Fire Flow (gpm)

 Duration 

(hours)

Volume 

(gallons)

Residential 1,500 2 180,000

Commercial 3,000 3 540,000

Industrial 3,500 4 840,000

Criteria Pressure (psi)

Peak Hour Demand Event (minimum) 40

Maximum Day Demand Plus Fire Flow 25

Maximum Intermitent Pressure 100

Operational Pressures without Pressure Regulator (maximum) 80
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1.6.3 DELIVERY ANALYSIS 

The pumping capacity of each facility was compared to the water demand to which it must supply, 
for instance, the WFF was compared to the entire water system demands because it must provide 
water to all pressure zones (PZs). The Lemont Booster Station (BS) capacity was compared to the 
demands in the High PZ and Elk Ridge PZ because it must supply water to both of these PZs. The 
WFF, Lemont BS, and Elk Ridge BS all have an existing and projected future surplus of pumping 
capacity compared to the MDD.  

1.6.4 STORAGE ANALYSIS 

The City has a total of four water reservoirs which provide operating, equalization, emergency, and 
fire storage, but currently, the City’s 2.0 MG Reservoir is offline due to unresolved leaks. This 
evaluation considers scenarios with the 2.0 MG Reservoir being on and offline because the City is 
currently in the process of addressing the leaks in the reservoir.  

The storage analysis for the Main PZ and High PZ are shown in Table 1-6 and Table 1-7. The City 
has an existing storage deficit in the Main and High PZ with the 2.0 MG Reservoir offline, however, 
once the reservoir is repaired, the City will have a surplus of 1 MG in the Main PZ which can be 
used to supplement the High PZ storage needs. There is a projected storage deficit of almost 1 
MG by 2041 even with the 2.0 MG Reservoir online, therefore, it is recommended that the City 
construct additional storage in the future.  

TABLE 1-6: MAIN PZ STORAGE ANALYSIS 

 

2021 - Scenario 16 2021 - Scenario 26 2041 7

Operational Storage (gal)1 240,000 432,000 432,000

Peaking Storage (gal)2 329,000 329,000 533,000

Emergency Storage (gal)3 2,558,000 2,558,000 4,150,000

Nested Fire Storage (gal)4
840,000 840,000 840,000

Total Storage Required (rounded) (gal) 3,127,000 3,319,000 5,115,000

Total Storage Available (rounded) (gal) 2,398,000 4,320,000 4,320,000

Storage Surplus / (Deficiency) (gal) (729,000) 1,001,000 (795,000)

7) Assumes 2.0 MG Reservoir is online by 2041.

4) Equal to 3,500 gpm fire flow demand for a duration of 4 hours.

5) Assumes fire flow storage is nested within the ermergency storage

6) Scenario 1 assumes 2.0 MG Reservoir is offline. Scenario 2 assumes 2.0 MG Reservoir is online.

1) Assumes operational storage accounts for 10% of the available storage in the zone.

2) Calculated from water system diurnal curve.

3) Equal to storage required to supply the average day demand for 48 hours.
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TABLE 1-7: HIGH PZ STORAGE ANALYSIS 

 

1.6.5 HYDRAULIC MODEL EVALUATION 

The City’s previous water model was updated with development and capital improvement projects 
which were completed since the last master plan and water demands were updated. Hydrant flow 
testing was completed in August 2021 and the observed data was used to calibrate the water 
model.  

ADD and PHD scenarios were exercised to locate areas with operating pressures outside of the 
regulatory planning criteria. As a result, two general areas were observed with low pressures and 
included areas north of Pittsburg Road in the High PZ and along Oakwood Drive and Helens Way 
in the Main PZ. Pressures over 80 psi were observed in a large area of the Main PZ generally east 
of the Columbia River Highway. The model was also exercised to document the available fire flow 
throughout the system during MDD, and several areas scattered throughout the water system did 
not meet the fire flow demand established for each zone. Figure 1-5 below illustrates the areas 
where the fire flow demands are not met.  

2021 2041

Operational Storage (gal)1 64,000 64,000

Peaking Storage (gal)2 49,000 78,000

Emergency Storage (gal)3,5 375,000 609,000

Fire Storage (gal)4,5
540,000 540,000

Total Storage Required (rounded) (gal) 653,000 751,000

Total Storage Available (rounded) (gal) 631,500 631,500

Storage Surplus / (Deficiency) (gal) (21,500) (119,500)

3) Equal to storage required to supply the average day demand for 48 hours.

4) Equal to 3,000 gpm fire flow demand for a duration of 3 hours.

5) Assumes emergency storage nested within fire storage in 2021 and fire storage nested within emergency 

storage in 2041.

1) Assumes operational storage accounts for 10% of the available storage in the zone.

2) Calculated from water system diurnal curve.
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FIGURE 1-5: AVAILABLE FIRE FLOW BELOW FIRE FLOW DEMANDS 

 

Future model demands were assigned based on growth areas identified by the City, and water 
pipes were modeled within the growth areas as well as connections to the existing system where 
feasible. See Figure 1-6 below for the illustrated future growth areas and pipe alignments. The 
future ADD and PHD scenarios were exercised to locate additional deficiencies due to increased 
water demands. Minimal differences were observed between the existing and future ADD and PHD 
scenarios and the deficiencies identified in the existing evaluation persisted. MDD plus fire flow 
scenarios were also exercised to identify what improvements the growth areas should make in 
order to meet the recommended fire flows. These improvements are included as Priority 4 projects 
in the CIP. 
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FIGURE 1-6: FUTURE GROWTH AREAS AND PIPE ALIGNMENTS 
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1.7 SEISMIC RESILIENCY PLAN 

The Oregon Resilience Plan was developed in 2013 and provides the state’s road map for earthquake 

preparedness. The plan consisted of evaluating the likely impacts of a future seismic event in the Cascadia 

subduction zone, determining acceptable timeframes to restore functions following the seismic event, and 

changes in practice and policies to prepare the state and reach desired resilience targets. These three 

tasks were evaluated for a number of utility types, one of which was potable water systems. Potable water 

systems were identified as “especially vulnerable to damage resulting from a Cascadia subduction zone 

earthquake.” The goal of this plan was to identify critical infrastructure needed to supply water during an 

emergency and identify projects to be completed in the next 50 years to ensure that potable water can be 

provided to City residents in the event of a strong earthquake.  

One component of the seismic resiliency plan was to identify a backbone water system which should be 

improved to withstand a large seismic event and remain in operation to provide the City and residents with 

a supply of potable water. A backbone water system was identified with input from the City and the 

components are summarized in Table 1-8 and illustrated in Figure 1-7.  

TABLE 1-8: BACKBONE WATER SYSTEM SUMMARY 

 

Facility Name Type Backbone System

Ranney Collector Well #1 Inactive Water Supply No

Ranney Collector Well #2 Active Water Supply No

Ranney Collector Well #3 Active Water Supply Yes

Bayport Well Inactive Water Supply No

Water Filtration Facility Water Treatment Yes

Lemont Booster Station Pumping Facility No

Elk Ridge Booster Station Pumping Facility No

2.0 MG Reservoir Water Storage No

2.5 MG Reservoir Water Storage No

Green Reservoir Water Storage No

Elk Ridge Reservoir Water Storage No

Future Reservoir Water Storage Yes
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FIGURE 1-7: BACKBONE WATER SYSTEM 

 

Additional components of the seismic resiliency plan were a high-level structural evaluation of the supply, 

storage, treatment, and booster stations. The evaluation was included as a criterion in a consequence and 

likelihood of failure analysis. Figure 1-8 below summarizes the results from the likelihood and consequence 

of failure analysis. As seen, the highest priority facilities are the 2.0 MG Reservoir, 2.5 MG Reservoir, 

Pittsburg Road transmission pipeline, and Ranney Well #3. Recommended projects to increase seismic 

resiliency for the water facilities are included in the CIP.  
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FIGURE 1-8: LIKELIHOOD AND CONSEQUENCE OF FAILURE PRIORITIZATION 

 

1.8 ALTERNATIVES ANALYSIS 

An alternatives analysis was completed to address deficiencies identified in the previous sections. Where 

improvement projects are not relatively straightforward, up to three alternatives were evaluated to address 

the targeted deficiency. The analysis generally included significant deficiencies such as undersized booster 

stations, insufficient storage, operating pressures out of compliance with operating requirements or 

planning criteria, and insufficient fire flow. Multiple alternatives were also evaluated for growth related 

improvement projects to find the most effective long-term solution. A full summary of the recommended 

improvement projects is included in the CIP. 

1.9 OPERATIONS AND MAINTENANCE 

The City’s existing operations and maintenance (O&M) program for the potable water system was 

discussed with the City’s public works (PW) staff to document existing O&M activities currently being 

completed. Additional O&M activities were recommended in this master plan which included development 

of unaccounted for water reports annually, valve exercising and pipeline/valve replacement program, leak 

detection program, reservoir inspections, and continued public education efforts. Additional O&M items 

discussed included the need for a back-up generator at the PW shop, purchasing a hydrant diffuser with a 

flow meter, and considering incentives for higher distribution system licensing.  

A water system asset replacement program was developed for the water system based on typical useful 

life of the assets and the total replacement costs. A summary of the water system replacement program is 

shown in Table 1-9.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



ST. HELENS WATER MASTER PLAN  

 

CITY OF ST. HELENS, OR | KA 221096 1-15 

TABLE 1-9: ANNUAL REPLACEMENT PROGRAM  

 

1.10 STAFFING EVALUATION 

The City’s PW staff was interviewed in Summer 2021 to assess existing staffing levels and compare to 

optimal staffing levels needed to achieve the recommended level of service (LOS) and O&M activities. To 

summarize, the PW operations staff currently has an equivalent of approximately 3.5 full-time employees 

(FTE) who operate and maintain the water distribution system and 1.0 FTE for O&M at the WFF. Based on 

this evaluation, the City’s current staffing at the WFF appears to be adequate and the water utility staffing 

is within the recommended range as long as the utility crews focus solely on water utility O&M. Note, the 

staffing evaluation for this report is a high-level, initial estimate. The City would benefit from tracking the 

number of hours the PW operations staff spend on various activities and utilities throughout the year to 

assess how best to budget and allocate resources in order to provide the recommended O&M of the water 

system. It is also recommended that staffing needs be reevaluated every two to three years. 

1.11 CAPITAL IMPROVEMENT PLAN 

Improvements recommended throughout the study are included in the CIP. The projects were prioritized 

based on the criteria shown in Table 1-10 below.  

Asset1
Typical 

Useful Life

Total 

Replacement Cost

Annualized 

Replacement Cost

Distribution Pumps 20 $180,000 $9,000

Water Meter (Full Replacement) 20 $1,200,000 $60,000

Water Meter Register 10 $960,000 $96,000

Distribution Piping 75 $86,000,000 $1,100,000

Booster Station Housing, Valves, and Hydrants 50 $6,700,000 $130,000

Storage Reservoirs 50 $8,000,000 $160,000

$103,000,000 $1,600,000

1) Costs assume public works contract to perform work.

Total
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TABLE 1-10: CIP PRIORITIZATION CRITERIA 

 

Priority 1 improvements should be completed within the next 0-6 years as they are critical projects which 

address imminent failure, storage deficits, emergency preparedness, and conditions related replacements. 

A summary of these improvements is shown in Table 1-11.  

TABLE 1-11: 6-YEAR CIP SUMMARY 

 

The full CIP including costs, priorities, and estimated system development charges (SDC) eligibility is 

shown in Table 1-12 and illustrated in Figure 1-9 on the following pages. The City of St. Helens establishes 

water SDCs per Resolution 1796, effective August 2017. The current improvement SDCs for water meter 

connections vary from $3,400 for a ¾-inch meter to $180,000 for an 8-inch meter. 

The proposed improvement projects were allocated a percentage of the total cost that is eligible for funding 

by collected SDC funds. Each capital improvement project that will benefit areas identified by the City as 

anticipated growth within the 20-year planning period were reviewed. The SDC improvement amount is 

based on the percentage of future development demands to the existing water demands benefitted by the 

improvement.  

Priority

► Address imminent failure of asset (based on physical conditions)

► Correct existing or future operational/peaking, emergency, and fire storage deficiencies

► High health and safety risks

► Complete repairs based on condition assessment within 0-5 years

► Correct pressures below 40 psi for potable peak hour demands

► Complete repairs based on condition assessment within 5-10 years

► Complete WTP and distribution system operational improvements

► Provide available fire flow above 1,000 gpm in all locations

► Meet future operational/peaking, emergency, and fire storage deficiencies

► Provide available fire flow  to meet recommended fire flow demands for each zone type

► Complete repairs based on condition assessment within 10-20 years

4 ► Development driven future projects.

► Non-critical seismic resiliency plan improvements

► Improve overall water system transmission and looping

Description

5

1

2

3

2022 2023 2024 2025 2026 2027

1.1 Repair Existing 2.0 MG Reservoir 700,000$         700,000$           

1.2 Full-Rate Study 30,000$           30,000$             

1.3 Bayport Well Activation 10,000$           10,000$           

1.4 Install Redundant Pittsburg Rd / Milton Creek Crossing 680,000$         680,000$         

1.5 Back-up Generator for PW Shop 100,000$         100,000$         

1,600,000$      730,000$           10,000$           680,000$         100,000$         -$                    -$                    

The cost estimate herein is based on our perception of current conditions at the project location. This estimate reflects our opinion of probable costs at this time and is subject to change as the 

project design matures. Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor’s methods of determining prices, 

competitive bidding or market conditions, practices or bidding strategies. Keller Associates cannot and does not warrant or guarantee that proposals, bids or actual construction costs will not 

vary from the costs presented herein.

ID# Item 2022 Cost
Opinion of Probable Costs (2022 Dollars)

Priority 1 Improvements

Total (rounded)
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TABLE 1-12: CIP SUMMARY TABLE 

 

Project ID# Project Name Project Trigger
Total Estimated Cost

(2022 Dollars)

SDC Eligibility 

(%)

Cost Allocated 

to Growth

Cost Allocated to 

City

1.1 Repair Existing 2.0 MG Reservoir Storage Deficit $700,000 0% $0 $700,000

1.2 Full-Rate Study New Capital Improvement Plan $30,000 100% $30,000 $0

1.3 Bayport Well Activation Emergency preparedness $10,000 40% $4,000 $6,000

1.4 Install Redundant Pittsburg Rd / Milton Creek Crossing Condition / Likelihood of Failure $680,000 20% $140,000 $540,000

1.5 Back-up Generator for PW Shop Emergency preparedness $100,000 40% $40,000 $60,000

$1,600,000 - $300,000 $1,400,000

2.1 Water Master Plan Update #1 Recommended every 5-10 years $200,000 100% $200,000 $0

2.2 Lemont BS to Pittsburg Rd Pipeline Replacement Condition / Likelihood of Failure $6,000,000 55% $3,270,000 $2,730,000

2.3 Elk Ridge BS Condition Improvements Condition and emergency preparedness $110,000 100% $110,000 $0

2.4 Ranney Wells Control Upgrades Operations upgrades $700,000 40% $280,000 $420,000

2.5 Helens Way PZ Boundary Modification Low PHD Pressures $400,000 56% $220,000 $180,000

2.6 Spotted Hill and Wapiti Drive PZ Boundary Modification Low PHD Pressures $160,000 0% $0 $160,000

2.7 Small Pipe Diameter Replacement Phase I Existing AFF less than 1,000 gpm $6,300,000 0% $0 $6,300,000

2.8 Small Pipe Diameter Replacement Phase II Existing AFF less than 1,000 gpm $5,300,000 0% $0 $5,300,000

2.9 Small Pipe Diameter Replacement Phase III Existing AFF less than 1,000 gpm $3,700,000 0% $0 $3,700,000

2.10 High PZ Low Pressure Study Low PHD Pressures $30,000 0% $0 $30,000

$22,900,000 - $4,100,000 $18,900,000

3.1 Water Master Plan Update #2 Recommended every 5-10 years $200,000 100% $200,000 $0

3.2 4.0 MG Reservoir Construction Future Storage Deficit $24,800,000 40% $9,810,000 $14,990,000

3.3 Lemont BS Replacement Condition improvements $1,300,000 55% $710,000 $590,000

3.4 Small Pipe Diameter Replacement Phase IV AFF below recommended FF demand by zone $3,700,000 0% $0 $3,700,000

3.5 Small Pipe Diameter Replacement Phase V AFF below recommended FF demand by zone $3,200,000 0% $0 $3,200,000

3.6 Redundant WFF Supply and Distribution Transmission Emergency preparedness $8,400,000 40% $3,320,000 $5,080,000

$41,600,000 - $14,100,000 $27,600,000

4.1 Riverfront District Development Development Driven $3,400,000 100% $3,400,000 $0

4.2 Industrial Business Park Development Development Driven $11,900,000 100% $11,900,000 $0

4.3 Elk Ridge Upper Development Meet recommended operating pressures $1,000,000 100% $1,000,000 $0

4.4 Houlton Business District Development Meet recommended fire flow demands $1,200,000 100% $1,200,000 $0

4.5 Growth Area 4 Commercial Development Meet recommended fire flow demands $900,000 100% $900,000 $0

4.6 Growth Area 1, 9, 11, and 13 Development Development Driven and meet fire flow demands $11,300,000 100% $11,300,000 $0

4.7 Growth Area 10 Residential Development Meet recommended operating pressures $2,600,000 100% $2,600,000 $0

4.8 Growth Area 8 Residential Development Meet recommended operating pressures $400,000 100% $400,000 $0

$32,700,000 - $32,700,000 $0

5.1 Ranney Well #3 Structural Evaluation

5.2 Backbone Water System Replacement

$98,800,000 - $51,200,000 $47,900,000

1) Timing of these capital improvement projects depends on when growth occurs. It is anticipated the future development will participate in capital improvement projects as required.

Total Priority 3 Improvements (rounded)

Priority 4 Improvements (Future / Developer Driven Improvements within Study Period 2022-2041) 1

Total Future Improvements (rounded)

TOTALWATER SYSTEM IMPROVEMENTS COSTS (rounded)

2) The cost estimate herein is based on our perception of current conditions at the project location. This estimate reflects our opinion of probable costs at this time and is subject to change as the project design matures. Keller Associates has 

no control over variances in the cost of labor, materials, equipment, services provided by others, contractor’s methods of determining prices, competitive bidding or market conditions, practices or bidding strategies. Keller Associates cannot 

and does not warrant or guarantee that proposals, bids or actual construction costs will not vary from the costs presented herein.

Priority 1 Improvements (2022-2027)

Total Priority 1 Improvements (rounded)

Priority 2 Improvements ( 2027-2032)

Total Priority 2 Improvements (rounded)

Priority 3 Improvements ( 2032-2041)

Priority 5 Improvements (2041-2071)

Cost Estimates not Developed for Priority 5 Improvements
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FIGURE 1-9: CAPITAL IMPROVEMENT PLAN 
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1.12 ADDITIONAL CONSIDERATIONS 

It is recommended that the City update their planning documents every five years as updates to the planning 

documents and models allow the City to re-assess needs, priorities, and properly set budgets to address 

system deficiencies. A master plan update for the water system has been included as a Priority 2 as well 

as a Priority 3 improvement in the CIP with an estimated cost of $200,000. It is assumed that the Water 

Management and Conservation Plan will also be updated along with the master plan at each interval. 

The City is recommended to complete a full-rate study for the water utility to evaluate the potential user rate 

and SDC impacts of the recommended CIP. Estimated SDC eligibility for each identified capital 

improvement is included in Table 1-12 for use in completing a full-rate study. The City is advised to actively 

pursue opportunities for grant funds, low-interest loans, or principal forgiveness funding sources to mitigate 

user rate impacts. As the City begins to prepare for and proceed with CIP projects, if outside funding is 

desired, it is recommended the City participate in a one-stop meeting with Business Oregon to identify and 

assess potential funding sources for the CIP projects. One example of a funding source that would be at 

the one-stop meeting is the federal-state partnership Clean Water State Revolving Fund (CWSRF). 

1.13 WATER MANAGEMENT AND CONSERVATION PLAN 

The City’s Water Management and Conservation Plan (WMCP) was updated as a part of this master plan 

update and several of the components required to be included in the WMCP are addressed throughout the 

WMP sections. Additional components of the WMCP included an update on previously proposed 

conservation benchmarks, updated curtailment plan, and evaluation of future supply needs. A summary of 

the updated 5-year benchmarks, future supply needs, and water curtailment plan are shown in the following 

tables. 

TABLE 1-13: WMCP 5-YEAR BENCHMARKS 

 

Benchmark Date Frequency

Annual Water Audit January 2023 Annually

Fully Metered System Complete -

Meter Testing and Maintenance - Ongoing

Propose New Rate Structure 2022 10 years

Leak Detection Summer 2022 Annually 

Public Education - Ongoing

Leak Repair/Line Replacement - Ongoing

Technical Assistance 2022 Continuously

Replacement of Inefficient Fixtures 2022 Continuously

Reuse Recycling, Non-Potable Eval. None Proposed None Proposed
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TABLE 1-14: 50-YEAR WATER DEMAND PROJECTIONS 

 

 

Year Projected Population1 System MDD (MGD)2,3
Available Water 

Supply to WFF (MGD)4

Surplus / 

Deficiency (MGD)
2021 14,068 3.05 8.10 5.05

2031 15,694 3.98 8.10 4.12

2041 17,509 4.95 8.10 3.15

2051 19,533 5.77 8.10 2.33

2061 21,791 6.41 8.10 1.69

2071 24,310 7.12 8.10 0.98

4) Includes Ranney #2 and #3 water supply

1) Population projections assume an average annual growth rate of 1.1%. See Section 2.3 for additional information

2) 2021-2041 demand projections based on 20-year growth areas identified by the City. 2051-2071 demands projected assuming 282 gallons per 

capita per day which is based on the 2041 population and demands

3) Water demands from 2051-2071 assume 0.25 MGD of water supplied to City of Columbia City
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TABLE 1-15: WATER CURTAILMENT PLAN 

Stage Trigger Notification Goal Curtailment Measure 

Mild 

Determination 
made by the 
public works 

director that a 
potential for 

water 
shortage 

exists 

Provide customers notices 
on utility bills and news 

released to media. 
Notification of “Mild” alert 

and curtailment measures to 
City of Columbia City and 

McNulty Water PUD 

Public 
awareness 

and 5% 
reduction in 
consumption 

 Institute a voluntary watering schedule based on odd/even address numbers for residential and business customers. Customers 
ask to restrict watering to early morning and evening hours to avoid loss through evaporation 

 Disseminate informational brochures on conservation methods 

 Update conservation hotline with information on current supply situation, voluntary measures, and conservation tips 

 Develop a combination of media outreach through newspaper, public service announcements, and/or theater slides 

 Provide specific notification to major water users asking for voluntary reduction in use and/or deferring nonessential use to off-
peak hours. For commercial and industrial users that have developed water shortage contingency plans, provide specific 
notification at each stage of curtailment and ask that they implement a corresponding action 

 City decorative fountains that do not recirculate water shall cease operating 

 Parks Department shall operate their irrigation system to achieve maximum efficiency 

 City uses of water for hydrant and water line flushing shall be limited to essential need 

Moderate 

Determination 
made by 

public works 
director that a 

water 
shortage 

exists 

 

Customers notified through 
major media sources of the 
request to voluntarily curtail 
all nonessential water use. 
Updates on water situation 
shall be provided to media 
regularly. “Moderate” alert 

and curtailment measures to 
City of Columbia City and 

McNulty Water PUD 

 

10% 
reduction in 
consumption 

 

 Continue with "Mild" stage measures except where noted below 

 Customers asked to voluntarily restrict all lawn watering and other nonessential uses of water as specified below 

 No watering or irrigating of lawns, grass or turf unless it is:  

o New lawn, grass, or turf that has been seeded or sodded after March 1 of the calendar year 

o Athletic fields frequently used for organized play 

o Park and recreation areas of a particular significance and value to the community as approved by the City Manager. No use 
of City-supplied water shall be allowed to clean, fill, or maintain levels in decorative fountains 

 No use of City-supplied water to wash sidewalks, walkways, streets, driveways, parking lots, or other hard surfaced areas except 
where necessary for public health or safety 

 No use of City-supplied water shall be allowed to wash vehicles 

 For parks supplied by City water, the Parks Department shall limit nonessential water use and/or irrigate only during off-peak 
hours as specified by the City Mayor in consultation with the Public Works Director 

 Hydrant and water main flushing shall be done for emergencies only 

Critical 

Determination 
made by the 
public works 
director that 

there is a 
critical water 

supply 
shortage that 
threatens the 
City's ability to 

If the event is local, the City 
will distribute information to 

affected customers. The City 
Mayor shall immediately 

submit a report at the next 
City Council Meeting. All 

media notified and updated 
regularly on the water 

supply status. “Critical” alert 
and curtailment measures to 

25% 
reduction in 
consumption 

 Continue with “Mild” and “Moderate” stage measures except where noted below 

 No use of City-supplied water shall be allowed to fill swimming pools or other pools with a capacity in excess of 100 gallons, 
provided, however, that water may be added to swimming pools to replace volume lost due to evaporation and normal loss due to 
usage 

 No use of City-supplied water shall be allowed to wash sidewalks, walkways, streets, driveways, parking lots, or other hard 
surfaces  

 The Parks and Recreation Department shall use their automated irrigation system to restrict nonessential water use at parks 
supplied by City water as specified by the City Mayor in consultation with the Community Services City Manager 
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delivery water 
supplies 

City of Columbia City and 
McNulty Water PUD  Hydrant and water main flushing shall be done for emergencies only 

Emergency 

WFF failure or 
major supply 

restriction 
resulting in 

significant loss 
of production 

capacity 

Customers notified through 
major media sources of the 
mandatory curtailment of all 

nonessential water use. 
Updates on water situation 
shall be provided to media 

regularly. “Emergency” alert 
and curtailment measures to 

City of Columbia City and 
McNulty Water PUD 

 

50% 
reduction in 
consumption 

 Continue with “Mild”, “Moderate”, “Critical” stage measures except where noted below 

 Prohibit all irrigation of residential, commercial, industrial, and City parks 

 Impose industrial restrictions targeting significant reduction in water usage 

 Activate Bayport Well as a supplemental water source. Notify public of potential taste/odor changes in water aesthetics 
specifically highlighting the water meets State and Federal regulations for potable water systems 
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 PROJECT PLANNING 

The City of St. Helens (City) owns and operates a municipal water distribution system and water filtration 

facility (WFF). The purpose of this study is to assess the City’s water distribution system needs, evaluate if 

the existing distribution system can meet those needs, and provide a long-term plan to implement 

improvements so the needs of the City can be met. The following study describes the conditions, demands, 

and problems in the existing system, analyzes the hydraulic demand data, and provides recommendations 

for improvements to the water system over the 20-year planning period.  

2.1 LOCATION AND STUDY AREA 

The City of St. Helens, Oregon is located adjacent to the Columbia River, approximately 25-miles northwest 

of Portland on US Highway 30. The City’s potable water service area is located generally within the City 

limits with some users outside the City limits, and additional future service areas are located within the 

urban growth boundary (UGB). Figure 1 in Appendix A illustrates the City limits and UGB.  

2.2  ENVIRONMENTAL RESOURCES PRESENT 

The section below describes the existing environmental resources present in this area that might be 

impacted by water facilities. The components analyzed in this section include land use, floodplains, 

wetlands, cultural resources, coastal resources, and socio-economic conditions. Discussion of 

environmental impacts on specific alternatives is covered later in the report.  

2.2.1 LAND USE 

The City’s zoning of land use includes residential, commercial, industrial, and public zoning within 
the City limits. Approximately half of the zoning within the City limits is residential with heavy and 
light industrial zones concentrated in the southern portion of the City. Most commercial areas 
surround US Highway 30 or are located in the Houlton Business District or Riverfront District. A 
zoning map for the study area is shown in Figure 2 in Appendix A. 

2.2.2 FLOODPLAINS 

Information on the floodplains in the study area is available from the Federal Emergency 
Management Agency (FEMA) Map Service Center. These maps show portions of the planning area 
which lie within the 100-year floodplain adjacent to the floodway of the Columbia River and several 
other small drainages. Figure 3 in Appendix A shows the flood hazard areas within the study area 
obtained from the FEMA website, and the figure is for display purposes only. For specific projects 
in these areas, the individual FEMA Flood Insurance Rate Map (FIRM) Panels should be 
referenced.  

2.2.3 WETLANDS 

The City completed a Local Wetlands Inventory (LWI) in 1999 that was accepted by the Department 
of State Lands (DSL) and is referenced in the City’s Comprehensive Plan as of May 2020. In the 
Comprehensive Plan, the City takes inventory and maps their wetlands to assess their functions in 
order to determine “Locally Significant Wetlands” that contribute to wildlife habitat, fish habitat, 
water quality, floodwater retention, recreational opportunities, and/or educational opportunities. The 
Comprehensive Plan lists the following wetlands as Locally Significant Wetlands: Dalton Lake, 
McNulty Creek, Frogmore Slough, Jackass Canyon, Milton Creek, Unnamed Creek A, and 
Unnamed Creek B.  

Approximately 443 acres of wetlands were identified within the study area and were classified into 
the wetland types listed below. Figure 4 in Appendix A illustrates the wetlands mapping. Definitions 
were retrieved from the U.S. Fish and Wildlife Service (USFWS) Classification of Wetlands and 
Deepwater Habitats of the United States. 
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► Palustrine Forested Wetland – A wetland with soil that is saturated and often inundated and is 

dominated by woody plants taller than 20 feet. Water-tolerant shrubs and herbaceous plants 

are often beneath the forest canopy.  

► Palustrine Scrub/Shrub Wetland – A wetland dominated by shrubs and woody plants less than 

20 feet tall. Water levels can range from permanent to intermittent flooding. 

► Palustrine Emergent Wetland – Wetlands dominated by erect, rooted herbaceous plants that 

can tolerate flooded soil conditions, but cannot tolerate being submerged for extended periods, 

e.g., cattails, reeds, and pickerelweeds.  

► Palustrine Rock Bottom Wetland – Wetlands with substrates having an areal cover of stones, 

boulders, or bedrock 75% or greater and vegetative cover less than 30%. Water regimes are 

restricted to subtidal, permanently flooded, interment exposed, and semipermanent flooded. 

► Lacustrine Littoral Wetland – Wetlands situated in a topographic depression or a dammed river 

channel and lack trees and shrubs. Wetlands are permanently flooded with extensive areas of 

deep water.  

► Riverine Upper Perennial Wetland – Water is flowing throughout the year and includes 

wetlands contained within a channel unless the wetland is dominated by trees, shrubs, and 

emergent, or habitats with water containing ocean derived alts in excess of 0.5%. The gradient 

of the channel is high, and velocity is fast. 

► Riverine Intermittent Wetland – Similar to Riverine Upper Perennial Wetland except water only 

flows for parts of the year.  

Additionally, to protect riparian areas of locally significant wetlands, including McNulty and Milton 

Creek, designated upland protection zones have been established where construction is limited or 

prohibited.  

2.2.4 HISTORIC SITES, STRUCTURES, AND LANDMARKS 

The National Register of Historic Places lists one historic site for St. Helens: The St. Helens 
Downtown Historic District, which is composed of approximately 101 buildings. Additionally, 23 
areas and structures within the City limits which hold local significance were identified as 
“designated landmarks” by City Ordinance Number 3250. A map of the Downtown Historic District 
and locally designated landmarks can be found in Figure 5 in Appendix A. 

2.2.5 BIOLOGICAL RESOURCES 

The USFWS produces a database that lists endangered and threatened plants throughout the 
United States. A database search for Columbia County returned several types of plants and species 
listed as endangered or threatened. Some of these listed species are shown below, but the full list 
can be found in Appendix B.  

► Bull Trout (Fish) 

► Burrington Jumping-Slug (Snails) 

► Golden Paintbrush (Flowering Plant) 

► Marbeled Murrelet (Bird) 

► Willamette Daisy (Flowering Plant) 

► Streaked Horned Lark (Bird) 

► Bradshaw’s Desert-Parsley (Flowing 

Plant) 

► Water Howellia (Flowering Plant) 

► Columbian White-Tailed Deer 

(Mammal) 

► Yellow-Billed Cuckoo (Bird) 

► Kincaid’s Lupine (Flowering Plant) 

► Red Tree Vole (Mammal) 
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► Northern Spotted Owl (Bird) ► Nelson’s Checker-Mallow 

(Flowering Plant) 

2.2.6 WATER RESOURCES 

The Columbia River, Jackass Canyon, Milton Creek, McNulty Creek, the Frogmore Slough, and 
two unnamed creeks flow through the study area. The WFF treats groundwater under the influence 
of surface water from the Columbia River, Jackass Canyon is 303(d) listed for sedimentation and 
has a total maximum daily load (TMDL) for temperature, and McNulty Creek is 303(d) listed for 
biological criteria. In addition, the Lower Columbia River is 303(d) listed for arsenic, DDE4, fecal 
coliforms, and PCBs, and has a TMDL for dioxins and temperature.  

2.2.7 COASTAL RESOURCES 

There are no coastal areas within the study area. 

2.2.8 SOCIO-ECONOMIC CONDITIONS 

According to the City’s Housing Needs Assessment, completed in May 2019, the City has 
experienced steady growth and anticipates growth to continue. The median household income is 
$45,789, which is 33% less than the 2019 national average according to census.gov. 31.7% of the 
City is considered to be low-income or earning less than $30,000 per year, which the assessment 
also states that approximately 25% of households are “severely rent burdened”, meaning they 
spend more than 50% of income on rent and utilities. Higher utility rates can be a challenge for 
economic growth.  

All areas of the City have access to the City’s water distribution system which delivers the City 
designated level of service to all users. Recommended improvements in this plan would help 
achieve the same level of service throughout the distribution system for all users. City Council plans 
to holds a public meeting to review and adopt the water master plan (WMP). 

2.2.9 CLIMATE  

St. Helens’ climate is characterized by dry temperate summers and cool wet winters. Table 2-1 
summarizes the climate data for St. Helens. The National Oceanic and Atmosphere Administration 
(NOAA) Monthly Normals for St. Helens were used for the mean temperatures, however, NOAA 
data for precipitation was not available for St. Helens. As such, climate normals were taken from 
the nearby weather station in Scappoose, Oregon. 

TABLE 2-1: CLIMATOLOGICAL DATA (2006-2020) 

 

2.2.10 GEOLOGIC HAZARDS AND SOILS 

Potential geologic hazards in the St. Helens area include landslides and earthquakes. Volcanoes 
are excluded because there are no known volcanoes in the direct vicinity of this area to cause a 
volcanic hazard. The Oregon Department of Geology and Mineral Industries (DOGAMI) 
categorizes St. Helens in the low-to-high susceptibility range for landslides, which is corroborated 
by the Multi-Hazard Mitigation Plan for Columbia County. Additionally, City provided GIS reflects 
the findings of DOGAMI with only a small portion of the system to the north falls within the high 
susceptibility range for landslides. Figure 6 in Appendix A depicts the landslide hazard zones. The 

Jan. Feb. Mar. Apr May Jun Jul

Precipitation (in.) 6.04 4.27 4.81 2.95 2.23 1.41 0.30

Mean Temp (°F) 40.2 42.2 46.1 50.3 57.6 62.2 68.2

Aug. Sep. Oct Nov Dec

Precipitation (in.) 0.43 1.78 3.84 6.28 6.70

Mean Temp (°F) 68.6 63.1 53.3 45.1 39.2

Sum / Average

41.0

53.0
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Multi-Hazard Mitigation Plan also reveals that in the past, seismic activity was fairly low, but 
because of more recent earthquakes, awareness of a potential problem has increased. The Plan 
simulated earthquake damage produced by a magnitude 9 Cascadia Earthquake, and St. Helens 
fell into the category of light to moderate damage. Local hazard maps show the area within City 
limits falls within zones A through D, with zone A indicating a very small probability of experiencing 
damaging earthquake effects and zone D indicating the possibility of very strong shaking that can 
cause considerable damage in structures lacking in special design.  Figure 7 in Appendix A depicts 
a hazard map for seismic activity. Additional details and discussion of geologic hazards is included 
in the Geotechnical Planning Report (Shannon & Wilson, 2021) which was completed for the City’s 
Wastewater (WWMP) and Stormwater Master Plans (SWMP) in 2021, which can be found in 
Appendix B. 

In general, the soils within the St. Helens area are either rock complex or silty loam, and the slopes 
vary from zero to thirty percent, according to the NRCS website. Typically, surface soil is very 
shallow in St. Helens, and sits on top of unfractured basalt rock, which is often a challenge for utility 
construction and can be a significant cost factor, particularly in pipeline projects. Figure 8 in 
Appendix A shows the soil map for the St. Helens area. See Appendix B for more details on the 
study area geology and geologic hazards completed by Shannon & Wilson Geologic Investigation. 

2.2.11 AIR QUALITY 

The City does not currently lie within an Environmental Protection Agency (EPA) non-attainment 
area, and no permanent impacts to air quality are anticipated from the recommended 
improvements. Best management construction practices should be employed during construction 
to minimize erosion and sediment control. 

2.3 POPULATION PROJECTIONS 

The official population projections for the City of St. Helens reflect the collaborative efforts of Columbia 

County and Portland State University (PSU). These agencies published a document in June 2020, 

establishing the official coordinated population rates for all the cities in Columbia County. The document is 

titled “Coordinated Population Forecast for Columbia County, its UGB, and Area Outside UGBs 2020-2070”, 

and includes a summary of historical populations from the U.S. Census. Table 2-2 presents the historical 

populations from the referenced document. 

Each year, PSU establishes a preliminary population estimate in November, which is sent to state and local 

jurisdictions and community partners, then PSU sends a certified population estimate in December. For this 

WMP, the same study period was used as was used for the City’s WWMP, so the base starting point for 

population projections is the 2019 PSU certified estimate. The average annual growth rate (AAGR) from 

the PSU referenced document provided the future population estimates. The overall estimated population 

growth from 2019 to 2040 (from 13,410 to 17,318) reflects an AAGR of 1.1%, which closely resembles the 

1.0% growth rate reported in the Housing Needs Assessment. 
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TABLE 2-2: ST. HELENS POPULATION 

 

2.4 GROWTH AREAS 

The 20-year growth shown in Table 2-2 equates to an increase of 3,900 people from 2019 to 2040. In this 

study, it is assumed that there is 2.49 people per equivalent dwelling unit (EDU) as recorded in the City’s 

Housing Needs Assessment from 2019. The projected growth is anticipated to consist of residential, 

commercial, and industrial land use. The growth areas that were identified by the City, consist of locations 

within the existing City limits as well as locations outside the City limits but within the UGB. The residential 

growth areas are spread throughout the study area, most of the commercial growth is anticipated to take 

place within the Riverfront District, within the Houlton Business District, and along U.S. Highway 30, and 

the City’s industrial area is located toward the southern UGB boundary, which is anticipated to develop with 

heavy industrial users. Figure 9 in Appendix A illustrates the identified 20-year growth areas. Table 2-3 

below breaks down the anticipated growth with their associated area of commercial/industrial development 

as well as number of EDUs. Figure 2-1 below shows the locations of anticipated growth in the 20-year 

planning period. 

Year1 St. Helens Source

1990 7,535 US Census Bureau

2000 11,857 2020-2070 PSU Coordinate Population Forecast: US Census Bureau

2010 14,839 2020-2070 PSU Coordinate Population Forecast: US Census Bureau

2015 13,095 PSU Certified July 1, 2015

2019 13,410 PSU Certified July 1, 2019

2020 13,915 PSU Certified July 1, 2020

2021 14,068 Projected Using AAGR of 1.1% for St. Helens.

2025 14,697 Projected Using AAGR of 1.1% for St. Helens.

2030 15,524 Projected Using AAGR of 1.1% for St. Helens.

2031 15,694 Projected Using AAGR of 1.1% for St. Helens.

2035 16,396 Projected Using AAGR of 1.1% for St. Helens.

2040 17,318 Projected Using AAGR of 1.1% for St. Helens.

2041 17,509 Projected Using AAGR of 1.1% for St. Helens.

1) Coordinated Growth Rates (AAGR) from PSU Coordinated Population Forecast 2020-2070 Columbia County.
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TABLE 2-3: ANTICIPATED GROWTH SUMMARY 

 

FIGURE 2-1: 20-YEAR GROWTH AREAS 

 

Growth 

Area ID
Site Description/Name Acres Zoning Designation

Development 

Density 

(EDU/acre)1

Percent 

Right-of-

Way1

Percent 

Commercial or 

Industrial1

Commercial 

Acreage 

(calculated)

Residential 

EDUs5

1 Residential/Commercial Mix 15 Mixed Use 8 15% 20% 3.0 82

2 Riverfront District (Mixed Use) 23 Riverfront District 14 15% 50% 11.5 175

3 Houlton Business District2 45 Houlton Business District - 10% 10% 4.5 0

4 Currently Vacant Commercial Property 6 Highway Commercial - 15% 100% 5.5 0

5 Residential Growth Area 5 40 Suburban Residential - - 0% - 125

6 Residential Growth Area 6 7 Suburban Residential - - 0% - 20

7 Residential Growth Area 7 15 Mobile Home Residential - - 0% - 60

8 Residential Growth Area 8 20 General Residential 8 20% 0% - 128

9 Residential Growth Area 9 64 Suburban Residential 6 20% 0% - 307

10 Residential Growth Area 10 28 Suburban Residential 6 20% 0% - 134

11 Mobile Home Park 37 Mobile Home Residential 10 15% 0% - 313

12 Gable Road Apartments3 12 General Commercial - - 0% - 239

13 Industrial Growth Area 13 27 Heavy Industrial - 15% 100% 27.0 0

14 Multnomah Industrial Park4 98 Heavy Industrial - 15% 30% 29.8 0

15 Old Armstrong Site 124 Heavy Industrial - 15% 100% 124.0 0

16 Industrial Business Park 190 Heavy Industrial - 15% 100% 190.0 0

395.3 1,583

4) The City anticipates approximately 20-30 acres of this property to develop.

5) Bold EDU values were given directly from the City and were not calculated. The remaining were calculated using areas, percent ROW, percent commercial, and development 

densities.

Total:

1) Values taken from City of St. Helens Wastewater Master Plan 2021.

2) Houlton Business District is mostly developed. Assumed 10% infill.

3) Zoning designation labeled as general commercial. Assumed apartment residential density of 14 EDUs/acre.
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2.5 SYSTEM CONNECTIONS 

The majority of the water produced by the City of St. Helens is consumed by users within the City limits. 

However, the City’s water system does have interties with Columbia City and with McNulty Water Public 

Utility District (PUD), which agreements are in place for both interties and are included in Appendix B. 

An agreement between St. Helens and Columbia City from 1982 states Columbia City may purchase and 

use up to 1,000,000 cubic feet (CF) or approximately 7.5 million gallons (MG) of water from St. Helens per 

month. Columbia City intermittently purchases water from St. Helens and is one of the City’s top water 

users accounting for an average of less than one percent of the annual consumption. Table 2-4 shows 

Columbia City’s water consumption from the previous five years.  

TABLE 2-4: COLUMBIA CITY WATER CONSUMPTION (2017-2020) 

 

The City of St. Helens has an interconnection with McNulty Water PUD, but no records exist indicating 

water has ever been supplied to the PUD. St. Helens UGB and the McNulty Water PUD overlap in some 

areas, and the annexation by St. Helens within McNulty Water PUD territory is discussed in the City of St. 

Helens Resolution No. 1634, which can be found in Appendix B. In general, as residential property is 

subdivided within the McNulty Water PUD, the City of St. Helens will annex the property and provide water 

and sewer services to the developed properties. Note, there are also provisions for commercial and 

industrial users. Additionally, some users within the City limits are supplied by private wells and are not 

served by the City’s water system.  

The top 20 water users were summarized from the 2020 consumption data, which is shown below in Table 

2-5. Several users in Table 2-5 have multiple account numbers under the same contact name, and as such, 

the table below includes the total annual consumption for each contact name rather than per account 

number. The largest user was the City of St. Helens which is not billed for water usage. The total 

consumption of the top 20 users accounts for approximately 20% of the total annual consumption. 

Year 2017 2018 2019 2020 2021 1 5-Year Average

Columbia City Consumption (MG) 4.0 9.5 3.8 3.5 0.5 4.3

Total Annual Consumption (MG) 465.3 406.6 385.2 441.5 204.3 380.6

Percent of Annual Consumption 0.9% 2.3% 1.0% 0.8% 0.3% 1.0%

1) Consumption data only includes from January 2021 to June 2021.
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TABLE 2-5: TOP 20 WATER CONSUMERS FROM 2020 

 

The percent of water usage for user type was summarized from the 2019-2020 annual consumption data 

and the user types were broken out by the billing rate codes. As shown in Figure 2-2 below, residential rate 

codes 101, 103, 105, and 111 consumption accounts for more than half of the total consumption and 

industrial/commercial rate codes 107 and 113 accounts for just less than 20%. “Other” water usage includes 

City water usage, hydrant flushing, and construction water.  The majority of the service connections are 

residential, accounting for about 80% of all the connections. Table 2-6 below also shows volume of water 

consumed by each user type and the number of service connections for each. Note, linked meter usage 

includes properties with two water meters and water usage is added or subtracted based on the meter. 

 

Contact Name
Annual Consumption 

(gal)
1

Percent Annual 

Consumption

City of St. Helens 22,858,704 5.2%

Cascades Tissue Group 9,144,026 2.1%

School Dist. #502 7,708,048 1.7%

Port Of Columbia County 7,051,044 1.6%

Columbia County Sheriff's Office 5,948,420 1.3%

Hidden Oaks Apts 5,553,977 1.3%

Regency Management Inc 5,125,510 1.2%

Letica Corp. 4,047,296 0.9%

Avamere - St. Helens 3,751,796 0.8%

City Of Columbia City 3,503,076 0.8%

St. Helens Place 2,973,750 0.7%

Best Western Oak Meadow Inn 2,332,673 0.5%

Greater St Helens Aquatic District (Eisenschmidt Pool) 2,185,200 0.5%

Easy Z Car Wash 1,827,137 0.4%

Jesse & Diana Johnstun 1,579,875 0.4%

Spring Meadows 1,577,219 0.4%

St Helens Apts/Woodland Trails 1,504,279 0.3%

Gable Park Apartments 1,441,110 0.3%

St. Helens Partners 1,418,607 0.3%

Total 90,113,141 20%

1) Annual consumption may include the sum of multiple account numbers under the same contact name.
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FIGURE 2-2: 2019-2020 AVERAGE WATER CONSUMPTION BY TYPE 

 

TABLE 2-6: WATER USAGE BY TYPE 

 

2.6 EXISTING AND FUTURE WATER USE 

The following section reviews the existing water demands for the existing distribution system, establishes 

planning criteria for future development, and projects future demands for the 20-year planning period.  

2.6.1 EXISTING WATER DEMANDS AND PLANNING CRITERIA 

Historical production data from 2016 to 2021 was used to estimate the annual average daily 
demand (ADD) and the maximum day demand (MDD), which involved reviewing daily and monthly 
production data at the WFF. Figure 2-3 illustrates the monthly production volumes and Table 2-7 
summarizes the ADD, MDD, average summer day (ASD), average winter day (AWD), and annual 
production from 2016 to 2021. 

Residential (101) 53.4% 5,027

Duplex (103) 3.8% 255

Apartment (105) 5.3% 113

Commercial/Industrial (107) 18.3% 362

Pool (109) 0.4% 1

Outside Residential (111) 2.1% 198

Outside Commercial/Industrial (113) 0.1% 4

Outside Wholesale (115) 0.9% 2

No-Charge (120) 8.9% 31

Linked Meter (130) 6.8% 9

Total 100.0% 6,002

1) Based on number of connections from 2020 consumption data.

2-Year Average 

Percent of Annual 

Consumption

Number of 

Connections
1Type (Rate Code)
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The ADD for each year is equal to the annual production volume divided by the total number of 
days in the year. The planning ADD was established as the 6-year average demand from 2016 to 
2021. The MDD is equal to the maximum daily demand on any day within the year. The planning 
MDD was selected as the highest recorded daily demand from the previous six years and occurred 
in August 2017. The average winter day and average summer day were also calculated for 
reference based on the previous six years of production data. The average winter demand is 
calculated from January, February, and December average daily production volumes, and the 
average summer demand is calculated from July, August, and September average daily production 
volumes. The City’s production data shows an overall decrease in demands from 2016 to 2021. 
There is also an overall decrease on production from the previous WMP which had an ADD 
approximately 29% higher than the ADD established in this study. The decrease can likely be 
attributed to a number of reasons including replacement of leaking pipes, installation of water 
efficient fixtures, and an increased awareness of water conservation practices. Additionally, the 
decreased water production could be due to the City’s largest industrial user, Armstrong World 
Industries, a ceiling tile manufacturing plant halting operation in May 2018, hence reducing overall 
water production.  

Planning criteria, expressed in gallons per capita per day (gpcd), were calculated by using the 2021 
population and the identified ADD, MDD, and peak hour demand (PHD). These planning criteria 
were used to allocate future water system demands and are discussed further in Section 2.7.  

FIGURE 2-3: HISTORICAL MONTHLY PRODUCTION (2016-2020) 
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TABLE 2-7: HISTORICAL PRODUCTION RATES (2016-2021) AND PLANNING CRITERIA 

 

The PHD is equal to the maximum hourly demand the distribution system will likely experience on 
the maximum day. Peak hour typically occurs during the morning when water usage is the highest, 
and the demands can range from 1.0 to 2.5 times higher than the MDD depending on the size of 
the water system. Supervisory Control and Data Acquisition (SCADA) data was used to develop a 
24-hour diurnal curve for the City’s water system and was developed based on the maximum day 
production from 2021. The water usage curve is shown below in Figure 2-4. The curve identifies 
the peak demand occurring at around 6:00 a.m. with a maximum factor of 1.73 times the maximum 
day demand. This diurnal curve was also used to calculate the volume of peaking storage the 
system requires on top of the maximum day demand. Further details on the storage analysis are 
provided in Section 4. 

In addition to using the diurnal curve developed from the peak day in 2021, the peaking factors of 
municipalities of similar size and location were reviewed to compare the MDD to PHD factor. As 
shown in Table 2-8 below, the peaking factor of similar water systems and from the previous WMP 
range from 1.3 to 1.7. A MDD to PHD peaking factor of 1.73 is recommended to be consistent with 
the previous WMP and the developed diurnal curve. This peaking factor is conservative when 
compared to similar sized water systems and their peaking factors. 

 

2016 2017 2018 2019 2020 2021 4
6-Year 

Average

6-Year 

Max
Planning5

Planning 

Criteria (gpcd)

Population 13,120 13,240 13,240 13,410 13,915 14,068 - - 14,068

ADD1 1.50 1.53 1.49 1.43 1.39 1.48 1.46 1.53 1.46 104

MDD1,5 2.62 3.05 2.47 2.81 2.35 2.91 2.67 3.05 3.05 217

Month of Max Day April August July July July June - - - -

AWD2 1.32 1.35 1.32 1.45 1.45 1.23 1.39 1.45 1.39 99

ASD3
1.75 1.90 1.82 1.67 1.75 2.00 1.78 1.90 1.78 127

Annual Production (MG) 548 562 544 524 508 - 535 562 - -

1) MGD = Million gallons per day; ADD = Average day demand; MDD = Maximum Day Demand

2)  AWD = Average winter day; includes January, February, and December

3) ASD = Average summer day; includes June, July, August

4) 2021 planning criteria only includes January 2021 - July 2021.

5) Planning criteria is equal to the 6-year average for ADD, AWD, and ASD. Equal to the 6-year max for MDD and PHD.

Production Summary (MGD)
1
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FIGURE 2-4: ST. HELENS WATER USAGE DIURNAL CURVE 

 

TABLE 2-8: PEAKING FACTORS OF SIMILAR WATER SYSTEMS 

 

The annual water production was compared to the metered consumption to calculate the percent 
of unaccounted for water. As shown in Table 2-9 below, the 5-year average unaccounted for water 
is 18.5%. The City does not have any unmetered connections, however, water used for other 
activities including hydrant flushing, City construction activities, and fire department flows is not 
accounted for. The City reported the 2.0 MG Reservoir was filled and emptied several times 
between April 2017 and July 2019 for either rehabilitation and repair efforts or for dive inspections 
of the liner. The reservoir was filled and refilled a total of six times (April 2017, August 2017, April 
2018, October 2018, April 2019, and July 2019), accounting for approximately 12 MG of water 
which was not metered; these volumes are accounted for in the table. Additional unaccounted for 
water may be attributed to system wide leakage, and the City’s leak detection program is discussed 
further in Section 6, Operations and Maintenance (O&M) and Staffing Summary. As outlined in 

Silverton 

(2020)
Stayton (2006) Canby (2009)

Wilsonville 

(2010)

St. Helens 

(2012)

St. Helens (2021 

Recommended)

Population1 10,701 7,300 15,230 19,525 12,883 14,068

ADD (MGD) 1.41 2.61 2.01 3.20 1.89 1.47

MDD (MGD) 3.08 5.97 5.42 6.70 4.46 3.05

PHD (MGD) 3.90 8.96 8.13 11.40 7.69 5.28

ADD to MDD 2.18 2.29 2.70 2.09 2.36 2.08

MDD to PHD 1.26 1.50 1.50 1.70 1.72 1.73

1) Population at the time the planning criteria were developed.
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Oregon Administrative Rules (OAR) 690-086-0150, additional steps should be taken if a water 
system’s unaccounted for water is greater than 10%. Additional discussion is provided in Section 
8, Water Management and Conservation Plan.  

TABLE 2-9: UNACCOUNTED WATER FOR 2017-2021 

 

2.6.2 FUTURE WATER USE 

The population projections, growth areas, and flow planning criteria were used to project future 
demands for the distribution system, and this section summarizes the anticipated flows throughout 
the 20-year planning period. As discussed in Section 2.4, the City anticipates growth in residential, 
commercial/industrial, and wholesale customer usage. The 2021 demands were split between 
residential, commercial/industrial, wholesale, and other based on the percentage of total annual 
consumption of each user type (see Table 2-6 on Page 2-9). 

The established planning criteria of 104 gpcd (ADD) and 217 gpcd (MDD) and the projected 
populations were used to calculate the future residential demands. It is assumed any development 
that occurs within the City’s UGB will be supplied by the City’s water system. Future commercial 
and industrial demands were determined based on the 2020 consumption data and the existing 
land use in order to develop a demand per acre representative of existing commercial and industrial 
water usage. The calculated demand was then factored up based on peaking factors systemwide. 
The anticipated commercial and industrial growth is shown in Table 2-3 on Page 2-6. The wholesale 
demands were assumed to increase as the population of Columbia City increases (assumes a 
growth of 203 people by 2041 from the WWMP). The gpcd planning criteria were also used to 
calculate the future wholesale demands.  

2017 2018 2019 2020 2021 1
5-Year Average 

Unaccounted 

for Water

Total Production (MG) 562.1 544.2 523.6 508.1 234.5

Total Consumption (MG)2
469.3 412.0 389.2 441.5 204.3

Unaccounted Water (%) 16.5% 24.3% 25.7% 13.1% 12.9%

1) 2021 production and consumption is only from January 2021 to June 2021.

2) Includes construction water used from hydrants and volumes used to fill/leak the 2.0 MG tank during repairs/maintenance.

18.5%
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TABLE 2-10: FUTURE DEMANDS SUMMARY 

 

2.7 REGULATORY PLANNING CRITERIA 

The section below summarizes the regulatory planning criteria to be used to evaluate the distribution 

system. The planning criteria establishes criteria for water storage, system pressures, supply and delivery, 

and fire flow recommendations.  

2.7.1 WATER STORAGE CRITERIA 

A detailed storage analysis for the City’s water system is presented in Section 4 of this report, 

however general recommendations and definitions for various storage components are presented 

here: 

Year 2021 2031 2041

Service Connections1 6,002 6,696 7,468

Service Area Population 14,068 15,694 17,509

ADD (MGD) 1.47 1.91 2.38

Residential 2 0.95 1.13 1.33

Commercial and Industrial 3, 5 0.27 0.53 0.78

Wholesale 4,6 0.01 0.02 0.03

Other 7
0.24 0.24 0.24

MDD (MGD) 3.05 3.98 4.95

Residential 2 1.97 2.34 2.76

Commercial and Industrial 3, 5 0.56 1.10 1.63

Wholesale 4,6 0.03 0.05 0.07

Other 7
0.49 0.49 0.49

PHD (MGD) 5.28 6.89 8.57

Residential 2 3.41 4.06 4.78

Commercial and Industrial 3, 5 0.97 1.89 2.82

Wholesale 4,6 0.05 0.09 0.12

Other 7
0.85 0.85 0.85

1) Assumes additional residential connections with 2.49 people per household.

2) Based on 2-year average (2019-2020) percent of total consumption and includes residential, duplex, and apartment 

water users.

3) Based on 2-year average (2019-2020) percent of total consumption and includes commercial and industrial users

4) Equal to 2-year average (2019-2020) percent of annual consumption supplied to Columbia City

5) Assumes gallons per day per acre for commercial and industrial development calculated from 2020 consumption and 

land use data. Assumes half of the anticipated industrial and commercial development occurs by 2030.

6) Assumes growth of 203 people in Columbia City by 2041. (from St. Helens WWMP 2021)

7) Assumes "other" water use does not increase. Generally includes system flushing, construction, and  park irrigation.
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► Operational Storage – The volume of water drained from the reservoirs during normal operation 

before the water sources begin pumping to refill reservoirs. Typically, it is recommended to use 

approximately 10% of the total storage volume for operational storage to provide appropriate pump 

runtimes and adequate reservoir mixing.  

► Peaking or Equalization Storage – Refers to the storage required to meet peak hour demands in 

excess of the supply pumping capacity.    

► Fire Protection Storage – Provides the volume necessary to meet maximum fire demands for the 

specified duration.   

► Standby Storage – A minimum volume or emergency supply equivalent to 48 hours of average day 

demand for extended power outages.  This storage can be reduced if supply pumps are equipped 

with standby power.    

► Dead Storage – The volume in the reservoir which cannot be used due to physical constraints.  

Generally, this is the volume of storage below the elevation of the reservoir outlet pipe.    

2.7.2 DISTRIBUTION NETWORK CRITERIA 

Planning for the distribution network involves establishing performance standards for pressures 
and flows throughout the system. The design flows through the system are the largest flows 
reasonably anticipated to occur and, as with most water systems, these flows result from a fire 
event during the system’s maximum day demand. 

Based on recommendations from Columbia River Fire and Rescue, the City has elected to use the 
fire flow planning criteria shown in Table 2-11. These recommendations are consistent with the 
City’s previous water master plan. 

TABLE 2-11: FIRE FLOW DEMANDS 

 

In addition to design standards for the delivery of flow rates, standards for system pressures are 
necessary for the normal daily operation of the water system. The aim of standards for pressure is 
to provide safe and reliable service to water users under a variety of system conditions. If pressures 
are too high, damage and leaks can occur within the distribution system and at points of use. If 
pressures are too low, a variety of issues arise including higher risks of back flow contamination, 
and low or no water availability. The recommended distribution pressure standards for new 
connections are listed in Table 2-12.  

TABLE 2-12: DISTRIBUTION SYSTEM CRITERIA 

 

Land Use
Recommended 

Fire Flow (gpm)

 Duration 

(hours)

Volume 

(gallons)

Residential 1,500 2 180,000

Commercial 3,000 3 540,000

Industrial 3,500 4 840,000

Criteria Pressure (psi)

Peak Hour Demand Event (minimum) 40

Maximum Day Demand Plus Fire Flow 25

Maximum Intermitent Pressure 100

Operational Pressures without Pressure Regulator (maximum) 80
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 EXISTING SYSTEM CONDITIONS 

The following section covers a description of the existing water system, evaluation of water supply and 
delivery, storage evaluation, and hydraulic model results. The City’s existing water system is comprised of 
a total of three Ranney collector wells, one groundwater well, a water filtration facility (WFF), two booster 
stations (BS), four reservoirs, and approximately 85 miles of distribution pipeline.  

The water system facilities were visited by Keller Associates in July 2021, and this section discusses the 
general condition of each of the facilities, identified deficiencies, and recommended improvements to the 
facilities. The WFF is discussed in detail in Section 3.3. Individual facility inventory sheets can be found in 
Appendix C. 

3.1 GENERAL WATER SYSTEM OPERATION 

A schematic of the City’s water system is provided in Figure 3-1. Water is pumped to the water distribution 
system by Ranney Wells #2 and #3 via the WFF and these wells alternate running and turn on based on 
the water level in the reservoirs in the Main Pressure Zone (PZ). The WFF filters water from the Ranney 
Wells and pumps directly into the Main PZ, which is the largest PZ and has two reservoirs. The Lemont BS 
pumps water from the Main PZ into the High PZ, the second largest PZ in the system, where there are two 
smaller reservoirs. The Elk Ridge BS serves a single development in the Elk Ridge PZ which is intertied 
with the High PZ by a pressure reducing valve (PRV) which opens to provide fire flow to the Elk Ridge PZ 
from the High PZ during a fire flow event.  

FIGURE 3-1: WATER SYSTEM SCHEMATIC 
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Ranney Well #1 is not operated on a day-to-day basis, and it has not been operated since 2006.The well 
has since been disconnected from the Ranney #2 transmission line but Ranney Well #1 can be operated 
in an emergency and is configured to pump directly into the distribution system (i.e., no treatment). Ranney 
Well #1 is an emergency backup source which would be used to supply Columbia City, if needed. The 
Bayport Well is not operated on a day-to-day basis either and complaints regarding “cloudy” water have 
been reported to the City when this well was in operation, although, the Bayport water is treated with sodium 
hypochlorite for disinfection. The well has not run or been exercised in over 10 years and if the Bayport 
Well were to be operated, the City would have to notify the State and water quality testing would be required 
before day-to-day use. 

3.2 WATER SUPPLY 

3.2.1 RANNEY COLLECTOR WELL #1 
Ranney Well #1 was not visited during the facility tour, therefore the information presented herein 
was collected via record drawings and through interviews with staff. Ranney Well #1 was originally 
constructed in 1955, the well has a 13-foot inner diameter concrete caisson and is approximately 
72 feet in total length. The caisson extends below the pump house floor which is at an elevation of 
33 feet above sea level. The well consists of six separate 10-inch diameter lateral pipes spaced 
evenly around the circumference of the caisson and extends horizontally at varying lengths through 
the aquifer to collect water.. The well was originally designed with two 1,050 gpm pumps with a 
block-out for a third pump. The two pumps each have a control valve downstream before combining 
and flowing toward the distribution system through a 14-inch diameter concrete pipe.  
Ranney Well #1 is not used in day-to-day operations and has been physically disconnected from 
Ranney Well #2 raw water pipeline to the WFF. The well has a closed valve immediately outside 
the well house which can be opened under an emergency, however, the yield of this source was 
reported to be around 300-400 gpm and is unlikely to be used unless the Bayport Well is also out 
of service. The transmission pipeline outside of Ranney Well #1 is active and serves the Port of 
Columbia City, whom is one of the City’s top 10 water users, with treated water from the south. The 
configuration of this well and the distribution piping is shown in Figure 3-2 below. Ranney Well #1 
does not have water quality issues and can be used in an emergency by opening a valve and 
implementing an immediate boil water notice. No significant deficiencies or recommended 
improvements were developed for this facility. 
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FIGURE 3-2: RANNEY WELL #1 PIPING CONFIGURATION 

 

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



ST. HELENS WATER MASTER PLAN  

CITY OF ST. HELENS, OR | KA 221096  3-4 

3.2.2 RANNEY COLLECTOR WELL #2 
Ranney Well #2 was originally constructed in 1969, has a 13-foot inner diameter concrete caisson, 
and the caisson is approximately 96 feet in total length. The caisson is located within the channel 
of the Columbia River and a portion of the caisson exterior is submerged by the Columbia River 
during part of the year. There is a water level indicator in the well caisson and a river level indicator 
on the exterior. During the facility tour, the river level was below the level indicator’s sensor. The 
well includes five 6-inch diameter lateral pipes around the circumference of the well caisson 
extending into the aquifer. 
The pump house sits on the top of the caisson and is accessed by a 60-foot-long catwalk from the 
shores of the Columbia River. The pump house is a circular, 18-foot diameter building which houses 
three vertical turbine well pumps with Pump IDs #5, #6, and #7. The three pumps are 75 hp each 
with a capacity of approximately 1,240 gpm. Ranney Well #2 alternates running with Ranney Well 
#3, and Pumps #6 and #7 alternate running when called on. Pump #7 appears to run most 
frequently with ten times more runtime hours than Pump #6 and over 100 times more runtime hours 
than Pump #5 at the time of the facility tour. It is recommended that the supervisory control and 
data acquisition (SCADA)/Programmable Logic Controller (PLC) programming for the pump 
rotation be checked to ensure pumps are rotating as desired. All three pumps were replaced in 
2007 when the WFF was under construction, however, Pump #6 was recently rebuilt in 2020. Water 
is pumped from the pump house through a 14-inch diameter steel pipeline to the control and gas 
chlorine room. The water is no longer treated with gas chlorine; however, the equipment is still 
onsite. The well can be powered by a portable diesel generator which is dedicated to either Ranney 
Well #2 or #3.  
Significant deficiencies were not identified at this facility, but minor improvements are 
recommended including installation of energy efficient lighting (e.g., LEDs), installing pump runtime 
meters to track runtimes on a time scale, checking automatic pump rotation system, and the well 
caisson should be cleaned on a regular interval. Ranney Well #2 is shown in Figure 3-3. 

FIGURE 3-3: RANNEY WELL #2 
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3.2.3 RANNEY COLLECTOR WELL #3 
Ranney Well #3 is the newest well and was constructed in 1999. The well has a 16-foot inner 
diameter caisson which is approximately 61-feet in total length and is completely below the ground 
with the top of the caisson at 22 feet above sea level. The well consists of 24 separate, 3.5-inch 
diameter lateral pipes extending horizontally into the aquifer. The laterals were installed in two tiers 
with the bottom level consisting of 16 laterals at 35.1 feet below sea level, and the top including 8 
laterals at 32.9 feet below sea level. The total length of lateral pipes is approximately 1,700 feet 
with about 1,570 feet of the pipe being screened and there is a water level indicator in the well 
caisson.  
The pump house sits within the top of the caisson and is accessed through a watertight hatch 
through the roof. There are three submersible turbine pumps with room for a fourth and Pump IDs 
#10, #11, and #12. Pump #10 is 200 hp and has a capacity of 1,970 gpm, while Pumps #11 and 
#12 are each 125 hp and have a capacity of 930 gpm each. Note, Ranney Well #3 generally 
produces more water than Ranney Well #2. Within Ranney Well #3, Pump #10 has the most 
runtime hours followed by Pump #11 and then Pump #12 at the time of the facility tour. The 
operators reported the WFF runs most efficiently when Pump #10 is running rather than when 
Pumps #11 or #12 are running. The City reported one of the pumps in Ranney Well #2 is typically 
run in parallel with Ranney Well #3 if Pump #11 and Pump #12 are on. Water is pumped to the 
control and treatment facility via a 16-inch diameter steel pipeline. The control/treatment house has 
a basement with a 1,500-gallon hypochlorite reservoir which is no longer in use. Ranney Well #3 
can be powered by a portable diesel generator which is dedicated to either this well or Ranney Well 
#2.  
No significant deficiencies were reported or observed at this facility, however, minor improvements 
are recommended including installation of energy efficient lighting (e.g., LEDs), installing pump 
runtime meters to track runtimes on a time scale, checking automatic pump rotation system, and 
the well caisson should be cleaned on a regular interval. Ranney Well #3 is shown in Figure 3-4. 

FIGURE 3-4: RANNEY WELL #3 
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3.2.4 BAYPORT WELL 
The Bayport Well was not visited during the facility tour, therefore, the provided information was 
collected via record drawings and through interviews with staff. The State of Oregon Water Well 
Report shows the well was drilled in 1987-1988 to a depth of 327 feet. The static water level was 
reported as 26 feet below ground surface and the well has a 12-inch diameter casing. The well was 
reported to yield 250 gpm with 23 feet of drawdown within an hour and 750 gallons per minute with 
124 feet of drawdown over 48-hours. The well log can be found in Appendix C. Due to repeated 
complaints regarding taste and odor, the Bayport Well is currently inactive and considered only a 
supplemental emergency water supply. The complaints were consistently described as an earthy-
musty-swampy odor with a taste of salt or sulfur in the water. A taste and odor abatement report 
was completed for the City around 1991, which concluded the presence of entrained carbon dioxide 
and elevated levels of sodium and chloride. The report also recommended several abatement 
methods to remove the carbon dioxide gas including addition of lime or alkali, such as caustic soda, 
filtration through a neutralizing filter, or aeration through air stripping. The City completed a few of 
these abatement methods, however, the water quality was not improved permanently, and the 
water returned to its prior condition within a few days of the operation. The well is not regularly 
exercised, and the City would need approval from DEQ before operating the well.  
The well house has a pump which pumps water to the system through an 8-inch diameter ductile 
iron (DI) pipe. The well includes a sodium hypochlorite metering pump to inject chlorine before the 
water enters the distribution system. Other than taste and odor issues, no significant deficiencies 
were identified in this facility, but it is recommended that this well be activated and regularly 
exercised to maintain as an emergency water source. The Bayport Well is shown in Figure 3-5. 

FIGURE 3-5: BAYPORT WELL HOUSE 
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3.3 BOOSTER STATIONS 

3.3.1 LEMONT BOOSTER STATION 
The Lemont BS, constructed in 1965, is located on Oregon Street between Deer Island Road and 
West Street, and the pump house sits about halfway below grade. The booster station is 
surrounded by a chain-link fence and the pump house has a metal locking door. The pump house 
was constructed with reinforced concrete walls and roofing, and has three booster pumps, Pump 
IDs #3, #4, and #9, which are all 25 hp, 570 gpm capacity pumps. The booster station does not 
have a flow meter, so only pressure is trended at the facility. There is an existing configuration for 
a portable back-up generator which can be used if the facility loses power.  
It was anticipated to complete a pump test at the booster station to determine an approximate 
capacity and discharge head of the pumps since pump curves were not available, however, the 
City expressed concerns with the pump testing method and identified a number of deficiencies in 
the booster station configuration. The materials for the pipeline into and out of the booster station 
is concrete cylinder pipe which has a steel interior membrane wrapped in reinforced concrete, 
which makes the pipeline very difficult to repair quickly and requires the expertise and materials of 
a third-party contractor. The concrete cylinder pipeline is the only source of water for the High PZ, 
therefore, damage to this pipeline would eliminate the only water supply to the High PZ. 
Additionally, the valve intended to isolate the booster station from the High PZ is a butterfly valve 
and its performance was reported to be questionable with fluctuating pressures on each side of the 
valve. The existing SCADA does not track pump runtimes on a time scale for each of the pumps, 
however, it does track the number of starts and overall pump runtimes by manual counters. The 
counters were last reset on July 15, 2021; however, it is unknown if the counters had been reset 
since then. Additionally, the manual operation of the pumps out of auto could skew the number of 
starts and hours of runtime. The Lemont BS is shown in Figure 3-6 below.  
Based on the reported information and facility tour of the Lemont BS, several improvements are 
recommended and include the following:  

► Consider a second source of water supply to the High PZ. 

► Replace the concrete cylinder pipeline with CL52 cement lined DI pipe and replace the butterfly 
valves downstream of the BS with gate valves to provide better confidence in isolating the BS. 

► Install a flow meter/vault on the discharge line and a pressure transducer on the suction and 
discharge side of the pumps. Upgrade the existing SCADA to track the flows, discharge and 
suction pressure, and pump runtimes on a time scale for each of the pumps. 

► The vent to the pump housing has been damaged by trespassers and should be repaired or 
replaced to the original condition. 

► The overhead crane does not appear to be able to track over all of the pumps. Adjust the 
overhead crane to track over each of the pumps. 

In addition to the recommended improvements discussed above, the booster station is approaching 
the end of its useful life, assuming a 50-year useful life, at the time of this study and will be passing 
the typical useful life by the end of the 20-year study period. The City should consider a full 
replacement of the booster station due to facility age and deterioration. As discussed in further 
sections, the booster station may be at risk for failure under seismic loading which would render 
the High PZ without a water supply. Replacing the booster station would increase resiliency to the 
High PZ in the event of an emergency. 
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FIGURE 3-6: LEMONT BOOSTER STATION 

 

3.3.2 ELK RIDGE BOOSTER STATION 
The Elk Ridge BS is the newest pumping facility in the distribution system and was constructed in 
2017. During the facility tour in 2021, the booster station was not in use because the connections 
it serves were still being constructed. The pump house is located next to the Elk Ridge Reservoir 
and is a concrete masonry unit (CMU) building with wood roofing.  The interior walls are lined with 
plywood, there is no ventilation nor floor drain, and the operators have reported problems with mice.  
The booster station consists of two 3 hp pumps, each with a capacity of 50 gpm. The pumps are 
variable frequency drives (VFD)s and will be operated to maintain a specific pressure in the Elk 
Ridge BS Zone. The pumps are connected to the SCADA system and trend pressure, flow, and 
pump runtime. There is no back-up generator on site, nor is the booster station able to be powered 
by a portable generator. Figure 3-7 below shows the pump configuration. 
Several improvements are recommended for this pump station including the following:  

► Install proper ventilation within the pump house, which may include roof vents, windows, and 
floor vents.  

► Install a floor drain and drainpipe plumbed into storm sewer north of the property. 

► Add connection for portable generator. 
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FIGURE 3-7: ELK RIDGE BOOSTER STATION 

 

3.4 STORAGE RESERVOIRS 

3.4.1 2.0 MG RESERVOIR 
The City’s 2.0-million-gallon (MG) Reservoir was originally constructed in the 1920s and is located 
off Pittsburg Road and Battle Mountain Road. The reservoir is partially buried, has been out of 
service since 2016, and the reservoir has a leak which was first discovered in 2008; since then, 
several repairs and rehabilitation efforts have been implemented. In 2017, the City installed a 
coating membrane system inside the reservoir in an attempt to repair the leak. Once the membrane 
was installed, the reservoir was filled and within a few hours, a large amount of water was observed 
draining from the reservoir’s footing drain and through certain sections of the reservoir’s exterior 
walls. The City’s SCADA indicated a water loss of approximately 74,000 gallons per day. In the first 
attempt to repair the leak, the reservoirs drainpipe was repaired, and the liner was inspected, 
however the reservoir has continued to leak. Other efforts to identify the source of the leak have 
included microscopic and porosity tests, closed-camera television (CCTV) inspections of the 
reservoir’s intake and discharge pipes, leakage and pressure tests at the inlets and outlets, diving 
inspections, liner spot repairs, and Electric Field Vector Mapping (EFVM). 
Despite the rehabilitation effort, the reservoir continues to leak and remains unusable. 
Recommended alternatives to address the out-of-service reservoir are discussed in Section 5. 
The reservoir is 140 feet in diameter, 20 feet deep, and the bottom of the reservoir has a sloped 
floor at 1V:2H to about 10 feet in depth. Above 10-feet, the sides are vertical. The interior and 
exterior of the reservoir are concrete, excluding the roof which was replaced several years ago with 
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a new panelized geodesic aluminum roof. When in normal operation, the 2.0 MG Reservoir supplies 
the Main PZ in combination with the 2.5 MG Reservoir located less than 100 feet to the north. The 
Reservoir site’s perimeter includes a chain link fence and access to the inside of the reservoirs is 
locked and monitored with intrusion alarms. The reservoir is shown in Figure 3-8.  

FIGURE 3-8: 2.0 MG STORAGE RESERVOIR 

 

3.4.2 2.5 MG RESERVOIR 
The City’s 2.5 MG Reservoir is located at the same site as the 2.0 MG Reservoir and was 
constructed in the 1970s. The reservoir is also partially buried and has a concrete roof and wall. 
The reservoir is 136 feet in diameter and the roof is supported by 32 reinforced concrete columns.  
The Reservoir is filled through an 18-inch diameter pipeline from the Main PZ. Under normal 
operation, water enters the 2.5 MG Reservoir and then begins to fill the 2.0 MG Reservoir through 
an altitude valve which then the water continues on to the distribution system. Currently, the 2.0 
MG Reservoir is out of service, therefore the reservoir is filled by the 18-inch diameter pipe and 
then flows directly to the distribution system through a separate 12-inch diameter outlet pipe. The 
2.5 MG Reservoir is shown in Figure 3-9.  

FIGURE 3-9: 2.5 MG STORAGE RESERVOIR 
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3.4.3 GREEN TANK 
The City’s Green Tank holds approximately 200,000 gallons and serves the High PZ. The Green 
Tank was constructed in the 1970s and is located northwest of the 2.0 and 2.5 MG Reservoirs, 
which is just north of Oliver Heights Court. The site is accessed by a dirt road and a fence surrounds 
the facility. The reservoir has a 33-foot inside diameter and is 32 feet tall. The reservoir levels 
normally range from 18 to 28 feet and the level is communicated to the Lemont BS through radio 
telemetry. The reservoir has an overflow on the west side of the reservoir directly above the control 
valve and sensor vault. The City’s only reported problem with the reservoir was a storm event where 
the reservoir lost communication with the Lemont BS resulting in multiple pumps running at the BS 
by default and the reservoir overflowing directly onto the valve/sensor vault. The operators had to 
repair the sensor vault while the reservoir was overflowing over the top of the vault. The original 
purpose of the control valve in the vault is not known to the operators and the valve settings are 
set to perform as an open pipe. The reservoir has an exterior level indicator which was within 0.2 
feet of what the SCADA level was at the time of the site visit. The Green Tank is shown in Figure 
3-10. 

FIGURE 3-10: GREEN TANK 
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3.4.4 ELK RIDGE RESERVOIR 
The Elk Ridge Reservoir is the newest storage reservoir in the water system and was installed in 
2009. The 500,000-gallon reservoir is made of fiberglass coated bolted steel siding, a geodesic 
aluminum roof, and has a diameter of 51 feet. The reservoir is filled from the Lemont BS and is 
located toward the northern edge of the City limits which is accessed by a gravel road north of the 
Elk Ridge Development. The reservoir levels float off the Green Tank and has a single 8-inch 
diameter inlet/outlet pipe. There is a 10-inch diameter drainpipe, which also drains the overflow 
pipe, and outfalls south of the reservoir ultimately draining into Milton Creek. The City did not report 
any problems with this reservoir other than trespassers vandalizing the reservoir with graffiti. The 
Elk Ridge Reservoir is shown in Figure 3-11.  

FIGURE 3-11: ELK RIDGE STORAGE RESERVOIR 

 

3.5 WATER FILTRATION FACILITY (WFF) 

The WFF provides the primary source of potable water to the City’s users. The WFF was originally 
constructed in 2005 and completed in 2006 to treat water sources under the influence of surface water. The 
WFF process consists of disinfection, straining, filtering, and storage in the clearwell before being pumped 
into the distribution system. The scope of this study includes a summary of the treatment capacity for the 
major treatment processes, summary of anticipated deficiencies within the 20-year planning period, 
completion of concentration x time (CT) calculations with variances in seasonal temperature and pH data, 
and a summary of short-lived assets and membrane replacement schedules. 

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



ST. HELENS WATER MASTER PLAN  

CITY OF ST. HELENS, OR | KA 221096  3-13 

3.5.1 RAW WATER SUPPLY 
The Ranney Wells draw groundwater under the influence of surface water from the Columbia River, 
which this source is required to be treated prior to distribution. The water temperatures at the WFF 
vary with season and range from 12 degrees Celsius (°C) to 15 °C (approximately 54 degrees 
Fahrenheit (°F) to 59°F) and the turbidity of the source water is generally less than 1 Nephelometric 
Turbidity Units (NTUs). The water level in Ranney Well #2 has a minimum pumping level of 40.5 
feet below sea level and Ranney Well #3 has a minimum pumping level of 20 feet below sea level. 
Both wells are located within the 100-year flood plain, however, the pump house for Ranney Well 
#2 was constructed above the flood elevation and Ranney Well #3 pumps are within a water-tight 
well caisson.  
Channel erosion in this section of the Columbia River is not a concern, and the wells are considered 
stable. Ranney Well #2’s concrete caisson is partially submerged for part of the year when the river 
levels are high. As such, the caisson should be visually inspected each year to identify any scour 
or sediment build-up which may occur during the high-water season.  
The Ranney Wells are the City of St. Helens’ primary source for potable water which poses a risk 
if the Columbia River becomes contaminated. Water drawn from a Ranney Well contains low 
turbidity due to the filtration that occurs by the riverbank, however, pollutants (like hydrocarbons) 
that can move throughout the riverbank soil profile could contaminate the water. The City’s only 
back-up water source is the Bayport Well which is not currently active. In the event the Columbia 
River becomes contaminated, the City would have to rely on the Bayport Well as an emergency 
source of water until the Ranney Wells can be used again, therefore, it is recommended the Bayport 
Well be exercised regularly in preparation for an emergency event. 

3.5.2 WATER TREATMENT PROCESS 
Raw water from Ranney Wells #2 and #3 are pumped to the WFF through a single 20-inch diameter 
pipeline which ends at the 80,000-gallon raw water wet well. The Ranney Wells #2 and #3 are 
called on based on the 2.5 MG Reservoir and then the WFF is called on once the raw water wet 
well is filled to a certain level. The operating levels of the raw water wet well are very small causing 
the WFF to turn on almost immediately after the Ranney Wells start filling the raw water wet well. 
The controls are likely set up this way because before the WFF was constructed, the Ranney Wells 
pumped directly into the distribution system. It is recommended that the controls be updated to 
where the WFF is called on based on the 2.5 MG Reservoir now that the WFF is the primary source 
of water to the distribution system. The Ranney Wells should then come on based on the raw water 
wet well levels. By updating the controls, it simplifies the control process and minimizes the 
potential for controls miscommunications. 
Once the WFF is called on, chlorine is injected to the raw water prior to entering the wet well. The 
raw water wet well has an overflow weir which drains into a 24-inch storm drain and outfalls to the 
east of the facility. The WFF cannot be operated if the raw water wet well is offline for maintenance 
or inspection, so it is recommended that the Ranney Wells be improved with VFD controls in order 
to continue operation of the WFF if the raw water wet well is taken offline. The City should consider 
installing a second supply pipeline to the WFF from K Street and 3rd Street as well as from the 
WFF to Oregon Street where the pipes are looped to provide an additional level of redundancy in 
the event the 20-inch supply line is damaged or needs to be taken offline for an extended period of 
time.  
Water is pumped from the raw water wet well by four VFD membrane feed pumps. Water was 
designed to be pumped through three strainers before heading to the membrane filter modules, 
however, the strainers are not currently being utilized and no screens are within the housing 
because of the low sediment content in the raw water. The WFF contains four primary filtration 
skids of Pall Microza hollow fiber filtration modules, with each skid containing 52 filtration modules. 
Additionally, there is a backwash recovery filtration skid containing 18 modules. The filtration skids 
are backwashed approximately two to four times per hour with backwash water sent to a 7,500-
gallon backwash recovery tank. Water from the recovery tank is pumped through a designated 
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backwash filtration skid before flowing into the clearwell. When a clean-in-place cycle occurs, the 
waste is sent to a 7,500-gallon neutralization tank.  
Filtered water flows into the 450,000-gallon baffled clearwell, which was designed to hold a 
minimum volume of 405,000 gallons to meet the minimum contact time at the build-out flow rates.  
The WFF does not have a redundant clearwell, however the facility can be operated with the 
clearwell offline. The operators would need to ensure the minimum contact time is met through the 
raw water wet well and residence time through the WFF. Note, the capacity of the WFF may be 
limited in order to achieve the required contact time when the clearwell is offline. Water is pumped 
from the clearwell by four VFD controlled high service pumps into the distribution system and to 
the storage reservoirs. The WFF uses a magnetic flowmeter to track the flow to the system and 
flow is recorded in hourly increments. 
The capacity of each of the major processes is summarized in Table 3-1. The firm capacity of the 
raw water supply is equal to the sum of the firm capacities of Ranney Well #2 and Ranney Well #3 
resulting in a firm capacity of 6.2 MGD. As shown in the table, the WFF’s firm capacity is governed 
by the membrane filters with a firm capacity of 5.8 MGD. When compared to the MDD from Section 
2, the WFF has an existing surplus of 2.7 MGD and a future (20-year) projected surplus of 0.9 
MGD.  

TABLE 3-1: WFF PROCESS CAPACITY SUMMARY 

 
The WFF has redundancy in most of its major processes, with the only exception being the raw 
water wet well. Other WFF components including chemical storage tanks and dosing pumps 
generally meet the recommended redundancy excluding the caustic soda and citric acid storage 
tanks which are single tanks for each chemical. Caustic soda is used as a clean-in-place chemical 
as well as for pH adjustment of the finished water, and it is added to the filtered water prior to being 
pumped to distribution to raise the pH of the finished water. Citric acid is only used as a chemical 
during the clean-in-place maintenance process; therefore, the lack of redundancy is not a 
deficiency. The WFF has two 7.5 gpm and one 30 gpm sodium hypochlorite dosing pumps (30 gpm 
is part of the clean-in-place process), two 30 gpm and one 120 gpm caustic soda dosing pumps 
(120 gpm is part of the clean-in-place process), and one 120 gpm citric acid dosing pump. 

3.5.3 SCADA AND POWER SUPPLY 
The WFF SCADA system at the WFF was recently upgraded and is controlled from a single desktop 
computer on site at the WFF. The improvements also included the installation of a redundant PLC 
panel. The original SCADA system was kept online as a back-up meaning the WFF facility can be 
run by this system if the primary SCADA server is offline. Additionally, the City is developing a 
procedure to run the WFF manually in the event SCADA and PLCs are both offline. The City is 
prepared and has implemented appropriate measures for system resiliency with regards to the 
SCADA and controls system and no additional improvements are recommended. The WFF has a 
back-up diesel generator onsite which can power the facility at full capacity, and the City is currently 

Treatment Process

Number of 

Pumps/Treatment 

Trains

Capacity per 

Pump/Treatment 

Train (gpm)

Total 

Capacity 

(MGD)

Firm 

Capacity 

(MGD)1

Ranney Well #2 3 1,240 5.4 3.6

Ranney Well #3 2 3 1,970 &  930 5.5 2.7

Membrane Feed Pumps 4 1,600 9.2 6.9

Strainers 3 2,500 10.8 7.2

Membrane Filters 4 1,340 7.7 5.8

High Service Pumps 4 1,400 8.1 6.0

2) Ranney Well #3 has one 1,970 gpm pump and two 930 gpm pumps.

1) Firm capacity equal to capacity with largest pump/treatment train offline.
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in the process of determining the duration of time the back-up generator can power the WFF at full 
capacity.  

3.5.4 CT (CONCENTRATION X TIME) CALCULATIONS 
Oregon Administrative Rules (OAR) 333-061-0032 states that surface water or ground water under 
the influence of surface water must achieve at least 99.9 percent, or 3-log, removal or inactivation 
of Giardia lamblia cysts at the first customer. Additional requirements including 99.99 percent (4-
log) removal or inactivation of viruses and 99 (2-log) removal of Cryptosporidium must also be 
achieved before the first customer. The CT calculations in this evaluation are based on achieving 
a 3-log removal of Giardia cysts because this is the constituent that is most difficult to remove or 
inactivate. 
The WFF utilizes hollow fiber membrane filtration modules which, according to the City’s surface 
water quality data forms, earn a removal credit that requires an additional 0.5-log removal through 
disinfection. The contact time to inactivate Giardia is affected by the temperature and pH of the 
water which can vary with the seasons. The annual average, summer average, and winter average 
temperatures and pH are summarized in this section. Additionally, the peak flow rates and the 
volume and baffle factor of the contact chamber can affect the required chlorine contact time to 
achieve the targeted removal/inactivation. 
In 2021, peak hour flows ranged from a maximum of 4,100 gpm in the summer to 2,300 gpm during 
the winter with an annual average peak daily flow of 2,200 gpm. Note, the maximum production 
rate from 2021 is greater than the PHD from the planning criteria which is likely because the 
reservoirs were filling during a peak demand period; hence, the user demands were not likely equal 
to 4,200 gpm. This peak flow however will be used in the CT calculations because regardless of if 
the WFF is filling the reservoir or supplying water to users, the required CT must still be met. Water 
temperatures ranged from approximately 12°C to 15°C (54°F to 59°F) with an annual average water 
temperature of about 13°C (55°F). The pH remains relatively constant throughout the year and 
generally ranges from 6.9 to 7.3. The WFF saw a minimum chlorine residual of 0.55 mg/L in the 
summer and 0.46 mg/L in the winter with an average annual chlorine residual of 0.66 mg/L. Table 
3-2 summarizes the water quality from 2021 and Figure 3-12 below illustrates the 7-day rolling 
average trends for temperature, peak flows, and pH.  

TABLE 3-2: 2021 WATER QUALITY SUMMARY 

 

Monitoring Summary
Minimum Chlorine 

Residual, C (mg/L)

Minimum 

Temperature °C (°F)
Average pH

Maximum Peak 

Hourly Demand 

(gpm)

Summer  (Jul. - Sept.) 0.55 13.8   (56.8) 7.1 4,152

Winter  (Dec. - Feb.) 0.46 12.6   (54.7) 7.0 2,317

Annual Average 0.66 13.4   (56.1) 7.1 2,203

1) Monitoring summary includes from January 2021 to August 2021.
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FIGURE 3-12: 2021 WATER QUALITY TRENDS 

 
The log Giardia inactivation ratio was plotted for the WFF for the year of 2021, and the WFF is 
required to achieve 0.5 log inactivation of Giardia to remain in compliance. As shown in Figure 3-
13 on the following page, the log inactivation ratio does not drop below 0.5 indicating the WFF is 
achieving sufficient chlorine residual and contact times to comply with state water quality 
regulations.  
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FIGURE 3-13: LOG GIARDIA INACTIVATION PROFILE 

 
The future water system demands were compared with the disinfection capacity of the WFF under 
a worst-case scenario. It was assumed to be peak hour demand flows, temperature of 10°C (50°F), 
7.5 pH, and a chlorine residual of 0.8 mg/L. The required CT from the CT tables is 22 minutes at 
the above listed parameters for 0.5 log removal of Giardia. The WFF has sufficient volume in the 
clearwell to achieve the required contact time and the chlorine dosing pumps can deliver enough 
sodium hypochlorite to maintain the chlorine residual. The WFF should not need capacity related 
improvements to meet the required CT within the next 20 years. 

3.5.5 RECOMMENDED IMPROVEMENTS 
Based on the high-level planning evaluation of the WFF, several improvements are recommended:  

► Activate the Bayport Well and exercise regularly to provide an emergency source of water if 
the WFF is offline. 

► Install a redundant supply pipeline from K Street and 3rd Street to the WFF. Install a redundant 
supply line to the system from the WFF to Oregon Street.  

► Install VFDs at the Ranney Wells to continue operation of the WFF with the raw water wet well 
offline. 

► Update WFF controls process to be called on based on the 2.5 MG Reservoir rather than the 
raw water wet well levels. 

3.5.6 REPLACEMENT SCHEDULE 
The WFF was completed in 2005 and began producing drinking water in 2006. Minimal short-lived 
assets have been replaced since startup, resulting in the majority of components being 
approximately 16 years old. A short-lived asset inventory was completed for the WFF, and an 
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annual replacement budget was developed for the system. A summary of the inventory and 
replacement budget is provided below in Table 3-3. The first component which will likely need to 
be replaced are the membrane filter modules which have a typical useful life of 10 to 15 years. 
Although the modules are nearing the end of the typical lifecycle for this type of equipment, the 
membranes have not experienced any increased incidences of failure which would be expected 
prior to replacing aged modules. The raw water, filtration feed, chemical feed, and high service 
pumps will likely need to be replaced following the membrane filters as the typical useful life of a 
pump is 20 years. 
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TABLE 3-3: WFF INVENTORY AND ANNUAL REPLACEMENT BUDGET 

 

  

Typical 

Useful Life 

(yrs)

Replacement 

Cost (2021, $)

Annualized 

Replacement 

Cost ($/yr) 1

2021 

Remaining 

Life (yrs)2

Value of 

Depreciation 

to Date

Depreciated 

Value (2021)

Membrane Filter Skid #1 (52 Modules per Skid) 15 $114,400 $8,600 0 $114,400 $0

Membrane Filter Skid #2 (52 Modules per Skid) 15 $114,400 $8,600 0 $114,400 $0

Membrane Filter Skid #3 (52 Modules per Skid) 15 $114,400 $8,600 0 $114,400 $0

Membrane Filter Skid #4 (52 Modules per Skid) 15 $114,400 $8,600 0 $114,400 $0

Membrane Filter Skid #5 (18 Modules per Skid) 15 $39,600 $3,000 0 $39,600 $0

Citric Acid Pump (120 gpm) 15 $40,500 $3,100 0 $40,500 $0

Sodium Hypochlorite Metering Pump #1 (7.5 gpm) 15 $27,000 $2,100 0 $27,000 $0

Sodium Hypochlorite Metering Pump #2 (7.5 gpm) 15 $27,000 $2,100 0 $27,000 $0

Sodium Hypochlorite CIP Makeup Pump (30 gpm) 15 $40,500 $3,100 0 $40,500 $0

Neutralization Waste Disposal Pump #1 (10 hp) 15 $32,550 $2,500 0 $32,550 $0

Neutralization Waste Disposal Pump #2 (10 hp) 15 $32,550 $2,500 0 $32,550 $0

$700,000 $50,000 - $700,000 $0

Ranney Well 2 - Pump No. 5 (75 hp) 20 $55,800 $3,300 5 $41,850 $13,950

Ranney Well 2 - Pump No. 7 (75 hp) 20 $55,800 $3,300 5 $41,850 $13,950

Ranney Well 3 - Pump No. 10 (200 hp) 20 $240,000 $14,000 5 $180,000 $60,000

Ranney Well 3 - Pump No. 11 (75 hp) 20 $55,800 $3,300 5 $41,850 $13,950

Ranney Well 3 - Pump No. 12 (75 hp) 20 $55,800 $3,300 5 $41,850 $13,950

Membrane Feed Pump #1 (75 hp) 20 $65,100 $3,800 5 $48,825 $16,275

Membrane Feed Pump #2 (75 hp) 20 $65,100 $3,800 5 $48,825 $16,275

Membrane Feed Pump #3 (75 hp) 20 $65,100 $3,800 5 $48,825 $16,275

Membrane Feed Pump #4 (75 hp) 20 $65,100 $3,800 5 $48,825 $16,275

High Service Pump #1 (125 hp) 20 $97,650 $5,700 5 $73,238 $24,413

High Service Pump #2 (125 hp) 20 $97,650 $5,700 5 $73,238 $24,413

High Service Pump #3 (125 hp) 20 $97,650 $5,700 5 $73,238 $24,413

High Service Pump #4 (125 hp) 20 $97,650 $5,700 5 $73,238 $24,413

Caustic Soda Metering Pump #1 (30 gpm) 20 $27,000 $1,600 5 $20,250 $6,750

Caustic Soda Metering Pump #2 (30 gpm) 20 $27,000 $1,600 5 $20,250 $6,750

Caustic Soda CIP Makeup Pump (120 gal) 20 $40,500 $2,400 5 $30,375 $10,125

Backwash Pump #1 (25 hp) 20 $43,400 $2,600 5 $32,550 $10,850

Backwash Pump #2 (25 hp) 20 $43,400 $2,600 5 $32,550 $10,850

Backwash Recovery Feed Pump #1 (10 hp) 20 $32,550 $1,900 5 $24,413 $8,138

Backwash Recovery Feed Pump #2 (10 hp) 20 $32,550 $1,900 5 $24,413 $8,138

Sodium Hypochlorite Tank #1 (6,000 gallon, HDPE) 20 $67,200 $4,000 5 $50,400 $16,800

Cuastic Soda Tank  (6,000 gallon, HDPE) 20 $67,200 $4,000 5 $50,400 $16,800

Air Compressor (20 hp) 20 $15,000 $900 5 $11,250 $3,750

$1,500,000 $90,000 - $1,130,000 $380,000

Backwash Recovery Tank (7,500 gallon, Fiberglass Reinforced Plastic) 30 $84,000 $3,500 15 $42,000 $42,000

Neutralization Tank (7,500 gallon, Fiberglass Reinforced Plastic) 30 $84,000 $3,500 15 $42,000 $42,000

CIP Batch Tank (Caustic Soda) (3,500 gallon, Fiberglass Reinforced Plastic) 30 $50,400 $2,100 15 $25,200 $25,200

CIP Batch Tank (Citric Acid) (3,500 gallon, Fiberglass Reinforced Plastic) 30 $50,400 $2,100 15 $25,200 $25,200

Finished Water Flow Meter (Magmeter) 30 $11,250 $500 15 $5,625 $5,625

Ranney Well 2 - Pump No. 6 (75 hp)3 20 $55,800 $3,300 19 $2,790 $53,010

$340,000 $20,000 - $140,000 $190,000

Raw Water Wet Well (80,000 gallon, Welded Steel) 50 $240,000 $6,900 35 $72,000 $168,000

Clearwell Tank (450,000 gallon, Welded Steel) 50 $900,000 $25,800 35 $270,000 $630,000

$1,100,000 $30,000 - $340,000 $800,000

$3,700,000 $190,000 - $2,300,000 $1,400,000

3) Ranney Well 2 - Pump No.6 was rebuilt in 2020.

Greater than 20-Year Replacement Assets

Asset Name

5-Year Replacement Assets

10-Year Replacement Assets (ROUNDED)

20-Year Replacement Assets

20-Year Replacement Assets (ROUNDED)

5-Year Replacement Assets

5-Year Replacement Assets (ROUNDED)

1)  Assumes a discount rate of 1.5% based on 20-year nominal discount rate (https://www.whitehouse.gov/wp-content/uploads/2020/12/2020_Appendix-C.pdf)

2) Assumes all assets were installed in 2006.

Greater than 20-Year Replacement Assets (ROUNDED)

GRAND TOTAL (ROUNDED)
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3.6 DISTRIBUTION SYSTEM 

The City’s distribution system consists of approximately 85 miles of pipe ranging in diameter from less than 
1 inch to 20 inches. As shown in Table 3-4, about half of the system is made of DI pipe while the remainder 
of the system is a combination of materials including concrete, galvanized, steel, polyvinyl chloride, and 
cast iron. As shown in Table 3-5, approximately half of the systems total length of pipe was installed in the 
1990s. A, however, a significant portion (~25%) has an unknown installation date. Figures showing pipeline 
diameter and pipeline material are included in Figures 11 and 12 in Appendix A. 

TABLE 3-4: PIPELINE INVENTORY 

 

TABLE 3-5: PIPELINE AGE 

 

  

Concrete 

Cylinder 

Pipe (CCP)

Cast Iron 

(CI)

Concrete 

Pipe (CP)

Ductile Iron 

(DI)

Galvanized 

(GAL)

Polyvinyl 

Chloride 

(PVC)

Steel Unknown Total
% of 

Total

<4 0 18,400 0 14,900 25,100 1,300 15,900 4,300 80,200 20%

6 0 31,100 200 95,200 400 2,200 11,500 4,300 144,900 36%

8 0 3,700 0 45,000 0 1,300 1,200 2,200 53,400 13%

10 0 1,300 0 6,200 0 0 0 400 7,900 2%

12 0 0 0 39,200 0 0 0 800 40,000 10%

14 13,900 6,500 6,000 8,600 0 0 200 1,100 36,300 9%

16 0 0 0 15,200 0 0 0 700 15,900 4%

18 0 0 0 2,400 0 0 0 300 2,700 1%

20 0 0 0 14,400 0 0 0 0 14,400 4%

Unknown 0 0 0 1,900 0 0 0 8,000 9,900 2%

Total 13,900 61,000 6,200 243,000 25,500 4,800 28,800 22,100 406,000 100%

% of Total 3% 15% 2% 60% 6% 1% 7% 5% 100% -

D
ia

m
e

te
r 

(i
n

)

Decade Installed Length of Pipe (ft) % of Total

1940s 2,700 1%

1950s 1,100 0%

1960s 3,200 1%

1970s 51,500 12%

1980s 26,700 6%

1990s 198,000 45%

2000s 37,000 8%

2010s 10,600 2%

Unknown 106,800 24%

Total 438,000 100%
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3.7 SEISMIC RESILIENCY PLAN 

The Oregon Resilience Plan was developed in 2013 and provides the state’s road map for earthquake 
preparedness. The plan consisted of evaluating the likely impacts of a future seismic event in the Cascadia 
subduction zone, determining acceptable timeframes to restore functions following the seismic event, and 
changes in practice and policies to prepare the state and reach desired resilience targets. These three 
tasks were evaluated for a number of utility types, one of which was potable water systems. Potable water 
systems were identified as “especially vulnerable to damage resulting from a Cascadia subduction zone 
earthquake.” The goal of this section is to identify critical infrastructure needed to supply water during an 
emergency and identify projects to be completed in the next 50 years to ensure that potable water can be 
provided to City residents in the event of a strong earthquake.  

3.7.1 SEISMIC HAZARDS 
According to the Geotechnical Planning Report completed by Shannon & Wilson, Inc. in 2021, 
which can be found in Appendix B, a significant portion of the City is located in areas mapped as 
rock, specifically Grande Ronde Basalt. Several geological hazards were identified in the report 
including landslides, earthquake shaking, liquefaction, and fault rupture.  
Landslide Hazards - Landslide risks vary throughout the City from low to very high, however, most 
of the water system components are located in areas of low to moderate landslide risk. See Figure 
3-14 below or Figure 6 in Appendix A for the locations of landslide hazards.  
Earthquake Hazards – Earthquake shaking throughout the City varies from “Low Risk” to “Very 
Strong Shaking”. Several critical facilities are located in areas of “Very Strong Shaking” including 
the 2.0 MG and 2.5 MG Reservoir, Green Tank, Elk Ridge Reservoir, Ranney Wells #1, #2, and 
#3, and the Lemont BS. In addition, the WFF is located in an area of “Strong Shaking” as well. 
Figure 3-15 below and Figure 7 in Appendix A illustrate the earthquake shaking intensities 
throughout the city. 
Liquefaction Hazards – The geotechnical report completed by Shannon & Wilson, Inc. did not 
include liquefaction hazards in Columbia City where the WFF and Ranney Wells are located in 
the initial report and figures. However, additional liquefaction mapping was provided for this WMP 
and is illustrated in Appendix B. The majority of the system is located within areas of moderate to 
low risk for liquefaction hazards.  
Fault Rupture – The geotechnical report completed by Shannon & Wilson, Inc. shows the nearest 
fault to be the Portland Hills Fault, which is located approximately 5 miles to the south of St. 
Helens. The report classified the risk of fault rupture for the City is low. 
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FIGURE 3-14: LANDSLIDE HAZARDS WITH WATER SYSTEM 
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FIGURE 3-15: EARTHQUAKE INTENSITY SHAKING WITH WATER SYSTEM 

 

 

Earthquake
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3.7.2 IDENTIFYING CRITICAL ELEMENTS 
The first step in this seismic resilience plan was to identify critical elements in the existing water 
distribution system. The critical elements considered in this plan include raw water supply, 
treatment, distribution, and storage.  
Improving all the existing water system components to reach desired resilience targets is not likely 
achievable within the 50-year capital improvement plan (CIP). For this reason, a “backbone” water 
system was identified to provide the four main elements. Improvement projects to increase 
resiliency in the backbone water system are included in a 50-year CIP and are more attainable than 
improving the entire system. A summary of the identified back-bone system is shown in Table 3-6 
and Figure 3-16 below.  
Raw Water Supply – The City currently has two active raw water supply sources and two inactive 
raw water supply sources. As discussed in previous sections, Ranney Well #3 is the newest raw 
water source and was constructed in 1999. Since it was constructed after 1990, it likely was 
constructed to more stringent lateral force requirements and has a lesser chance of total failure 
under seismic activity. A negative for these water sources is the threat of polluted source water 
upstream because the Columbia River runs through numerous large cities upstream of St. Helens 
and therefore has an increased risk of pollution. For this reason, the Bayport Well was also 
considered to be the backbone raw water source, however, the Bayport well is significantly older 
than the Ranney Well #3 and has a much lower capacity. Considering the reasons listed above, it 
was concluded that Ranney Well #3 was the most critical raw water supply and was included in the 
backbone water system. 
Water Treatment – The City’s potable water is filtered at the WFF and is the sole active water 
source in the distribution system. With some improvements, the City could be supplied by the 
Bayport Well, however, the capacity of this well is significantly lower than the WFF which was 
constructed post 1990s. For these reasons, the WFF was identified as the most critical treatment 
component and was included in the backbone water system. 
Water Storage – The City has several storage reservoirs within the system, and the critical storage 
facility was determined based on meeting the emergency and fire suppression storage volumes 
(covered in more detail in Section 4) and location within potential liquefaction, landslide, and 
shaking intensity areas. All four existing reservoirs are located within moderate landslide 
susceptibility and strong shaking intensity areas. The 2.0 MG and 2.5 MG Reservoirs and Green 
Tank were not identified to be at risk of liquefaction; however, the Elk Ridge Reservoir is within an 
area of low risk of liquefaction. The two largest reservoirs in the system, 2.0 MG and 2.5 MG 
Reservoirs, are both over 40 years old and were not likely designed to the current seismic design 
standards. Therefore, if these reservoirs were to be included as part of the backbone water system, 
structural retrofits would be necessary to improve seismic resiliency. Furthermore, in future sections 
of this study a storage deficit was identified in the water system which means the City will need 
additional storage to meet the projected water system demands and storage criteria. It is 
recommended that the future reservoir be included as the backbone water system storage 
component because it should be designed and constructed with seismic resiliency standards in 
mind and has a higher chance of remaining operational following a seismic event. It should be 
noted that this would leave the City without an existing storage component in the backbone system 
until the future reservoir is constructed; however, improving one of the existing reservoirs in the 
interim would not likely be financially responsible as it would be a major investment into existing 
infrastructure rather than allocating that funding toward the future storage reservoir. For these 
reasons, the future storage reservoir should be considered a high priority for establishing a 
complete backbone water system. Note, Figure 3-16 below shows this plan’s recommended 
location of the future storage reservoir, and the detailed alternatives analysis for this reservoir is 
included in Section 5. 
Distribution – The critical distribution system elements include pumping facilities at the raw water 
supply and the WFF as well as the pipeline required to convey water to each of the critical facilities. 
Additional critical distribution system elements include pipeline to convey water to strategic 
distribution supply points. It is not realistic to improve the water distribution system to be resilient 
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at every existing customer service connection, therefore, strategic supply points have been 
identified throughout the City where residents can get potable water after a seismic event. The 
critical distribution system elements do not include any pipeline in the High PZ because the Lemont 
BS could be an additional point of failure if not improved to withstand lateral forces. These strategic 
supply points should be accessible to residents and have adequate area to set up temporary supply 
stations. The supply stations were chosen based on the location of existing distribution pipe, large 
open areas, and existing land ownership. St. Helens Middle School, 6th Street Park, Columbia 
County Transit Center, Campbell Park, Columbia, and McCormick Park were considered as supply 
stations. 

TABLE 3-6: WATER SYSTEM INVENTORY 

 

Facility Name Type Backbone System

Ranney Collector Well #1 Inactive Water Supply No

Ranney Collector Well #2 Active Water Supply No

Ranney Collector Well #3 Active Water Supply Yes

Bayport Well Inactive Water Supply No

Water Filtration Facility Water Treatment Yes

Lemont Booster Station Pumping Facility No

Elk Ridge Booster Station Pumping Facility No

2.0 MG Reservoir Water Storage No

2.5 MG Reservoir Water Storage No

Green Reservoir Water Storage No

Elk Ridge Reservoir Water Storage No

Future Reservoir Water Storage Yes
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FIGURE 3-16: SEISMIC BACKBONE WATER SYSTEM 

 

3.7.3 STRUCTURAL EVALUATION 
A high-level structural evaluation of the City’s eleven water system facilities was completed as a 
part of this seismic resiliency plan to recommend facilities which should be considered for in-depth 
structural evaluation or retrofits. It should be noted that this evaluation was based on limited 
information including site photos, record drawings, and reported construction date. This evaluation 
should serve only as guidance on next steps for completing in-depth structural evaluations leading 
to defined structural retrofit recommendations. The summary of each facility evaluation is included 
below:  
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➢ 2.0 MG Reservoir: Built in 1924. No seismic detailing, almost all reinforcement appears to be 
from a hoop-stress analysis. Very small footings, minimal vertical reinforcement. No seismic 
considerations in design, structure is likely to deteriorate under any sort of cyclic lateral loading. 

➢ 2.5 MG Reservoir: Built in 1974. Reservoir walls are on bearing pads with light shear 
reinforcement at the base. Has 0.6-inch diameter seismic prestressing cables on the outside 
face in debonded sleeves with 6-foot min embedment into the wall. Joints are well-detailed with 
waterstop and sealants. Distribution and layout of reinforcement may not meet modern 
standards, but there was some consideration in the original design. Interior columns are likely 
deficient. Columns are square with minimal #3 confinement reinforcement (@ 10-inch typical, 
@ 4-inch near supports.) Unlikely the reinforcement extends over the plastic hinge region. 
Lateral loading from the roof may not be such that the columns would fail, but their 
displacement capacity is minimal. Column retrofit may be a viable solution to this. 

➢ Bayport Well: Built in 1988. Unreinforced masonry building with timber truss roofs. Has some 
light dowel bars (#5 @ 32-inch) going into the foundations of the walls, and some minimal 
horizontal reinforcement (2-#5 @ 48-inch). Lateral demands seem very minimal, mainly just 
the self-weight of the structure. Most risk to this structure seems to be to the equipment inside. 

➢ Elk Ridge BS: Plans provided were for a design-build contract for 2017. Assumed to be 
adequate due to construction date. 

➢ Elk Ridge Reservoir: Built in 2009. Site has mechanically stabilized earth (MSE) walls that are 
likely up to current code standards. Reservoir details are unclear, plans refer to a design 
provided by a third-party manufacturer. Assuming general adequacy based on year built but 
cannot confirm. 

➢ Green Tank: Steel tank built in 1971. Minimal details provided on the contract drawings. 
Connection to foundation is not particularly clear, nor is any sort of waterstop or waterproofing 
apparent in the event of some form of uplift or rocking behavior. There may be corrosion issues 
with the tank after 50 years but unclear what the level or extent of this is without a structural 
evaluation or detailed inspection. Risk seems reasonably high that this is not adequately 
detailed for seismic loading. 

➢ Lemont BS: Partially buried structure built in 1965. Walls have poor detailing for seismic with 
lap splices and a lack of full height reinforcement on the interior face. Minimal vertical 
reinforcing (#4 @ 18-inch) so ductility of wall is likely to be nonexistent and a brittle failure mode 
is likely, especially if bars pull out of foundation as walls are loaded. If site seismicity is low this 
may not be a problem, but there is cause for concern. Sand separator columns are poorly 
defined and have no confinement, and small displacement demands may result in significant 
damage to the columns and the supported structure. Column retrofit may be prudent if this is 
reconsidered as a critical facility. 

➢ Ranney Well #1: Masonry building with minimal reinforcement built in 1954. Structure has 
minimal seismic resistance but also appears to have minimal loading beyond its roof weight. 

➢ Ranney Well #2: Large caisson structure with pump station on top and a steel arch bridge built 
in 1970. Seismic assessment of this structure would be very complicated since it has a 
multitude of different structural attachments, and the caisson is only partially buried. There are 
lots of details, such as the anchorage of the main water pipe coming off the arch, that would 
need individual evaluation. This facility is not necessarily high risk, but certainly would need a 
more rigorous seismic evaluation to determine the extent of retrofits needed. 

➢ Ranney Well #3: Buried structure built in 1999. No structural details are provided, but the 
structure is relatively simple and a relatively modern construction. There is a lot of equipment 
in the building, however, that may be impacted under seismic loading. 

In the structural evaluation of each facility, a nonstructural component evaluation was not 
performed. Nonstructural components include pumps, free-standing electrical cabinets, and other 
such elements of significant mass which may be subject to damage from seismic excitation or may 
impart seismic loading, through their attachment to a structural component. Typically, modern 
seismic credentialing of these systems falls onto manufacturers to be evaluated via shake table 
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testing as laid out in documents like National Earthquake Hazards Reduction Program (NEHRP) 
2003 (FEMA 450) seismic provisions, but dates back to around 1994. Formal specifications have 
been laid out to manufacturers in the form of documents like “AC156 – Acceptance Criteria for 
Seismic Certification by Shake Table Testing of Nonstructural Components” for the components 
themselves, and the attachment mechanisms through code documents such as American Concrete 
Institute (ACI) 355. 
Even if the building structure is capable of resisting imposed seismic demands, this is not a 
guarantee that either the equipment inside the structure, or its attachment mechanism, is capable 
of resisting design-level loading. Equipment manufactured beyond 1994, it may be reasonably 
assumed, is more likely to follow an internal structural design compliant with shaking table testing 
and that its anchorage will be designed through American Society of Civil Engineers (ASCE 7) 
Chapter 13 guidelines. Evaluation of individual pieces of equipment and the structural load path is 
beyond the scope of this study, but it is recommended the City identify individual pieces of high-
risk equipment that may warrant independent evaluation. For example, a pump which experiences 
anchorage failure may then “walk” under a seismic event, which would place additional demands 
on the attached piping systems and/or may result in this equipment colliding with other equipment. 
It is advised that any seismic retrofitting efforts should also look at the equipment in addition to the 
facility 

3.7.4 LIKELIHOOD AND CONSEQUENCE OF FAILURE 
The second part of this seismic resiliency plan was to quantify the likelihood and consequence of 
failure for each of the water system facilities. The consequence of failure for each facility was 
calculated based on a scoring system which took into consideration size, type of users served, 
number of people served, and if the facility has been identified as critical infrastructure. A summary 
of the criteria is provided below: 
➢ Size of Facility (Score: 0.5 – 1.5) – Assigned based on the capacity of pumping facilities or the 

volume of storage facilities. 
➢ Facility Services (Score: 0-2 per facility) – Assigned based on the type of service connections 

the facility services including critical government infrastructure such as emergency services, 
police, fire stations, etc. or schools/hospitals, commercial/industrial zones, historical sites, or 
system interties. 

➢ Population Served (Score: 1-3) – Assigned based on size of service population. 
➢ Back-Up Supply/Source (Score: 1-3) – Assigned based on the availability of redundant similar 

facilities (e.g., multiple storage reservoirs or pumps in a zone). 
➢ Critical Infrastructure Facility (Score: 0-3) – Assigned if the facility was identified as critical 

infrastructure for the back-bone water system. 
Similarly, several criteria were developed to quantify the likelihood of failure and included a number 
of factors such as seismic hazards, redundant power supply, existing condition, age, and flooding.   
➢ Liquefaction Hazard (Score 0-3) – Assigned based on the liquefaction hazard mapping 

discussed above. 
➢ Landslide Susceptibility (Score 0-3) – Assigned based on the landslide susceptibility hazard 

mapping discussed above. 
➢ Age of Facility (Score 0-3) – Assigned based on the age of the infrastructure referencing 

benchmark years where structural and mechanical standards have a large influence on 
likelihood of failure in a seismic event. 

➢ Back-Up Power (Score 0-1) – Assigned based on existence of back-up power. 
➢ Facility Piping Condition (Score 0-2) – Assigned based on inlet/outlet and yard piping age and 

material. Older materials such as concrete cylinder and cast iron pipes assigned higher scores. 
➢ Sensor and Alarm Redundancy (Score 0-0.5) – Assigned based on existence of back-up 

alarms and sensors. 
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➢ Flooding Susceptibility (Score 0-1) – Assigned based on location of facility in reference to the 
FEMA 100-year floodplain. 

➢ Structural Condition (Score 0-3) – Assigned based on high-level structural review of facilities 
and likelihood of failure in seismic event. 

Each of the facilities scores were plotted and categorized as low, medium, or high priority based 
on risk contours as shown in Figure 3-17. The full details of the evaluation and the scoring 
breakdowns for each of the facilities is included in Appendix D. 

FIGURE 3-17: LIKELIHOOD AND CONSEQUENCE OF FAILURE PRIORITIZATION 

 

The highest priority facility is the 2.0 MG Reservoir because this storage facility poses a high 
likelihood and consequence of failure. The next highest facility is the 2.5 MG Reservoir, and even 
though this reservoir was built more recently (1970s), it is still at risk for failure. The Pittsburg Road 
transmission pipeline does not pose the highest consequence of failure; however, it is shown as 
the highest likelihood of failure and alternatives to address this deficiency are discussed in more 
detail in Section 5. Ranney Well #3 is the next highest priority facility with a high consequence and 
moderate likelihood of failure. The WFF is a critical component of the backbone system; however, 
it is also one of the newest facilities in the water system. Although the consequence of failure is 
among the highest, the likelihood of failure is much lower because it was constructed to more recent 
design requirements which consider seismic activity.  

3.7.5 SYSTEM IMPROVEMENTS 
System improvements to increase system resiliency in the event of the Cascadia subduction 
earthquake are discussed in this section. In terms of structural resiliency of the critical facilities, it 
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is recommended that the City complete an in-depth structural evaluation of the Ranney Well #3. 
This facility is included in the back-bone water system and the available information used to 
complete the structural evaluation in this study was not sufficient to develop specific structural 
retrofit recommendations. The City is also recommended to install a future storage reservoir which 
will serve as the water storage component of the backbone water system. 
In addition to the structural recommendations, the backbone distribution piping improvements are 
an additional medium priority project. The project should consist of installing seismically resilient 
pipeline infrastructure between critical facilities and to distribution supply points.  
Figure 3-18 shows the backbone distribution system existing pipe materials. Concrete, concrete-
cylinder, cast iron, and steel pipelines should be replaced with more durable pipe materials such 
as DI with seismically resilient fittings and connections to facilities. The existing DI pipeline over 50 
years old should be routinely inspected and replaced when signs of aging occur. 

FIGURE 3-18: CRITICAL PIPELINE REPLACEMENT 
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Future Improvements could also be considered to improve the backbone water system beyond the 
system described in the section above. The City could consider incorporating the Lemont BS and 
High PZ reservoirs into the backbone water system to provide a source of water in the High PZ as 
well as additional water storage capacity. 

3.7.6 SEISMIC RESLIENCY PLAN CONCLUSION 
Similar to other water systems in the State of Oregon, the City’s potable water system is at risk of 
significant seismic activity and the City should proactively improve critical infrastructure to the level 
of resiliency to withstand a Cascadia subduction zone earthquake. The recommended 
improvement projects discussed in this section are included in the City’s CIP which is discussed in 
full in Section 7. The improvement prioritization method depends on a number of factors; however, 
the typical improvement time frame for a master plan is approximately 20 years and, in this study, 
includes Priorities 1, 2, and 3. Additional improvements which are not as high a priority, but still 
recommended in this seismic resiliency plan are Priority 5 projects which should be completed 
within the next 20-50 years. Completing the recommended improvements described in this section 
should increase system resiliency and will likely reduce the recovery time to return to operation 
after a seismic event. Additional considerations which were not discussed in this section should 
also be considered as the City continues to develop their seismic resiliency plan. The City should 
be aware of disruptions in transportation corridors, energy and fuel, supply chain, and work force 
availability as the improvements are completed. 
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 CAPACITY ANALYSIS 

The following section discusses a summary of the findings from the distribution system evaluation. The 
evaluation included an analysis on the available water supply, pumping capacities, storage evaluation, peak 
hour demand (PHD) pressures, and maximum day demand (MDD) plus fire flow.  

4.1  SUPPLY ANALYSIS 
The City has four active water rights which they can use for municipal water supply. As discussed 
in previous sections, the water supply sources include three Ranney Collector Wells, and one 
groundwater well. A summary of the available water rights compared to the existing and future 
demands is shown in Table 4-1. The existing and future MDD were compared to the available water 
rights from Ranney Wells #2 and #3 because Ranney Well #1 and the Bayport Well are not used 
in day-to-day operations. These sources could be considered as an additional daily supply if there 
is a deficiency in the future, however as seen in the table, the City has a surplus of 3.2 MGD by 
2041. The City has ample available water supply to the Water Filtration Facility (WFF) in order to 
meet the existing and 20-year projected demands. 

TABLE 4-1: WATER SUPPLY ANALYSIS (WATER RIGHTS) 

 

4.2  DELIVERY ANALYSIS 

The City has three active pumping facilities which were evaluated in this study. Each pumping facility’s firm 
capacity was compared to MDD which the facility must deliver water to. The firm capacity is equal to the 
capacity of the facility with the largest pump online. Evaluating the firm capacities of the pumping facilities 
incorporates system redundancy and resiliency in the event one of the pumps fails or must be taken offline 
for maintenance. Only the WFF finish pumps, Lemont Booster Station (BS), and Elk Ridge BS are evaluated 
in this section; refer to Section 3.5.2 for a summary of the firm capacity of the raw water supply and major 
treatment processes. 

4.2.1 MAIN PRESSURE ZONE 
Water is pumped into the Main Pressure Zone (PZ) through the WFF. The Main PZ also serves as 
the water source from which the Lemont BS and ultimately the Elk Ridge BS pump from, therefore, 
the WFF must be able to meet the MDD of the entire water system. The WFF has four 1,400 gallons 

Water Right Number Description
Available Water 

Rights (MGD)

G-10803 Bayport Well 1.2

GR-282 Ranney Well #1 3.0

S-34529 Ranney Well #2 2.3

S-47234 Ranney Well #3 5.8

12.2

8.1

Surplus / Deficiency2

2021 3.1 5.0

2031 4.0 4.1

2041 5.0 3.1

Total Available Water

Total Available Water to WFF1

MDD (MGD)

1) Water available to the WFF only includes Ranney Wells #2 and #3. 

2) Surplus/deficiency compared to available supply to the WFF.
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per minute (gpm) capacity pumps which are operated with variable frequency drives (VFDs) to 
maintain a specific pressure at its discharge. The firm capacity of the WFF compared to the existing 
and future MDDs for the whole system is included in Table 4-2. As shown in the table, the WFF 
has a firm capacity which can meet both the existing and future MDDs. Additionally, the WFF has 
a build-out capacity of 10.0 MGD. 

TABLE 4-2: WHOLE SYSTEM DELIVERY CAPACITY ANALYSIS 

 

4.2.2 HIGH PRESSURE ZONE 
The High PZ is supplied by the Lemont BS which pumps water from the Main PZ and has a total of 
three pumps, each with a design capacity of 570 gpm. The delivery capacity analysis for the High 
PZ is shown in Table 4-3. Note, the 2041 demands include the Elk Ridge BS demands because 
the Lemont BS must deliver water for this zone to draw water from. The Lemont BS has sufficient 
capacity to meet the existing and projected future water demands. 

TABLE 4-3: HIGH PZ DELIVERY CAPACITY ANALYSIS 

 

4.2.3 ELK RIDGE PRESSURE ZONE 
The Elk Ridge PZ consists of the Elk Ridge Development, which is projected to include 
approximately 60 residential homes. The Elk Ridge BS has two pumps with a capacity of 50 gpm 
each. The pumps are operated with VFDs and maintain a specific pressure in the zone. The delivery 
analysis is shown in Table 4-4. It was assumed there was no demand in this zone in the 2021 
scenario since the homes were under construction at the time of this evaluation. Since the zone is 
supplied solely by a booster station and no storage is available, the PHD was compared to the firm 
capacity of the booster station. The fire storage is met by a pressure sustaining valve between the 

2021 2041

Finish Pump #1

Finish Pump #2

Finish Pump #3

Finish Pump #4

Total Capacity

Firm Capacity

MDD 2,120 3,440

Surplus / Deficiency 2,080 760

Whole System
(gpm)

1,400

5,600

4,200

1,400

1,400

1,400

2021 2041

Pump #3

Pump #4

Pump #9

Total Capacity

Firm Capacity

MDD 271 348

Surplus / Deficiency 869 792

570

570

570

1,710

1,140

High PZ
(gpm)
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Elk Ridge PZ and the High PZ. The valve is set to open when the pressure in the Elk Ridge PZ 
drops below the pressure in the High PZ. The booster station has a projected surplus of 11 gpm by 
2041 when the current phase is completely developed. It should be noted, future phases of the Elk 
Ridge Development should be served by a new PZ with a hydraulic grade higher than the current 
Elk Ridge BS PZ because the future phases are located in areas with higher elevations which 
cannot be supplied by gravity from the storage reservoirs. A jockey pump should be installed to 
operate under low flow scenarios such as during winter, duty pumps should be installed to meet 
PHD, and fire pumps should be installed to meet fire flow demands resulting in a minimum of five 
new pumps (1 jockey + 2 duty + 2 fire pumps).  

TABLE 4-4: ELK RIDGE PZ DELIVERY ANALYSIS 

 

4.3  STORAGE ANALYSIS 

The City has a total of four water reservoirs which provide operating, equalization, emergency, and fire 
storage. Currently, the City’s 2.0 MG Reservoir is offline due to unidentified leaks. This evaluation considers 
scenarios with the 2.0 MG Reservoir being on and offline because the City is currently in the process of 
addressing the unidentified leaks in the reservoir.  

The effective storage was used to compare the storage requirements in this evaluation, which the effective 
storage is equal to the volume of water that can be supplied to the distribution system. Effective storage 
volumes account for the “dead” storage in each of the reservoirs, which is water that can be stored within 
the reservoir but is not available to the distribution system. The dead storage from the top of the reservoir 
was calculated based on maintaining one foot of freeboard between the maximum operating level and the 
overflow elevation. The freeboard accounts for errors in the SCADA level reporting, delays in pump off 
setpoints, and “sloshing” in the reservoir. The dead storage from the bottom is equal to the volume of water 
between the silt stop and the bottom of the reservoir. Table 4-5 below summarizes the characteristics for 
each of the four reservoirs within the system. 

2021 2041

Pump #13

Pump #14

Total Capacity

Firm Capacity

PHD 0 39

Surplus / Deficiency 50 11

Elk Ridge PZ
(gpm)

50

50

100

50
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TABLE 4-5: STORAGE RESERVOIR CHARACTERISTICS 

 

The effective storage volumes calculated above were compared to the systems existing and future 
demands. As discussed in Section 2, the operating storage is the volume of water used during normal 
operations before water sources begin pumping to refill the reservoirs. The equalization storage is the 
volume required to meet the system PHD, which was calculated using the diurnal curve that was developed 
for the water system (Section 2). Fire storage required should be able to meet the maximum fire flow 
demand for the specified duration and the City’s maximum fire demand is equal to 3,500 gpm for a duration 
of 4 hours. The City has elected to target 48 hours (two days) of average day demand for 
emergency/standby storage. To prevent overly conservative storage volumes and oversized reservoirs, the 
fire storage was assumed to be nested within the emergency storage where applicable.  

The Main PZ and High PZ were evaluated separately because both systems have independent storage 
components, however, available surplus in the Main PZ should be considered as additional storage in the 
High PZ because the Lemont BS has sufficient firm capacity and back-up power. The existing storage 
analysis for the Main PZ was evaluated under two scenarios: Scenario 1 where the 2.0 MG Reservoir is 
offline and Scenario 2 where the reservoir is online. A summary of the storage analysis for the Main PZ is 
shown in Table 4-6 below. As seen in the table, there is an existing storage deficiency of approximately 0.7 
MG under Scenario 1 for the existing system. If the 2.0 MG Reservoir is online, the system gains a surplus 
of approximately 1 MG, although the system has a future (2041) storage deficiency of about 0.7 MG. The 
majority of the required storage volume is made up of the nested fire demand/emergency storage volumes. 
The City could consider reducing the duration of target emergency storage from 48 hours to 24 hours 
because the City has an emergency water source separate from the primary source. The detailed storage 
calculations are provided in Appendix D. 

Characteristic 2.5 MG Reservoir 2.0 MG Reservoir2 Green Tank
Elk Ridge 

Reservoir

Nominal Volume (gal) 2,500,000 2,000,000 200,000 500,000

Inner Diameter (ft) 136.0 140.0 33.0 56.0

Overflow Depth (ft) 24.0 20.0 31.0 27.0

Max Operating Depth (ft)3 23.0 19.0 30.0 26.0

Silt Stop Height (ft) 1.00 1.00 0.5 0.75

Base Elevation (ft) 247.0 243.3 354.0 358.0

Volume per vertical foot (gal)4 109,000 115,000 6,000 18,000

Dead Storage Depth from bottom (gal)1 109,000 59,000 3,000 13,500

Dead Storage from Freeboard (gal) 109,000 115,000 6,000 18,000

Total Dead Storage (gal) 218,000 174,000 9,000 31,500

Effective Storage Volume (gal)5 2,398,000 1,922,000 177,000 454,500

5) Equal to the volume at overflow minus total dead storage.

1) For 2.5 MG Reservoir, assumes square bottom with 0% slope. 

2) Bottom 10 feet of the 2.0 MG reservoir are sloped 1V:2H toward the center. Base diameter = 100 feet. Dead storage from the bottom is sloped from 

the edge to the center.

3) Maximum operating depth includes 1 foot of freeboard from the overflow depth.

4) 2.0 MG volume per vertical foot varies once level drops below 8.2 feet. Reservoir walls become sloped 1V:2H. 
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TABLE 4-6: MAIN PZ STORAGE ANALYSIS SUMMARY 

 

The two reservoirs in the High PZ were assumed to float off each other resulting in the same operating 
depth of 10 feet before the Lemont BS turns on. The Elk Ridge PZ was also included in the High PZ 
calculations because the Elk Ridge BS pumps directly out of the Elk Ridge Reservoir. A summary of the 
High PZ storage analysis is shown in Table 4-7 on the following page. It was assumed the operational 
storage component accounts for 10% of the total storage within the zone but it should be noted that the 
existing operational levels account for approximately 40% of the overall storage. By operating the reservoirs 
with a larger operational volume, the volume for emergency and fire storage is reduced and the storage 
deficiency is larger. It is recommended that the City consider adjusting the High PZ reservoir setpoints to 
operate with approximately 10% of the storage within the High PZ. For the existing analysis, it was assumed 
the emergency storage is nested within the fire storage because the fire storage volume is larger. For the 
future analysis, however, the fire storage was assumed to be nested within the emergency storage since 
the emergency storage is larger. An additional consideration within the High PZ is to consider surplus 
storage from the Main PZ. If the Main PZ’s 2.0 MG Reservoir is operational, the High PZ can use the surplus 
storage and eliminate the existing deficiency. It should be noted, however, that the Main PZ does not have 
a surplus by 2041, even with the 2.0 MG Reservoir online. Similar to the Main PZ, the City could consider 
reducing the target emergency storage duration to 24 hours, however, the system would still result in a 
storage deficiency because the fire storage component would become larger than the emergency storage 
component. Based on this analysis, the High PZ has an existing deficiency of approximately 22,000 gallons 
and will have a future deficiency of 120,000 gallons. 

2021 - Scenario 16 2021 - Scenario 26 2041 7

Operational Storage (gal)1 240,000 432,000 432,000

Peaking Storage (gal)2 329,000 329,000 533,000

Emergency Storage (gal)3 2,558,000 2,558,000 4,150,000

Nested Fire Storage (gal)4
840,000 840,000 840,000

Total Storage Required (rounded) (gal) 3,127,000 3,319,000 5,115,000

Total Storage Available (rounded) (gal) 2,398,000 4,320,000 4,320,000

Storage Surplus / (Deficiency) (gal) (729,000) 1,001,000 (795,000)

7) Assumes 2.0 MG Reservoir is online by 2041.

4) Equal to 3,500 gpm fire flow demand for a duration of 4 hours.

5) Assumes fire flow storage is nested within the ermergency storage

6) Scenario 1 assumes 2.0 MG Reservoir is offline. Scenario 2 assumes 2.0 MG Reservoir is online.

1) Assumes operational storage accounts for 10% of the available storage in the zone.

2) Calculated from water system diurnal curve.

3) Equal to storage required to supply the average day demand for 48 hours.
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TABLE 4-7: HIGH PZ STORAGE ANALYSIS SUMMARY 

 

4.4  EXISTING HYDRAULIC MODEL ANALYSIS 

A hydraulic model was developed to evaluate the water distribution system under several demand 
scenarios. The prior water system model was updated and calibrated with hydrant testing data completed 
during Summer 2021. The calibrated model was loaded using a variation of allocation methods and then 
was utilized to evaluate the water system against the regulatory planning criteria developed in Section 2.  

4.4.1 MODEL DEVELOPMENT 
The prior water system modeling files were imported into Innovyze’s Infowater Pro 3.5, Update #1 
water modeling software. Infowater Pro is a complete hydraulic modeling software integrated within 
Esri’s ArcGIS Pro software. 
The City’s water GIS shapefiles and data were reviewed and compared to the existing water model. 
Pipeline diameters, materials, and connectivity were updated based on the City’s GIS data. The 
elevations of the model junctions were updated based on light detection and ranging (LiDAR) 
provided by the City. Elevations for key water facilities such as the WFF, pump stations, and storage 
reservoirs were assigned based on record drawings. Pumps curves were assigned to the model 
pumps where available which included the WFF finish water pumps and Elk Ridge BS. Pump 
curves were not available for the Lemont BS pumps and pump testing was not allowable; therefore, 
these pumps were modeled with the reported design point. Pump controls were assigned based 
on the reported reservoir operating levels.  
The water system demands developed in Section 2 were allocated to the model using several 
methods. Due to the water system consisting mainly of residential water users, the residential 
demands were spread evenly across the existing model junctions located within residential zoned 
areas. The commercial and industrial water demands, unlike the residential demands, are located 
in specific areas throughout the City with varying consumption volumes, therefore, spreading the 
demands across all junctions was not deemed representative. The top ten water users identified in 
Section 2 were assigned their demands based on their actual 2019 and 2020 water consumption. 
The remainder of the commercial/industrial demands were allocated by developing a demand per 
acre of developed commercial/industrial area, which was calculated based on the existing 
developed commercial/industrial acres and the 2019-2020 commercial/industrial water 
consumption. The demand/developed acre was then used to assign demands to commercial and 

2021 2041

Operational Storage (gal)1 64,000 64,000

Peaking Storage (gal)2 49,000 78,000

Emergency Storage (gal)3,5 375,000 609,000

Fire Storage (gal)4,5
540,000 540,000

Total Storage Required (rounded) (gal) 653,000 751,000

Total Storage Available (rounded) (gal) 631,500 631,500

Storage Surplus / (Deficiency) (gal) (21,500) (119,500)

3) Equal to storage required to supply the average day demand for 48 hours.

4) Equal to 3,000 gpm fire flow demand for a duration of 3 hours.

5) Assumes emergency storage nested within fire storage in 2021 and fire storage nested within emergency 

storage in 2041.

1) Assumes operational storage accounts for 10% of the available storage in the zone.

2) Calculated from water system diurnal curve.
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industrial zoned parcels. After that, demands for each of the parcels were assigned to the nearest 
model junction. An example of the commercial demand allocation is included below in Figure 4-1. 
The water system demand scenarios loaded into the model included average day, maximum day, 
maximum day plus fire flow, and PHDs.  

FIGURE 4-1: COMMERCIAL DEMAND ALLOCATION 

 

4.4.2 MODEL CALIBRATION 
Hydrant flow tests were completed in August 2021 to be used in calibrating the water model. The 
goal of the hydrant testing was to gather data points from field observations during a static condition 
(no fire flow demands) and during a residual condition (where a fire demand was created) to 
compare with the model outputs under similar conditions. Where model outputs do not match the 
observed conditions, it indicates there are discrepancies between the model and the field 
conditions. A few examples of the discrepancies could include differing pipe diameters or materials, 
incorrect pipe connectivity, or unknown boundary conditions. 
Hydrant flow testing was completed at a total of nine locations throughout the City’s distribution 
system, and the hydrant testing plan can be found in Appendix D. For each test, the static conditions 
(flow, level, and pressure) were noted at each of the boundary conditions where available (e.g., 
storage reservoirs, WFF, and booster stations) and at two observation fire hydrants with pressure 
gauges. Note, the WFF SCADA data was not working on this day, therefore the exact flows are 
unknown. The on/off settings for the WFF were determined based on the 2.5 MG Reservoir levels 
and it was assumed the WFF finish pumps target 83.5 pounds per square inch (psi) at the 
discharge. These conditions represent the static conditions where the water system is under typical 
day-to-day pressures and operating conditions. A residual condition was created by opening one 
or two fire hydrants for several minutes until the two observation hydrant pressures converged to a 
steady pressure. Similar to the static condition, the boundary conditions were observed under the 
residual demand condition. 
Simulating the pressure drop at each of the hydrants in the model to be within 2-3 psi of the 
observed value was the target calibration value. Based on this criteria Tests #3, #4, #5, and #7 
calibrated well and these scenarios were deemed calibrated. Tests #1, #2, #8 and #9 simulated 
pressure drops within 6 psi or less, which the discrepancies in these tests can likely be attributed 
to variances in pipe friction factors, model elevations, and unknown flow conditions at the Lemont 
BS and WFF. Since the pressure drops are within 6 psi and the known boundary conditions are 
being met, these tests were also deemed calibrated.  
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The remaining hydrant Test #6 discrepancy could be attributed to additional factors other than 
those listed above. Hydrant Test #6 has a pressure drop difference of greater than 10 psi which 
indicates additional discrepancies and should be investigated further. Based on the model results, 
a number of considerations could be attributed with the large discrepancy, for instance, if the 
mainline pipes supplying the flow hydrants demand are smaller in the model than in field conditions, 
the pressure drop would be greater in the model. Secondly, if there is unknown system looping, the 
headloss in the model would produce a greater pressure drop in the model. The largest unknown 
in this scenario is the conditions at the Lemont BS because based on the Green Tank levels at the 
time of the hydrant test, the Lemont BS should have come on while the two hydrants were flowing. 
The Green Tank SCADA showed suspicious levels and dropped from 21.6 feet to below 18 feet 
then back up to 21.2 feet within eight minutes. At the same time, the Elk Ridge Reservoir was filling, 
therefore based on the Green Tank levels the reservoir would have drained 26,000 gallons and 
then filled 24,000 gallons within eight minutes. The hydrants were flowing at approximately 2,100 
gpm for 4 minutes accounting for only 8,400 gallons which should have been drained from the 
Green Tank. The drop below 18 feet is likely an instantaneous reading error in the SCADA, 
however, it did likely result in the Lemont BS pump coming on. For this reason, the static condition 
was simulated with the Lemont BS off and the residual condition was modeled with the Lemont BS 
on. With these factors considered, the model shows 16 psi more drop at Hydrant A than was 
observed in the field and for these reasons, this hydrant test was completed again in January 2022 
to assess if the original observed values were repeatable. The results from the re-test calibrated to 
within 4 psi of the model. It was assumed the observed pressures from the original test were not 
representative, and because the re-test results calibrated with the model, it was concluded the 
model was calibrated. 
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TABLE 4-8: MODEL CALIBRATION RESULTS 

 

4.4.3 2021 OPERATING PRESSURES 
A PHD scenario was simulated in the model to evaluate the range of operating pressures service 
connections throughout the system may experience. Minimum pressures during PHD should be 
greater than or equal to 40 psi as established in Section 2. The water system boundary conditions 
were modeled to simulate the lowest pressures the system is likely to experience during a PHD by 
setting the reservoirs at their lowest setpoints before the associated pumps would turn on (18 ft in 
both the 2.5 MG Reservoir and Green Tank and 14 ft in the Elk Ridge Reservoir). The system wide 
PHD pressures are illustrated in Figure 4-2 below and Figure 14 in Appendix A shows a full-sized 

Field Model Difference Field Model Difference

Static (psi) 68 67 1 75 74 1

Residual (psi) 58 53 5 69 70 -1

Pressure Drop (psi) 10 14 -4 6 4 2

Static (psi) 89 89 0 70 70 0

Residual (psi) 78 76 2 64 66 -2

Pressure Drop (psi) 11 13 -2 6 4 3

Static (psi) 82 82 0 69 69 0

Residual (psi) 52 49 3 66 68 -2

Pressure Drop (psi) 30 33 -3 3 1 2

Static (psi) 64 62 2 62 63 -1

Residual (psi) 54 49 5 58 58 0

Pressure Drop (psi) 10 13 -3 4 5 -1

Static (psi) 62 64 -2 61 62 -1

Residual (psi) 32 35 -3 58 60 -2

Pressure Drop (psi) 30 29 1 3 2 1

Static (psi) 82 84 -2 44 45 -1

Residual (psi) 58 44 14 31 27 4

Pressure Drop (psi) 24 40 -16 13 18 -5

Static (psi) 83 85 -2 48 47 1

Residual (psi) 70 68 2 38 38 0

Pressure Drop (psi) 13 17 -4 10 9 1

Static (psi) 52 51 1 76 77 -1

Residual (psi) 50 48 2 74 74 1

Pressure Drop (psi) 2 3 -1 2 3 -1

Static (psi) 98 98 0 86 87 -1

Residual (psi) 84 78 6 77 77 0

Pressure Drop (psi) 14 20 -6 9 10 -1

Static (psi) 108 112 -4 77 79 -2

Residual (psi) 90 89 1 63 63 0

Pressure Drop (psi) 18 23 -5 14 16 -2

Test Number
Hydrant A Hydrant B

1

2

9

3

4

5

6

7

8

6 - 

Retest
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figure. As seen in the figure, there are several areas with pressures below 40 psi (red and orange 
junctions). A summary of the locations includes:  

► North end of West Hill Road (below 30 psi) 

► East of Battle Mountain Road  

► Along Helens Way and Oakwood Drive 

► North end of Wapiti Drive 

The lowest pressures occur on the north end of West Hill Road with pressures under 30 psi, and 
the City reported additional low pressures within both the Elk Ridge Development and Helens Way 
area. The City reported complaints of low pressures from users within the Elk Ridge Development, 
which the City staff has recorded pressures in this area to be as low as 28 psi. The City is aware 
of a number of personal booster pumps throughout the system with several pumps on the north 
end of West Hill Road, one on Battle Mountain Road, and one north of Oliver Heights Lane (just 
west of the Green Tank). Excluding the low pressures along Helens Way and within the Elk Ridge 
development, the City has not received complaints regarding low pressures on the north side of 
Pittsburg Road. For this reason, it was assumed users have existing personal booster pumps, 
however, it is recommended that the City confirm the existence of personal booster pumps at any 
location with PHD pressures below 40 psi. Additional pressures throughout the system are 
generally above 40 psi.  

FIGURE 4-2: 2021 PEAK HOUR DEMAND PRESSURES 

 
Other criterion for evaluating system pressures was to identify pressures above 80 psi. The State 
of Oregon Plumbing Specialty Code (as of April 2021) specifies buildings with water pressures over 
80 psi shall be equipped with an individual pressure regulator to reduce the pressure to 80 psi or 
lower. The City has reported that several water users are equipped with individual pressure 
regulators, however, not every user has one. Unlike evaluating minimum pressures, pressures 
above 80 psi should be evaluated during an average day demand event and the boundary 
conditions were modeled to create the highest system pressures a connection may experience 
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under day-to-day operations. To simulate this, the reservoirs were modeled at their highest 
setpoints, and the pumping facilities were turned on. Figure 4-3 shows the average day demand 
pressures throughout the system and a full-size figure (Figure 13) can be found in Appendix A. As 
seen in the figure, several locations throughout the system have operating pressures over 80 psi 
and even some of the areas show pressures over 100 psi. The City should consider alternatives to 
reduce systemwide pressures to below 80 psi and additional discussion regarding potential 
alternatives is included in Section 5.  

FIGURE 4-3: 2021 AVERAGE DAY DEMAND PRESSURES 

 

4.4.4 2021 MAXIMUM DAY DEMAND PLUS FIRE FLOW 
The system was also evaluated under the MDD plus fire flow because the system should maintain 
a minimum of 20 psi at all service connections per OAR 33-061-0025. The available fire flow was 
modeled with a minimum residual pressure of 25 psi to provide an additional buffer to account for 
modeling accuracies. It should be noted, the transmission line from the 2.5 MG Reservoir to the 
Main PZ has static pressures below 25 psi, however, this pipeline does not have any service 
connections where pressures are below 25 psi. Fire flow demands were assigned based on the 
City’s existing and future zoning, and the specific city zones were categorized into three main zones 
including residential, commercial, and industrial. Several model junctions were not assigned a 
required fire flow because they are smaller diameter pipelines or dead-end pipes without any fire 
hydrants. The storage reservoir levels were calculated based on if the largest fire flow demand 
occurred during MDD. The volume from the storage reservoirs required to meet the fire flow 
demand was calculated as the difference between the MDD plus the largest fire flow demand and 
the PZ’s firm capacity. This resulted in water levels in the 2.5 MG Reservoir at 14.9 feet, in the 
Green Tank of 5.8, and in the Elk Ridge Reservoir of 1.8 feet. In addition, the WFF and Lemont BS 
were modeled at firm capacity.  
The available fire flow throughout the system is shown below in Figure 4-4 below. As seen in the 
figure, there are several areas throughout the system with over 2,500 gpm available fire flow (purple 
junctions) and several over 3,000 gpm (black junctions). The majority of the residential zoned areas 
within the High PZ are between 1,500 gpm and 2,500 gpm.  
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FIGURE 4-4: 2021 AVAILABLE FIRE FLOW  

 
To further assess if the water system can meet the assigned fire flow demand, Figure 4-5 below 
illustrates where the available fire flow is greater than the fire flow demand and the figure also 
shows the categorized zoning. In the residential zoned areas, fire flow demands are generally not 
being met where the PHD pressures were less than 40 psi and where pipelines have either 6-inch 
or less diameters or if the area is not looped well. Generally, an 8-inch minimum pipe size is needed 
to serve a residential fire flow demand of 1,500 gpm. The commercial zoned area along the 
Columbia River Highway has several areas where the fire flow demand is not being met. These 
areas are where the pipelines stem off the main 16-inch and 12-inch pipeline along Columbia 
Boulevard and diameters are mostly 8-inches or less. The industrial zoned areas toward the 
southeast area of the City are being met along the 16-inch and 18-inch pipeline, however, the 
demands are not met on smaller diameter pipes, specifically, the dead-end pipe leading to the 
City’s anticipated Industrial Business Park is an 8-inch and 6-inch pipe and the industrial fire flow 
demands cannot be met along Kaster Road.   
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FIGURE 4-5: 2021 MEETS FIRE FLOW DEMAND? 

 

4.4.5 ADDITIONAL CONSIDERATIONS 
In addition to the operating pressures and available fire flow, the system pipe velocities and head 
losses were analyzed to identify any additional deficiencies which could be addressed. Pipe 
velocities under average day demand generally ranged from <1-2 ft/second and <1-7 ft/second 
under PHD with the higher velocities generally seen in the main transmission pipelines such as 
from the WFF or the storage reservoirs where flows are higher. It is recommended that pipe 
velocities should reach a minimum of 2 ft/second to reduce sediment build-up in the pipelines. 
Additional methods to combat sediment build-up include hydrant flushing which is discussed further 
in the operations and maintenance section in Section 6. Under the fire flow demand scenario, peak 
velocities exceeded 10 ft/second in a number of pipes which were generally not well looped and 
with diameters of 6-inches or smaller. Pipe velocities in excess of 10 ft/second often result in high 
friction losses, water hammering, and unwanted pipe movement. An 8-inch minimum diameter pipe 
is generally recommended to provide adequate available fire flow in residential areas without 
exceeding maximum pipe velocities. Where significant commercial and industrial fire flow demands 
must be met, a minimum of 12-inches should be considered to prevent excess pipe velocities, 
where pipes are not looped. 
Headlosses throughout the system were reviewed to identify transmission bottlenecks. It was found 
that under an average day and PHD, the pipelines in the model with the largest headloss are the 
8-inch pipes exiting from the Green Tank and from the Elk Ridge Reservoir. These 8-inch pipes are 
conveying flows of approximately 200-250 gpm each during PHD and only results in about two feet 
or one psi of headloss. However, during a fire flow event, for example, a 1,500-gpm fire flow 
demand, where the main water source is from these two reservoirs, there is over 20 feet (> 10 psi) 
of headloss in each of the reservoir transmission lines. The fire flow demand in the High PZ could 
be met with significantly less headloss if these 8-inch transmission pipes were larger in diameter. 
A minimum of 12-inches should be considered where commercial fire flow demands (3,000 gpm) 
must be met. 
Additional pipeline improvement projects include improving system resiliency and redundancy in 
the pipeline off of Pittsburg Road heading south along Meadow View Drive. This single 12-inch 
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pipeline serves numerous residential homes and looping this system with a secondary pipeline 
would increase the system resiliency and available fire flow.  
As discussed in Section 3, the Lemont BS is the sole source of water to the High PZ. If the Lemont 
BS is offline or damaged, the High PZ must rely on the storage within the system to meet water 
demands. The City should consider alternatives to provide secondary source of water into the High 
PZ to provide additional redundancy and system resiliency. Other system looping projects and 
replacement of pipelines less than 8-inches in diameters are recommended and the details of the 
identified projects are discussed in the capital improvement plan (CIP) in Section 7. In general, 
replacement of pipelines 4-inches and less should be a higher priority, then as the existing 6-inch 
pipelines reach the end of their useful life, they should be replaced with a minimum pipe size of 8-
inches.  

4.5  FUTURE HYDRAULIC MODEL EVALUATION 

The existing water system was also evaluated under the 2041 demand scenarios to identify any deficiencies 
which were not present in the 2021 evaluation but become a deficiency as the demands increased.  

4.5.1 2041 MODEL DEVELOPMENT 
The growth areas identified in Section 2 were used as the basis for loading the future model 
demands. For instance, each growth area has an estimated number of new EDUs and 
commercial/industrial acreage. Demands in these areas were allocated using a demand per EDU 
and demand per developed commercial acreage which were also developed in Section 2. The 
demands were loaded to new model junctions located within the identified growth areas and loaded 
2041 demand scenarios resulted in the following increased demands in each growth area as shown 
in Table 4-9. Note, the Elk Ridge Phase 6, which was not identified as a growth area by the City 
since it was currently under construction, was included as an additional growth area. The demands 
were assigned by the number of parcels shown in the as-built drawings. Additionally, the Columbia 
City wholesale demand increased based on the population growths. 

TABLE 4-9: FUTURE DEMANDS SUMMARY 

 

 

Site Description/Name Growth Area ID

2041 

Residential 

ADD

2041 

Residential 

MDD

2041 

Residential 

PHD

2041 Non-

Residential  

ADD

2041 Non-

Residential 

MDD

2041 Non-

Residential 

PHD

Elk Ridge Phase 6 0 10.4 21.8 37.7 0.0 0.0 0.0

Residential/Commercial Mix 1 14.7 30.6 53.0 2.7 5.6 9.7

Riverfront District (Mixed Use) 2 31.5 65.7 113.6 10.4 21.6 37.3

Houlton Business District2 3 0.0 0.0 0.0 4.1 8.4 14.6

Currently Vacant Commercial Property 4 0.0 0.0 0.0 5.0 10.3 17.8

Residential Growth Area 5 5 22.5 46.9 81.1 0.0 0.0 0.0

Residential Growth Area 6 6 3.6 7.5 13.0 0.0 0.0 0.0

Residential Growth Area 7 7 10.8 22.5 38.9 0.0 0.0 0.0

Residential Growth Area 8 8 23.0 48.0 83.1 0.0 0.0 0.0

Residential Growth Area 9 9 55.2 115.3 199.4 0.0 0.0 0.0

Residential Growth Area 10 10 24.2 50.4 87.2 0.0 0.0 0.0

Mobile Home Park 11 56.3 117.5 203.3 0.0 0.0 0.0

Gable Road Apartments3 12 43.0 89.7 155.1 0.0 0.0 0.0

Industrial Growth Area 13 13 0.0 0.0 0.0 24.4 50.6 87.6

Multnomah Industrial Park4 14 0.0 0.0 0.0 26.9 55.9 96.6

Old Armstrong Site 15 0.0 0.0 0.0 111.9 232.5 402.2

Industrial Business Park 16 0.0 0.0 0.0 171.5 356.3 616.3

295.2 615.9 1,065.5 356.9 741.2 1,282.2

GPM

1) Elk Ridge Phase 6 assigned based on EDUs counted from as-built drawings. 

Total:
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Future water pipes were input to the model based on the identified growth areas and the likely locations to 
connect to the existing water system. Note, no existing pipelines were upsized to accommodate the 
demands in the growth areas. Existing pipelines recommended to be upsized to accommodate the future 
growth are discussed in Section 5 and Section 6. The Industrial Business Park and Riverfront District pipes 
were input based on the preliminary layout of both of these developments. Pipes within residential growth 
areas were assumed to be 8-inch ductile iron and pipes within commercial or industrial growth areas were 
assumed to be 10-inch to 12-inch, ductile iron for the future model evaluations. Junctions were generally 
assigned at the minimum and maximum elevations within the growth area to provide the full range of 
pressures which may be experienced in the growth area. The majority of the projected growth occurred in 
the Main PZ, but Elk Ridge BS PZ has significant projected growth compared to the existing conditions. An 
illustration of the future system piping is provided in Figure 4-6. 
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FIGURE 4-6: 2041 WATER SYSTEM PIPELINES 
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4.5.2 2041 OPERATING PRESSURES 
Similar to the existing system scenarios, the PHD pressures and average day demand pressures 
were evaluated for the 2041 water system. The reservoir operating levels were set to the lowest 
setpoint, the WFF and Lemont BS were off under PHD, and the Elk Ridge BS was set to maintain 
25 psi at the discharge. As shown in Figure 4-7, the overall system pressures in the Main PZ are 
lower than the 2021 PHD scenario and there are significantly more junctions with pressures 
between 40-60 psi. These pressures were lowered due to additional headlosses throughout the 
system with the increased demands. The low pressures discussed in the 2021 PHD scenario are 
still present as well as some additional pressures below 40 psi within the new growth areas. 
Low pressures were seen in the growth area south of Gable Road near Bachelor Flat Road, which 
is located on the boundary of the High and Main PZ. As development occurs, this growth area could 
be served by either the Main PZ, High PZ, or both. Individual booster pumps or individual PRVs 
should be considered depending on which PZ serves this development. 
For the average daily demand, the reservoir operating levels were set to the highest setpoint and 
the WFF, Lemont BS, and Elk Ridge BS were on. The resulting pressures showed similar 
deficiencies as discussed in the 2021 ADD and 2041 PHD. A full-size figure (Figure 17) of the 2041 
ADD is included in Appendix A.  

FIGURE 4-7: 2041 PEAK HOUR DEMAND PRESSURES 

 

4.5.3 2041 MAXIMUM DAY DEMAND PLUS FIRE FLOW 
The MDD plus fire flow was evaluated under similar boundary conditions and control settings as 
the 2021 MDD plus fire flow, for instance, the reservoirs were set to the level with depleted fire flow 
storage. Note, the High PZ reservoirs operational levels were adjusted to account for only 10% of 
the system storage which resulted in higher reservoir levels under the MDD plus fire flow scenario. 
Figure 4-8 below illustrates where the fire flow demands are met under the future MDD and with 
the new growth areas. 
Several deficiencies were observed in addition to the deficiencies discussed in the 2021 MDD plus 
FF. As seen in the figure, there are several junctions in the Elk Ridge PZ that are not meeting the 
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residential fire flow demand of 1,500 gpm. These junctions, however, are within 100 gpm of the 
recommended fire flow demand. The junctions are able to meet the 1,500-gpm fire flow demand if 
the residual pressure is modeled without the 5-psi buffer (e.g., 20 psi residual pressure), and 
because the available fire flow is within ten percent of the recommended fire flow, no improvements 
were evaluated to increase the AFF. The City should complete a fire flow test in this PZ once it is 
operational to document the actual available fire flow in the zone while monitoring residual 
pressures within the zone.  
Several existing pipelines serving new growth areas should be upsized to provide sufficient fire flow 
including the Industrial Business Park. As seen in the figure, the Industrial Business Park does not 
meet the industrial fire flow demand without improvements. This area is served by pipes less than 
12-inches and these pipes should be upsized to a minimum of 12-inches in order to satisfy the fire 
flow demand. In addition, the residential growth in the southwest area of the City should be looped 
in order to meet the fire flow demands. Note, the Riverfront District has sufficient fire flow to meet 
the commercial demands and is well looped but some of the existing pipes should be upsized to 
eliminate transmission bottlenecks which are discussed in Section 5. The industrial areas to the 
south generally have sufficient fire flow with the exception of the growth area directly to the east of 
the Columbia River Highway, which could be looped across the highway to increase available fire 
flow. Specific recommended improvements are discussed in Section 5. 

FIGURE 4-8: 2041 MDD PLUS FIRE FLOW 
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 ALTERNATIVES ANALYSIS 

The following section discusses improvement alternatives to address deficiencies identified in the previous 
sections. Where improvement projects are not relatively straightforward, up to three alternatives were 
evaluated to address the targeted deficiency. This section generally includes significant deficiencies such 
as undersized pump stations, insufficient storage, operating pressures out of compliance with operating 
requirements or planning criteria, and insufficient fire flow. Additionally, this section discusses the 
improvements recommended to service the identified growth areas. Multiple alternatives were evaluated 
for several of the identified deficiencies to find the most effective long-term solution. Improvements with 
only one alternative considered are not included in this section, and a full summary of the recommended 
improvement projects can be found in the capital improvement plan (CIP). 

5.1  STORAGE ALTERNATIVES 

This section evaluates potential alternatives for repairing the 2.0 MG Reservoir and addressing the future 
storage deficit of approximately 1.0 MG by 2041. The goal of this section was to identify the most practical 
and effective short- and long-term solutions to provide the City with the required storage to meet the criteria 
outlined in Section 4. Additionally, it should be noted the City would like to plan for additional storage beyond 
the study period included in this study. The following alternatives were developed to target a storage surplus 
of 1.0 MG by 2041. Three alternatives are described below as potential options to address the deficiency 
and the benefits and drawbacks are summarized in Table 5-1 below.  

► Alternative 0 – No Action: This alternative, which is a consideration in any alternatives analysis, is 
the “No Action” alternative. Evaluating this alternative assists in defining the priority of the project 
and how the system would operate if no improvements were completed to address the leak in the 
existing reservoir. If the 2.0 MG Reservoir is left offline, the system would have an existing storage 
deficit of approximately 0.8 MG and a 20-year projected deficit of approximately 2.8 MG. The City 
would have sufficient storage for day-to-day operational and peaking storage; however, the City 
would be unprepared in the event of a fire or emergency situation. As growth occurs, the existing 
storage reservoirs will need to be re-filled more often and the WFF would have to turn on/off more 
often.  

► Alternative 1 – Repair the 2.0 Reservoir and Construct Future 4.0 MG Reservoir: In summary, this 
alternative consists of repairing the existing 2.0 MG Reservoir and then constructing a new 4.0 MG 
Reservoir in the future. Once the 4.0 MG Reservoir is operational, the City should consider 
decommissioning the 2.0 MG Reservoir as it will likely have reached the end of its useful life. The 
4.0 MG Reservoir should provide sufficient storage volume in order to replace the volume from the 
decommissioned 2.0 MG Reservoir, meet the storage needs for 2041, and provide an additional 
1.0 MG of storage for future growth beyond the study period included in this plan.  

Specifically, this alternative consists of the ongoing investigation of the source of the leak in the 
reservoir to repair the reservoir to a useable condition. At the time of this master plan, the City was 
in the process of completing a forensic engineering investigation as to why the previous reservoir 
lining project did not resolve the leak. After identifying the source of the leak, the City should repair 
the reservoir and bring it back online, which is likely the quickest and least costly option for the City 
to regain the 2.0 MG of water system storage. Following the repair of the 2.0 MG Reservoir, the 
City should begin a siting and feasibility study to evaluate locations for the future 4.0 MG reservoir. 
Potential storage locations for this reservoir were developed at a concept level in this plan, which 
can be seen in Section 5.2.  
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► Alternative 2 – Replace the 2.0 MG Reservoir and Construct Future 2.0 MG Reservoir: This 
alternative consists of constructing a new storage reservoir at the same site/footprint as the existing 
2.0 MG Reservoir as well as constructing an additional 2.0 MG storage reservoir in the future. By 
constructing a new storage reservoir, the City is provided with several opportunities to improve the 
water system. The replacement reservoir can be constructed with seismic resiliency design criteria, 
increased volume, and results in a longer useful life than repairing the existing 2.0 MG Reservoir. 
Reservoirs are currently designed to withstand lateral movement from seismic activity and 
ultimately should remain operational following a large seismic event without additional retrofits. The 
existing elevation of the 2.0 MG Reservoir is situated approximately 4 feet below the base of the 
2.5 MG Reservoir. If this reservoir were to be reconstructed, it could be raised to the same base 
elevation and may eliminate the need for an altitude control valve between the two reservoirs. 
Additionally, the current dimensions of the 2.0 MG reservoir include sloped sides which reduce 
overall storage volume, however, if a new reservoir is constructed, the total volume of the reservoir 
could be increased by approximately 10%, leading to a smaller storage deficit in the future. The 
drawbacks to this alternative include the higher capital costs to regain the 2.0 MG of storage, 
extended period without this system storage (potential), complex construction process because of 
limited staging area, and there would likely still be a need for future storage.  

Following the replacement of the existing 2.0 MG Reservoir, the City should begin a siting and 
feasibility study to identify a location for the future 2.0 MG Reservoir which will be needed for future 
storage demands. The benefits to installing a future 2.0 MG reservoir instead of a 4.0 MG reservoir 
as discussed in Alternative 1 are the lower capital costs and less overall acreage required for the 
new reservoir. The size of a 2.0 MG reservoir provides the City with more location flexibility than 
the larger 4.0 MG Reservoir. 

TABLE 5-1: STORAGE ALTERNATIVES BENEFITS AND DRAWBACKS  

 

Based on the benefits and drawbacks summarized for each of the Alternatives described above, it is 
recommended that the City proceed with Alternative 1. Alternative 1 is consistent with the City’s current 
actions toward addressing the 2.0 MG Reservoir leak and the City has had previous discussions regarding 
a future 4.0 MG reservoir. Assuming the 2.0 MG Reservoir can be repaired, this alternative results in a 
minimum duration of time operating the water system with a storage deficit. Once the 2.0 MG Reservoir is 
back online, the City will have a surplus of storage which provides the necessary buffer to begin the planning 
and construction of a 4.0 MG reservoir to meet the future storage requirements. 

5.2  FUTURE STORAGE LOCATION 

The section below evaluates potential locations for the future 4.0 MG storage reservoir which was 
recommended in the section above. It was assumed the diameter of the new reservoir would be 
approximately two times the existing 2.0 MG Reservoir resulting in a diameter of 280 feet. The reservoir 
will require a large site and should be designed at the same hydraulic grade as the existing 2.5 MG 
Reservoir. Considering these factors, four locations were evaluated for the construction of a new reservoir. 

Alternative Benefits Drawbacks

- Quickest solution to regain lost storage - Poses a risk if cannot be repaired

- Lower capital costs - Structural retrofit needed for seismic resiliency

- Utilize existing infrastructure for short term needs - Additional future storage still needed

- Prepares the City for future growth - Higher capital costs all at once

- Limited potential site locations

- Longer useful life - Higher capital costs

- Improve seismic resiliency in new reservoir - Extended time period without storage

- Opportunity to increase reservoir volume - Additional future storage still needed

- More options for future storage site locations

1 - Repair Reservoir and 

Future 4.0 MG Reservoir

2 -  2.0 Reservoir 

Replacement and Future 

2.0 MG Reservoir
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The four potential locations are illustrated in Figure 5-1 below and the benefits and drawbacks are 
summarized in Table 5-2 below.  

FIGURE 5-1: FUTURE STORAGE LOCATIONS 

 

► Alternative 1 – Battle Mountain Road: For this alternative, the location is strategic in that the 
reservoirs would fill at a similar rate and the total length of pipe to connect to the Main Pressure 
Zone (PZ) would be minimal. The drawbacks to this alternative include the need to demolish either 
the existing 2.0 MG Reservoir and/or numerous residential homes before constructing the new 
reservoir because there is not sufficient space to install the 4.0 MG Reservoir without removal of 
existing structures. If this alternative were to be pursued, it is recommended to demolish the existing 
2.0 MG Reservoir and reroute Battle Mountain Road through the existing reservoir site, which would 
provide sufficient room to install the 4.0 MG Reservoir on the southwest side of the Road without 
demolition of too many existing structures. Another drawback to this alternative would be that all 
the Main PZ storage would be located at the same location which poses a higher risk if there were 
a natural disaster or other implications impacting the site. Lastly, by demolishing the existing 2.0 
MG Reservoir, the City would have to pursue a new site for any storage needed after the 4.0 MG 
Reservoir is constructed. 

► Alternative 2 – Pittsburg Road and Meadow View Drive: This location is south of Pittsburg Road on 
the east side of Meadow View Drive and could be beneficial because it has the second least length 
of pipe to be installed to connect with the Main PZ. Additionally, the City reported, this property is 
currently in the preliminary stages of development which may result in the land acquisition process 
being easier than the other alternatives if purchased in the near future. However, this project is not 
likely to be completed within the next 5-10 years and the property may be developed by then, so 
the status of this parcel should be evaluated at the time of the feasibility and siting study. Another 
drawback to this solution would be installation of pipeline through identified wetlands because as 
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shown in the figure, the wetlands between Pittsburg Road and Sykes Road would be impacted by 
the proposed piping alignment. Additional drawbacks to this location are the increased excavation 
and grading efforts required to install a reservoir on this slope, which the existing contours show 
approximately a 7% slope at the proposed site location.  

► Alternative 3 – Pittsburg Road and Yarmer Lane: This location has similar benefits and drawbacks 
as Alternative 2 because they are in similar locations south of Pittsburg Road. This property, 
however, has a larger open area and provides more room for construction of the reservoir. 
Drawbacks to this alternative include the large length of pipe to connect to the Main PZ, the need 
to demolish existing residential structures, pipeline installation through wetlands, and the significant 
excavation and grading efforts. The slope of this site is steeper than Alternative 2, with a slope of 
over 10%.  

► Alternative 4 – Sykes Road: This location is the farthest south and west location out of the 
alternatives listed above, and the site’s topography is significantly different than the other three 
alternatives which slope from north to south. This site is located at the top of a relatively flat knoll 
at an elevation of approximately 250 feet above sea level resulting in less excavation and grading 
work than the previously mentioned alternatives. This site has the largest open area and may not 
require demolition of any existing structures. Only one parcel would need to be acquired to 
construct a reservoir here, however, the existing parcel boundaries would likely need to be adjusted 
for the existing residents. This alternative has the second longest length of pipe to install, however, 
the majority of the pipeline is within the right-of-way (ROW) of Sykes Road and does not traverse 
assumed wetlands. One of the drawbacks to this location is the need for significant tree/vegetation 
removal from the proposed site, however, surrounding vegetation which can be left as is could 
improve the aesthetics of the new reservoir and draw less attention from neighbors and motorists.  

TABLE 5-2: FUTURE STORAGE LOCATION BENEFITS AND DRAWBACKS 

 

At the conceptual level of reservoir siting that was completed for this plan, any four of the proposed locations 
could serve as the location for the future reservoir, however, some alternatives had more drawbacks than 
others. Alternative 1 is not recommended due to the limited site area and the need to demolish existing 
structures to make room for the new reservoir. Alternatives 2 and 3 could be beneficial locations but require 
installation of pipeline through wetlands and both would likely require more excavation and grading efforts 
than Alternative 4. Alternative 4 is recommended as it has the least amount of drawbacks and the most 

Alternative Benefits Drawbacks

- Similar filling rates with existing reservoirs
- Demolition of existing 2.0 MG Reservoir before 

construction can begin.

- Minimal pipe installation - Rerouting Battle Mountain Road

 - 2nd least amount of pipe installation
-Acquisition of several properties and demolition of 

existing residential homes

 - Current land owner potentially ready to sell
-Property is currently in the preliminary stages of 

development

- Pipe installation through wetlands

- Second largest site area - Longest length of pipe to install

-Pipe installation through wetlands likely

- Largest site area - Second longest length of pipe to install

- Lowest slopes and minimal excavation 

expected
- Significant tree/vegetation removal

- Majority of pipeline installed within ROW

4 - Sykes Road

3 - Pittsburg Road 

and Yarmer Lane
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2 - Pittsburg Road 

and Meadow View 

Drive
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amount of benefits. This site provides the City with a simpler construction process due to the larger site and 
lower slopes and should not require acquisition of easements for pipeline passing through private property.  

While Alternative 4 is recommended in this master plan, there are several key factors which were not taken 
into consideration due to the lack of information. For this reason, it is recommended that the City complete 
a site and feasibility study to evaluate additional factors which could change the recommended site location. 
The site and feasibility study should include geotechnical investigations to determine the extent of bedrock, 
initial feasibility of property acquisition and structure demolition, and additional environmental 
considerations such as wetland delineations, evaluation of sensitive species, and existing soil conditions.  

5.3  REDUNDANT DELIVERY FACILITY TO HIGH PZ ALTERNATIVES 

The Lemont BS is the sole pumping facility to the High PZ and delivers water through a single 5,000 LF 
pipeline before it reaches additional system looping. The pipeline fills the Elk Ridge Reservoir on the east 
side of Milton Creek; however, the majority of the service connections are on the west side of the creek. 
The 14-inch pipeline crosses Milton Creek on the south side of the Pittsburg Road bridge and may be 
subject to damage from debris draining down the creek. The section below discusses alternatives to 
improve resiliency of water delivery in the High PZ. 

FIGURE 5-2: LEMONT BS DELIVERY, EXISTING CONDITION 

 

► Alternative 0 – No Action: The no action alternative consists of no improvements to the existing 
booster station and pipeline conditions. The day-to-day operations of the water system would not 
be affected, however, in the event of a pipeline break, the High PZ would have to rely on the system 
storage to provide potable water until the pipeline could be repaired. It should be noted that over 
half of the High PZ system storage is on the east side of Milton Creek and if the pipeline were to 
break at the Milton Creek Crossing, the west side of the High PZ would only have the Green Tank 
to rely on for storage.  
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► Alternative 1 – New Booster Station: This alternative considers the installation of a new booster 
station to deliver water from the Main PZ to the High PZ. Installing a new booster station would 
increase system resiliency in the event the Lemont BS or transmission pipeline failed. Depending 
on the location of the new booster station, localized fire flow improvements could be achieved, 
however, drawbacks to this alternative include the high capital and operational costs associated 
with a new booster station. Additionally, there was no existing or future delivery deficiency identified 
in the High PZ, therefore, the increased capacity from a new booster station is not necessary.  

► Alternative 2 – Increase Delivery Resiliency: This alternative is similar to the “no action” alternative 
in that minimal improvements are recommended; however, it does consist of increasing emergency 
preparedness of the City. The first step in this alternative is to replace vulnerable pipeline materials 
around the Lemont BS and in the transmission pipeline along Pittsburg Road, which the most 
vulnerable point for failure is the crossing of Pittsburg Road over Milton Creek. Several pipeline 
alignments could be considered to replace this pipe and this alternative would consist of installing 
a new parallel pipeline underneath Milton Creek on the north side of Pittsburg Road. The alignment 
may require an easement through private property and would require permitting efforts due to 
impacting Waters of the State and designated wetlands. Additionally, the existing cast iron pipe into 
and out of the Lemont BS and the existing CCP pipe along Pittsburg Road should be replaced with 
new pipe materials such as ductile iron (DI) because DI pipe is more resilient to pipeline breakage 
and is easier to repair than the existing CCP. After replacing the vulnerable pipeline, the City should 
assemble an emergency pipeline repair kit in the event the single pipeline is ruptured. The City 
should also maintain contacts with local pump suppliers to streamline emergency pump 
replacement if needed. In addition, the City could maintain a supply of replacement parts for the 
pumps to avoid downtimes and risk of a lower firm capacity when pumps require heavy 
maintenance. Lastly, the City should operate the High PZ reservoirs to maintain the required 
emergency storage to provide average day demand for a minimum of 48 hours (as specified in the 
storage analysis).  

Alternative 0 is not recommended because it leaves the City and its water users at risk of having restricted 
access to potable water. Alternative 1 is not recommended either because the high capital and operational 
costs are not justified with there being no need for increased pumping capacity within the 20-year study 
period. It should be noted, as water demands increase past the projections of this study, the City should 
consider installing a second booster station to the High PZ at the location of the existing 2.0 and 2.5 MG 
Reservoirs. A booster station at this location could easily be configured to pump into the High PZ and the 
pressures in the Main PZ are not impacted in a fire flow event because the pumps are drawing directly from 
the storage reservoirs. Alternative 2 is recommended to increase resiliency in the High PZ, and capital 
improvement projects to replace the vulnerable pipelines and recommendations to the operations and 
maintenance plan are included in the following sections. 

5.4  MAIN PZ HIGH PRESSURES 

Section 4 summarizes areas with pressures over 80 psi observed in the Main PZ, and this section discusses 
alternatives to address the high pressures in the Main PZ. 

► Alternative 0 – No Action: This alternative assesses the benefits and drawbacks of continuing 
operation of the water system with pressures over 80 psi in the Main PZ, which current Oregon 
plumbing code states service connections with pressures over 80 psi should be equipped with 
individual pressure regulating valves. The City’s water system has historically operated with 
pressures over 80 psi and the City has not reported water user complaints. Generally, water 
pressures over 80 psi are not recommended for new water systems, however, since the system 
has historically operated this way, the City should consider no action. The drawbacks of high water 
system pressure include increased risk of breakage in the distribution pipelines and the potential 
for more system leaks. Additionally, customer water fixtures will have increased risk of leaking and 

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



ST. HELENS WATER MASTER PLAN  

CITY OF ST. HELENS | KA 221096 5-7 

breaking. Today, new water system pipelines are tested to at least 150 psi, therefore, the existing 
pressures over 80 psi are not encroaching the maximum tested limit unless a water surge event 
exceeds 150 psi. Overall, the risk of no action to reducing the high pressures in the Main PZ are 
low and the City has not received any reported concerns with the historical operation.  

► Alternative 1 – Lower Pressure Zone Creation: This alternative consists of creating a new pressure 
zone in the areas with pressures over 80 psi. Creating a new pressure zone would include the 
installation of several pressure reducing valves (PRVs) and a significant length of new parallel 
pipeline in order to continue to serve the existing service connections. Creating a new pressure 
zone would reduce the pressures to within the recommended operating ranges resulting in less 
stress on the water system and customer fixtures. New developments will not require pressure 
regulator valves on the new service connections, however, there are significant drawbacks to 
changing the operating pressures of a large area within a water system. First, the capital costs for 
PRVs and parallel pipelines are much greater than the no action alternative. Secondly, creating a 
new pressure zone in the water system increases the complexity and operational costs of the 
system. Additionally, new PRVs would create a new potential point of failure in the water system 
and require annual maintenance to continue with successful operation of the valves. Third, creating 
a new pressure zone in an existing system which is well looped creates new dead-end pipelines, 
which without the installation of parallel pipelines along the entirety of the new PZ boundary, new 
dead-end pipes are unavoidable. Lastly, lowering operating pressures will likely result in lowered 
available fire flow throughout the new pressure zone. Additionally, existing building fire suppression 
systems were likely designed to the existing high pressures and reducing the pressures may lead 
to insufficient operation of these individual sprinkler systems. 

The drawbacks to the “no action” alternative is minimal when compared to the drawbacks of creating a new 
pressure zone, and for this reason, it is recommended that the City continue to monitor the situation and 
address on a case-by-case basis as system leaks occur and customer complaints are filed. Creating a new 
pressure zone at this time is not practical and creates numerous consequences which negatively affect the 
operation of the water system. 

5.5  GROWTH AREA ALTERNATIVES 

Section 4 evaluates the system pressures and available fire flow for anticipated future growth areas. 
Pressures in the new growth areas are generally within the recommended operating pressures, however, 
there were several deficiencies identified for meeting the recommended available fire flow. The section 
below summarizes the improvements necessary to meet the available fire flow recommendations for each 
of the new development areas.  

5.5.1 GROWTH AREA 0 AND 5 – ELK RIDGE DEVELOPMENT 
At the time of this study, the Elk Ridge Phase 6 (Growth Area 0) development was currently under 
construction and the operation of the Elk Ridge BS was not active. The Elk Ridge PZ was designed 
to be served by two small jockey pumps to maintain day-to-day operating pressures and fire 
demands were designed to be met by a PRV between the High PZ and the Elk Ridge PZ which 
should open and maintain a minimum of 20 psi during a fire flow event. The hydraulic model 
indicates the available fire flow is near the recommended fire flow demand, but the City should 
complete a hydrant test in this zone once the booster station is programmed and the exact PRV 
setpoints are assigned to document the actual available fire flow in this zone. 
Growth Area 5 is an addition to the existing Elk Ridge Development and improvements to serve 
this development consist of creating a new pressure zone served from new pumps in the existing 
Elk Ridge Booster Station. The pumps should include a jockey pump, two duty pumps, and two fire 
flow pumps to provide for mechanical redundancy. Elevations within this growth area do not allow 
for maintaining pressures between 40-80 psi, and as a result, it is recommended that the pump 
setpoints be programmed to maintain a hydraulic grade resulting in minimum pressures of 40 psi 
in the highest elevation. Any service connections in the lower elevations of the growth area which 
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are anticipated to experience over 80 psi should be equipped with individual pressure regulating 
valves. The jockey pump should be operated with a variable frequency drive (VFD) to provide water 
in lower demand scenarios such as in the winter. The duty pump should also be operated on a VFD 
and be able to meet the PHD of the zone. The fire pumps should have a minimum capacity to meet 
the residential fire flow demand with the capacity of the jockey and duty pumps. 

5.5.2 GROWTH AREA 2 – RIVERFRONT DISTRICT 
Growth Area 2 is the anticipated Riverfront District development which will consist of a combination 
of high-density residential and commercial facilities. The City has developed a preliminary layout 
for ROW and parcels and was used as the basis for the water pipeline configuration. Completion 
of this development should loop the existing dead-end lines on S 1st Street, Strand Street, and 
Plymouth Street. Installing a new 12-inch pipe between the existing pipelines along S 1st Street, 
Plymouth Street, and Strand Street provides sufficient fire flow to meet the commercial demand, 
however, transmission bottlenecks are created if the 10-inch pipelines are connected directly to the 
existing pipelines. It is recommended that the City replace the existing 6-inch pipe on S 1st Street 
and the 2-inch pipe on Strand Street with 12-inch pipes to maintain minimum pipe diameters for 
this development. The existing pipe upsizing is called out in Figure 5-3. It should be noted operating 
pressures in this new development are around 100 psi and new service connections should be 
equipped with individual pressure regulators. The available fire flow in this growth area is sufficient 
to meet the commercial fire flow demand without any further improvements than those shown in 
Figure 5-3. 

FIGURE 5-3: RIVERFRONT DEVELOPMENT WATER ALIGNMENT 
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5.5.3 GROWTH AREA 3 – HOULTON BUSINESS DISTRICT 
The Houlton Business District has several existing commercial connections, and this growth area 
is projected to mainly consist of infill of existing parcels. The targeted fire flow demand in this 
commercially zoned area is a minimum of 3,000 gpm for 3 hours, but the hydraulic model indicates 
existing and future deficiencies in meeting this fire flow demand. Improvements are recommended 
to fix these deficiencies such as, upsize smaller pipe diameters and increase looping within the 
area. Figure 5-4 illustrates the pipelines which are recommended to be upsized or new pipelines 
installed. The existing 16-inch pipeline along Columbia Boulevard provides significant fire flow, 
therefore the fire flow demands can be met by upsizing existing pipes to 8-inches. The four pipeline 
improvements illustrated in the figure increase available fire flow within the growth area to meet the 
recommended fire flow demands.  

FIGURE 5-4: HOULTON BUSINESS DISTRICT FIRE FLOW IMPROVEMENTS 
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5.5.4 GROWTH AREA 4 – CURRENTLY VACANT COMMERCIAL PROPERTY 
Growth area 4 is located on the west side of the Columbia River Highway and will likely tie into the 
existing system at the end of the 8-inch pipeline at the intersection of Kelly Street and Howard 
Street. The available fire flow is not sufficient by only connecting to this pipeline; therefore, water 
system improvements should consist of looping the system to the east side of the Columbia River 
Highway and upsize the existing 6-inch pipeline along Wyeth Street, connecting to the existing 12-
inch pipe along N 16th Street. This recommendation would help improve system looping as well as 
provide sufficient fire flow to meet the commercial demand. Figure 5-5 illustrates the recommended 
improvements.  

FIGURE 5-5: GROWTH AREA 4 RECOMMENDED IMPROVEMENTS 

 

5.5.5 GROWTH AREA 1, 9, 11, 13  
Growth area 9 is partially developed with residential service connections and McNulty Creek runs 
through the southern section of the growth area essentially splitting the development into two 
sections. The north portion of the growth area has existing water infrastructure which generally 
consists of 6-inch steel pipe which does not currently meet the residential fire flow demand and it 
is recommended that as this area continues to develop, the 6-inch steel pipe be replaced with a 
minimum diameter of 8-inch DI pipe. Upsizing the existing pipes to a minimum of 8-inches results 
in available fire flow which meets the fire flow demand criteria.  
The area south of McNulty Creek within Growth Area 9 does not have any existing water 
infrastructure or development, so improvements to meet fire flow demands should be coordinated 
with Growth Areas 1, 11, and 13 because water system improvements benefit all three growth 
areas. Pipeline improvements should target improving looping within the existing and future system, 
and as shown in Figure 5-6 below, a new pipeline should be installed along the Columbia River 
Highway, looping the water system across McNulty Creek to the existing 12-inch pipe. Additionally, 
new pipeline should be installed along Millard Road to serve Growth Areas 1 and 11, and Growth 
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Areas 1 and 9 should be looped together parallel to McNulty Creek. Growth area 13 was not 
meeting the industrial fire flow demand, however, by looping the pipeline along the west side of the 
Columbia River Highway, the available fire flow is increased and meets the recommended demand. 
Figure 5-6 summarizes the improvements recommended as these growth areas develop.  

FIGURE 5-6: GROWTH AREA 1, 9, 11, 13 IMPROVEMENTS  
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5.5.6 GROWTH AREA 10 – RESIDENTIAL 
Growth Area 10 is planned residential development and is located on the boundary of the High PZ 
and the Low PZ which provides the City with the opportunity to install a system intertie between the 
two zones. The west side of the growth area should be served from the High PZ to maintain 
pressures above 40 psi while the east side should be served from the Main PZ. The growth area 
should connect to the existing water system at the intersection of Bachelor Flat Road and Summit 
View Drive in the High PZ and at the intersection of Bachelor Flat Road and Whitetail Avenue in 
the Main PZ. Additionally, a secondary looping point should be along Maple Street and connect to 
the existing 8-inch pipe along Evergreen Loop. It is recommended an additional system intertie be 
a check valve to allow for backflow from the Main PZ to the High PZ in an emergency situation. 
Figure 5-7 illustrates the recommended water system improvements as this growth area develops.  

FIGURE 5-7: GROWTH AREA 10 IMPROVEMENTS 

 

5.5.7 GROWTH AREA 16 – INDUSTRIAL BUSINESS PARK 
Growth area 16 consists of the anticipated industrial business park. At the time of this study, the 
City has completed an initial parcel map of the proposed development. The preliminary parcel 
layouts were used to align water pipelines throughout the growth area, and it is recommended to 
install 12-inch pipes throughout the growth area to provide sufficient fire flow to meet the industrial 
fire flow demands. In addition to the new pipelines within the development, there are several 
existing pipelines that should be upsized to provide sufficient fire flow which would include upsizing 
the existing pipelines along S 13th Street from the dead-end on Umatilla Street to Old Portland Road 
with 12-inch pipes. As the City replaces the existing pipes along S 18th Street and S 13th Street, the 
pipes should be upsized with 12-inch pipe to improve reduce transmission bottlenecks and 
complete a full 12-inch loop from Tualatin Street to the industrial business park shown in dashed 
purple in Figure 5-8 below. The figure illustrates the recommended improvements as the industrial 
business park develops and Figure 22 in Appendix A includes a full-size version. 
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FIGURE 5-8: INDUSTRIAL BUSINESS PARK IMPROVEMENTS 
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5.5.8 GROWTH AREA 8 - RESIDENTIAL 
Growth Area 8 is located just south of Helens Way which was an area identified with low pressures 
in the existing system evaluation. Elevations in this growth area are relatively similar to the 
elevations along Helens Way which results in operating pressures below 40 psi. The following 
section discusses two alternatives to address the low pressures in this growth area and along 
Helens Way.  
➢ Alternative 1 – New Pressure Zone: This alternative consists of creating a new pressure zone 

for the service connections along Helens Way and in part of Growth Area 8. The PZ would 
have a hydraulic grade between the High PZ and the Main PZ, and the new zone would be 
served by a PRV from the High PZ. The zone should have an additional PRV to the Main PZ 
with backflow capabilities. Creating a new pressure zone would result in the most desirable 
operating pressures for the users, however, a new pressure zone ultimately leads to additional 
operations and maintenance efforts and new potential points of failure within the system.  

➢ Alternative 2 – Incorporate into the High PZ: This alternative consists of serving the low-
pressure areas from the High PZ, which would result in operating pressures over 80 psi, and 
the existing water users would need to be equipped with individual pressure regulator. Note, 
there are around 100 existing service connections which would need to be equipped with 
pressure regulators. This alternative provides the City with opportunities to increase looping 
within the existing High PZ and increase the available fire flow. The growth area should be 
served by the High PZ where elevations are over 140 ft and from the Main PZ where elevations 
are below 140 ft. The High and Main PZ could be intertied with a PRV with backflow capabilities 
at the time of the development or in the future.  

Both alternatives serve as potential solutions to address the low pressures within the existing 
system and within the future growth area. It is recommended that the City pursue Alternative 2 
because it results in more simple operations for the water system and the City has several service 
connections throughout the High PZ and Main PZ with pressures over 80 psi. Generally, high water 
system pressures are less of a deficiency than low pressures. Figure 5-9 illustrates the 
recommended improvements associated with Growth Area 8 and the existing low pressures along 
Helens Way and Oakwood Drive. 

FIGURE 5-9: GROWTH AREA 8 RECOMMENDED ALTERNATIVES 
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5.5.9 GROWTH AREAS 6, 7, 12, 14, 15 – NO ADDITIONAL IMPROVEMENTS 
Growth areas 6, 7, 12, 14, and 15 are able to meet the required fire flow demands simply by 
connecting to the existing system with the appropriately sized pipe diameters. Growth Areas 6, 7, 
and 8 should install minimum pipe diameters of 8-inches and loop to the existing system as 
appropriate. These areas are located in areas where looping with the existing system does not 
require additional pipe length outside the growth area. Growth Area 14 can meet the industrial fire 
flow demand as long as it is served by a 12-inch pipe off of the existing 16-inch pipeline along Old 
Portland Road. Growth Area 15 should be served from the existing 10-inch pipe and a new 
minimum 8-inch pipe should be installed through the growth area and connect to the existing pipe 
along Railroad Avenue. Figure 5-10, Figure 5-11, and Figure 5-12 illustrate possible pipe layouts 
in Growth Areas 6, 7, 12, 15, and 15. 

FIGURE 5-10: GROWTH AREA 6 PROPOSED PIPING 
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FIGURE 5-11: GROWTH AREA 7 PROPOSED PIPING 

 

FIGURE 5-12: GROWTH AREA 12, 14, AND 15 PROPOSED PIPING 
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 STAFFING AND O&M EVALUATION 

The following section discusses the existing operations and maintenance (O&M) activities which are 
currently completed by the City Public Works (PW) department as well as recommendations to the existing 
O&M activities in order to achieve the City’s desired level-of-service (LOS). Additionally, the existing staffing 
levels are evaluated and recommendations to staffing levels are developed in order to complete the 
recommended O&M activities.  

6.1  OPERATIONS AND MAINTENANCE ACTIVITIES 

6.1.1 WATER FILTRATION FACILITY  
Existing - Regular maintenance at the facility includes flushing/washing the filtration racks annually 
and clean-in-place of the filtration racks annually. Typical clean-in-place intervals are 
recommended at least four times a year, however, because the facilities raw water comes from the 
collector wells which are naturally filtered by the Columbia River strata, (rather than from surface 
water), the City reported the filtration racks only need cleaned once a year. Other regularly 
scheduled maintenance includes routine backwashing of the filters, greasing motors, and checking 
air compressors as recommended by the manufacturer of each piece of equipment. Flushing the 
filtration racks has historically been completed in-house within four days with three to four 
employees; however, if efficiency is increased and employees are properly trained, this process 
should only take two days with two employees. The clean-in process takes about four hours per 
rack (total of 20 hours) and utilizes two employees. The water filtration facility (WFF) regularly 
monitors pH, turbidity, and chlorine residual, which the historical monitoring of pH, turbidity, and 
chlorine is tracked in the SCADA system and historical data is held on the City’s server. In order 
for the data to be saved, SCADA forms are printed off and scanned onto the server. Additional 
monitoring at the WFF and in the distribution system are performed on regularly schedule intervals 
as required by the Oregon Health Authority (OHA). 
Recommendations – There are no additional recommended O&M activities at the WFF. 

6.1.2 WATER USE AND MEASUREMENT AND REPORTING PROGRAM 
Existing - The City has not completed an annual water audit since 2018 which the most recent audit 
was completed in-house. Currently, there is not any budget set aside to complete this activity.  
Recommendations – It is recommended that the City begin completing an annual water audit to 
compare the volume of water produced with the recorded consumption volume from metered users, 
hydrant flushing, and construction activities. The production should be compared to the 
consumption to develop a percent of unaccounted for water for the reporting year. If this percentage 
is greater than 10%, the City should work toward identifying the source of the unaccounted for 
water to reduce the percentage to below 10%. Potential sources for unaccounted water could be 
from unmetered users, unaccounted for hydrant flushing, fire department activity, and construction 
activity, or system leaks. 

6.1.3 FLUSHING PROGRAM 
Existing - The City has an active flushing program and the whole water system is flushed annually. 
The process takes approximately five months to complete with a single PW worker contributing 
about 50% of their time toward flushing which indicates flushing the whole system would take about 
2.5 months with an employee spending 100% of their time flushing. The City does not have a written 
protocol for flushing the system but does reference techniques outlined in the American Water 
Works Association (AWWA), for instance, the system gets flushed from the entry point and then is 
worked outward. Currently, there is not a specific budget for flushing called out in the PW budget. 
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Recommendations – There are no recommendations for the City’s existing system flushing 
program at this time. The City should continue with the annual flushing to reduce stagnant water 
and sediment build-up in the system to improve water quality. If complaints do arise and cannot be 
specifically resolved, the City should consider developing a uni-directional flushing program. 

6.1.4 VALVE EXERCISING AND REPLACEMENT PROGRAM 
Existing - The City does not have an active valve exercising or valve replacement program. Valves 
are tested and repaired on an as-needed basis or as waterline projects are completed. 
Recommendations – It is recommended that the City regularly exercise the water system valves to 
document the condition and check the operability of each valve. Valves should be noted that are in 
poor condition or in-operable and should be added to an annual replacement program.  

6.1.5 RESERVOIR MAINTENANCE 
Existing - The City does not have any regularly scheduled maintenance for the reservoirs other 
than on an as-needed basis. Recent reservoir maintenance has included cleaning the exterior of 
the WFF raw water reservoir and clearwell tank. The exterior of the 2.5 and 2.0 MG Reservoirs was 
painted in 2009, however, an interior inspection of the reservoirs has not been completed recently. 
Historically the inspections are contracted out to a third party and as of now, there is not a specific 
budget allocated toward tank maintenance in the PW budget. 
Recommendations – It is recommended that the City conduct annual maintenance at each of the 
reservoir sites including washing the exterior of the reservoirs, grounds maintenance, and any other 
repairs noted during the year. Additionally, the reservoirs interior and exterior should be inspected 
on a regular interval of every 5-10 years. When the interior is inspected, it should be cleaned at the 
same time, which is typically completed by a certified diver. It is recommended that the City contract 
this activity out to a third party who specializes in interior and exterior reservoir inspections. The 
City should also coat the interior and exterior of the steel reservoirs every 10-15 years depending 
on results from the inspection because the coating should minimize corrosion of the steel reservoir 
components. 

6.1.6 WATERLINE REPLACEMENT PROGRAM  
Existing - The City’s waterline replacement program is mainly complaint driven and on an as-
needed basis. Generally, the pipes which are replaced are galvanized and consist of smaller 
diameters (e.g., the older areas of town east of U.S. Highway 30). The City typically completes 
several water replacement projects annually and approximately $200,000 is allocated toward these 
improvements. There is not a regularly scheduled replacement of hydrants, but if there are hydrants 
along the pipelines included in the replacement projects, the hydrants will be replaced, and 
additional need for replacement of hydrants occurs if the hydrants are damaged. Hydrants 
throughout the system were painted about 2-years ago but there is no regularly scheduled painting 
program.  
Recommendation – It is recommended that the City continue with their existing waterline 
replacement program to improve the water system operation. The City should continue to target 
smaller diameter pipe of older material such as galvanized, cast iron, or concrete. The City should 
also utilize results from the leak detection activities to prioritize replacement lines and aim to replace 
leaking or damaged waterlines before they become an immediate problem. Additionally, the 
replacement program should target the pipelines identified to improve the available fire flow within 
the system which are identified and discussed in the capital improvement plan (CIP). A more 
detailed description of the recommended annual replacement budget is included in Section 6.2. 

6.1.7 WATER METERS 
Existing - The City has an active water meter replacement program and beginning in 2009 the City 
began replacing the existing meters with radio read meters. As of July 2021, the City estimated 
they have replaced about 80% of the existing meters. The City has run into several issues with 
replacing all of the meters with radio read meters. Recently, there have been delays with procuring 
the radio read water meters and the City has had to wait 6-8 months before receiving a shipment. 
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Additionally, the meters battery life is about 10-years, therefore, the meters which were replaced 
around 2009 are now needing new batteries which are also in short supply, and if the batteries are 
dead, the meters have to be read manually. The City’s target number of meters to replace annually 
is as many as they can order because completing the meter replacements throughout the system 
is not limited by the City’s ability to replace the meters, but rather by the supplier’s ability to provide 
enough meters for the City to install. Assuming a 10-year meter life, and the City’s approximately 
4,800 connections, the City should target to replace 480 meters annually. The City is not aware of 
any un-metered connections; City parks have meters and water used in construction is to be 
metered from the hydrant. There is not an existing meter testing program to calibrate the meters 
other than the occasional make-shift testing completed in the PW shop. There is also not any 
specific budget allocated to meter replacement in the PW budget. 
Recommendations – There are no recommendations to the City’s existing water meter replacement 
program. As mentioned, the City has sufficient budgeted time to replace the meters, however, they 
are limited by the supply of new water meters. The City could consider identifying a secondary 
meter manufacturer which could be incorporated into the existing meter reading system. 

6.1.8 LEAK DETECTION PROGRAM 
Existing – Historically, the City has completed leak detection testing but not on a specific interval. 
The leak detection areas typically target areas suspected to leak and when leaks are identified, 
they are added to a replacement list which are likely to be included in the annual replacement 
projects. Currently, there is not a specific budget allocated to leak detection in the PW budget. 
Recommendations – It is recommended that the City complete regularly scheduled leak detection 
inspections of the water system and that leak detection be completed systemwide on a 10-year 
rotation. The City should start the leak detection program with a comprehensive inspection system 
wide to identify the leaks throughout the entire system. The results from the leak detection 
inspections should be utilized in the development of the annual waterline replacement projects. 
The City should then begin a rotational system that targets one-tenth of the system each year and 
should be prioritized based on the results from the comprehensive inspection. Prioritization criteria 
may include targeting specific areas of the city, pipe types, or typical age. The City could consider 
utilizing satellite remote sensing technology for the comprehensive inspection which should identify 
potential leaks systemwide and then completing “on the ground” methods such as acoustic sensing 
at the targeted areas. The City could also consider purchasing the equipment to complete annual 
leak detection in-house or contract out to a third party.  

6.1.9 RESPONDING TO REPORTED PROBLEM AREAS  
Existing – In general, the City has issues with galvanized pipe throughout the distribution system 
and has also had issues with isolating pipe segments within the system to perform 
replacements/maintenance. For example, there is a segment from N 11th Street to Deer Island 
Road of about 13 blocks with no isolation valves. The City receives alerts about potential leaks on 
average about 1-2 times a week, but more so in the recent past. In general, the PW crew will 
address the leaks if possible and then notifies the City Engineer of the situation. It generally takes 
about three utility workers about half a day (4 hours) per leak. 
Recommendation – It is recommended that the City continue to respond to the reported problem 
areas and address the problem as soon as possible. The preventative O&M activities described in 
this section including the valve replacement, waterline replacement, and leak detection should 
result in a decrease in reported problem areas because the areas should have been identified and 
resolved prior to significant leakage. It is recommended that the City maintain a record of areas 
with deficient isolation valves and install new mainline valves as a part of the valve exercising and 
replacement program. 
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6.1.10 PUBLIC EDUCATION 
Existing – The City’s primary education delivery method is through the City website, which includes 
a description of the existing water system and treatment process, annual consumer confidence 
reports (CCR), emergency preparedness information, and additional educational links.  
Recommendation – It is recommended that the City continue with updating the website to include 
the same information which is currently provided. In addition to the website, it is also recommended 
that the City send quarterly newsletters to the water users which can be used to convey important 
information regarding the water system including but not limited to planned system improvements, 
water quality reports, interpretations of water quality reports, and water conservation articles. The 
water conservation articles could include practices to reduce peak demands, system-wide 
demands, and additional good practices for water users.   

6.1.11  LARGE WATER SYSTEM IMPROVEMENTS  
Existing – Larger water system improvements such as significant lengths of waterline 
replacement, replacement along busy streets, or other improvements are generally contracted out 
to a third party for design and construction.  
Recommendation – There are no recommendations to the City’s existing water system 
improvements program. 

6.1.12 ADDITIONAL O&M ITEMS 
In addition to the O&M activities described above, the City reported the following additional 
equipment and licensing needs.  
➢ The PW shop does not currently have back-up power. A back-up generator should be installed 

at the PW shop to maintain operations in the event of an emergency. 
➢ The City’s hydrant diffuser does not have a pitot tube or flow meter to document volumes of 

water used during flushing activities. It is recommended that the City purchase a hydrant 
diffuser which can be used to document the volume of water used in the annual flushing 
program.  

➢ The City reported there are only two PW workers who are certified in water distribution that are 
involved in the valve and waterline replacement program. The City should provide incentives 
to the existing PW utility workers to pursue additional water distribution licensing to assist with 
the water system replacement programs.   

6.2  WATER SYSTEM REPLACEMENT PROGRAM 

An asset inventory and annual replacement budget was developed for the City’s water system components 
including booster station components, pipes, and reservoirs. A detailed breakdown of the asset inventory 
is included in Appendix D and a summary is included below in Table 6-1. The City should target an annual 
cost of $1.7 million for water system asset replacements. These costs do not include annual O&M costs 
and it assumes a PW contract to perform the replacements.  
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TABLE 6-1: ANNUAL REPLACEMENT PROGRAM 

 

6.3  STAFFING EVALUATION 

The following section summarizes existing water system staffing levels, identifies deficiencies in existing 
staffing levels, and provides staffing recommendations for the City of St. Helens. 

6.3.1 GENERAL 
The City PW Operations staff are responsible for the O&M of the water distribution system and 
water filtration facility in St. Helens. On July 21st, 2021, PW Operations staff were interviewed by 
Keller Associates to assess existing levels of water staffing and annual O&M activities, identify 
deficiencies in staffing and equipment, and provide recommendations to assist in the City meeting 
LOS goals for the water system.  
To summarize, the PW operations currently has a total of six utility worker positions assisting with 
the potable water distribution, sanitary sewer, and stormwater system. Several of the utility worker 
employees only contribute part of their time to the water distribution system, while the other portion 
of their time is spent on sanitary sewer and stormwater. With input from the City, it was concluded 
that an equivalent of approximately 3.0 full-time employees (FTE) operate and maintain the water 
distribution system.  
Additionally, the City has two treatment positions at the WFF and three treatment positions at the 
wastewater treatment plant (WWTP). The WFF and WWTP operators are in the process of 
obtaining certification in both water and wastewater treatment so operators can assist at either the 
WFF or the WWTP. It should also be noted that one of the positions at the WFF was unfilled at the 
time of this study. The City reported approximately 0.75 to 1.0 FTE at the WFF. 
This results in a total of 4.0 FTE contributing to water system operation and maintenance. As of 
February 2022, one of the full-time positions at the WFF was unfilled.  Additionally, a full-time PW 
utility worker was to start at the time of this study and would contribute part-time (50% contribution) 
to the water distribution system; hence adding 0.5 FTE to the existing 4.0 FTE. In summary, this 
staffing evaluation assumed the potable water system consists of 1.0 FTE at the WFF and 3.5 FTE 
for utility work resulting in a total of 4.5 FTE for the water system.  

6.3.2 EXISTING WATER STAFFING 
During the staff interviews, the general roles and responsibilities of the PW Operations staff for the 
water system O&M was reviewed. A list of O&M activities, approximate time, frequency, and size 
of crew was developed to evaluate the approximate annual labor hours required for the water 
system O&M. The primary O&M activities include treatment component maintenance and 
monitoring/reporting at the WFF, and hydrant flushing, water meter replacement, in-house 
waterline replacement, responding to leaks, and construction permitting and inspections. 

Asset1
Typical 

Useful Life

Total 

Replacement Cost

Annualized 

Replacement Cost

Distribution Pumps 20 $180,000 $9,000

Water Meter (Full Replacement) 20 $1,200,000 $60,000

Water Meter Register 10 $960,000 $96,000

Distribution Piping 75 $86,000,000 $1,100,000

Booster Station Housing, Valves, and Hydrants 50 $6,700,000 $130,000

Storage Reservoirs 50 $8,000,000 $160,000

$103,000,000 $1,600,000

1) Costs assume public works contract to perform work.

Total
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The current budgeted FTE for water system O&M was approximately 5.25 FTE which includes 0.75 
FTE from the engineering department for construction, inspection, and permitting support, as well 
as in-house replacement and extension project support. The PW Operations staff had previously 
been requested to complete tasks and projects outside of the utility O&M which included but was 
not limited to building maintenance; building remodels and renovations; City events setup, 
takedown, and traffic control; park projects and maintenance; and groundwork for City projects. 
However, the City recently added a new crew which will be dedicated to these tasks so the utility 
crews can focus on the utility related tasks. 

6.3.3 RECOMMENDED WATER STAFFING 
LOS goals were discussed with the PW Operations staff for the potable water system. The desired 
LOS goals are summarized below:  
➢ Maintain recommended operating pressures within the system.  

➢ Address reported problems in a timely manner. 

➢ Provide recommended available fire flows based on zoning designations.  

➢ Complete regular maintenance, repairs, and replacements to minimize interruptions and 
failures (perform proactive O&M in lieu of reactive O&M).  

A summary of recommended general O&M activities described in Section 6.1 to achieve these LOS 
goals and follow industry good practices are listed below: 
➢ Maintain appropriate monitoring and reporting to comply with State regulations.  

➢ Perform proper equipment maintenance as recommended by the manufacturer at the WFF.  

➢ Replace equipment as age reaches the end of its typical useful life. 

➢ Flush water system annually to discharge stagnant water, reduce sediment build-up, and 
increase water quality.  

➢ Exercise mainline valves (gate and butterfly) to document condition and proactively replace 
inoperable valves as identified.  

➢ Wash exterior of reservoirs annually and maintain appropriate groundskeeping at each site 
(e.g., mowing grass, weed removal, maintain fencing, etc.). 

➢ Inspect interior and exterior of reservoirs every 5-10 years. 

➢ Install in-house water line replacements and extensions to replace pipes 6-inches and smaller 
and of older pipe material such as concrete cylinder, galvanized, cast iron, or concrete. 

➢ Complete annual water audit documenting annual water production and consumption to 
develop system-wide unaccounted for water.  

➢ Replace water meters with radio read meters to streamline water meter reading practices. 
Replace water meter batteries as necessary to utilize the radio read function of the water 
meters.  

➢ Conduct leak detection inspections to locate damaged or leaking water pipes, fittings, and 
valves.  

➢ Respond to reported water leaks, assess, and repair as needed.  

➢ Complete construction inspection and permitting. 

➢ Continue to develop public education material regarding the water system, water quality, and 
conservation practices. 
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Using similar expected labor hours for activities as the existing staffing evaluation, it is estimated 
that approximately 1.0 FTE is needed at the WFF, and 3.25 FTE are needed for water utility crews 
to meet the O&M and LOS goals described above.  
Based on this evaluation, the City’s current staffing at the WFF appears to be adequate and the 
water utility staffing is within the recommended range as long as the utility crews focus solely on 
water utility O&M. The staffing evaluation for this report is a high-level, initial estimate. The City 
would benefit from tracking the number of hours the PW Operations staff spend on various activities 
and utilities throughout the year to assess how best to budget and allocate resources in order to 
provide the recommended O&M of the water system. It is also recommended that staffing needs 
be reevaluated every two to three years.  
In addition to annual O&M discussed above, an annual replacement program should be maintained. 
Water infrastructure replacement and rehabilitation needs will only increase as the system ages, 
so it would be beneficial to conduct annual non-destructive leak testing to identify problem areas 
before they become high-priority problems or critical failures. An annual replacement program is 
an important part of proactively maintaining the water system. 
The City staff reported that the PW budget presented to City officials should remain generalized 
and specific line items should not be called out. Internally, water budgets should be more specific 
and include line items for the specific O&M activities recommended in this section. 
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 CAPITAL IMPROVEMENT PLAN 

The following section summarizes recommended capital improvements with associated planning level cost 
estimates. Recommended improvements are illustrated in Figure 23 in Appendix A, and the details of each 
improvement are presented in Appendix E. This section also summarizes system development charge 
(SDC) eligibility of each of the projects and the annual operation and maintenance impacts for the proposed 
improvements.  

7.1  BASIS FOR ESTIMATE 

Capital costs developed for the recommended improvements are Class 4 estimates as defined by the 
Association for the Advancement of Cost Engineering (AACE). Actual construction costs may differ from 
the estimates presented, depending on specific design requirements and the economic climate when a 
project is bid. An AACE Class 4 estimate is normally expected to be within -50 and +100 percent of the 
actual construction cost. As a result, the final project costs will vary from the estimates presented in this 
document. The range of accuracy for a Class 4 cost estimate is broad, but these are typical accuracy levels 
for planning work. 

The costs are based on experience with similar recent water system improvement projects, and additional 
design considerations such as environmental permitting, geotechnical investigations, and administrative 
costs were included in the total project costs. ADA Ramp installations were assumed for project extents 
within Oregon Department of Transportation (ODOT) right-of-way and for the Riverfront and Industrial 
Business Park developments. Equipment pricing from manufactures of the flow measuring equipment items 
was also used to develop the estimates. The total estimated probable project costs include contractor 
markups and 30% contingencies, which is typical of a planning-level estimate. Overall project costs include 
total construction costs, costs for engineering design, permitting, construction management services, 
inspection, as well as administrative costs. For the system projects, the contractor’s overhead and profit 
are worked into the line items.  

7.2  PROJECT PRIORITIZATION 

The capital improvement plan (CIP) consists of improvements necessary to satisfy the planning criteria 
established in this study and accommodate the expected growth within the City limits and UGB. Some of 
the criteria includes correcting pressures outside the recommended range, improving fire flow, meeting 
existing/future storage requirements, or replacing aged infrastructure. Table 7-1 below summarizes the 
criteria used to prioritize the projects in the CIP. 
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TABLE 7-1: CIP PRIORITIZATION CRITERIA 

 

7.3  PRIORITY 1 IMPROVEMENTS (6-YEAR CIP) 

Priority 1 improvement projects are meant to be completed within the next 0-6 years because Priority 1 
improvements include critical projects which address imminent failure, storage deficits, critical fire flow 
deficiencies, and conditions related replacements. A summary of these improvements is shown in Table 7-
2.  

TABLE 7-2: 6-YEAR CIP SUMMARY 

 

1.1 – Repair Existing 2.0 MG Reservoir: The City has already implemented the first step of this improvement 
project by beginning an investigation as to why the 2.0 MG Reservoir liner did not address the existing leak. 
Once the source of the leak is identified, the City should repair the reservoir and bring it back online. The 
2.0 MG Reservoir is the highest priority project because the water system has an existing storage deficit. 

1.2 – Full-Rate Study: Complete a full-rate study for the water utility to evaluate the potential user rate and 
SDC impacts of the recommended CIP. Estimated SDC eligibility for each identified capital improvement is 
included in Table 7-3 on Page 7-7 for use in completing a full-rate study. 

Priority

► Address imminent failure of asset (based on physical conditions)

► Correct existing or future operational/peaking, emergency, and fire storage deficiencies

► High health and safety risks

► Complete repairs based on condition assessment within 0-5 years

► Correct pressures below 40 psi for potable peak hour demands

► Complete repairs based on condition assessment within 5-10 years

► Complete WTP and distribution system operational improvements

► Provide available fire flow above 1,000 gpm in all locations

► Meet future operational/peaking, emergency, and fire storage deficiencies

► Provide available fire flow  to meet recommended fire flow demands for each zone type

► Complete repairs based on condition assessment within 10-20 years

4 ► Development driven future projects.

► Non-critical seismic resiliency plan improvements

► Improve overall water system transmission and looping

Description

5

1

2

3

2022 2023 2024 2025 2026 2027

1.1 Repair Existing 2.0 MG Reservoir 700,000$         700,000$           

1.2 Full-Rate Study 30,000$           30,000$             

1.3 Bayport Well Activation 10,000$           10,000$           

1.4 Install Redundant Pittsburg Rd / Milton Creek Crossing 680,000$         680,000$         

1.5 Back-up Generator for PW Shop 100,000$         100,000$         

1,600,000$      730,000$           10,000$           680,000$         100,000$         -$                    -$                    

The cost estimate herein is based on our perception of current conditions at the project location. This estimate reflects our opinion of probable costs at this time and is subject to change as the 

project design matures. Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor’s methods of determining prices, 

competitive bidding or market conditions, practices or bidding strategies. Keller Associates cannot and does not warrant or guarantee that proposals, bids or actual construction costs will not 

vary from the costs presented herein.

ID# Item 2022 Cost
Opinion of Probable Costs (2022 Dollars)

Priority 1 Improvements

Total (rounded)
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1.3 – Bayport Well Activation: The City should begin the process of activating the Bayport Well as an 
emergency backup water source which would likely consist of contacting OHA and completing the 
necessary water quality testing to authorize use of the water source. It is anticipated that minimal 
improvements are needed to bring this source back into operation and the associated costs do not account 
for well pump replacement, chlorination feed improvements, or control improvements because it was 
assumed these components were still adequate. Once activated, the City should regularly test and exercise 
the well and pump to waste.  

1.4 – Install Redundant Pittsburg Rd / Milton Creek Crossing: Install a redundant pipeline along Pittsburg 
Road underneath Milton Creek to increase the resiliency of the High PZ transmission pipeline. It is 
recommended that the City install a tapping saddle off of the existing 16-inch mainline to minimize the time 
where the transmission service is out of service. The project should also install a tee and stub out for CIP 
project 2.2 to connect to minimize disruption to the existing water supply. The existing pipeline along the 
bridge should be kept in service until CIP project 2.2 is completed and abandons the pipeline along the 
bridge. Milton Creek is considered Waters of the State and a wetland delineation is likely required as well 
as additional permitting through Oregon Department of State Lands (DSL) and the United States Army 
Corps of Engineers (USACE). The final alignment of the pipeline should be determined during the 
preliminary and final design phase of the project. 

1.5 – Back-Up Generator for PW Shop: Install a back-up generator at the City PW shop. The PW shop will 
serve as a critical facility in the event of an emergency and should remain operational in order to provide 
appropriate support to the City.  

7.4  PRIORITY 2 IMPROVEMENTS (5-10 YEAR) 

Priority 2 improvements should replace less critical conditions related deficiencies, improve operations of 
the water system, and address existing fire flow deficiencies which are below 1,000 gpm. A summary of 
these improvements is provided below.  

2.1 – Water Master Plan Update #1: Update the water master plan every 5-10 years to re-evaluate City 
priorities, system demands, and budget allocations. 

2.2 – Lemont BS to Pittsburg Rd Pipeline Replacement: Replace the existing 14-inch CCP pipe from 
Lemont BS to the existing 8-inch transmission pipe from the Green Tank. This project could be completed 
in phases due to the large amount of pipeline which should be replaced. Wetlands were identified adjacent 
to the project area and additional environmental permitting, or wetland delineation may be required for some 
segments of the project. Replacing this pipeline disrupts the single supply source to the High PZ and 
temporary water delivery accommodations may need to be developed prior to construction which may 
consist of temporary booster pumps drawing water from the Main PZ or installing a bypass system during 
the construction phase.  

2.3 – Elk Ridge BS Condition Improvements: Install proper ventilation within the pump house which may 
consist of roof vents, windows, floor vents, and fans. Install a floor drain and drainpipe plumbed into the 
sanitary sewer system. Additionally, the BS should be, at a minimum, equipped with a connection for a 
portable generator as the PZ pressures are not provided by an elevated storage reservoir.  

2.4 – Ranney Wells Control Upgrades: The existing operations at the Ranney Well #2 and #3 are controlled 
by the storage reservoirs within the distribution system and cannot be operating at varying frequencies. The 
controls at these two sources should be upgraded in order to be controlled based on the raw water wet well 
levels rather than distribution system reservoirs. By upgrading the controls, it would simplify the controls as 
well as reduce the potential for miscommunication between the WFF, the distribution reservoirs, and the 
collector wells. Additionally, the pump controls should be upgraded to VFDs so the output flows can be 
ramped up or down giving the City the flexibility to operate the WFF with the raw water wet well offline for 
inspection or maintenance. The SCADA should also be upgraded in this project to track specific pump 
runtime and automate pump rotation. 
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2.5 – Helens Way PZ Boundary Modification: Intertie the existing service users along Helens Way and 
Oakwood Drive to the High PZ. The pressure zone boundary should be moved along N Vernonia Road by 
closing mainline valves. The resulting pressures once intertied into the High PZ should be over 80 psi and 
service connections may need individual pressure regulators to decrease the chance of damaged or leaking 
water fixtures for the water users. This project could be completed in conjunction with the development to 
the south which should also be partially within the High PZ. 

2.6 – Spotted Hill Drive and Wapiti Drive PZ Boundary Modification: Intertie the Elk Ridge BS PZ with the 
High PZ at Spotted Hill Drive and install a new normally closed valve at the intersection of Spotted Hill Drive 
and Kestrel View Drive. The homes along Spotted Hill Drive and the dead-end cul-de-sac of Wapiti Drive 
should be served from the Elk Ridge PZ to boost existing pressures below 40 psi. The additional homes in 
this pressure zone do not create a delivery deficit in the Elk Ridge BS. Approximately 20 new EDUs will be 
added to the PZ which results in an additional 8 gpm during PHD, and reduces the surplus in this zone to 
3 gpm.  

2.7, 2.8, and 2.9 – Small Pipe Diameter Replacement Phase I, II, & III: The City has numerous areas where 
the available fire flow in the existing system model is below 1,000 gpm, and as outlined in the prioritization 
criteria, the water system should provide a minimum of 1,000 gpm available fire flow at any hydrant within 
the water system. These CIP projects consist of approximately 25,000 LF of small pipe diameter pipe 
replacement and the existing pipe diameters proposed to be replaced are generally 6-inches or smaller. 
The pipes should be replaced with a minimum of 8-inch diameter pipe; however, some areas should be 
larger in order to meet the recommended fire flow for the respective zone type; these areas are indicated 
in the individual CIP sheets in Appendix E. Additionally, some of the proposed improvements consist of 
looping dead-end pipes to the existing system where minimal pipe length is required to make the loop. 
Figure 23 in Appendix A illustrates the pipelines to be replaced. These replacement projects were grouped 
into three phases which was based on spatial location of the upsizing.  

2.10 – High PZ Low Pressure Study: Conduct a pressure monitoring study of the homes with service 
connections anticipated to be below 40 psi under peak season demands. The monitoring period should be 
completed during the peak demand season between July and August. The plan should document existing 
individual booster stations and service connections with pressures below 40 psi at the connection to the 
main line and future CIP projects should be considered if numerous service connections are below 40 psi. 
The future project could consist of creating a new pressure zone to serve these connections or installing 
additional individual booster pumps. Several users were reported to have existing individual booster pumps, 
and these locations should be documented for future reference. 

7.5  PRIORITY 3 IMPROVEMENTS (5-20 YEAR) 

3.1 – Water Master Plan Update #2: Update the water master plan every 5-10 years to re-evaluate City 
priorities, system demands, and budget allocations. 

3.2 – 4.0 MG Reservoir Construction: The City should conduct a siting and feasibility study to identify a 
potential site for the future 4.0 MG Reservoir which should include geotechnical investigations to determine 
presence of bedrock, initial feasibility of property acquisition and structure demolition, and additional 
environmental considerations such as wetland delineations, evaluation of sensitive species, and existing 
soil conditions. The 4.0 MG Reservoir should be constructed at the most feasible location identified in the 
study, however, for this plan, it was assumed the reservoir would be installed at the Sykes Road location 
identified in Section 5. 
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3.3 – Lemont BS Replacement: Replace the existing Lemont BS structure, pumps, and yard piping as it is 
reaching the end of its typical useful life. Install a flow meter/vault on the discharge line and a pressure 
transducer on the suction and discharge side of the pumps. Upgrade the existing SCADA to track the flows, 
discharge and suction pressure, and pump runtimes on a time scale for each of the pumps. The yard piping 
into and out of the pump house should be replaced with DI material seismically resilient connections to the 
building. 

3.4 and 3.5 – Small Pipe Diameter Replacement Phase IV & V: Similar to CIP Projects 2.7, 2.8, and 2.9, 
these projects consist of replacing existing small pipe diameters to improve the available fire flow to meet 
the recommended fire flow demands for the respective zone type (e.g., residential, commercial, and 
industrial). The projects consist of approximately 11,000 LF of pipeline to be replaced with either 8-inch or 
12-inch diameter pipe as indicated in the individual CIP sheets. The replacement pipes were split into two 
phases generally based on spatial location. 

3.6 – Redundant WFF Supply and Distribution Transmission: Increase the resiliency of the raw water supply 
to the WFF and treated water supply to the distribution system by installing a redundant raw water supply 
line from Ranney Well #3 and a redundant potable water transmission from the WFF to the looped 
distribution system at Oregon Street near Oak Crest Street. Install the new raw water supply transmission 
from K Street and 3rd Street, north along L Street to 4th Street, and then follow the same alignment along 
4th Street and Rutherford Parkway connecting to the existing raw water supply pipeline at the WFF. Make 
a new connection to the potable water transmission on the south side of the WFF and install new pipeline 
heading west under the railroad and Columbia River Highway to connect with the existing 14-inch concrete 
pipe on the west side of the highway. Replace the existing 14-inch pipe with 20-inch DI pipe, following the 
existing pipe alignment south and then cross the highway at the existing crossing. Consider pipe bursting 
or boring underneath the railroad and Columbia River Highway. Connect to the existing system near Oak 
Crest Street where the water system is better looped.  

7.6  PRIORITY 4 IMPROVEMENTS (DEVELOPMENT DRIVEN WITHIN 0-20 YEARS) 

4.1 – Riverfront District Development: Install a new 12-inch pipe between the existing pipelines along S 1st 
Street, Plymouth Street, and Strand Street. Upsize the existing 6-inch pipe on S 1st Street to 12-inches and 
the 2-inch pipe on Strand Street to 8-inches.  

4.2 – Industrial Business Park Development: Upsize the existing 6-inch pipe to 12-inches along Kaster 
Road from Old Portland Road through the development. Install 12-inch pipe throughout the right-of-way in 
the development. Upsize the existing pipes along S 13th Street to 12-inches from Old Portland Road to the 
new development pipes.  

4.3 – Elk Ridge Upper Development: Install new pumps in the existing Elk Ridge BS to create a new 
pressure zone. The pumps should include a jockey, two duty, and two fire flow pumps to meet redundancy 
requirements. 

4.4 – Houlton Business District Development: Upsize the existing pipe to 8-inches along Milton Way from 
Columbia Boulevard to the hydrant north of St. Helens Street. Install a new 8-inch pipe along N 18th Street 
between St. Helens Street and the existing 6-inch pipe north of St. Helens Street as well as install a new 8-
inch pipe along St. Helens Street between N 17th Street and N 16th Street. Upsize the existing pipe along 
N 14th Street from Columbia Blvd to the hydrant on the north side of St. Helens Street.  

4.5 – Growth Area 4 Commercial Development: Connect to the existing 8-inch dead-end pipe along Kelly 
Street and install 12-inch pipe through the development to the Columbia Commons entrance. Install a new 
12-inch pipe to the east side of the Columbia River Highway and upsize the existing pipes along Wyeth 
Street to the existing 12-inch pipe on N 16th Street.  

4.6 – Growth Area 1, 9, 11, and 13 Development: Upsize the existing pipes along Firlock Street, Alder 
Street, and Fir Street with 8-inch pipes as well as install a new 12-inch pipe along the Columbia River 

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



ST. HELENS WATER MASTER PLAN  

CITY OF ST. HELENS | KA 221096 7-6 

Highway from Firlock Blvd to Millard Road, connecting to the existing 12-inch pipe which serves Les Schwab 
Tire. Install a new 12-inch pipe along Millard Road to serve Growth Areas 1 and 11, and intertie the new 
pipes in Growth Area 9 and Growth Area 1 to provide adequate fire flow. 

4.7 – Growth Area 10 Residential Development: Install a new 8-inch pipe along Gable Road and connect it 
to the existing pipeline near Evergreen Loop. Install a new 8-inch PRV at Gable Road and Childs Road to 
intertie the High and Main PZ. Install a new 8-inch pipe along Maple Street and connect to the existing pipe 
at Dogwood Lane. This growth area should be served by a combination of the Main PZ and the High PZ 
due to its location on the boundary of the two zones. 

4.8 – Growth Area 8 Residential Development: Connect to the existing pipe along Oakwood Drive which 
should be served by the High PZ (CIP 1.4) and connect to the existing pipe along Ha Lane. Install an 8-
inch PRV within the development, intertying the High and Main PZ, and connect to the Main PZ piping at 
Tice Road. 

7.7  PRIORITY 5 IMPROVEMENTS (20-50 YEAR) 

Priority 5 improvements are projects outside the general study period of this plan but included in the Seismic 
Resiliency Plan. These improvements should be completed as the City has funding and as existing 
pipelines reach the end of their useful life. 

5.1 – Ranney Well #3 Structural Evaluation: Conduct a detailed structural evaluation of the Ranney Well 
#3 to determine the seismic resiliency. This is the critical water supply identified in the Seismic Resiliency 
Plan and should be retrofitted as needed to withstand the Cascadia subduction earthquake.  

5.2 – Backbone Pipeline Replacement: The backbone pipeline system identified in the Seismic Resiliency 
Plan should be replaced with DI pipe material and seismically resilient fittings. This project should be 
completed over the next 50 years as a part of the City’s annual replacement program. As these pipes reach 
the end of their useful life, the replacement program should target the backbone distribution system to 
create a seismically resilient distribution network.  

7.8  CAPITAL IMPROVEMENT SUMMARY 

Table 7-3 below summarizes the costs, priorities, and estimated SDC eligibility of the projects described 
above. 
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TABLE 7-3: CIP SUMMARY TABLE 

 

7.9  SYSTEM DEVELOPMENT CHARGES (SDC) 

The City of St. Helens establishes water SDCs per Resolution 1796, effective August 2017. The current 
improvement SDCs for water meter connections vary from $3,400 for a ¾-inch meter to $180,000 for an 8-
inch meter. 

The proposed improvement projects were allocated a percentage of the total cost that is eligible for funding 
by collected SDC funds. Each capital improvement project that will benefit areas identified by the City as 
anticipated growth within the 20-year planning period were reviewed. The SDC improvement amount is 
based on the percentage of future development demands to the existing water demands benefitted by the 
improvement. The SDC eligibility is summarized in the previously presented Table 7-3.  

 

Project ID# Project Name Project Trigger
Total Estimated Cost

(2022 Dollars)

SDC Eligibility 

(%)

Cost Allocated 

to Growth

Cost Allocated to 

City

1.1 Repair Existing 2.0 MG Reservoir Storage Deficit $700,000 0% $0 $700,000

1.2 Full-Rate Study New Capital Improvement Plan $30,000 100% $30,000 $0

1.3 Bayport Well Activation Emergency preparedness $10,000 40% $4,000 $6,000

1.4 Install Redundant Pittsburg Rd / Milton Creek Crossing Condition / Likelihood of Failure $680,000 20% $140,000 $540,000

1.5 Back-up Generator for PW Shop Emergency preparedness $100,000 40% $40,000 $60,000

$1,600,000 - $300,000 $1,400,000

2.1 Water Master Plan Update #1 Recommended every 5-10 years $200,000 100% $200,000 $0

2.2 Lemont BS to Pittsburg Rd Pipeline Replacement Condition / Likelihood of Failure $6,000,000 55% $3,270,000 $2,730,000

2.3 Elk Ridge BS Condition Improvements Condition and emergency preparedness $110,000 100% $110,000 $0

2.4 Ranney Wells Control Upgrades Operations upgrades $700,000 40% $280,000 $420,000

2.5 Helens Way PZ Boundary Modification Low PHD Pressures $400,000 56% $220,000 $180,000

2.6 Spotted Hill and Wapiti Drive PZ Boundary Modification Low PHD Pressures $160,000 0% $0 $160,000

2.7 Small Pipe Diameter Replacement Phase I Existing AFF less than 1,000 gpm $6,300,000 0% $0 $6,300,000

2.8 Small Pipe Diameter Replacement Phase II Existing AFF less than 1,000 gpm $5,300,000 0% $0 $5,300,000

2.9 Small Pipe Diameter Replacement Phase III Existing AFF less than 1,000 gpm $3,700,000 0% $0 $3,700,000

2.10 High PZ Low Pressure Study Low PHD Pressures $30,000 0% $0 $30,000

$22,900,000 - $4,100,000 $18,900,000

3.1 Water Master Plan Update #2 Recommended every 5-10 years $200,000 100% $200,000 $0

3.2 4.0 MG Reservoir Construction Future Storage Deficit $24,800,000 40% $9,810,000 $14,990,000

3.3 Lemont BS Replacement Condition improvements $1,300,000 55% $710,000 $590,000

3.4 Small Pipe Diameter Replacement Phase IV AFF below recommended FF demand by zone $3,700,000 0% $0 $3,700,000

3.5 Small Pipe Diameter Replacement Phase V AFF below recommended FF demand by zone $3,200,000 0% $0 $3,200,000

3.6 Redundant WFF Supply and Distribution Transmission Emergency preparedness $8,400,000 40% $3,320,000 $5,080,000

$41,600,000 - $14,100,000 $27,600,000

4.1 Riverfront District Development Development Driven $3,400,000 100% $3,400,000 $0

4.2 Industrial Business Park Development Development Driven $11,900,000 100% $11,900,000 $0

4.3 Elk Ridge Upper Development Meet recommended operating pressures $1,000,000 100% $1,000,000 $0

4.4 Houlton Business District Development Meet recommended fire flow demands $1,200,000 100% $1,200,000 $0

4.5 Growth Area 4 Commercial Development Meet recommended fire flow demands $900,000 100% $900,000 $0

4.6 Growth Area 1, 9, 11, and 13 Development Development Driven and meet fire flow demands $11,300,000 100% $11,300,000 $0

4.7 Growth Area 10 Residential Development Meet recommended operating pressures $2,600,000 100% $2,600,000 $0

4.8 Growth Area 8 Residential Development Meet recommended operating pressures $400,000 100% $400,000 $0

$32,700,000 - $32,700,000 $0

5.1 Ranney Well #3 Structural Evaluation

5.2 Backbone Water System Replacement

$98,800,000 - $51,200,000 $47,900,000

1) Timing of these capital improvement projects depends on when growth occurs. It is anticipated the future development will participate in capital improvement projects as required.

Total Priority 3 Improvements (rounded)

Priority 4 Improvements (Future / Developer Driven Improvements within Study Period 2022-2041) 1

Total Future Improvements (rounded)

TOTALWATER SYSTEM IMPROVEMENTS COSTS (rounded)

2) The cost estimate herein is based on our perception of current conditions at the project location. This estimate reflects our opinion of probable costs at this time and is subject to change as the project design matures. Keller Associates has 

no control over variances in the cost of labor, materials, equipment, services provided by others, contractor’s methods of determining prices, competitive bidding or market conditions, practices or bidding strategies. Keller Associates cannot 

and does not warrant or guarantee that proposals, bids or actual construction costs will not vary from the costs presented herein.

Priority 1 Improvements (2022-2027)

Total Priority 1 Improvements (rounded)

Priority 2 Improvements ( 2027-2032)

Total Priority 2 Improvements (rounded)

Priority 3 Improvements ( 2032-2041)

Priority 5 Improvements (2041-2071)

Cost Estimates not Developed for Priority 5 Improvements
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7.10 PLANNING RECOMMENDATIONS 

It is recommended that the City update their planning documents every five years as updates to the planning 
documents and models allow the City to re-assess needs, priorities, and properly allocate budgets to 
address system deficiencies. A master plan update for the water system has been included as a Priority 2 
and Priority 3 improvement in the CIP with an estimated cost of $200,000. It is assumed that the Water 
Management and Conservation Plan will also be updated along with the master plan at each interval. 

7.11 FINANCIAL CONSIDERATIONS 

The City is recommended to complete a full-rate study for the water utility to evaluate the potential user rate 
and SDC impacts of the recommended CIP. Estimated SDC eligibility for each identified capital 
improvement is included in Table 7-3 above for use in completing a full-rate study. The City is advised to 
actively pursue opportunities for grant funds, low-interest loans, or principal forgiveness funding sources to 
mitigate user rate impacts. As the City begins to prepare for and proceed with CIP projects, if outside 
funding is desired, it is recommended the City participate in a one-stop meeting with Business Oregon to 
identify and assess potential funding sources for the CIP projects. One example of a funding source that 
would be at the one-stop meeting is the federal-state partnership Clean Water State Revolving Fund 
(CWSRF). 
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 WATER MANAGEMENT & CONSERVATION PLAN 

The following section of this water master plan (WMP) is meant to serve as an update to the City’s existing 

water management and conservation plan (WMCP) which was last updated in February 2013. This WMCP 

is intended meet the requirements defined under Oregon Administrative Rule (OAR) 690-086. 

Several elements required in OAR 690-086 have been discussed in other sections of this water master plan 

while others are to be provided in this section. Additionally, an element may refer to a previous report 

section and provide supplemental information in this report section. Table 8-1 below summarizes the 

elements included in this WMCP and the report sections where the information regarding the topic can be 

found. Information covering the extent of the OAR requirements may be spread across numerous sections 

or appendices within this report and Table 8-1 is meant to streamline the review of the WMCP as well as 

provide a directory for anyone using the plan to find the desired information efficiently.  
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TABLE 8-1: WMCP DIRECTORY 

 

OAR Reference Reference Location

� Notice to affected local governments 690-086-0125(5) Section 8.1.1

� Propose WMCP update schedule 690-086-0125(6) Section 8.1.2

� Additional time to implement conservation benchmarks 690-086-0125(7) Section 8.1.3

� Supplier Source Description 690-086-0140(1) Section 2.5, 3.1, 3.2, &  3.5.1

� Current Service Area and Population 690-086-0140(2) Section 2.1, 2.3  &  2.5

� Adequacy and reliability of water rights/supply 690-086-0140(3) Section 4.1 & 8.2.3

� Water use records 690-086-0140(4) Section 2.6.1 and Appendix D.1

� Inventory of water rights 690-086-0140(5) Section 4.1 and Appendix F

� Customer characteristics and Use Patterns 690-086-0140(6) Section 2.6.1

� Interconnections with other water supply systems 690-086-0140(7) Section 2.5

� Water System Schematic 690-086-0140(8) Section 3.1 and Appendix A, Figure 10

� Water losses and non-revenue water 690-086-0140(9) Section 2.6.1

� Progress Report 690-086-0150(1) Section 8.3.1

� Water use measurement and reporting program 690-086-0150(2) Section 2.6.1 and 6.1.7

� Currently implemented conservation measures 690-086-0150(3) Section 8.3.1

� Annual water audit 690-086-0150(4)(a) Section 2.6.1 and 8.3.4

� Full metering of system 690-086-0150(4)(b) Section 8.3.5

� Meter testing and maintenance program 690-086-0150(4)(c) Section 6.1.7 and 8.3.6

� Rate structure based on quantity of water metered 690-086-0150(4)(d) Section 8.3.7

� System leakage reduction program <10% 690-086-0150(4)(e) Section 2.6.1, 6.1.8, and 8.3.8

� Public education program 690-086-0150(4)(f) Section 6.1.10 and 8.3.9

� Technical and financial assistance programs 690-086-0150(5)(a) Section 8.3.10

� Retrofit/replacement of inefficient fixtures 690-086-0150(5)(b) Section 8.3.11

� Rate structure and billing practices to encourage conservation690-086-0150(5)(c) Section 8.3.12

� Reuse, recycling, and non-potable opportunities 690-086-0150(5)(d) Section 8.3.13

� Other proposed conservation measures 690-086-0150(5)(e) Section 8.3.14

� History of supply deficiencies and current capacity limitations 690-086-0160(1) Section 8.5.1

� Stages of alert for water curtailment 690-086-0160(2) Section 8.5.2

� Triggers for water curtailment 690-086-0160(3) Section 8.5.3

� Water curtailment actions 690-086-0160(4) Section 8.5.4

� Service areas and population projections 690-086-0170(1) Section 2.3 and 2.4

� Schedule for fully exercising water use permits 690-086-0170(2) Section 8.6.2

� Water demand forecast 690-086-0170(3) Section 2.6 and 8.6.3

� Comparison of projected needs to other suppliers 690-086-0170(4) Section 8.6.3

� Analysis of alternative 690-086-0170(5) Section 8.6.4

� Expansion of existing water permits 690-086-0170(6) Section 8.6.5

� Mitigation actions under state and federal law 690-086-0170(7) N/A

� Increase diversion of water under extended permits 690-086-0170(8) N/A

Water Supply Element

Item

WMCP Plan Elements

Water Supplier Description

Water Conservation Element

Water Curtailment Element
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8.1  REPORT ELEMENTS 

This section provides a summary of the report elements including notices to affected local governments, a 

plan update schedule, and requests for additional time for metering or benchmarks.  

8.1.1 AFFECTED LOCAL GOVERNMENTS 

The City provided notice of availability of the draft WMCP for review to all affected local 
governments listed below. The City did not receive any comments or revisions to the draft plan. 
The notification letter and correspondence from the affected local governments is provided in 
Appendix G. 

 City of Columbia City 

 McNulty Water District Public Utility District (PUD) 

 Columbia County 

 Port of Columbia County 

8.1.2 PLAN UPDATE SCHEDULE 

The City proposes to submit an updated WMCP by the end of the 10-year planning period per OAR 
690-086-0125(6); resulting in an update to be submitted in 2032. Additionally, the City will submit 
a progress report five years from the approval of this plan in 2027.  

8.1.3 REQUEST FOR ADDITIONAL TIME FOR METERING OR BENCHMARKS 

The City is not requesting an extension of time to implement metering, or an established benchmark 
outlined in a previously approved WMCP. 

8.2  WATER SUPPLIER DESCRIPTION 

The section below includes supplemental information regarding the City’s water sources, service area, 

population served, existing water rights, and demands for water. It also considers the adequacy and 

reliability of the City’s existing water supply.  

8.2.1 SUPPLIER’S SOURCE DESCRIPTION 

 Raw Water Supply Sources – Section 3.2 

 Booster Stations – Section 3.3 

 Storage Reservoirs – Section 3.4 

 Water Treatment – Section 3.5 

 Distribution System – Section 3.6 

 Diversions – Section 4.1 

 Exchange / intergovernmental agreements and water supply / delivery contracts – Section 2.5 

8.2.2 CURRENT SERVICE AREA AND POPULATION 

 Delineation of current service area – Section 2.1 and 2.5 

 Population served – Section 2.3 and 2.5 

8.2.3 ADEQUACY AND RELIABILITY OF WATER RIGHTS/SUPPLY 

The City holds six water rights and no existing or future restrictions on the community water supply 
are anticipated based on existing and projected water demands. As discussed in Section 4.1, the 
City has a surplus of available water when compared to the existing and projected future water 
demands. One of the City’s two primary water rights (Permit S-47234) has a completion date of 
October 1, 2051. In order to receive authorization to divert additional water under Permit S-47234, 
the City must present evidence of a need for a specific quantity or rate of diversion as a part of a 
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future WMCP. At the time of this study, there is no evidence of additional quantity needed, and the 
City should re-evaluate the future water demands in the next WMCP to be completed in 2032.  

A summary of the water rights application, transfer, and certificate numbers, priority dates, sources, 
beneficial uses, diversion quantities, authorized completion of development is included in Table 8-
2 and in Appendix F. The average monthly diversion for each of the water rights used in the 
previous 5 years is also summarized in Appendix F.  

There are several streamflow-dependent species listed by both the State and federal agencies as 
sensitive, threatened, or endangered that are present in the source waters and a list of these 
species is included in Appendix B. Water quality limited sources include the Lower Columbia River 
which is 303(d) listed for arsenic, DDE4, 4, fecal coliforms, and PCBs and has a TMDL for dioxins, 
temperature.  

TABLE 8-2: WATER RIGHTS INVENTORY 

 

8.2.4 CUSTOMER USE CHARACTERISTICS AND USE PATTERNS 

Customer use characteristics are summarized in Section 2.6.1. Table 8-3 summarizes the water 
usage compared to the previous WMCP from 2013.  

TABLE 8-3: WATER USAGE COMPARISON WITH PREVIOUS WMCP 

 

8.2.5 INTERCONNECTIONS WITH OTHER WATER SUPPLY SYSTEMS 

Summary of interconnections with other supply systems is described in Section 2.5 

8.2.6 WATER SYSTEM SCHEMATIC 

Description of the water system as well as a schematic is provided in Section 3.1 and Figure 10 in 
Appendix A.  

Application 

No.
1

Permit 

No.

Certificate 

No.

Claim 

No.

Transfer 

No.
Priority Date Source Use

Allowed 

Diversion 

Rate 

Maximum 

Instantaneous 

Rate Diverted to 

Date(cfs)
2

Maximum 

Annual 

Quantity 

Diverted to Date 

(MG)

5-Year 

Average 

Monthly 

Diversion 

(MG)

5-Year 

Average 

Daily 

Diversion 

(MG)

Authorized 

date for 

completion

Use Limitations (endangered 

species, water quality, critical 

groundwater area

S-5266 S-3211 6085 - - Nov. 23, 1916 Milton Creek Municipal 15 cfs Unavailable Unavailable Unavailable Unavailable None

S-7228 S-4559 6086 - - Apr. 22, 1920 Milton Creek Municipal 30 cfs Unavailable Unavailable Unavailable Unavailable None

S-9473 S-6307 6084 - - Apr. 22, 1924
Six Unnamed 

Springs
Municipal 0.5 cfs Unavailable Unavailable Unavailable Unavailable None

S1155 S535 2403 - - Dec. 21, 1910 Salmon Creek Municipal 25 cfs Unavailable Unavailable 0 0 None

- - - GR282 - Sep. 8, 1954
Ranney Well #1 - 

McBride Creek
Municipal 4.64 cfs Unavailable Unavailable 0 0 None

Emergency supply only and must 

initiate boil water notice if used

S43214 S34529 47166 - - Jul. 11, 1969
Ranney Well #2 - 

Columbia River
Municipal 3.5 cfs 2.8 166 8.6 0.281 None none

S64529 S47234 - - T8426 Nov. 8, 1982
Ranney Well #3 - 

Columbia River
Municipal 60 cfs 6.02 562 32.6 1.07 Oct. 1, 2051 Limited to 8.9 cfs

G11709 G10803 64879 - - Oct. 9, 1987
Bayport Well - 

Scappoose Bay
Municipal 1.78 cfs 1.8 Unavailable 0 0 None Taste and odor quality deficiencies

R63272 R11387 - - - Jan. 9, 1991 Salmonberry Creek Recreation 46.2 acre-feet Unavailable Unavailable 0 0 None Recreation use only

No longer used for muncipal 

drinking water. Source must be 

treated prior to distrubtion if used in 

the future.

2) Instantaneous diversion rates not available for supply sources which are not used in day-to-day operations. Ranney Well #2, #3, and Bayport Well instantaneous diversions not tracked. Assumes maximum diversion rate is equal to maximum reported pumping capacity at each 

facility. Ranney Well #2 reported max of one 1,240 gpm capacity pump on. Ranney Well #3 reported max of 2,700 gpm capcity with two pumps on. Bayport Well pump capacity is equal to 800 gpm

1) Water right application numbers S-5255, S-7228, and S-9473 are reported to be owned by "Saint Helens Water Commission" but included in water rights inventory as reported in the City's 2013 WMCP.

Customer Type
Previous WMCP 

Service Connections

Updated WMCP Service 

Connections
Percent Growth

Residential 4,689 5,593 19%

Commercial and Industrial 305 366 20%

Columbia City 1 2 100%

No Charge 0 40 >100%
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8.2.7 WATER LOSSES AND NON-REVENUE WATER 

Description of water losses and non-revenue water is provided in Section 2.6.1.  

8.3  WATER CONSERVATION ELEMENT 

8.3.1 PROGRESS REPORT 

An update on the conservation measures to be implemented from the previously approved WMCP 
is provided and includes the following: .  

 Calibration of Ranney Wells #2 and #3– Ranney Well #2 flow meter is to be replaced in the 
near future and Ranney Well #3 flow meter has not been calibrated within the last 5-years.  

 Replacement of water meters with radio-read meters – See Section 6.1.7 

 Calibration of meters 4-inches and greater – The larger meters have not been calibrated within 
the last couple of years. 

 Annual Water Audit – To be completed annually starting 2022 

 Formal tracking of authorized unbilled uses – Partially completed. The City should also track 
hydrant flushing and other unbilled uses. 

 Leak detection, pipeline replacement, documentation, and prioritization – Ongoing 

 Rate Study – To be completed in 2022 

 Incorporate bill history capability into billing system – Completed 

 Free leak detections – The City continues to offer free leak detections on a case-by-case basis. 

 Annual article in City newsletter on water conservation – Water conservation article and links 
are provided in the annual consumer confidence reports. 

 Conservation section in City’s Website for water conservation links and info – The City is 
continuing to develop the website with conservation links and material. 

 Technical and Financial Assistance – None proposed 

 Fixture Retrofit/replacement – None proposed 

 Reuse, Recycling Non-potable – None proposed 

8.3.2 WATER USE MEASUREMENT AND REPORTING PROGRAM 

Summary of water use measurement and reporting is included in Sections 2.6.1 and 6.1.7. The 
program complies with the measurement standards in OAR Chapter 690, Division 85 and the points 
of diversion are metered.  

8.3.3 CURRENTLY IMPLEMENTED CONSERVATION MEASURES 

A summary of the currently implemented conservation measures are summarized in Section 8.3.1. 

8.3.4 ANNUAL WATER AUDIT 

A summary of the previous 5 years water audit is summarized in Section 2.6.1. It is recommended 
for the City to begin completion of an annual water audit which documents any unmetered usage 
such as hydrant flushing, construction water, fire department usage, or maintenance usage. The 
City should purchase a hydrant diffuser with flow measurement capabilities to document hydrant 
flushing and fire department activities. The City currently meters construction water usage and 
tracks water used in maintenance such as filling/emptying storage reservoirs for inspection. The 
usage should be documented, and an annual water audit should be developed at the end of each 
year which would summarize the water use by category. 

 Five-Year Benchmark: Complete annual water audit tracking usage of hydrant flushing, 
construction water, fire department usage, and maintenance.  
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8.3.5 FULL METERING OF SYSTEM 

The City’s water system is fully metered and does not have any unmetered connections. The City 
is currently in the process of replacing all water meters with radio-reads. 

 Five-Year Benchmark: Continue with replacement of water meters and target a total of 
480-meter replacements per year. 

8.3.6 METER TESTING AND MAINTENANCE 

The City does not currently have an active meter testing program and is completed on an as-
needed basis. Water users can request their meter be tested by providing a deposit ranging from 
$100 to $200 depending on the meter size, and the deposit will be refunded if the test results show 
the meter was faulty. The City has calibrated 4-inch and larger meters every couple of years since 
the previous WMCP.  

 Five-Year Benchmark: The City will continue to test and maintain meters as described 
above. The City will also target calibration of 4-inch and larger meters every 3-5 years. 

8.3.7 WATER RATE STRUCTURE 

The City currently charges users within the City limits a fixed rate of $11.04 per month plus a 
volumetric rate per 100 cubic feet (CCF) ranging from $4.46 per CCF for commercial / industrial 
users and $5.49 per CCF for residential users. Water users outside of the City limits are charged 
double the fixed rate and double the volumetric rate of users within the City limits. The current 
billing rates are summarized in Table 8-4.  

TABLE 8-4: ST. HELENS WATER UTILITY BILLING RATES 

 

8.3.8 SYSTEM LEAKAGE REDUCTION PROGRAM <10% 

The previous 5-years water audit indicates the unaccounted-for water to be 18.5%. The 
recommended improvements to reduce the unaccounted-for water is included in Section 8.3.4 and 
the recommended leak detection program is summarized in Section 6.1.8.  

 Five-Year Benchmark: The City will complete leak detection throughout the entire 
system and then begin a rotational schedule to inspect the pipelines every 10 years as 
well as provide a description of the potential factors for loss and selected actions for 
remedy. 

8.3.9 PUBLIC EDUCATION 

The City’s current public education program is summarized in Section 6.1.10.  
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 Five-Year Benchmark: The City will continue to develop its public education program 
through updating the website, sending quarterly newsletters, and providing water 
conservation links and articles. 

8.3.10 TECHNICAL AND FINANCIAL ASSISTANCE PROGRAMS 

As outlined under OAR 690-085-0150(6), the City is required to evaluate and consider 
implementing a technical and financial assistance program to encourage and aid users in 
implementation of conservation measures. The City has historically provided a level of technical 
and financial assistance programs to water users which included installation of water efficient 
fixtures; however, this program has not been implemented in the previous 5-years. The City’s 
current assistance program consists of conduction free leak detection testing for water users.  

 Five-Year Benchmark: The City will continue with free leak detection testing as needed. 
The City will re-start a program to install water fixtures that improve water conservation 
at service connections on a case-by-case basis. 

8.3.11 RETROFIT / REPLACEMENT OF INEFFICIENT FIXTURES 

The City does not currently have a retrofit/replacement program as described under OAR 690-086-
510(6)(c). See Section 8.3.10 for description of retrofit/replacement of inefficient fixtures.  

8.3.12 RATE STRUCTURE / BILLING PRACTICES FOR CONSERVATION 

It is recommended that the City complete a full-rate study to evaluate the impacts of the capital 
improvement projects outline in this water master plan. The full-rate study should also take into 
consideration adoption of rate structures, billing schedules, and other programs to encourage water 
conservation.  

 Five-Year Benchmark: Complete a full-rate study and evaluate the feasibility of rate 
structures, billing schedules, and other programs to encourage water conservation by 
2027 

8.3.13 WATER REUSE, RECYCLING, AND NON-POTABLE WATER OPPORTUNITES 

The City has considered opportunities available for water reuse, recycling, and non-potable water. 
The City does implement recycling of its backwash water and collects and recycles its water for 
instrumentation to reduce water use in the WFF. The City’s largest industrial water user does not 
utilize the City’s potable water supply, therefore reuse/recycling at this site would not improve water 
conservation within the City’s system. Additionally, the City does not have any large irrigation areas 
(e.g., golf courses) which would benefit from the application of recycled water. For these reasons, 
no benchmarks were proposed to implement reuse, recycling, or non-potable water opportunities. 

8.3.14 OTHER PROPOSED CONSERVATION MEASURES 

The City does not have any additional conservation methods to propose at this time. 

8.4  SUMMARY OF 5-YEAR BENCHMARKS 

A summary of the relevant benchmarks for the City’s ongoing and planned conservation activities are 

outlined in Table 8-5 on the next page.  
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TABLE 8-5: 5-YEAR CONSERVATION BENCHMARKS 

 

8.5  WATER CURTAILMENT ELEMENT 

8.5.1 HISTORY OF SUPPLY DEFICIENCIES AND CAPACITY LIMITATIONS 

The City has not encountered a supply deficiency that has resulted in curtailment efforts or 
impacted the delivery of water supply, and the City does not currently have any capacity limitations 
which would restrict the delivery of water to the service population. 

The City’s primary water source is under the influence of the Columbia River and drought conditions 
are not anticipated to impact the water supply to the Ranney Wells. However, the Columbia River 
is at risk for source contamination from pollutants at any point upstream of the City’s diversion point, 
and in the event of source contamination, the water is naturally filtered through the riverbed strata. 
This WMP has recommended the activation of the City’s back-up water source which is not 
influenced by the Columbia River even though the back-up well does not have as much capacity 
as the Ranney Wells; however, it can supply approximately 80% of the existing average day 
demand. Additionally, the City’s storage reservoir criteria is to provide water for three days of the 
average daily demand. Other potential impacts to the water system include natural disasters such 
as earthquakes. The City’s Seismic Resiliency Plan in Section 3.7 discusses the City’s plan for 
water delivery during a large seismic event. 

8.5.2 STAGES OF ALERT FOR WATER CURTAILMENT 

The City’s mayor is authorized to limit water use in times of shortage per their City Code section 
13.04.060. This section further defines the curtailment plan to limit water usage by setting stages 
of alert and triggers for curtailment. The four stages of curtailment include mild, moderate, critical, 
and emergency, and the stages are summarized in triggers for water curtailment. 

Each of the City’s four stages of alert are triggered by a pre-determined level of severity of water 
shortage, which is based upon the amount of water being pumped from the Ranney Wells and 
compared to the capacity of the system. The trigger for each stage of alert is described in Section 

8.5.3. 

8.5.3 WATER CURTAILMENT ACTIONS 

The specific water curtailment measures that will be implemented under each stage of alert upon 
enactment of the water curtailment plan are outlined in the table below. 

Benchmark Date Frequency

Annual Water Audit January 2023 Annually

Fully Metered System Complete -

Meter Testing and Maintenance - Ongoing

Propose New Rate Structure 2022 10 years

Leak Detection Summer 2022 Annually 

Public Education - Ongoing

Leak Repair/Line Replacement - Ongoing

Technical Assistance 2022 Continuously

Replacement of Inefficient Fixtures 2022 Continuously

Reuse Recycling, Non-Potable Eval. None Proposed None Proposed
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TABLE 8-6: WATER CURTAILMENT PLAN 

Stage Trigger Notification Goal Curtailment Measure 

Mild 

Determination 
made by the 
public works 

director that a 
potential for 

water 
shortage 

exists 

Provide customers notices 
on utility bills and news 

released to media. 
Notification of “Mild” alert 

and curtailment measures to 
City of Columbia City and 

McNulty Water PUD 

Public 
awareness 

and 5% 
reduction in 
consumption 

 Institute a voluntary watering schedule based on odd/even address numbers for residential and business customers. Customers 
ask to restrict watering to early morning and evening hours to avoid loss through evaporation 

 Disseminate informational brochures on conservation methods 

 Update conservation hotline with information on current supply situation, voluntary measures, and conservation tips 

 Develop a combination of media outreach through newspaper, public service announcements, and/or theater slides 

 Provide specific notification to major water users asking for voluntary reduction in use and/or deferring nonessential use to off-
peak hours. For commercial and industrial users that have developed water shortage contingency plans, provide specific 
notification at each stage of curtailment and ask that they implement a corresponding action 

 City decorative fountains that do not recirculate water shall cease operating 

 Parks Department shall operate their irrigation system to achieve maximum efficiency 

 City uses of water for hydrant and water line flushing shall be limited to essential need 

Moderate 

Determination 
made by 

public works 
director that a 

water 
shortage 

exists 

 

Customers notified through 
major media sources of the 
request to voluntarily curtail 
all nonessential water use. 
Updates on water situation 
shall be provided to media 
regularly. “Moderate” alert 

and curtailment measures to 
City of Columbia City and 

McNulty Water PUD 

 

10% 
reduction in 
consumption 

 

 Continue with "Mild" stage measures except where noted below 

 Customers asked to voluntarily restrict all lawn watering and other nonessential uses of water as specified below 

 No watering or irrigating of lawns, grass or turf unless it is:  

o New lawn, grass, or turf that has been seeded or sodded after March 1 of the calendar year 

o Athletic fields frequently used for organized play 

o Park and recreation areas of a particular significance and value to the community as approved by the City Manager. No use of 
City-supplied water shall be allowed to clean, fill, or maintain levels in decorative fountains 

 No use of City-supplied water to wash sidewalks, walkways, streets, driveways, parking lots, or other hard surfaced areas except 
where necessary for public health or safety 

 No use of City-supplied water shall be allowed to wash vehicles 

 For parks supplied by City water, the Parks Department shall limit nonessential water use and/or irrigate only during off-peak 
hours as specified by the City Mayor in consultation with the Public Works Director 

 Hydrant and water main flushing shall be done for emergencies only 

Critical 

Determination 
made by the 
public works 
director that 

there is a 
critical water 

supply 
shortage that 
threatens the 
City's ability to 
delivery water 

supplies 

If the event is local, the City 
will distribute information to 

affected customers. The City 
Mayor shall immediately 

submit a report at the next 
City Council Meeting. All 

media notified and updated 
regularly on the water 

supply status. “Critical” alert 
and curtailment measures to 

25% 
reduction in 
consumption 

 Continue with “Mild” and “Moderate” stage measures except where noted below 

 No use of City-supplied water shall be allowed to fill swimming pools or other pools with a capacity in excess of 100 gallons, 
provided, however, that water may be added to swimming pools to replace volume lost due to evaporation and normal loss due to 
usage 

 No use of City-supplied water shall be allowed to wash sidewalks, walkways, streets, driveways, parking lots, or other hard 
surfaces  

 The Parks and Recreation Department shall use their automated irrigation system to restrict nonessential water use at parks 
supplied by City water as specified by the City Mayor in consultation with the Community Services City Manager 

 Hydrant and water main flushing shall be done for emergencies only 
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City of Columbia City and 
McNulty Water PUD 

Emergency 

WFF failure or 
major supply 

restriction 
resulting in 

significant loss 
of production 

capacity 

Customers notified through 
major media sources of the 
mandatory curtailment of all 

nonessential water use. 
Updates on water situation 
shall be provided to media 

regularly. “Emergency” alert 
and curtailment measures to 

City of Columbia City and 
McNulty Water PUD 

 

50% 
reduction in 
consumption 

 Continue with “Mild”, “Moderate”, “Critical” stage measures except where noted below 

 Prohibit all irrigation of residential, commercial, industrial, and City parks 

 Impose industrial restrictions targeting significant reduction in water usage 

 Activate Bayport Well as a supplemental water source. Notify public of potential taste/odor changes in water aesthetics 
specifically highlighting the water meets State and Federal regulations for potable water systems 
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8.6  WATER SUPPLY ELEMENT 

This section is written to address requirements of OAR 690-086-0170 and OAR 690-086-0130(7). It 

provides a description of the City’s current and future service area and population projections, details the 

City’s projected 10 and 20 year demands for water, and identifies when the City expects to fully exercise 

its water rights. The sections below also compare the City’s projected water needs against their existing 

available sources of supply, analyzes potential alternative water sources, and describes required mitigation 

actions. 

8.6.1 SERVICE AREAS AND POPULATION PROJECTIONS 

A description of the service areas and 20-year population projections is included in Sections 2.3 
and 2.4. Additionally, the City’s 50-year population was projected as a part of this WMCP to 
anticipate water supply needs in the further future. Using the same average annual growth rate of 
1.1% (as discussed in Section 2), the City’s population by 2071 is projected to be 24,310 people, 
which is a growth of approximately 10,000 people from the 2021 population. Additionally, it was 
assumed that the City must provide water supply to the City of Columbia City per the existing 
agreement of 1,000,00 CF (approximately 7.5 million gallons (MG)) a month, which equates to 
approximately 0.25 million gallons per day (MGD) on average.  

8.6.2 SCHEDULE FOR FULLY EXERCISING WATER USE PERMITS 

The projected water demands through the year 2041 do not fully exercise the water use permits 
and there is a projected surplus of 3.2 MGD of water available to the WFF. An additional 1.2 MGD 
is available as well from the Bayport Well.  

8.6.3 WATER DEMAND FORECAST AND COMPARISON WITH SUPPLY 

The water demand forecast for the next 20 years is included in Section 2.6. This section includes 
the projected 50-year water demands based on the 2071 population projections. Demands could 
not be projected with the same methodology used for projecting 2041 populations because specific 
growth areas, estimated EDUs, and commercial/industrial growth was not identified for the 50-year 
period. For this reason, the gallons per capita per day (gpcd) was calculated based on the 2041 
demands and population, which resulted in 282 gpcd and this value was assumed to remain 
constant through 2071. Additionally, it was assumed the City of St. Helens must provide 0.25 MGD 
to Columbia City, so by using the established criteria and population, the City’s 2071 maximum 
daily demand (MDD) was projected to be 7.12 MGD. It was also assumed the City’s supply from 
Ranney #2 and Ranney #3 remained the same and when compared to the 2071 MDD, the City has 
a supply surplus of approximately 1 MGD (Table 8-7). Currently, the City does not demonstrate the 
need for additional water rights within the next 50-years. The population projections and water 
demands should be updated every 5-10 years with the water master plan and WMCP update and 
the need for future supplies should be re-assessed.  
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TABLE 8-7: 50-YEAR WATER DEMAND PROJECTIONS 

 

8.6.4 ANALYSIS OF ALTERNATIVES 

The City is not likely in need of developing a new source of supply within the 20-year study period. 
A long-term water supply study could be completed to identify potential water supply sources in the 
future, which could include the following: 

 Increase capacity of existing Ranney Wells #2 and #3 

 Enhanced water conservation 

 New Ranney Collector Well 

 Re-develop supply sources from surface water rights (Salmon Creek) 

8.6.5 EXPANSION OF WATER PERMITS UNDER EXISTING PERMITS 

No expansion of existing water permits are requested  within this WMCP. 

 

 

 

 

 

Year Projected Population1 System MDD (MGD)2,3
Available Water 

Supply to WFF (MGD)4

Surplus / 

Deficiency (MGD)

2021 14,068 3.05 8.10 5.05

2031 15,694 3.98 8.10 4.12

2041 17,509 4.95 8.10 3.15

2051 19,533 5.77 8.10 2.33

2061 21,791 6.41 8.10 1.69

2071 24,310 7.12 8.10 0.98

4) Includes Ranney #2 and #3 water supply

1) Population projections assume an average annual growth rate of 1.1%. See Section 2.3 for additional information

2) 2021-2041 demand projections based on 20-year growth areas identified by the City. 2051-2071 demands projected assuming 282 gallons per 

capita per day which is based on the 2041 population and demands

3) Water demands from 2051-2071 assume 0.25 MGD of water supplied to City of Columbia City
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The National Flood Hazard Layer (NFHL) is a digital database that 
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Insurance Program (NFIP). This map data is derived from Flood 
Insurance Rate Map (FIRM) databases and Letters of Map 
Revision (LOMRs).
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Water Master Plan
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Boundary Conditions: 
- WFF ON. Targets 83.5 psi discharge
- Lemont Lead Pump ON
- 2.5 MG Reservoir level at 21 ft.
- Green Tank level at  28 ft.
- Elk Ridge Reservoir level at 24 ft.
- System ADD equal to 1,020 gpm
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Figure 14
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Boundary Conditions: 
- WFF OFF
- Lemont Lead Pump OFF
- 2.5 MG Reservoir level at 18 ft.
- Green Tank level at  18 ft.
- Elk Ridge Reservoir level at 14 ft.
- System PHD equal to 3,670 gpm
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Boundary Conditions: 
- WFF targets 83.5 psi at firm capacity
- Lemont lead and lag pump ON
- 2.5 MG Reservoir level at 14.9 ft.
- Green Tank level at  5.8 ft.
- Elk Ridge Reservoir level at 1.8 ft.
- System MDD equal to 2,120 gpm
- Minimum residual pressure of 25 psi
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Figure 16
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Boundary Conditions: 
- WFF targets 83.5 psi at firm capacity
- Lemont lead and lag pump ON
- 2.5 MG Reservoir level at 14.9 ft.
- Green Tank level at  5.8 ft.
- Elk Ridge Reservoir level at 1.8 ft.
- System MDD equal to 2,120 gpm
- Minimum residual pressure of 25 psi
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2041 Average Day Demand - No Improvements
Water Master Plan
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City of  St. Helens
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Boundary Conditions: 
- WFF ON. Targets 83.5 psi discharge
- Lemont Lead Pump ON
- 2.5 MG Reservoir level at 21 ft.
- Green Tank level at  28 ft.
- Elk Ridge Reservoir level at 24 ft.
- Elk Ridge BS targets 40 psi discharge
- System ADD equal to 1,687 gpm
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2041 Peak Hour Demand - No Improvements
Water Master Plan
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City of  St. Helens
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Boundary Conditions: 
- WFF OFF
- Lemont BS OFF
- 2.5 MG Reservoir level at 16.7 ft.
- Green Tank level at  22.1 ft.
- Elk Ridge Reservoir level at 18.1 ft.
- Elk Ridge BS targets 40 psi discharge
- System PHD equal to 6,067 gpm
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2041 MDD + FF - No Improvements
Water Master Plan
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Figure 19
City of  St. Helens
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Boundary Conditions: 
- WFF targets 83.5 psi at firm capacity
- Lemont lead and lag pump ON
- 2.5 MG Reservoir level at 16 ft.
- Green Tank level at  12.7  ft.
- Elk Ridge Reservoir level at 8.7  ft.
- Elk Ridge BS targets 40 psi discharge
- System MDD equal to 3,512  gpm
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Water Master Plan
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Figure 20
City of  St. Helens
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Boundary Conditions: 
- WFF targets 83.5 psi at firm capacity
- Lemont lead and lag pump ON
- 2.5 MG Reservoir level at 16 ft.
- Green Tank level at  12.7  ft.
- Elk Ridge Reservoir level at 8.7  ft.
- Elk Ridge BS targets 40 psi discharge
- System MDD equal to 3,512  gpm
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Projects Not Shown in Figure
1.2 - Full-Rate Study
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Columbia County Endangered Species List
Group Name Population Status Lead Office Recovery Plan Recovery Plan Action Status

Snails

Burrington jumping-slug

(Hemphillia burringtoni) Wherever found Under Review 1

Fishes

Bull Trout

(Salvelinus confluentus) U.S.A., conterminous, (lower 48 states) Threatened 1

Coastal Recovery Unit 

Implementation Plan for Bull 

Trout (Salvelinus confluentus) Implementation Progress

Fishes

Bull Trout

(Salvelinus confluentus) U.S.A., conterminous, (lower 48 states) Threatened 1

Columbia Headwaters Recovery 

Unit Implementation Plan for Bull 

Trout (Salvelinus confluentus) Implementation Progress

Fishes

 Bull Trout

(Salvelinus confluentus) U.S.A., conterminous, (lower 48 states) Threatened 1

Klamath Recovery Unit 

Implementation Plan for Bull 

Trout (Salvelinus confluentus) Implementation Progress

Fishes

 Bull Trout

(Salvelinus confluentus) U.S.A., conterminous, (lower 48 states) Threatened 1

Mid-Columbia Recovery Unit 

Implementation Plan for Bull 

Trout (Salvelinus confluentus) Implementation Progress

Fishes

Bull Trout

(Salvelinus confluentus) U.S.A., conterminous, (lower 48 states) Threatened 1

Recovery Plan for the 

Coterminous United States 

Population of Bull Trout 

(Salvelinus confluentus) Implementation Progress

Fishes

Bull Trout

(Salvelinus confluentus) U.S.A., conterminous, (lower 48 states) Threatened 1

St. Mary Recovery Unit 

Implementation Plan for Bull 

Trout (Salvelinus confluentus) Implementation Progress

Fishes

Bull Trout

(Salvelinus confluentus) U.S.A., conterminous, (lower 48 states) Threatened 1

Upper Snake Recovery Unit 

Implementation Plan for Bull 

Trout (Salvelinus confluentus) Implementation Progress

Mammals

red tree vole

(Arborimus longicaudus) North Oregon Coast population Resolved Taxon 1

Birds

Northern spotted owl

(Strix occidentalis caurina) Wherever found Threatened 1

Revised Recovery Plan for the 

Northern Spotted Owl Implementation Progress

Flowering Plants

Nelson's checker-mallow

(Sidalcea nelsoniana) Wherever found Threatened 1

Final Recovery Plan for the Prairie 

Species of Western Oregon and 

Southwestern Washington Implementation Progress

Flowering Plants

Kincaid's Lupine

(Lupinus sulphureus ssp. 

kincaidii) Wherever found Threatened 1

Final Recovery Plan for the Prairie 

Species of Western Oregon and 

Southwestern Washington Implementation Progress

Flowering Plants

golden paintbrush

(Castilleja levisecta) Wherever found Threatened 1

Recovery Plan for the Golden 

Paintbrush (Castilleja levisecta) Implementation Progress

Birds

Marbled murrelet

(Brachyramphus marmoratus) U.S.A. (CA, OR, WA) Threatened 1

Recovery Plan for the Threatened 

Marbled Murrelet 

(Brachyramphus marmoratus) in 

Washington, Oregon, and 

California Implementation Progress

Flowering Plants

Willamette daisy

(Erigeron decumbens) Wherever found Endangered 1

Final Recovery Plan for the Prairie 

Species of Western Oregon and 

Southwestern Washington Implementation Progress

Birds

Streaked Horned lark

(Eremophila alpestris strigata) Wherever found Threatened 1

Draft Recovery Plan for the 

Streaked Horned Lark Implementation Progress

Flowering Plants

Bradshaw's desert-parsley

(Lomatium bradshawii) Wherever found Endangered 1

Final Recovery Plan for the Prairie 

Species of Western Oregon and 

Southwestern Washington Implementation Progress

Flowering Plants

Water howellia

(Howellia aquatilis) Threatened 6

Water Howellia (Howellia 

aquatilis) Recovery Plan, Public 

and Agency Review Draft Implementation Progress

Mammals

Columbian white-tailed deer

(Odocoileus virginianus 

leucurus)

Columbia River (Clark, Cowliz, Pacific, Skamania, and 

Wahkiakum Counties, WA., and Clatsop, Columbia, 

and Multnomah Counties, OR.) Threatened 1

Columbian White-tailed Deer 

Revised Recovery Plan Implementation Progress

Birds

Yellow-billed Cuckoo

(Coccyzus americanus)

Western DPS: U.S.A. (AZ, CA, CO (western), ID, MT 

(western), NM (western), NV, OR, TX (western), UT, 

WA, WY (western)); Canada (British Columbia 

(southwestern); Mexico (Baja California, Baja 

California Sur, Chihuahua, Durango (western), 

Sinaloa, Sonora) Threatened 2
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Map 

Unit 

Symbol

Map Unit Name Acres in AOI Percent of AOI

1A Aloha silt loam, 0 to 3 

percent slopes

738.2 12.50%

1B Aloha silt loam, 3 to 8 

percent slopes

388.9 6.60%

2 Aloha variant silt loam 200.9 3.40%

6D Bacona silt loam, 3 to 

30 percent slopes

27.1 0.50%

10B Cascade silt loam, 3 

to 8 percent slopes

43.2 0.70%

10C Cascade silt loam, 8 

to 15 percent slopes

95.4 1.60%

10D Cascade silt loam, 15 

to 30 percent slopes

46 0.80%

14C Cornelius silt loam, 8 

to 15 percent slopes

114.8 1.90%

14D Cornelius silt loam, 15 

to 30 percent slopes

73.5 1.20%

16 Dayton silt loam 46.3 0.80%

18E Dowde silt loam, 30 to 

60 percent north 

slopes

22.8 0.40%

19E Dowde silt loam, 30 to 

60 percent south 

slopes

38.2 0.60%

27B Latourell silt loam, 3 

to 8 percent slopes

12.2 0.20%

31 McBee silt loam 6.6 0.10%

Columbia County, Oregon (OR009)

Source: USDA Web Soil
Survey (WSS)

St. Helens Soils
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39B Quafeno loam, 3 to 8 

percent slopes

71.5 1.20%

40A Quatama silt loam, 0 

to 3 percent slopes

59.4 1.00%

40B Quatama silt loam, 3 

to 8 percent slopes

272 4.60%

40C Quatama silt loam, 8 

to 15 percent slopes

95.1 1.60%

45 Rock outcrop-

Xerumbrepts 

complex, undulating

2,015.60 34.20%

46 Sauvie silt loam 417.8 7.10%

63 Wapato silt loam 10.9 0.20%

69 Wollent silt loam 404.2 6.90%

70E Xerochrepts, steep 139 2.40%

71 Xeropsamments, 

nearly level

56.8 1.00%

W Water 501.5 8.50%

5,897.80 100.00%Totals for Area of Interest
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1 GENERAL 
The City of St. Helens provides sanitary sewer collection services to businesses and 

residences within the City limits.  The sanitary sewer collection system is a combination of 

60 miles of gravity and force mains, 9 lift stations, and over 1,700 sanitary sewer manholes, 

vaults, and cleanouts.  All sewage flows are conveyed to the Cityʹs wastewater treatment 

facility.  The last complete update to the Cityʹs sanitary sewer master plan was in 1989.  

The intent of the sanitary sewer master plan is to perform an assessment of the existing 

sewer system; evaluate the sewer system for its capacity to convey existing and future waste 

discharges; identify deficiencies, capacity issues, areas for improvement, and identify 

resiliency issues for critical facilities; and determine and propose solutions. 

2 SCOPE OF SERVICES 
The purpose of Shannon & Wilson’s task is to prepare and provide GIS maps of the service 

area with the mapped site geology and the State of Oregon Department of Geology and 

Mineral Industriesʹ (DOGAMI) mapped seismic hazards, and document the findings in a 

brief report.  The backbone wastewater and stormwater facilities selected and digitized into 

GIS format by others will be shown on the maps.  Our specific scope of work includes the 

following:  

 Mapped site geology;

 Mapped landslides included in DOGAMI’s landslide inventory (if any) along the

proposed pipeline alignments or at the treatment plant sites;

 Mapped United States Geology Survey (USGS) Class A or Class B faults that cross

pipeline alignments or are located within a 5‐mile radius of treatment plant locations;

 Mapped relative earthquake liquefaction hazard based on DOGAMI maps (high,

medium, or low hazard);

 Mapped relative landslide risk based on DOGAMI maps (very high, high, moderate, or

low hazard); and

 Submitting a brief memo or letter report presenting the geologic maps and a brief

discussion summarizing our findings, including a discussion on probable areas where

rock excavation could be required, and the potential need to mitigate seismic hazards.

The discussions will be limited by the uncertainties and assumptions made during the

development of the geologic maps and DOGAMI hazard layers.
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3 DESCRIPTION OF PROVIDED MAPS 
3.1 Provided Data 

Shannon & Wilson was provided GIS files for the City of St. Helens stormwater and 

wastewater facilities.  An overview map of these facilities can be found on Figure 2, Site 

Plan.  Within the files provided were attributes which allowed for the identification of 

vulnerable assets.  The vulnerable pipelines can be found on Figure 3, Pipeline 

Vulnerabilities. 

3.2 Available Mapping 

DOGAMI has developed several publications which were used in our assessments related 

to the stormwater and wastewater facilities.  These included site geology, landslide hazard, 

and peak ground accelerations associated with a Cascadia Subduction Zone earthquake.  

Datasets of interest for this project include the following: 

 Geology: Oregon Geologic Data Compilation release 6 (OGDC‐6);

 Landslide Hazard: DOGAMI Open‐File Report O‐16‐02; and

 Cascadia Peak Ground Accelerations: DOGAMI Open‐File Report O‐13‐06.

3.3 Geology

The City of St. Helens is at the northern end of the Portland Basin, a structural depression 

created by complex folding and faulting of the basement rocks.  The most prevalent 

basement rock of the Portland Basin is a sequence of lava flows called the Columbia River 

Basalt Group (CRBG), which flowed into the area between about 17 million and 6 million 

years ago (Beeson and others, 1991).  Due to the wet and mild climate of the Pacific 

Northwest, intense chemical weathering of the geologic units has taken place (Evarts, 2004).  

This has resulted in the development of soil horizons as thick as 10 m.  In some instances, 

the rocks of the CRBG have been completely converted to soil, destroying all primary rock 

textures.   

The Columbia and Willamette Rivers converge within the Portland Basin and, with their 

tributaries, have contributed to an extensive sedimentary fill which overlies the basement 

rock formations.  Beeson and others (1991) mapped the local Portland Basin fill sediments as 

Sandy River Mudstone, overlain by Troutdale Formation.  The Troutdale Formation locally 

consists of well‐consolidated friable to moderately well‐cemented conglomerate and 

sandstone, deposited in the Miocene to Pliocene epochs (about 12.5 million to 1.6 million 

years ago). 
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The Troutdale Formation is locally overlain by sediments deposited during a series of 

catastrophic glacial outburst floods.  During the late stages of the last great ice age, between 

about 18,000 and 15,000 years ago, a lobe of the continental ice sheet repeatedly blocked and 

dammed the Clark Fork River in western Montana, which then formed an immense glacial 

lake called Lake Missoula.  The lake grew until its depth was sufficient to buoyantly lift and 

rupture the ice dam, which allowed the entire massive lake to empty catastrophically.  Once 

the lake had emptied, the ice sheet again gradually dammed the Clark Fork Valley and the 

lake refilled, leading to 40 or more repetitive outburst floods at intervals of decades (Allen 

and others, 2009).  During each short‐lived episode, floodwaters washed across the Idaho 

panhandle, through the eastern Washington scablands, and through the Columbia River 

Gorge.  When the floodwater emerged from the western end of the gorge, it spread out over 

the Portland Basin and up the Willamette Valley as far south as Junction City, depositing a 

tremendous load of sediment (O’Conner and others, 2001). 

The geologic map presented on Figure 4 comes directly from the Oregon Geologic Data 

Compilation release 6 (OGDC‐6). 

3.3.1 Regional Seismological Setting 

Earthquakes in the Pacific Northwest occur largely as a result of the subduction of the Juan 

de Fuca plate beneath the North American plate along the Cascadia Subduction Zone (CSZ).  

The CSZ is located approximately parallel to the coastline from northern California to 

southern British Columbia.  The compressional forces that exist between these two colliding 

plates cause the oceanic Juan de Fuca plate to descend, or subduct, beneath the continental 

plate at a rate of about 1.5‐inches per year (DeMets and others, 1990).  This process leads to 

volcanism in the North American plate and stresses and faulting in both plates throughout 

much of the western regions of southern British Columbia, Washington, Oregon, and 

northern California.  Stress between the colliding plates is periodically relieved through 

great earthquakes at the CSZ plate interface. 

Within the regional tectonic framework and historical seismicity, three broad earthquake 

sources are identified:   

 Subduction Zone Interface Earthquakes originate along the CSZ, which is located 25

miles beneath the coastline.  Paleoseismic evidence and historic tsunami records from

Japan indicate that the most recent subduction zone interface event was in 1700 AD and

was an approximately magnitude 9 earthquake that likely ruptured the full length of the

CSZ.

 Deep‐Focus, Intraplate Earthquakes originate from within the subducting Juan de Fuca

oceanic plate as a result of the downward bending and tension in the subducted plate.

These earthquakes typically occur 28 to 38 miles beneath the surface.  Such events on the
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CSZ are estimated to be as large as magnitude 7.5.  Historic earthquakes include the 

1949 magnitude 7.1 Olympia earthquake, the 1965 magnitude 6.5 earthquake between 

Tacoma and Seattle, and the magnitude 6.8 2001 Nisqually earthquake.  The highest rate 

of CSZ intraslab activity is beneath the Puget Sound area, with much lower rates 

observed beneath western Oregon.   

 Shallow‐Focus Crustal Earthquakes are typically located within the upper 12 miles of

the earth’s surface.  The relative plate movements along the CSZ cause not only east‐

west compressive strain but dextral shear, clockwise rotation, and north‐south

compression of the leading edge of the North American Plate (Wells and others, 1998),

which is the cause of much of the shallow crustal seismicity of engineering significance

in the region.  The largest known crustal earthquake in the Pacific Northwest is the 1872

North Cascades earthquake with an estimated magnitude of about 7.  Other examples

include the 1993 magnitude 5.6 Scotts Mill earthquake and magnitudes 5.9 and 6.0

Klamath Falls earthquakes.  According to the USGS Quaternary Fault and Fold database

(USGS, 2021), there are no Class A features within approximately 5 miles of the project

site.

3.4 Liquefaction Hazard

The statewide liquefaction map of the state is a compilation of liquefaction susceptibility 

maps from other DOGAMI publications.  Within the St. Helens area, this is IMS‐7 (Madin 

and Wang, 1999).  While this is a purpose‐made liquefaction hazard map for the area, it was 

based primarily on aerial photo interpretation, geologic mapping from 1946, and water well 

data.  Since the development of IMS‐7, new geologic mapping was conducted (Evarts, 2004).  

In order to allow for a liquefaction hazard map based on the updated geologic mapping, we 

employed the Youd and Perkins 1978 methodology to convert the mapped geology to 

liquefaction susceptibility.  The resulting map can be seen on Figure 5.   

3.5 Landslide Hazard 

The landslide hazard map presented on Figure 6 comes from the DOGAMI Open‐File 

Report O‐16‐02.  This overview map encompasses the entire state of Oregon and was 

designed to be used for regional planning.  Susceptibility categories are broken into four 

categories (low, moderate, high, and very high), where very high denotes areas of mapped 

landslides. 

The relative landslide hazard risk was developed by DOGAMI by creating a generalized 

geology‐landslide intersect map and a percent slope map.  Spatial statistics were then used 

to determine the mean and standard deviation of slope angles within landslides per 

geologic unit.  Thirty percent of the area within the statewide hazard map consists of High 

or Very High hazard slopes and 80 percent of the landslides are located within this area. 
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Limitations of the input and modeling mean that the map should only be used for general 

planning purposes, and the map cannot be used as a substitute for geotechnical 

explorations, laboratory testing, and detailed site‐specific analyses.   

4 SUMMARY OF FINDINGS 
The majority of the pipelines in need of replacement are located in areas mapped as rock.  

However, pipeline assets on the western portion of the basin are also mapped in Missoula 

Flood Deposits with small areas of alluvium.   Assets within approximately 500 to 600 feet of 

the Willamette River pipeline, are located in recent alluvium and fill.  The primary geologic 

hazard in the areas mapped as rock is strong ground motions.   

Potential seismic hazards outside of the areas mapped as rock are expected to be related to 

liquefaction, and liquefaction‐related phenomena such as settlement, lateral spreading, and 

post‐seismic soil strength reduction.  The risk of other seismic hazards, such as fault 

rupture, is low within the study area.  Additionally, the potential need for rock excavation 

will be discussed in the following sections. 

4.1 Landslides 

According to the Department of Geology and Mineral Industries (DOGAMI), the existing 

pipelines are located within zones of low to high landslide hazard.  While none of the 

mapped facilities are located within a mapped landslide, select stormwater facilities at the 

northernmost extent of the project area are adjacent to areas of very high landslide hazard 

indicating there are existing landslides. 

4.2 Liquefaction and Lateral Spread 

Soil liquefaction occurs in susceptible subsurface soils below the groundwater level.  It is a 

phenomenon in which excess pore water pressure of loose to medium dense, saturated, 

granular soils increases during ground shaking to a level near the initial effective stress.  The 

increased excess pore pressure results in a reduction of soil shear strength.  Given that sands 

were observed at the ground surface and likely underlie a large portion of the project area, 

liquefaction is a potential hazard within the project area.  A map of liquefaction 

susceptibility prepared using the Oregon Geologic Data Compilation release 6 (OGDC‐6) 

and the Youd and Perkins, 1978 methodology, and included as Figure 5, indicates that much 

of the project area has no liquefaction hazard as the area is mapped as rock.  However, select 

pipelines at the westernmost extent of the project area and on the eastern outfalls have 

moderate to high liquefaction risks.  Again, the effects of liquefaction typically include 
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lateral spreading, slope instability, ground settlement, and strength reductions, such as 

lower allowable soil bearing.   

We note that this hazard assessment is based solely on soil type and does not consider 

ground water presence or the absence of groundwater.  If groundwater is not present at the 

site, the DOGAMI hazard map is likely overestimating the liquefaction potential.  The 

relative density also impacts the liquefaction potential of the sands.  Obtaining site specific 

borings or Cone Penetrometer Tests (CPTs) and laboratory tests on collected soil samples to 

assess the density of the sand was outside the scope of this study, but we recommend that 

they be performed during design to further assess the extent of the liquefaction hazard.  

Lateral spreading hazards can exist in areas with mild slopes adjacent to a much steeper 

slope or vertical face.  Lateral spreading failure can occur if soil liquefaction develops 

during a seismic event and the ground acceleration (inertial force) briefly surpasses the 

yield acceleration (shear strength) of the liquefied soil.  This can cause both the liquefied soil 

and an overlying non‐liquefied crust of soil to displace laterally down mild slopes towards 

an embankment face, or the banks of streams, rivers, and other bodies of water.  The 

displacements are cumulative and permanent in nature.  If liquefaction occurs there is risk 

of post seismic slope instability and potential lateral displacement towards the existing 

slope to the northeast. 

4.2.1 Liquefaction Induced Post-Seismic Settlement 

Settlement will likely occur in cohesionless soil below the groundwater table that undergo 

liquefaction and pore pressure development during ground shaking.  The settlement is 

related to densification and rearrangement of particles during ground shaking, as well as 

volume change, as the excess pore pressure dissipates after ground shaking.  Seismic 

ground settlement does not typically occur uniformly over an area, and differential 

settlement may impact existing or proposed structures and infrastructure supported by 

liquefied soil and/or within the liquified zones.  Differential settlement is often estimated to 

range between 50 and 80 percent of the total settlement.  Consequences of seismic‐induced 

settlement would be subsequent settlement of shallow foundations overlying the liquefied 

soil.  

4.2.2 Fault Rupture 

Quaternary crustal faults and folds throughout Oregon and Washington have been located 

and characterized by the United States Geological Survey (USGS).  The USGS provides 

approximate fault locations and a detailed summary of available fault information in the 

USGS Quaternary Fault and Fold Database.  The database defines four categories of faults, 

Class A through D, based on evidence of tectonic movement known or presumed to be 
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associated with large earthquakes during Quaternary time (within the last 2.58 million 

years).  For Class A faults, geologic evidence demonstrates that a tectonic fault exists and 

that it has likely been active within the Quaternary period.  For Class B faults, there is 

equivocal geologic evidence of Quaternary tectonic deformation, or the fault may not extend 

deep enough to be considered a source of significant earthquakes.  Class C and D faults lack 

convincing geologic evidence of Quaternary tectonic deformation or have been studied 

carefully enough to determine that they are not likely to generate significant earthquakes.   

The closest Class A or Class B fault to the site is the Portland Hills Fault, mapped more than 

5 miles from the project location, and is shown on the Fault Vicinity Map, Figure 7.  In our 

opinion the risk of fault rupture at the site is low.   

4.3 Rock Excavation 

Rock excavation may be necessary where buried improvements are located outside or 

deeper than the existing utility trenches that are planned in areas mapped as rock.  In the 

past, the City of St. Helenʹs has successfully used pipe bursting.  However, the effectiveness 

and ease of pipe bursting has been a function of the existing trench width, pipe upsize, and 

depth of cover.  We understand the City does not recommend pipe bursting for any pipes 

with less than 5‐6 feet of cover.  The Cityʹs historical experience with pipe bursting has been 

successful for increases of 1 to 2 pipe size diameters.  The City has also reported successfully 

using Horizontal Directional Drilling (HDD) in solid basalt rock at depths over 16 feet 

below ground surface. 

Pipe bursting to replace existing pipe where sewer lines are constructed over the top of 

shallow rock may not be feasible if adequate cover is not present. Additionally, rock or 

decomposed rock is relatively incompressible.  If pipe bursting is performed in areas where 

pipes are buried in rock, any change in the density of the material surrounding the pipe that 

is required for upsizing will need to occur within the trench backfill.   As was presented in 

Figure 4, Geologic Map, the majority of city assets are constructed within areas mapped as 

basalt.  Where pipe bursting is considered as a possible remediation or where new sewers 

will be constructed outside of the existing trench, a review of as‐built construction 

information, historic geotechnical information, or new geotechnical explorations should be 

considered to identify and mitigate the potential risk of rock related constructability issues 

in areas mapped as rock. 

5 LIMITATIONS 
This letter report was prepared for the exclusive use of the Keller and the City of St. Helens 

and their representatives for the purpose of planning‐related geotechnical site evaluation for 
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wastewater facilities.  The assessments contained in this letter are based on the information 

and data provided to us, and information that is publicly available.  This letter report should 

not be viewed as a warranty of conditions described in this report, such as those interpreted 

from published maps.  The maps should be used for planning level purposes only and not a 

substitute for geotechnical explorations and laboratory testing that will be required for 

design.  Our findings are based on the limitations of our approved scope, schedule, and 

budget; and our understanding of the project and information provided by Keller 

Associates. 

For any site located on or near a slope, there are slope instability risks that are present and 

future owners have to accept, including, but not limited to: 

 Natural factors: soil and groundwater conditions, steep topography, heavy rainfall

events, erosion, and vegetation conditions; and

 Human‐related factors: water leaks, pipe breaks, improper drainage, lack of

maintenance of vegetation or drainage facilities, fill or debris placement, excavation

and/or removal of trees/vegetation.

Similar circumstances or other unknown conditions may also affect slope stability.  Our 

evaluation and planning level assessments described herein are not a guarantee or warranty 

of slope stability conditions, nor current and future risks. 

Please note that our scope of services did not include any environmental assessment or 

evaluation regarding the presence or absence of hazardous or toxic materials in the soil, 

surface water, groundwater, or air, on or below the site. 

Shannon & Wilson has prepared the attached, “Important Information About Your 

Geotechnical/Environmental Report,” to assist you and others in understanding the use and 

limitations of our reports. 
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St. Helens Stormwater and Wastewater 
Master Plan Update 
St. Helens, Oregon

PIPELINE VULNERABILITIES

FIG. 3
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LIQUEFACTION HAZARD
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St. Helens Wastewater and Stormwater 
Master Plan Update 
St. Helens, Oregon

LANDSLIDE SUSCEPTIBILITY
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IMPORTANT INFORMATION ABOUT YOUR 
GEOTECHNICAL/ENVIRONMENTAL REPORT 
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Attachment to and part of Report: 104961 
Date: November 2021 
To: Peter Olsen 

Keller Associates 

Important Information About Your  
Geotechnical/Environmental Report 

CONSULTING SERVICES ARE PERFORMED FOR SPECIFIC PURPOSES AND FOR SPECIFIC CLIENTS. 
Consultants prepare reports to meet the specific needs of specific individuals.  A report prepared for a civil 
engineer may not be adequate for a construction contractor or even another civil engineer.  Unless indicated 
otherwise, your consultant prepared your report expressly for you and expressly for the purposes you indicated.  
No one other than you should apply this report for its intended purpose without first conferring with the 
consultant.  No party should apply this report for any purpose other than that originally contemplated without 
first conferring with the consultant. 

THE CONSULTANT’S REPORT IS BASED ON PROJECT-SPECIFIC FACTORS. 
A geotechnical/environmental report is based on a subsurface exploration plan designed to consider a unique set 
of project-specific factors.  Depending on the project, these may include the general nature of the structure and 
property involved; its size and configuration; its historical use and practice; the location of the structure on the 
site and its orientation; other improvements such as access roads, parking lots, and underground utilities; and the 
additional risk created by scope-of-service limitations imposed by the client.  To help avoid costly problems, ask 
the consultant to evaluate how any factors that change subsequent to the date of the report may affect the 
recommendations.  Unless your consultant indicates otherwise, your report should not be used (1) when the 
nature of the proposed project is changed (for example, if an office building will be erected instead of a parking 
garage, or if a refrigerated warehouse will be built instead of an unrefrigerated one, or chemicals are discovered 
on or near the site); (2) when the size, elevation, or configuration of the proposed project is altered; (3) when the 
location or orientation of the proposed project is modified; (4) when there is a change of ownership; or (5) for 
application to an adjacent site.  Consultants cannot accept responsibility for problems that may occur if they are 
not consulted after factors that were considered in the development of the report have changed. 

SUBSURFACE CONDITIONS CAN CHANGE. 
Subsurface conditions may be affected as a result of natural processes or human activity.  Because a 
geotechnical/environmental report is based on conditions that existed at the time of subsurface exploration, 
construction decisions should not be based on a report whose adequacy may have been affected by time.  Ask the 
consultant to advise if additional tests are desirable before construction starts; for example, groundwater 
conditions commonly vary seasonally. 

Construction operations at or adjacent to the site and natural events such as floods, earthquakes, or groundwater 
fluctuations may also affect subsurface conditions and, thus, the continuing adequacy of a 
geotechnical/environmental report.  The consultant should be kept apprised of any such events and should be 
consulted to determine if additional tests are necessary. 

MOST RECOMMENDATIONS ARE PROFESSIONAL JUDGMENTS. 

Site exploration and testing identifies actual surface and subsurface conditions only at those points where 
samples are taken.  The data were extrapolated by your consultant, who then applied judgment to render an 
opinion about overall subsurface conditions.  The actual interface between materials may be far more gradual or 
abrupt than your report indicates.  Actual conditions in areas not sampled may differ from those predicted in 
your report.  While nothing can be done to prevent such situations, you and your consultant can work together to 
help reduce their impacts.  Retaining your consultant to observe subsurface construction operations can be 
particularly beneficial in this respect. 
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A REPORT’S CONCLUSIONS ARE PRELIMINARY. 

The conclusions contained in your consultant’s report are preliminary, because they must be based on the 
assumption that conditions revealed through selective exploratory sampling are indicative of actual conditions 
throughout a site.  Actual subsurface conditions can be discerned only during earthwork; therefore, you should 
retain your consultant to observe actual conditions and to provide conclusions.  Only the consultant who 
prepared the report is fully familiar with the background information needed to determine whether or not the 
report’s recommendations based on those conclusions are valid and whether or not the contractor is abiding by 
applicable recommendations.  The consultant who developed your report cannot assume responsibility or 
liability for the adequacy of the report’s recommendations if another party is retained to observe construction. 

THE CONSULTANT’S REPORT IS SUBJECT TO MISINTERPRETATION. 

Costly problems can occur when other design professionals develop their plans based on misinterpretation of a 
geotechnical/environmental report.  To help avoid these problems, the consultant should be retained to work 
with other project design professionals to explain relevant geotechnical, geological, hydrogeological, and 
environmental findings, and to review the adequacy of their plans and specifications relative to these issues. 

BORING LOGS AND/OR MONITORING WELL DATA SHOULD NOT BE SEPARATED FROM THE 
REPORT. 
Final boring logs developed by the consultant are based upon interpretation of field logs (assembled by site 
personnel), field test results, and laboratory and/or office evaluation of field samples and data.  Only final boring 
logs and data are customarily included in geotechnical/environmental reports.  These final logs should not, under 
any circumstances, be redrawn for inclusion in architectural or other design drawings, because drafters may 
commit errors or omissions in the transfer process.   

To reduce the likelihood of boring log or monitoring well misinterpretation, contractors should be given ready 
access to the complete geotechnical engineering/environmental report prepared or authorized for their use.  If 
access is provided only to the report prepared for you, you should advise contractors of the report’s limitations, 
assuming that a contractor was not one of the specific persons for whom the report was prepared, and that 
developing construction cost estimates was not one of the specific purposes for which it was prepared.  While a 
contractor may gain important knowledge from a report prepared for another party, the contractor should 
discuss the report with your consultant and perform the additional or alternative work believed necessary to 
obtain the data specifically appropriate for construction cost estimating purposes.  Some clients hold the mistaken 
impression that simply disclaiming responsibility for the accuracy of subsurface information always insulates 
them from attendant liability.  Providing the best available information to contractors helps prevent costly 
construction problems and the adversarial attitudes that aggravate them to a disproportionate scale. 

READ RESPONSIBILITY CLAUSES CLOSELY. 
Because geotechnical/environmental engineering is based extensively on judgment and opinion, it is far less exact 
than other design disciplines.  This situation has resulted in wholly unwarranted claims being lodged against 
consultants.  To help prevent this problem, consultants have developed a number of clauses for use in their 
contracts, reports, and other documents.  These responsibility clauses are not exculpatory clauses designed to 
transfer the consultant’s liabilities to other parties; rather, they are definitive clauses that identify where the 
consultant’s responsibilities begin and end.  Their use helps all parties involved recognize their individual 
responsibilities and take appropriate action.  Some of these definitive clauses are likely to appear in your report, 
and you are encouraged to read them closely.  Your consultant will be pleased to give full and frank answers to 
your questions. 

The preceding paragraphs are based on information provided by the GBA, Silver Spring, Maryland 
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Physical Conditions Assessment – WELL Date of Assessment 07/21/2021 

Inventory 
Facility Name: Ranney Collector Well #1 

 
Address: 

West of US HWY 30 between Pacific 

Street and A Street (Columbia City) 

Date of Original Construction: 1955 

Date(s) of Major Upgrades and Description of Upgrades: 

- Ranney Collector Well #1 was not visited during the condition’s 

assessment on July 21, 2021. 

 

 

 

 

Pump Capacity and Settings 

 Type*/Manufacture 

Flow 

(gpm) 

Head 

(TDH) 

On 

(psi/ft) 

Off 

(psi/ft) VFD (psi) Control Feature 

Pump Unknown 1,050 320 n/a n/a n/a n/a 

Pump Unknown 1,050 320 n/a n/a n/a n/a 

*VT = vertical turbine; S = submersible; SPA = submersible with pitiless adaptor 
Category Very Small Small Medium Large   

Total Capacity (gpm) <200 gpm 200 – 500 500 -2,000 >2,000   

Well Details       

Casing Column Water Right  Pump Was last Pulled / 

Inspected Depth 72 (ft) Depth 72 (ft) Number GR-282 

Diameter 13 (ft) Diameter Unknown Capacity 4.64 cfs Unknown 

Security Electrical Building 
Fence No Power 3Ɵ Material CMU 

Video No LED Lighting No HVAC  Heater/Fans 

Intrusion Alarm No Standby Power / Capacity N/A Pipe Mat. CI 

Metal Door Yes Fuel Type N/A Flow Meter 

Type 

No 

Locks Yes Transfer Switch Type N/A  

SCADA Miscellaneous 

Alarms   As-Builts Yes Pump to Waste Yes 

High Pressure No  O&M No Pressure Relief Yes 

Low Pressure No  Pump Curve No Pressure Tank No 

Pump Failure Yes  Drawdown Curve No VFD/Soft Start No 

Other No  WQ Monitoring No Air Release Yes 

Flow Trending No  CL Injection No Dschg PT/Switch No 

Pressure Trending No  Other Chemical No Well Level PT No 

Pump Run Time No  Eye Wash No   

Other Trending   Sample Taps  Yes PT = Pressure Transducer 

Backup Supply Provisions  
- N/A  

Problems 
List of Known Problems - Water source is groundwater under the influence of surface water and would require 

treatment before delivery to distribution if used in day-to-day use. 
- This water source is only used as an emergency supply. The well is not configured to 

pump into the water filtration facility. This source can be used to supply emergency 

water. 

Recommended Improvements Based on Physical Conditions 
- None recommended 
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Physical Conditions Assessment – WELL Date of Assessment 07/21/2021 

Inventory (completed by Owner) 
Facility Name: Ranney Collector Well #2 

 

Address: E street and Strand Street 

Date of Original Construction: 1970 

Date(s) of Major Upgrades and Description of Upgrades: 

- Before WFF was constructed, gas chlorine was used for treatment. 

The gas chlorine equipment (pumps and pipes) is still in the building 

but disconnected.  

- Pumps were replaced when the WFF was constructed in 2007 

- One of the pumps was rebuilt in 2020 

 

 

 

 

 

 

Pump Capacity and Settings 

 Type*/Manufacture 

Flow 

(gpm) 

Head 

(TDH) On (ft) Off (ft) VFD (psi) Control Feature 

Pump #5  VT/ 75 hp 1,240 465 18 21 None 2.0 & 2.5 MG Res. 

Pump #6 VT/ 75 hp 1,240 465 18 21 None 2.0 & 2.5 MG Res. 

Pump #7 VT/ 75 hp 1,240 465 18 21 None 2.0 & 2.5 MG Res. 

*VT = vertical turbine; S = submersible; SPA = submersible with pitiless adaptor 
Category Very Small Small Medium Large   

Total Capacity (gpm) <200 gpm 200 – 500 500 -2,000 >2,000   

Well Details       

Casing Column Water Right  Pump Was last Pulled / 

Inspected Depth 96 (ft) Depth 77 (ft) Number S-34529 

Diameter 13 (ft) Diameter  10 (in) Capacity 3.5 cfs 2020 

Security Electrical Building 
Fence Yes Power 3Ɵ Material Concrete 

Video Yes LED Lighting No HVAC  Fans 

Intrusion Alarm No Standby Power / Capacity Portable Pipe Mat. Steel 

Metal Door Yes Fuel Type Diesel Flow Meter 

Type 

Yes 

Locks Yes Transfer Switch Type MTS  

SCADA Miscellaneous 

Alarms Yes  As-Builts Yes Pump to Waste No 

High Pressure No  O&M Yes Pressure Relief Yes 

Low Pressure No  Pump Curve Yes Pressure Tank No 

Pump Failure Yes  Drawdown Curve No VFD/Soft Start No 

Other No  WQ Monitoring No Air Release Yes 

Flow Trending Yes  CL Injection No Dschg PT/Switch No 

Pressure Trending Yes  Other Chemical No Well Level PT Yes 

Pump Run Time Yes  Eye Wash No   

Other Trending   Sample Taps  Yes PT = Pressure Transducer 

Backup Supply Provisions  
- This well can be operated with a portable generator connection. There is a dedicated generator to be used at 

Ranney Well #2 OR Ranney Well #3.  
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Problems 
List of Known Problems - Caisson is due for a cleaning (it has been a while since has been cleaned) 

- No VFDs 

- Turbidity in raw water fluctuates with season. 

- Well depth from July 1st to July 21st ranged from 28’ to 30’. The well was not 

operated in this time period. 

Recommended Improvements Based on Physical Conditions 
- Install VFDs 

- Improve PLC and change to be called on based on the raw water wetwell rather than the distribution system 

storage reservoirs. 
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Physical Conditions Assessment – WELL Date of Assessment 07/21/2021 

Inventory (completed by Owner) 
Facility Name: Ranney Collector Well #3 

 

Address: K Street and 1st Street 

Date of Original Construction: 2006 

Date(s) of Major Upgrades and Description of Upgrades: 

- Chlorination tank was decommissioned once WFF was constructed. 

 

 

 

 

 

 

 

 

 

Pump Capacity and Settings 

 Type*/Manufacture 

Flow 

(gpm) 

Head 

(TDH) 

On 

(psi/ft) 

Off 

(psi/ft) VFD (psi) Control Feature 

Pump #12 VT / 125 hp 930 330 18 21 None 2.0 & 2.5 MG Res. 

Pump #11 VT / 125 hp 920 330 18 21 None 2.0 & 2.5 MG Res. 

Pump #10 VT / 200 hp 1,970 330 18 21 None 2.0 & 2.5 MG Res. 

*VT = vertical turbine; S = submersible; SPA = submersible with pitiless adaptor 
Category Very Small Small Medium Large   

Total Capacity (gpm) <200 gpm 200 – 500 500 -2,000 >2,000   

Well Details       

Casing Column Water Right  Pump Was last Pulled / 

Inspected Depth 60 (ft) Depth 40 (ft) Number S-47234 

Diameter 16 (ft) Diameter 18 (in) 

Capacity 

(Authorized, 

Beneficial use) 

60 cfs, 8.9 

cfs 
2006 

Security Electrical Building 
Fence No Power 3Ɵ Material CMU 

Video No LED Lighting No HVAC  Heater and Fans 

Intrusion Alarm No Standby Power / Capacity Portable Pipe Mat. Steel 

Metal Door Yes Fuel Type Diesel Flow Meter 

Type 

Yes 

Locks Yes Transfer Switch Type MTS  

SCADA Miscellaneous 

Alarms Yes  As-Builts Yes Pump to Waste Yes 

High Pressure No  O&M Yes Pressure Relief Yes 

Low Pressure No  Pump Curve Yes Pressure Tank No 

Pump Failure No  Drawdown Curve No VFD/Soft Start No 

Other No  WQ Monitoring No Air Release Yes 

Flow Trending Yes  CL Injection No Dschg PT/Switch No 

Pressure Trending Yes  Other Chemical No Well Level PT No 

Pump Run Time Yes  Eye Wash No   

Other Trending   Sample Taps  Yes PT = Pressure Transducer 

Backup Supply Provisions  
- This well can be operated with a portable generator connection. There is a dedicated generator to be used at 

Ranney Well #2 OR Ranney Well #3. 
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Problems 
List of Known Problems - 1,500-gallon hypochlorite tank below control building. Hypochlorite tank leaked in the 

confined space and had to use a temporary above ground tank. The tank has been 

abandoned and disconnected once the WFF was constructed. 

Additional Notes - No fencing. Bollards in front of control building. Building and pump vaults are locked. 

- Pump vault is within the 100-year flood plain and the hatch into the vault is meant to 

protect the pump vault but there are air vents 

- Pump #10 (200 hp) is run significantly more often than the other two. 

Recommended Improvements Based on Physical Conditions 
- Install VFDs 

- Improve PLC and change to be called on based on the raw water wetwell rather than the distribution system 

storage reservoirs. 
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Physical Conditions Assessment – WELL Date of Assessment 07/21/2021 

Inventory (completed by Owner) 
Facility Name: Bayport Well 

 

Address: Old Portland Rd and Bayport Marina Ln 

Date of Original Construction: 1987 

Date(s) of Major Upgrades and Description of Upgrades: 

- Bayport Well was not visited during the condition’s assessment on 

July 21, 2021. 

Pump Capacity and Settings 

 Type*/Manufacture 

Flow 

(gpm) 

Head 

(TDH) 

On 

(psi/ft) 

Off 

(psi/ft) VFD (psi) Control Feature 

Pump  Unknown 850     Manual 

*VT = vertical turbine; S = submersible; SPA = submersible with pitiless adaptor 
Category Very Small Small Medium Large   

Total Capacity (gpm) <200 gpm 200 – 500 500 -2,000 >2,000   

Well Details       

Casing Column Water Right  Pump Was last Pulled / 

Inspected Depth 376 (ft) Depth  (ft) Number G-10803 

Diameter 12 (in) Diameter (in) Capacity 1.78 cfs Unknown 

Security Electrical Building 
Fence No Power 3Ɵ Material CMU 

Video No LED Lighting No HVAC Heater/Fans 

Intrusion Alarm No Standby Power / Capacity N/A Pipe Mat. Steel 

Metal Door Yes Fuel Type N/A Flow Meter 

Type 

No 

Locks Yes Transfer Switch Type N/A  

SCADA Miscellaneous 

Alarms   As-Builts Yes Pump to Waste Yes 

High Pressure No  O&M Yes Pressure Relief Yes 

Low Pressure No  Pump Curve No Pressure Tank No 

Pump Failure No  Drawdown Curve No VFD/Soft Start No 

Other No  WQ Monitoring No Air Release Yes 

Flow Trending No  CL Injection Yes Dschg PT/Switch No 

Pressure Trending No  Other Chemical No Well Level PT No 

Pump Run Time No  Eye Wash No   

Other Trending   Sample Taps Yes/No PT = Pressure Transducer 

Backup Supply Provisions  
N/A 

Problems 
List of Known Problems - Taste and odor complaints. 

- Cannot currently be operated until approval is received from DEQ. 

Recommended Improvements Based on Physical Conditions 
- Activate well for emergency use and exercise regularly 

 

  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Physical Conditions Assessment –WTP Date of Assessment 07/21/2021 

Inventory  
Facility Name: Water Filtration Facility 

 

Address: 1215 4th St, Columbia City 

Date of Original Construction: 2006 

Date(s) of Major Upgrades and Description of Upgrades: 

 

 

 

 

 

Pump Capacity and Settings 

 Type*/Manufacture 

Flow 

(gpm) 

Head 

(TDH)  On (psi/ft)  

Off 

(psi/ft) Control Feature 

Pump 1 C / 125 hp 1240 264  18 ft  21 ft 2.0 & 2.5 MG Res. 

Pump 2 C / 125 hp 1240 264  18 ft  21 ft 2.0 & 2.5 MG Res. 

Pump 3 C / 125 hp 1240 264  18 ft  21 ft 2.0 & 2.5 MG Res. 

Pump 4 C / 125 hp 1240 264  18 ft  21 ft 2.0 & 2.5 MG Res. 

         

*VT = vertical turbine; I-VT = Inline VT; C = centrifugal; CCC = closed couple centrifugal; SCC = split case centrifugal 
Category Very Small Small Medium Large  Are there Fire Pump(s) 

Total Capacity (gpm) <200 gpm 200 – 500 500 -2,000 >2,000  N/A 

Security Electrical Building 
Fence Yes Power 3Ɵ Material CMU 

Video No LED Lighting Yes HVAC  Heater and Fans 

Intrusion Alar No Standby Power / Capacity Yes Pipe Mat. DI/Steel/PVC/other 

Metal Door Yes Fuel Type Diesel Flow Meter 

Type 

Yes 

Locks Yes Transfer Switch Type MTS  

SCADA Miscellaneous 

Alarms Yes  As-Builts Yes Pressure Relief Yes 

High Pressure Yes  O&M Yes Pressure Tank No 

Low Pressure Yes  Pump Curves Yes VFD/Soft Start Yes 

Pump Failure Yes  Pump Removal Yes Air Release Yes 

Other No  WQ Monitoring Yes Suctn PT/Switch Yes 

Flow Trending Yes  CL Injection Yes Dschg PT/Switch Yes 

Pressure Trending Yes  Other Chemical Yes   

Pump Run Time Yes  Eye Wash Yes   

Other Trending No  Sample Taps  Yes PT = Pressure Transducer 

Backup Supply Provisions  
- Emergency diesel generator on-site 

 
 

Problems 
List of Known Problems - Membranes filters should begin to be replaced due to reaching the end of their typical 

useful life. 

- WFF cannot be operated with the raw water wetwell offline because raw water 

supply is not operated with VFDs. 

- Raw water and treated water are conveyed through a long single 20-inch pipeline. 
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Recommended Improvements Based on Physical Conditions 
- Activate the Bayport Well and exercise regularly to provide an emergency source of water if the WFF is offline. 

- Install a redundant supply pipeline from K Street and 3rd Street to the WFF. Install a redundant supply line to the 

system from the WFF to Oregon Street.  

- Install VFDs at the Ranney Wells to continue operation of the WFF with the raw water wet well offline. 

- Update WFF controls process to be called on based on the 2.5 MG Reservoir rather than the raw water wet well 

levels. 
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Physical Conditions Assessment –PUMP STATION Date of Assessment 07/21/2021 

Inventory  
Facility Name: Lemont Booster Station 

 

Address: Oregon Street 

Date of Original Construction: 1965 

Date(s) of Major Upgrades and Description of Upgrades: 

Pump Capacity and Settings 

 Type*/Manufacture 

Flow 

(gpm) 

Head 

(TDH)  On (psi/ft)  

Off 

(psi/ft) Control Feature 

Pump #3 I-VT / 25 hp 570 125  18  28 Green Tank 

Pump #4 I-VT / 25 hp 570 125  18  28 Green Tank 

Pump #9 I-VT / 25 hp 570 125  18  28 Green Tank 

*VT = vertical turbine; I-VT = Inline VT; C = centrifugal; CCC = closed couple centrifugal; SCC = split case centrifugal 
Category Very Small Small Medium Large  Are there Fire Pump(s) 

Total Capacity (gpm) <200 gpm 200 – 500 500 -2,000 >2,000  No 

Security Electrical Building 
Fence Yes Power 3Ɵ Material Concrete 

Video No LED Lighting No HVAC  Heater/Fans 

Intrusion Alarm No Standby Power / Capacity Portable Pipe Mat. CI 

Metal Door Yes Fuel Type Diesel Flow Meter 

Type 

No 

Locks Yes Transfer Switch Type MTS  

SCADA Miscellaneous 

Alarms Yes  As-Builts Yes Pressure Relief No 

High Pressure No  O&M Yes Pressure Tank No 

Low Pressure No  Pump Curves Yes VFD/Soft Start No 

Pump Failure Yes  Pump Removal Yes Air Release No 

Other No  WQ Monitoring Yes Suctn PT/Switch No 

Flow Trending No  CL Injection No Dschg PT/Switch No 

Pressure Trending Yes  Other Chemical No   

Pump Run Time Yes  Eye Wash No   

Other Trending No  Sample Taps  Yes PT = Pressure Transducer 

Backup Supply Provisions  

- Portable generator connection 
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Problems 
List of Known Problems - Damaged window vent 

- No flow meter and only pressures are tracked in SCADA 

- Overhead crane does not track underneath all three pumps 

- Fragile concrete cylinder yard piping could be susceptible to fracture and is difficult to 

repair 

Recommended Improvements Based on Physical Conditions 
- Consider a second source of water supply to the High PZ. 

- Replace the concrete cylinder pipeline with CL52 cement lined DI pipe and replace the butterfly valves downstream 

of the BS with gate valves to provide better confidence in isolating the BS. 

- Install a flow meter/vault on the discharge line and a pressure transducer on the suction and discharge side of the 

pumps. Upgrade the existing SCADA to track the flows, discharge and suction pressure, and pump runtimes on a 

time scale for each of the pumps. 

- The vent to the pump housing has been damaged by trespassers and should be repaired or replaced to the original 

condition. 

- The overhead crane does not appear to be able to track over all of the pumps. Adjust the overhead crane to track 

over each of the pumps. 

- Consider full replacement of the booster station because it is reaching the end of it’s typical useful life of 50-years. 
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Physical Conditions Assessment –PUMP STATION Date of Assessment 07/21/2021 

Inventory  
Facility Name: Elk Ridge Booster Station 

 

Address: Kestrel View Drive 

Date of Original Construction: 2017 

Date(s) of Major Upgrades and Description of Upgrades: 

 

 

 

 

Pump Capacity and Settings 

 Type*/Manufacture 

Flow 

(gpm) 

Head 

(TDH)  On (psi/ft)  

Off 

(psi/ft) Control Feature 

Pump 1 Grufundos, I-VT / 3 hp 53 114  25 psi  25 psi VFD 

Pump 2 Grufundos, I-VT / 3 hp 53 114  25 psi  25 psi VFD 

*VT = vertical turbine; I-VT = Inline VT; C = centrifugal; CCC = closed couple centrifugal; SCC = split case centrifugal 
Category Very Small Small Medium Large  Are there Fire Pump(s) 

Total Capacity (gpm) <200 gpm 200 – 500 500 -2,000 >2,000  No 

Security Electrical Building 
Fence Yes Power 3Ɵ Material CMU 

Video No LED Lighting Yes HVAC  None 

Intrusion Alarm No Standby Power / Capacity None Pipe Mat. DI 

Metal Door Yes Fuel Type N/A Flow Meter 

Type 

Yes 

Locks Yes Transfer Switch Type MTS  

SCADA Miscellaneous 

Alarms Yes  As-Builts Yes Pressure Relief Yes 

High Pressure No  O&M Yes Pressure Tank No 

Low Pressure No  Pump Curves Yes VFD/Soft Start Yes 

Pump Failure Yes  Pump Removal No Air Release Yes 

Other No  WQ Monitoring No Suctn PT/Switch No 

Flow Trending Yes  CL Injection No Dschg PT/Switch No 

Pressure Trending Yes  Other Chemical No   

Pump Run Time Yes  Eye Wash No   

Other Trending No  Sample Taps  Yes PT = Pressure Transducer 

Backup Supply Provisions  
- None currently. Would have to be served from the High PZ and pressures would be below 30 psi 

Problems 
List of Known Problems - No floor drain or ventilation in the pump house structure 

- No back-up power supply configuration 

Recommended Improvements Based on Physical Conditions 
- Install proper ventilation within the pump house, which may include roof vents, windows, and floor vents.  

- Install a floor drain and drainpipe plumbed into storm sewer north of the property. 

- Add connection for portable generator. 
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Physical Conditions Assessment – RESERVOIR Date of Assessment 07/21/2021 

Inventory  
Facility Name: 2.5 MG Reservoir 

 

Address: 
Battle Mountain Road and 

Pittsburg Road 

Date of Original Construction: 1970 

Date(s) of Major Upgrades and Description of Upgrades: 

 

 

 

Local Fill Controls/ Settings Remote Fill Controls 
. Operating Levels from 18-feet to 21-feet. 

Tank Volume 

Category Very Small Small Medium Large Height Diameter Tank Volume 

Volume <25k gal 26k – 100k gal 101k -500k gal >500k gal 23 ft 136 ft 2,500,000 Gal 

Tank Shape, Materials, and Type 
Material/Type Tank Shape Roof Type Roof Material Buried (Y/N) 

Concrete Circular Flat/Sloped Concrete Yes 

Security (circle one) Electrical (circle one) Out Building (circle one) 
Fence Yes Site Lighting No Material Wood 

Video No LED Lighting No HVAC  Fans 

Intrusion Alarm Yes   Pipe Mat. Cast Iron 

Locked Ladder N/A   Flow Meter 

Type 

No 

Locked Hatch Yes    

SCADA (circle one)  Miscellaneous 

Alarms Yes  As- Builts Yes Mixing System No 

High Level Yes  O&M Yes Separate in/out Yes 

Low Level Yes  WQ Monitoring No Level Monitoring Yes 

Intrusion Yes  CL Injection No Access Ladder No 

Other No  Other Chemical No 
  

Flow Trending No  Drain Piping Yes 

Level Trending Yes  Overflow Yes   

Other Trending No  Overflow Pond No   

Backup Supply Provisions 

- 2.0 MG Reservoir is in the same PZ located at the same site 

Problems 
List of Known Problems  - None identified 

Recommended Improvements Based on Physical Conditions 
- None recommended 
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Physical Conditions Assessment – RESERVOIR Date of Assessment 07/21/2021 

Inventory  

Facility Name: 2.0 MG Reservoir 

 

Address: 
Battle Mountain Road and 

Pittsburg Road 

Date of Original Construction: 1927 

Date(s) of Major Upgrades and Description of Upgrades: 

 

 

 

Local Fill Controls/ Settings Remote Fill Controls 

 Levels control Ranney Well #2 and #3 under normal 

operation 

Tank Volume 

Category Very Small Small Medium Large Height Diameter Tank Volume 

Volume <25k gal 26k – 100k gal 101k -500k gal >500k gal 20 ft 28.3-140 ft 2,000,000 Gal 

Tank Shape, Materials, and Type 
Material/Type Tank Shape Roof Type Roof Material Buried (Y/N) 

 Circular Geodesic Aluminum Y 

Security (circle one) Electrical (circle one) Out Building (circle one) 
Fence Yes Site Lighting No Material Wood 

Video No LED Lighting No HVAC  Fans 

Intrusion Alarm Yes   Pipe Mat. Cast Iron 

Locked Ladder N/A   Flow Meter 

Type 

No 

Locked Hatch Yes    

SCADA (circle one)  Miscellaneous 

Alarms Yes  As- Builts Yes Mixing System No 

High Level Yes  O&M Yes Separate in/out Yes 

Low Level Yes  WQ Monitoring No Level Monitoring Yes 

Intrusion Yes  CL Injection No Access Ladder No 

Other No  Other Chemical No 
  

Flow Trending No  Drain Piping Yes 

Level Trending Yes  Overflow Yes   

Other Trending No  Overflow Pond No   

Backup Supply Provisions 
- 2.5 MG Reservoir is in the same PZ located at the same site 

Problems 
List of Known Problems  - Currently out of service due to leak 

Recommended Improvements Based on Physical Conditions 
- Repair leak and bring reservoir back online 
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Physical Conditions Assessment – RESERVOIR Date of Assessment 07/21/2021 

Inventory  

Facility Name: High Reservoir 

 

Address: Oliver Heights Court 

Date of Original Construction: 1970 

Date(s) of Major Upgrades and Description of Upgrades: 

 

 

 

 

 

 

 

 

 

 

Local Fill Controls/ Settings Remote Fill Controls 
n/a Operating levels from 18 feet to 28 feet 

Tank Volume 

Category Very Small Small Medium Large Height Diameter Tank Volume 

Volume <25k gal 26k – 100k gal 101k -500k gal >500k gal 31 ft 33 ft 200,000 Gal 

Tank Shape, Materials, and Type 
Material/Type Tank Shape Roof Type Roof Material Buried (Y/N) 

Steel Circular Flat Steel No 

Security (circle one) Electrical (circle one) Out Building (circle one) 
Fence Yes Site Lighting No Material N/A 

Video No LED Lighting No HVAC  N/A 

Intrusion Alarm Yes   Pipe Mat. N/A 

Locked Ladder Yes   Flow Meter 

Type 

No 

Locked Hatch Yes    

SCADA (circle one)  Miscellaneous 

Alarms Yes  As- Builts Yes Mixing System Yes 

High Level Yes  O&M Yes Separate in/out No 

Low Level Yes  WQ Monitoring No Level Monitoring Yes 

Intrusion Yes  CL Injection No Access Ladder Yes 

Other No  Other Chemical No Hatch Fall 

Protection 
Yes 

Flow Trending No  Drain Piping Yes 

Level Trending Yes  Overflow Yes   

Other Trending No  Overflow Pond No   

Backup Supply Provisions 
- Elk Ridge Reservoir is in the same PZ 

Problems 
List of Known Problems  - Tank overflow is located directly above the control vault. 

Recommended Improvements Based on Physical Conditions 
- None recommended 
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Physical Conditions Assessment – RESERVOIR Date of Assessment 07/21/2021 

Inventory  

Facility Name: Elk Ridge Reservoir 

 

Address: Kestrel View Drive 

Date of Original Construction: 2009 

Date(s) of Major Upgrades and Description of Upgrades: 

 

 

 

 

 

Local Fill Controls/ Settings Remote Fill Controls 

 Floats on Green Tank HGL 

Tank Volume 

Category Very Small Small Medium Large Height Diameter Tank Volume 

Volume <25k gal 26k – 100k gal 101k -500k gal >500k gal 31 ft 51 ft 500,000 Gal 

Tank Shape, Materials, and Type 
Material/Type Tank Shape Roof Type Roof Material Buried (Y/N) 

Bolted Steel Circular Geodesic Aluminum No 

Security (circle one) Electrical (circle one) Out Building (circle one) 
Fence Yes Site Lighting No Material N/A 

Video No LED Lighting No HVAC  N/A 

Intrusion Alarm Yes   Pipe Mat. N/A 

Locked Ladder Yes   Flow Meter 

Type 

No 

Locked Hatch Yes    

SCADA (circle one)  Miscellaneous 

Alarms Yes  As- Builts Yes Mixing System Yes 

High Level Yes  O&M Yes Separate in/out No 

Low Level Yes  WQ Monitoring No Level Monitoring Yes 

Intrusion Yes  CL Injection No Access Ladder Yes 

Other No  Other Chemical No Hatch Fall 

Protection 
Yes 

Flow Trending No  Drain Piping Yes 

Level Trending Yes  Overflow Yes   

Other Trending No  Overflow Pond No   

Backup Supply Provisions 
- Green Tank is in the same PZ 

Problems 
List of Known Problems  - None identified 

Recommended Improvements Based on Physical Conditions 
- None recommended 
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Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

St. Helens WFF Production Data (2016-2021)

Month
Water Produced 

(MG)
Days in Month

Calculated Daily 

Average (MGD)

Reported Maximum 

(MGD)

January 41.0 31 1.32 1.73

February 36.9 29 1.27 1.68

March 40.9 31 1.32 1.68

April 43.5 30 1.45 2.62

May 45.5 31 1.47 1.81

June 51.2 30 1.71 2.27

July 55.0 31 1.77 2.25

August 59.3 31 1.91 2.27

September 46.7 30 1.56 2.00

October 43.3 31 1.40 1.67

November 41.8 30 1.39 1.61

December 42.5 31 1.37 1.67

Average 1.50 1.94

Max 1.91 2.62

January 43.2 31 1.39 1.85

February 37.6 29 1.30 1.64

March 41.0 31 1.32 1.73

April 42.3 30 1.41 2.57

May 46.1 31 1.49 1.94

June 48.6 30 1.62 2.25

July 59.8 31 1.93 2.38

August 64.6 31 2.08 3.05

September 50.6 30 1.69 2.34

October 44.5 31 1.44 1.86

November 41.7 30 1.39 1.72

December 42.2 31 1.36 1.71

Average 1.53 2.09

Max 2.08 3.05

Total (MG) 547.6

Total (MG) 562.1

20
16

20
17
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Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

St. Helens WFF Production Data (2016-2021)

Month
Water Produced 

(MG)
Days in Month

Calculated Daily 

Average (MGD)

Reported Maximum 

(MGD)

January 42.9 31 1.38 1.70

February 38.4 29 1.32 1.78

March 43.6 31 1.41 2.09

April 41.6 30 1.39 1.86

May 47.7 31 1.54 2.04

June 48.6 30 1.62 2.22

July 64.4 31 2.08 2.47

August 57.5 31 1.86 2.40

September 45.6 30 1.52 2.21

October 39.2 31 1.27 1.53

November 36.1 30 1.20 1.47

December 38.6 31 1.24 1.53

Average 1.49 1.94

Max 2.08 2.47

January 39.8 31 1.28 2.70

February 42.1 29 1.45 1.81

March 43.3 31 1.40 1.88

April 41.0 30 1.37 2.10

May 43.4 31 1.40 1.74

June 43.1 30 1.44 2.15

July 56.4 31 1.82 2.81

August 54.1 31 1.74 2.24

September 43.2 30 1.44 1.73

October 40.5 31 1.31 1.61

November 38.0 30 1.27 1.56

December 38.6 31 1.24 1.60

Average 1.43 1.99

Max 1.82 2.81

20
18

20
19

523.6

Total (MG) 544.2

Total (MG)
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Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

St. Helens WFF Production Data (2016-2021)

Month
Water Produced 

(MG)
Days in Month

Calculated Daily 

Average (MGD)

Reported Maximum 

(MGD)

January 39.5 31 1.27 1.57

February 36.8 28 1.31 1.66

March 38.4 31 1.24 1.54

April 37.8 30 1.26 1.53

May 38.9 31 1.25 1.81

June 41.2 30 1.37 1.87

July 53.1 31 1.71 2.35

August 58.9 31 1.90 2.32

September 48.7 30 1.62 2.25

October 39.2 31 1.26 1.48

November 37.1 30 1.24 1.57

December 38.7 31 1.25 1.76

Average 1.39 1.81

Max 1.90 2.35

January 38.6 31 1.25 1.63

February 35.4 29 1.22 1.66

March 41.6 31 1.34 1.71

April 43.0 30 1.43 1.75

May 50.1 31 1.62 2.31

June 60.0 30 2.00 2.91

July - 31 - -

August - 31 - -

September - 30 - -

October - 31 - -

November - 30 - -

December - 31 - -

Average 1.48 1.99

Max 2.00 2.91

20
21

Total (MG) 508.1

Total (MG) 268.8

20
20
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Client:

Project:

Project No.:
Location:

Date:

Completed By: 

% of total storage
4

10% % of total storage
4

10% % of total storage
4

10%

Total Operating Volume 240,000 gallons Total Operating Volume (gal)
3

432,000 gallons Total Operating Volume (gal) 432,000 gallons

Total Peaking Storage 329,000 gallons Total Peaking Storage 329,000 gallons Total Peaking Storage 533,000 gallons

Average Day Demand 888 gpm Average Day Demand 888 gpm Average Day Demand 1,441 gpm

Duration 48 hours Duration 48 hours Duration 48 hours

Total Emergency Storage 2,558,000 gallons Total Emergency Storage 2,558,000 gallons Total Emergency Storage 4,150,000 gallons

Fire Demand 3,500 gpm Fire Demand 3,500 gpm Fire Demand 3,500 gpm

Duration 4 hours Duration 4 hours Duration 4 hours

Total Fire Storage 840,000 gallons Total Fire Storage 840,000 gallons Total Fire Storage 840,000 gallons

Total Storage Available 2,398,000 gallons Total Storage Available 4,320,000 gallons Total Storage Available
4

4,320,000 gallons

Total Storage Required
2

3,127,000 gallons Total Storage Required
2

3,319,000 gallons Total Storage Required
2

5,115,000 gallons

Storage Surplus / Deficiency -729,000 gallons Storage Surplus 1,001,000 gallons Additional Storage Needed -795,000 gallons

Notes:

1) Peaking storage calculated based on unit diurnal curve. See detailed calculations on following pages.

2) Emergency Storage is greater than the fire storage. Fire storage is to be nested within the emergency storage volume.

3) Assumes altitude valve in 2.0 MG Reservoir operates to achieve 10% of the available storage in the zone.

4) Assumes operational storage accounts for 10% of the available storage in the zone.

Fire Storage
2

Fire Storage

City of St. Helens

Water Master Plan

221096
Meridian Office

Nov-21

Fire Storage

Emergency Storage Emergency Storage Emergency Storage

2021 Main PZ Storage Analysis - Scenario 1 2021 Main PZ Storage Analysis - Scenario 2

Operational Storage Operational Storage

2041 Main PZ Storage Analysis

Operational Storage

Peaking Storage

TJB

Peaking Storage
1

Peaking Storage

J:\221096 St Helens WMP\b_PLAN\PLAN CRITERIA\5 - St. Helens WMP, Distribution System Evaluation
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Client:

Project:

Project No.:
Location:

Date:

Completed By: 

City of St. Helens

Water Master Plan

221096
Meridian Office

Nov-21

TJB

% of total storage 10% % of total storage 10%

Total Operating Volume 64,000 gallons Total Operating Volume 64,000 gallons

Total Peaking Storage 49,000 gallons Total Peaking Storage 78,000 gallons

Average Day Demand 130 gpm Average Day Demand 211 gpm

Duration 48 hours Duration 48 hours

Total Emergency Storage 375,000 gallons Total Emergency Storage 609,000 gallons

Fire Demand
3

3,000 gpm Fire Demand 3,000 gpm

Duration 3 hours Duration 3 hours

Total Fire Storage 540,000 gallons Total Fire Storage 540,000 gallons

Total Storage Available 631,500 gallons Total Storage Available
4

631,500 gallons

Total Storage Required
2

653,000 gallons Total Storage Required
2

751,000 gallons

Storage Surplus / Deficiency -21,500 gallons Additional Storage Needed -119,500 gallons

Notes:

1) Assumes operational storage accounts for 10% of the available storage in the zone.

2) Peaking storage calculated based on unit diurnal curve. See detailed calculations on following pages.

2) Fire storage is greater than the emergency storage. Emergency storage is nested within the fire storage.

3) Assumes no industrial fire flow demands within the High PZ. 

4) Assumes future reservoir setpoints are operated to maintain 10% of total storage

5) Assumes emergency storage nested in fire storage for 2021. Assumes fire storage nested in emergency storage in 2041. 

Emergency Storage

Fire Storage
3,5

Fire Storage

2021 High PZ Storage Analysis - Scenario 1 2041 High PZ Storage Analysis

Operational Storage Operational Storage
4

Peaking Storage
2

Peaking Storage

Emergency Storage
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Client:

Project:

Project No.:
Location:

Date:

Completed By: 

Peaking Storage Calculations

Hour

System 

Diurnal Unit 

Curve

Main PZ 

MDD (gpm)

Hourly 

Demand 

(gpm)

Required 

Storage 

(gpm)
1

Required 

Storage 

(gal/hour)

Hour

System 

Diurnal Unit 

Curve

Main PZ 

MDD (gpm)

Hourly 

Demand 

(gpm)

Required 

Storage 

(gpm)
1

Required 

Storage 

(gal/hour)

0 0.59 1,867 1,100 0 0 0 0.59 2,736 1,612 0 0

1 0.87 1,867 1,620 0 0 1 0.87 2,736 2,373 0 0

2 1.40 1,867 2,619 752 45,104 2 1.40 2,736 3,837 1,101 66,080

3 1.70 1,867 3,166 1,298 77,888 3 1.70 2,736 4,638 1,902 114,111

4 1.73 1,867 3,237 1,370 82,176 4 1.73 2,736 4,742 2,007 120,393

5 1.73 1,867 3,233 1,366 81,951 5 1.73 2,736 4,737 2,001 120,062

6 1.38 1,867 2,578 711 42,657 6 1.38 2,736 3,777 1,042 62,495

7 0.99 1,867 1,848 0 0 7 0.99 2,736 2,707 0 0

8 0.96 1,867 1,791 0 0 8 0.96 2,736 2,624 0 0

9 0.97 1,867 1,818 0 0 9 0.97 2,736 2,663 0 0

10 0.94 1,867 1,759 0 0 10 0.94 2,736 2,578 0 0

11 0.89 1,867 1,670 0 0 11 0.89 2,736 2,446 0 0

12 0.83 1,867 1,554 0 0 12 0.83 2,736 2,277 0 0

13 0.72 1,867 1,345 0 0 13 0.72 2,736 1,970 0 0

14 0.70 1,867 1,314 0 0 14 0.70 2,736 1,925 0 0

15 0.70 1,867 1,305 0 0 15 0.70 2,736 1,912 0 0

16 0.81 1,867 1,504 0 0 16 0.81 2,736 2,204 0 0

17 0.89 1,867 1,657 0 0 17 0.89 2,736 2,428 0 0

18 0.88 1,867 1,644 0 0 18 0.88 2,736 2,408 0 0

19 0.99 1,867 1,848 0 0 19 0.99 2,736 2,708 0 0

20 1.02 1,867 1,901 33 2,005 20 1.02 2,736 2,785 49 2,937

21 0.88 1,867 1,650 0 0 21 0.88 2,736 2,417 0 0

22 0.66 1,867 1,225 0 0 22 0.66 2,736 1,795 0 0

23 0.77 1,867 1,432 0 0 23 0.77 2,736 2,098 0 0

Total - - - 5,530 331,780 Total - - - 8,101 486,078

Hour

System 

Diurnal Unit 

Curve

High PZ 

MDD (gpm)

Hourly 

Demand 

(gpm)

Required 

Storage 

(gpm)
1

Required 

Storage 

(gal/hour)

Hour

System 

Diurnal Unit 

Curve

High PZ 

MDD (gpm)

Hourly 

Demand 

(gpm)

Required 

Storage 

(gpm)
1

Required 

Storage 

(gal/hour)

2 1.40 275 386 111 6,645 2 1.40 403 565 162 9,735

3 1.70 275 466 191 11,474 3 1.70 403 683 280 16,810

4 1.73 275 477 202 12,106 4 1.73 403 699 296 17,736

5 1.73 275 476 201 12,073 5 1.73 403 698 295 17,687

6 1.38 275 380 105 6,284 6 1.38 403 556 153 9,207

7 0.99 275 272 0 0 7 0.99 403 399 0 0

8 0.96 275 264 0 0 8 0.96 403 387 0 0

9 0.97 275 268 0 0 9 0.97 403 392 0 0

10 0.94 275 259 0 0 10 0.94 403 380 0 0

11 0.89 275 246 0 0 11 0.89 403 360 0 0

12 0.83 275 229 0 0 12 0.83 403 335 0 0

13 0.72 275 198 0 0 13 0.72 403 290 0 0

14 0.70 275 194 0 0 14 0.70 403 284 0 0

15 0.70 275 192 0 0 15 0.70 403 282 0 0

16 0.81 275 222 0 0 16 0.81 403 325 0 0

17 0.89 275 244 0 0 17 0.89 403 358 0 0

18 0.88 275 242 0 0 18 0.88 403 355 0 0

19 0.99 275 272 0 0 19 0.99 403 399 0 0

20 1.02 275 280 5 295 20 1.02 403 410 7 433

21 0.88 275 243 0 0 21 0.88 403 356 0 0

22 0.66 275 180 0 0 22 0.66 403 264 0 0

23 0.77 275 211 0 0 23 0.77 403 309 0 0

Total - - - 815 48,877 Total - - - 1,193 71,608

1) Required supply greater than the maximum day demand. Equal to zero if demand is less 

than maximum day demand.

2021 High PZ Peaking Storage

1) Required supply greater than the maximum day demand. Equal to zero if demand is less than 

maximum day demand.

1) Required supply greater than the maximum day demand. Equal to zero if demand is less than 

maximum day demand.

1) Required supply greater than the maximum day demand. Equal to zero if demand is less 

than maximum day demand.

2021 Main PZ Peaking Storage 2041 Main PZ Peaking Storage

2041 High PZ Peaking Storage

Nov-21

TJB

City of St. Helens

Water Master Plan

221096
Meridian Office
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Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

Fire Hydrant Flow Testing Steps

Person 1 Monitor SCADA from PW office

Person 2 Record static and residual pressures at hydrants

Person 3 Record static and residual pressures at hydrants

Person 4 Open flow hydrant and record flow

Step 0: Install 2 pressure gauges on same hydrant to calibrate

Step 1: Screenshot or record SCADA during static pressure reading

Step 2: Record static pressures at hydrants A and B

Step 3: Open flow hydrant and run for 5-10 minutes

Step 4: Take screenshot of SCADA after flowing hydrant

Step 5: Record residual pressures at Hydrants A and B

Step 6: Slowly close the flowing fire hydrant

Recommended minimum four people for testing. 

Instructions

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

Fire Hydrant Flow Testing - Test #1, Main PZ Completed By:    TB & EF

Date:    8/18/2021

Flow Hydrant Location: Flow Hydrant Location:

Item Item

Time Time

Flow (gpm) 
1

Flow (gpm) 

Hydrant P1A Location:

Item Static Residual

Time 8:38 8:42

Pressure (psi) 68 58

Pressure Drop (psi)

Hydrant P1B Location: 

Item Static Residual

Time 8:38 8:42

Pressure (psi) 75 69

Pressure Drop (psi)

Item Static Residual

Time 8:38 8:42

2.5 MG Tank Level (ft) 20.857 20.86

Elk Ridge Tank Level (ft) 14.859 14.823

Green Tank Level (ft) 21.354 21.348

WFF Flow (gpm) Unknown Unknown SCADA error and exact flows unavailable

WFF Pressure (psi) 83.5 83.5

Lemont BS Pressure (psi) - - Not trended. Exact Pressure unavailable

1) Pitot tube broke after reaching ~1,300 gpm. Diffuser was repaired after this test.

*Ranney Collector Well #3 was on until 9:44 a.m. and then came back on at 1:04 p.m.

**Lemont BS  turned on at 10:35 a.m. and ran for the rest of the day.

396 North 4th Street

 394 N 3rd St

10

297 N 7th Street

6

Boundary Conditions

Residual (Hydrant A)

8:42

1,300

175 Lemont Street

Residual (Hydrant B)

8:42

1,190

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

Fire Hydrant Flow Testing - Test #2, Main PZ Completed By:    TB & EF

Date:    8/18/2021

Flow Hydrant Location: Flow Hydrant Location:

Item Item

Time Time

Flow (gpm) Flow (gpm) 

Hydrant P2A Location:

Item Static Residual

Time 9:07 9:10

Pressure (psi) 89 78

Pressure Drop (psi)

Hydrant P2B Location: 

Item Static Residual

Time 9:07 9:10

Pressure (psi) 70 64

Pressure Drop (psi)

Item Static Residual

Time 9:07 9:10

2.5 MG Tank Level (ft) 20.944 20.956

Elk Ridge Tank Level (ft) 14.584 14.559

Green Tank Level (ft) 21.161 21.144

WFF Flow (gpm) Unknown Unknown SCADA error and exact flows unavailable

WFF Pressure (psi) 83.5 83.5

Lemont BS Pressure (psi) - - Not trended. Exact Pressure unavailable

*Ranney Collector Well #3 was on until 9:44 a.m. and then came back on at 1:04 p.m.

**Lemont BS  turned on at 10:35 a.m. and ran for the rest of the day.

11

970 Columbia Boulevard

6

Boundary Conditions

105 South 3rd Street

Residual (Hydrant A)

9:10

1,400

100 South 1st Street

171 Columbia Boulevard

Residual (Hydrant B)

9:10

1,250
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Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

Fire Hydrant Flow Testing - Test #3, Main PZ Completed By:    TB & EF

Date:    8/18/2021

Flow Hydrant Location: Flow Hydrant Location:

Item Item

Time Time

Flow (gpm) Flow (gpm) 

Hydrant P3A Location:

Item Static Residual

Time 9:25 9:28

Pressure (psi) 82 52

Pressure Drop (psi)

Hydrant P3B Location: 

Item Static Residual

Time 9:25 9:28

Pressure (psi) 69 66

Pressure Drop (psi)

Item Static Residual

Time 9:25 9:28

2.5 MG Tank Level (ft) 20.954 20.956

Elk Ridge Tank Level (ft) 14.437 14.402

Green Tank Level (ft) 21.044 21.129

WFF Flow (gpm) Unknown Unknown SCADA error and exact flows unavailable

WFF Pressure (psi) 83.5 83.5

Lemont BS Pressure (psi) - - Not trended. Exact Pressure unavailable

*Ranney Collector Well #3 was on until 9:44 a.m. and then came back on at 1:04 p.m.

**Lemont BS  turned on at 10:35 a.m. and ran for the rest of the day.

30

1780 Columbia Boulevard

3

Boundary Conditions

1707 South Plymouth Street

Residual (Hydrant A)

0:00

1,060

404 South 16th Street

454 S 17th Street

Residual (Hydrant B)

9:28

1,060
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Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

Fire Hydrant Flow Testing - Test #4, Main PZ Completed By:    TB & EF

Date:    8/18/2021

Flow Hydrant Location: Flow Hydrant Location:

Item Item

Time Time

Flow (gpm) Flow (gpm) 

Hydrant P4A Location:

Item Static Residual

Time 9:50 9:53

Pressure (psi) 64 54

Pressure Drop (psi)

Hydrant P4B Location: 

Item Static Residual

Time 9:50 9:53

Pressure (psi) 62 58

Pressure Drop (psi)

Item Static Residual

Time 9:50 9:53

2.5 MG Tank Level (ft) 21.011 21

Elk Ridge Tank Level (ft) 14.256 14.23

Green Tank Level (ft) 21.136 21.13

WFF Flow (gpm) Off Off

WFF Pressure (psi) Off Off

Lemont BS Pressure (psi) - - Not trended. Exact Pressure unavailable

*Ranney Collector Well #3 was on until 9:44 a.m. and then came back on at 1:04 p.m.

**Lemont BS  turned on at 10:35 a.m. and ran for the rest of the day.

10

196 North Vernonia Road

4

Boundary Conditions

17 Sunset Place

Residual (Hydrant A)

9:53

1,130

17 Red Cedar Street

7 Crescent Drive

Residual (Hydrant B)

9:53

1,060
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Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

Fire Hydrant Flow Testing - Test #5, Main PZ Completed By:    TB & EF

Date:    8/18/2021

Flow Hydrant Location:

Item

Time

Flow (gpm) 

Hydrant P5A Location:

Item Static Residual

Time 10:12 10:16

Pressure (psi) 62 32

Pressure Drop (psi)

Hydrant P5B Location: 

Item Static Residual

Time 10:12 10:16

Pressure (psi) 61 58

Pressure Drop (psi)

Item Static Residual

Time 10:12 10:16

2.5 MG Tank Level (ft) 21.721 20.666

Elk Ridge Tank Level (ft) 14.107 14.079

Green Tank Level (ft) 21.069 21.058

WFF Flow (gpm) Off Off

WFF Pressure (psi) Off Off

Lemont BS Pressure (psi) - - Not trended. Exact Pressure unavailable

*Ranney Collector Well #3 was on until 9:44 a.m. and then came back on at 1:04 p.m.

**Lemont BS  turned on at 10:35 a.m. and ran for the rest of the day.

30

58985 Firlok Park Street

3

Boundary Conditions

35182 Fir Street

Residual (Hydrant A)

10:16

1,000

35182 Fir Street
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Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

Fire Hydrant Flow Testing - Test #6, High PZ Completed By:    TB & EF

Date:    8/18/2021

Flow Hydrant Location: Flow Hydrant Location:

Item Item

Time Time

Flow (gpm) Flow (gpm) 

Hydrant P6A Location:

Item Static Residual

Time 10:31 10:35

Pressure (psi) 82 58

Pressure Drop (psi)

Hydrant P6B Location: 

Item Static Residual

Time 10:31 10:35

Pressure (psi) 44 31

Pressure Drop (psi)

Item Static Residual

Time 10:31 10:35

2.5 MG Tank Level (ft) 20.45 20.39

Elk Ridge Tank Level (ft) 13.98 13.93

Green Tank Level (ft) 21.00 18.55 Reservoir level sensor may be inaccurate. Refer to Test 6 Re-Test.

WFF Flow (gpm) Off Off

WFF Pressure (psi) Off Off

Lemont BS Pressure (psi) - - Not trended. Exact Pressure unavailable

*Ranney Collector Well #3 was on until 9:44 a.m. and then came back on at 1:04 p.m.

**Lemont BS  turned on at 10:35 a.m. and ran for the rest of the day.

24

34896 Pittsburg Road

13

Boundary Conditions

3461 Snow Street

34699 Snow Street

Residual (Hydrant B)

10:35

1,060

58931 Tundra Court

Residual (Hydrant A)

10:35

1,060
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Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

Fire Hydrant Flow Testing - Test #6, High PZ , RE-TEST Completed By:  PO 

Date:  01/19/2022

Flow Hydrant Location:

Item

Time

Flow (gpm) 

Hydrant P6A Location:

Item Static Residual

Time 9:22 9:27

Pressure (psi) 83 70

Pressure Drop (psi)

Hydrant P6B Location: 

Item Static Residual

Time 9:24 9:27

Pressure (psi) 48 38

Pressure Drop (psi)

Item Static Residual

Time 9:24 9:30

2.5 MG Tank Level (ft) 19.78 19.73

Elk Ridge Tank Level (ft) 16.7 16.58

Green Tank Level (ft) 23.95 22.4

WFF Flow (gpm) 0 0

WFF Pressure (psi) 80 80

Lemont BS Pressure (psi) 117 108

Lemont BS Status (On/off) OFF OFF

34699 Snow Street

Residual (Hydrant B)

9:27

34896 Pittsburg Road

10

Boundary Conditions

1,190 - 1,250

3461 Snow Street

13
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Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

Fire Hydrant Flow Testing - Test #7, High & Elk Ridge BS PZ Completed By:    TB & EF

Date:    8/18/2021

Flow Hydrant Location:

Item

Time

Flow (gpm) Opened hydrant slowly

Hydrant P7A Location:

Item Static Residual

Time 11:03 11:15

Pressure (psi) 52 50

Pressure Drop (psi)

Hydrant P7B Location: 

Item Static Residual

Time 11:03 11:15

Pressure (psi) 76 74

Pressure Drop (psi)

Item Static Residual

Time 11:03 11:15

2.5 MG Tank Level (ft) 19.887 19.69

Elk Ridge Tank Level (ft) 13.97 13.943

Green Tank Level (ft) 21.18 21.135

WFF Flow (gpm) Off Off

WFF Pressure (psi) Off Off

Lemont BS Pressure (psi) - - Not trended. Exact Pressure unavailable

*Ranney Collector Well #3 was on until 9:44 a.m. and then came back on at 1:04 p.m.

**Lemont BS  turned on at 10:35 a.m. and ran for the rest of the day.

2

35580 Elk Meadows Drive

2

Boundary Conditions

35640 Elk Meadows Drive

Residual (Hydrant A)

11:15

1,190

60281 Wapiti Drive
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Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

Fire Hydrant Flow Testing - Test #8, Main PZ Completed By:    TB & EF

Date:    8/18/2021

Flow Hydrant Location: Flow Hydrant Location:

Item Item

Time Time

Flow (gpm) Flow (gpm) 

Hydrant P8A Location:

Item Static Residual

Time 12:56 1:00

Pressure (psi) 98 84

Pressure Drop (psi)

Hydrant P8B Location: 

Item Static Residual

Time 12:56 1:00

Pressure (psi) 86 77

Pressure Drop (psi)

Item Static Residual

Time 12:56 1:00

2.5 MG Tank Level (ft) 18.033 17.955

Elk Ridge Tank Level (ft) 14.726 14.765

Green Tank Level (ft) 21.098 23.14

WFF Flow (gpm) Off Off

WFF Pressure (psi) Off Off

Lemont BS Pressure (psi) - - Not trended. Exact Pressure unavailable

*Ranney Collector Well #3 was on until 9:44 a.m. and then came back on at 1:04 p.m.

**Lemont BS  turned on at 10:35 a.m. and ran for the rest of the day.

14

901 Port Avenue

9

Boundary Conditions

57630 Old Portland Road

Residual (Hydrant A)

1:00

1,275

57425 Old Portland Road

57420 Old Portland Road

Residual (Hydrant B)

1:00

975
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Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

Fire Hydrant Flow Testing - Test #9, High PZ Completed By:    TB & EF

Date:    8/18/2021

Flow Hydrant Location: Flow Hydrant Location:

Item Item

Time Time

Flow (gpm) Flow (gpm) 

Hydrant P9A Location:

Item Static Residual

Time 11:29 11:34

Pressure (psi) 108 90

Pressure Drop (psi)

Hydrant P9B Location: 

Item Static Residual

Time 11:29 11:34

Pressure (psi) 77 63

Pressure Drop (psi)

Item Static Residual

Time 11:29 11:34

2.5 MG Tank Level (ft) 19.43 19.339

Elk Ridge Tank Level (ft) 14.063 14.107

Green Tank Level (ft) 21.547 20.712

WFF Flow (gpm) Off Off

WFF Pressure (psi) Off Off

Lemont BS Pressure (psi) - - Not trended. Exact Pressure unavailable

*Ranney Collector Well #3 was on until 9:44 a.m. and then came back on at 1:04 p.m.

**Lemont BS  turned on at 10:35 a.m. and ran for the rest of the day.

18

35712 Steinke Drive

14

Boundary Conditions

36070 Pittsburg Road

Residual (Hydrant A)

11:34

1,475

36200 Pittsburg Road

Near 555 Commons Drive

Residual (Hydrant B)

11:34

1,455
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Client: City of St. Helens

Project: Water Master Plan

Project No.: 221096

Consequence and Likelihood of Failure Evaluation

Size of Facility Score Liquification Hazard Score

Capacity > 2,000 gpm OR Volume > 1.0 MG 1.5 High 2

2,000 gpm < Capacity < 500 gpm OR 1.0 MG < Volume < 0.5 MG 1 Medium 1

Capacity < 500 gpm OR Volume < 0.5 MG 0.5 Low 0.5

Facility Services Score Landslide Susceptibility Score

Critical Government Infrastructure (emergency services/police/fire/etc.) 2 Very High 3

School/Hospital 2 High 2

Commercial/Industrial zone 1 Moderate 1

Historic Site 1 Low 0

System Intertie 1

Population Served Score Age of Facility Score

>500 EDUs 3 Before 1970 (Likely structural and mechanical failure) 2

100-500 EDUs 2 Between 1970 and 1990 (Potential structural and mechanical failure) 1

< 100 EDUs 1 After 1990 (Likely some structural and mechanical failure but still operable) 0

Back-Up Supply / Sources Score Backup Power Score

No additional supply or delivery facility and no system storage 3 No on-site backup power available 1

Temporary supply through system storage 2 On-site backup power available 0

Back-up supply or delivery facility 1

Critical Infrastructure Facility Score Facility Pipeline Condition Score

Yes 3 Poor Condition (cracked/broken concrete, disconnected/broken pumps) 2

Moderate Condition (FOG buildup, wear on concrete/electronics/pumps) 1

Good Condition (no concrete damage, operable pipes, no root intrusion) 0

Sensor and Alarm Redundancy Score

No redundancy in level sensors 0.5

Level sensor redundancy 0

Flooding Susceptibility Score

Within 100-year floodplain 1

Outside of 100-year floodplain 0

Structural Condition

High Risk for Structural Failure 3

Moderate Risk for Structural Failure 2

Low Risk for Structural Failure 1

Minimal risk for Structural Failure 0

Max Consequence 17.5 Max Likelihood 14.5

Consequence of Failure Likelihood of Failure
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Client:

Project:

Project No.:

Consequence and Likelihood of Failure Evaluation

Facility Name
Size of 

Facility

Critical 

Government 

Infrastructure 

(emergency 

services/police/

fire/etc.)

School/Hosp

ital

Commercial/

Industrial 

zone

Historic Site System Intertie
Population 

Served

Back-up 

Supply/ 

Source

Critical 

Infrastructure 

Facility

Consequence 

Sum

Ranney Well #1 0.5 0 0 0 0 0 0 0 0 0.5

Ranney Well #2 1 2 2 1 1 1 3 3 0 14

Ranney Well #3 1.5 2 2 1 1 1 3 3 3 17.5

Bayport Well 1 0 0 0 0 0 0 0 0 1

Water Filtration Facility 1.5 2 2 1 1 1 3 3 3 17.5

Lemont BS 1 0 0 1 0 0 2 3 0 7

Elk Ridge BS 0.5 0 0 0 0 0 1 3 0 4.5

2.0 MG Reservoir 1.5 2 2 1 1 0 3 2 3 15.5

2.5 MG Reservoir 1.5 2 2 1 1 0 3 2 3 15.5

Elk Ridge Reservoir 1 0 0 1 0 0 2 2 0 6

Green Reservoir 0.5 0 0 1 0 0 2 2 0 5.5

Pittsburg Rd. Transmission 1.5 0 0 0 0 1 3 3 0 8.5

Score Range 0.5-1.5 0-2 0-2 0-1 0-1 0-1 1-3 1-3 0-3 0-17.5

Facility Name
Liquification 

Hazard

Landslide 

Susceptibility

Age of 

Facility

Back-Up 

Power

Facility 

Piping 

Condition

Sensor and 

Alarm 

Redundancy

Flooding 

Susceptibility

Structural 

Condition

Likelihood 

Sum

Ranney Well #1 0.5 1 2 1 1 0.5 1 2 9

Ranney Well #2 0.5 1 2 0 1 0.5 0 2 7

Ranney Well #3 0.5 1 1 0 1 0.5 1 1 6

Bayport Well 1 1 1 1 2 0.5 0 1 7.5

Water Filtration Facility 0.5 1 0 0 0 0 0 1 2.5

Lemont BS 1 1 2 0 2 0.5 0 2 8.5

Elk Ridge BS 0 2 0 1 1 0.5 0 0 4.5

2.0 MG Reservoir 0.5 2 2 1 2 0.5 0 3 11

2.5 MG Reservoir 0.5 2 2 1 2 0.5 0 1 9

Elk Ridge Reservoir 0 2 0 0 0 0.5 0 0 2.5

Green Reservoir 0 2 2 0 2 0.5 0 2 8.5

Pittsburg Rd. Transmission 2 1 2 1 2 0.5 1 3 12.5

Score Range 0-2 0-3 0-2 0-1 0-2 0-0.5 0-1 0-3 0-14.5

Facility Name

Ranney Well #1

Ranney Well #2

Ranney Well #3

Bayport Well

Water Filtration Facility

Lemont BS

Elk Ridge BS

2.0 MG Reservoir

2.5 MG Reservoir

Elk Ridge Reservoir

Green Reservoir

Score Range

15

47

0-200

44

60

20

171

140

Risk of Failure (Likelihood 

Sum x Consequence Sum)

5

98

105

8

Consequence of Failure

City of St. Helens

Water Master Plan

221096

Likelihood of Failure

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Ranney Well #1

Ranney Well #2

Ranney Well #3

Bayport Well

Water Filtration Facility

Lemont BS

Elk Ridge BS

2.0 MG Reservoir

2.5 MG Reservoir

Elk Ridge Reservoir
Green Reservoir

Pittsburg Rd. Transmission

0

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

C
o

n
se

q
u

e
n

ce
 o

f 
F
a

il
u

re

Likelihood of Failure

St. Helens Water System - Consequence and Likelihood of Failure Prioritization

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



 
 

 

 

APPENDIX E 

 

Capital Improvement Plan 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens
Project: Water Master Plan

2022 Water System Assets Inventory

Short-Lived Assets
Typical Useful 

Life (yrs)

Replacement 

Cost (2022, $)

Annualized Replacement 

Cost ($/yr)

2022 

Remaining 

Life (yrs)

Value of Depreciation 

Experienced to Date

Depreciated Value 

(2022)

Lemont BS Pumps and Motors (3 @ 25 HP) 20 $150,000 $7,500 0 $150,000 $0
Elk Ridge Booster Station Pumps and Motors (2 @ 3 HP) 20 $30,000 $1,500 20 $0 $30,000
Water Meter Full Replacement (4,800 @ $250 each) 20 $1,200,000 $60,000 10 $600,000 $600,000
Water Meters Registers (4,800 @ $200 each) 10 $960,000 $96,000 0 $960,000 $0

$2,300,000 $170,000 - $1,700,000 $630,000

Long-Lived Assets
Typical Useful 

Life (yrs)

Replacement 

Cost (2022, $)

Annualized Replacement 

Cost ($/yr)

2022 

Remaining 

Life (yrs)
1

Value of Depreciation 

Experienced to Date

Depreciated Value 

(2022)

≤4 - inch Pipe (80,200 feet) 75 $14,436,000 $192,000 40 $6,736,800 $7,699,200

6 - inch Pipe (144,900 feet) 75 $30,429,000 $406,000 40 $14,200,200 $16,228,800
8 - inch Pipe (53,400 feet) 75 $12,282,000 $164,000 40 $5,731,600 $6,550,400
10 - inch Pipe (7,900 feet) 75 $1,975,000 $26,000 40 $921,667 $1,053,333
12 - inch Pipe (40,000 feet) 75 $10,800,000 $144,000 40 $5,040,000 $5,760,000
14 - inch Pipe (36,300 feet) 75 $10,890,000 $145,000 40 $5,082,000 $5,808,000
16 - inch Pipe (15,900 feet) 75 $5,088,000 $68,000 40 $2,374,400 $2,713,600
>16-inch Pipe (17,100 feet) 75 $5,985,000 $80,000 40 $2,793,000 $3,192,000

$92,000,000 $1,200,000 - $43,000,000 $49,000,000

Elk Ridge Booster Station Maintenance Replacements 50 $100,000 $2,000 48 $4,000 $96,000
Water Valves (1,500 @ $3,500 each) 50 $5,250,000 $105,000 15 $3,675,000 $1,575,000
Fire Hydrants (530 @ $5,000 each) 50 $1,325,000 $27,000 15 $927,500 $397,500

$6,700,000 $130,000 - $4,600,000 $2,100,000

2.5 MG Reservoir 100 $6,250,000 $63,000 51 $3,062,500 $3,187,500

Green Tank 75 $500,000 $7,000 24 $340,000 $160,000

Elk Ridge Reservoir 75 $1,250,000 $17,000 62 $216,667 $1,033,333

$8,000,000 $90,000 - $3,600,000 $4,400,000

$107,000,000 $1,400,000 - $51,000,000 $56,000,000

$109,000,000 $1,600,000 - $53,000,000 $56,000,000GRAND TOTAL (ROUNDED)

1) Assumes pipes have an average age of 35 years based on the length of pipe installed each decade. 

Pipes Replacement Cost

Wells, Valves, Hydrants, Misc.

Storage Reservoirs

Pumps and Electrical

Pipes
5

Wells, Valves, Hydrants, Misc.

Storage Reservoirs

LONG-LIVED ASSETS REPLACEMENT COST (ROUNDED)

SHORT-LIVED ASSETS REPLACEMENT COST (ROUNDED)

J:\221096 St Helens WMP\b_PLAN\CIP_RATES\St. Helens WMP - Annual Replacment Program 1
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Capital Improvement Plan - Summary Table

Project ID# Project Name Project Trigger
Total Estimated Cost

(2022 Dollars)

SDC Eligibility 

(%)

Cost Allocated to 

Growth

Cost Allocated to 

City

1.1 Repair Existing 2.0 MG Reservoir Storage Deficit $700,000 0% $0 $700,000

1.2 Full-Rate Study New Capital Improvement Plan $30,000 100% $30,000 $0

1.3 Bayport Well Activation Emergency preparedness $10,000 40% $4,000 $6,000

1.4 Install Redundant Pittsburg Rd / Milton Creek Crossing Condition / Likelihood of Failure $680,000 20% $140,000 $540,000

1.5 Back-up Generator for PW Shop Emergency preparedness $100,000 40% $40,000 $60,000

$1,600,000 - $300,000 $1,400,000

2.1 Water Master Plan Update #1 Recommended every 5-10 years $200,000 100% $200,000 $0

2.2 Lemont BS to Pittsburg Rd Pipeline Replacement Condition / Likelihood of Failure $6,000,000 55% $3,270,000 $2,730,000

2.3 Elk Ridge BS Condition Improvements Condition and emergency preparedness $110,000 100% $110,000 $0

2.4 Ranney Wells Control Upgrades Operations upgrades $700,000 40% $280,000 $420,000

2.5 Helens Way PZ Boundary Modification Low PHD Pressures $400,000 56% $220,000 $180,000

2.6 Spotted Hill and Wapiti Drive PZ Boundary Modification Low PHD Pressures $160,000 0% $0 $160,000

2.7 Small Pipe Diameter Replacement Phase I Existing AFF less than 1,000 gpm $6,300,000 0% $0 $6,300,000

2.8 Small Pipe Diameter Replacement Phase II Existing AFF less than 1,000 gpm $5,300,000 0% $0 $5,300,000

2.9 Small Pipe Diameter Replacement Phase III Existing AFF less than 1,000 gpm $3,700,000 0% $0 $3,700,000

2.10 High PZ Low Pressure Study Low PHD Pressures $30,000 0% $0 $30,000

$22,900,000 - $4,100,000 $18,900,000

3.1 Water Master Plan Update #2 Recommended every 5-10 years $200,000 100% $200,000 $0

3.2 4.0 MG Reservoir Construction Future Storage Deficit $24,800,000 40% $9,810,000 $14,990,000

3.3 Lemont BS Replacement Condition improvements $1,300,000 55% $710,000 $590,000

3.4 Small Pipe Diameter Replacement Phase IV AFF below recommended FF demand by zone $3,700,000 0% $0 $3,700,000

3.5 Small Pipe Diameter Replacement Phase V AFF below recommended FF demand by zone $3,200,000 0% $0 $3,200,000

3.6 Redundant WFF Supply and Distribution Transmission Emergency preparedness $8,400,000 40% $3,320,000 $5,080,000

$41,600,000 - $14,100,000 $27,600,000

4.1 Riverfront District Development Development Driven $3,400,000 100% $3,400,000 $0

4.2 Industrial Business Park Development Development Driven $11,900,000 100% $11,900,000 $0

4.3 Elk Ridge Upper Development Meet recommended operating pressures $1,000,000 100% $1,000,000 $0

4.4 Houlton Business District Development Meet recommended fire flow demands $1,200,000 100% $1,200,000 $0

4.5 Growth Area 4 Commercial Development Meet recommended fire flow demands $900,000 100% $900,000 $0

4.6 Growth Area 1, 9, 11, and 13 Development Development Driven and meet fire flow demands $11,300,000 100% $11,300,000 $0

4.7 Growth Area 10 Residential Development Meet recommended operating pressures $2,600,000 100% $2,600,000 $0

4.8 Growth Area 8 Residential Development Meet recommended operating pressures $400,000 100% $400,000 $0

$32,700,000 - $32,700,000 $0

5.1 Ranney Well #3 Structural Evaluation

5.2 Backbone Water System Replacement

$98,800,000 - $51,200,000 $47,900,000

1) Timing of these capital improvement projects depends on when growth occurs. It is anticipated the future development will participate in capital improvement projects as required.

Client: City of St. Helens

Project: Water Master Plan

Total Priority 3 Improvements (rounded)

Priority 4 Improvements (Future / Developer Driven Improvements within Study Period 2022-2041)
1

Total Future Improvements (rounded)

TOTALWATER SYSTEM IMPROVEMENTS COSTS (rounded)

2) The cost estimate herein is based on our perception of current conditions at the project location. This estimate reflects our opinion of probable costs at this time and is subject to change as the project design matures. Keller Associates has no 

control over variances in the cost of labor, materials, equipment, services provided by others, contractor’s methods of determining prices, competitive bidding or market conditions, practices or bidding strategies. Keller Associates cannot and does 

not warrant or guarantee that proposals, bids or actual construction costs will not vary from the costs presented herein.

Priority 1 Improvements (2022-2027)

Total Priority 1 Improvements (rounded)

Priority 2 Improvements ( 2027-2032)

Total Priority 2 Improvements (rounded)

Priority 3 Improvements ( 2032-2041)

Priority 5 Improvements (2041-2071)

Cost Estimates not Developed for Priority 5 Improvements
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Capital Improvement Plan - 6-Year CIP Summary

2022 2023 2024 2025 2026 2027

1.1 Repair Existing 2.0 MG Reservoir 700,000$          700,000$             

1.2 Full-Rate Study 30,000$            30,000$               

1.3 Bayport Well Activation 10,000$            10,000$            

1.4 Install Redundant Pittsburg Rd / Milton Creek Crossing 680,000$          680,000$          

1.5 Back-up Generator for PW Shop 100,000$          100,000$          

1,600,000$       730,000$             10,000$            680,000$          100,000$          -$                       -$                       

Client: City of St. Helens

Project: Water Master Plan

The cost estimate herein is based on our perception of current conditions at the project location. This estimate reflects our opinion of probable costs at this time and is subject to change as the 

project design matures. Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor’s methods of determining prices, 

competitive bidding or market conditions, practices or bidding strategies. Keller Associates cannot and does not warrant or guarantee that proposals, bids or actual construction costs will not vary 

from the costs presented herein.

ID# Item 2022 Cost
Opinion of Probable Costs (2022 Dollars)

Priority 1 Improvements

Total (rounded)
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Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Repair Existing 2.0 MG Reservoir

    Project Identifier:  1.1

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

Repair Reservoir 1 LS 350,000$                      350,000$                      

350,000$                     

Additional Elements (estimated % of above)

Mobilization and Administration 10% 35,000$                        

Bonding 2.5% 9,000$                          

Contractor Overhead and Profit 15% 53,000$                        

Prevailing Wages 2.5% 9,000$                          

Contingency 30% 105,000$                      

561,000$                     

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 56,000$                        

Engineering - Construction Contract Administration 5% 28,000$                        

Engineering -- Inspection 8% 45,000$                        

Permitting LS -$                              

Geotechnical Investigation LS -$                              

Surveying LS -$                              

Environmental LS -$                              

Legal, Administrative, and Funding 1.0% 6,000$                          

 $         700,000 

Location: Battle Mountain Road

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- The City's 2.0 MG Reservoir has been out of service since 2016 
due to an unknown leak. Without the 2.0 MG of storage, the City 
has a storage deficit and cannot meet the required storage 
components for fire and emergency storage.
Objective:
- Determine the source of the leak and repair the reservoir.
Design Considerations:
- As of February 2022, the City has advertised request for 
qualifications for the forensic engineering investigation.
- Quantifying costs for repair of the reservoir are based on typical 
reservoir repairs for similar sized reservoirs. The costs should be 
re-evaluated once the source of the leak and proposed repair is 
determined.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  
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Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Full-Rate Study

    Project Identifier:  1.2

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

Full-Rate Study 1 LS 30,000$                        30,000$                        

30,000$                       

 $           30,000 

Location: System Wide

Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- CIP has been updated
Objective:
- Evaluate potential user rate and SDC impacts of the 
recommended CIP
Design Considerations:
- Consider rate structures which encourage water conservation 
practices.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  
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Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Bayport Well Activation

    Project Identifier:  1.3

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

Water Quality Testing and Activation Setup 1 LS 10,000$                        10,000$                        

10,000$                       

 $           10,000 

Location: Bayport Well

Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- The City's primary water source is from groundwater under the 
influence of surface water of the Columbia River. The Columbia 
River is at high risk for contamination or pollution upstream.
Objective:
- Provide the City with an emergency water source independent of 
the Columbia River water quality.
Design Considerations:
- Assumes no major improvements are needed to the well pump, 
controls, hypochlorite dosing system, or mechanical piping.
- Authorization from OHA and DEQ should be obtained before 
activating the well. This will likely consist of water quality 
monitoring and a report documenting the water quality of the well. 
- Following activation of the well, the City should exercise 
regularly and be prepared for emergency use of the source.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Install Redundant Pittsburg Rd / Milton Creek 

Crossing

    Project Identifier:  1.4

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

14-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 250 LF 300$                               75,000$                          

Boring Under Highway (18" casing) 125 LF 1,000$                            125,000$                        

Connect to Existing Water Main (14" & 16") 2 EA 9,000$                            18,000$                          

14-inch Gate Valve - Includes Installation 2 EA 5,000$                            10,000$                          

Roadway Restoration 1 LS 20,000$                          20,000$                          

Traffic Control w/ Flaggers 1 LS 28,000$                          28,000$                          

276,000$                       

Additional Elements (estimated % of above)

Mobilization and Administration 10% 28,000$                          

Bonding 2.5% 7,000$                            

Contractor Overhead and Profit 15% 41,000$                          

Prevailing Wages 2.5% 7,000$                            

Contingency 35% 97,000$                          

456,000$                       

Plans and Contract Documents

Engineering Design and Bid Phase Services 15% 68,000$                          

Engineering - Construction Contract Administration 5% 23,000$                          

Engineering -- Inspection 8% 36,000$                          

Permitting LS 25,000$                          

Geotechnical Investigation LS 40,000$                          

Surveying LS 3,500$                            

Environmental LS 15,000$                          

Legal, Administrative, and Funding 2.5% 11,000$                          

 $          680,000 

Location: Pittsburg Road and Milton Creek

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- The 14-inch pipeline supplying the High PZ crosses Milton Creek 
along Pittsburg Rd and has been identified as a vulnerable point in 
the distribution system. The majority of the High PZ users will not 
have water supply if this pipeline is damaged.
Objective:
- Increase resiliency in this transmission pipeline by installing a 
redundant transmission pipeline underneath Milton Creek which 
can be utilized if the primary transmission pipe is damaged.
Design Considerations:
- The project is located within Waters of the State and Wetlands. A 
wetlands delineation is likely required and additional permitting 
through DSL and USACE.
- Project costs are based on directional drilling underneath the 
creek. Additional pipeline alignments should be considered in the 
preliminary design of this pipeline.
-Temporary water should be supplied to the High PZ if the 
transmission is put out of service. 

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding or 
market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Back-up Generator for PW Shop

    Project Identifier:  1.5

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

40 kW Diesel Generator and Installation 1 EA 50,000$                        50,000$                        

50,000$                       

Additional Elements (estimated % of above)

Mobilization and Administration 10% 5,000$                          

Bonding 2.5% 1,000$                          

Contractor Overhead and Profit 15% 8,000$                          

Prevailing Wages 2.5% 1,000$                          

Contingency 30% 15,000$                        

80,000$                       

Plans and Contract Documents

Engineering Design and Bid Phase Services 15% 12,000$                        

Engineering - Construction Contract Administration 8% 6,000$                          

Engineering -- Inspection 0% -$                              

Permitting LS -$                              

Geotechnical Investigation LS -$                              

Surveying LS -$                              

Environmental LS -$                              

Legal, Administrative, and Funding 0.0% -$                              

 $         100,000 

Location: PW Shop

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- The PW shop serves as a critical facility in the event of an 
emergency within the City. The PW shop does not currently have 
a back-up power source. 
Objective:
- Install a back-up generator to supply the PW shop in the event 
of an emergency.
Design Considerations:
- Consider sizing a generator to only power the critical parts of the 
PW shop

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Water Master Plan Update #1

    Project Identifier:  2.1

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

Water Master Plan Update 1 LS 200,000$                      200,000$                      

 $         200,000 

Location: Whole System

Total Project Costs (rounded)

Need for Project:
- Recommended to update water master plan every 5-10 years.

Objective:
- Re-assess needs, priorities, and properly allocated budgets to 
address system deficiencies.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Lemont BS to Pittsburg Rd Pipeline Replacement

    Project Identifier:  2.2

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

14-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 7,500 LF 300$                             2,250,000$                   

Connect to Existing Water Main (6" & 8") 10 EA 5,000$                          50,000$                        

Roadway Restoration (Full Lane) 7,500 LF 75$                               563,000$                      

Traffic Control w/ Flaggers 1 LS 139,000$                      139,000$                      

3,002,000$                  

Additional Elements (estimated % of above)

Mobilization and Administration 10% 300,000$                      

Bonding 2.5% 75,000$                        

Contractor Overhead and Profit 15% 450,000$                      

Prevailing Wages 2.5% 75,000$                        

Contingency 30% 901,000$                      

4,803,000$                  

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 480,000$                      

Engineering - Construction Contract Administration 3% 120,000$                      

Engineering -- Inspection 8% 384,000$                      

Permitting LS 15,000$                        

Geotechnical Investigation LS 10,000$                        

Surveying LS 75,000$                        

Environmental LS 15,000$                        

Legal, Administrative, and Funding 1.0% 48,000$                        

 $      6,000,000 

Location: Pittsburg Road

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- The existing concrete cylinder pipe along Pittsburg Road is 
reaching the end of its useful life and repairs of the pipe material 
are unable to be completed in-house in an emergency.
Objective:
- Replace the concrete cylinder pipe with DI pipe material from 
Lemont BS to Battle Mountain Road connection with the Green 
Tank transmission pipe
Design Considerations:
- Project can be completed in conjunction with CIP 1.2
- Project can be split into serval phases and be included in the 
City's annual water line replacement budget.
- Temporary water should be supplied to the High PZ while the 
transmission line is being replaced. This could consist of a 
temporary booster pump supplying the High PZ.
-Wetlands are within project vicinity and wetland delineation may 
be necessary.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Elk Ridge BS Condition Improvements

    Project Identifier:  2.3

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

Building Upgrades (includes ventilation and floor drain) 1 LS 35,000$                        35,000$                        

Back-Up Power Connection 1 LS 10,000$                        10,000$                        

45,000$                       

Additional Elements (estimated % of above)

Mobilization and Administration 10% 5,000$                          

Bonding 2.5% 1,000$                          

Contractor Overhead and Profit 15% 7,000$                          

Prevailing Wages 2.5% 1,000$                          

Contingency 30% 14,000$                        

73,000$                       

Plans and Contract Documents

Engineering Design and Bid Phase Services 20% 15,000$                        

Engineering - Construction Contract Administration 10% 7,000$                          

Engineering -- Inspection 10% 7,000$                          

Permitting LS -$                              

Geotechnical Investigation LS -$                              

Surveying LS -$                              

Environmental LS -$                              

Legal, Administrative, and Funding 1.0% 1,000$                          

 $         110,000 

Location: Elk Ridge BS

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- The Elk Ridge BS does not have proper ventilation, floor drain, 
or back-up power supply
Objective:
- Install proper ventilation, floor drain, and an emergency 
generator configuration
Design Considerations
- Consider completing improvements in conjunction with CIP 4.3 
when the next phase of the Elk Ridge development occurs. 

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Ranney Wells Control Upgrades

    Project Identifier:  2.4

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

Upgrade Pumps to VFDs 1 LS 284,000$                      284,000$                      

SCADA Panel, Installation, programming, and integration 1 LS 50,000$                        50,000$                        

334,000$                     

Additional Elements (estimated % of above)

Mobilization and Administration 10% 33,000$                        

Bonding 2.5% 8,000$                          

Contractor Overhead and Profit 15% 50,000$                        

Prevailing Wages 2.5% 8,000$                          

Contingency 30% 100,000$                      

533,000$                     

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 53,000$                        

Engineering - Construction Contract Administration 3% 13,000$                        

Engineering -- Inspection 8% 43,000$                        

Permitting LS -$                              

Geotechnical Investigation LS -$                              

Surveying LS -$                              

Environmental LS -$                              

 $         700,000 

Location: Ranney Well #2 and #3

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- The Ranney Wells #2 and #3 are controlled by the 2.5 MG 
Reservoir levels in the distribution system and the WFF cannot be 
operated if the raw water clearwell is offline.
Objective:
- Upgrade the existing controls for Ranney Wells #2 and #3 to be 
controlled by the raw water wet well level. Also upgrade the pump 
controls to alternate pump rotations and be controlled by VFDs
Design Considerations
- Complete improvement one well at a time to continue to supply 
the WFF with water.
- Complete as the existing pumps reach the end of their useful life 
and need replaced.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Helens Way PZ Boundary Modification

    Project Identifier:  2.5

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

8-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 300 LF 230$                             69,000$                        

Connect to Existing Water Main (6" & 8") 6 EA 5,000$                          30,000$                        

Roadway Restoration (Half Lane) 300 LF 45$                               14,000$                        

Traffic Control w/o Flaggers 1 LS 7,000$                          7,000$                          

Rock Excavation (Assumes bedrock 3.0 ft BGS) 67 CY 300$                             20,000$                        

Individual Pressure Regulators 66 EA 500$                             33,000$                        

173,000$                     

Additional Elements (estimated % of above)

Mobilization and Administration 10% 17,000$                        

Bonding 2.5% 4,000$                          

Contractor Overhead and Profit 15% 26,000$                        

Prevailing Wages 2.5% 4,000$                          

Contingency 30% 52,000$                        

276,000$                     

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 28,000$                        

Engineering - Construction Contract Administration 3% 7,000$                          

Engineering -- Inspection 8% 22,000$                        

Permitting LS 5,000$                          

Geotechnical Investigation LS -$                              

Surveying LS 5,000$                          

Environmental LS -$                              

Legal, Administrative, and Funding 5.0% 14,000$                        

 $         400,000 

Location: Helens Way and Oakwood Drive

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Service connections along Helens Way and Oakwood Drive 
have been observed below 40 psi during PHD. 
Objective:
- Raise service pressures by incorporating Helens Way and 
Oakwood Drive into the High PZ
Design Considerations:
- Service connections may require individual pressure regulator 
once incorporated into the High PZ (included in project costs).
- Consider completing project in conjunction with Growth Area 8 
development.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Spotted Hill and Wapiti Drive PZ Boundary 

Modification

    Project Identifier:  2.6

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

8-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 120 LF 230$                             28,000$                        

8-inch Gate Valves - Includes installation 1 EA 3,500$                          4,000$                          

Check Valve with Vault 1 EA 20,000$                        20,000$                        

Roadway Restoration (Half Lane) 120 LF 45$                               6,000$                          

58,000$                       

Additional Elements (estimated % of above)

Mobilization and Administration 10% 6,000$                          

Bonding 2.5% 1,000$                          

Contractor Overhead and Profit 15% 9,000$                          

Prevailing Wages 2.5% 1,000$                          

Contingency 30% 17,000$                        

92,000$                       

Plans and Contract Documents

Engineering Design and Bid Phase Services 30% 28,000$                        

Engineering - Construction Contract Administration 20% 18,000$                        

Engineering -- Inspection 10% 9,000$                          

Permitting LS -$                              

Geotechnical Investigation LS -$                              

Surveying LS 5,000$                          

Environmental LS -$                              

Legal, Administrative, and Funding 5.0% 5,000$                          

 $         160,000 

Location: Spotted Hill Drive and Wapiti Drive

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Observed pressures below 40 psi
Objective:
- Incorporate the homes into the Elk Ridge PZ to obtain operating 
pressures above 40 psi
Design Considerations:
- Existing Elk Ridge BS Pumps are projected to have sufficient 
capacity to meet PHD with additional 20 homes.
- Consider potential impacts from Elk Ridge Phase 7 
Development.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Small Pipe Diameter Replacement Phase I

    Project Identifier:  2.7

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

8-inch DIP Pipe, Hydrants, Services, Valves, and Surface Restoration 10,400 LF 305$                             3,172,000$                   

3,172,000$                  

Additional Elements (estimated % of above)

Mobilization and Administration 10% 317,000$                      

Bonding 2.5% 79,000$                        

Contractor Overhead and Profit 15% 476,000$                      

Prevailing Wages 2.5% 79,000$                        

Contingency 30% 952,000$                      

5,075,000$                  

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 508,000$                      

Engineering - Construction Contract Administration 3% 127,000$                      

Engineering -- Inspection 8% 406,000$                      

Permitting LS 15,000$                        

Geotechnical Investigation LS 10,000$                        

Surveying LS 104,000$                      

Environmental LS 1,500$                          

Legal, Administrative, and Funding 1.0% 51,000$                        

 $      6,300,000 

Location: North of West Street

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Available fire flow at these locations was observed to be less 
than 1,000 gpm. It is recommended that the system be able to 
provide a minimum of 1,000 gpm at existing hydrants.
Objective:
- Replace the small diameter pipes with a minimum size of 8-inch 
pipes. Loop pipes where additional pipe installation is minimal. 
Design Considerations:
- Develop a prioritized small pipe replacement program and target 
to replace the identified pipelines within the next 10 years.
-Consider incorporating additional pipe upsizing shown in CIP 
Projects 3.4 and 3.5 as appropriate.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Small Pipe Diameter Replacement Phase II

    Project Identifier:  2.8

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

8-inch DIP Pipe, Hydrants, Services, Valves, and Surface Restoration 8,160 LF 305$                             2,489,000$                   

12-inch DIP Pipe, Hydrants, Services, Valves, and Surface Restoration 500 LF 345$                             173,000$                      

2,662,000$                  

Additional Elements (estimated % of above)

Mobilization and Administration 10% 266,000$                      

Bonding 2.5% 67,000$                        

Contractor Overhead and Profit 15% 399,000$                      

Prevailing Wages 2.5% 67,000$                        

Contingency 30% 799,000$                      

4,260,000$                  

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 426,000$                      

Engineering - Construction Contract Administration 3% 107,000$                      

Engineering -- Inspection 8% 341,000$                      

Permitting LS 15,000$                        

Geotechnical Investigation LS 10,000$                        

Surveying LS 86,600$                        

Environmental LS 1,500$                          

Legal, Administrative, and Funding 1.0% 43,000$                        

 $      5,300,000 

Location: Between Columbia Boulevard and Tualatin Street

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Available fire flow at these locations was observed to be less 
than 1,000 gpm. It is recommended that the system be able to 
provide a minimum of 1,000 gpm at existing hydrants.
Objective:
- Replace the small diameter pipes with a minimum size of 8-inch 
pipes and 12-inches where indicated. Loop the where additional 
pipe installation is minimal. 
Design Considerations:
- Develop a prioritized small pipe replacement program and target 
to replace the identified pipelines within the next 10 years.
- Install larger than 8-inch diameter where necessary to meet the 
recommended fire flow demand.
-Consider incorporating additional pipe upsizing shown in CIP 
Projects 3.4 and 3.5 as appropriate.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Small Pipe Diameter Replacement Phase III

    Project Identifier:  2.9

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

8-inch DIP Pipe, Hydrants, Services, Valves, and Surface Restoration 4,630 LF 305$                             1,413,000$                   

12-inch DIP Pipe, Hydrants, Services, Valves, and Surface Restoration 1,290 LF 345$                             446,000$                      

1,859,000$                  

Additional Elements (estimated % of above)

Mobilization and Administration 10% 186,000$                      

Bonding 2.5% 46,000$                        

Contractor Overhead and Profit 15% 279,000$                      

Prevailing Wages 2.5% 46,000$                        

Contingency 30% 558,000$                      

2,974,000$                  

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 297,000$                      

Engineering - Construction Contract Administration 3% 74,000$                        

Engineering -- Inspection 8% 238,000$                      

Permitting LS 15,000$                        

Geotechnical Investigation LS 10,000$                        

Surveying LS 59,200$                        

Environmental LS 1,500$                          

Legal, Administrative, and Funding 1.0% 30,000$                        

 $      3,700,000 

Location: West of the Columbia River Highway and along Old 

Portland Road

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Available fire flow at these locations was observed to be less 
than 1,000 gpm. It is recommended that the system be able to 
provide a minimum of 1,000 gpm at existing hydrants.
Objective:
- Replace the small diameter pipes with a minimum size of 8-inch 
pipes and 12-inch where indicated. 
Design Considerations:
- Develop a prioritized small pipe replacement program and target 
to replace the identified pipelines within the next 10 years.
- Install larger than 8-inch diameter where necessary to meet the 
recommended fire flow demand.
-Consider incorporating additional pipe upsizing shown in CIP 
Projects 3.4 and 3.5 as appropriate.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  High PZ Low Pressure Study

    Project Identifier:  2.10

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

Pressure Monitoring Study 1 LS 30,000$                        30,000$                        

30,000$                       

 $           30,000 

Location: High PZ, North of Pittsburg Road

Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Several areas within the High PZ were observed to have 
pressures below 40 psi during PHD.
Objective:
- Document existing service connections with individual booster 
pumps and locate additional connections below 40 psi.
Design Considerations:
- Pressures should be checked during peak demand season from 
July to August
- Future CIP project should be considered if numerous services 
are below 40 psi. One alternative could be creating a new 
pressure zone.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Water Master Plan Update #2

    Project Identifier:  3.1

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

Water Master Plan Update #2 1 LS 200,000$                      200,000$                      

 $         200,000 

Location: Whole System

Total Project Costs (rounded)

Need for Project:
- Recommended to update water master plan every 5-10 years.

Objective:
- Re-assess needs, priorities, and properly allocated budgets to 
address system deficiencies.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  4.0 MG Reservoir Construction

    Project Identifier:  3.2

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

Siting Feasibility Study 1 LS 45,000$                        45,000$                        

New 4.0 MG Concrete Storage Reservoir (includes sitework, controls, yard piping) 1 LS 8,000,000$                   8,000,000$                   

20-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 2,700 LF 390$                             1,053,000$                   

Roadway Restoration (Full Lane) 2,300 LF 75$                               173,000$                      

Gravel Access Road Construction 400 LF 100$                             40,000$                        

Traffic Control w/ Flaggers 1 LS 48,000$                        48,000$                        

Rock Excavation (Assumes bedrock 3.0 ft BGS) 1,000 CY 300$                             300,000$                      

Land Acquisition 6 AC 500,000$                      3,000,000$                   

12,659,000$                

Additional Elements (estimated % of above)

Mobilization and Administration 10% 1,266,000$                   

Bonding 2.5% 316,000$                      

Contractor Overhead and Profit 15% 1,899,000$                   

Prevailing Wages 2.5% 316,000$                      

Contingency 30% 3,798,000$                   

20,254,000$                

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 2,025,000$                   

Engineering - Construction Contract Administration 3% 506,000$                      

Engineering -- Inspection 8% 1,620,000$                   

Permitting LS 25,000$                        

Geotechnical Investigation LS 10,000$                        

Surveying LS 50,000$                        

Environmental LS 25,000$                        

Legal, Administrative, and Funding 1.0% 203,000$                      

 $    24,800,000 Total Project Costs (rounded)

Location: Sykes Road

Construction Subtotal

Total Construction Subtotal

Need for Project:
- The City has a projected future storage deficit if no additional 
storage is installed by 2041.
Objective:
- Install a new 4.0 MG Reservoir to replace the 2.0 MG Reservoir, 
meet 2041 storage projections, and provide a surplus of 1.0 MG 
beyond the study period.
Design Considerations:
- Complete a siting feasibility study in the preliminary design 
phase. Note costs are based on the Sykes Road location.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Lemont BS Replacement

    Project Identifier:  3.3

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

Demolition of existing Booster Station 1 LS 58,000$                        58,000$                        

New Booster Station (includes building, sitework, and instrumentation) 1 LS 580,000$                      580,000$                      

638,000$                     

Additional Elements (estimated % of above)

Mobilization and Administration 10% 64,000$                        

Bonding 2.5% 16,000$                        

Contractor Overhead and Profit 15% 96,000$                        

Prevailing Wages 2.5% 16,000$                        

Contingency 30% 191,000$                      

1,021,000$                  

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 102,000$                      

Engineering - Construction Contract Administration 3% 26,000$                        

Engineering -- Inspection 8% 82,000$                        

Permitting LS 2,500$                          

Geotechnical Investigation LS -$                              

Surveying LS 15,000$                        

Environmental LS 2,500$                          

Legal, Administrative, and Funding 1.0% 10,000$                        

 $      1,300,000 

Location: Lemont BS

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Booster station is reaching the end of its useful life and is in 
need of upgrades.
Objective:
- Replace the Lemont BS with a new building, new piping, and 
instrumentation. Install same sized pumps with updated controls 
including flow meters and pressure transducers.
Design Considerations
- Consider structural retrofitting in lieu of new booster station 
structure if feasible.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change 
as the project design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining 
prices, competitive bidding or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction 

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Small Pipe Diameter Replacement Phase IV

    Project Identifier:  3.4

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

8-inch DIP Pipe, Hydrants, Services, Valves, and Surface Restoration 2,910 LF 305$                             888,000$                      

12-inch DIP Pipe, Hydrants, Services, Valves, and Surface Restoration 2,790 LF 345$                             963,000$                      

1,851,000$                  

Additional Elements (estimated % of above)

Mobilization and Administration 10% 185,000$                      

Bonding 2.5% 46,000$                        

Contractor Overhead and Profit 15% 278,000$                      

Prevailing Wages 2.5% 46,000$                        

Contingency 30% 555,000$                      

2,961,000$                  

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 296,000$                      

Engineering - Construction Contract Administration 3% 74,000$                        

Engineering -- Inspection 8% 237,000$                      

Permitting LS 15,000$                        

Geotechnical Investigation LS 10,000$                        

Surveying LS 57,000$                        

Environmental LS 1,500$                          

Legal, Administrative, and Funding 1.0% 30,000$                        

 $      3,700,000 

Location: Systemwide

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Several areas within the water system do not meet the 
recommended fire flow demand for each zone type
Objective:
- Replace the small diameter pipes with a minimum size of 8-inch 
pipe and 12-inch where indicated
- Improve available fire flow within the system to meet the 
recommended fire demand.
Design Considerations:
- Developed a prioritized small pipe replacement program and 
target to replace the identified pipelines within the next 20 years.
- Upsizing the Green Tank transmission pipe improves available 
fire flow throughout the High PZ.
-Consider incorporating additional pipe upsizing shown in CIP 
Projects 2.7, 2.8, and 2.9 as appropriate.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Small Pipe Diameter Replacement Phase V

    Project Identifier:  3.5

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

8-inch DIP Pipe, Hydrants, Services, Valves, and Surface Restoration 2,820 LF 305$                             861,000$                      

12-inch DIP Pipe, Hydrants, Services, Valves, and Surface Restoration 2,160 LF 345$                             746,000$                      

1,607,000$                  

Additional Elements (estimated % of above)

Mobilization and Administration 10% 161,000$                      

Bonding 2.5% 40,000$                        

Contractor Overhead and Profit 15% 241,000$                      

Prevailing Wages 2.5% 40,000$                        

Contingency 30% 482,000$                      

2,571,000$                  

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 257,000$                      

Engineering - Construction Contract Administration 3% 64,000$                        

Engineering -- Inspection 8% 206,000$                      

Permitting LS 15,000$                        

Geotechnical Investigation LS 10,000$                        

Surveying LS 28,200$                        

Environmental LS 1,500$                          

Legal, Administrative, and Funding 1.0% 26,000$                        

 $      3,200,000 

Location: Systemwide

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Several areas within the water system do not meet the 
recommended fire flow demand for each zone type
Objective:
- Replace the small diameter pipes with a minimum size of 8-inch 
pipe and 12-inch where indicated
- Improve available fire flow within the system to meet the 
recommended fire demand.
Design Considerations:
- Developed a prioritized small pipe replacement program and 
target to replace the identified pipelines within the next 20 years.
-Consider incorporating additional pipe upsizing shown in CIP 
Projects 2.7, 2.8, and 2.9 as appropriate.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Redundant WFF Supply and Distribution 

Transmission

    Project Identifier:  3.6

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)

Goods and Services

20-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 5,760 LF 390$                              2,247,000$                    

Connect to Existing Water Main (18" & 20") 5 EA 11,000$                         55,000$                         

Boring Under Highway (24" casing) 600 LF 1,500$                           900,000$                       

Roadway Restoration (Full Lane) 4,360 LF 75$                                327,000$                       

Lean Concrete Trench Backfill Under ODOT Roadways 2,800 LF 165$                              462,000$                       

Soil Surface Repair, Seeding, and Stabilization 800 LF 5$                                  4,000$                           

Traffic Control w/ Flaggers 1 LS 200,000$                       200,000$                       

4,195,000$                   

Additional Elements (estimated % of above)

Mobilization and Administration 10% 420,000$                       

Bonding 2.5% 105,000$                       

Contractor Overhead and Profit 15% 629,000$                       

Prevailing Wages 2.5% 105,000$                       

Contingency 30% 1,259,000$                    

6,713,000$                   

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 671,000$                       

Engineering - Construction Contract Administration 3% 168,000$                       

Engineering -- Inspection 8% 537,000$                       

Permitting LS 50,000$                         

Geotechnical Investigation LS 50,000$                         

Surveying LS 50,000$                         

Environmental LS 15,000$                         

Legal, Administrative, and Funding 1.0% 67,000$                         

 $      8,400,000 

Location: K Street and 4th Street to Oregon Street

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Improve redundancy and system resiliency in the raw water 
supply to the WFF and the treated water supply to the distribution 
system
Objective:
- Install a redundant raw water supply transmission from K Street 
and 3rd Street to the WFF. 
- Install a new potable water transmission from the WFF across 
the Columbia River Hwy and connect to the existing 14-inch 
concrete transmission. Replace the existing concrete pipe on the 
west side of the Highway to the Oregon Street (east side of 
Highway)
Design Considerations
- Project consists of two crossings of the Columbia River Highway 
and pipe installation within ODOT ROW. Trenchless pipe 
installations such as pipe bursting and boring shoudl be 
considered during the conceptual design.
- Coordinate water supply to Port of Columbia City during 
replacement of the existing 14-inch pipeline.
- Project includes two crossings under existing railroads and 

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the 
project design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, 
competitive bidding or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not 

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Riverfront District Development

    Project Identifier:  4.1

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

8-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 1,000 LF 230$                             230,000$                      

12-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 2,600 LF 270$                             702,000$                      

Roadway Restoration (Full Lane) 3,600 LF 75$                               270,000$                      

ADA Ramp Reconstruction (Compliance) 23 EA 4,600$                          106,000$                      

Rock Excavation (Assumes bedrock 3.0 ft BGS) 800 CY 300$                             240,000$                      

Traffic Control w/ Flaggers 1 LS 82,000$                        82,000$                        

1,630,000$                  

Additional Elements (estimated % of above)

Mobilization and Administration 10% 163,000$                      

Bonding 2.5% 41,000$                        

Contractor Overhead and Profit 15% 245,000$                      

Prevailing Wages 2.5% 41,000$                        

Contingency 30% 489,000$                      

2,609,000$                  

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 261,000$                      

Engineering - Construction Contract Administration 3% 65,000$                        

Engineering -- Inspection 8% 209,000$                      

Permitting LS 25,000$                        

Geotechnical Investigation LS 100,000$                      

Surveying LS 25,000$                        

Environmental LS 25,000$                        

Legal, Administrative, and Funding 1.0% 26,000$                        

 $      3,400,000 

Location: Riverfront Development

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- As development occurs for the Riverfront Development
Objective:
- Install water mainlines through the development to meet the 
projected demands and fire flow requirements
Design Considerations:
- Project is within 100-year and 500-year floodplain
- Recommends installation of 12-inch pipe to minimize pipe 
velocities during fire flow event

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Industrial Business Park Development

    Project Identifier:  4.2

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

12-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 14,300 LF 270$                             3,861,000$                   

Roadway Restoration (Full Lane) 14,300 LF 75$                               1,073,000$                   

ADA Ramp Reconstruction (Compliance) 10 EA 4,600$                          46,000$                        

Rock Excavation (Assumes bedrock 3.0 ft BGS) 3,178 CY 300$                             954,000$                      

Traffic Control w/ Flaggers 1 LS 50,000$                        50,000$                        

5,984,000$                   

Additional Elements (estimated % of above)

Mobilization and Administration 10% 598,000$                      

Bonding 2.5% 150,000$                      

Contractor Overhead and Profit 15% 898,000$                      

Prevailing Wages 2.5% 150,000$                      

Contingency 30% 1,795,000$                   

9,575,000$                   

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 958,000$                      

Engineering - Construction Contract Administration 3% 239,000$                      

Engineering -- Inspection 8% 766,000$                      

Permitting LS 25,000$                        

Geotechnical Investigation LS 140,000$                      

Surveying LS 25,000$                        

Environmental LS 25,000$                        

Legal, Administrative, and Funding 1.0% 96,000$                        

 $     11,900,000 

Location: Industrial Business Park

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- As development occurs for the Industrial Business Park 
Development
Objective:
- Install water mainlines through the development to meet the 
projected demands and fire flow requirements
Design Considerations:
- Project is within 100-year and 500-year floodplain
- Recommends installation of 12-inch pipe to minimize pipe 
velocities during fire flow event
- Upsize existing pipes to 12-inchs from Old Portland Road to 
Tualatin Street as pipes need replaced.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the 
project design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, 
competitive bidding or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary 
from the cost presented herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Elk Ridge Upper Development

    Project Identifier:  4.3

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

New Jockey Pump and VFD (25 gpm) 1 EA 22,000$                        22,000$                        

New Duty Pump (100 gpm) 2 EA 40,000$                        80,000$                        

New Fire Pump (1,500 gpm) 2 EA 122,000$                      244,000$                      

SCADA Panel, Installation, programming, and integration 1 LS 150,000$                      150,000$                      

496,000$                     

Additional Elements (estimated % of above)

Mobilization and Administration 10% 50,000$                        

Bonding 2.5% 12,000$                        

Contractor Overhead and Profit 15% 74,000$                        

Prevailing Wages 2.5% 12,000$                        

Contingency 30% 149,000$                      

793,000$                     

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 79,000$                        

Engineering - Construction Contract Administration 3% 20,000$                        

Engineering -- Inspection 8% 63,000$                        

Permitting LS 10,000$                        

Geotechnical Investigation LS -$                              

Surveying LS -$                              

Environmental LS 5,000$                          

Legal, Administrative, and Funding 1.0% 8,000$                          

 $      1,000,000 

Location: Elk Ridge Booster Station

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- As development occurs in the Elk Ridge Development
Objective:
- Install new pumps in the existing Elk Ridge BS to deliver water 
to a new pressure zone in the next phase of the Elk Ridge 
Development.
Design Considerations:
- Pumps must meet fire flow demands because system storage 
cannot be utilized.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Houlton Business District Development

    Project Identifier:  4.4

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

8-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 1,630 LF 230$                             375,000$                      

Connect to Existing Water Main (14" & 16") 1 EA 9,000$                          9,000$                          

Connect to Existing Water Main (10" & 12") 1 EA 7,000$                          7,000$                          

Connect to Existing Water Main (6" & 8") 4 EA 5,000$                          20,000$                        

Roadway Restoration (Half Lane) 1,630 LF 45$                               74,000$                        

Rock Excavation (Assumes bedrock 3.0 ft BGS) 224 CY 300$                             68,000$                        

Traffic Control w/ Flaggers 1 LS 31,000$                        31,000$                        

584,000$                     

Additional Elements (estimated % of above)

Mobilization and Administration 10% 58,000$                        

Bonding 2.5% 15,000$                        

Contractor Overhead and Profit 15% 88,000$                        

Prevailing Wages 2.5% 15,000$                        

Contingency 30% 175,000$                      

935,000$                     

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 94,000$                        

Engineering - Construction Contract Administration 3% 23,000$                        

Engineering -- Inspection 8% 75,000$                        

Permitting LS 5,000$                          

Geotechnical Investigation LS -$                              

Surveying LS 16,000$                        

Environmental LS -$                              

Legal, Administrative, and Funding 1.0% 9,000$                          

 $      1,200,000 

Location: Houlton Business District

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Available fire flow does not meet the recommended fire flow 
demands.
Objective:
- Upsize existing pipes and increase looping to increase available 
fire flow in this development.
Design Considerations:
- Alternative pipe upsizing and alignments can be considered to 
meet the recommended fire flow developments.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Growth Area 4 Commercial Development

    Project Identifier:  4.5

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

12-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 840 LF 270$                             227,000$                      

Connect to Existing Water Main (10" & 12") 1 EA 7,000$                          7,000$                          

Connect to Existing Water Main (6" & 8") 2 EA 5,000$                          10,000$                        

Boring Under Highway (14" casing) 120 LF 900$                             108,000$                      

Roadway Restoration (Half Lane) 840 LF 45$                               38,000$                        

ADA Ramp Reconstruction (Compliance) 4 EA 4,600$                          19,000$                        

Traffic Control w/ Flaggers 1 LS 17,000$                        17,000$                        

426,000$                     

Additional Elements (estimated % of above)

Mobilization and Administration 10% 43,000$                        

Bonding 2.5% 11,000$                        

Contractor Overhead and Profit 15% 64,000$                        

Prevailing Wages 2.5% 11,000$                        

Contingency 30% 128,000$                      

683,000$                     

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 68,000$                        

Engineering - Construction Contract Administration 3% 17,000$                        

Engineering -- Inspection 8% 55,000$                        

Permitting LS 10,000$                        

Geotechnical Investigation LS 20,000$                        

Surveying LS 10,000$                        

Environmental LS 5,000$                          

Legal, Administrative, and Funding 1.0% 7,000$                          

 $         900,000 

Location: Kelly Street and Columbia River HWY

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Available fire flow does not meet the recommended fire flow 
demands.
Objective:
- Upsize existing pipes and increase looping to increase available 
fire flow in this development.
Design Considerations:
- Alternative pipe upsizing and alignments can be considered to 
meet the recommended fire flow developments.
-Development's piping should loop with the existing 8-inch pipe 
along Kelly Street.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Growth Area 1, 9, 11, and 13 Development

    Project Identifier:  4.6

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

8-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 6,500 LF 230$                             1,495,000$                   

12-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 7,000 LF 270$                             1,890,000$                   

Connect to Existing Water Main (10" & 12") 2 EA 7,000$                          14,000$                        

Connect to Existing Water Main (6" & 8") 1 EA 5,000$                          5,000$                          

Boring, Construction & Repairs Under Waterway (14" casing) 15 LF 900$                             14,000$                        

Lean Concrete Trench Backfill Under ODOT Roadways 3,500 LF 165$                             578,000$                      

Roadway Restoration (Full Lane) 13,500 LF 75$                               1,013,000$                   

ADA Ramp Reconstruction (Compliance) 15 EA 4,600$                          69,000$                        

Rock Excavation (Assumes bedrock 3.0 ft BGS) 1,556 CY 300$                             467,000$                      

Traffic Control w/ Flaggers 1 LS 244,000$                      244,000$                      

5,789,000$                   

Additional Elements (estimated % of above)

Mobilization and Administration 10% 579,000$                      

Bonding 2.5% 145,000$                      

Contractor Overhead and Profit 15% 868,000$                      

Prevailing Wages 2.5% 145,000$                      

Contingency 30% 1,737,000$                   

9,263,000$                   

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 926,000$                      

Engineering - Construction Contract Administration 3% 232,000$                      

Engineering -- Inspection 8% 741,000$                      

Permitting LS 10,000$                        

Geotechnical Investigation LS 20,000$                        

Surveying LS 10,000$                        

Environmental LS 5,000$                          

Legal, Administrative, and Funding 1.0% 93,000$                        

 $     11,300,000 

Location: Columbia River Hwy, Firlock Blvd, and Millard Rd

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Development driven
Objective:
- Upsize existing pipes along Alder St, Fir St, Hazel St, and 
Firlock Blvd to 8-inches to improve available fire flow. 
-Install a new 12-inch pipe along the Highway to supply new 
developments along Millard Road and improve fire flow in Growth 
Area 13. 
-Loop Growth Areas 1 and 9 to meet recommended fire flow 
demands for commercially zone areas.
Design Considerations:
- Alternative pipe upsizing and alignments can be considered to 
meet the recommended fire flow developments.
- 12-inch pipe along the Highway crosses McNulty Creek. 
-Wetland are present throughout project area (shown in blue) and 
may require wetland delineation.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the 
project design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, 
competitive bidding or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary 
from the cost presented herein.  
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Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Growth Area 10 Residential Development

    Project Identifier:  4.7

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

8-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 1,700 LF 230$                             391,000$                      

12-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 1,200 LF 270$                             324,000$                      

Connect to Existing Water Main (10" & 12") 2 EA 7,000$                          14,000$                        

Connect to Existing Water Main (6" & 8") 1 EA 5,000$                          5,000$                          

PRV w Vault (8" valve and larger) 1 EA 50,000$                        50,000$                        

Check Valve with Vault 1 EA 20,000$                        20,000$                        

Roadway Restoration (Full Lane) 2,900 LF 75$                               218,000$                      

Rock Excavation (Assumes bedrock 3.0 ft BGS) 644 CY 300$                             194,000$                      

Traffic Control w/ Flaggers 1 LS 54,000$                        54,000$                        

1,270,000$                   

Additional Elements (estimated % of above)

Mobilization and Administration 10% 127,000$                      

Bonding 2.5% 32,000$                        

Contractor Overhead and Profit 15% 191,000$                      

Prevailing Wages 2.5% 32,000$                        

Contingency 30% 381,000$                      

2,033,000$                   

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 203,000$                      

Engineering - Construction Contract Administration 3% 51,000$                        

Engineering -- Inspection 8% 163,000$                      

Permitting LS -$                              

Geotechnical Investigation LS -$                              

Surveying LS 30,000$                        

Environmental LS 5,000$                          

Legal, Administrative, and Funding 1.0% 20,000$                        

 $       2,600,000 

Location: Gable Road and Maple Street

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Development driven
Objective:
- Serve development with most desirable operating pressures 
and provide pressure zone interties.
Design Considerations:
- Pressure zone boundaries may vary depending on final 
development elevations

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the 
project design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, 
competitive bidding or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary 
from the cost presented herein.  
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Client: City of St. Helens 0 0

Project: Water Master Plan 0 0

Project Title:  Growth Area 8 Residential Development

    Project Identifier:  4.8

General Line Item
Estimated 

Quantity
Unit Unit Price Item Cost (Rounded)

Total Cost

(2022 Dollars)
Goods and Services

8-inch DIP Pipe - Excavation, Backfill, Valves, Hydrants, Fittings, Services 250 LF 230$                             58,000$                        

Connect to Existing Water Main (6" & 8") 3 EA 5,000$                          15,000$                        

PRV w Vault (8" valve and larger) 1 EA 50,000$                        50,000$                        

Roadway Restoration (Full Lane) 250 LF 75$                               19,000$                        

Rock Excavation (Assumes bedrock 3.0 ft BGS) 56 CY 300$                             17,000$                        

Traffic Control w/ Flaggers 1 LS 6,000$                          6,000$                          

165,000$                     

Additional Elements (estimated % of above)

Mobilization and Administration 10% 17,000$                        

Bonding 2.5% 4,000$                          

Contractor Overhead and Profit 15% 25,000$                        

Prevailing Wages 2.5% 4,000$                          

Contingency 30% 50,000$                        

265,000$                     

Plans and Contract Documents

Engineering Design and Bid Phase Services 10% 27,000$                        

Engineering - Construction Contract Administration 3% 7,000$                          

Engineering -- Inspection 8% 21,000$                        

Permitting LS -$                              

Geotechnical Investigation LS -$                              

Surveying LS 30,000$                        

Environmental LS 5,000$                          

Legal, Administrative, and Funding 1.0% 3,000$                          

 $         400,000 

Location: N Vernonia Road and Oakview Drive

Construction Subtotal

Total Construction Subtotal

Total Project Costs (rounded)

Need for Project:
- Development driven
Objective:
- Serve development with most desirable operating pressures and 
provide pressure zone interties.
Design Considerations:
- Pressure zone boundaries may vary depending on final 
development elevations
- Connection off of Oakwood Drive may require easement.
- Wetlands are present throughout the project area (shown in 
blue) and may require wetland delineation.

The cost estimate herein is based on our perception of current conditions at the project location.  This estimate reflects our opinion of probable costs at this time and is subject to change as the project 
design matures.  Keller Associates has no control over variances in the cost of labor, materials, equipment, services provided by others, contractor's methods of determining prices, competitive bidding 
or market conditions, practices or bidding strategies.  Keller Associates cannot and does not warrant or guarantee that proposals, bids, or actual construction costs will not vary from the cost presented 
herein.  
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Oregon Water Resources Department

Water Rights Information Query

Cert:6085 OR *

  Main 
  Help


  Return 
  Contact Us

Contact Information (Click to Collapse...)  

Contact information

OWNER:

SAINT HELENS WATER COMMISSION

SAINT HELENS, OR 97051

Processing History (Click to Collapse...)

Application: S 5266
Staff Person Responsible: no caseworker currently assigned
Received: 11/23/1916

Permit: S 3211 document , paper map
Signature: 1/12/1917

Certificate: 6085 document , paper map
Signature: 2/15/1926
Type: Original

View right with Web Mapping
View Places of Use from Water Rights in the Same Area
View Reported Water Use

Water Right Information (Click to Collapse...)  

Status: Non-Cancelled

County: Columbia

File Folder Location: Salem

Watermaster District: 18

Scanned Documents (Click to Collapse...)

Point(s) of Diversion (Click to Collapse...)

POD 1 - MILTON CREEK > SCAPPOOSE BAY
Description

T-R-S-QQ: 5.00N-2.00W-27-NW NW
Location Description: SOUTH 73 DEGREES 9 MINUTES EAST, 172.41 FEET FROM NW CORNER, SECTION 27

POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

15.0 15.0    

MUNICIPAL USES (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

11/23/1916 15.0 15.0           1/1 12/31  

Place(s) of Use (Click to Collapse...)

Add TRS grouping      

Use - MUNICIPAL USES
(Primary); Priority Date: 11/23/1916

T-R-S QQ DLC Gov't Lot Taxlot Acres Status Linked PODs Inchoate Info Remarks

4.00N-1.00W-3 NE NE         NC      

4.00N-1.00W-3 NW NE         NC      

4.00N-1.00W-3 SW NE         NC      

4.00N-1.00W-3 SE NE         NC      

4.00N-1.00W-3 NE NW         NC      

4.00N-1.00W-3 NW NW         NC      

4.00N-1.00W-3 SW NW         NC      

4.00N-1.00W-3 SE NW         NC      

4.00N-1.00W-3 NE SW         NC      

4.00N-1.00W-3 NW SW         NC      

4.00N-1.00W-3 SW SW         NC      

4.00N-1.00W-3 SE SW         NC      

4.00N-1.00W-3 NE SE         NC      

Records per page: 4

Document Type Document Title Date Remarks

Permit Permit S3211 Map Image 1/12/1917  

Permit Permit S3211 Image 1/12/1917  

Certificate Certificate 6085 Image 2/15/1926  

Certificate Certificate 6085 Map 2/15/1926  
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4.00N-1.00W-3 NW SE         NC      

4.00N-1.00W-3 SW SE         NC      

4.00N-1.00W-3 SE SE         NC      

4.00N-1.00W-4 NE NE         NC      

4.00N-1.00W-4 NW NE         NC      

4.00N-1.00W-4 SW NE         NC      

4.00N-1.00W-4 SE NE         NC      

4.00N-1.00W-4 NE NW         NC      

4.00N-1.00W-4 NW NW         NC      

4.00N-1.00W-4 SW NW         NC      

4.00N-1.00W-4 SE NW         NC      

4.00N-1.00W-4 NE SW         NC      

4.00N-1.00W-4 NW SW         NC      

4.00N-1.00W-4 SW SW         NC      

4.00N-1.00W-4 SE SW         NC      

4.00N-1.00W-4 NE SE         NC      

4.00N-1.00W-4 NW SE         NC      

4.00N-1.00W-4 SW SE         NC      

4.00N-1.00W-4 SE SE         NC      

4.00N-1.00W-5 NE NE         NC      

4.00N-1.00W-5 NW NE         NC      

4.00N-1.00W-5 SW NE         NC      

4.00N-1.00W-5 SE NE         NC      

4.00N-1.00W-5 NE NW         NC      

4.00N-1.00W-5 NW NW         NC      

4.00N-1.00W-5 SW NW         NC      

4.00N-1.00W-5 SE NW         NC      

4.00N-1.00W-5 NE SW         NC      

4.00N-1.00W-5 NW SW         NC      

4.00N-1.00W-5 SW SW         NC      

4.00N-1.00W-5 SE SW         NC      

4.00N-1.00W-5 NE SE         NC      

4.00N-1.00W-5 NW SE         NC      

4.00N-1.00W-5 SW SE         NC      

4.00N-1.00W-5 SE SE         NC      

4.00N-1.00W-6 NE NE         NC      

4.00N-1.00W-6 NW NE         NC      

4.00N-1.00W-6 SW NE         NC      

4.00N-1.00W-6 SE NE         NC      

4.00N-1.00W-6 NE NW         NC      

4.00N-1.00W-6 NW NW         NC      

4.00N-1.00W-6 SW NW         NC      

4.00N-1.00W-6 SE NW         NC      

4.00N-1.00W-6 NE SW         NC      

4.00N-1.00W-6 NW SW         NC      

4.00N-1.00W-6 SW SW         NC      

4.00N-1.00W-6 SE SW         NC      

4.00N-1.00W-6 NE SE         NC      

4.00N-1.00W-6 NW SE         NC      

4.00N-1.00W-6 SW SE         NC      

4.00N-1.00W-6 SE SE         NC      

4.00N-1.00W-7 NE NE         NC      

4.00N-1.00W-7 NW NE         NC      

4.00N-1.00W-7 SW NE         NC      

4.00N-1.00W-7 SE NE         NC      

4.00N-1.00W-7 NE NW         NC      

4.00N-1.00W-7 NW NW         NC      

4.00N-1.00W-7 SW NW         NC      

4.00N-1.00W-7 SE NW         NC      

4.00N-1.00W-7 NE SW         NC      

4.00N-1.00W-7 NW SW         NC      

4.00N-1.00W-7 SW SW         NC      

4.00N-1.00W-7 SE SW         NC      

4.00N-1.00W-7 NE SE         NC      
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4.00N-1.00W-7 NW SE         NC      

4.00N-1.00W-7 SW SE         NC      

4.00N-1.00W-7 SE SE         NC      

4.00N-1.00W-8 NE NE         NC      

4.00N-1.00W-8 NW NE         NC      

4.00N-1.00W-8 SW NE         NC      

4.00N-1.00W-8 SE NE         NC      

4.00N-1.00W-8 NE NW         NC      

4.00N-1.00W-8 NW NW         NC      

4.00N-1.00W-8 SW NW         NC      

4.00N-1.00W-8 SE NW         NC      

4.00N-1.00W-8 NE SW         NC      

4.00N-1.00W-8 NW SW         NC      

4.00N-1.00W-8 SW SW         NC      

4.00N-1.00W-8 SE SW         NC      

4.00N-1.00W-8 NE SE         NC      

4.00N-1.00W-8 NW SE         NC      

4.00N-1.00W-8 SW SE         NC      

4.00N-1.00W-8 SE SE         NC      

4.00N-1.00W-9 NE NE         NC      

4.00N-1.00W-9 NW NE         NC      

4.00N-1.00W-9 SW NE         NC      

4.00N-1.00W-9 SE NE         NC      

4.00N-1.00W-9 NE NW         NC      

4.00N-1.00W-9 NW NW         NC      

4.00N-1.00W-9 SW NW         NC      

4.00N-1.00W-9 SE NW         NC      

4.00N-1.00W-9 NE SW         NC      

4.00N-1.00W-9 NW SW         NC      

4.00N-1.00W-9 SW SW         NC      

4.00N-1.00W-9 SE SW         NC      

4.00N-1.00W-9 NE SE         NC      

4.00N-1.00W-9 NW SE         NC      

4.00N-1.00W-9 SW SE         NC      

4.00N-1.00W-9 SE SE         NC      

4.00N-1.00W-10 NE NE         NC      

4.00N-1.00W-10 NW NE         NC      

4.00N-1.00W-10 SW NE         NC      

4.00N-1.00W-10 SE NE         NC      

4.00N-1.00W-10 NE NW         NC      

4.00N-1.00W-10 NW NW         NC      

4.00N-1.00W-10 SW NW         NC      

4.00N-1.00W-10 SE NW         NC      

4.00N-1.00W-10 NE SW         NC      

4.00N-1.00W-10 NW SW         NC      

4.00N-1.00W-10 SW SW         NC      

4.00N-1.00W-10 SE SW         NC      

4.00N-1.00W-10 NE SE         NC      

4.00N-1.00W-10 NW SE         NC      

4.00N-1.00W-10 SW SE         NC      

4.00N-1.00W-10 SE SE         NC      

4.00N-1.00W-16 NE NE         NC      

4.00N-1.00W-16 NW NE         NC      

4.00N-1.00W-16 SW NE         NC      

4.00N-1.00W-16 SE NE         NC      

4.00N-1.00W-16 NE NW         NC      

4.00N-1.00W-16 NW NW         NC      

4.00N-1.00W-16 SW NW         NC      

4.00N-1.00W-16 SE NW         NC      

4.00N-1.00W-16 NE SW         NC      

4.00N-1.00W-16 NW SW         NC      

4.00N-1.00W-16 SW SW         NC      

4.00N-1.00W-16 SE SW         NC      

4.00N-1.00W-16 NE SE         NC      
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4.00N-1.00W-16 NW SE         NC      

4.00N-1.00W-16 SW SE         NC      

4.00N-1.00W-16 SE SE         NC      

4.00N-1.00W-17 NE NE         NC      

4.00N-1.00W-17 NW NE         NC      

4.00N-1.00W-17 SW NE         NC      

4.00N-1.00W-17 SE NE         NC      

4.00N-1.00W-17 NE NW         NC      

4.00N-1.00W-17 NW NW         NC      

4.00N-1.00W-17 SW NW         NC      

4.00N-1.00W-17 SE NW         NC      

4.00N-1.00W-17 NE SW         NC      

4.00N-1.00W-17 NW SW         NC      

4.00N-1.00W-17 SW SW         NC      

4.00N-1.00W-17 SE SW         NC      

4.00N-1.00W-17 NE SE         NC      

4.00N-1.00W-17 NW SE         NC      

4.00N-1.00W-17 SW SE         NC      

4.00N-1.00W-17 SE SE         NC      

5.00N-1.00W-27 NE NE         NC      

5.00N-1.00W-27 NW NE         NC      

5.00N-1.00W-27 SW NE         NC      

5.00N-1.00W-27 SE NE         NC      

5.00N-1.00W-27 NE NW         NC      

5.00N-1.00W-27 NW NW         NC      

5.00N-1.00W-27 SW NW         NC      

5.00N-1.00W-27 SE NW         NC      

5.00N-1.00W-27 NE SW         NC      

5.00N-1.00W-27 NW SW         NC      

5.00N-1.00W-27 SW SW         NC      

5.00N-1.00W-27 SE SW         NC      

5.00N-1.00W-27 NE SE         NC      

5.00N-1.00W-27 NW SE         NC      

5.00N-1.00W-27 SW SE         NC      

5.00N-1.00W-27 SE SE         NC      

5.00N-1.00W-32 NE NE         NC      

5.00N-1.00W-32 NW NE         NC      

5.00N-1.00W-32 SW NE         NC      

5.00N-1.00W-32 SE NE         NC      

5.00N-1.00W-32 NE NW         NC      

5.00N-1.00W-32 NW NW         NC      

5.00N-1.00W-32 SW NW         NC      

5.00N-1.00W-32 SE NW         NC      

5.00N-1.00W-32 NE SW         NC      

5.00N-1.00W-32 NW SW         NC      

5.00N-1.00W-32 SW SW         NC      

5.00N-1.00W-32 SE SW         NC      

5.00N-1.00W-32 NE SE         NC      

5.00N-1.00W-32 NW SE         NC      

5.00N-1.00W-32 SW SE         NC      

5.00N-1.00W-32 SE SE         NC      

5.00N-1.00W-33 NE NE         NC      

5.00N-1.00W-33 NW NE         NC      

5.00N-1.00W-33 SW NE         NC      

5.00N-1.00W-33 SE NE         NC      

5.00N-1.00W-33 NE NW         NC      

5.00N-1.00W-33 NW NW         NC      

5.00N-1.00W-33 SW NW         NC      

5.00N-1.00W-33 SE NW         NC      

5.00N-1.00W-33 NE SW         NC      

5.00N-1.00W-33 NW SW         NC      

5.00N-1.00W-33 SW SW         NC      

5.00N-1.00W-33 SE SW         NC      

5.00N-1.00W-33 NE SE         NC      
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5.00N-1.00W-33 NW SE         NC      

5.00N-1.00W-33 SW SE         NC      

5.00N-1.00W-33 SE SE         NC      

5.00N-1.00W-34 NE NE         NC      

5.00N-1.00W-34 NW NE         NC      

5.00N-1.00W-34 SW NE         NC      

5.00N-1.00W-34 SE NE         NC      

5.00N-1.00W-34 NE NW         NC      

5.00N-1.00W-34 NW NW         NC      

5.00N-1.00W-34 SW NW         NC      

5.00N-1.00W-34 SE NW         NC      

5.00N-1.00W-34 NE SW         NC      

5.00N-1.00W-34 NW SW         NC      

5.00N-1.00W-34 SW SW         NC      

5.00N-1.00W-34 SE SW         NC      

5.00N-1.00W-34 NE SE         NC      

5.00N-1.00W-34 NW SE         NC      

5.00N-1.00W-34 SW SE         NC      

5.00N-1.00W-34 SE SE         NC      

Sum of Acres: 0.0

Water Right Genealogy (Click to Collapse...)

Cert:6085 OR * (Other Parents: Cert:2403 OR *; Cert:2403 OR * )

View Water Rights in same Family Report Errors with Water Right Data
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Oregon Water Resources Department

Water Rights Information Query

Cert:6086 OR *

  Main 
  Help


  Return 
  Contact Us

Contact Information (Click to Collapse...)  

Contact information

OWNER:

SAINT HELENS WATER COMMISSION

SAINT HELENS, OR 97051

Processing History (Click to Collapse...)

Application: S 7228
Staff Person Responsible: no caseworker currently assigned
Received: 4/22/1920

Permit: S 4559 document
Signature: 5/5/1920

Certificate: 6086 document , paper map
Signature: 2/15/1926
Type: Original

View right with Web Mapping
View Places of Use from Water Rights in the Same Area
View Reported Water Use

Water Right Information (Click to Collapse...)  

Status: Non-Cancelled

County: Columbia

File Folder Location: Salem

Watermaster District: 18

Scanned Documents (Click to Collapse...)

Point(s) of Diversion (Click to Collapse...)

POD 1 - MILTON CREEK > SCAPPOOSE BAY
Description

T-R-S-QQ: 5.00N-2.00W-21-NW NE
Location Description: NONE GIVEN

POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

30.0 30.0    

MUNICIPAL USES (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

4/22/1920 30.0 30.0           1/1 12/31  

Place(s) of Use (Click to Collapse...)

Add TRS grouping      

Use - MUNICIPAL USES
(Primary); Priority Date: 4/22/1920

T-R-S QQ DLC Gov't Lot Taxlot Acres Status Linked PODs Inchoate Info Remarks

4.00N-1.00W-3 NE NE         NC      

4.00N-1.00W-3 NW NE         NC      

4.00N-1.00W-3 SW NE         NC      

4.00N-1.00W-3 SE NE         NC      

4.00N-1.00W-3 NE NW         NC      

4.00N-1.00W-3 NW NW         NC      

4.00N-1.00W-3 SW NW         NC      

4.00N-1.00W-3 SE NW         NC      

4.00N-1.00W-3 NE SW         NC      

4.00N-1.00W-3 NW SW         NC      

4.00N-1.00W-3 SW SW         NC      

4.00N-1.00W-3 SE SW         NC      

4.00N-1.00W-3 NE SE         NC      

4.00N-1.00W-3 NW SE         NC      

Records per page: 3

Document Type Document Title Date Remarks

Permit Permit S4559 Image 5/5/1920  

Certificate Certificate 6086 Map 2/15/1926  

Certificate Certificate 6086 Image 2/15/1926  
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4.00N-1.00W-3 SW SE         NC      

4.00N-1.00W-3 SE SE         NC      

4.00N-1.00W-4 NE NE         NC      

4.00N-1.00W-4 NW NE         NC      

4.00N-1.00W-4 SW NE         NC      

4.00N-1.00W-4 SE NE         NC      

4.00N-1.00W-4 NE NW         NC      

4.00N-1.00W-4 NW NW         NC      

4.00N-1.00W-4 SW NW         NC      

4.00N-1.00W-4 SE NW         NC      

4.00N-1.00W-4 NE SW         NC      

4.00N-1.00W-4 NW SW         NC      

4.00N-1.00W-4 SW SW         NC      

4.00N-1.00W-4 SE SW         NC      

4.00N-1.00W-4 NE SE         NC      

4.00N-1.00W-4 NW SE         NC      

4.00N-1.00W-4 SW SE         NC      

4.00N-1.00W-4 SE SE         NC      

4.00N-1.00W-5 NE NE         NC      

4.00N-1.00W-5 NW NE         NC      

4.00N-1.00W-5 SW NE         NC      

4.00N-1.00W-5 SE NE         NC      

4.00N-1.00W-5 NE NW         NC      

4.00N-1.00W-5 NW NW         NC      

4.00N-1.00W-5 SW NW         NC      

4.00N-1.00W-5 SE NW         NC      

4.00N-1.00W-5 NE SW         NC      

4.00N-1.00W-5 NW SW         NC      

4.00N-1.00W-5 SW SW         NC      

4.00N-1.00W-5 SE SW         NC      

4.00N-1.00W-5 NE SE         NC      

4.00N-1.00W-5 NW SE         NC      

4.00N-1.00W-5 SW SE         NC      

4.00N-1.00W-5 SE SE         NC      

4.00N-1.00W-6 NE NE         NC      

4.00N-1.00W-6 NW NE         NC      

4.00N-1.00W-6 SW NE         NC      

4.00N-1.00W-6 SE NE         NC      

4.00N-1.00W-6 NE NW         NC      

4.00N-1.00W-6 NW NW         NC      

4.00N-1.00W-6 SW NW         NC      

4.00N-1.00W-6 SE NW         NC      

4.00N-1.00W-6 NE SW         NC      

4.00N-1.00W-6 NW SW         NC      

4.00N-1.00W-6 SW SW         NC      

4.00N-1.00W-6 SE SW         NC      

4.00N-1.00W-6 NE SE         NC      

4.00N-1.00W-6 NW SE         NC      

4.00N-1.00W-6 SW SE         NC      

4.00N-1.00W-6 SE SE         NC      

4.00N-1.00W-7 NE NE         NC      

4.00N-1.00W-7 NW NE         NC      

4.00N-1.00W-7 SW NE         NC      

4.00N-1.00W-7 SE NE         NC      

4.00N-1.00W-7 NE NW         NC      

4.00N-1.00W-7 NW NW         NC      

4.00N-1.00W-7 SW NW         NC      

4.00N-1.00W-7 SE NW         NC      

4.00N-1.00W-7 NE SW         NC      

4.00N-1.00W-7 NW SW         NC      

4.00N-1.00W-7 SW SW         NC      

4.00N-1.00W-7 SE SW         NC      

4.00N-1.00W-7 NE SE         NC      

4.00N-1.00W-7 NW SE         NC      
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4.00N-1.00W-7 SW SE         NC      

4.00N-1.00W-7 SE SE         NC      

4.00N-1.00W-8 NE NE         NC      

4.00N-1.00W-8 NW NE         NC      

4.00N-1.00W-8 SW NE         NC      

4.00N-1.00W-8 SE NE         NC      

4.00N-1.00W-8 NE NW         NC      

4.00N-1.00W-8 NW NW         NC      

4.00N-1.00W-8 SW NW         NC      

4.00N-1.00W-8 SE NW         NC      

4.00N-1.00W-8 NE SW         NC      

4.00N-1.00W-8 NW SW         NC      

4.00N-1.00W-8 SW SW         NC      

4.00N-1.00W-8 SE SW         NC      

4.00N-1.00W-8 NE SE         NC      

4.00N-1.00W-8 NW SE         NC      

4.00N-1.00W-8 SW SE         NC      

4.00N-1.00W-8 SE SE         NC      

4.00N-1.00W-9 NE NE         NC      

4.00N-1.00W-9 NW NE         NC      

4.00N-1.00W-9 SW NE         NC      

4.00N-1.00W-9 SE NE         NC      

4.00N-1.00W-9 NE NW         NC      

4.00N-1.00W-9 NW NW         NC      

4.00N-1.00W-9 SW NW         NC      

4.00N-1.00W-9 SE NW         NC      

4.00N-1.00W-9 NE SW         NC      

4.00N-1.00W-9 NW SW         NC      

4.00N-1.00W-9 SW SW         NC      

4.00N-1.00W-9 SE SW         NC      

4.00N-1.00W-9 NE SE         NC      

4.00N-1.00W-9 NW SE         NC      

4.00N-1.00W-9 SW SE         NC      

4.00N-1.00W-9 SE SE         NC      

4.00N-1.00W-10 NE NE         NC      

4.00N-1.00W-10 NW NE         NC      

4.00N-1.00W-10 SW NE         NC      

4.00N-1.00W-10 SE NE         NC      

4.00N-1.00W-10 NE NW         NC      

4.00N-1.00W-10 NW NW         NC      

4.00N-1.00W-10 SW NW         NC      

4.00N-1.00W-10 SE NW         NC      

4.00N-1.00W-10 NE SW         NC      

4.00N-1.00W-10 NW SW         NC      

4.00N-1.00W-10 SW SW         NC      

4.00N-1.00W-10 SE SW         NC      

4.00N-1.00W-10 NE SE         NC      

4.00N-1.00W-10 NW SE         NC      

4.00N-1.00W-10 SW SE         NC      

4.00N-1.00W-10 SE SE         NC      

4.00N-1.00W-16 NE NE         NC      

4.00N-1.00W-16 NW NE         NC      

4.00N-1.00W-16 SW NE         NC      

4.00N-1.00W-16 SE NE         NC      

4.00N-1.00W-16 NE NW         NC      

4.00N-1.00W-16 NW NW         NC      

4.00N-1.00W-16 SW NW         NC      

4.00N-1.00W-16 SE NW         NC      

4.00N-1.00W-16 NE SW         NC      

4.00N-1.00W-16 NW SW         NC      

4.00N-1.00W-16 SW SW         NC      

4.00N-1.00W-16 SE SW         NC      

4.00N-1.00W-16 NE SE         NC      

4.00N-1.00W-16 NW SE         NC      
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4.00N-1.00W-16 SW SE         NC      

4.00N-1.00W-16 SE SE         NC      

4.00N-1.00W-17 NE NE         NC      

4.00N-1.00W-17 NW NE         NC      

4.00N-1.00W-17 SW NE         NC      

4.00N-1.00W-17 SE NE         NC      

4.00N-1.00W-17 NE NW         NC      

4.00N-1.00W-17 NW NW         NC      

4.00N-1.00W-17 SW NW         NC      

4.00N-1.00W-17 SE NW         NC      

4.00N-1.00W-17 NE SW         NC      

4.00N-1.00W-17 NW SW         NC      

4.00N-1.00W-17 SW SW         NC      

4.00N-1.00W-17 SE SW         NC      

4.00N-1.00W-17 NE SE         NC      

4.00N-1.00W-17 NW SE         NC      

4.00N-1.00W-17 SW SE         NC      

4.00N-1.00W-17 SE SE         NC      

5.00N-1.00W-27 NE NE         NC      

5.00N-1.00W-27 NW NE         NC      

5.00N-1.00W-27 SW NE         NC      

5.00N-1.00W-27 SE NE         NC      

5.00N-1.00W-27 NE NW         NC      

5.00N-1.00W-27 NW NW         NC      

5.00N-1.00W-27 SW NW         NC      

5.00N-1.00W-27 SE NW         NC      

5.00N-1.00W-27 NE SW         NC      

5.00N-1.00W-27 NW SW         NC      

5.00N-1.00W-27 SW SW         NC      

5.00N-1.00W-27 SE SW         NC      

5.00N-1.00W-27 NE SE         NC      

5.00N-1.00W-27 NW SE         NC      

5.00N-1.00W-27 SW SE         NC      

5.00N-1.00W-27 SE SE         NC      

5.00N-1.00W-32 NE NE         NC      

5.00N-1.00W-32 NW NE         NC      

5.00N-1.00W-32 SW NE         NC      

5.00N-1.00W-32 SE NE         NC      

5.00N-1.00W-32 NE NW         NC      

5.00N-1.00W-32 NW NW         NC      

5.00N-1.00W-32 SW NW         NC      

5.00N-1.00W-32 SE NW         NC      

5.00N-1.00W-32 NE SW         NC      

5.00N-1.00W-32 NW SW         NC      

5.00N-1.00W-32 SW SW         NC      

5.00N-1.00W-32 SE SW         NC      

5.00N-1.00W-32 NE SE         NC      

5.00N-1.00W-32 NW SE         NC      

5.00N-1.00W-32 SW SE         NC      

5.00N-1.00W-32 SE SE         NC      

5.00N-1.00W-33 NE NE         NC      

5.00N-1.00W-33 NW NE         NC      

5.00N-1.00W-33 SW NE         NC      

5.00N-1.00W-33 SE NE         NC      

5.00N-1.00W-33 NE NW         NC      

5.00N-1.00W-33 NW NW         NC      

5.00N-1.00W-33 SW NW         NC      

5.00N-1.00W-33 SE NW         NC      

5.00N-1.00W-33 NE SW         NC      

5.00N-1.00W-33 NW SW         NC      

5.00N-1.00W-33 SW SW         NC      

5.00N-1.00W-33 SE SW         NC      

5.00N-1.00W-33 NE SE         NC      

5.00N-1.00W-33 NW SE         NC      
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5.00N-1.00W-33 SW SE         NC      

5.00N-1.00W-33 SE SE         NC      

5.00N-1.00W-34 NE NE         NC      

5.00N-1.00W-34 NW NE         NC      

5.00N-1.00W-34 SW NE         NC      

5.00N-1.00W-34 SE NE         NC      

5.00N-1.00W-34 NE NW         NC      

5.00N-1.00W-34 NW NW         NC      

5.00N-1.00W-34 SW NW         NC      

5.00N-1.00W-34 SE NW         NC      

5.00N-1.00W-34 NE SW         NC      

5.00N-1.00W-34 NW SW         NC      

5.00N-1.00W-34 SW SW         NC      

5.00N-1.00W-34 SE SW         NC      

5.00N-1.00W-34 NE SE         NC      

5.00N-1.00W-34 NW SE         NC      

5.00N-1.00W-34 SW SE         NC      

5.00N-1.00W-34 SE SE         NC      

Sum of Acres: 0.0

Water Right Genealogy (Click to Collapse...)

Cert:6086 OR * (Other Parents: Cert:2403 OR * )

View Water Rights in same Family Report Errors with Water Right Data
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Oregon Water Resources Department

Water Rights Information Query

Cert:6084 OR *

  Main 
  Help


  Return 
  Contact Us

Contact Information (Click to Collapse...)  

Contact information

OWNER:

SAINT HELENS WATER COMMISSION

SAINT HELENS, OR 97051

Processing History (Click to Collapse...)

Application: S 9473
Staff Person Responsible: no caseworker currently assigned
Received: 4/22/1924

Permit: S 6307 document
Signature: 6/23/1924

Certificate: 6084 document , paper map
Signature: 2/15/1926
Type: Original

View right with Web Mapping
View Places of Use from Water Rights in the Same Area
View Reported Water Use

Water Right Information (Click to Collapse...)  

Status: Non-Cancelled

County: Columbia

File Folder Location: Salem

Watermaster District: 18

Scanned Documents (Click to Collapse...)

Point(s) of Diversion (Click to Collapse...)

POD 1 - SMITH CREEK > MILTON CREEK
Description

T-R-S-QQ: 5.00N-2.00W-28-SE NE
Location Description: NONE GIVEN

POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

0.5 0.0833(est)    

MUNICIPAL USES (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

4/22/1924 0.5 0.0833(est)           1/1 12/31  

POD 2 - A SPRING > MILTON CREEK
Description

T-R-S-QQ: 5.00N-2.00W-21-SE NE
Location Description: NONE GIVNE

POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

0.5 0.0833(est)    

MUNICIPAL USES (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

4/22/1924 0.5 0.0833(est)           1/1 12/31  

POD 3 - UNNAMED STREAM > MILTON CREEK
Description

T-R-S-QQ: 5.00N-2.00W-22-SW NW
Location Description: NONE GIVEN

POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

0.5 0.0833(est)    

MUNICIPAL USES (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

4/22/1924 0.5 0.0833(est)           1/1 12/31  

POD 4 - A SPRING > MILTON CREEK
Description

T-R-S-QQ: 5.00N-2.00W-22-NW SW
Location Description: NONE GIVEN

Records per page: 3

Document Type Document Title Date Remarks

Permit Permit S6307 Image 6/23/1924  

Certificate Certificate 6084 Image 2/15/1926  

Certificate Certificate 6084 Map 2/15/1926  
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POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

0.5 0.0833(est)    

MUNICIPAL USES (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

4/22/1924 0.5 0.0833(est)           1/1 12/31  

POD 5 - SALMONBERRY CREEK > SMITH CREEK
Description

T-R-S-QQ: 5.00N-2.00W-28-NE SE
Location Description: NONE GVIEN

POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

0.5 0.0833(est)    

MUNICIPAL USES (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

4/22/1924 0.5 0.0833(est)           1/1 12/31  

POD 6 - SMITH CREEK > MILTON CREEK
Description

T-R-S-QQ: 5.00N-2.00W-28-NE SE
Location Description: NONE GIVEN

POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

0.5 0.0833(est)    

MUNICIPAL USES (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

4/22/1924 0.5 0.0833(est)           1/1 12/31  

Place(s) of Use (Click to Collapse...)

Add TRS grouping     

Use - MUNICIPAL USES
(Primary); Priority Date: 4/22/1924

T-R-S QQ DLC Gov't Lot Taxlot Acres Status Linked PODs Inchoate Info Remarks

4.00N-1.00W-3 NE NE         NC      

4.00N-1.00W-3 NW NE         NC      

4.00N-1.00W-3 SW NE         NC      

4.00N-1.00W-3 SE NE         NC      

4.00N-1.00W-3 NE NW         NC      

4.00N-1.00W-3 NW NW         NC      

4.00N-1.00W-3 SW NW         NC      

4.00N-1.00W-3 SE NW         NC      

4.00N-1.00W-3 NE SW         NC      

4.00N-1.00W-3 NW SW         NC      

4.00N-1.00W-3 SW SW         NC      

4.00N-1.00W-3 SE SW         NC      

4.00N-1.00W-3 NE SE         NC      

4.00N-1.00W-3 NW SE         NC      

4.00N-1.00W-3 SW SE         NC      

4.00N-1.00W-3 SE SE         NC      

4.00N-1.00W-4 NE NE         NC      

4.00N-1.00W-4 NW NE         NC      

4.00N-1.00W-4 SW NE         NC      

4.00N-1.00W-4 SE NE         NC      

4.00N-1.00W-4 NE NW         NC      

4.00N-1.00W-4 NW NW         NC      

4.00N-1.00W-4 SW NW         NC      

4.00N-1.00W-4 SE NW         NC      

4.00N-1.00W-4 NE SW         NC      

4.00N-1.00W-4 NW SW         NC      

4.00N-1.00W-4 SW SW         NC      

4.00N-1.00W-4 SE SW         NC      

4.00N-1.00W-4 NE SE         NC      

4.00N-1.00W-4 NW SE         NC      

4.00N-1.00W-4 SW SE         NC      

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6
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4.00N-1.00W-4 SE SE         NC      

4.00N-1.00W-5 NE NE         NC      

4.00N-1.00W-5 NW NE         NC      

4.00N-1.00W-5 SW NE         NC      

4.00N-1.00W-5 SE NE         NC      

4.00N-1.00W-5 NE NW         NC      

4.00N-1.00W-5 NW NW         NC      

4.00N-1.00W-5 SW NW         NC      

4.00N-1.00W-5 SE NW         NC      

4.00N-1.00W-5 NE SW         NC      

4.00N-1.00W-5 NW SW         NC      

4.00N-1.00W-5 SW SW         NC      

4.00N-1.00W-5 SE SW         NC      

4.00N-1.00W-5 NE SE         NC      

4.00N-1.00W-5 NW SE         NC      

4.00N-1.00W-5 SW SE         NC      

4.00N-1.00W-5 SE SE         NC      

4.00N-1.00W-6 NE NE         NC      

4.00N-1.00W-6 NW NE         NC      

4.00N-1.00W-6 SW NE         NC      

4.00N-1.00W-6 SE NE         NC      

4.00N-1.00W-6 NE NW         NC      

4.00N-1.00W-6 NW NW         NC      

4.00N-1.00W-6 SW NW         NC      

4.00N-1.00W-6 SE NW         NC      

4.00N-1.00W-6 NE SW         NC      

4.00N-1.00W-6 NW SW         NC      

4.00N-1.00W-6 SW SW         NC      

4.00N-1.00W-6 SE SW         NC      

4.00N-1.00W-6 NE SE         NC      

4.00N-1.00W-6 NW SE         NC      

4.00N-1.00W-6 SW SE         NC      

4.00N-1.00W-6 SE SE         NC      

4.00N-1.00W-7 NE NE         NC      

4.00N-1.00W-7 NW NE         NC      

4.00N-1.00W-7 SW NE         NC      

4.00N-1.00W-7 SE NE         NC      

4.00N-1.00W-7 NE NW         NC      

4.00N-1.00W-7 NW NW         NC      

4.00N-1.00W-7 SW NW         NC      

4.00N-1.00W-7 SE NW         NC      

4.00N-1.00W-7 NE SW         NC      

4.00N-1.00W-7 NW SW         NC      

4.00N-1.00W-7 SW SW         NC      

4.00N-1.00W-7 SE SW         NC      

4.00N-1.00W-7 NE SE         NC      

4.00N-1.00W-7 NW SE         NC      

4.00N-1.00W-7 SW SE         NC      

4.00N-1.00W-7 SE SE         NC      

4.00N-1.00W-8 NE NE         NC      

4.00N-1.00W-8 NW NE         NC      

4.00N-1.00W-8 SW NE         NC      

4.00N-1.00W-8 SE NE         NC      

4.00N-1.00W-8 NE NW         NC      

4.00N-1.00W-8 NW NW         NC      

4.00N-1.00W-8 SW NW         NC      

4.00N-1.00W-8 SE NW         NC      

4.00N-1.00W-8 NE SW         NC      

4.00N-1.00W-8 NW SW         NC      

4.00N-1.00W-8 SW SW         NC      

4.00N-1.00W-8 SE SW         NC      

4.00N-1.00W-8 NE SE         NC      

4.00N-1.00W-8 NW SE         NC      

4.00N-1.00W-8 SW SE         NC      
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4.00N-1.00W-8 SE SE         NC      

4.00N-1.00W-9 NE NE         NC      

4.00N-1.00W-9 NW NE         NC      

4.00N-1.00W-9 SW NE         NC      

4.00N-1.00W-9 SE NE         NC      

4.00N-1.00W-9 NE NW         NC      

4.00N-1.00W-9 NW NW         NC      

4.00N-1.00W-9 SW NW         NC      

4.00N-1.00W-9 SE NW         NC      

4.00N-1.00W-9 NE SW         NC      

4.00N-1.00W-9 NW SW         NC      

4.00N-1.00W-9 SW SW         NC      

4.00N-1.00W-9 SE SW         NC      

4.00N-1.00W-9 NE SE         NC      

4.00N-1.00W-9 NW SE         NC      

4.00N-1.00W-9 SW SE         NC      

4.00N-1.00W-9 SE SE         NC      

4.00N-1.00W-10 NE NE         NC      

4.00N-1.00W-10 NW NE         NC      

4.00N-1.00W-10 SW NE         NC      

4.00N-1.00W-10 SE NE         NC      

4.00N-1.00W-10 NE NW         NC      

4.00N-1.00W-10 NW NW         NC      

4.00N-1.00W-10 SW NW         NC      

4.00N-1.00W-10 SE NW         NC      

4.00N-1.00W-10 NE SW         NC      

4.00N-1.00W-10 NW SW         NC      

4.00N-1.00W-10 SW SW         NC      

4.00N-1.00W-10 SE SW         NC      

4.00N-1.00W-10 NE SE         NC      

4.00N-1.00W-10 NW SE         NC      

4.00N-1.00W-10 SW SE         NC      

4.00N-1.00W-10 SE SE         NC      

4.00N-1.00W-16 NE NE         NC      

4.00N-1.00W-16 NW NE         NC      

4.00N-1.00W-16 SW NE         NC      

4.00N-1.00W-16 SE NE         NC      

4.00N-1.00W-16 NE NW         NC      

4.00N-1.00W-16 NW NW         NC      

4.00N-1.00W-16 SW NW         NC      

4.00N-1.00W-16 SE NW         NC      

4.00N-1.00W-16 NE SW         NC      

4.00N-1.00W-16 NW SW         NC      

4.00N-1.00W-16 SW SW         NC      

4.00N-1.00W-16 SE SW         NC      

4.00N-1.00W-16 NE SE         NC      

4.00N-1.00W-16 NW SE         NC      

4.00N-1.00W-16 SW SE         NC      

4.00N-1.00W-16 SE SE         NC      

4.00N-1.00W-17 NE NE         NC      

4.00N-1.00W-17 NW NE         NC      

4.00N-1.00W-17 SW NE         NC      

4.00N-1.00W-17 SE NE         NC      

4.00N-1.00W-17 NE NW         NC      

4.00N-1.00W-17 NW NW         NC      

4.00N-1.00W-17 SW NW         NC      

4.00N-1.00W-17 SE NW         NC      

4.00N-1.00W-17 NE SW         NC      

4.00N-1.00W-17 NW SW         NC      

4.00N-1.00W-17 SW SW         NC      

4.00N-1.00W-17 SE SW         NC      

4.00N-1.00W-17 NE SE         NC      

4.00N-1.00W-17 NW SE         NC      

4.00N-1.00W-17 SW SE         NC      
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4.00N-1.00W-17 SE SE         NC      

5.00N-1.00W-27 NE NE         NC      

5.00N-1.00W-27 NW NE         NC      

5.00N-1.00W-27 SW NE         NC      

5.00N-1.00W-27 SE NE         NC      

5.00N-1.00W-27 NE NW         NC      

5.00N-1.00W-27 NW NW         NC      

5.00N-1.00W-27 SW NW         NC      

5.00N-1.00W-27 SE NW         NC      

5.00N-1.00W-27 NE SW         NC      

5.00N-1.00W-27 NW SW         NC      

5.00N-1.00W-27 SW SW         NC      

5.00N-1.00W-27 SE SW         NC      

5.00N-1.00W-27 NE SE         NC      

5.00N-1.00W-27 NW SE         NC      

5.00N-1.00W-27 SW SE         NC      

5.00N-1.00W-27 SE SE         NC      

5.00N-1.00W-32 NE NE         NC      

5.00N-1.00W-32 NW NE         NC      

5.00N-1.00W-32 SW NE         NC      

5.00N-1.00W-32 SE NE         NC      

5.00N-1.00W-32 NE NW         NC      

5.00N-1.00W-32 NW NW         NC      

5.00N-1.00W-32 SW NW         NC      

5.00N-1.00W-32 SE NW         NC      

5.00N-1.00W-32 NE SW         NC      

5.00N-1.00W-32 NW SW         NC      

5.00N-1.00W-32 SW SW         NC      

5.00N-1.00W-32 SE SW         NC      

5.00N-1.00W-32 NE SE         NC      

5.00N-1.00W-32 NW SE         NC      

5.00N-1.00W-32 SW SE         NC      

5.00N-1.00W-32 SE SE         NC      

5.00N-1.00W-33 NE NE         NC      

5.00N-1.00W-33 NW NE         NC      

5.00N-1.00W-33 SW NE         NC      

5.00N-1.00W-33 SE NE         NC      

5.00N-1.00W-33 NE NW         NC      

5.00N-1.00W-33 NW NW         NC      

5.00N-1.00W-33 SW NW         NC      

5.00N-1.00W-33 SE NW         NC      

5.00N-1.00W-33 NE SW         NC      

5.00N-1.00W-33 NW SW         NC      

5.00N-1.00W-33 SW SW         NC      

5.00N-1.00W-33 SE SW         NC      

5.00N-1.00W-33 NE SE         NC      

5.00N-1.00W-33 NW SE         NC      

5.00N-1.00W-33 SW SE         NC      

5.00N-1.00W-33 SE SE         NC      

5.00N-1.00W-34 NE NE         NC      

5.00N-1.00W-34 NW NE         NC      

5.00N-1.00W-34 SW NE         NC      

5.00N-1.00W-34 SE NE         NC      

5.00N-1.00W-34 NE NW         NC      

5.00N-1.00W-34 NW NW         NC      

5.00N-1.00W-34 SW NW         NC      

5.00N-1.00W-34 SE NW         NC      

5.00N-1.00W-34 NE SW         NC      

5.00N-1.00W-34 NW SW         NC      

5.00N-1.00W-34 SW SW         NC      

5.00N-1.00W-34 SE SW         NC      

5.00N-1.00W-34 NE SE         NC      

5.00N-1.00W-34 NW SE         NC      

5.00N-1.00W-34 SW SE         NC      
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5.00N-1.00W-34 SE SE         NC      

Sum of Acres: 0.0

Water Right Genealogy (Click to Collapse...)

Cert:6084 OR * (Other Parents: Cert:2403 OR * )

View Water Rights in same Family Report Errors with Water Right Data
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Oregon Water Resources Department

Water Rights Information Query

Cert:2403 OR *

  Main 
  Help


  Return 
  Contact Us

Contact Information (Click to Collapse...)  

Contact information

OWNER:

CITY OF SAINT HELENS

PO BOX 278

SAINT HELENS, OR 97051

Processing History (Click to Collapse...)

Application: S 1155
Staff Person Responsible: no caseworker currently assigned
Received: 12/21/1910

Permit: S 535 document , paper map
Signature: 2/6/1911

Certificate: 2403 document , paper map
Signature: 10/13/1919
Type: Original

View right with Web Mapping
View Places of Use from Water Rights in the Same Area
View Reported Water Use

Water Right Information (Click to Collapse...)  

Status: Non-Cancelled

County: Columbia

File Folder Location: Salem

Watermaster District: 18

Scanned Documents (Click to Collapse...)

Point(s) of Diversion (Click to Collapse...)

POD 1 - SALMON CREEK > SMITH CREEK
Description

T-R-S-QQ: 5.00N-2.00W-28-NE SE
Location Description: NONE GIVEN

POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

25.0 25.0    

MUNICIPAL USES (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

12/21/1910 25.0 25.0           1/1 12/31  

Place(s) of Use (Click to Collapse...)

Add TRS grouping      

Use - MUNICIPAL USES
(Primary); Priority Date: 12/21/1910

T-R-S QQ DLC Gov't Lot Taxlot Acres Status Linked PODs Inchoate Info Remarks

4.00N-1.00W-3 NE NE         NC      

4.00N-1.00W-3 NW NE         NC      

4.00N-1.00W-3 SW NE         NC      

4.00N-1.00W-3 SE NE         NC      

4.00N-1.00W-3 NE NW         NC      

4.00N-1.00W-3 NW NW         NC      

4.00N-1.00W-3 SW NW         NC      

4.00N-1.00W-3 SE NW         NC      

4.00N-1.00W-3 NE SW         NC      

4.00N-1.00W-3 NW SW         NC      

4.00N-1.00W-3 SW SW         NC      

4.00N-1.00W-3 SE SW         NC      

Records per page: 4

Document Type Document Title Date Remarks

Permit Permit S535 Image 2/6/1911  

Permit Permit S535 Map Image 2/6/1911  

Certificate Certificate 2403 Image 10/13/1919  

Certificate Certificate 2403 Map 10/13/1919  
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4.00N-1.00W-3 NE SE         NC      

4.00N-1.00W-3 NW SE         NC      

4.00N-1.00W-3 SW SE         NC      

4.00N-1.00W-3 SE SE         NC      

4.00N-1.00W-4 NE NE         NC      

4.00N-1.00W-4 NW NE         NC      

4.00N-1.00W-4 SW NE         NC      

4.00N-1.00W-4 SE NE         NC      

4.00N-1.00W-4 NE NW         NC      

4.00N-1.00W-4 NW NW         NC      

4.00N-1.00W-4 SW NW         NC      

4.00N-1.00W-4 SE NW         NC      

4.00N-1.00W-4 NE SW         NC      

4.00N-1.00W-4 NW SW         NC      

4.00N-1.00W-4 SW SW         NC      

4.00N-1.00W-4 SE SW         NC      

4.00N-1.00W-4 NE SE         NC      

4.00N-1.00W-4 NW SE         NC      

4.00N-1.00W-4 SW SE         NC      

4.00N-1.00W-4 SE SE         NC      

4.00N-1.00W-5 NE NE         NC      

4.00N-1.00W-5 NW NE         NC      

4.00N-1.00W-5 SW NE         NC      

4.00N-1.00W-5 SE NE         NC      

4.00N-1.00W-5 NE NW         NC      

4.00N-1.00W-5 NW NW         NC      

4.00N-1.00W-5 SW NW         NC      

4.00N-1.00W-5 SE NW         NC      

4.00N-1.00W-5 NE SW         NC      

4.00N-1.00W-5 NW SW         NC      

4.00N-1.00W-5 SW SW         NC      

4.00N-1.00W-5 SE SW         NC      

4.00N-1.00W-5 NE SE         NC      

4.00N-1.00W-5 NW SE         NC      

4.00N-1.00W-5 SW SE         NC      

4.00N-1.00W-5 SE SE         NC      

4.00N-1.00W-6 NE NE         NC      

4.00N-1.00W-6 NW NE         NC      

4.00N-1.00W-6 SW NE         NC      

4.00N-1.00W-6 SE NE         NC      

4.00N-1.00W-6 NE NW         NC      

4.00N-1.00W-6 NW NW         NC      

4.00N-1.00W-6 SW NW         NC      

4.00N-1.00W-6 SE NW         NC      

4.00N-1.00W-6 NE SW         NC      

4.00N-1.00W-6 NW SW         NC      

4.00N-1.00W-6 SW SW         NC      

4.00N-1.00W-6 SE SW         NC      

4.00N-1.00W-6 NE SE         NC      

4.00N-1.00W-6 NW SE         NC      

4.00N-1.00W-6 SW SE         NC      

4.00N-1.00W-6 SE SE         NC      

4.00N-1.00W-7 NE NE         NC      

4.00N-1.00W-7 NW NE         NC      

4.00N-1.00W-7 SW NE         NC      

4.00N-1.00W-7 SE NE         NC      

4.00N-1.00W-7 NE NW         NC      

4.00N-1.00W-7 NW NW         NC      

4.00N-1.00W-7 SW NW         NC      

4.00N-1.00W-7 SE NW         NC      

4.00N-1.00W-7 NE SW         NC      

4.00N-1.00W-7 NW SW         NC      

4.00N-1.00W-7 SW SW         NC      

4.00N-1.00W-7 SE SW         NC      
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4.00N-1.00W-7 NE SE         NC      

4.00N-1.00W-7 NW SE         NC      

4.00N-1.00W-7 SW SE         NC      

4.00N-1.00W-7 SE SE         NC      

4.00N-1.00W-8 NE NE         NC      

4.00N-1.00W-8 NW NE         NC      

4.00N-1.00W-8 SW NE         NC      

4.00N-1.00W-8 SE NE         NC      

4.00N-1.00W-8 NE NW         NC      

4.00N-1.00W-8 NW NW         NC      

4.00N-1.00W-8 SW NW         NC      

4.00N-1.00W-8 SE NW         NC      

4.00N-1.00W-8 NE SW         NC      

4.00N-1.00W-8 NW SW         NC      

4.00N-1.00W-8 SW SW         NC      

4.00N-1.00W-8 SE SW         NC      

4.00N-1.00W-8 NE SE         NC      

4.00N-1.00W-8 NW SE         NC      

4.00N-1.00W-8 SW SE         NC      

4.00N-1.00W-8 SE SE         NC      

4.00N-1.00W-9 NE NE         NC      

4.00N-1.00W-9 NW NE         NC      

4.00N-1.00W-9 SW NE         NC      

4.00N-1.00W-9 SE NE         NC      

4.00N-1.00W-9 NE NW         NC      

4.00N-1.00W-9 NW NW         NC      

4.00N-1.00W-9 SW NW         NC      

4.00N-1.00W-9 SE NW         NC      

4.00N-1.00W-9 NE SW         NC      

4.00N-1.00W-9 NW SW         NC      

4.00N-1.00W-9 SW SW         NC      

4.00N-1.00W-9 SE SW         NC      

4.00N-1.00W-9 NE SE         NC      

4.00N-1.00W-9 NW SE         NC      

4.00N-1.00W-9 SW SE         NC      

4.00N-1.00W-9 SE SE         NC      

4.00N-1.00W-10 NE NE         NC      

4.00N-1.00W-10 NW NE         NC      

4.00N-1.00W-10 SW NE         NC      

4.00N-1.00W-10 SE NE         NC      

4.00N-1.00W-10 NE NW         NC      

4.00N-1.00W-10 NW NW         NC      

4.00N-1.00W-10 SW NW         NC      

4.00N-1.00W-10 SE NW         NC      

4.00N-1.00W-10 NE SW         NC      

4.00N-1.00W-10 NW SW         NC      

4.00N-1.00W-10 SW SW         NC      

4.00N-1.00W-10 SE SW         NC      

4.00N-1.00W-10 NE SE         NC      

4.00N-1.00W-10 NW SE         NC      

4.00N-1.00W-10 SW SE         NC      

4.00N-1.00W-10 SE SE         NC      

4.00N-1.00W-16 NE NE         NC      

4.00N-1.00W-16 NW NE         NC      

4.00N-1.00W-16 SW NE         NC      

4.00N-1.00W-16 SE NE         NC      

4.00N-1.00W-16 NE NW         NC      

4.00N-1.00W-16 NW NW         NC      

4.00N-1.00W-16 SW NW         NC      

4.00N-1.00W-16 SE NW         NC      

4.00N-1.00W-16 NE SW         NC      

4.00N-1.00W-16 NW SW         NC      

4.00N-1.00W-16 SW SW         NC      

4.00N-1.00W-16 SE SW         NC      
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4.00N-1.00W-16 NE SE         NC      

4.00N-1.00W-16 NW SE         NC      

4.00N-1.00W-16 SW SE         NC      

4.00N-1.00W-16 SE SE         NC      

4.00N-1.00W-17 NE NE         NC      

4.00N-1.00W-17 NW NE         NC      

4.00N-1.00W-17 SW NE         NC      

4.00N-1.00W-17 SE NE         NC      

4.00N-1.00W-17 NE NW         NC      

4.00N-1.00W-17 NW NW         NC      

4.00N-1.00W-17 SW NW         NC      

4.00N-1.00W-17 SE NW         NC      

4.00N-1.00W-17 NE SW         NC      

4.00N-1.00W-17 NW SW         NC      

4.00N-1.00W-17 SW SW         NC      

4.00N-1.00W-17 SE SW         NC      

4.00N-1.00W-17 NE SE         NC      

4.00N-1.00W-17 NW SE         NC      

4.00N-1.00W-17 SW SE         NC      

4.00N-1.00W-17 SE SE         NC      

5.00N-1.00W-27 NE NE         NC      

5.00N-1.00W-27 NW NE         NC      

5.00N-1.00W-27 SW NE         NC      

5.00N-1.00W-27 SE NE         NC      

5.00N-1.00W-27 NE NW         NC      

5.00N-1.00W-27 NW NW         NC      

5.00N-1.00W-27 SW NW         NC      

5.00N-1.00W-27 SE NW         NC      

5.00N-1.00W-27 NE SW         NC      

5.00N-1.00W-27 NW SW         NC      

5.00N-1.00W-27 SW SW         NC      

5.00N-1.00W-27 SE SW         NC      

5.00N-1.00W-27 NE SE         NC      

5.00N-1.00W-27 NW SE         NC      

5.00N-1.00W-27 SW SE         NC      

5.00N-1.00W-27 SE SE         NC      

5.00N-1.00W-32 NE NE         NC      

5.00N-1.00W-32 NW NE         NC      

5.00N-1.00W-32 SW NE         NC      

5.00N-1.00W-32 SE NE         NC      

5.00N-1.00W-32 NE NW         NC      

5.00N-1.00W-32 NW NW         NC      

5.00N-1.00W-32 SW NW         NC      

5.00N-1.00W-32 SE NW         NC      

5.00N-1.00W-32 NE SW         NC      

5.00N-1.00W-32 NW SW         NC      

5.00N-1.00W-32 SW SW         NC      

5.00N-1.00W-32 SE SW         NC      

5.00N-1.00W-32 NE SE         NC      

5.00N-1.00W-32 NW SE         NC      

5.00N-1.00W-32 SW SE         NC      

5.00N-1.00W-32 SE SE         NC      

5.00N-1.00W-33 NE NE         NC      

5.00N-1.00W-33 NW NE         NC      

5.00N-1.00W-33 SW NE         NC      

5.00N-1.00W-33 SE NE         NC      

5.00N-1.00W-33 NE NW         NC      

5.00N-1.00W-33 NW NW         NC      

5.00N-1.00W-33 SW NW         NC      

5.00N-1.00W-33 SE NW         NC      

5.00N-1.00W-33 NE SW         NC      

5.00N-1.00W-33 NW SW         NC      

5.00N-1.00W-33 SW SW         NC      

5.00N-1.00W-33 SE SW         NC      
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5.00N-1.00W-33 NE SE         NC      

5.00N-1.00W-33 NW SE         NC      

5.00N-1.00W-33 SW SE         NC      

5.00N-1.00W-33 SE SE         NC      

5.00N-1.00W-34 NE NE         NC      

5.00N-1.00W-34 NW NE         NC      

5.00N-1.00W-34 SW NE         NC      

5.00N-1.00W-34 SE NE         NC      

5.00N-1.00W-34 NE NW         NC      

5.00N-1.00W-34 NW NW         NC      

5.00N-1.00W-34 SW NW         NC      

5.00N-1.00W-34 SE NW         NC      

5.00N-1.00W-34 NE SW         NC      

5.00N-1.00W-34 NW SW         NC      

5.00N-1.00W-34 SW SW         NC      

5.00N-1.00W-34 SE SW         NC      

5.00N-1.00W-34 NE SE         NC      

5.00N-1.00W-34 NW SE         NC      

5.00N-1.00W-34 SW SE         NC      

5.00N-1.00W-34 SE SE         NC      

Sum of Acres: 0.0

Water Right Genealogy (Click to Collapse...)

Cert:2403 OR *

Other Child: Cert:6085 OR *

Other Child: Cert:6085 OR *

Other Child: Cert:6086 OR *

Other Child: Cert:6084 OR *

View Water Rights in same Family Report Errors with Water Right Data
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Oregon Water Resources Department

Water Rights Information Query

Claim:GR 282 *

  Main 
  Help


  Return 
  Contact Us

Contact Information (Click to Collapse...)  

Contact information

CITY OF SAINT HELENS

ST HELENS, OR 97051

Processing History (Click to Collapse...)  

Claim: GR 282 document , paper map
Claim Date: n/a

Unable to view right in new web mapping because this water right is not currently mapped.
View Places of Use from Water Rights in the Same Area
View Reported Water Use

Water Right Information (Click to Collapse...)  

Status: Non-Cancelled

County: Columbia

File Folder Location: Salem

Watermaster District: 18

Scanned Documents (Click to Collapse...)  

Point(s) of Diversion (Click to Collapse...)  

POD 1 - A WELL > MCBRIDE CREEK   (View Groundwater Site COLU0001206)
Description

T-R-S-QQ: 5.00N-1.00W-21-SW NE
Location Description: 2177.83 FEET SO AND 2688.16 FEET EAST FROM NW CORNER, JACOB CAPLES DLC

POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

4.641 4.641    

MUNICIPAL USES (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

9/8/1954 4.641 4.641           1/1 12/31  

Place(s) of Use (Click to Collapse...)  
Add TRS grouping        

Use - MUNICIPAL USES
(Primary); Priority Date: 9/8/1954

T-R-S QQ DLC Gov't Lot Taxlot Acres Status Linked PODs Inchoate Info Remarks

5.00N-1.00W-21 SW NE         NC      

Sum of Acres: 0.0

Water Right Genealogy (Click to Collapse...)  

No genealogy records available for this water right, try the family link below instead.

View Water Rights in same Family Report Errors with Water Right Data

Records per page: 2

Document Type Document Title Date Remarks

Claim Claim GR282 Map Image    

Claim Claim GR282 Image    
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Oregon Water Resources Department

Water Rights Information Query

Cert:47166 OR *

  Main 
  Help


  Return 
  Contact Us

Contact Information (Click to Collapse...)  

Contact information

OWNER:

CITY OF SAINT HELENS

PO BOX 37

SAINT HELENS, OR 97051

Processing History (Click to Collapse...)

Application: S 46214
Staff Person Responsible: no caseworker currently assigned
Received: 7/11/1969

Permit: S 34529 document , paper map
Signature: 4/24/1970

Certificate: 47166 document , paper map
Signature: 1/19/1979
Type: Original

View right with Web Mapping
View Places of Use from Water Rights in the Same Area
View Reported Water Use

Water Right Information (Click to Collapse...)  

Status: Non-Cancelled

County: Columbia

File Folder Location: Salem

Watermaster District: 18

Scanned Documents (Click to Collapse...)

Point(s) of Diversion (Click to Collapse...)

POD 1 - COLUMBIA RIVER > PACIFIC OCEAN
Description

T-R-S-QQ: 5.00N-1.00W-28-NE NE; DLC: 41
Location Description: 251 FEET SOUTH AND 4543 FEET EAST FROM NW CORNER, SECTION 28

POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

3.5 3.5    

MUNICIPAL USES (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

7/11/1969 3.5 3.5           1/1 12/31  

Place(s) of Use (Click to Collapse...)

Add TRS grouping      

Use - MUNICIPAL USES
(Primary); Priority Date: 7/11/1969

T-R-S QQ DLC Gov't Lot Taxlot Acres Status Linked PODs Inchoate Info Remarks

4.00N-1.00W-3 NE NW         NC      

4.00N-1.00W-3 NW NW         NC      

4.00N-1.00W-3 SW NW         NC      

4.00N-1.00W-3 SE NW         NC      

4.00N-1.00W-3 NE SW         NC      

4.00N-1.00W-3 NW SW         NC      

4.00N-1.00W-3 SW SW         NC      

4.00N-1.00W-3 SE SW         NC      

4.00N-1.00W-4 NE NE         NC      

4.00N-1.00W-4 NW NE         NC      

4.00N-1.00W-4 SW NE         NC      

4.00N-1.00W-4 SE NE         NC      

Records per page: 4

Document Type Document Title Date Remarks

Permit Permit S34529 Map Image 4/24/1970  

Permit Permit S34529 Image 4/24/1970  

Certificate Certificate 47166 Map 1/19/1979  

Certificate Certificate 47166 Image 1/19/1979  
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4.00N-1.00W-4 NE NW         NC      

4.00N-1.00W-4 NW NW         NC      

4.00N-1.00W-4 SW NW         NC      

4.00N-1.00W-4 SE NW         NC      

4.00N-1.00W-4 NE SW         NC      

4.00N-1.00W-4 NW SW         NC      

4.00N-1.00W-4 SW SW         NC      

4.00N-1.00W-4 SE SW         NC      

4.00N-1.00W-4 NE SE         NC      

4.00N-1.00W-4 NW SE         NC      

4.00N-1.00W-4 SW SE         NC      

4.00N-1.00W-4 SE SE         NC      

4.00N-1.00W-5 NE NE         NC      

4.00N-1.00W-5 NW NE         NC      

4.00N-1.00W-5 SW NE         NC      

4.00N-1.00W-5 SE NE         NC      

4.00N-1.00W-5 NE NW         NC      

4.00N-1.00W-5 NW NW         NC      

4.00N-1.00W-5 SW NW         NC      

4.00N-1.00W-5 SE NW         NC      

4.00N-1.00W-5 NE SW         NC      

4.00N-1.00W-5 NW SW         NC      

4.00N-1.00W-5 SW SW         NC      

4.00N-1.00W-5 SE SW         NC      

4.00N-1.00W-5 NE SE         NC      

4.00N-1.00W-5 NW SE         NC      

4.00N-1.00W-5 SW SE         NC      

4.00N-1.00W-5 SE SE         NC      

4.00N-1.00W-8 NE NE         NC      

4.00N-1.00W-8 NW NE         NC      

4.00N-1.00W-8 SW NE         NC      

4.00N-1.00W-8 SE NE         NC      

4.00N-1.00W-8 NE NW         NC      

4.00N-1.00W-8 NW NW         NC      

4.00N-1.00W-8 SW NW         NC      

4.00N-1.00W-8 SE NW         NC      

4.00N-1.00W-8 NE SE         NC      

4.00N-1.00W-8 SW SE         NC      

4.00N-1.00W-8 SE SE         NC      

4.00N-1.00W-9 NE NE         NC      

4.00N-1.00W-9 NW NE         NC      

4.00N-1.00W-9 SW NE         NC      

4.00N-1.00W-9 SE NE         NC      

4.00N-1.00W-9 NE NW         NC      

4.00N-1.00W-9 NW NW         NC      

4.00N-1.00W-9 SW NW         NC      

4.00N-1.00W-9 SE NW         NC      

4.00N-1.00W-9 NE SW         NC      

4.00N-1.00W-9 NW SW         NC      

4.00N-1.00W-9 SW SW         NC      

4.00N-1.00W-9 SE SW         NC      

4.00N-1.00W-9 NE SE         NC      

4.00N-1.00W-9 NW SE         NC      

4.00N-1.00W-9 SW SE         NC      

4.00N-1.00W-9 SE SE         NC      

4.00N-1.00W-10 NW NW         NC      

4.00N-1.00W-10 SW NW         NC      

4.00N-1.00W-16 NE NW         NC      

4.00N-1.00W-16 NW NW         NC      

4.00N-1.00W-16 SW NW         NC      

4.00N-1.00W-17 NE NE         NC      

4.00N-1.00W-17 NW NE         NC      

4.00N-1.00W-17 SW NE         NC      

4.00N-1.00W-17 SE NE         NC      
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4.00N-1.00W-17 NE NW         NC      

4.00N-1.00W-17 SE NW         NC      

4.00N-1.00W-17 NE SW         NC      

4.00N-1.00W-17 NW SW         NC      

5.00N-1.00W-33 SW NE         NC      

5.00N-1.00W-33 SE NE         NC      

5.00N-1.00W-33 NE SW         NC      

5.00N-1.00W-33 SE SW         NC      

5.00N-1.00W-33 NE SE         NC      

5.00N-1.00W-33 NW SE         NC      

5.00N-1.00W-33 SW SE         NC      

5.00N-1.00W-33 SE SE         NC      

5.00N-1.00W-34 SW NW         NC      

5.00N-1.00W-34 NE SW         NC      

5.00N-1.00W-34 NW SW         NC      

5.00N-1.00W-34 SW SW         NC      

5.00N-1.00W-34 SE SW         NC      

Sum of Acres: 0.0

Water Right Genealogy (Click to Collapse...)

No genealogy records available for this water right, try the family link below instead.

View Water Rights in same Family Report Errors with Water Right Data

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6
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Oregon Water Resources Department

Water Rights Information Query

Permit: S 47234 *

  Main 
  Help


  Return 
  Contact Us

Contact Information (Click to Collapse...)  

Contact information

OWNER:

CITY OF SAINT HELENS

PO BOX 278

SAINT HELENS, OR 97051

Processing History (Click to Collapse...)

Application: S 64529
Staff Person Responsible: no caseworker currently assigned
Received: 11/8/1982

Permit: S 47234 document
Signature: 1/14/1983
Process Step Date Completed Result Comp

Completion Date [C Date] 10/1/2001    

Extension Application Received 4/23/2003   ANN R

Extension Comment Period Ends 4/29/2003   ANN R

Extension PFO 315 Issued 3/29/2011 Propose to Approve JERRY

Extension PFO Protest Period Ends 5/13/2011   JERRY

Extension FO Issued 5/27/2011 Approved ANN R

Extended Completion Date [Extension C Date] 10/1/2051   ANN R

Order(s)

Order Origin Volume-Page Signature Description

Special 38-109 1/24/1984 EXTENDS PERMIT 47234

Special 39-48 2/21/1985 EXTENSION OF PERMIT 47234

Special 43-240 5/16/1989 ABC EXT. OF TIME ON PERMIT 47234, CITY OF S
HELENS

Special 45-471 11/20/1991 EXTENSION OF TIME FOR SEVERAL PERMITS

Special 51-556 6/19/1997 EXTENDS TIME LIMIT ON PERMIT 47234

Special 89-134 3/21/2013 WMCP FOR CITY OF ST. HELENS

Transfer(s)

Transfer Transfer type Status

T8426 () Permit Amendment Transfer Misfiled
View right with Web Mapping
View Places of Use from Water Rights in the Same Area
View Reported Water Use

Water Right Information (Click to Collapse...)  

Status: Non-Cancelled

County: Columbia

File Folder Location: Salem

Watermaster District: 18

Scanned Documents (Click to Collapse...)

Point(s) of Diversion (Click to Collapse...)

POD 1 - COLUMBIA RIVER > PACIFIC OCEAN
Description

T-R-S-QQ: 5.00N-1.00W-28-SE NE
Location Description: 3995 FEET NORTH AND 515 FEET WEST FROM SE CORNER,SECTON 28

POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

60.0 60.0    

MUNICIPAL USES (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

11/8/1982 60.0 60.0           1/1 12/31  

Records per page: 8

Document Type Document Title Date Remarks

Permit Permit S47234 Image 1/14/1983  

Order Order Image - Volume: 38 Page: 109 1/24/1984 EXTENDS PERMIT 47234

Order Order Image - Volume: 39 Page: 48 2/21/1985 EXTENSION OF PERMIT 47234

Order Order Image - Volume: 43 Page: 240 5/16/1989 ABC EXT. OF TIME ON PERMIT 47234,
CITY OF ST. HELENS

Order Order Image - Volume: 45 Page: 471 11/20/1991 EXTENSION OF TIME FOR SEVERAL
PERMITS

Order Order Image - Volume: 51 Page: 556 6/19/1997 EXTENDS TIME LIMIT ON PERMIT 47234

Order - Extension of Time Extension of Time 5/27/2011  

Order Order Image - Volume: 89 Page: 134 3/21/2013 WMCP FOR CITY OF ST. HELENS

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6
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POD 2 - COLUMBIA RIVER > PACIFIC OCEAN
Description

T-R-S-QQ: 5.00N-1.00W-28-SE NE
Location Description: 2705 FEET NORTH AND 360 FEET WEST FROM SE CORNER,SECTION 28

POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

60.0      

MUNICIPAL USES (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

11/8/1982 60.0 0.0(est)           1/1 12/31  

Place(s) of Use (Click to Collapse...)

Add TRS g

Use - MUNICIPAL USES
(Primary); Priority Date: 11/8/1982

T-R-S QQ DLC Gov't Lot Taxlot Acres Status Linked PODs Inchoate Info Remarks

4.00N-1.00W-3 NE NW         NC      

4.00N-1.00W-3 NW NW         NC      

4.00N-1.00W-3 SW NW         NC      

4.00N-1.00W-3 SE NW         NC      

4.00N-1.00W-3 NE SW         NC      

4.00N-1.00W-3 NW SW         NC      

4.00N-1.00W-3 SW SW         NC      

4.00N-1.00W-3 SE SW         NC      

4.00N-1.00W-4 NE NE         NC      

4.00N-1.00W-4 NW NE         NC      

4.00N-1.00W-4 SW NE         NC      

4.00N-1.00W-4 SE NE         NC      

4.00N-1.00W-4 NE NW         NC      

4.00N-1.00W-4 NW NW         NC      

4.00N-1.00W-4 SW NW         NC      

4.00N-1.00W-4 SE NW         NC      

4.00N-1.00W-4 NE SW         NC      

4.00N-1.00W-4 NW SW         NC      

4.00N-1.00W-4 SW SW         NC      

4.00N-1.00W-4 SE SW         NC      

4.00N-1.00W-4 NE SE         NC      

4.00N-1.00W-4 NW SE         NC      

4.00N-1.00W-4 SW SE         NC      

4.00N-1.00W-4 SE SE         NC      

4.00N-1.00W-5 NE NE         NC      

4.00N-1.00W-5 NW NE         NC      

4.00N-1.00W-5 SW NE         NC      

4.00N-1.00W-5 SE NE         NC      

4.00N-1.00W-5 NE NW         NC      

4.00N-1.00W-5 NW NW         NC      

4.00N-1.00W-5 SW NW         NC      

4.00N-1.00W-5 SE NW         NC      

4.00N-1.00W-5 NE SW         NC      

4.00N-1.00W-5 NW SW         NC      

4.00N-1.00W-5 SW SW         NC      

4.00N-1.00W-5 SE SW         NC      

4.00N-1.00W-5 NE SE         NC      

4.00N-1.00W-5 NW SE         NC      

4.00N-1.00W-5 SW SE         NC      

4.00N-1.00W-5 SE SE         NC      

4.00N-1.00W-8 NE NW         NC      

4.00N-1.00W-8 SE NW         NC      

4.00N-1.00W-9 NE NE         NC      

4.00N-1.00W-9 NW NE         NC      

4.00N-1.00W-9 SW NE         NC      

4.00N-1.00W-9 SE NE         NC      

4.00N-1.00W-9 NE NW         NC      
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4.00N-1.00W-9 NW NW         NC      

4.00N-1.00W-9 SW NW         NC      

4.00N-1.00W-9 SE NW         NC      

4.00N-1.00W-9 NE SW         NC      

4.00N-1.00W-9 NW SW         NC      

4.00N-1.00W-9 SW SW         NC      

4.00N-1.00W-9 SE SW         NC      

4.00N-1.00W-9 NE SE         NC      

4.00N-1.00W-9 NW SE         NC      

4.00N-1.00W-9 SW SE         NC      

4.00N-1.00W-9 SE SE         NC      

4.00N-1.00W-10 NE NW         NC      

4.00N-1.00W-10 NW NW         NC      

4.00N-1.00W-10 SW NW         NC      

4.00N-1.00W-10 SE NW         NC      

4.00N-1.00W-16 NE NW         NC      

4.00N-1.00W-16 NW NW         NC      

4.00N-1.00W-16 SW NW         NC      

4.00N-1.00W-16 SE NW         NC      

4.00N-1.00W-17 NE NE         NC      

4.00N-1.00W-17 NW NE         NC      

4.00N-1.00W-17 SW NE         NC      

4.00N-1.00W-17 SE NE         NC      

5.00N-1.00W-33 NE SW         NC      

5.00N-1.00W-33 SE SW         NC      

5.00N-1.00W-34 NE NW         NC      

5.00N-1.00W-34 NW NW         NC      

5.00N-1.00W-34 SW NW         NC      

5.00N-1.00W-34 SE NW         NC      

5.00N-1.00W-34 NE SW         NC      

5.00N-1.00W-34 NW SW         NC      

5.00N-1.00W-34 SW SW         NC      

5.00N-1.00W-34 SE SW         NC      

Sum of Acres: 0.0

Water Right Genealogy (Click to Collapse...)

Permit: S 47234 *

View Water Rights in same Family Report Errors with Water Right Data
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Oregon Water Resources Department

Water Rights Information Query

Cert:64879 OR *

  Main 
  Help


  Return 
  Contact Us

Contact Information (Click to Collapse...)  

Contact information

OWNER:

CITY OF SAINT HELENS

PO BOX 278

SAINT HELENS, OR 97051

Processing History (Click to Collapse...)

Application: G 11709
Staff Person Responsible: no caseworker currently assigned
Received: 10/9/1987

Permit: G 10803 document
Signature: 5/16/1988

Certificate: 64879 document , paper map
Signature: 10/29/1990
Type: Original

View right with Web Mapping
View Places of Use from Water Rights in the Same Area
View Reported Water Use

Water Right Information (Click to Collapse...)  

Status: Non-Cancelled

County: Columbia

File Folder Location: Salem

Watermaster District: 18

Scanned Documents (Click to Collapse...)

Point(s) of Diversion (Click to Collapse...)

POD 1 - A WELL > SCAPPOOSE BAY
Description

T-R-S-QQ: 4.00N-1.00W-17-NE SW; DLC: 56
Location Description: NORTH 64 DEGREES WEST 680 FEET FROM SE CORNER, DLC 56

POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

1.78 1.78    

MUNICIPAL USES (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

10/9/1987 1.78 1.78           1/1 12/31  

Place(s) of Use (Click to Collapse...)

Add TRS grouping      

Use - MUNICIPAL USES
(Primary); Priority Date: 10/9/1987

T-R-S QQ DLC Gov't Lot Taxlot Acres Status Linked PODs Inchoate Info Remarks

4.00N-1.00W-3 NE NW         NC      

4.00N-1.00W-3 NW NW         NC      

4.00N-1.00W-3 SW NW         NC      

4.00N-1.00W-3 SE NW         NC      

4.00N-1.00W-3 NE SW         NC      

4.00N-1.00W-3 NW SW         NC      

4.00N-1.00W-3 SW SW         NC      

4.00N-1.00W-3 SE SW         NC      

4.00N-1.00W-4 NE NE         NC      

4.00N-1.00W-4 NW NE         NC      

4.00N-1.00W-4 SW NE         NC      

4.00N-1.00W-4 SE NE         NC      

4.00N-1.00W-4 NE NW         NC      

Records per page: 3

Document Type Document Title Date Remarks

Permit Permit G10803 Image 5/16/1988  

Certificate Certificate 64879 Image 10/29/1990  

Certificate Certificate 64879 Map 10/29/1990  
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4.00N-1.00W-4 NW NW         NC      

4.00N-1.00W-4 SW NW         NC      

4.00N-1.00W-4 SE NW         NC      

4.00N-1.00W-4 NE SW         NC      

4.00N-1.00W-4 NW SW         NC      

4.00N-1.00W-4 SW SW         NC      

4.00N-1.00W-4 SE SW         NC      

4.00N-1.00W-4 NE SE         NC      

4.00N-1.00W-4 NW SE         NC      

4.00N-1.00W-4 SW SE         NC      

4.00N-1.00W-4 SE SE         NC      

4.00N-1.00W-5 NE NE         NC      

4.00N-1.00W-5 NW NE         NC      

4.00N-1.00W-5 SW NE         NC      

4.00N-1.00W-5 SE NE         NC      

4.00N-1.00W-5 NE NW         NC      

4.00N-1.00W-5 NW NW         NC      

4.00N-1.00W-5 SW NW         NC      

4.00N-1.00W-5 SE NW         NC      

4.00N-1.00W-5 NE SW         NC      

4.00N-1.00W-5 NW SW         NC      

4.00N-1.00W-5 SW SW         NC      

4.00N-1.00W-5 SE SW         NC      

4.00N-1.00W-5 NE SE         NC      

4.00N-1.00W-5 NW SE         NC      

4.00N-1.00W-5 SW SE         NC      

4.00N-1.00W-5 SE SE         NC      

4.00N-1.00W-8 NE NE         NC      

4.00N-1.00W-8 NW NE         NC      

4.00N-1.00W-8 SW NE         NC      

4.00N-1.00W-8 SE NE         NC      

4.00N-1.00W-8 NE SE         NC      

4.00N-1.00W-8 SW SE         NC      

4.00N-1.00W-8 SE SE         NC      

4.00N-1.00W-9 NE NE         NC      

4.00N-1.00W-9 NW NE         NC      

4.00N-1.00W-9 SW NE         NC      

4.00N-1.00W-9 SE NE         NC      

4.00N-1.00W-9 NE NW         NC      

4.00N-1.00W-9 NW NW         NC      

4.00N-1.00W-9 SW NW         NC      

4.00N-1.00W-9 SE NW         NC      

4.00N-1.00W-9 NE SW         NC      

4.00N-1.00W-9 NW SW         NC      

4.00N-1.00W-9 SW SW         NC      

4.00N-1.00W-9 SE SW         NC      

4.00N-1.00W-9 NE SE         NC      

4.00N-1.00W-9 NW SE         NC      

4.00N-1.00W-9 SW SE         NC      

4.00N-1.00W-9 SE SE         NC      

4.00N-1.00W-10 NW NW         NC      

4.00N-1.00W-10 SW NW         NC      

4.00N-1.00W-16 NW NW         NC      

4.00N-1.00W-16 SW NW         NC      

4.00N-1.00W-17 NE NE         NC      

4.00N-1.00W-17 NW NE         NC      

4.00N-1.00W-17 SW NE         NC      

4.00N-1.00W-17 SE NE         NC      

4.00N-1.00W-17 NE NW         NC      

4.00N-1.00W-17 SE NW         NC      

4.00N-1.00W-17 NE SW         NC      

4.00N-1.00W-17 NW SW         NC      

5.00N-1.00W-21 NE SW         NC      

5.00N-1.00W-21 NW SW         NC      
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5.00N-1.00W-21 SW SW         NC      

5.00N-1.00W-21 SE SW         NC      

5.00N-1.00W-28 NE NE         NC      

5.00N-1.00W-28 NW NE         NC      

5.00N-1.00W-28 SW NE         NC      

5.00N-1.00W-28 SE NE         NC      

5.00N-1.00W-28 NE NW         NC      

5.00N-1.00W-28 SE NW         NC      

5.00N-1.00W-28 NE SW         NC      

5.00N-1.00W-28 SE SW         NC      

5.00N-1.00W-28 NE SE         NC      

5.00N-1.00W-28 NW SE         NC      

5.00N-1.00W-28 SW SE         NC      

5.00N-1.00W-28 SE SE         NC      

5.00N-1.00W-32 SE SW         NC      

5.00N-1.00W-32 SW SE         NC      

5.00N-1.00W-33 NE NE         NC      

5.00N-1.00W-33 NW NE         NC      

5.00N-1.00W-33 SW NE         NC      

5.00N-1.00W-33 SE NE         NC      

5.00N-1.00W-33 NE SW         NC      

5.00N-1.00W-33 SE SW         NC      

5.00N-1.00W-33 NE SE         NC      

5.00N-1.00W-33 NW SE         NC      

5.00N-1.00W-33 SW SE         NC      

5.00N-1.00W-33 SE SE         NC      

5.00N-1.00W-34 NW NW         NC      

5.00N-1.00W-34 SW NW         NC      

5.00N-1.00W-34 NE SW         NC      

5.00N-1.00W-34 NW SW         NC      

5.00N-1.00W-34 SW SW         NC      

5.00N-1.00W-34 SE SW         NC      

Sum of Acres: 0.0

Water Right Genealogy (Click to Collapse...)

No genealogy records available for this water right, try the family link below instead.

View Water Rights in same Family Report Errors with Water Right Data
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Oregon Water Resources Department

Water Rights Information Query

Permit: R 11387 *

  Main 
  Help


  Return 
  Contact Us

Contact Information (Click to Collapse...)  

Contact information

OWNER:

CITY OF SAINT HELENS

PO BOX 278

SAINT HELENS, OR 97051

Processing History (Click to Collapse...)

Application: R 63272
Staff Person Responsible: no caseworker currently assigned
Received: 2/19/1982

Permit: R 11387 document , paper map
Signature: 7/29/1991
Process Step Date Completed Result Completed By

Completion Date [C Date] 10/1/1994    
View right with Web Mapping
View Places of Use from Water Rights in the Same Area
View Reported Water Use

Water Right Information (Click to Collapse...)  

Status: Non-Cancelled

County: Columbia

File Folder Location: Salem

Watermaster District: 18

Scanned Documents (Click to Collapse...)

Point(s) of Diversion (Click to Collapse...)

POD 1 - SALMONBERRY CREEK > SMITH CREEK
Description

T-R-S-QQ: 5.00N-2.00W-28-NW SE
Location Description: NONE GIVEN

POD Rate
Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af)

    46.2 46.2

RECREATION (Primary)
Priority Date Max Rate (cfs) Rate (cfs) Max Volume (af) Volume (af) Elevation (ft) Rate/Acre Duty Start Date End Date Remarks

1/9/1991     46.2 46.2       1/1 4/30  

1/9/1991     46.2 46.2       11/1 12/31  
Reservoir

SALMONBERRY RESERVOIR
Dam Location

NONE GIVEN

Volume (af) Dam Height (ft) Submerged Acres

46.2 38.7  

Place(s) of Use (Click to Collapse...)

Add TRS grouping      

Use - RECREATION
(Primary); Priority Date: 1/9/1991

T-R-S QQ DLC Gov't Lot Taxlot Acres Status Linked PODs Inchoate Info Remarks

5.00N-2.00W-28 NW SE         NC      

Sum of Acres: 0.0

Water Right Genealogy (Click to Collapse...)

No genealogy records available for this water right, try the family link below instead.

Records per page: 2

Document Type Document Title Date Remarks

Permit Permit R11387 Image 7/29/1991  

Permit Permit R11387 Map Image 7/29/1991  
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Client:

Project:

Project No.:
Location:

Date:

Reviewed By:

Raw Water Production Data (2016-2021)

Annual Production Ranney #2 Ranney #3 Total

2016 106,297,908 390,939,465 497,237,373

2017 2,179,553 562,020,000 564,199,553

2018 73,522,567 428,177,868 501,700,435

2019 165,107,907 305,669,401 470,777,308

2020 166,309,573 266,426,130 432,735,703

5-Year Avg. 102,683,502 390,646,573 493,330,074

Daily Average Ranney #2 Ranney #3 Total

2016 291,227 1,071,067 1,362,294

2017 5,971 1,539,781 1,545,752

2018 201,432 1,173,090 1,374,522

2019 452,350 837,450 1,289,801

2020 455,643 729,935 1,185,577

5-Year Avg. 281,325 1,070,265 1,351,589

Year Month Ranney #2 Ranney #3 Total

January 0 32,915,435 32,915,435

February 10,370 30,319,770 30,330,140

March 0 33,103,712 33,103,712

April 0 33,988,371 33,988,371

May 20,962 36,402,696 36,423,658

June 0 41,010,275 41,010,275

July 275,879 54,276,932 54,552,811

August 59,320,000 8,854 59,328,854

September 46,650,000 1,293,420 47,943,420

October 0 43,300,000 43,300,000

November 20,697 41,810,000 41,830,697

December 0 42,510,000 42,510,000

January 0 43,230,000 43,230,000

February 8,666 37,517,000 37,525,666

March 0 40,970,000 40,970,000

April 630,341 42,290,000 42,920,341

May 50,965 46,103,000 46,153,965

June 111,349 48,640,000 48,751,349

July 406,585 59,780,000 60,186,585

August 925,142 64,530,000 65,455,142

September 10,035 50,570,000 50,580,035

October 13,895 44,500,000 44,513,895

November 15,510 41,680,000 41,695,510

December 7,065 42,210,000 42,217,065

2016

2017

Gallons

Gallons per Day

Gallons

City of St. Helens

Water Master Plan

221096
Meridian Office
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Year Month Ranney #2 Ranney #3 Total

Gallons

January 2,496,152 40,059,312 42,555,464

February 13,061,303 15,925,616 28,986,919

March 18,124,743 18,736,096 36,860,839

April 16,812,468 17,638,324 34,450,792

May 19,957,096 20,292,273 40,249,369

June 2,390,767 43,898,619 46,289,386

July 24,109 62,493,400 62,517,509

August 17,689 55,773,514 55,791,203

September 604,572 43,371,674 43,976,246

October 0 37,904,870 37,904,870

November 33,668 34,992,933 35,026,601

December 0 37,091,237 37,091,237

January 0 38,763,718 38,763,718

February 0 40,650,531 40,650,531

March 217,499 41,634,309 41,851,808

April 33,611,635 4,620,241 38,231,876

May 0 44,767,550 44,767,550

June 0 47,694,078 47,694,078

July 758,021 53,409,888 54,167,909

August 15,113,218 32,358,881 47,472,099

September 31,421,396 0 31,421,396

October 29,225,026 872,766 30,097,792

November 26,830,736 897,439 27,728,175

December 27,930,376 0 27,930,376

January 28,516,076 0 28,516,076

February 0 26,766,968 26,766,968

March 27,860,770 0 27,860,770

April 29,250,766 0 29,250,766

May 17,333,526 16,069,245 33,402,771

June 0 41,014,649 41,014,649

July 7,635 51,607,487 51,615,122

August 0 56,561,013 56,561,013

September 6,941,777 37,567,664 44,509,441

October 28,766,254 0 28,766,254

November 27,359,758 0 27,359,758

December 273,011 36,839,104 37,112,115

January 0 37,094,458 37,094,458

February 0 35,785,835 35,785,835

March 0 40,000,883 40,000,883

April 0 41,668,893 41,668,893

May 0 47,545,742 47,545,742

June 0 56,842,656 56,842,656

2021

2018

2019

2020
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Trenton Buster

From: Helen Johnson <hJohnson@columbia-city.org>

Sent: Friday, April 22, 2022 4:12 PM

To: Trenton Buster

Cc: Michael McGlothlin; Sharon Darroux; Peter Olsen

Subject: RE: External:St. Helens Water Management and Conservation Plan

Trenton, 

 

Our City Planner has had a chance to review and has no concerns. 

 

Take care, 

 

Helen Johnson 

Columbia City 

503-397-4010 

 

From: Trenton Buster [mailto:tbuster@Kellerassociates.com]  

Sent: Monday, March 28, 2022 12:00 PM 

To: Helen Johnson <hJohnson@columbia-city.org> 

Cc: Michael McGlothlin <MMcGlothlin@columbia-city.org>; Sharon Darroux <sdarroux@sthelensoregon.gov>; Peter 

Olsen <polsen@Kellerassociates.com> 

Subject: External:St. Helens Water Management and Conservation Plan 

 

CAUTION: This email originated from outside of the organization. Do not click links or open attachments 

unless you recognize the sender and know the content is safe. 

 
Dear Ms. Helen Johnson,  

 

The City of St. Helens has updated their previous Water Management and Conservation Plan (WMCP) as a part of their 

recent water master plan (WMP) update. One of the requirements of a WMCP is that the plan be made available for 

general comment to affected local governments. In addition, the affected local governments should be given the 

opportunity to comment concerning the consistency with the local government’s comprehensive land use plan. We have 

identified Columbia City as an affected local government, and request that you provide comments to the WMCP within 

the next 30 days. Following the comment period, the plan will be finalized and submitted to Oregon Water Resources 

Department. 

 

The WMCP is included in report Section 8 of the WMP, however, supporting information is provided throughout several 

sections the full WMP. Report Section 8 and the draft WMP can be reached at the following link:   WMP and WMCP 

Draft Report 

 

Please feel free to reach out to me with any questions regarding the report. 

 

Thank you, 

 

 

TRENTON BUSTER, EI 

Project Engineer 
DIRECT 208-244-5068 | CELL 208-695-1404 | OFFICE 208-288-1992 
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100 East Bower St., Suite 110, Meridian, ID 83642 
kellerassociates.com 
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Trenton Buster

From: Michael Russell <Michael.Russell@columbiacountyor.gov>

Sent: Monday, March 28, 2022 8:44 AM

To: Trenton Buster; Robert Wheeldon

Cc: Peter Olsen; Sharon Darroux

Subject: RE: St. Helens Water Management and Conservation Plan

Hi Trenton, 

 

Thank you for the opportunity to comment.  I am forwarding your email on to our Land Development Services (LDS) 

Department Director, Robert Wheeldon for review as well.  LDS has the primary responsibility for determining 

consistency with our Comp Plan. 

 

Mike Russell | Director | Columbia County Public Works |  

1054 Oregon Street, St Helens, OR 97051 

503-397-5090 | F 503-397-7215 | Michael.russell@columbiacountyor.gov   

   Service ~ Engagement ~ Connection ~ Innovation 
 

 

 

From: Trenton Buster <tbuster@Kellerassociates.com>  

Sent: Friday, March 25, 2022 12:44 PM 

To: Michael Russell <Michael.Russell@columbiacountyor.gov> 

Cc: Peter Olsen <polsen@Kellerassociates.com>; Sharon Darroux <sdarroux@sthelensoregon.gov> 

Subject: St. Helens Water Management and Conservation Plan 

 

CAUTION:  This email originated from outside of the organization. Do not click links or open  attachments unless you are expecting 

this email and/or know the content is safe.  

   

Dear Mr. Mike Russell 

 

The City of St. Helens has updated their previous Water Management and Conservation Plan (WMCP) as a part of their 

recent water master plan (WMP) update. One of the requirements of a WMCP is that the plan be made available for 

general comment to affected local governments. In addition, the affected local governments should be given the 

opportunity to comment concerning the consistency with the local government’s comprehensive land use plan. We have 

identified Columbia County as an affected local government, and request that you provide comments to the WMCP 

within the next 30 days. Following the comment period, the plan will be finalized and submitted to Oregon Water 

Resources Department. 

 

The WMCP is included in report Section 8 of the WMP, however, supporting information is provided throughout several 

sections the full WMP. Report Section 8 and the draft WMP can be reached at the following link:   WMP and WMCP 

Draft Report 

 

Please feel free to reach out to me with any questions regarding the report. 

 

Thank you, 

 

DocuSign Envelope ID: 5DC9EF37-90C7-4DCA-994C-A9D9B5BAA8E6



2

TRENTON BUSTER, EI 
Project Engineer 
DIRECT 208-244-5068 | CELL 208-695-1404 | OFFICE 208-288-1992 
100 East Bower St., Suite 110, Meridian, ID 83642 
kellerassociates.com 
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Trenton Buster

From: shannon@mcnultywater.com

Sent: Tuesday, April 26, 2022 10:07 AM

To: Trenton Buster

Cc: Sharon Darroux; Peter Olsen

Subject: RE: St. Helens Water Management and Conservation Plan Update

Follow Up Flag: Follow up

Flag Status: Flagged

Good morning, 
 
McNulty Water PUD’s Engineering firm AKS has read the City of St. Helen’s Water Management and 
Conservation Plan and have no comments. 
 
Have a great day! 
 

 
Thank you, 
 
 
Shannon Tice 
Administrative Services 
McNulty Water PUD 
Po Box 260 
St. Helens, OR 97051 
503-397-1301 
 

From: Trenton Buster <tbuster@Kellerassociates.com>  

Sent: Friday, March 25, 2022 12:41 PM 

To: shannon@mcnultywater.com 

Cc: Sharon Darroux <sdarroux@sthelensoregon.gov>; Peter Olsen <polsen@Kellerassociates.com> 

Subject: St. Helens Water Management and Conservation Plan Update 

 

Dear Ms. Shannon Tice, 

 

The City of St. Helens has updated their previous Water Management and Conservation Plan (WMCP) as a part of their 

recent water master plan (WMP) update. One of the requirements of a WMCP is that the plan be made available for 

general comment to affected local governments. In addition, the affected local governments should be given the 

opportunity to comment concerning the consistency with the local government’s comprehensive land use plan. We have 

identified the McNulty Water PUD as an affected local government, and request that you provide comments to the 

WMCP within the next 30 days. Following the comment period, the plan will be finalized and submitted to Oregon Water 

Resources Department. 

 

The WMCP is included in report Section 8 of the WMP, however, supporting information is provided throughout several 

sections the full WMP. Report Section 8 and the draft WMP can be reached at the following link:   WMP and WMCP 

Draft Report 
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Please feel free to reach out to me with any questions regarding the report. 

 

Thank you, 

TRENTON BUSTER, EI 

Project Engineer 
DIRECT 208-244-5068 | CELL 208-695-1404 | OFFICE 208-288-1992 
100 East Bower St., Suite 110, Meridian, ID 83642 
kellerassociates.com 
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Trenton Buster

From: Trenton Buster

Sent: Friday, March 25, 2022 1:49 PM

To: house@portofcolumbiacounty.org

Cc: Peter Olsen; Sharon Darroux

Subject: St. Helens Water Management and Conservation Plan

Dear Miriam House,  

 

The City of St. Helens has updated their previous Water Management and Conservation Plan (WMCP) as a part of their 

recent water master plan (WMP) update. One of the requirements of a WMCP is that the plan be made available for 

general comment to affected local governments. In addition, the affected local governments should be given the 

opportunity to comment concerning the consistency with the local government’s comprehensive land use plan. We have 

identified the Port of Columbia County as an affected local government, and request that you provide comments to the 

WMCP within the next 30 days. Following the comment period, the plan will be finalized and submitted to Oregon Water 

Resources Department. 

 

The WMCP is included in report Section 8 of the WMP, however, supporting information is provided throughout several 

sections the full WMP. Report Section 8 and the draft WMP can be reached at the following link:   WMP and WMCP 

Draft Report 

 

Please feel free to reach out to me with any questions regarding the report. 

 

Thank you, 

 

TRENTON BUSTER, EI 

Project Engineer 
DIRECT 208-244-5068 | CELL 208-695-1404 | OFFICE 208-288-1992 
100 East Bower St., Suite 110, Meridian, ID 83642 
kellerassociates.com 
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 ST. HELENS WATER MASTER PLAN – APPENDIX H 

CITY OF ST. HELENS | KA 211096 H-1 

GLOSSARY 

Average Day Demand - The volume of water used by a system on an average day based on a specified 
historical production period. 

Backbone Water System – Water system which should be capable of withstanding significant seismic 
activity and remain operational to supply potable water following a large seismic event. 

Backflow - the flow of water or other liquids, mixtures, or substances into the distributing pipes of a potable 
supply of water from any sources other than its intended source, and is caused by backsiphonage or 
backpressure. 

Caisson - a large watertight chamber, open at the bottom, from which the water is kept out by air pressure 
and in which construction work may be carried out under water. 

Check Valve - a valve, which allows flow in only one direction. 

Concentration x Time (CT) -  The product of the residual disinfectant concentration "C" (measured in mg/l) 
and disinfectant contact time(s), "T" (measured in minutes). 

Consumer Confidence Report (CCR) – An annual report that community water systems must deliver to their 
customers. The reports must contain information on the quality of the water delivered by the systems and 
characterize the risks (if any) from exposure to contaminants detected in the drinking water in an accurate 
and understandable manner. 

Cross Connection - any actual or potential unprotected connection or structural arrangement between the 
public or user's potable water system and any other source or system through which it is possible to 
introduce into any part of the potable system any used water, industrial fluid, gas, or substances other than 
the intended potable water with which the system is supplied. Bypass arrangements, jumper connections, 
removable sections, swivel, or change-over devices, and other temporary or permanent devices through 
which, or because of which, backflow can occur are considered to be cross connections. 

Dead Storage – The volume in the reservoir which cannot be used due to physical constraints.  Generally, 
this is the volume of storage below the elevation of the reservoir outlet pipe.    

Disinfection -  A process by which a chemical or ultraviolet light is used to inactivate pathogenic organisms 
in water. Disinfection intended to inactivate one or more pathogens in source water is referred to as 
disinfection for pathogen inactivation and is characterized by monitoring to verify the inactivation achieved. 

Distribution System – The portion of the water system in which water is stored or conveyed from the water 
treatment plant or other supply point to the premises of a consumer 

Diurnal Curve (Unit Curve) – Demand pattern of a water system illustrating the factors above or below the 
maximum day demand. 

Finished Water - Water that is introduced into the distribution system of a public water system and intended 
for distribution and consumption without further treatment, except as necessary to maintain water quality in 
the distribution system such as booster disinfection or the addition of corrosion control chemicals. 

Fire Protection Storage – Provides the volume necessary to meet maximum fire demands for the specified 
duration.   

Firm Capacity – Capacity of a water system facility with the largest pump or treatment process offline. 

Groundwater under the direct influence of surface water (GWUDI) - Any water beneath the surface of the 
ground with significant occurrence of insects or other macro-organisms, algae or large-diameter pathogens 
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 ST. HELENS WATER MASTER PLAN – APPENDIX H 

CITY OF ST. HELENS | KA 211096 H-2 

such as Giardia lamblia or Cryptosporidium, or significant and relatively rapid shifts in water characteristics 
such as turbidity, temperature, conductivity, or pH which closely correlate to climatological or surface water 
conditions. 

Hydraulic Grade Line – The total hydraulic energy of a water component including elevation, pressure, and 
velocity components. 

Liquefaction - ground failure or loss of strength that causes otherwise solid soil to behave temporarily as a 
viscous liquid 

Maximum Day Demand - The average rate of consumption for the twenty-four (24) hour period in which 
total consumption is the largest for the design year. 

Membrane filtration - A pressure or vacuum driven separation process in which particulate matter larger 
than one micrometer is rejected by engineered media, primarily through a size-exclusion mechanism, and 
which has a measurable removal efficiency of a target organism that can be verified through the application 
of a direct integrity test. This definition includes the common membrane technologies of microfiltration, 
ultrafiltration, nanofiltration, and reverse osmosis. 

Operational Storage – The volume of water drained from the reservoirs during normal operation before the 
water sources begin pumping to refill reservoirs. Typically, it is recommended to use approximately 10% of 
the total storage volume for operational storage to provide appropriate pump runtimes and adequate 
reservoir mixing. 

Peak Hour Demand – The highest hourly flow, excluding fire flow, that a water system or distribution system 
pressure zone is likely to experience in the design year. 

Peaking or Equalization Storage – Refers to the storage required to meet peak hour demands in excess of 
the supply pumping capacity.    

Potable water - Water which has sufficiently low concentrations of microbiological, inorganic chemical, 
organic chemical, radiological or physical substances so that individuals drinking such water at normal 
levels of consumption, will not be exposed to disease organisms or other substances which may produce 
harmful physiological effects. 

Pressure Reducing Valve (PRV) – a system control valve which maintains a set pressure on the 
downstream side of the valve. Used for reducing high pressures to low pressures or maintain minimum 
pressures. 

Pressure Zone (PZ) – An interconnected pressurized pipe system with a similar hydraulic grade line. 

Programmable Logic Controller (PLC) – a computerized device used for control of a system and has 
setpoints based on pressure, flow, timing, or other system characteristics. 

Ranney Collector Well – type of radial well used to extract water from an aquifer with direct connection to 
a surface water source like a river or lake. 

Service Connection - The piping connection through which water is conveyed from a public water system 
to a user's premises. 

Standby Storage – A minimum volume or emergency supply equivalent to 48 hours of average day demand 
for extended power outages.  This storage can be reduced if supply pumps are equipped with standby 
power.    

Static Water Level - The vertical distance from ground surface to the water level in the well when the well 
is at rest, that is, the well has not been pumped recently and the water level is stable. This is the natural 
level of water in the well 
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CITY OF ST. HELENS | KA 211096 H-3 

Supervisory Control and Data Acquisition (SCADA) – control system architecture comprising computers, 
networked data communications and graphical user interfaces for high-level supervision of machines and 
processes. It also covers sensors and other devices, such as programmable logic controllers, which 
interface with process plant or machinery. 

Surface Water - All water, which is open to the atmosphere and subject to surface runoff. 

Turbidity - A measure of the cloudiness of water caused by suspended particles. The units of measure for 
turbidity are nephelometric turbidity units (NTU). 

Unaccounted for Water – Difference between the quantity of water produced at the WFF and the volume 
of water metered at service connections. 

Variable Frequency Drive (VFD) – a type of motor controller which can operate at varying frequencies. In a 
water system pump, this results in varying flow rates at the same discharge pressure. 

Water hammering – Result of a pressure surge or high-pressure shockwave which propagates through a 
piped system when a fluid In motion is forced to change direction or stop abruptly. 

Water Source - Any lake, stream, spring, groundwater supply, impoundment or other source of water from 
which water is obtained for a public water system. In some cases, a public water system can be the source 
of supply for one or more other public water systems. 

Wholesale - a public water system that treats source water as necessary to produce finished water and 
then delivers some or all of that finished water to another public water system. Delivery may be through a 
direct connection or through the distribution system of one or more purchasing water systems 
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