
Amendment Number 2 C18005_SaintHelensAmend_A01_V2_20211228_CN.docx Page 1 of 2 

Amendment Number 2 
Project Name: Food Bank Design and Construction 
This amendment is made and entered into by and between the State of Oregon, acting by and through 
the Oregon Infrastructure Finance Authority of the Oregon Business Development Department 
(“OBDD”), and the City of Saint Helens, Oregon (“Recipient”), and amends the Grant Contract between 
Recipient and OBDD, Project Number C18005, dated 23 January 2019, (“Contract”) for the above-
named Project. Capitalized terms not defined in this amendment have the meanings assigned to them by 
the Contract. 
Recital: The purpose of this amendment is to extend the Project Completion Deadline and modify the 
Project Budget to indicate an increase to the matching funds. 
The parties agree as follows: 
1. Amend Section 4 (Effective Date; Project Completion Deadline) of the Contract as follows (deletion 

in strikethrough; addition in double underline): 
A.  This Contract shall become effective on the date (“Effective Date”) this Contract is fully 
      executed and approved as required by applicable law. The approved grant activities must be 
      completed no later than 30 Jun 202231 December 2021, (“Project Completion Deadline”). 
 

3)  Amend Exhibit F–Information Required by 2 CFR § 200.331(A)(1) of the Contract as follows 
(deletions in strikethrough; additions in double underline): 

 (v) Sub-award Period of Performance Start and End Date: 24 months from contract execution 
  23 January 2019 to 31 December 202130 Jun 2022.  
 
 
 
 
 
 
 
 
 

SIGNATURE PAGE FOLLOWS 
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OBDD will have no obligation under this amendment, unless within 60 days after receipt, the Recipient 
delivers to OBDD the following items, each in form and substance satisfactory to OBDD and its Counsel: 

(i) this amendment duly executed by an authorized officer of the Recipient; and 

(ii) such other certificates, documents, opinions and information as OBDD may reasonably require. 

Except as specifically provided above, this amendment does not modify the Contract, and the Contract shall 
remain in full force and effect during the term thereof. This amendment is effective on the date it is fully 
executed and approved as required by applicable law. 

  
STATE OF OREGON 

acting by and through its 
Oregon Infrastructure Finance Authority 

of the Oregon Business Development 
Department 

CITY OF SAINT HELENS 

775 Summer Street NE Suite 200 
Salem OR  97301-1280 

Phone 503-798-5076 

PO Box 278 
Saint Helens OR  97051-0278 

Phone 503-397-6272 

By:   By:  
 Chris Cummings  

Assistant Director 
 

 The Honorable Rick Scholl 
Mayor of Saint Helens  
 

Date:   Date:  
 

 
APPROVED AS TO LEGAL SUFFICIENCY IN ACCORDANCE WITH ORS 291.047: 

Not required by OAR 137-045-0050  
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