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SPECIAL PROCUREMENTS
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Special Procurements are allowable by statute in circumstances where 

standard procurement methods are not appropriate. An agency must have 
delegated authority and must evaluate all other methods of procurement prior 

to conducting a Special Procurement.

ORS 279B.085 requires findings for Special Procurements meet two 
conditions, 

1) the procurement is unlikely to encourage favoritism in the awarding of 
public contracts or to substantially diminish competition for public 
contracts and, 

2) the procurement is reasonably expected to result in substantial cost 
savings to the contracting agency or to the public 



WATERFRONT PROJECT 
STATUS



70% 
Completion

SEWER PUMP STATION
WATER MAINS
SEWER MAINS
STORM DRAINS
 JOINT UTILITY TRENCH
BLUFF TRAIL
TUALATIN STAIRS

We’re almost there!
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COMING 
UP

Strand Street Improvements
S 1st Street Improvements
Cowlitz Circle
Completion of all intersection improvements
Decommissioning of Pump Station #1
Completion of water quality basins
Electrical services undergrounding
Power and Telecommunications Switch Over to JUT



ELECTRICAL SERVICES
PROCUREMENT TIMELINE



PROBLEM
Before the poles can be removed and 

power switched over to the joint utility 

trench, the electrical services being fed 

from those power lines has to be 

relocated underground.
SOLUTION

Secure a contractor to underground the 

electrical services.
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PROCUREMENT TIMELINE FOR 
UNDERGROUNDING ELECTRICAL SERVICES

REQUEST FOR PROPOSALS FOR ELECTRICAL 
CONTRACTOR TO UNDERGROUND THE 
ELECTRICAL SERVICES ON THE WATERFRONT.

ONE PROPOSAL RECEIVED FROM MOORE 
EXCAVATION. PROPOSAL REJECTED BY STAFF

WORKED WITH OTAK TO DEVELOP FULL 
CONSTRUCTION PLANS FOR THE ELECTRICAL 

UNDERGROUNDING

CONSTRUCTION PLANS COMPLETE AND BIDS 
SOLICITED. NO BIDS WERE RECEIVED  

CONSTRUCTIONS PLANS WERE SPLIT BETWEEN 
S 1ST ST/ST. HELENS ST INTERSECTION AND S 

1ST ST/STRAND ROAD & UTILITIES PROJECT. 
COUNCIL APPROVED EMERGENCY 

PROCUREMENT FOR THE S 1ST ST/ST. HELENS 
ST INTERSECTION

DIRECT SOLICITATION OF BIDS FOR S 1ST

ST/ST. HELENS ST INTERSECTION AND 
AWARDED BID TO LANDIS & LANDIS 
CONSTRUCTION. 

OCT 2022

FEB 2023

JULY 2023

DEC 2023

JAN 2024



PRICE NEGOTIATIONS



Final Price: 
$602,891.00

Price Reduced to 
$695,326.00

Started at 
$871,726.00
Staff determined certain prices 
were over three to four times 
industry standard. 

Staff worked with contractor to 
lower costs of certain prices 
even more.  
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FINDINGS FOR SPECIAL 
PROCUREMENT



Competition

SUMMARY OF 
FINDINGS

Special procurement is unlikely to encourage favoritism in the awarding of public contracts or to 
substantially diminish competition for public contracts because the City has exhausted all 
channels to secure competitive bids for this work and has found no other contractor willing to bid 
or propose on the project except for Moore Excavation Inc. 

1.
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Substantial Cost Savings
Staff has succeeded in working with MEI to lower their bid on the work by over $260,000. There 
is substantial cost savings in having the contractor already mobilized on site which will reduce 
project delays and project startup costs.

2.



STAFF RECOMMENDATION



016
Staff recommends that the City 

Council exempt Undergrounding the 
Electrical Services on the S 1st Street 

– Strand Street Road and Utilities 
Extension Project from competitive 
bidding and approve the use of a 
Special Procurement method of 

delivery by directly contracting with 
Moore Excavation, Inc. to perform the 
services for the agreed upon price of 

$602,891.00 plus standard 
contingency under a standard public 
improvement contract at the Regular 

Council Session this evening.



Any Questions?
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