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Otak CPM (Otak) and the City of St. Helens (The City) entered an agreement for services on 
November 4th, 2022 which was amended on July 3, 2023 and on October 9th, 2024. This 
Amendment No. 03 revises the Scope of Work as described below. Unless expressly modified below, all 
other provisions of the original agreement continue to control.  If agreed, please sign at the end of this 
document, keep a copy for your records, and return a copy to us. This Amendment will be effective as of 
the last date of signature below. 

 
Supplement Narrative 

No changes 
 

Supplement Scope of Work 

This amendment extends the contract termination date to December 31, 2025. 
 

Proposed Fee Summary 
No changes 

 
 
 

Signed:  Signed:  

 
Printed: Sarah Oaks 

 
Printed: 

 
John Walsh 

 
Title: Director of Otak CPM 

 
Title: 

 
City Administrator 

 
Company: 

 
Otak CPM, abn, Otak, Inc. 

 
Company: 

 
City of St. Helens Oregon 

 
Date:   

 
Date:  

 
 

 

Project Name: City of St. Helens Public Safety Building  

Otak CPM Project No.: 020996.000  

Project Street Address or Description: 1771 Columbia Blvd., St. Helens, OR 

Client Name: City of St. Helens  

Client Mailing Address: 265 Strand Street, St. Helens, OR 97051 US  


