
 

Staff Report 

To: Tom DuBois, City Manager 

Meeting Date: November 18, 2024 

From: Matt Ospital, PE City Engineer 

Subject: Project Status Update  

  

Type: Project Status Memo 

 

Tom, the following is a status update of all projects WGA is currently working on: 
 
1. Building Inspections/Plan Check – Continuing building inspections on Tuesdays and Thursdays or as 

needed.  Building plan check is being performed on a continual basis as plans are submitted. For 
October 2024: 

 
8 Plan checks were completed 

29 Inspections were completed 
 
2. Encroachment Permit Review – Encroachment permits are reviewed as needed when requested by the 

City’s Account Clerk, Holly Boehme. For October 2024: 
 

1 Permit reviews were completed 
0 Inspections were completed 

 
3. Code Enforcement  

 
A. 30 Ridge Road - Owner had a death in the family and was out of the country.  A meeting has been 

scheduled for 11/12/2024. 
 

B. 300 Hanford Street – Property owners have relocated their personal belongings from the roadway.  The 
City is currently waiting on Navarro’s use permit application.  Staff requires direction on how to deal with 
RV that has been abandoned due to the owner’s death. Amador County Code Enforcement will charge 
$300.00 to resolve.  Staff is waiting for direction from the City for roadway improvements and roadway 
identification and possible no parking signs requested by the property owner’s. 
 

C. Eureka Mine Site – Construction material was relocated off of city property.  Meeting with the City 
Planner on 11/12/2024 to discuss planned development. 
 

D. 76 Main Street Fire – Debris removal scheduled for 11/12/2024 and 11/13/2024. 



 
 

4. Capital Improvement Plan – Working with Public Works Director and City Manager to complete the 
capital improvement plan. 

 
5. 330 Gopher Flat Road Drainage Repair – Construction work has been completed with no contract 

change orders. The Contractor (Shenandoah Excavating) was great to work with.  A new storm drain 
easement will be prepared as soon as possible. 

 


