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Project Overview
 Original siding, 1982

 $275,000 budgeted

 Design, Permitting, Demolition, Installation

 Timeline: 6-9 months



Design Build Solicitation Method

 Different than a traditional solicitation

 Request for Proposals (RFP) to select one contractor to 
complete design and construction of project

 City maintains one point of contact throughout 
process



Benefits of Design Build Solicitation 
Method

 One contractor throughout: seamless transition 
between design and construction

 RFP selection can factor in more than just price

 Can lead to cost efficiencies and savings

 Construction oversight / management



Next Steps

 Council determination; authorize design build process?

 Develop scope of work, solicitation, select contractor

 Design work, permitting

 Construction


