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A RESOLUTION INCREASING CHANGE ORDER AUTHORIZATION AMOUNT 
FOR TUALATIN RIVER GREENWAY TRAIL EXTENSION CONSTRUCTION 
PROJECT WITH BROWN CONTRACTING, INC. 

 
WHEREAS, on October 23, 2023 Council Resolution 5731-23 authorized the City 

Manager to execute a contract with Brown Contracting, Inc. after a competitive bid 
process in the amount of $738,423 for the construction of the Tualatin Greenway Trail 
Extension; 

 
WHEREAS, Section 3 of Resolution 5753-24 authorized the City Manager to 

execute additional change orders totaling up to 50% of the original contract amount on 
February 26, 2024; 

 
WHEREAS, the City and Brown Contracting executed an agreement to construct 

the extension of the Tualatin River Greenway Trail on October 27, 2023; 
 

WHEREAS, both the City with design consultants and Brown Contracting, Inc. 
reasonably assumed upon execution of agreement the slopes, elevations and 
subsurface conditions were suitable for trail construction; however, upon further 
investigation design consultants determined additional work was required due to 
saturated soil conditions and underground utilities;  
 

WHEREAS, additional rock, soil, drainage, tree removal, grading, and concrete 
work is required to ensure accessible community use; 

 
WHEREAS, Brown Contracting, Inc. determined that it will cost an additional 

$30,000 for added subgrade rock and drainage system, and submitted Change Order 
Request information reflecting this amount; 
 

WHEREAS, there are funds budgeted for this work in park project funds; and 
 

WHEREAS, Brown Contracting is scheduled to begin this work immediately due 
to grant schedule requirements, and open to the public as required by the State of 
Oregon Community Paths Program Grant Agreement.  
 

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY 
OF TUALATIN, OREGON, that: 
 

Section 1.  The City Manager or designee is authorized to execute additional 
Change Orders totaling up to 5% of the change order authorization amount adopted on 
February 26, 2024. 
 

Section 2.  The City Manager or designee is authorized to execute any and all 
documents necessary to effectuate change orders. 
 

Section 3.  This resolution is effective upon adoption. 
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Adopted by the City Council this 24 day of June, 2024. 
 

 
 
 
 
APPROVED AS TO FORM 
 
BY _______________________  
                City Attorney  

CITY OF TUALATIN, OREGON 
 
BY _______________________   

 Mayor 
ATTEST: 
 
BY _______________________    
                 City Recorder 

 


