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A RESOLUTION INCREASING CHANGE ORDER AUTHORIZATION AMOUNT 
FOR LAS CASITAS PARK RENOVATION CONSTRUCTION DOCUMENTS 
AND PROFESSIONAL SERVICES CONTRACT WITH PACIFIC COMMUNITY 
DESIGN 

 
WHEREAS, on July 10, 2023 Council Resolution 5714-23 authorized the City 

Manager to execute a contract with Pacific Community Design after a competitive 
Request for Proposals process in the amount of $236,912.00 for construction 
documents, design and related professional services of Las Casitas Park renovation; 

 
WHEREAS, Section 3 of Resolution 5714-23 authorized the City Manager to 

execute change orders totaling up to $23,961.20 of the original contract amount; 
 
WHEREAS, the City and Pacific Community Design executed an agreement to 

construct the renovation of Las Casitas Park on July 12, 2023; 
 

WHEREAS, both the City and Pacific Community Design reasonably assumed 
upon execution of agreement the conditions were suitable for park construction design; 
however, upon further investigation design consultants determined subsurface 
conditions, unexpected underground utilities, additional permitting and additional 
construction document and design;  
 

WHEREAS, additional design was required to ensure park stability and 
sustainability for safe and accessible community use; 

 
WHEREAS, Pacific Community Design determined that it will cost an additional 

amount to redesign subgrade and resolute unexpected unknown underground utilities, 
and submitted Additional Services Request information reflecting the same; 
 

WHEREAS, there are funds budgeted for this work in the current budget; and 
 

WHEREAS, Pacific Community Design is scheduled to begin this work 
immediately due to construction schedules, and open safely with accessibility to the 
community.  
 

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY 
OF TUALATIN, OREGON, that: 
 

Section 1.  The City Manager or designee is authorized to execute Additional 
Services Change Orders totaling up to $59,228 of the original contract amount 
authorized on July 12, 2023. 
 

Section 2.  The City Manager or designee is authorized to execute any and all 
documents necessary to effectuate change orders. 
 

Section 3.  This resolution is effective upon adoption. 
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Adopted by the City Council this 14 day of July, 2025. 
 

 
 
 
 
APPROVED AS TO FORM 
 
BY _______________________  
                City Attorney  

CITY OF TUALATIN, OREGON 
 
BY _______________________   

 Mayor 
ATTEST: 
 
BY _______________________    
                 City Recorder 

 


