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Capital Facilities Plan 
2024 – 2029 
City of Tumwater 

INTRODUCTION 
 
The Growth Management Act (GMA) has significant requirements in the areas of 
general government facilities planning and capital improvement financing.  The 
comprehensive plan is developed to ensure that those public facilities and services 
necessary to support development shall be adequate to serve the development at 
the time the development is available for occupancy and use, without decreasing 
current service levels below locally established minimum standards.  Both the 
transportation element and the capital facilities element reinforce the 
requirement that comprehensive plans prepared according to the GMA be realistic 
and implementable.  The requirement for setting level of service standards, 
inventories and forecasts of existing and needed capital facilities, six-year 
financing plans, and concurrency all require coordinated, consistent planning 
documents. 
 
The Tumwater Capital Facilities Plan is a document that provides a list of 
proposed major capital expenditures throughout the City.  It also provides a multi-
year look at the strategies and financing requirements for major capital programs.  
The plan projects needs six years into the future for major construction, 
infrastructure improvements, land acquisitions, and machinery and equipment 
purchases.  The plan then provides a funding strategy and projected funding 
scenarios for each succeeding year.  The threshold minimum for inclusion into the 
Capital Facilities Plan is $25,000. 
 
As previously mentioned, the GMA requirements are the main force behind the 
need for preparing this plan, but there are other reasons for preparing a Capital 
Facilities Plan (CFP) when looking at the community and its need in order to 
prepare for the future with limited resources: 
 

• It provides policy makers with a current and future view of the 
capital needs of each department. 

 
• It provides a mechanism for assessing the financial ramifications 

of funding or not funding programs. 
 

• It provides an opportunity to combine similar projects across 
departmental lines. 

 
• It provides a means of assessing future maintenance and operating 

costs, and their impacts upon the City's future finances. 
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• It supports good management that demonstrates the need for 

facilities and the need for revenues to pay for them. 
 

• It provides accessibility to various sources of revenues (e.g., 
grants, Department of Commerce Public Works Trust Fund loans, 
impact fees, real estate excise taxes) that require a CFP in order to 
qualify for the revenue. 

 
The City of Tumwater is responsible for providing facilities and services, which 
are needed by the residents and businesses of the City for a safe, secure, and 
efficient environment within which to conduct their affairs.  The GMA defines 
public facilities to include streets, roads, highways, sidewalks, street and road 
lighting systems, traffic signals, domestic water systems, storm and sanitary 
sewer systems, parks, open space and recreational facilities, and schools.  It 
further defines public services to include fire protection and suppression, law 
enforcement, public health, education, recreation, environmental protection, and 
other governmental services. 
 
As provided in the GMA, capital facilities plans are a required part of the 
Comprehensive Plan and are to provide capital facilities for land development that 
is envisioned or authorized by the Land Use element.  Also, the plan is meant to 
coordinate and provide consistency among the many plans for capital 
improvements, including the Transportation and Parks elements of the 
Comprehensive Plan, various master plans and other studies.  It should ensure 
the timely provision of adequate facilities as required in the GMA.  If funding falls 
short of meeting existing needs, the land use element must be re-examined to 
ensure consistency with the capital facilities element. 
 
The CFP is the element that makes the rest of the Comprehensive Plan come to 
life.  By funding projects needed to maintain levels of service and for concurrency, 
the CFP determines the quality of life in the community.  The requirement to fully 
finance the CFP provides a reality check for the vision of the Comprehensive Plan. 
 
Planning for capital facilities is a complex task.  First, it requires an 
understanding of future needs.  Second, it must assess the various types of capital 
facilities that could be provided, and identify the most effective and efficient array 
of facilities to support the needed services.  Finally, it must address how these 
facilities will be financed. 
 
Planning what is needed is itself only a beginning.  Planning how to pay for these 
needs is another step.  Only so much can and will be afforded.  Securing the most 
effective array of facilities in light of limited resources and competing demands 
requires coordination of the planned facilities and their implementation.  It also 
requires a thorough understanding of the fiscal capacity of the City to finance 
these facilities.  Financial planning and implementation of capital facilities cannot 
be effectively carried out on an annual basis, since often the financing requires 
multi-year commitments of fiscal resources.  As such, this plan is long-range in its 
scope. 
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Prioritization of the various projects has been completed in order to develop a 
funded plan.  Each project proposal is considered against the following criteria in 
the order listed: 
 

• An emergency repair. 
 

• A legal or statutory requirement for carrying out the improvement; 
a legal mandate. 

 
• A continuation of multi-year projects, contractual obligations, etc. 

 
• Implementation of legislative (Council) goals and objectives. 

 
• Ability to leverage outside sources (grants, mitigation, FILO, 

impact fees, low interest loans, etc.). 
 

• An enhancement of or general repair of existing facilities. 
 

• An acquisition and development of new facilities. 
 
For financial and accounting purposes, municipal operations are divided into two 
broad categories, general governmental and proprietary.  General governmental 
activities are primarily tax and user fee supported, while proprietary activities 
rely primarily on fees generated from the sale of goods and services for their 
operations (rate payers).  Capital improvements for police, fire, parks, 
administration, and transportation are traditionally general governmental in 
nature, while water, sanitary sewer, storm drain and equipment rental are 
proprietary.   
 
Capital funding for both general governmental and proprietary categories 
emanates primarily from operating revenues, with grants, local improvement 
districts, latecomer, and impact fees frequently contributing substantial sums 
towards capital construction.  General governmental and proprietary operations 
both use such debt financing strategies as bonding and leasing to help fund 
improvements.  It is at this juncture that the similarities between general 
governmental and proprietary capital projects diverge.  In Washington State, it is 
generally easier to fund proprietary capital improvements than it is general 
governmental improvements.  To carry out a proprietary capital improvement, 
there may be an increase in the charges for commodities like water, sewer, and 
storm drain rates or raising the connection charges or system development 
charges.  In the general governmental area, however, Washington State law limits:  
1) the sources municipalities can use to raise funds for capital improvements; 2) 
the tax rates that can be charged to raise funds for capital improvements; and 3) 
the amount of general obligation debt capacity that can be issued to raise funds 
for capital improvements.  Again, we note that substantial change in this area has 
arisen because of the Growth Management Act.  That Act authorizes, through 
proper legislation of the City Council, impact fees for various areas that include: 
(a) public streets and roads; (b) publicly owned parks, open space and recreation 
facilities; (c) school facilities; and (d) fire protection facilities in jurisdictions that 
are not part of a fire district. 
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PLAN GUIDE 
 
Each section of the plan (e.g., General Government, Transportation, Water, Sewer, 
and Storm Drainage) has a financial plan.  That financial plan: 1) prioritizes each 
project based upon the criteria mentioned earlier; and 2) lists all of the sources of 
revenues.  Each project has an individual worksheet that gives the overall cost of 
the project and the individual revenue sources.  These worksheets may or may not 
be scheduled for construction in the same year as the financial plan indicates.  
That would depend on funding available from the various sources and coordination 
of construction projects.  Other elements to be discussed in the plan include 
concurrency, existing infrastructure, school district plans, levels of service and 
planning assumptions.  The reader is referred to the Table of Contents for the 
location of these elements. 
 
GLOSSARY OF TERMS 
 
Assessed Valuation:  Refers to how much the total real estate and personal 
property within a jurisdiction is worth.  The value is established by the County 
Assessor at 100% of appraised market value, and adjusted by the State to account 
for variations in assessment practices among counties. 
 
Bonding:  Is the act of issuing the debt to finance capital projects and other 
expenditures. 
 
Budget:  A plan of financial operation embodying an estimate of proposed 
expenditures for a given period and the proposed means of financing them. 
 
Capital Program:  A plan for capital expenditures to be incurred each year over 
a fixed period of years to meet capital needs arising from the long-term work 
program or otherwise.  It sets forth each project or other contemplated expenditure 
in which the government is to have a part and specifies the full resources 
estimated to be available to finance the projected expenditures. 
  
Community Park:  Those parks so designated in the City of Tumwater Parks 
and Recreation Plan. 
 
Concurrent or Concurrency:  The physical (infrastructure) improvements (as 
defined by City policy), that are in place or bonded for at the time the impacts of 
development occur, or that the necessary financial commitments are in place. 
 
Councilmanic General Obligation Debt:  That amount of debt that may be 
obligated by the legislative body without voter approval.  Based on a percentage of 
the jurisdiction's assessed value as prescribed by statute. 
 
Debt Limits:  The maximum amount of gross or net debt that is legally permitted.  
Debt is an obligation resulting from the borrowing of money or from the purchase 
of goods and services. 
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Development Activity:  Any construction or expansion of a building, structure, 
or use, any change in use of a building or structure, or any change in the use of 
land, that creates additional demand and need for public facilities. 
 
Encumbered:  To reserve, set aside or otherwise earmark, the impact fees in 
order to pay for commitments, contractual obligations or other liabilities incurred 
for public facilities. 
 
Enterprise Fund:  See Proprietary Fund. 
 
General Obligation Debt:  Debt that will be repaid mainly by taxes and other 
general governmental revenues.  This debt includes limited and unlimited general 
obligation bonds, capital leases and other notes and contracts issued with the full 
faith and credit of the government. 
 
Guaranty Fund:  A fund established by a bond issuer that is pledged as security 
for the payment of one or more bond issues.  Normally used for Local Improvement 
Districts (LIDs). 
 
Impact Fee:  A fee assessed on new development that creates additional demand 
and need for public facilities. 
 
Infrastructure:  The underlying foundation, especially the basic installations 
and facilities on which the continuance and growth of a jurisdiction depends (e.g., 
streets, and roads, sewer, and water systems). 
 
Latecomer Fees:  Fees paid by developers or future service users for their share 
of past improvements financed by others. 
 
Leasing:  A financing technique whereby ownership of the project or equipment 
remains with the financing entity, and where title may or may not transfer to the 
City at the end of the lease. 
 
Levy Lid:  A statutory restriction on the annual increase in the amount of 
property tax a given public jurisdiction can assess on regular or excess levies. 
 
Local Improvement District (LID):   A method of carrying out a specific 
improvement by allocating the costs among the benefitting properties.  The project 
is usually financed through a long-term bond issue, and the repayment of which is 
mainly from the collection of special assessments from the benefitting properties. 
 
Mitigation Fees:  Contributions made by developers toward future 
improvements of City facilities resulting from the additional demand on the City's 
facilities generated from the development.   
 
Public Facilities:  The capital facilities owned or operated by the City or other 
governmental entities. 
 
Proprietary Fund:  Governmental services supported mainly by rates and user 
fees.  A fund established to account for operations: (a) that are financed and 
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operated in a manner similar to private business enterprises – where the intent of 
the governing body is that the costs (expenses, including depreciation) of providing 
goods or services to the general public on a continuing basis be financed or 
recovered primarily through user charges; or (b) where the governing body has 
decided that periodic determination of revenues earned, expenses incurred, and/or 
net income is appropriate for capital, maintenance, public policy, management 
control, accountability, or other purposes  (i.e., water, sewer, storm drain). 
 
Real Estate Excise Tax (REET):   A tax upon the sale of real property from one 
person or company to another. 
 
Revenue Bonds:  Bonds whose principal and interest are payable exclusively 
from earnings of an enterprise fund.  In addition to a pledge of revenues, such 
bonds sometime contain a mortgage on the enterprise fund's property. 
 
Special Assessment:  A compulsory levy made against certain properties to 
defray part or all of the cost of a specific improvement or service deemed to 
primarily benefit those properties. 
 
System Improvement:  Public facilities included in the Capital Facilities Plan 
and designed to provide service within the community, in contrast to project 
improvements. 
 
Transportation Improvement Board (TIB):  The TIB invests state gas tax 
funds in local communities through five grant programs serving cities, urban 
counties and transportation benefit districts in Washington State.  The TIB 
identifies and funds the highest-ranking transportation projects based on criteria 
established by the Board for each program.  TIB Project Engineers provide 
customer service and grant administration throughout the project life.  The 
primary purpose of the TIB is to administer state funding for local government 
transportation projects.  Projects are funded by utilizing TIB revenue in 
combination with local matching funds and private sector contributions. 
 
Utility Local Improvement District (ULID):   Created only for improvement to 
sewer, water, and other utilities, and differs from an LID in that all assessment 
revenues must be pledged for payment of debt service of bonds issued to finance 
the improvements (see Special Assessments).   
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1 CONCURRENCY OF CAPITAL FACILITIES 
 
1.1 Introduction 
 
The Washington State Growth Management Act requires that capital facilities 
necessary to support new development are available in a timely fashion.  In 
specific terms, the "concurrent" capital facilities must be constructed or strategies 
must be in place (such as an impact fee program) at the time the new development 
is ready for occupancy.  Alternatively, it is possible for a city to accept a 
performance bond to install the concurrent facilities within a six-year period of 
time after occupancy of the development.  Later in this section, specific mention 
will be made to capital facilities that the City of Tumwater will define as being 
concurrent. 
 
1.2 Concurrency – What It Is 
 
Concurrency is a comparison of the infrastructure needed by the new development 
(example: four-lane road) to the existing infrastructure in place (example: two-lane 
road) and providing for the construction of the new facilities needed (additional 
two lanes of road).  When concurrency is applied to a specific development, one of 
two outcomes is possible: 
 
 Outcome 1 
 

When a new development requires capacity of capital facilities that are 
already in place, then that development has satisfied the concurrency test.  
Development and occupancy can then proceed. 

 
 Outcome 2 
 

When a new development requires capacity of capital facilities that do not 
exist, then that development does not satisfy the concurrency test.  The 
new enhanced capital facilities must be strategized for, constructed, or 
bonded.  Costs of the new facilities will be borne by the developer's fair 
share impact, the City, and possibly other parties participating in the 
installation of facilities. 

 
In a “white paper” produced by the City of Auburn’s Finance Department, 
concurrency is explained as follows: 
 

“The location of development is a powerful influence over the 
amount of concurrent facilities that will be required.  So much so, in 
fact, that the related belief that we can reduce our public costs of 
supporting development by controlling where new development 
occurs (not necessarily the amount), is one of the major reasons for 
growth management.  This concept is often popularly expressed by 
the policy desire to reduce urban sprawl.  It is clear that the location 
of development influences the costs of services.  For example, a 
subdivision located four miles out will generally require four times 
the concurrency costs (roads and pipe to get there) of one located one 
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mile away from existing services.  A subdivision located in an area 
served by a park or school with excess capacity will be less costly to 
serve than one of the same size located where existing facilities are 
stressed and over capacity.  Simply put, better control over where 
development occurs should reduce total facility costs.  This is the job 
of the City's Land Use and Transportation Plans. 
 
“A less obvious way to reduce demand is to modify the "level of 
service" (LOS) required by the city.  The regulatory system sets 
standards regarding how a development is to be served by public 
facilities.  This concept is usually referred to as setting a "level of 
service" standard.  The higher this standard is set, the more 
facilities that will be required to be provided.  The lower the 
standard, the less facilities needed.  This can work either to change 
the amount of facilities required, or the amount of development 
allowed with a given amount of revenue available for capital 
development.  While level of service standards are often generated 
by a technical analysis of the relationship between various facilities 
and various developments (around which a considerable volume of 
literature has developed), it nonetheless involves significant policy 
considerations and subjective judgements regarding what is 
adequate.  For example, how many tennis courts are needed to serve 
a development is related to how long it may be considered acceptable 
to wait for a court.  As another example, the amount of street 
improvements required might be determined by how long it is 
acceptable to expect drivers to wait at intersections.  Different 
communities tend to set different standards, reflecting not only 
their understanding of how important or needed a facility may be, 
but also by how much they can afford.  Not only will standards vary 
between communities; the level of service standard may vary 
substantially between facilities.  The same community may place a 
high priority on transportation and a low priority on recreational 
facilities, while its neighbor may have evolved a reverse priority.” 

 
In sum, concurrency is synonymous with the provision of adequate public facilities 
for a particular development project.  The Growth Management Act (RCW 36.70.A) 
gives numerous statements of standards to follow: 
  
 RCW 36.70.A.020(12) Planning Goals. 
 

“. . . public facilities and services . . . shall be adequate to serve the 
development at the time the development is available for occupancy and 
use without decreasing current service levels below locally established 
minimum standards.”   
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RCW 58.17.110(2) Subdivisions. 

 
 “A proposed subdivision and dedication shall not be approved unless the 

city, town, or county legislative body makes written findings that: (a) 
appropriate provisions are made for the public health, safety, and general 
welfare and for such open spaces, drainageways, streets or roads, alleys, 
other public ways, transit stops, potable water supplies, sanitary wastes, 
parks and recreation, playgrounds, schools and schoolgrounds . . .” 

 
 RCW 36.70A.070(6)(b) Mandatory Elements. 
 
 “. . . local governments must adopt and enforce ordinances which prohibit 

development approval if the development causes the level of services on a 
transportation facility to decline below the standards adopted in the 
transportation element of the comprehensive plan, unless transportation 
improvements or strategies to accommodate the impacts of development 
are made concurrent with the development . . .  For the purposes of this 
subsection, "concurrent with the development" shall mean that 
improvements or strategies are in place at the time of development, or that 
a financial commitment is in place to complete the improvements or 
strategies within six years.” 

 
 RCW 82.02.050 (1)(a) Impact Fees. 
 

“It is the intent of the legislature . . . to ensure that adequate facilities are 
available to serve new growth and development.” 

 
 RCW 19.27.097(1)(a) Water Right Permit. 
 

“Each applicant for a building permit of a building necessitating potable 
water shall provide evidence of an adequate water supply . . . in the form 
of a water right permit from the Department of Ecology . . . a letter from an 
approved water purveyor stating the ability to provide water, or another 
form sufficient to verify the existence of an adequate water supply.” 

 
1.3 Concurrency Applied 
 
Concurrency will be sought for public facilities as identified below.  When 
concurrency cannot be achieved because of lack of financial resources, then the 
specific development upon which the concurrency test was applied will not be 
certified for construction or occupancy.  It is also noted that a developer of a project 
is required to only pay for improvements associated with fair share, growth-
related impacts identified.  However, if the City or other parties do not have 
adequate funding available to match funds to construct the necessary 
infrastructure, the developer may voluntarily finance the construction with a 
recourse of remuneration through financing techniques such as a traditional 
latecomers process of future development paying back the costs assigned through 
the fair share growth cost allocation. 
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Facilities Requiring Concurrency 
 

 Streets, roads, highways, and traffic signals (mandatory element of 
concurrency; Transportation Plan first reference for required 
improvements); 

 
 Sidewalks, street and road lighting systems (Transportation Plan and 

Development Standards Ordinance first reference for required 
improvements); 

 
 Mass transit (Development Standards first reference for required 

improvements); 
 
 Potable water (Development Standards first reference for required 

improvements); 
 
 Sanitary sewer (Development Standards first reference for required 

improvements); 
 
 Storm sewer (Development Standards first reference for required 

improvements); 
 
 Community and neighborhood parks; 

 
 Schools (if an impact fee program is in place); and 

 
 Firefighting. 

 
The level of concurrency needed for each of the above facilities will be defined by 
"levels of service" or other such measures adopted in respective plans, standards 
of service and construction as set forth in City of Tumwater Development 
Standards, development impact fees as defined by the Tumwater Impact Fee 
Ordinance, or SEPA mitigation payments. 
 
1.4 Absence of Concurrency 
 
If a particular development fails to meet levels of service or other plan performance 
measures, development standards or impact fee charges, then that development 
should not be permitted for construction or occupancy. 
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2 EXISTING CITY OF TUMWATER INFRASTRUCTURE 
 
2.1 Introduction 
 
The Growth Management Act requires a jurisdiction's capital facilities plan to 
discuss what existing capital facilities are owned and identify their locations and 
capacities.  The State of Washington Administrative Code recommends an 
inventory of existing capital facilities with the following attributes: 
 

“. . . showing locations and capacities, including an inventory of the 
extent to which existing facilities possess presently unused capacity.  
Capital facilities involved should include water systems, sanitary 
sewer systems, storm water facilities, schools, parks and recreational 
facilities, police and fire protection facilities.” 

 
The City of Tumwater Existing Infrastructure Inventory is as follows: 
 
2.2. City of Tumwater Parks Facilities 
The City currently operates and maintains 12 municipal parks totaling 153 
acres.  Additionally, the Parks and Recreation Department operates and 
maintains the 200 acre, Tumwater Valley Golf Course. Parks facilities range from 
80 acres to less than one half acre in size and serve a variety of needs and 
populations within the City.  Future park facilities will include additional 
neighborhood parks, a community park on the west side of town, a community 
center, and the development of a trail system.  Park facilities also include the 
Union/Calvary Cemetery and two historic homes within the City’s Historic 
District. Please see Appendix “A” for a complete list of City of Tumwater Public 
Facilities. 
 
2.3 City of Tumwater Parks Facilities Inventory 
 
Please refer to Appendix “A” for the City of Tumwater Public Facilities Inventory.  
This inventory includes the City’s potable water systems, sanitary sewer facilities, 
storm sewer facilities, street system and buildable lands.  
 
2.4 Police Facilities 
 
The Police Department is headquartered at Tumwater City Hall.  Officers patrol 
throughout the City and respond to calls for service dispatched from the TCOMM 9-1-
1 dispatch center that is located at 2703 Pacific Avenue S.E. in Olympia.  The police 
force has increased in size over the years in order to support the population and 
employment growth in the City.  The increase in police officers resulted in the need to 
expand/remodel the police department facilities a few years ago.  The police 
department currently occupies 10,100 square feet of space, which we continue to 
modify to meet current needs. 
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2.5 Fire Facilities 
 
The construction and maintenance of facilities comprises an important part of the 
overall management responsibility of the Department.  The number and location 
of fire stations plays a significant role in determining emergency response time 
and, directly impacts the quality of our City’s fire and emergency medical services.   
 
The Tumwater Fire Department responds to calls from two City fire stations.  The 
Headquarters Fire Station T-1, located next to Tumwater City Hall, serves 
primarily the area south of Trosper Road.  Station T-2, located at the intersection 
of Linwood Avenue and Second Avenue, is also staffed full time and serves the 
northern portion of the City.  
 
Facilities Status 
 
Fire Stations: 
 
Fire Station T–1 – This facility is 23 years old.  It is a full-size headquarters 
facility.  The station houses a fire engine, medic unit, command car and back-up 
apparatus.  Within the past few years, many upgrades have been accomplished 
with the facility including a new roof, new siding, replacement of sheet rock in the 
apparatus bays, new flooring in the watch office, kitchen, and hallways, and 
painting throughout the exterior and exterior of the station.  A new vehicle 
exhaust extraction system was installed in 2020, and a new bay heating system in 
2022.  The Parks and Facilities department continues to work through a few other 
needs that have been compiled and budgeted for. 
 
Fire Station T–2 – This facility is 28 years old and since 2017, has been staffed full 
time.  The fire station is well suited to meet the needs of the community which 
covers the north side of the city, and provides back up to Station T–1 when they 
are out of service.  T-2 also has had construction upgrades with a new roof and 
gutters, new siding, painting inside and out and interior modification such as new 
lockers both in the bays and sleeping quarters.  A new vehicle exhaust extraction 
system was also installed in 2019.  Like station T–1, Parks and Facilities 
department continues to work through a few other needs that have been complied 
and budgeted for. 
 
The fire department has recently initiated a facilities inspection program.  Needs 
that cannot be accomplished in house will be forwarded to facilities to 
mitigate.  This new program encourages all personnel to take ownership and pride 
in our living space with this new program.  This can be accomplished by 
identifying needs that ought to be corrected and mitigated to make our 
environment safe and healthy.  
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2.6 Public School Facilities 
 
The City has a relatively modest role to play in school planning.  Public schools 
are operated by local school districts and governed by state and federal laws and 
regulations.  State and federal funds provide a large part of school financing.  
School districts raise additional funds from local property taxes.  State laws set 
standards for service levels and facility development, such as the site size and 
enrollment.  They also specify funding methods.  These laws perform much of the 
role of a functional plan for schools.  The reader is referred to this plan’s 
appendices for the Olympia and Tumwater School Districts’ Capital Facilities 
Plans. 
 
2.7 Public Streets and Road Facilities 
 
Within the City of Tumwater, there are 121 miles of road, of which 57 miles are 
local access streets; 42 miles are collectors, 18 miles are minor arterials, and 5 
miles are principal arterials. 
 
2.8 Tumwater Valley Municipal Golf Course 
 
Tumwater Valley Municipal Golf Course has a total of 232 acres of which 170 acres 
comprises the golf course “proper.”  The 18-hole course has a restaurant, pro-shop, 
a 10-acre driving range, practice greens and a maintenance facility. 
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3 SCHOOL DISTRICT CAPITAL FACILITIES PLANS 
 
3.1 Introduction 
 
For school districts to be eligible for development impact fees, the State Growth 
Management Act requires school capital facilities plans to be adopted and 
incorporated into city capital facilities plans.  The Tumwater School District #33 
and the Olympia School District #111 operate within the City of Tumwater.  This 
chapter will provide a summary of these school districts' capital facilities planning 
and actions to incorporate school district planning efforts into this City's Capital 
Facilities Plan. 
 
3.2 Tumwater School District Capital Facilities Plan 
 
The Tumwater School District Capital Facilities Plan is included as Appendix “B” 
and is adopted by this plan as part of the City of Tumwater's Capital Facilities 
Plan process. 
 
The reader is referred to Appendix “B” for information regarding the Tumwater 
School District’s Inventory of Facilities, Forecasts of Future Needs, and Financing 
Plan. 
 
3.3 Olympia School District Capital Facilities Plan 
 
The Olympia School District Capital Facilities Plan is contained in Appendix “C” 
and is adopted by this plan as part of the City of Tumwater's Capital Facilities 
Plan process. 
 
The reader is referred to Appendix “C” for information regarding Olympia School 
District’s Inventory of Facilities, Forecasts of Future Needs, and Financing Plan. 
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4 COORDINATION OF COMPREHENSIVE PLAN ELEMENTS 
 
4.1 Introduction 
 
The State Growth Management Act and WAC 365-195-315 require local capital 
facilities plans to ensure that their comprehensive plan’s land use, transportation, 
and capital facilities elements are coordinated and consistent.  Additionally, if the 
Tumwater and Olympia School Districts are to be eligible for an impact fee 
program in the City, each must have its respective capital facilities plan adopted 
by and incorporated into the City of Tumwater's Capital Facilities Plan. 
 
4.2 Comprehensive Plan Consistency 
 
As the City’s Land Use and Transportation Plans are set forth, capital facility 
system improvements needed to support growth can be adequately financed by the 
City through the Capital Facilities Plan (CFP).  If, in the future, capital facilities 
(system improvements) needed to obtain concurrency for development are not 
funded by the CFP due to omission or lack of funds, one or more of five strategies 
must be employed to obtain consistency of plans and concurrency of necessary 
infrastructure: 
 

Strategy 1: (Developer pays) 
 
Unfunded infrastructure projects can be voluntarily fully-funded by a 
project developer.  The provision to employ fair-share payback 
arrangements such as latecomers’ agreements would be available.  Also, 
the LID process would be an alternative funding. 
 
Strategy 2: (Increase revenues) 
 
The City increases tax revenues, grants, and/or issues bonds to increase CFP 
funding and thereby construct needed infrastructure. 
 
Strategy 3: (Reprioritize projects) 
 
The City amends the CFP to re-prioritize projects and thereby fund 
infrastructure projects needed to obtain concurrency. 
 
Strategy 4: (Reassess land use densities) 
 
The City reassesses its Land Use Plan and zoning to lower land use 
densities and thereby decrease the demand for construction of new 
infrastructure. 
 
 Strategy 5: (Lower level of service standards) 
 
The City reduces its level of service standards for transportation and 
identifies minimum standards for other infrastructure through 
respective plan documents. 
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If the City is engaged in such a preceding reassessment, pending development 
applications affected by such considerations will be held in suspension for no 
longer than three months; after which, the City will communicate its intent on 
whether or not to allow the project to proceed in its application cycle.  Specific 
findings of fact laying out the City’s decision amending the CFP should be 
prepared and approved by the City Council.  If the aforementioned three month 
maximum time period cannot be successfully accomplished with the once per year 
limitation on comprehensive plan amendments, the City Council may declare an 
emergency and suspend the comprehensive plan amendment limitation. 
 
4.3 Identification of Existing Capital Facility Needs 
 
The Capital Facilities Plan is required by the State Growth Management Act to 
identify needs in capital facilities, which are not eligible for development impact 
fee support.  City facilities that are deficient are those that do not now exist in 
number, size, or location to satisfy levels of service as set forth in City plans for its 
existing populations: 
 
PARKS FACILITIES: 
 
The City has identified the neighborhood parks, trails and park facilities necessary 
to serve its current and future residents.  Priority projects identified in the Parks, 
Recreation and Open Space plan include the completion of the Deschutes Valley 
Trail, acquisition and development of neighborhood and urban parks, development 
of a swimming facility and/or community center, reinvesting in both park and golf 
course infrastructure and improving community event space. 
 
FIRE FACILITIES: 
 
There are no current needs identified at this time that are not included in the 
General Governmental element of this Capital Facilities Plan.   
 
SCHOOL FACILITIES: 
 
The Olympia School District adopted a capital facilities plan and is participating 
in the Olympia school impact fee program for schools within the city limits of 
Olympia. 
 
The Tumwater School District has adopted a capital facilities plan and is 
participating in the Tumwater school impact fee program for schools within the city 
limits of Tumwater. 
  
STREETS AND ROADS: 
 
There are no transportation facilities identified in the CFP that were identified as 
being in need of improvements prior to being listed in the CFP: 
 
The reader is also referred to the street and road impact fee rate study 
accompanying the impact fee ordinance, and the 2036 Transportation Master 
Plan. 
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4.4 Future Infrastructure Recommendations 
 
Future infrastructure recommendations contained within the Parks/Open Space, 
Transportation, Water, Sanitary, and Stormwater Plans are included within 
Chapter 6 of this plan. 
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5 LEVELS OF SERVICE AND PLANNING ASSUMPTIONS 
 
5.1 Introduction 
 
State Growth Management Act Administrative Code (WAC 365-196-415) 
recommends that local capital facilities plans include a discussion on “. . . the 
selection of levels of service or planning assumptions for the various facilities to 
apply during the planning period (twenty years or more) and which reflect 
community goals.”  Chapter 5 of this plan will constitute that discussion for the 
Tumwater Capital Facilities Plan. 
 
5.2 Community Goals 
 
In January of 2020, the City Council held a Council Retreat, to which the public 
was invited and set priority goals and initiatives as indicated in the City of 
Tumwater Strategic Priorities and Goals 2021-2026, establishing organization-
wide goals and action plans on key issues and opportunities facing the community, 
including residential quality of life, economic development and the fiscal 
sustainability of the City government, place-making, environmental 
sustainability, and the cultivation of a healthy community.  The direction provided 
by this Strategic Plan will help the community maximize its assets, stay true to 
its desired character, and evolve into the community desired by its citizens.  The 
Plan’s Vision, Mission, and Belief Statements articulate these overarching 
principles and serve both as reminders and active guidance for future decision 
making.   
 
VISION STATEMENT: 
 
Tumwater of the future will be people-oriented and highly livable, with a strong 
economy, dynamic places, vibrant neighborhoods, a healthy natural environment, 
diverse and engaged residents, and a living connection to its history. 
 
MISSION STATEMENT: 
 
In active partnership with our citizens, we provide courageous leadership and 
essential municipal services to cultivate a prosperous economy, a healthy natural 
environment, vibrant neighborhoods, and a supportive social fabric. 
 
BELIEF STATEMENT: 
 
We Believe in PEOPLE. 
 
People.  We respect the diverse citizenry that makes up the social fabric of our 
community and strive to meet the needs of all citizens.  We value and seek to 
strengthen our vibrant neighborhoods, which are cornerstones of civic life and 
community identity.  As we pursue our goals and the long-term sustainability of 
the City organization, we value the contributions of our staff, support their 
continued personal and professional growth, and act to retain their expertise for 
the good of the community. 
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Excellence.  We strive for excellence and integrity in providing City services.  By 
providing quality services, being responsible and efficient stewards of public 
resources, and empowering employees to achieve excellence, we continue to build 
public trust and encourage civic involvement.  We know that excellence does not 
have to come at the price of our sense of community or our small city character. 
 
Opportunity.  We seize opportunities to improve our community’s social, 
environmental, and economic well-being.  We endeavor to realize positive 
opportunities in adverse situations and period of change. 
 
Partnership.  We work collaboratively with citizens, businesses, and community 
organizations.  We also actively partner with other jurisdictions to address 
regional, state, and even broader issues. 
 
Learning.  We are a learning organization that tries to benefit from past 
experience, foresight, and innovation to seek new ways to enhance the community 
and improve City operations and services. 
 
Environment.  We act to preserve and enhance the natural environment and the 
social fabric of our community. 
 
In March 2020, the City Council approved Resolution No. R2020-005, adopting 
Strategic Priorities and Goals for 2021-2026 providing measures of achievement 
for the Council and staff to use in coming years.  The Council updated the Strategic 
Priorities and Goals for 2023-2024 at a Council Retreat and adopted the updates 
as part of the biennial budget in December 2022.  The Strategic Priorities are 
summarized as follows: 
 

• Build a Community Recognized for Quality, Compassion and Humanity 

• Be a Leader in Environmental Sustainability 

• Create and Maintain a Transportation System Safe for All Modes of 
Travel  

• Provide and Sustain Quality Public Safety Services 

• Pursue Targeted Community Development Opportunities 

• Refine and Sustain a Great Organization 

 
5.3 Levels of Service and Planning Assumptions 
 
The Growth Management Act requires that transportation plans contain specific 
levels of service for the purpose of quantifying and qualifying traffic congestion 
levels at strategic roads and intersections.  The Tumwater Transportation Plan 
uses a Level of Service (LOS) methodology.  Other infrastructure plans use various 
techniques that identify what should be built where, when, and by whom. 
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5.3.1 Transportation Plan Planning Assumptions 
 
The Transportation Master Plan, adopted in 2016, describes the City’s 
transportation network and needed improvements. 
 
Level of Service (LOS) Standards for streets consider travel conditions 
perceived by motorists – travel speed, travel time, freedom to maneuver, traffic 
interruptions and delays, comfort, and convenience. These standards are typically 
expressed with letter designations ranging from A – completely free flow 
conditions – to F, or failing, when chronic congestions is predictable and extends 
well beyond a “peak 15 minutes” at the end of the work day. The Transportation 
Master Plan, adopted in 2016, describes the City’s transportation network and 
needed improvements. 
 
Sometimes chronic congestion results not from too many vehicles but from system 
inefficiency – poorly timed signals, too many left-turning movements, inadequate 
storage space at intersections. Analysis of traffic operations can help determine 
whether the problem is one of too many cars or a need for better intersection or 
roadway design. 
 
Tumwater will continue to evaluate the performance of its arterials and collectors 
using congestion measures that equate to delay. Since the late 1990s this has 
included acceptance of a bit more congestion on streets offering a wider range of 
travel choices, such as Capitol Boulevard. Expectations are that congestion will be 
less acceptable on more suburban streets like 70th Avenue and R.W. Johnson 
Boulevard. 
 
The following LOS designations describe Tumwater’s policy in the city and its 
urban growth area: 
 

• For the designated “Urban Core Areas” LOS E is the acceptable standard 
of system performance. 

• For the rest of the City and its urban growth area, LOS D will apply. 
• The City has established Tumwater Strategy Corridors where the local 

LOS standard still applies as a goal, but it is acknowledged that some 
intersections or roadways may experience periodic congestion that exceeds 
the applicable standard. 

 
Tumwater’s use of regionally coordinated level of service standards for arterials 
and collectors ensures consistency in evaluation methods between Tumwater and 
its neighboring jurisdictions. 
 

5.3.2 City Water System Planning Assumptions 
 
The Tumwater Water System Plan was completely updated in 2020 and approved 
and adopted in 2021.  Projects identified in this update were prioritized and most 
are included in this Capital Facilities Plan.  The plan does not rely on a "Level of 
Service" style of project identification and prioritization; but, rather, uses the more 
traditional plan approach of applying system analysis and best professional 
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judgement to arrive at priority system improvements.  That priority system is set 
out as follows from highest to lowest: 
  
• Regulatory Compliance 
• Health and Safety 
• Water Quality (general improvements) 

 Reliability/Redundancy 
 Fire Flow and Pressure 
 Coordination with other Projects 

5.3.3 City Stormwater Planning Assumptions 
 

The Comprehensive Stormwater Management Plan (CSMP) completed its 
first major update in 2018.  While there have been a number of sub-basin 
planning and other related efforts, this is the first comprehensive update 
in over 20 years.  The augmented CSMP is organized around analysis of: 
 
A. The continued implementation of the National Pollution Discharge 

Elimination System (NPDES) permit to meet requirements for water 
quality and infrastructure necessary to manage stormwater runoff, 
including public and private stormwater systems. 

 
B. Identification of flooding problems and ongoing maintenance needs, 

which both contribute to the development of CFP projects. 
 
C. Wetland, riparian area and habitat preservation, where possible, and 

restoration where needed. 
 

D. The need for stormwater treatment facilities to enhance treatment of 
stormwater runoff in support of City goals, TMDL requirements, and 
Endangered Species Act-related protections for salmonid habitat and 
instream water quality. 

 
Additionally, recent regulations require the comprehensive stormwater 
program to include the following elements: 

 
• An ongoing stormwater facilities inventory and inspection program for 

both public and private systems, 
• Program, process, and facility improvements related to City Operations, 
• Management or elimination of sources of pollution, such as illicit 

connections and discharges, broken infrastructure and construction site 
management, critical to protect water quality and riparian habitats, 

• Public involvement and education, and 
• Surface water quality monitoring. 
  
The GSMP is complete and considers new and anticipated provisions of the 
City NPDES permit, which was reissued in August 2019. 
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5.3.4 City Sanitary Sewer Planning Assumptions 
 
The most recent General Sewer Plan was completed in 2015, replacing the 
1996 plan.  As with the other City utility plans, a "Level of Service" method 
of identification and prioritization is not used.  Instead, the plan quantifies 
overall wastewater management, and contains the following elements: 
 

• An evaluation of the existing collection system to identify any deficiencies; 
 An evaluation of future wastewater flows and alternatives to manage them 

and correct deficiencies; 
 An evaluation of the Operations & Maintenance program(s); 
 Development of a capital program to meet recommendations of the plan, 

including the financial mechanisms to fund and sustain the utility. 
 

There are two primary functions for wastewater management; collections and 
treatment.  The City manages the collection of wastewater generated from 
developed properties to the City’s collection system.  Through gravity, force 
mains and pump stations, wastewater is delivered to the LOTT Clean Water 
Alliance (LOTT) for treatment, disposal, and reclaimed water generation.  
LOTT is operated as a partnership between the cities of Olympia, Lacey, 
Tumwater, and Thurston County. 
 
In 2014, the Cities of Lacey, Olympia and Tumwater re-examined the potential 
for water quality impacts in the region’s groundwater due to urban-density 
concentrations of septic systems.  The “Urban Septic Assessment Report” 
(March 2015) recommends the jurisdictions continue progress toward 
implementation of a voluntary connection program to reduce the amount of 
septic systems in the urban areas, and consider more intensive actions in areas 
identified as “high risk” for impacts to public and environmental health.  In 
2017, the City – in partnership with LOTT – took an initial step to offer a 
financial rebate for existing, developed properties interested in voluntarily 
connecting to the City sanitary sewer system.  This financial incentive remains 
available during the 2022-2023 biennium, and was expanded in 2022 to include 
City fees. 

5.3.5 Other Plans and Their Assumptions 
 
Other City plans, which play a more minor role in the development of 
infrastructure projects for the Capital Facilities Plan, include: 
 
  

PLAN  
METHODOLOGY OF PROJECT 

IDENTIFICATION 
 

• Parks and Open Space Plan 
(2016) 

 Combination of "Levels of Service" for 
parks and "best professional 
judgement" for trails and open space. 
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• Fire Department Master Plan 
(2016) 

 This plan bases its recommendations 
upon service area radius, available 
technology, risk analysis and capacity 
capability. 
 

• Historical District Master Plan 
(1993) 
Historic Brewery Properties 
SEPA Planned Action and FEIS 
(2016) 
 

• Union/Calvary Cemetery 
Master Plan  
(1996) 

  
Based upon diverse projects needed to 
Create a Historic-Commercial District 
in the lower falls area of the Deschutes 
River. 
 
Development of the plan was a 
synthesis of historic research, oral 
interviews, and an examination of 
present cemetery conditions. Research 
also involved examining current 
literature on cemetery preservation 
and restoration. 

• City Hall Campus Master Plan  
(2014) 

 The Tumwater Civic Center Master 
Plan (TCCMP) is a conceptual roadmap 
addressing the future development of 
the following buildings and their 
associated sites: Tumwater City Hall, 
Tumwater Timberland Regional 
Library and the Tumwater Fire 
Station. It takes into consideration the 
Town Center Plan as well as adjacent 
land uses. 
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6 CAPITAL FACILITIES PLAN PROJECTS AND FINANCIAL 
PLANS 

This chapter contains the financial plans and project worksheets for the General 
Governmental Fund, Transportation Fund, Water Fund, Sanitary Sewer Utility 
Fund, and the Storm Drain Fund. 



FUND REVENUE: 2024 2025 2026 2027 2028 2029 2024-2029
652,473$             204,231$              206,944$             2,225$                155,913$             122,581$                  652,473$              

1,071,200$          1,081,912$           1,092,731$          1,103,658$         1,114,695$          1,125,842$               6,590,039$           
Increased Utility Tax* 369,940$             369,940$              369,940$             268,260$            -$                              1,378,080$           

2,158$                 1,825$                  1,750$                 1,454$                1,174$                 1,159$                      9,520$                  
Debt Service and Transfers Out (783,940)$            (777,715)$             (664,140)$            (564,685)$          (294,200)$            (296,425)$                 (3,381,105)$          

SOURCE DESCRIPTION Projected Fund Revenues 1,311,831$          880,194$              1,007,225$          810,913$            977,581$             953,157$                  5,249,007$           
PIF Park Impact Fee FUND SOURCES:
MPD Metropolitan Park District Grants 535,000$             6,754,250$           3,705,000$          2,500,000$         -$                         4,250,000$               17,744,250$         
LLL Levy Lid Lift Loan/Debt 1,534,200$          14,584,600$         6,065,200$          180,950$            517,000$             3,575,000$               26,456,950$         
CDBG Community Development Block Grant Impact/FILO Fees 715,000$             50,000$                1,020,000$          3,389,050$         633,000$             3,050,000$               8,857,050$           
GENERAL General Fund Levy Lid Lift -$                         -$                          1,250,000$          -$                       -$                         -$                              1,250,000$           
GRANT External Grant Funding Metropolitan Park District 1,635,000$          1,275,000$           345,000$             2,175,000$         2,575,000$          75,000$                    8,080,000$           
DEBT Loan, External or Internal Other Sources 238,500$             2,500,000$           60,000$               2,700,000$         -$                         4,250,000$               9,748,500$           
GG CFP General Governmental CFP Ending Fund Balance 5,969,531$          26,044,044$         13,452,425$        11,755,913$       4,702,581$          16,153,157$             77,385,757$         

Project   GENERAL GOVERNMENTAL PROJECTS PRIOR YRS 6 YEAR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YRS GRAND TOTAL
1 Enterprise Resource Planning Business System 650,000$            400,000$             137,500$             137,500$              125,000$             -$                       -$                         -$                              -$                         1,050,000$           
2 Operations and Maintenance Facility 881,400$            10,952,600$        1,652,800$          8,234,600$           1,065,200$          -$                       -$                         -$                              -$                         11,834,000$         
3 Emerging Projects -$                        990,000$             150,000$             150,000$              150,000$             180,000$            180,000$             180,000$                  -$                         990,000$              

New 4 Prairie Mitigation Land Acquisition -$                        2,500,000$          -$                         2,500,000$           -$                         -$                       -$                         -$                              -$                         2,500,000$           
5 Deschutes Valley Trail 2,950,000$         13,700,000$        565,000$             600,000$              3,100,000$          6,435,000$         -$                         3,000,000$               -$                         16,650,000$         
6 Isabella Bush Park Development 322,000$            500,000$             500,000$             -$                          -$                         -$                       -$                         -$                              -$                         822,000$              
7 Trails End Park -$                        2,460,000$          60,000$               1,200,000$           -$                         -$                       1,200,000$          -$                              -$                         2,460,000$           
8 South Tumwater Neighborhood Park -$                        750,000$             -$                         -$                          -$                         450,000$            300,000$             -$                              -$                         750,000$              
9 Open Space / Park Land Acquisition -$                        270,000$             -$                         -$                          270,000$             -$                       -$                         -$                              -$                         270,000$              

10 SW Neighborhood Park -$                        1,050,000$          -$                         -$                          -$                         50,000$              1,000,000$          -$                              -$                         1,050,000$           
11 Community Center 200,000$            12,800,000$        1,300,000$          6,500,000$           5,000,000$          -$                       -$                         -$                              -$                         13,000,000$         
12 Community Garden Program -$                        150,000$             25,000$               25,000$                25,000$               25,000$              25,000$               25,000$                    -$                         150,000$              
13 Historic District Improvements -$                        200,000$             200,000$             -$                          -$                         -$                       -$                         -$                              -$                         200,000$              
14 Parks Commission Funding -$                        120,000$             20,000$               20,000$                20,000$               20,000$              20,000$               20,000$                    -$                         120,000$              
15 Historic Commission Funding -$                        60,000$               10,000$               10,000$                10,000$               10,000$              10,000$               10,000$                    -$                         60,000$                
16 Deschutes Valley Property -$                        800,000$             -$                         -$                          800,000$             -$                       -$                         -$                              -$                         800,000$              
17 Golf Course Parking Lot Resurfacing 175,000$            590,000$             590,000$             -$                          -$                         -$                       -$                         -$                              -$                         765,000$              
18 Golf Range Building Replacement 20,000$              400,000$             -$                         -$                          400,000$             -$                       -$                         -$                              -$                         420,000$              
19 Golf Restaurant Upgrade -$                        575,000$             -$                         -$                          -$                         -$                       575,000$             -$                              -$                         575,000$              

New 20 Golf Course Maintenance Shop Stormwater Improvements -$                        240,000$             -$                         60,000$                180,000$             -$                       -$                         -$                              -$                         240,000$              
New 21 Golf Course Stockpile Covers -$                        160,000$             -$                         160,000$              -$                         -$                       -$                         -$                              -$                         160,000$              
New 22 Golf Course Fueling Station Renovation -$                        500,000$             -$                         290,000$              210,000$             -$                       -$                         -$                              -$                         500,000$              

23 Parks and Recreation Facility -$                        1,610,000$          -$                         -$                          125,000$             385,000$            1,100,000$          -$                              -$                         1,610,000$           
24 Market Building -$                        685,000$             -$                         -$                          50,000$               -$                       -$                         635,000$                  -$                         685,000$              
25 City Hall Renovation -$                        1,040,000$          -$                         -$                          100,000$             -$                       -$                         940,000$                  -$                         1,040,000$           

New 26 City Hall Parking Expansion -$                        350,000$             -$                         -$                          -$                         350,000$            -$                         -$                              -$                         350,000$              
27 Solar Panel Installation -$                        285,000$             -$                         35,000$                250,000$             -$                       -$                         -$                              -$                         285,000$              
28 WSDOT Olympic Region Property 25,000$              75,000$               75,000$               -$                          -$                         -$                       -$                         -$                              -$                         100,000$              
29 Wayfinding Signage 110,000$            50,000$               -$                         -$                          -$                         -$                       50,000$               -$                              -$                         160,000$              
30 Fire Engine Replacement Program -$                        1,250,000$          -$                         -$                          1,250,000$          -$                       -$                         -$                              -$                         1,250,000$           

New 31 Fire Station T-2 Improvements -$                        75,000$               -$                         -$                          -$                         75,000$              -$                         -$                              -$                         75,000$                
32 Digital Alerting Systems -$                        125,000$             -$                         -$                          125,000$             -$                       -$                         -$                              -$                         125,000$              

New 33 Animal Services - Control Facility -$                        2,000,000$          -$                         -$                          -$                         -$                       -$                         2,000,000$               -$                         2,000,000$           
34 Old Brewhouse Tower Rehabilitation 2,955,000$         16,750,000$        50,000$               5,000,000$           -$                         3,200,000$         -$                         8,500,000$               7,500,000$          27,205,000$         
35 Brewery Open Space Acquisition -$                        300,000$             -$                         -$                          -$                         300,000$            -$                         -$                              -$                         300,000$              
36 Washington Center Renovations GG CFP 75,000$              25,000$               25,000$               -$                          -$                         -$                       -$                         -$                              -$                         100,000$              

New 37 Energy and Water Efficiency Upgrades -$                        750,000$             270,000$             120,000$              120,000$             120,000$            120,000$             -$                              -$                         750,000$              
New 38 City Hall and Library Solar Installations -$                        750,000$             30,000$               720,000$              -$                         -$                       -$                         -$                              -$                         750,000$              
New 39 Electric Vehicle Charging Stations -$                        255,000$             105,000$             75,000$                75,000$               -$                       -$                         -$                              -$                         255,000$              

76,542,600$        5,765,300$          25,837,100$         13,450,200$        11,600,000$       4,580,000$          15,310,000$             7,500,000$          92,406,000$         

843,157$       

SOURCE

GRANT

GG CFP, UTILITIES
GG CFP, GRANT
GG CFP, GRANT

GRANT
GG CFP

GRANT
GG CFP

GG CFP
GG CFP, GRANT
GG CFP

LLL
GG CFP

GG CFP
GG CFP
PIF
GG CFP, GRANT
PIF

GG CFP, PIF, DEBT
GG CFP, DEBT

GG CFP

GG CFP, GRANT

GG CFP, DEBT

FINANCIAL PLAN FOR GENERAL GOVERNMENTAL PROJECTS 

Beginning Fund Balance
Base Utility Tax (1.5% of the 6%)

Interest Income

MPD

*Transportation CFP utility tax revenue diverted to General Governmental CFP for years 2021-2028 as needed to cover debt service for General Governmental CFP detailed in Ordinance O2020-009. If there is sufficient funding in any given year, 303 
ending fund balance will cover associated debt service.

2029 Ending Fund Balance

TOTAL PROJECTED FUNDING

   TOTAL GENERAL GOVERNMENTAL PROJECT COSTS  

GG CFP
DEBT
GG CFP, MPD, PIF
GRANT
GRANT, MPD, PIF
PIF
MPD
MPD
MPD
MPD
MPD, DEBT

MPD

DEBT, GENERAL
GRANT, PRIVATE

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Enterprise Resource Planning Business System

PROGRAM DESCRIPTION:

No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction (Implementation) 650,000             400,000             137,500             137,500             125,000             -                        -                        -                        -                        1,050,000          
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES 650,000$           400,000$           137,500$           137,500$           125,000$           -$                      -$                      -$                      -$                      1,050,000$        

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other (ERR) 300,000             38,500               38,500               -                        -                        -                        -                        -                        -                        338,500             

Total Outside Sources 300,000$           38,500$             38,500$             -$                      -$                      -$                      -$                      -$                      -$                      338,500$           
Use of Fund Balance 350,000             361,500             99,000               137,500             125,000             -                        -                        -                        -                        711,500             

TOTAL SOURCES 650,000$           400,000$           137,500$           137,500$           125,000$           -$                      -$                      -$                      -$                      1,050,000$        

FINANCIAL DATA

No
GG-01

IS PROJECT RECOMMENDED BY PLAN/POLICY?

Assessment and Analysis of curent ERP System (Tyler Eden) replacement. Costs are split 50% General Fund and 50% between the Water, Sewer, and Storm Utilities. Only the General 
Fund portion is shown here.

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Troy Niemeyer
GG-01General Governmental

Finance

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Operations and Maintenance Facility

PROGRAM DESCRIPTION:

Yes PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 478,400$            684,600$               684,600$            -$                       -$                       -$                           -$                       -$                       -$                         1,163,000$           
Land & R-O-W 204,000              -                             -                         -                         -                         -                             -                         -                         -                           204,000                
Construction 199,000              9,682,000              968,200              7,745,600           968,200              -                             -                         -                         -                           9,881,000             
Equipment -                         489,000                 -                         489,000              -                         -                             -                         -                         -                           489,000                
Other (1% Construction for Arts) -                         97,000                   -                         -                         97,000                -                             -                         -                         -                           97,000                  
TOTAL EXPENSES 881,400$            10,952,600$          1,652,800$         8,234,600$         1,065,200$         -$                           -$                       -$                       -$                         11,834,000$         

Outside Sources of Funds:
Grants -$                       150,000$               -$                       150,000$            -$                       -$                           -$                       -$                       -$                         150,000$              
Loan/Debt Financed -                         10,684,000            1,534,200           8,084,600           1,065,200           -                             -                         -                         -                           10,684,000           
Impact/FILO Fees -                         -                             -                         -                         -                         -                             -                         -                         -                           -                            
Levy Lid Lift -                         -                             -                         -                         -                         -                             -                         -                         -                           -                            
Metropolitan Park District -                         -                             -                         -                         -                         -                             -                         -                         -                           -                            
Other -                         -                             -                         -                         -                         -                             -                         -                         -                           -                            

Total Outside Sources -$                       10,834,000$          1,534,200$         8,234,600$         1,065,200$         -$                           -$                       -$                       -$                         10,834,000$         
Use of Fund Balance 881,400              118,600                 118,600              -                         -                         -                             -                         -                         -                           1,000,000             

TOTAL SOURCES 881,400$            10,952,600$          1,652,800$         8,234,600$         1,065,200$         -$                           -$                       -$                       -$                         11,834,000$         

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
GG-02General Governmental, Water, Sewer, Storm

Transportation and Engineering

FINANCIAL DATA

No
GG-02

IS PROJECT RECOMMENDED BY PLAN/POLICY? Campus Master Plan

Construct new Operations and Maintenance Facility at the City's Trails End Drive property.  The new facility will house the Operations divisions for the Transportation and Engineering and Water 
Resources and Sustainability departments.  The relocation of these divisions will provide for a higher and better use of the existing properties occupied by those operations, in order to fully 
develop the City's Town Center area. Site and frontage costs are distributed approximately 33% General Fund, 33% Water, 17% Sewer, and 17% Storm. Offsite mitigation costs are distributed 
50% Transportation CFP, 24% Water, 13% Sewer, and 13% Storm. Cost distribution is estimated based on allocation of resources between the funds and is subject to reevaluation based on final 
design.  Construction is presumed to be financed over 20 years, debt service included in the budget.  Expenses and funding shown are for General Fund only, see Water, Sewer, and Storm for 
portions associated with thise funds. Grant funding is from a Legislative Capitol Budget allocation that was reauthorized in 2023. 
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Emerging Projects

PROGRAM DESCRIPTION:

PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                      165,000$           25,000$             25,000$             25,000$             30,000$             30,000$             30,000$             -$                      165,000$           
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        825,000             125,000             125,000             125,000             150,000             150,000             150,000             -                        825,000             
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      990,000$           150,000$           150,000$           150,000$           180,000$           180,000$           180,000$           -$                      990,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        300,000             50,000               50,000               50,000               50,000               50,000               50,000               -                        300,000             
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        300,000             50,000               50,000               50,000               50,000               50,000               50,000               -                        300,000             
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      600,000$           100,000$           100,000$           100,000$           100,000$           100,000$           100,000$           -$                      600,000$           
Use of Fund Balance -                        390,000             50,000               50,000               50,000               80,000               80,000               80,000               -                        390,000             

TOTAL SOURCES -$                      990,000$           150,000$           150,000$           150,000$           180,000$           180,000$           180,000$           -$                      990,000$           

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Lisa Parks
GG-03General Governmental

Executive

FINANCIAL DATA

No
GG-28

IS PROJECT RECOMMENDED BY PLAN/POLICY?

Reserve funds for projects that emerge during the coming CFP cycle. Priority for use of funds will be given to projects the City is obligated to complete. Projects are limited to those eligible for
a given fund source. 
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Prairie Mitigation Land Acquisition

PROGRAM DESCRIPTION:

PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        2,500,000          -                        2,500,000          -                        -                        -                        -                        -                        2,500,000          
Construction -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      2,500,000$        -$                      2,500,000$        -$                      -$                      -$                      -$                      -$                      2,500,000$        

Outside Sources of Funds:
Grants -$                      2,500,000$        -$                      2,500,000$        -$                      -$                      -$                      -$                      -$                      2,500,000$        
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      2,500,000$        -$                      2,500,000$        -$                      -$                      -$                      -$                      -$                      2,500,000$        
Use of Fund Balance -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

TOTAL SOURCES -$                      2,500,000$        -$                      2,500,000$        -$                      -$                      -$                      -$                      -$                      2,500,000$        

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Mike Matlock
GG-04General Governmental

Community Development

FINANCIAL DATA

Yes
N/A

The City is working jointly with the Port of Olympia to adopt a Habitat Conservation Plan (HCP) to protect four federally listed endangered species through creating and maintaining 
approximately 1,500 acre parried reserve system. The HCP will also allow planned growth according to our comprehensive plan to proceed with mitigation authorized by a comprehensive 
HCP, as opposed to on a case by case basis. The purchase and maintenance of these lands will be primarily funded through mitigation fees paid at the time of development. Seed money is 
needed to acquire the first mitigation area because the mitigation for impacts to species habitat must be in place before any authorized impacts. After the initial prairie property purchase, it is 
expected mitigation fees will fund all subsequent prairie land purchase and maintenance.

IS PROJECT RECOMMENDED BY PLAN/POLICY?
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Deschutes Valley Trail

PROGRAM DESCRIPTION:

Yes PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 1,060,000$         950,000$            400,000$            400,000$            100,000$            -$                        -$                        50,000$              -$                        2,010,000$             
Land & R-O-W 240,000              200,000              -                          200,000              -                          -                          -                          -                          -                          440,000                   
Construction 1,650,000           12,550,000         165,000              -                          3,000,000           6,435,000           -                          2,950,000           -                          14,200,000             
Equipment -                          -                          -                          -                          -                          -                          -                          -                          -                          -                               
Other -                          -                          -                          -                          -                          -                          -                          -                          -                          -                               
TOTAL EXPENSES 2,950,000$         13,700,000$       565,000$            600,000$            3,100,000$         6,435,000$         -$                        3,000,000$         -$                        16,650,000$           

Outside Sources of Funds:
Grants 1,300,000$         5,800,000$         400,000$            600,000$            3,100,000$         1,700,000$         -$                        -$                        -$                        7,100,000$             
Loan/Debt Financed -                          -                          -                          -                          -                          -                          -                          -                          -                          -                               
Impact/FILO Fees 1,650,000           5,900,000           165,000              -                          -                          2,735,000           -                          3,000,000           -                          7,550,000               
Levy Lid Lift -                          -                          -                          -                          -                          -                          -                          -                          -                          -                               
Metropolitan Park District -                          2,000,000           -                          -                          -                          2,000,000           -                          -                          -                          2,000,000               
Other -                          -                          -                          -                          -                          -                          -                          -                          -                          -                               

Total Outside Sources 2,950,000$         13,700,000$       565,000$            600,000$            3,100,000$         6,435,000$         -$                        3,000,000$         -$                        16,650,000$           
Use of Fund Balance -                          -                          -                          -                          -                          -                          -                          -                          -                          -                               

TOTAL SOURCES 2,950,000$         13,700,000$       565,000$            600,000$            3,100,000$         6,435,000$         -$                        3,000,000$         -$                        16,650,000$           

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-05General Governmental (MPD)

Parks and Recreation

FINANCIAL DATA

No
GG-05

IS PROJECT RECOMMENDED BY PLAN/POLICY? Thur Reg Transp/Trail Plan; PR&OS Plan

Design and construction of the Deschutes Valley Trail from the Tumwater Falls Park to Pioneer Park.  The project has been included for partial funding in the state Transportation Budget, partially.  
This project is being constructed in segments; the Tumwater Historical Park to Brewery Park and Tumwater Fall segment was constructed in 2020.
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Isabella Bush Park Development

PROGRAM DESCRIPTION:

Yes PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 39,000$             -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      39,000$             
Land & R-O-W 191,000             -                        -                        -                        -                        -                        -                        -                        -                        191,000             
Construction 92,000               500,000             500,000             -                        -                        -                        -                        -                        -                        592,000             
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES 322,000$           500,000$           500,000$           -$                      -$                      -$                      -$                      -$                      -$                      822,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees 322,000             500,000             500,000             -                        -                        -                        -                        -                        -                        822,000             
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources 322,000$           500,000$           500,000$           -$                      -$                      -$                      -$                      -$                      -$                      822,000$           
Use of Fund Balance -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

TOTAL SOURCES 322,000$           500,000$           500,000$           -$                      -$                      -$                      -$                      -$                      -$                      822,000$           

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-06General Governmental

Parks and Recreation

FINANCIAL DATA

No
GG-06

IS PROJECT RECOMMENDED BY PLAN/POLICY? Parks Recreation & Open Space Plan

Improvements for development of Isabella Bush Park to include parking, frontage, landscaping/turf, irrigation, signage and paved ADA pathways according to 2020 master plan design.
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Trails End Park

PROGRAM DESCRIPTION:

Yes PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      60,000$             60,000$             -$                      -$                      -$                      -$                      -$                      -$                      60,000$             
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        2,400,000          -                        1,200,000          -                        -                        1,200,000          -                        -                        2,400,000          
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      2,460,000$        60,000$             1,200,000$        -$                      -$                      1,200,000$        -$                      -$                      2,460,000$        

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        2,460,000          60,000               1,200,000          -                        -                        1,200,000          -                        -                        2,460,000          
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      2,460,000$        60,000$             1,200,000$        -$                      -$                      1,200,000$        -$                      -$                      2,460,000$        
Use of Fund Balance -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

TOTAL SOURCES -$                      2,460,000$        60,000$             1,200,000$        -$                      -$                      1,200,000$        -$                      -$                      2,460,000$        

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-07General Governmental (MPD)

Parks and Recreation

FINANCIAL DATA

No
GG-07

IS PROJECT RECOMMENDED BY PLAN/POLICY? Parks, Recreation and Open Space Plan

Develop a neighborhood park on the City property adjacent to the future City Operations and Maintenance Facility.  The park master plan contains play structures, shelters, restroom, walking 
paths, active recreation/open space turf areas, basketball and pickleball. The site will maintain several natural areas and provide interpretive signage along ADA pathways.
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: South Tumwater Neighborhood Park

PROGRAM DESCRIPTION:

Yes PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      50,000$             -$                      -$                      -$                      50,000$             -$                      -$                      -$                      50,000$             
Land & R-O-W -                        400,000             -                        -                        -                        400,000             -                        -                        -                        400,000             
Construction -                        300,000             -                        -                        -                        -                        300,000             -                        -                        300,000             
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      750,000$           -$                      -$                      -$                      450,000$           300,000$           -$                      -$                      750,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        400,000             -                        -                        -                        400,000             -                        -                        -                        400,000             
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        350,000             -                        -                        -                        50,000               300,000             -                        -                        350,000             
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      750,000$           -$                      -$                      -$                      450,000$           300,000$           -$                      -$                      750,000$           
Use of Fund Balance -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

TOTAL SOURCES -$                      750,000$           -$                      -$                      -$                      450,000$           300,000$           -$                      -$                      750,000$           

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-08General Governmental (MPD)

Parks and Recreation

FINANCIAL DATA

No
GG-11

IS PROJECT RECOMMENDED BY PLAN/POLICY? MPD; Park Recr & Open Space Plan

Acquire land and develop a neighborhood park in the southwestern portion of the City, near Black Hills High School.  This park may include play structures, walking paths, picnic shelter, 
sports courts, natural areas and open turf/play areas for active and passive recreation.
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Open Space / Park Land Acquisition 

PROGRAM DESCRIPTION:

Yes PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        
Land & R-O-W -                          270,000              -                          -                          270,000              -                          -                          -                          -                          270,000              
Construction -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          
Equipment -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          
Other -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          
TOTAL EXPENSES -$                        270,000$            -$                        -$                        270,000$            -$                        -$                        -$                        -$                        270,000$            

Outside Sources of Funds:
Grants -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        
Loan/Debt Financed -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          
Impact/FILO Fees -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          
Levy Lid Lift -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          
Metropolitan Park District -                          270,000              -                          -                          270,000              -                          -                          -                          -                          270,000              
Other -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

Total Outside Sources -$                        270,000$            -$                        -$                        270,000$            -$                        -$                        -$                        -$                        270,000$            
Use of Fund Balance -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

TOTAL SOURCES -$                        270,000$            -$                        -$                        270,000$            -$                        -$                        -$                        -$                        270,000$            

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-09General Governmental (MPD)

Parks and Recreation

FINANCIAL DATA

No
GG-12

IS PROJECT RECOMMENDED BY PLAN/POLICY? MPD; Park, Recreation and Open Space Plan

These funds will enable the City to take advantage of opportunities and/or partnerships to purchase park land in key locations around the City.  The land may be developed for future use as a 
neighborhood park, trail corridor or open space.
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: SW Neighborhood Park

PROGRAM DESCRIPTION:

Yes PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      50,000$             -$                      -$                      -$                      50,000$             -$                      -$                      -$                      50,000$             
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        1,000,000          -                        -                        -                        -                        1,000,000          -                        -                        1,000,000          
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      1,050,000$        -$                      -$                      -$                      50,000$             1,000,000$        -$                      -$                      1,050,000$        

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        1,050,000          -                        -                        -                        50,000               1,000,000          -                        -                        1,050,000          
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      1,050,000$        -$                      -$                      -$                      50,000$             1,000,000$        -$                      -$                      1,050,000$        
Use of Fund Balance -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

TOTAL SOURCES -$                      1,050,000$        -$                      -$                      -$                      50,000$             1,000,000$        -$                      -$                      1,050,000$        

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-10General Governmental (MPD)

Parks and Recreation

FINANCIAL DATA

No
GG-13

IS PROJECT RECOMMENDED BY PLAN/POLICY? MPD; Parks, Recreation and Open Space Plan

Development of a new neighborhood park behind Tumwater Middle School.  This 18-acre park will contain 12 acres of protected natural areas, wetlands and buffers, and a 6-acre active 
recreation area providing one soccer field, one youth baseball field, a play structure, restroom, trails and parking area. This park property was purchased in 1995, and a master plan was 
developed through a public process. The plan will be reviewed/updated as a part of this development.

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Community Center 

PROGRAM DESCRIPTION:

Yes PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design 200,000$           300,000$           300,000$           -$                      -$                      -$                      -$                      -$                      -$                      500,000$           
Land & R-O-W -                        1,000,000          1,000,000          -                        -                        -                        -                        -                        -                        1,000,000          
Construction -                        11,500,000        -                        6,500,000          5,000,000          -                        -                        -                        -                        11,500,000        
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES 200,000$           12,800,000$      1,300,000$        6,500,000$        5,000,000$        -$                      -$                      -$                      -$                      13,000,000$      

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        11,500,000        -                        6,500,000          5,000,000          -                        -                        -                        -                        11,500,000        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District 200,000             1,300,000          1,300,000          -                        -                        -                        -                        -                        -                        1,500,000          
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources 200,000$           12,800,000$      1,300,000$        6,500,000$        5,000,000$        -$                      -$                      -$                      -$                      13,000,000$      
Use of Fund Balance -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

TOTAL SOURCES 200,000$           12,800,000$      1,300,000$        6,500,000$        5,000,000$        -$                      -$                      -$                      -$                      13,000,000$      

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-11General Governmental (MPD)

Parks and Recreation

FINANCIAL DATA

No
GG-14 and GG-15

IS PROJECT RECOMMENDED BY PLAN/POLICY? MPD; Park, Recreation and Open Space Plan

Development of the Tumwater Community Center as outlined in the Municipal Park District plan approved by voters.  This facility may contain indoor sports facilities, meeting rooms, excercise areas, senior 
services, youth programming space and event space. Ideal location will provide ample space for the construction of the community center and associated support facilities along with park amenities and 
expansion space for possible future swimming facilities, as outlined in the municipal park district proposal approved by voters. A loan will be needed for the project with debt service to be included in the 
MPD budget.

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Community Garden Program

PROGRAM DESCRIPTION:

No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        150,000             25,000               25,000               25,000               25,000               25,000               25,000               -                        150,000             
TOTAL EXPENSES -$                      150,000$           25,000$             25,000$             25,000$             25,000$             25,000$             25,000$             -$                      150,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        150,000             25,000               25,000               25,000               25,000               25,000               25,000               -                        150,000             
Other -                        -                        -                        

Total Outside Sources -$                      150,000$           25,000$             25,000$             25,000$             25,000$             25,000$             25,000$             -$                      150,000$           
Use of Fund Balance -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

TOTAL SOURCES -$                      150,000$           25,000$             25,000$             25,000$             25,000$             25,000$             25,000$             -$                      150,000$           

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-12General Governmental (MPD)

Parks and Recreation

FINANCIAL DATA

No
GG-16

IS PROJECT RECOMMENDED BY PLAN/POLICY?

These funds are for the development of a community garden program in partnership with local non-profits or other community group.  

7/7/2023
2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Historic District Improvements

PROGRAM DESCRIPTION:

PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        200,000             200,000             -                        -                        -                        -                        -                        -                        200,000             
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      200,000$           200,000$           -$                      -$                      -$                      -$                      -$                      -$                      200,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        200,000             200,000             -                        -                        -                        -                        -                        -                        200,000             
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      200,000$           200,000$           -$                      -$                      -$                      -$                      -$                      -$                      200,000$           
Use of Fund Balance -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

TOTAL SOURCES -$                      200,000$           200,000$           -$                      -$                      -$                      -$                      -$                      -$                      200,000$           

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-13General Governmental (MPD)

Parks and Recreation

FINANCIAL DATA

No
GG-17

IS PROJECT RECOMMENDED BY PLAN/POLICY?

These funds are for improvements to the City's park properties in the Tumwater Historic District and may include trail upgrades, interpretive areas, active and passive recreation opportunities 
or other park amenities.

7/7/2023
2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Parks Commission Funding

PROGRAM DESCRIPTION:

No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        120,000             20,000               20,000               20,000               20,000               20,000               20,000               -                        120,000             
TOTAL EXPENSES -$                      120,000$           20,000$             20,000$             20,000$             20,000$             20,000$             20,000$             -$                      120,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Use of Fund Balance -                        120,000             20,000               20,000               20,000               20,000               20,000               20,000               -                        120,000             

TOTAL SOURCES -$                      120,000$           20,000$             20,000$             20,000$             20,000$             20,000$             20,000$             -$                      120,000$           

FINANCIAL DATA

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
General Governmental GG-14
Parks and Recreation

No
GG-20

This funding is available to support Parks Commission special projects and programs for parks, recreation and equipment needs.  

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Historic Commission Funding

PROGRAM DESCRIPTION:

No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                       -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        -                         -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        -                         -                        -                        -                        -                        -                        -                        -                        -                        
Equipment -                        -                         -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        60,000               10,000               10,000               10,000               10,000               10,000               10,000               -                        60,000               
TOTAL EXPENSES -$                      60,000$             10,000$             10,000$             10,000$             10,000$             10,000$             10,000$             -$                      60,000$             

Outside Sources of Funds:
Grants -$                      -$                       -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                         -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                         -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                         -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                         -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                         -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      -$                       -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Use of Fund Balance -                        60,000               10,000               10,000               10,000               10,000               10,000               10,000               -                        60,000               

TOTAL SOURCES -$                      60,000$             10,000$             10,000$             10,000$             10,000$             10,000$             10,000$             -$                      60,000$             

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-15General Governmental

Parks and Recreation

FINANCIAL DATA

No
GG-21

IS PROJECT RECOMMENDED BY PLAN/POLICY?

This funding is available to support Historic Preservation Commission special projects and programs.  

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Deschutes Valley Property

PROGRAM DESCRIPTION:

PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        800,000             -                        800,000             800,000             
Construction -                        -                        -                        -                        
Equipment -                        -                        -                        -                        
Other -                        -                        -                        -                        
TOTAL EXPENSES -$                      800,000$           -$                      -$                      800,000$           -$                      -$                      -$                      -$                      800,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        800,000             -                        -                        800,000             -                        -                        -                        -                        800,000             
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      800,000$           -$                      -$                      800,000$           -$                      -$                      -$                      -$                      800,000$           
Use of Fund Balance -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

TOTAL SOURCES -$                      800,000$           -$                      -$                      800,000$           -$                      -$                      -$                      -$                      800,000$           

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-16General Governmental

Parks and Recreation

FINANCIAL DATA

No
GG-18

IS PROJECT RECOMMENDED BY PLAN/POLICY?

This funding is set aside for the acquisition of property or use rights for a portion of the LOTT property located in the Deschutes River Valley that isn't required for future LOTT facilities.  The 
property includes the LOTT ownership west of the Union Pacific Railroad tracks and adjacent to the Deschutes River.  The property could be used for park space, parking for City events, and 
environmental mitigation. If acquired, fund source will be adjusted to reflect actual purpose of property.

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Golf Course Parking Lot Resurfacing

PROGRAM DESCRIPTION:

PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design 175,000$           90,000$             90,000$             -$                      -$                      -$                      -$                      -$                      -$                      265,000$           
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        500,000             500,000             -                        -                        -                        -                        -                        -                        500,000             
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES 175,000$           590,000$           590,000$           -$                      -$                      -$                      -$                      -$                      -$                      765,000$           

Outside Sources of Funds:
Grants 40,000$             -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      40,000$             
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources 40,000$             -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      40,000$             
Use of Fund Balance 135,000             590,000             590,000             -                        -                        -                        -                        -                        -                        725,000             

TOTAL SOURCES 175,000$           590,000$           590,000$           -$                      -$                      -$                      -$                      -$                      -$                      765,000$           

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-17General Governmental

Parks and Recreation

FINANCIAL DATA

No
GG-23

IS PROJECT RECOMMENDED BY PLAN/POLICY? Park Recreation & Open Space Plan

Originally identified as a need when the City purchased the golf course in 1996, the parking lot has continued to deteriorate.  This project will resurface the parking lot, reconfigure the area to 
maximize parking spaces and improve pedestrian safety.  The construction will also include a storm water treatment system which currently does not exist.

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Golf Range Building Replacement

PROGRAM DESCRIPTION:

No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design 20,000$             -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      20,000$             
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        400,000             -                        -                        400,000             -                        -                        -                        -                        400,000             
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES 20,000$             400,000$           -$                      -$                      400,000$           -$                      -$                      -$                      -$                      420,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees 20,000               170,000             -                        -                        170,000             -                        -                        -                        -                        190,000             
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        60,000               -                        -                        60,000               -                        -                        -                        -                        60,000               

Total Outside Sources 20,000$             230,000$           -$                      -$                      230,000$           -$                      -$                      -$                      -$                      250,000$           
Use of Fund Balance -                        170,000             -                        -                        170,000             -                        -                        -                        -                        170,000             

TOTAL SOURCES 20,000$             400,000$           -$                      -$                      400,000$           -$                      -$                      -$                      -$                      420,000$           

FINANCIAL DATA

No
GG-24

IS PROJECT RECOMMENDED BY PLAN/POLICY?

The existing covered hitting and teaching building at the golf course driving range was constructed in 1969 and does not meet safety standards or provide adequate space for golf practice.  
The building beams and walls show signs of rot and deterioration.  This project includes the demolition of the existing building and pad and replacement with a multi-use, open air building for 
practice, teaching, youth lessons and special events.  Partial funding will include $25,000 from the golf fund, $10,000 from First Tee and $25,000 in sponsorship money.

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-18General Governmental

Parks and Recreation

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Golf Restaurant Upgrade

PROGRAM DESCRIPTION:

No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      25,000$             -$                      -$                      -$                      -$                      25,000$             -$                      -$                      25,000$             
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        440,000             -                        -                        -                        -                        440,000             -                        -                        440,000             
Equipment -                        110,000             -                        -                        -                        -                        110,000             -                        -                        110,000             
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      575,000$           -$                      -$                      -$                      -$                      575,000$           -$                      -$                      575,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other (G.O. Bonds, Non Voted) -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Use of Fund Balance -                        575,000             -                        -                        -                        -                        575,000             -                        -                        575,000             

TOTAL SOURCES -$                      575,000$           -$                      -$                      -$                      -$                      575,000$           -$                      -$                      575,000$           

FINANCIAL DATA

No
GG-19

The Golf Course Restaurant is a vital and important part of the golf experience. While some renovations have occurred to HVAC and carpet, the furniture, fixtures, restrooms, and electronics 
are in need of upgrade and/or replacement. 

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-19General Governmental

Parks and Recreation

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Golf Course Maintenance Shop Stormwater Improvements

PROGRAM DESCRIPTION:

PLAN: PAGE# 21

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      60,000$             -$                      60,000$             -$                      -$                      -$                      -$                      -$                      60,000$             
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        100,000             -                        -                        100,000             -                        -                        -                        -                        100,000             
Equipment -                        80,000               -                        -                        80,000               -                        -                        -                        -                        80,000               
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      240,000$           -$                      60,000$             180,000$           -$                      -$                      -$                      -$                      240,000$           

Outside Sources of Funds:
Grants -$                      180,000$           -$                      45,000$             135,000$           -$                      -$                      -$                      -$                      180,000$           
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      180,000$           -$                      45,000$             135,000$           -$                      -$                      -$                      -$                      180,000$           
Use of Fund Balance -                        60,000               -                        15,000               45,000               -                        -                        -                        -                        60,000               

TOTAL SOURCES -$                      240,000$           -$                      60,000$             180,000$           -$                      -$                      -$                      -$                      240,000$           

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-20General Governmental

Parks and Recreation

FINANCIAL DATA

Yes
N/A

This Project will address stormwater treatment requirements for the Golf Course Maintenance Shop that comply with current City and State regulations and TMDL requirements.  This project 
is contingent on grant funding.

IS PROJECT RECOMMENDED BY PLAN/POLICY? NPDES Permit

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Golf Course Stockpile Covers

PROGRAM DESCRIPTION:

PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        80,000               -                        80,000               -                        -                        -                        -                        -                        80,000               
Equipment -                        80,000               -                        80,000               -                        -                        -                        -                        -                        80,000               
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      160,000$           -$                      160,000$           -$                      -$                      -$                      -$                      -$                      160,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Use of Fund Balance -                        160,000             -                        160,000             -                        -                        -                        -                        -                        160,000             

TOTAL SOURCES -$                      160,000$           -$                      160,000$           -$                      -$                      -$                      -$                      -$                      160,000$           

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-21General Governmental

Parks and Recreation

FINANCIAL DATA

Yes
N/A

This project includes procurement and installation of stockpile covers at the Golf Course as required by the Drainage Design and Erosion Control Manual.  Stormwater runoff from stockpiles 
currently enters the stormwater system and discharges to the Deschutes River untreated. 

IS PROJECT RECOMMENDED BY PLAN/POLICY?

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Golf Course Fueling Station Renovation

PROGRAM DESCRIPTION:

PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      75,000$             -$                      75,000$             -$                      -$                      -$                      -$                      -$                      75,000$             
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        125,000             -                        65,000               60,000               -                        -                        -                        -                        125,000             
Equipment -                        300,000             -                        150,000             150,000             -                        -                        -                        -                        300,000             
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      500,000$           -$                      290,000$           210,000$           -$                      -$                      -$                      -$                      500,000$           

Outside Sources of Funds:
Grants -$                      375,000$           -$                      217,500$           157,500$           -$                      -$                      -$                      -$                      375,000$           
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      375,000$           -$                      217,500$           157,500$           -$                      -$                      -$                      -$                      375,000$           
Use of Fund Balance -                        125,000             -                        72,500               52,500               -                        -                        -                        -                        125,000             

TOTAL SOURCES -$                      500,000$           -$                      290,000$           210,000$           -$                      -$                      -$                      -$                      500,000$           

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-22General Governmental

Parks and Recreation

FINANCIAL DATA

Yes
N/A

This project will provide for design and construction of a new fueling station for golf course equipment. The existing fueling station at the Tumwater Valley Golf Course does not meet 
stormwater pollution source control standards presecribed in the 2022 Drainage Design and Erosion Control Manual (DDECM). Current standards for fueling stations include an impervious 
concrete pad and a roof. Other design criteria standards are listed in the DDECM and Washington State Fire Code. This project is contingent on grant funding.

IS PROJECT RECOMMENDED BY PLAN/POLICY?

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Parks and Recreation Facility

PROGRAM DESCRIPTION:

No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      125,000$           -$                      -$                      125,000$           -$                      -$                      -$                      -$                      125,000$           
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        1,485,000          -                        -                        -                        385,000             1,100,000          -                        -                        1,485,000          
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      1,610,000$        -$                      -$                      125,000$           385,000$           1,100,000$        -$                      -$                      1,610,000$        

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        697,950             -                        -                        -                        180,950             517,000             -                        -                        697,950             
Impact/FILO Fees -                        787,050             -                        -                        -                        204,050             583,000             -                        -                        787,050             
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      1,485,000$        -$                      -$                      -$                      385,000$           1,100,000$        -$                      -$                      1,485,000$        
Use of Fund Balance -                        125,000             -                        -                        125,000             -                        -                        -                        -                        125,000             

TOTAL SOURCES -$                      1,610,000$        -$                      -$                      125,000$           385,000$           1,100,000$        -$                      -$                      1,610,000$        

FINANCIAL DATA

No
GG-03

This project includes renovation and converson of the existing Public Works Operations Facility into the Parks and Recreation Facility, after completion of the Operations and Maintenenace 
Facility. Major items include paving, stromwater upgrades, building repair, roof repair, interior renovations, new HVAC system, Police storage and yard construction, and other work. This 
project will address both existing capacity issues and accommodate for future growth with approximately 53% of the project attributed to growth.

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-23General Governmental

Parks and Recreation

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Market Building

PROGRAM DESCRIPTION:

No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      50,000$             -$                      -$                      50,000$             -$                      -$                      -$                      -$                      50,000$             
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        635,000             -                        -                        -                        -                        -                        635,000             -                        635,000             
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      685,000$           -$                      -$                      50,000$             -$                      -$                      635,000$           -$                      685,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        635,000             -                        -                        -                        -                        -                        635,000             -                        635,000             
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      635,000$           -$                      -$                      -$                      -$                      -$                      635,000$           -$                      635,000$           
Use of Fund Balance -                        50,000               -                        -                        50,000               -                        -                        -                        -                        50,000               

TOTAL SOURCES -$                      685,000$           -$                      -$                      50,000$             -$                      -$                      635,000$           -$                      685,000$           

FINANCIAL DATA

No
GG-04

This project includes renovation and converson of the existing Parks and Recreation Facility into a dedicated Farmer's Market space or other use after the Parks and Recreation Facility 
relocates to the existing Public Works Operations Facility. Major items include public restrooms, interior renovations, heating upgrades, door replacement, roof repair, awnings, signage, and 
other work. 

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Lisa Parks
GG-24General Governmental

Executive

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: City Hall Renovation

PROGRAM DESCRIPTION:

No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      100,000$           -$                      -$                      100,000$           -$                      -$                      -$                      -$                      100,000$           
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        740,000             -                        -                        -                        -                        -                        740,000             -                        740,000             
Equipment -                        200,000             -                        -                        -                        -                        -                        200,000             -                        200,000             
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      1,040,000$        -$                      -$                      100,000$           -$                      -$                      940,000$           -$                      1,040,000$        

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        940,000             -                        -                        -                        -                        -                        940,000             -                        940,000             
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other (G.O. Bonds, Non Voted) -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      940,000$           -$                      -$                      -$                      -$                      -$                      940,000$           -$                      940,000$           
Use of Fund Balance -                        100,000             -                        -                        100,000             -                        -                        -                        -                        100,000             

TOTAL SOURCES -$                      1,040,000$        -$                      -$                      100,000$           -$                      -$                      940,000$           -$                      1,040,000$        

FINANCIAL DATA

No
GG-30

The City Hall building is over 35 years old. While some elements, such as the HVAC have been upgraded, the building has a number of elements needing upgrading. The builiding spaces 
also need to be upgraded to be a modern workplace and take advantage of teleworking and reduced building occupancy. 

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-25General Governmental

Parks and Recreation

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: City Hall Parking Expansion

PROGRAM DESCRIPTION:

PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      40,000$             -$                      -$                      -$                      40,000$             -$                      -$                      -$                      40,000$             
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        310,000             -                        -                        -                        310,000             -                        -                        -                        310,000             
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      350,000$           -$                      -$                      -$                      350,000$           -$                      -$                      -$                      350,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Use of Fund Balance -                        350,000             -                        -                        -                        350,000             -                        -                        -                        350,000             

TOTAL SOURCES -$                      350,000$           -$                      -$                      -$                      350,000$           -$                      -$                      -$                      350,000$           

FINANCIAL DATA

Yes
N/A

Expand the main parking lot at City Hall into the current Public Works yard after completion of the Operations and Maintenenace Facility. 

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-26General Governmental

Parks and Recreation

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Solar Panel Installation

PROGRAM DESCRIPTION:

PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      35,000$             -$                      35,000$             -$                      -$                      -$                      -$                      -$                      35,000$             
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        250,000             -                        -                        250,000             -                        -                        -                        -                        250,000             
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      285,000$           -$                      35,000$             250,000$           -$                      -$                      -$                      -$                      285,000$           

Outside Sources of Funds:
Grants -$                      213,750$           -$                      26,250$             187,500$           -$                      -$                      -$                      -$                      213,750$           
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      213,750$           -$                      26,250$             187,500$           -$                      -$                      -$                      -$                      213,750$           
Use of Fund Balance -                        71,250               -                        8,750                 62,500               -                        -                        -                        -                        71,250               

TOTAL SOURCES -$                      285,000$           -$                      35,000$             250,000$           -$                      -$                      -$                      -$                      285,000$           

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Chuck Denney
GG-27General Governmental

Park/Facilities

FINANCIAL DATA

No
GG-26

IS PROJECT RECOMMENDED BY PLAN/POLICY?

Install additional solar panels at General Fund buildings utilizing grant support.

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: WSDOT Olympic Region Property

PROGRAM DESCRIPTION:

Yes PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design 25,000$             75,000$             75,000$             -$                      -$                      -$                      -$                      -$                      -$                      100,000$           
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES 25,000$             75,000$             75,000$             -$                      -$                      -$                      -$                      -$                      -$                      100,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Use of Fund Balance 25,000               75,000               75,000               -                        -                        -                        -                        -                        -                        100,000             

TOTAL SOURCES 25,000$             75,000$             75,000$             -$                      -$                      -$                      -$                      -$                      -$                      100,000$           

FINANCIAL DATA

No
GG-42

Funding for Plan Development for the disposition of the property currently oocupied by the WSDOT Olympic Region Maintenance Facility on Capitol Boulevard.

IS PROJECT RECOMMENDED BY PLAN/POLICY? Wayfinding Signage Plan

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Lisa Parks
GG-28General Governmental

Executive

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Wayfinding Signage

PROGRAM DESCRIPTION:

Yes PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction 110,000             50,000               -                        -                        -                        -                        50,000               -                        -                        160,000             
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES 110,000$           50,000$             -$                      -$                      -$                      -$                      50,000$             -$                      -$                      160,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Use of Fund Balance 110,000             50,000               -                        -                        -                        -                        50,000               -                        -                        160,000             

TOTAL SOURCES 110,000$           50,000$             -$                      -$                      -$                      -$                      50,000$             -$                      -$                      160,000$           

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Lisa Parks
GG-29General Governmental

Executive

FINANCIAL DATA

No
GG-33

IS PROJECT RECOMMENDED BY PLAN/POLICY? Wayfinding Signage Plan

Continuation of the City's Wayfinding Signage Program to new/emerging locations.

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Fire Engine Replacement Program

PROGRAM DESCRIPTION:

Yes PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Equipment -                        1,250,000          -                        -                        1,250,000          -                        -                        -                        -                        1,250,000          
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      1,250,000$        -$                      -$                      1,250,000$        -$                      -$                      -$                      -$                      1,250,000$        

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        1,250,000          -                        -                        1,250,000          -                        -                        -                        -                        1,250,000          
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      1,250,000$        -$                      -$                      1,250,000$        -$                      -$                      -$                      -$                      1,250,000$        
Use of Fund Balance -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

TOTAL SOURCES -$                      1,250,000$        -$                      -$                      1,250,000$        -$                      -$                      -$                      -$                      1,250,000$        

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brian Hurley
GG-30General Governmental

Fire

FINANCIAL DATA

No
GG-21

IS PROJECT RECOMMENDED BY PLAN/POLICY? FD Master Plan / Emer Svcs LLL

This program includes a 25-year replacement program for fire engines. This program is funded through a property tax levy lid lift approved by voters in 2011. The acquisition of one fire 
engine occurred in 2012 and the second purchased in 2018.  A third engine has been ordered (under contract April 2023) with anticipated delivery in 2026.  Approximately 50% due 90 days 
prior to delivery and balance upon delivery.  According to our strategic plan, frontline apparatus will be evaluated for replacement after 6 years of service or when the mileage exceeds 
120,000 miles. Projections are for replacement of the 2018 Pierce pumper in 2032 (fourth engine purchased under 2011 levy lid lift).

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Fire Station T-2 Improvements

PROGRAM DESCRIPTION:

No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        75,000               -                        -                        -                        75,000               -                        -                        -                        75,000               
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      75,000$             -$                      -$                      -$                      75,000$             -$                      -$                      -$                      75,000$             

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Use of Fund Balance -                        75,000               -                        -                        -                        75,000               -                        -                        -                        75,000               

TOTAL SOURCES -$                      75,000$             -$                      -$                      -$                      75,000$             -$                      -$                      -$                      75,000$             

FINANCIAL DATA

Yes

Station T2 was built in 1995 and is staffed full-time with a minimum of three firefighters. Normal wear on the facility necessitates planning for a full kitchen remodel in this CFP plan period.

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brian Hurley
GG-31General Governmental

Fire

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Digital Alerting Systems

PROGRAM DESCRIPTION:

No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        35,000               -                        -                        35,000               -                        -                        -                        -                        35,000               
Equipment -                        90,000               -                        -                        90,000               -                        -                        -                        -                        90,000               
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      125,000$           -$                      -$                      125,000$           -$                      -$                      -$                      -$                      125,000$           

Outside Sources of Funds:
Grants -$                      125,000$           -$                      -$                      125,000$           -$                      -$                      -$                      -$                      125,000$           
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      125,000$           -$                      -$                      125,000$           -$                      -$                      -$                      -$                      125,000$           
Use of Fund Balance -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

TOTAL SOURCES -$                      125,000$           -$                      -$                      125,000$           -$                      -$                      -$                      -$                      125,000$           

FINANCIAL DATA

No
GG-23

Install digital station alerting system in Stations T1 and T2. Current alerting system uses manual VHF toning to alert crews for response, turn on lights, and shut off power/gas in the kitchen. The current 
system has little flexibility broadcasting throughout the station. Digital alerting will provide for multiple alerts including voice, LED lighting, and visual information display. Alerting can be controlled in each 
dorm room so staff are only alerted to calls for their unit, not all calls. This reduces stress for responders. Most area departments are installing this technology which has been shown to reduce response 
time.  Plan to apply for Assistance to Firefighters Grant (AFG) funding in 2024 and/or 2025 if these grant programs are continued by FEMA.

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brian Hurley
GG-32General Governmental

Fire

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Animal Services - Control Facility

PROGRAM DESCRIPTION:

PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        2,000,000          -                        -                        -                        -                        -                        2,000,000          -                        2,000,000          
TOTAL EXPENSES -$                      2,000,000$        -$                      -$                      -$                      -$                      -$                      2,000,000$        -$                      2,000,000$        

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        2,000,000          -                        -                        -                        -                        -                        2,000,000          -                        2,000,000          
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      2,000,000$        -$                      -$                      -$                      -$                      -$                      2,000,000$        -$                      2,000,000$        
Use of Fund Balance -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

TOTAL SOURCES -$                      2,000,000$        -$                      -$                      -$                      -$                      -$                      2,000,000$        -$                      2,000,000$        

FINANCIAL DATA

Yes
N/A

City contribution in new animal control facility. Assume total cost is $20 million and assume 10% coming from the City.

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Lisa Parks
GG-33General Governmental

Executive

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Old Brewhouse Tower Rehabilitation

PROGRAM DESCRIPTION:

No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design 455,000$           250,000$           50,000$             -$                      -$                      200,000$           -$                      1,000,000$        500,000$           1,205,000$        
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction 2,500,000          8,000,000          -                        5,000,000          -                        3,000,000          -                        7,500,000          7,000,000          17,500,000        
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES 2,955,000$        8,250,000$        50,000$             5,000,000$        -$                      3,200,000$        -$                      8,500,000$        7,500,000$        18,705,000$      

Outside Sources of Funds:
Grants 645,000$           3,000,000$        -$                      2,500,000$        -$                      500,000$           -$                      4,250,000$        3,750,000$        7,395,000$        
Loan/Debt Financed 2,215,000          -                        -                        -                        -                        -                        -                        -                        -                        2,215,000          
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Other (Donations) -                        5,250,000          50,000               2,500,000          -                        2,700,000          -                        4,250,000          3,750,000          9,000,000          
Total Outside Sources 2,860,000$        8,250,000$        50,000$             5,000,000$        -$                      3,200,000$        -$                      8,500,000$        7,500,000$        18,610,000$      

Use of Fund Balance 95,000               -                        -                        -                        -                        -                        -                        -                        -                        95,000               

TOTAL SOURCES 2,955,000$        8,250,000$        50,000$             5,000,000$        -$                      3,200,000$        -$                      8,500,000$        7,500,000$        18,705,000$      

FINANCIAL DATA

No
GG-26

IS PROJECT RECOMMENDED BY PLAN/POLICY?

This project includes ongoing renovation work on the Old Brewhouse Tower including Phases 2 and 3 (A, B, and C).  Phase 2 work (2022-2025) includes seismic upgrades and has received 
a Heritage Capital Grant from the State.  Phase 3A (2027) includes interior renovation and utility work; Phase 3B (2029) includes civil improvements such as parking, landscaping, access 
road improvements, and offsite transportation improvements; and Phase 3C (future years) includes tenant improvements and other work as needed to make the building occupiable. All 
donations and grant revenue for Phase 3 are speculative. Based on current construction material trends, Phase 2 may be revised to just include doors and glazing which would push all 
remaing work out further in the CFP.

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Ann Cook
GG-34General Governmental

Executive

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Brewery Open Space Acquisition

PROGRAM DESCRIPTION:

No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        300,000             -                        -                        -                        300,000             -                        -                        -                        300,000             
Construction -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      300,000$           -$                      -$                      -$                      300,000$           -$                      -$                      -$                      300,000$           

Outside Sources of Funds:
Grants -$                      300,000$           -$                      -$                      -$                      300,000$           -$                      -$                      -$                      300,000$           
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      300,000$           -$                      -$                      -$                      300,000$           -$                      -$                      -$                      300,000$           
Use of Fund Balance -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

TOTAL SOURCES -$                      300,000$           -$                      -$                      -$                      300,000$           -$                      -$                      -$                      300,000$           

No
GG-25

FINANCIAL DATA

IS PROJECT RECOMMENDED BY PLAN/POLICY?

This project includes the acquisition of the open space areas adjacent to the Historic Brewhouse for public purposes.  Project is dependent on receipt of grant funding.  In 2015, the City did 
receive Thurston County Conservation Futures for acquisition of a trail easement across the historic brewhouse property. 

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Lisa Parks
General Governmental GG-35
Executive

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Washington Center Renovations

PROGRAM DESCRIPTION:

PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction 75,000               25,000               25,000               -                        -                        -                        -                        -                        -                        100,000             
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES 75,000$             25,000$             25,000$             -$                      -$                      -$                      -$                      -$                      -$                      100,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Use of Fund Balance 75,000               25,000               25,000               -                        -                        -                        -                        -                        -                        100,000             

TOTAL SOURCES 75,000$             25,000$             25,000$             -$                      -$                      -$                      -$                      -$                      -$                      100,000$           

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Lisa Parks
GG-36General Governmental

Executive

FINANCIAL DATA

No
GG-31

IS PROJECT RECOMMENDED BY PLAN/POLICY?

This project provides support to the major renovations of the Washington Center in downtown Olympia.  The Center is the largest performing arts venue in the region and is utilized by 
Tumwater groups and patrons from Tumwater.

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Energy and Water Efficiency Upgrades

PROGRAM DESCRIPTION:

Yes PLAN: PAGE# 90

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        750,000             270,000             120,000             120,000             120,000             120,000             -                        -                        750,000             
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      750,000$           270,000$           120,000$           120,000$           120,000$           120,000$           -$                      -$                      750,000$           

Outside Sources of Funds:
Grants -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        150,000             150,000             -                        -                        -                        -                        -                        -                        150,000             

Total Outside Sources -$                      150,000$           150,000$           -$                      -$                      -$                      -$                      -$                      -$                      150,000$           
Use of Fund Balance -                        600,000             120,000             120,000             120,000             120,000             120,000             -                        -                        600,000             

TOTAL SOURCES -$                      750,000$           270,000$           120,000$           120,000$           120,000$           120,000$           -$                      -$                      750,000$           

FINANCIAL DATA

Yes
N/A

Energy and Water Efficiency Upgrades as identified by the Investment Grade Audit. Activities may include, but will not be limited to: converting City Hall HVAC to a Variable Refrigerant Flow 
system, Lighting and Controls upgrades, HVAC controls upgrade, Smart building analytics, water conservation (indoor and outdoor) measures, replacing hot water heaters to heat pump hot 
water heaters, converting Public Works Building #2 HVAC to electric. Final measures will be identified in the Investment Grade Audit process as part of Interagency Agreement K7666 with 
DES. "Other" Source is Water, Sewer, and Storm utilities.

IS PROJECT RECOMMENDED BY PLAN/POLICY? Thurston Climate Mitigation Plan

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Dan Smith
GG-37General Governmental

Water Resources & Sustainability

7/7/2023 2024-2029 GENERAL FUND - CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: City Hall and Library Solar Installations

PROGRAM DESCRIPTION:

Yes PLAN: PAGE# 78

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      30,000$             30,000$             -$                      -$                      -$                      -$                      -$                      -$                      30,000$             
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        600,000             -                        600,000             -                        -                        -                        -                        -                        600,000             
Equipment -                        120,000             -                        120,000             -                        -                        -                        -                        -                        120,000             
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      750,000$           30,000$             720,000$           -$                      -$                      -$                      -$                      -$                      750,000$           

Outside Sources of Funds:
Grants -$                      678,000$           30,000$             648,000$           -$                      -$                      -$                      -$                      -$                      678,000$           
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      678,000$           30,000$             648,000$           -$                      -$                      -$                      -$                      -$                      678,000$           
Use of Fund Balance -                        72,000               -                        72,000               -                        -                        -                        -                        -                        72,000               

TOTAL SOURCES -$                      750,000$           30,000$             720,000$           -$                      -$                      -$                      -$                      -$                      750,000$           

FINANCIAL DATA

Yes
N/A

In 2021 Staff submitted a grant proposal to the Department of Commerce to complete two feasibility assessments for the construction of solary arrays with battery storage at City Hall and the 
Tumwater Timberland Library. This CFP item is a placeholder in case that funding is awarded and the feasibility assessments prove optimistic. More certain funding needs will be updated 
following the feasibility assessments.

IS PROJECT RECOMMENDED BY PLAN/POLICY? Thurston Climate Mitigation Plan

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Dan Smith
GG-38General Governmental

Water Resources & Sustainability
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Electric Vehicle Charging Stations

PROGRAM DESCRIPTION:

Yes PLAN: PAGE# 85

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Construction -                        120,000             -                        60,000               60,000               -                        -                        -                        -                        120,000             
Equipment -                        135,000             105,000             15,000               15,000               -                        -                        -                        -                        135,000             
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
TOTAL EXPENSES -$                      255,000$           105,000$           75,000$             75,000$             -$                      -$                      -$                      -$                      255,000$           

Outside Sources of Funds:
Grants -$                      172,500$           105,000$           67,500$             -$                      -$                      -$                      -$                      -$                      172,500$           
Loan/Debt Financed -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Impact/FILO Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Levy Lid Lift -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Metropolitan Park District -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                        

Total Outside Sources -$                      172,500$           105,000$           67,500$             -$                      -$                      -$                      -$                      -$                      172,500$           
Use of Fund Balance -                        82,500               -                        7,500                 75,000               -                        -                        -                        -                        82,500               

TOTAL SOURCES -$                      255,000$           105,000$           75,000$             75,000$             -$                      -$                      -$                      -$                      255,000$           

FINANCIAL DATA

Yes
N/A

Install Level 2 Electric Vehicle Charging Stations at Pioneer Park, Tumwater Historical Park, and Overlook Park.

IS PROJECT RECOMMENDED BY PLAN/POLICY? Thurston Climate Mitigation Plan

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Dan Smith
GG-39General Governmental

Water Resources & Sustainability

7/7/2023 2024-2029 GENERAL FUND - CFP



REVENUE: 2024 2025 2026 2027 2028 2029 2024-2029
11,400,905$      9,054,336$       5,550,587$       4,167,263$       3,499,949$       1,001,716$       11,400,905$      

562,277$          579,145$          596,520$          614,415$          632,848$          651,833$          3,637,038$       
Diverted Utility Tax* (369,940)$         (369,940)$         (369,940)$         (268,260)$         -$  -$  (1,378,080)$      
Motor Veh. Fuel and Multimodal Transp. Tax 176,120$          176,120$          176,120$          176,120$          176,120$          176,120$          1,056,720$       
Real Estate Excise Tax (.05%) 695,250$          716,108$          737,591$          759,718$          782,510$          805,985$          4,497,162$       
Retail Sales & Use Tax -$  -$  -$  -$  -$  -$  -$  

57,966$            46,318$            28,886$            22,567$            20,664$            8,268$              184,669$          
Projected Fund Revenues 12,522,578$      10,202,087$      6,719,763$       5,471,824$       5,112,091$       2,643,922$       19,398,413$      

TRANSFERS & OTHER SOURCES
Grants 8,243,145$       8,715,500$       4,512,500$       6,658,125$       3,514,625$       4,177,250$       35,821,145$      
TBD Transfer 4,181,183$       3,837,500$       1,500,000$       1,500,000$       1,500,000$       1,500,000$       14,018,683$      
Impact Fees 2,272,431$       2,065,500$       425,000$          875,000$          -$  -$  5,637,931$       
Mitigation Fees 1,170,000$       2,375,000$       -$  -$  2,180,000$       -$  5,725,000$       
Other Sources 325,000$          2,125,000$       -$  -$  -$                      -$  2,450,000$       

28,714,336$      29,320,587$      13,157,263$      14,504,949$      12,306,716$      8,321,172$       83,051,172$      

PROJECT Prior Years 6 YEAR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YRS GRAND TOTAL
1 -$  14,100,000$         3,050,000$       3,050,000$       2,000,000$       2,000,000$       2,000,000$       2,000,000$       -$  14,100,000$      
2 -$  3,280,000$           380,000$          580,000$          580,000$          580,000$          580,000$          580,000$          -$  3,280,000$       
3 -$  600,000$              -$  -$  300,000$          -$  -$  300,000$          -$  600,000$          
4 -$  1,000,000$           500,000$          -$  250,000$          -$  250,000$          -$  -$  1,000,000$       
5 -$  300,000$              -$  -$  -$ -$  300,000$          -$  -$  300,000$          
6 11,947,000$      6,000,000$           6,000,000$       -$  -$  -$  -$  -$  -$  17,947,000$      
7 3,000,000$        15,500,000$         1,800,000$       6,500,000$       -$  -$  7,200,000$       -$  13,000,000$      31,500,000$      
8 300,000$           4,500,000$           650,000$          3,850,000$       -$  -$  -$  -$  -$  4,800,000$       
9 730,000$           1,985,000$           1,985,000$       -$  -$  -$  -$  -$  -$  2,715,000$       
10 825,000$           5,910,000$           2,010,000$       3,900,000$       -$  -$  -$  -$  -$  6,735,000$       
11 100,000$           2,000,000$           2,000,000$       -$  -$  -$  -$  -$  -$  2,100,000$       
12 857,000$           650,000$              -$                      275,000$          -$  -$  -$  375,000$          -$  1,507,000$       
13 -$  6,600,000$           -$  1,000,000$       1,000,000$       4,600,000$       -$  -$  50,000,000$      56,600,000$      
14 -$  1,700,000$           -$  200,000$          1,500,000$       -$  -$  -$  -$  1,700,000$       
15 65,000$             760,000$              760,000$          -$  -$  -$  -$  -$  -$  825,000$          
16 -$  850,000$              -$  -$  850,000$          -$  -$  -$  -$  850,000$          
17 -$  3,855,000$           105,000$          3,750,000$       -$  -$  -$  -$  -$  3,855,000$       
18 -$  300,000$              -$ 300,000$          -$  -$  -$  -$  -$  300,000$          
19 -$  5,500,000$           -$  300,000$          1,700,000$       3,500,000$       -$  -$  13,000,000$      18,500,000$      
20 -$  1,800,000$           -$ -$  -$  200,000$          250,000$          1,350,000$       -$  1,800,000$       
21 1,500,000$        100,000$              100,000$          -$  -$  -$  -$  -$  -$  1,600,000$       
22 30,000$             320,000$              320,000$          -$  -$  -$  -$  -$  -$  350,000$          
23 -$  375,000$              -$ -$  375,000$          -$  -$  -$  -$  375,000$          
24 -$  500,000$              -$  65,000$            435,000$          -$  -$  -$  -$  500,000$          

New 25 -$  4,000,000$           -$  -$  -$  125,000$          725,000$          3,150,000$       -$  4,000,000$       
New 26 -$  400,000$              -$  -$  -$  200,000$          -$  200,000$          -$  400,000$          

19,354,000$      82,885,000$         19,660,000$      23,770,000$      8,990,000$       11,005,000$      11,305,000$      7,755,000$       76,000,000$      178,239,000$    

166,172$       

PROJECT FUTURE TOTAL
R01 450,000$           
R02 4,700,000$        

New R03 1,000,000$        
New R04 500,000$           
New R05 Littlerock Rd and 77th Way Roundabout 4,000,000$        

  TRANSPORTATION PROJECTS (RESERVE)
Custer Way Bridge Streetscape and Pedestrian Improvements
T Street Roundabout
Tumwater Blvd and Henderson Blvd Intersection Improvements
Bishop Road Extension

FINANCIAL PLAN FOR TRANSPORTATION PROJECTS

Beginning Fund Balance
Base Utility Tax (.8% of the  6%)

Interest Income

TOTAL PROJECTED FUNDING

  TRANSPORTATION PROJECTS
Pavement Maintenance Program

Safe Routes to School Program
Multimodal Improvements and Traffic Calming Program

*Utility tax revenue for Transportation CFP decreased for years 2021-2028 as needed to cover debt service for General Governmental CFP detailed in Ordinance O2020-009. If there is sufficient funding in any given year, 303 ending 
fund balance will cover associated debt service.

Dennis Street Roundabout

   TOTAL TRANSPORTATION PROJECT COSTS  

2029 Ending Fund Balance

Capitol Blvd Plan - Corridor Improvements
E Street Connection 
Mottman Rd Improvements
Linwood Avenue Sidewalk, Susitna Lane to 2nd Avenue

Traffic Signal Controller and Detection Upgrade

2nd Ave Pedestrian and Bike Improvements
93rd Ave Interchange Study
Old Hwy 99  - 73rd Ave to 79th Ave
Henderson Blvd Bridge
E Street Connection - Tumwater Valley Drive Realignment

Rural Rd Shoulder Improvements
Capitol Blvd Median and Streetscape Reconstruction

Trosper Road Capacity Study (Littlerock Rd to I-5)

Emerging Projects
Bridge Maintenance Program

Tumwater Blvd Interchange

Brewery District Plan - Pedestrian and Streetscape Improvements

Old Hwy 99 and 79th Ave Roundabout
Israel Rd and Linderson Way Ped and Bike Improvements
X Street Roundabout
Percival Creek Fish Passage Barrier Removal Project

I-5/Trosper Rd/Capitol Blvd Reconfiguration

Page 1 2024-2029 Transportation CFP, 6-27-23



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Pavement Maintenance Program

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       430,000$           75,000$             75,000$             70,000$             70,000$             70,000$             70,000$             -$                       430,000$            
Land & R-O-W -                        -                        -                        -                        -                        -                        -                        -                        -                        -                         
Construction -                        13,670,000        2,975,000          2,975,000          1,930,000          1,930,000          1,930,000          1,930,000          -                        13,670,000         
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                        -                         
Other -                        -                        -                        -                        -                        -                        -                        -                        -                        -                         
TOTAL EXPENSES -$                       14,100,000$      3,050,000$        3,050,000$        2,000,000$        2,000,000$        2,000,000$        2,000,000$        -$                       14,100,000$       

Outside Sources of Funds:
Grants -$                       -$                       -$                       -$                      -$                       -$                       -$                       -$                       -$                       -$                       
G.O. Bonds: Non-Voted -                        -                        -                        -                        -                        -                        -                        -                        -                        -                         
G.O. Bonds: Voted -                        -                        -                        -                        -                        -                        -                        -                        -                        -                         
TBD Transfer -                        11,760,000        2,880,000          2,880,000          1,500,000          1,500,000          1,500,000          1,500,000          -                        11,760,000         
L.I.D.'s -                        -                        -                        -                        -                        -                        -                        -                        -                        -                         
Impact Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                         
Mitigation Fees -                        -                        -                        -                        -                        -                        -                        -                        -                        -                         
Other Sources -                        -                        -                        -                        -                        -                        -                        -                        -                        -                         

Total Outside Sources -$                       11,760,000$      2,880,000$        2,880,000$        1,500,000$        1,500,000$        1,500,000$        1,500,000$        -$                       11,760,000$       
Use of Fund Balance -                        2,340,000          170,000             170,000             500,000             500,000             500,000             500,000             -                        2,340,000           

TOTAL SOURCES -$                       14,100,000$      3,050,000$        3,050,000$        2,000,000$        2,000,000$        2,000,000$        2,000,000$        -$                       14,100,000$       

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-01Streets

Transportation and Engineering

FINANCIAL DATA

No
ST-01

This program provides for the preservation of existing City streets including structural repairs, crack sealing, construction of sub-grade and resurfacing by use of asphalt overlay or bituminous 
surface treatments.  The projects may include both City funded projects and Transportation Benefit District (TBD) projects.  Planned expenses after 2025 assume the TBD receives voter 
support when its intitial term expires in 2025. 

IS PROJECT RECOMMENDED BY PLAN/POLICY? Strategic Plan & TBD Ordinance
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Multimodal Improvements and Traffic Calming Program

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       150,000$            25,000$              25,000$              25,000$              25,000$              25,000$              25,000$              -$                       150,000$            
Land & R-O-W -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Construction -                         3,130,000           355,000              555,000              555,000              555,000              555,000              555,000              3,130,000           
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TOTAL EXPENSES -$                       3,280,000$         380,000$            580,000$            580,000$            580,000$            580,000$            580,000$            -$                       3,280,000$         

Outside Sources of Funds:
Grants -$                       1,000,000$         -$                       200,000$            200,000$            200,000$            200,000$            200,000$            -$                       1,000,000$         
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TBD Transfer -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         

Total Outside Sources -$                       1,000,000$         -$                       200,000$            200,000$            200,000$            200,000$            200,000$            -$                       1,000,000$         
Use of Fund Balance -                         2,280,000           380,000              380,000              380,000              380,000              380,000              380,000              -                         2,280,000           

TOTAL SOURCES -$                       3,280,000$         380,000$            580,000$            580,000$            580,000$            580,000$            580,000$            -$                       3,280,000$         

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-02Streets

Transportation and Engineering

FINANCIAL DATA

No
ST-02

This Program provides for construction of miscellaneous multimodal and traffic calming improvements throughout the City. Work could include sidewalk maintenance, repair, infill, ADA curb 
ramps, pedestrian crossings and connections, bicycle improvements, and neighborhood traffic calming. Individual projects would be developed as needs or issues arise.  Identified projects 
include: all deficiencies in right-of-way contained within the City's ADA Transition Plan, extension of sidewalk on Trosper Road to Lambskin Street; widen sidewalk on 2nd Avenue from Custer 
Way to Desoto Street; annual Sidewalk Program ($200,000 annual, inrease to $400,000 annual starting 2025 pending additional grant funding); and local match for speculative grants. Funding 
includes the 53% multimodal funds generated by the State Transportation Package gas tax increase of $26,000 - 2018 through 2031. 

IS PROJECT RECOMMENDED BY PLAN/POLICY? ADA Transition Plan, Transportation Plan, TIP
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Safe Routes to School Program

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                      
Land & R-O-W -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Construction -                         600,000              -                         -                         300,000              -                         -                         300,000              -                         600,000            
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Other -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
TOTAL EXPENSES -$                       600,000$            -$                       -$                       300,000$            -$                       -$                       300,000$            -$                       600,000$          

Outside Sources of Funds:
Grants -$                       480,000$            -$                       -$                       240,000$            -$                       -$                       240,000$            -$                       480,000$          
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
TBD Transfer -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        

Total Outside Sources -$                       480,000$            -$                       -$                       240,000$            -$                       -$                       240,000$            -$                       480,000$          
Use of Fund Balance -                         120,000              -                         -                         60,000                -                         -                         60,000                -                         120,000            

TOTAL SOURCES -$                       600,000$            -$                       -$                       300,000$            -$                       -$                       300,000$            -$                       600,000$          

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-03Streets

Transportation and Engineering

FINANCIAL DATA

No
ST-03

Projects in this program seek to improve pedestrian and bicyclist safety near schools. Projects include sidewalks, lighting, ADA ramps, signage, markings, education, beacons and other 
improvements.   This program is shown as a "placeholder" for implementing Safe Routes to School projects when grant funding is available. 

IS PROJECT RECOMMENDED BY PLAN/POLICY?
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Emerging Projects

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                       -$                         -$                       -$                       -$                       -$                       -$                       -$                       -$                         -$                     
Land & R-O-W -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       
Construction -                        1,000,000             500,000             -                        250,000             -                        250,000             -                        1,000,000         
Equipment -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       
Other -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       
TOTAL EXPENSES -$                       1,000,000$           500,000$           -$                       250,000$           -$                       250,000$           -$                       -$                         1,000,000$       

Outside Sources of Funds:
Grants -$                       -$                         -$                       -$                       -$                       -$                       -$                       -$                       -$                         -$                     
G.O. Bonds: Non-Voted -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       
G.O. Bonds: Voted -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       
TBD Transfer -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       
L.I.D.'s -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       
Impact Fees -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       
Mitigation Fees -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       
Other Sources -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       

Total Outside Sources -$                       -$                         -$                       -$                       -$                       -$                       -$                       -$                       -$                         -$                     
Use of Fund Balance -                        1,000,000             500,000             -                        250,000             -                        250,000             -                        -                           1,000,000         

TOTAL SOURCES -$                       1,000,000$           500,000$           -$                       250,000$           -$                       250,000$           -$                       -$                         1,000,000$       

FINANCIAL DATA

No
ST-04

Reserve funds for projects that emerge during the coming CFP cycle. Costs shown may be portions of larger projects that have multiple funding sources.

IS PROJECT RECOMMENDED BY PLAN/POLICY? Transportation Plan, TIP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-04Streets

Transportation and Engineering
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CONTACT:
FUND:
DEPT: Transportation and Engineering
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Bridge Maintenance Program

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       50,000$              -$                       -$                       -$                       -$                       50,000$              -$                       -$                       50,000$              
Land & R-O-W -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Construction -                         250,000              -                         -                         -                         -                         250,000              -                         -                         250,000              
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TOTAL EXPENSES -$                       300,000$            -$                       -$                       -$                       -$                       300,000$            -$                       -$                       300,000$            

Outside Sources of Funds:
Grants -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TBD Transfer -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         

Total Outside Sources -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       
Use of Fund Balance -                         300,000              -                         -                         -                         -                         300,000              -                         -                         300,000              

TOTAL SOURCES -$                       300,000$            -$                       -$                       -$                       -$                       300,000$            -$                       -$                       300,000$            

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-05Streets

FINANCIAL DATA

No
ST-05

This project includes general maintenance and repairs to the Capitol Boulevard, Boston Street, and Henderson Boulevard bridges as identified through routine bridge inspections.  Repairs 
generally include patching of spalled concrete, deck repairs, railing repairs, expansion joint maintenance and filling of superficial cracks.

IS PROJECT RECOMMENDED BY PLAN/POLICY?
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: I-5/Trosper Rd/Capitol Blvd Reconfiguration

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design 1,312,000$        -$                        -$                       -$                      -$                       -$                       -$                       -$                       -$                       1,312,000$          
Land & R-O-W 5,425,000          -                          -                        -                        -                        -                        -                        -                        -                        5,425,000            
Construction 5,210,000          6,000,000            6,000,000          -                        -                        -                        -                        -                        -                        11,210,000          
Equipment -                        -                          -                        -                        -                        -                        -                        -                        -                        -                          
Other -                        -                          -                        -                        -                        -                        -                        -                        -                        -                          
TOTAL EXPENSES 11,947,000$      6,000,000$          6,000,000$        -$                      -$                       -$                       -$                       -$                       -$                       17,947,000$        

Outside Sources of Funds:
Grants 6,951,810$        2,877,310$          2,877,310$        -$                      -$                       -$                       -$                       -$                       -$                       9,829,120$          
G.O. Bonds: Non-Voted -                        -                          -                        -                        -                        -                        -                        -                        -                        -                          
G.O. Bonds: Voted -                        -                          -                        -                        -                        -                        -                        -                        -                        -                          
TBD Transfer -                        -                          -                        -                        -                        -                        -                        -                        -                        -                          
L.I.D.'s -                        -                          -                        -                        -                        -                        -                        -                        -                        -                          
Impact Fees 2,997,114          2,029,748            2,029,748          -                        -                        -                        -                        -                        -                        5,026,862            
Mitigation Fees -                        -                          -                        -                        -                        -                        -                        -                        -                        -                          
Other Sources -                        -                          -                        -                        -                        -                        -                        -                        -                        -                          

Total Outside Sources 9,948,924$        4,907,059$          4,907,059$        -$                      -$                       -$                       -$                       -$                       -$                       14,855,982$        
Use of Fund Balance 1,998,076          1,092,941            1,092,941          -                        -                        -                        -                        -                        -                        3,091,018            

TOTAL SOURCES 11,947,000$      6,000,000$          6,000,000$        -$                      -$                       -$                       -$                       -$                       -$                       17,947,000$        

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-06Streets

Transportation and Engineering

FINANCIAL DATA

No
ST-06

Modify Interstate 5 NB Off-Ramp and southerly NB On-Ramp; construct new road (6th Avenue) between W Lee Street and Trosper Road; construct roundabouts at Capitol Boulevard/Trosper 
Road, Trosper Road/6th Avenue and NB Ramp/6th Avenue; extend Trosper Road east of Capitol Boulevard, construct new local access road from Trosper Road extension to Linda Street, and 
reconstruct Linda Street from Capitol Boulevard to new local access road.

IS PROJECT RECOMMENDED BY PLAN/POLICY? Capitol Blvd Corridor Plan
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW: No
PRIOR:

PROGRAM TITLE: Tumwater Blvd Interchange

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design 2,016,000$         2,700,000$         1,500,000$         1,000,000$         -$                       -$                       200,000$            -$                       1,000,000$         5,716,000$         
Land & R-O-W 12,000$              -                         -                         -                         -                         -                         -                         -                         -                         12,000                
Construction 953,000$            12,800,000         300,000              5,500,000           -                         -                         7,000,000           12,000,000         25,753,000         
Equipment -$                       -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other 19,000                -                         -                         -                         -                         -                         -                         -                         -                         19,000                
TOTAL EXPENSES 3,000,000$         15,500,000$       1,800,000$         6,500,000$         -$                       -$                       7,200,000$         -$                       13,000,000$       31,500,000$       

Outside Sources of Funds:
Grants -$                       4,750,000$         400,000$            1,850,000$         -$                       -$                       2,500,000$         -$                       6,500,000$         11,250,000         
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TBD Transfer -                         -                         -                         -                         -                         -                         -                         -                         -                         
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         
Mitigation Fees -                         5,725,000           1,170,000           2,375,000           -                         -                         2,180,000           -                         6,500,000           12,225,000         
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         

Total Outside Sources -$                       10,475,000$       1,570,000$         4,225,000$         -$                       -$                       4,680,000$         -$                       13,000,000$       23,475,000$       
Use of Fund Balance 3,000,000           5,025,000           230,000              2,275,000           -                         -                         2,520,000           -                         -                         8,025,000           

TOTAL SOURCES 3,000,000$         15,500,000$       1,800,000$         6,500,000$         -$                       -$                       7,200,000$         -$                       13,000,000$       31,500,000$       

FINANCIAL DATA

ST-11

The overall project will provide increased capacity for the Tumwater Boulevard / Interstate 5 Interchange. This project is not included in the calculation for transportation impact fees; the 
funding includes the collection of pro-rata mitigation fees through SEPA, grant funding, and local funding. Project is due to growth. The project will be constructed in four phases, with an interim 
signal constructed first to allow development to continue, followed by a roundabout on one side of the interchange, then a roundabout on the other side of the interchange, and then finally 
widening of the overpass.

IS PROJECT RECOMMENDED BY PLAN/POLICY? Transportation Master Plan

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-07Streets

Transportation and Engineering
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Old Hwy 99 and 79th Ave Roundabout

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 200,000$           400,000$              400,000$           -$                       -$                       -$                       -$                       -$                       -$                         600,000$          
Land & R-O-W 100,000             500,000$              250,000             250,000             -                        -                        -                        -                        -                           600,000            
Construction -                        3,600,000$           -                        3,600,000          -                        -                        -                        -                        -                           3,600,000         
Equipment -                        -$                         -                        -                        -                        -                        -                        -                        -                           -                       
Other -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       
TOTAL EXPENSES 300,000$           4,500,000$           650,000$           3,850,000$        -$                       -$                       -$                       -$                       -$                         4,800,000$       

Outside Sources of Funds:
Grants -$                       -$                         -$                       -$                       -$                       -$                       -$                       -$                       -$                         -$                     
G.O. Bonds: Non-Voted -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       
G.O. Bonds: Voted -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       
TBD Transfer -                        140,000               -                        140,000             -                        -                        -                        -                        -                           140,000            
L.I.D.'s -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       
Impact Fees 102,000             1,394,000             221,000             1,173,000          -                        -                        -                        -                        -                           1,496,000         
Mitigation Fees -                        -                           -                        -                        -                        -                        -                        -                        -                           -                       
Other Sources 150,000             2,450,000             325,000             2,125,000          -                        -                        -                        -                        -                           2,600,000         

Total Outside Sources 252,000$           3,984,000$           546,000$           3,438,000$        -$                       -$                       -$                       -$                       -$                         4,236,000$       
Use of Fund Balance 48,000               516,000               104,000             412,000             -                        -                        -                        -                        -                           564,000            

TOTAL SOURCES 300,000$           4,500,000$           650,000$           3,850,000$        -$                       -$                       -$                       -$                       -$                         4,800,000$       

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-08Streets

Transportation and Engineering

FINANCIAL DATA

No
ST-08

Design, right-of-way, and construction of a roundabout at the intersection of Old Highway 99 and 79th Avenue. "Other Sources" includes Fiber Funds for fiber network extension and Water, 
Sewer, and Storm contribution to offiste mitigation for the new Operations and Maintenenace Facility located at the intersection of Trails End Drive and 79th Avenue. Project is due to growth. 

IS PROJECT RECOMMENDED BY PLAN/POLICY? Transportation Plan, TIP
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Israel Rd and Linderson Way Ped and Bike Improvements

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design 130,000$            -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       130,000$          
Land & R-O-W -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Construction -                         1,985,000           1,985,000           -                         -                         -                         -                         -                         -                         1,985,000         
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Other (U/G Conversion Sch 74) 600,000              -                         -                         -                         -                         -                         -                         -                         -                         600,000            
TOTAL EXPENSES 730,000$            1,985,000$         1,985,000$         -$                       -$                       -$                       -$                       -$                       -$                       2,715,000$       

Outside Sources of Funds:
Grants 73,250$              546,750$            546,750$            -$                       -$                       -$                       -$                       -$                       620,000$          
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
TBD Transfer 54,750                945,250              945,250              -                         -                         -                         -                         -                         -                         1,000,000         
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        

Total Outside Sources 128,000$            1,492,000$         1,492,000$         -$                       -$                       -$                       -$                       -$                       -$                       1,620,000$       
Use of Fund Balance 602,000              493,000              493,000              -                         -                         -                         -                         -                         -                         1,095,000         

TOTAL SOURCES 730,000$            1,985,000$         1,985,000$         -$                       -$                       -$                       -$                       -$                       -$                       2,715,000$       

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-09Streets

Transportation and Engineering

FINANCIAL DATA

No
ST-09

Roadway and multimodal improvements including construction of refuge island(s), reconstruction of select sidewalk segments and curb ramps, extend bike lanes, signal improvements, 
roadway resurfacing, underground conversion, and other improvements. Project includes Israel Road from Linderson Way to Capitol Boulevard and Linderson Way from Israel Road to the 
northern Labor and Industries access. Project also includes underground conversion of overhead utility lines to be completed in conjunction with the Israel Road and Linderson Way 
Watermain project in 2023.

IS PROJECT RECOMMENDED BY PLAN/POLICY?

6/27/2023 Page 10 2024-2029 Transportation CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: X Street Roundabout

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design 25,000$              10,000$              10,000$              -$                       -$                       -$                       -$                       -$                       -$                       35,000$              
Land & R-O-W 800,000              2,000,000           2,000,000           -                         -                         -                         -                         -                         -                         2,800,000           
Construction -                         3,400,000           -                         3,400,000           -                         -                         -                         -                         -                         3,400,000           
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other (U/G Conversion) -                         500,000              -                         500,000              -                         -                         -                         -                         -                         500,000              
TOTAL EXPENSES 825,000$            5,910,000$         2,010,000$         3,900,000$         -$                       -$                       -$                       -$                       -$                       6,735,000$         

Outside Sources of Funds:
Grants 692,000$            4,679,650$         1,738,650$         2,941,000$         -$                       -$                       -$                       -$                       -$                       5,371,650$         
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TBD Transfer -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         

Total Outside Sources 692,000$            4,679,650$         1,738,650$         2,941,000$         -$                       -$                       -$                       -$                       -$                       5,371,650$         
Use of Fund Balance 133,000              1,230,350           271,350              959,000              -                         -                         -                         -                         -                         1,363,350           

TOTAL SOURCES 825,000$            5,910,000$         2,010,000$         3,900,000$         -$                       -$                       -$                       -$                       -$                       6,735,000$         

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-10Streets

Transportation and Engineering

FINANCIAL DATA

No
ST-10

Construction of a roundabout at the intersection of Capitol Boulevard and X Street as proposed in the Capitol Boulevard Corridor Plan. Grant funding is being shown for implementing the 
project. Most of the design for this project has been complete under the separate Capitol Boulevard Corridor Plan, Israel Road to M Street Design project.  

IS PROJECT RECOMMENDED BY PLAN/POLICY? Capitol Blvd Corridor Plan

6/27/2023 Page 11 2024-2029 Transportation CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Percival Creek Fish Passage Barrier Removal Project

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       -$                       -$                       -$                        -$                       -$                       -$                       -$                       -$                       -$                     
Land & R-O-W -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
Construction 100,000             2,000,000          2,000,000          -                          -                        -                        -                        -                        -                        2,100,000         
Equipment -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
Other -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
TOTAL EXPENSES 100,000$           2,000,000$        2,000,000$        -$                        -$                       -$                       -$                       -$                       -$                       2,100,000$       

Outside Sources of Funds:
Grants 100,000$           2,000,000$        2,000,000$        -$                        -$                       -$                       -$                       -$                       -$                       2,100,000$       
G.O. Bonds: Non-Voted -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
G.O. Bonds: Voted -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
TBD Transfer -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
L.I.D.'s -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
Impact Fees -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
Mitigation Fees -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
Other Sources -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       

Total Outside Sources 100,000$           2,000,000$        2,000,000$        -$                        -$                       -$                       -$                       -$                       -$                       2,100,000$       
Use of Fund Balance -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       

TOTAL SOURCES 100,000$           2,000,000$        2,000,000$        -$                        -$                       -$                       -$                       -$                       -$                       2,100,000$       

FINANCIAL DATA

No
ST-23

This project was formerly titled "Sapp Road Pedestrian and Bike Improvements." This is the street reconstruction portion of the Percival Creek Fish Passage Removal Project shown in the 
Stormwater Capital Facilities Plan.

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-11Streets

Transportation and Engineering

6/27/2023 Page 12 2024-2029 Transportation CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Capitol Blvd Plan - Corridor Improvements

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE 
YEARS

GRAND 
TOTAL

Capital Costs:
Planning & Design -$                       25,000$         -$                       25,000$         -$                   -$                       -$                   -$                       -$                   25,000$         
Land & R-O-W 857,000             375,000         -                         -                     -                     -                         -                     375,000             -                     1,232,000      
Construction -                         250,000         -                         250,000         -                     -                         -                     -                         -                     250,000         
Equipment -                         -                     -                         -                     -                     -                         -                     -                         -                     -                     
Other -                         -                     -                         -                     -                     -                         -                     -                         -                     -                     
TOTAL EXPENSES 857,000$           650,000$       -$                       275,000$       -$                   -$                       -$                   375,000$           -$                   1,507,000$    

Outside Sources of Funds:
Grants -$                       -$                   -$                       -$                   -$                   -$                       -$                   -$                       -$                   -$                   
G.O. Bonds: Non-Voted -                         -                     -                         -                     -                     -                         -                     -                         -                     -                     
G.O. Bonds: Voted -                         -                     -                         -                     -                     -                         -                     -                         -                     -                     
TBD Transfer -                         -                     -                         -                     -                     -                         -                     -                         -                     -                     
L.I.D.'s -                         -                     -                         -                     -                     -                         -                     -                         -                     -                     
Impact Fees 857,000             -                     -                         -                     -                     -                         -                     -                         -                     857,000         
Mitigation Fees -                         -                     -                         -                     -                     -                         -                     -                         -                     -                     
Other Sources -                         -                     -                         -                     -                     -                         -                     -                         -                     -                     

Total Outside Sources 857,000$           -$                   -$                       -$                   -$                   -$                       -$                   -$                       -$                   857,000$       
Use of Fund Balance -                         650,000         -                         275,000         -                     -                         -                     375,000             -                     650,000         

TOTAL SOURCES 857,000$           650,000$       -$                       275,000$       -$                   -$                       -$                   375,000$           -$                   1,507,000$    

FINANCIAL DATA

No
ST-12

Implementation of various small projects prescribed in the Capitol Blvd Corridor Plan including right-of-way acquisition for properties on the alignment of the future N-S Road 
between Linda Street and Ruby Street, construction of select ADA and neighborhood improvements, consultant services, and other miscellaneous tasks.  Design for the N-S Road 
is complete, construction schedule is undetermined at this time.

IS PROJECT RECOMMENDED BY PLAN/POLICY? Capitol Blvd Corridor Plan

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-12Streets

Transportation and Engineerin

6/27/2023 Page 13 2024-2029 Transportation CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: E Street Connection 

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       3,400,000$        -$                       1,000,000$        1,000,000$        1,400,000$        -$                       -$                       -$                        3,400,000$           
Land & R-O-W -                        3,200,000          -                        -                        -                        3,200,000          -                        -                        -                          3,200,000             
Construction -                        -                        -                        -                        -                        -                        -                        -                        50,000,000          50,000,000           
Equipment -                        -                        -                        -                        -                        -                        -                        -                        -                          -                            
Other -                        -                        -                        -                        -                        -                        -                        -                        -                          -                            
TOTAL EXPENSES -$                       6,600,000$        -$                       1,000,000$        1,000,000$        4,600,000$        -$                       -$                       50,000,000$        56,600,000$          

Outside Sources of Funds:
Grants -$                       6,600,000$        -$                       1,000,000$        1,000,000$        4,600,000$        -$                       -$                       40,000,000$        46,600,000           
G.O. Bonds: Non-Voted -                        -                        -                        -                        -                        -                        -                        -                        -                          -                            
G.O. Bonds: Voted -                        -                        -                        -                        -                        -                        -                        -                        -                          -                            
TBD Transfer -                        -                        -                        -                        -                        -                        -                        -                        -                          -                            
L.I.D.'s -                        -                        -                        -                        -                        -                        -                        -                        -                          -                            
Impact Fees -                        -                        -                        -                        -                        -                        -                        -                        5,000,000            5,000,000             
Mitigation Fees -                        -                        -                        -                        -                        -                        -                        -                        -                          -                            
Other Sources -                        -                        -                        -                        -                        -                        -                        -                        -                          -                            

Total Outside Sources -$                       6,600,000$        -$                       1,000,000$        1,000,000$        4,600,000$        -$                       -$                       45,000,000$        51,600,000$          
Use of Fund Balance -                        -                        -                        -                        -                        -                        -                        -                        5,000,000            5,000,000             

TOTAL SOURCES -$                       6,600,000$        -$                       1,000,000$        1,000,000$        4,600,000$        -$                       -$                       50,000,000$        56,600,000$          

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-13Streets

Transportation and Engineering

FINANCIAL DATA

No
ST-13

Project includes the final design, right-of-way and construction of the E Street Connection per the findings of the E Street Connection Corridor Study.  Project assumes receipt of grant funding to 
proceed with design and construction phases.  While construction is shown in future years, the Transportation CFP may have fund balance available for matching funds if a construction grant is 
secured during the 6-year period.

IS PROJECT RECOMMENDED BY PLAN/POLICY? Transportation Plan / Brewery District Plan

6/27/2023 Page 14 2024-2029 Transportation CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Mottman Rd Improvements

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       200,000$            -$                       200,000$           -$                       -$                       -$                       -$                       -$                       200,000$          
Land & R-O-W -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Construction -                         1,500,000           -$                   -                         1,500,000           -                         -                         -                         -                         1,500,000         
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Other -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
TOTAL EXPENSES -$                       1,700,000$         -$                       200,000$           1,500,000$         -$                       -$                       -$                       -$                       1,700,000$       

Outside Sources of Funds:
Grants -$                       1,700,000$         -$                       200,000$           1,500,000$         -$                       -$                       -$                       -$                       1,700,000$       
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
TBD Transfer -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        

Total Outside Sources -$                       1,700,000$         -$                       200,000$           1,500,000$         -$                       -$                       -$                       -$                       1,700,000$       
Use of Fund Balance -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        

TOTAL SOURCES -$                       1,700,000$         -$                       200,000$           1,500,000$         -$                       -$                       -$                       -$                       1,700,000$       

FINANCIAL DATA

No
ST-14

This project is proposed as a joint project with the City of Olympia for the improvement of Mottman Road from Crosby Boulevard to R.W. Johnson Boulevard.  Mottman Road between the City 
limits near Crosby Boulevard to Mottman Court is within the City of Olympia.  Olympia will be constructing frontage improvements along the south side, widening for bike lanes in both 
directions and resurfacing this section of Mottman Road.  The Tumwater portion includes frontage improvements on the north side of this section.  The Tumwater work also includes the 
section from Mottman Court to R.W. Johnson Boulevard, which will be improved to include frontage improvements and bike lanes on both sides and resurfacing of the entire road.  The project 
has received funding through the state legislature.

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-14Streets

Transportation and Engineering
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Linwood Avenue Sidewalk, Susitna Lane to 2nd Avenue

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design 65,000$              -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       65,000$            
Land & R-O-W -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Construction -                         760,000              760,000              -                         -                         -                         -                         -                         -                         760,000            
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Other -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
TOTAL EXPENSES 65,000$              760,000$            760,000$            -$                       -$                       -$                       -$                       -$                       -$                       825,000$          

Outside Sources of Funds:
Grants 29,250$              342,000$            342,000$            -$                       -$                       -$                       -$                       -$                       -$                       371,250$          
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
TBD Transfer 35,750                334,250              $334,250 -                         -                         -                         -                         -                         -                         370,000            
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                        

Total Outside Sources 65,000$              676,250$            676,250$            -$                       -$                       -$                       -$                       -$                       -$                       741,250$          
Use of Fund Balance -                         83,750                83,750                -                         -                         -                         -                         -                         -                         83,750              

TOTAL SOURCES 65,000$              760,000$            760,000$            -$                       -$                       -$                       -$                       -$                       -$                       825,000$          

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-15Streets

Transportation and Engineering

FINANCIAL DATA

No
ST-15

This project includes sidewalk infill and traffic calming on school walking routes in the vicinity of Michael T. Simmons elementary school, in addition to pedestrian and vehicular safety 
improvements at the intersections of Linwood Avenue with 2nd Avenue and Lake Park Drive.  Project may be completed in conjunction with resurfacing.

IS PROJECT RECOMMENDED BY PLAN/POLICY?

6/27/2023 Page 16 2024-2029 Transportation CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Brewery District Plan - Pedestrian and Streetscape Improvements

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       100,000$           -$                       -$                        100,000$           -$                       -$                       -$                       -$                       100,000$          
Land & R-O-W -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
Construction -                        750,000             -                        -                          750,000             -                        -                        -                        -                        750,000            
Equipment -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
Other -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
TOTAL EXPENSES -$                       850,000$           -$                       -$                        850,000$           -$                       -$                       -$                       -$                       850,000$          

Outside Sources of Funds:
Grants -$                       722,500$           -$                       -$                        722,500$           -$                       -$                       -$                       -$                       722,500$          
G.O. Bonds: Non-Voted -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
G.O. Bonds: Voted -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
TBD Transfer -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
L.I.D.'s -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
Impact Fees -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
Mitigation Fees -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       
Other Sources -                        -                        -                        -                          -                        -                        -                        -                        -                        -                       

Total Outside Sources -$                       722,500$           -$                       -$                        722,500$           -$                       -$                       -$                       -$                       722,500$          
Use of Fund Balance -                        127,500             -                        -                          127,500             -                        -                        -                        -                        127,500            

TOTAL SOURCES -$                       850,000$           -$                       -$                        850,000$           -$                       -$                       -$                       -$                       850,000$          

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-16Streets

Transportation and Engineering

FINANCIAL DATA

No
ST-16

This project is programmed to implement the recommendations developed from the Brewery District Planning Project.  The funding identified is not sufficient to implement all of the 
transportation options that have been identified, but is shown as a "placeholder" for implementing selected projects from the plan.  Grant funding is being shown for implementing the project, it 
is possible that developer funding could be used instead.    

IS PROJECT RECOMMENDED BY PLAN/POLICY? Brewery District Plan

6/27/2023 Page 17 2024-2029 Transportation CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: 2nd Ave Pedestrian and Bike Improvements

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       105,000$            105,000$            -$                       -$                       -$                       -$                       -$                       -$                       105,000$            
Land & R-O-W -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Construction -                         3,750,000           -                         3,750,000           -                         -                         -                         -                         -                         3,750,000           
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TOTAL EXPENSES -$                       3,855,000$         105,000$            3,750,000$         -$                       -$                       -$                       -$                       -$                       3,855,000$         

Outside Sources of Funds:
Grants -$                       2,176,635$         61,635$              2,115,000$         -$                       -$                       -$                       -$                       -$                       2,176,635$         
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TBD Transfer -                         839,183              21,683                817,500              -                         -                         -                         -                         -                         839,183              
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Impact Fees -                         839,183              21,683                817,500              -                         -                         -                         -                         -                         839,183              
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         

Total Outside Sources -$                       3,855,000$         105,000$            3,750,000$         -$                       -$                       -$                       -$                       -$                       3,855,000$         
Use of Fund Balance -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         

TOTAL SOURCES -$                       3,855,000$         105,000$            3,750,000$         -$                       -$                       -$                       -$                       -$                       3,855,000$         

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-17Streets

Transportation and Engineering

FINANCIAL DATA

No
ST-17

Construction of a non-circular compact roundabout at the intersection of 2nd Avenue and Linwood Avenue, curb ramp replacement, sidewalk infill, lane narrowing to accommodate bike lanes, 
and resurfacing along 2nd Avenue from Linwood Avenue to B Street.

IS PROJECT RECOMMENDED BY PLAN/POLICY?
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: 93rd Ave Interchange Study

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       300,000$            -$                       300,000$            -$                       -$                       -$                       -$                       -$                       300,000$            
Land & R-O-W -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Construction -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TOTAL EXPENSES -$                       300,000$            -$                       300,000$            -$                       -$                       -$                       -$                       -$                       300,000$            

Outside Sources of Funds:
Grants -$                       259,500$            -$                       259,500$            -$                       -$                       -$                       -$                       -$                       259,500$            
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TBD Transfer -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         

Total Outside Sources -$                       259,500$            -$                       259,500$            -$                       -$                       -$                       -$                       -$                       259,500$            
Use of Fund Balance -                         40,500                -                         40,500                -                         -                         -                         -                         -                         40,500                

TOTAL SOURCES -$                       300,000$            -$                       300,000$            -$                       -$                       -$                       -$                       -$                       300,000$            

FINANCIAL DATA

No
ST-18

In partnership with WSDOT, study to examine safety and multimobility issues, analyze alternatives, and conduct an Intersection Control Evaluation (ICE) at the intersections, if applicable. This 
may be expanded to a corridor study for 93rd Avenue (SR 121) from Interstate 5 to Old Highway 99.

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-18Streets

Transportation and Engineering
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW: No
PRIOR: ST-19

PROGRAM TITLE: Old Hwy 99  - 73rd Ave to 79th Ave

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       500,000$              -$                       300,000$           200,000$           -$                       -$                       -$                       -$                       500,000$              
Land & R-O-W -                        1,500,000             -                        -                        1,500,000          -                        -                        -                        3,000,000          4,500,000             
Construction -                        3,500,000             -                        -                        -                        3,500,000          -                        -                        10,000,000        13,500,000           
Equipment -                        -                           -                        -                        -                        -                        -                        -                        -                        -                           
Other -                        -                           -                        -                        -                        -                        -                        -                        -                        -                           
TOTAL EXPENSES -$                       5,500,000$           -$                       300,000$           1,700,000$        3,500,000$        -$                       -$                       13,000,000$      18,500,000$         

Outside Sources of Funds:
Grants -$                       2,750,000$           -$                       150,000$           850,000$           1,750,000$        -$                       -$                       6,500,000$        9,250,000$           
G.O. Bonds: Non-Voted -                        -                           -                        -                        -                        -                        -                        -                        -                        -                           
G.O. Bonds: Voted -                        -                           -                        -                        -                        -                        -                        -                        -                        -                           
TBD Transfer -                        -                           -                        -                        -                        -                        -                        -                        -                        -                           
L.I.D.'s -                        -                           -                        -                        -                        -                        -                        -                        -                        -                           
Impact Fees -                        1,375,000             -                        75,000               425,000             875,000             -                        -                        4,420,000          5,795,000             
Mitigation Fees -                        -                           -                        -                        -                        -                        -                        -                        -                        -                           
Other Sources -                        -                           -                        -                        -                        -                        -                        -                        -                        -                           

Total Outside Sources -$                       4,125,000$           -$                       225,000$           1,275,000$        2,625,000$        -$                       -$                       10,920,000$      15,045,000$         
Use of Fund Balance -                        1,375,000             -                        75,000               425,000             875,000             -                        -                        2,080,000          3,455,000             

TOTAL SOURCES -$                       5,500,000$           -$                       300,000$           1,700,000$        3,500,000$        -$                       -$                       13,000,000$      18,500,000$         

FINANCIAL DATA

Design and construct urban road section and improvements derived from the Old Highway 99 Corridor Study. This corridor project will be phased into several smaller projects; funds shown are 
only sufficient for a portion of the corridor work. The Old Highway 99 and 79th Avenue Roundabout has also been pulled out onto its own CFP worksheet. It is anticipated the next phased project 
will be a roundabout at the intersection of Old Highway 99 and Henderson Boulevard.

IS PROJECT RECOMMENDED BY PLAN/POLICY? Old 99 Corridor Study, Transpo Master Plan

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-19Streets

Transportation and Engineering
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Henderson Blvd Bridge

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       270,000$            -$                       -$                       -$                       200,000$            70,000$              -$                       -$                       270,000$            
Land & R-O-W -                         180,000              -                         -                         -                         -                         180,000              -                         -                         180,000              
Construction -                         1,350,000           -                         -                         -                         -                         -                         1,350,000           -                         1,350,000           
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TOTAL EXPENSES -$                       1,800,000$         -$                       -$                       -$                       200,000$            250,000$            1,350,000$         -$                       1,800,000$         

Outside Sources of Funds:
Grants -$                       1,200,000$         -$                       -$                       -$                       -$                       187,500$            1,012,500$         -$                       1,200,000$         
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TBD Transfer -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         

Total Outside Sources -$                       1,200,000$         -$                       -$                       -$                       -$                       187,500$            1,012,500$         -$                       1,200,000$         
Use of Fund Balance -                         600,000              -                         -                         -                         200,000              62,500                337,500              -                         600,000              

TOTAL SOURCES -$                       1,800,000$         -$                       -$                       -$                       200,000$            250,000$            1,350,000$         -$                       1,800,000$         

FINANCIAL DATA

No
ST-20

Bridge widening to add capacity, including non-motorized facilities. The project is dependent on the receipt of grant funds.

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-20Streets

Transportation and Engineering

6/27/2023 Page 21 2024-2029 Transportation CFP



CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: E Street Connection - Tumwater Valley Drive Realignment

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design 270,000$            -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       270,000$            
Land & R-O-W -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Construction 1,230,000           100,000              100,000              -                         -                         -                         -                         -                         -                         1,330,000           
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TOTAL EXPENSES 1,500,000$         100,000$            100,000$            -$                       -$                       -$                       -$                       -$                       -$                       1,600,000$         

Outside Sources of Funds:
Grants -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TBD Transfer -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         

Total Outside Sources -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       
Use of Fund Balance 1,500,000           100,000              100,000              -                         -                         -                         -                         -                         -                         1,600,000           

TOTAL SOURCES 1,500,000$         100,000$            100,000$            -$                       -$                       -$                       -$                       -$                       -$                       1,600,000$         

FINANCIAL DATA

No
ST-21

Design and construct Tumwater Valley Drive on new alignment between Capitol Boulevard and existing Tumwater Valley Drive, including the construction of a new signalized intersection on 
Capitol Boulevard.  Project costs to be shared between the City and private development as part of a development agreement. Costs shown reflect estimated City costs only.

IS PROJECT RECOMMENDED BY PLAN/POLICY? E Street Corridor Study

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-21Streets

Transportation and Engineering
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Traffic Signal Controller and Detection Upgrade

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design 30,000$              10,000$              10,000$              -$                       -$                       -$                       -$                       -$                       -$                       40,000$              
Land & R-O-W -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Construction -                         310,000              310,000              -                         -                         -                         -                         -                         -                         310,000              
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TOTAL EXPENSES 30,000$              320,000$            320,000$            -$                       -$                       -$                       -$                       -$                       -$                       350,000$            

Outside Sources of Funds:
Grants 25,950$              276,800$            276,800$            -$                       -$                       -$                       -$                       -$                       -$                       302,750$            
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TBD Transfer -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         

Total Outside Sources 25,950$              276,800$            276,800$            -$                       -$                       -$                       -$                       -$                       -$                       302,750$            
Use of Fund Balance 4,050                  43,200                43,200                -                         -                         -                         -                         -                         -                         47,250                

TOTAL SOURCES 30,000$              320,000$            320,000$            -$                       -$                       -$                       -$                       -$                       -$                       350,000$            

FINANCIAL DATA

No
ST-22

This project will replace the controllers and necessary associated hardware at eight intersections and will upgrade the detection equipment to current standard cameras at six intersections 
throughout Tumwater.

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-22Streets

Transportation and Engineering
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Capitol Blvd Median and Streetscape Reconstruction

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       20,000$              -$                       -$                       20,000$              -$                       -$                       -$                       -$                       20,000$              
Land & R-O-W -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Construction -                         355,000              -                         -                         355,000              -                         -                         -                         -                         355,000              
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TOTAL EXPENSES -$                       375,000$            -$                       -$                       375,000$            -$                       -$                       -$                       -$                       375,000$            

Outside Sources of Funds:
Grants -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TBD Transfer -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         

Total Outside Sources -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       
Use of Fund Balance -                         375,000              -                         -                         375,000              -                         -                         -                         -                         375,000              

TOTAL SOURCES -$                       375,000$            -$                       -$                       375,000$            -$                       -$                       -$                       -$                       375,000$            

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-23Streets

Transportation and Engineering

FINANCIAL DATA

No
ST-23

Reconstruction of an existing median on Capitol Boulevard from Tumwater Valley Drive to M Street to incorporate low water use / drought tolerant landscaping in addition to wider concrete 
curbing for more safe and efficient maintenance.

IS PROJECT RECOMMENDED BY PLAN/POLICY?
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Rural Rd Shoulder Improvements

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       35,000$              -$                       35,000$              -$                       -$                       -$                       -$                       -$                       35,000$              
Land & R-O-W -                         30,000                -                         30,000                -                         -                         -                         -                         -                         30,000                
Construction -                         435,000              -                         -                         435,000              -                         -                         -                         -                         435,000              
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TOTAL EXPENSES -$                       500,000$            -$                       65,000$              435,000$            -$                       -$                       -$                       -$                       500,000$            

Outside Sources of Funds:
Grants -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TBD Transfer -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         

Total Outside Sources -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       
Use of Fund Balance -                         500,000              -                         65,000                435,000              -                         -                         -                         -                         500,000              

TOTAL SOURCES -$                       500,000$            -$                       65,000$              435,000$            -$                       -$                       -$                       -$                       500,000$            

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-24Streets

Transportation and Engineering

FINANCIAL DATA

No
ST-24

Construct widened shoulder along Rural Road from 48th Avenue to Linwood Avenue. The purpose of the project is to improve multimodal access. Timing of the project may deviate from that 
shown in order to take advantage of other paving projects in the area.

IS PROJECT RECOMMENDED BY PLAN/POLICY?
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Dennis Street Roundabout

PROGRAM DESCRIPTION:

PAGE# PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       50,000$              -$                       -$                       -$                       25,000$              25,000$              -$                       -$                       50,000$              
Land & R-O-W -                         800,000              -                         -                         -                         100,000              700,000              -                         -                         800,000              
Construction -                         3,150,000           -                         -                         -                         -                         -                         3,150,000           -                         3,150,000           
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TOTAL EXPENSES -$                       4,000,000$         -$                       -$                       -$                       125,000$            725,000$            3,150,000$         -$                       4,000,000$         

Outside Sources of Funds:
Grants -$                       3,460,000$         -$                       -$                       -$                       108,125$            627,125$            2,724,750$         -$                       3,460,000$         
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TBD Transfer -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         

Total Outside Sources -$                       3,460,000$         -$                       -$                       -$                       108,125$            627,125$            2,724,750$         -$                       3,460,000$         
Use of Fund Balance -                         540,000              -                         -                         -                         16,875                97,875                425,250              -                         540,000              

TOTAL SOURCES -$                       4,000,000$         -$                       -$                       -$                       125,000$            725,000$            3,150,000$         -$                       4,000,000$         

FINANCIAL DATA

Yes
R-03 (Streets CFP Reserve Pro

Construction of a roundabout at the intersection of Capitol Boulevard and Dennis Street as proposed in the Capitol Boulevard Corridor Plan. Project is dependent on grant funding. 60 percent 
design has been completed under a separate design-only project. 

IS PROJECT RECOMMENDED BY PLAN/POLICY?

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-25Streets

Transportation and Engineering
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CONTACT:
FUND:
DEPT:
PROJECT NO.
NEW:
PRIOR:

PROGRAM TITLE: Trosper Road Capacity Study (Littlerock Rd to I-5)
Base Utility Tax (.8% of the  6%)

PROGRAM DESCRIPTION:

No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL

Capital Costs:
Planning & Design -$                       200,000$            -$                       -$                       -$                       -$                       -$                       200,000$            -$                       200,000$            
Land & R-O-W -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Construction -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Equipment -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TOTAL EXPENSES -$                       200,000$            -$                       -$                       -$                       -$                       -$                       200,000$            -$                       200,000$            

Outside Sources of Funds:
Grants -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       
G.O. Bonds: Non-Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
G.O. Bonds: Voted -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
TBD Transfer -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
L.I.D.'s -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Impact Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Mitigation Fees -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         
Other Sources -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         

Total Outside Sources -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       
Use of Fund Balance -                         200,000              -                         -                         -                         -                         -                         200,000              -                         200,000              

TOTAL SOURCES -$                       200,000$            -$                       -$                       -$                       -$                       -$                       200,000$            -$                       200,000$            

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

Brandon Hicks
ST-26Streets

Transportation and Engineering

FINANCIAL DATA

Yes
N/A

Capacity study. Anticipating dual roundabout, one at Littlerock Road and one at Tyee Drive/Interstate 5 on/off ramp. This project may need to be expedited given existing capacity issues; 
however, it will be reevaluated after completion of the I-5/Trosper Rd/Capitol Blvd Reconfiguration project.

IS PROJECT RECOMMENDED BY PLAN/POLICY?

6/27/2023 Page 27 2024-2029 Transportation CFP



 



2024-2029 WATER CFP

PROJECT EXPENSES 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YRS GRAND TOTAL
LEAD

1 WRS 6,400,000$        3,500,000$    580,000$       580,000$       580,000$       580,000$       580,000$       -$               6,400,000$        
2 WRS 10,297,500$      250,000$       5,962,500$    2,990,000$    365,000$       365,000$       365,000$       -$               10,297,500$      
3 WRS 750,000$           443,750$       306,250$       -$               -$               -$               -$               -$               750,000$           
4 WRS 510,000$           85,000$         85,000$         85,000$         85,000$         85,000$         85,000$         -$               510,000$           
5 TED 2,350,000$        -$               50,000$         750,000$       750,000$       50,000$         750,000$       -$               2,350,000$        

NEW 6 WRS 950,000$           -$               950,000$       -$               -$               -$               -$               -$               950,000$           
7 TED 16,670,139$      1,839,200$    10,198,988$  1,964,988$    888,988$       888,988$       888,988$       -$               16,670,139$      
8 TED 25,672,222$      12,550,000$  7,024,444$    1,524,444$    1,524,444$    1,524,444$    1,524,444$    -$               25,672,222$      
9 WRS 10,195,223$      625,000$       825,000$       250,000$       1,750,000$    2,622,612$    4,122,612$    6,000,000$    16,195,223$      

10 FIN 200,000$           66,667$         66,667$         66,667$         -$               -$               -$               -$               200,000$           
11 WRS 150,000$           -$               -$               -$               -$               25,000$         125,000$       125,000$       275,000$           
12 TED 650,000$           650,000$       -$               -$               -$               -$               -$               -$               650,000$           
13 WRS 250,000$           125,000$       125,000$       -$               -$               -$               -$               -$               250,000$           

NEW 14 WRS 80,000$             80,000$         -$               -$               -$               -$               -$               -$               80,000$             
75,125,084$      20,214,617$  26,173,849$  8,211,099$    5,943,432$    6,141,044$    8,441,044$    6,125,000$    81,250,084$      

-$  -$  -$  -$  -$  -$  -$  -$  
-$  -$  -$  -$  -$  -$  -$  -$  

12,687,928$      898,958$       2,669,085$    2,736,460$    2,158,127$    1,792,649$    2,432,649$    100,000$       12,787,928$      
18,161,957$      1,926,458$    3,694,764$    4,398,639$    2,285,306$    2,848,395$    3,008,395$    25,000$         18,186,957$      
50,275,200$      33,275,200$  5,000,000$    -$  12,000,000$  -$  -$  -$  50,275,200$      

81,125,084$      36,100,617$  11,363,849$  7,135,099$    16,443,432$  4,641,044$    5,441,044$    125,000$       81,250,084$      

2023 2024 2025 2026 2027 2028 2029 2024-2029

20,552,600$      21,255,464$  34,814,833$  14,528,575$  6,846,326$    13,744,018$  8,786,868$    21,255,464$      
6,216,203$        6,607,824$    7,103,411$    7,600,649$    8,094,692$    8,620,846$    9,138,097$    47,165,519$      

288,500$           292,828$       297,220$       301,678$       306,203$       310,796$       315,458$       1,824,184$        
6,504,703$        6,900,651$    7,400,630$    7,902,328$    8,400,895$    8,931,643$    9,453,556$    48,989,703$      

535,000$           550,000$       682,142$       743,535$       817,889$       899,677$       989,645$       4,682,888$        
379,940$           33,275,200$  5,000,000$    -$  12,000,000$  -$  -$  50,275,200$      

27,972,243$      61,981,316$  47,897,605$  23,174,437$  28,065,109$  23,575,339$  19,230,069$  125,203,255$    

6,716,779$        6,951,866$    7,195,182$    7,447,013$    7,707,658$    7,977,426$    8,256,636$    45,535,782$      
-$  -$  -$  670,000$       670,000$       670,000$       670,000$       2,680,000$        
-$  20,214,617$  26,173,849$  8,211,099$    5,943,432$    6,141,044$    8,441,044$    75,125,084$      

6,716,779$        27,166,483$  33,369,030$  16,328,112$  14,321,091$  14,788,470$  17,367,680$  123,340,866$    

21,255,464$      34,814,833$  14,528,575$  6,846,326$    13,744,018$  8,786,868$    1,862,389$    1,862,389$        
1,343,356$        1,390,373$    1,439,036$    1,623,403$    1,675,532$    1,729,485$    1,785,327$    
4.8% 4.8% 6.0% 5.5% 5.0% 5.0% 4.5%
2.0% 2.0% 8.5% 9.0% 10.0% 10.0% 10.0%

New Source Development Planning

SOURCES OF FUNDS:

TOTAL SOURCES

Revenue Bonds / Debt

TOTAL CAPITAL PROJECT EXPENSES

Water Comprehensive Plan Update
Enterprise Resource Planning Business System

Capitol Blvd and X St Watermain

Connections       

CONNECTION FEE Increase

Connection Charges

ENDING FUND BALANCE

SIX YEAR FINANCIAL FORECAST

Southeast Reservoir & System Extension

FINANCIAL PLAN FOR THE WATER FUND

Emerging Projects / Oversizing

Brewery Wellfield - Water Production Infrastructure 
Brewery Wellfield - Abandon Existing Wells

Water Rights Acquisition

Water Main Replacement and Extension Program
Well 15 Improvements
City Operations and Maintenance Facility Relocation

Capital Projects:

Resource Conservation & Sustainability
Seismic Resiliance

Operating Income        
Grants        

General Governmental        

 DEBT Proceeds (Bonds , Loans, Etc.)

REVENUES

TOTAL REVENUES
EXPENDITURES

  Beginning Fund Balance

RATE Increase

  Charges for Services (Rates & Utility Tax)
  Misc. Revenues

Operating Income (Sales + Misc.)

TOTAL EXPENSES

O & M (including Administration)
Debt Service
Capital

UTILITY RESERVE POLICY (20% O&M + Debt Service)
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2024-2029 WATER CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Water
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR: WA-03

PROGRAM TITLE:  Water Rights Acquisition

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: Water System Plan PAGE# S-3 GROWTH: 100%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                     -$                     
Land & R-O-W 5,125,000$      3,500,000$      325,000$         325,000$         325,000$         325,000$         325,000$         5,125,000$      
Construction -$                     -$                     
Equipment -$                     -$                     
Other 1,275,000$      255,000$         255,000$         255,000$         255,000$         255,000$         1,275,000$      
TOTAL EXPENSES -$                     6,400,000$      3,500,000$      580,000$         580,000$         580,000$         580,000$         580,000$         -$                     6,400,000$      
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 1,100,000$      220,000$         220,000$         220,000$         220,000$         220,000$         -$                     1,100,000$      
Connections 2,300,000$      500,000$         360,000$         360,000$         360,000$         360,000$         360,000$         -$                     2,300,000$      
Revenue Bonds 3,000,000$      3,000,000$      3,000,000$      
Other -$                     -$                     
TOTAL SOURCES -$                     6,400,000$      3,500,000$      580,000$         580,000$         580,000$         580,000$         580,000$         -$                     6,400,000$      

This program includes funding for the purchase and processing of existing water rights to support system growth demands.  Funding shown reserves funds for water right 
acquisitions as opportunities to acquire rights become available.  The timing of the expenditures will depend on those opportunities. 

WA-1
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2024-2029 WATER CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Water
DEPT: Water Resources & Sustainability
PROJECT NO. 2017031
NEW: No
PRIOR: WA-05

PROGRAM TITLE:  Brewery Wellfield - Water Production Infrastructure 

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN:   Water System Plan PAGE# S-5 GROWTH: 80%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 103,000$         400,000$         250,000$         150,000$         -$                     503,000$         
Land & R-O-W -$                     -$                     
Construction 8,437,500$      5,812,500$      2,625,000$      -$                     8,437,500$      
Equipment -$                     -$                     
Other (Debt Service) 1,460,000$      365,000$         365,000$         365,000$         365,000$         1,460,000$      
TOTAL EXPENSES 103,000$         10,297,500$     250,000$         5,962,500$      2,990,000$      365,000$         365,000$         365,000$         -$                     10,400,500$     
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 20,600$           867,000$         50,000$           -$                     598,000$         73,000$           73,000$           73,000$           -$                     887,600$         
Connections 82,400$           4,430,500$      200,000$         962,500$         2,392,000$      292,000$         292,000$         292,000$         -$                     4,512,900$      
Revenue Bonds 5,000,000$      5,000,000$      5,000,000$      
Other -$                     -$                     
TOTAL SOURCES 103,000$         10,297,500$     250,000$         5,962,500$      2,990,000$      365,000$         365,000$         365,000$         -$                     10,400,500$     

This project provides funding for the development of water production infrastructure necessary to put to beneficial use the water rights aqcuired from the former Brewery.

WA-2
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2024-2029 WATER CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Water
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR: WA-07

PROGRAM TITLE:  Brewery Wellfield - Abandon Existing Wells

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN:   Water System Plan PAGE# S-7 GROWTH: 50%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 100,000$         100,000$         100,000$         
Land & R-O-W -$                     -$                     
Construction 650,000$         343,750$         306,250$         650,000$         
Equipment -$                     -$                     
Other -$                     -$                     
TOTAL EXPENSES -$                     750,000$         443,750$         306,250$         -$                     -$                     -$                     -$                     -$                     750,000$         
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 375,000$         221,875$         153,125$         375,000$         
Connections 375,000$         221,875$         153,125$         375,000$         
Revenue Bonds -$                     -$                     
Other -$                     -$                     
TOTAL SOURCES -$                     750,000$         443,750$         306,250$         -$                     -$                     -$                     -$                     -$                     750,000$         

WA-3

This project assumes that new wells will be developed as part of the Brewery Wellfield.  Existing wells will be required to be decommissioned by WAC.  The costs shown 
are 1/3 of the total cost which would be shared with Olympia and Lacey as co-owners.    
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2024-2029 WATER CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Water
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR: WA-04

PROGRAM TITLE:  Emerging Projects / Oversizing

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: Water System Plan PAGE# D-1 GROWTH: 75%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 60,000$               10,000$            10,000$            10,000$            10,000$            10,000$            10,000$            60,000$            
Land & R-O-W -$                         -$                      
Construction 450,000$             75,000$            75,000$            75,000$            75,000$            75,000$            75,000$            450,000$          
Equipment -$                         -$                      
Other -$                         -$                      
TOTAL EXPENSES -$                      510,000$             85,000$            85,000$            85,000$            85,000$            85,000$            85,000$            -$                      510,000$          
Sources of Funds:
General Government -$                         -$                      
Grants -$                         -$                      
Operating Income 127,500$             21,250$            21,250$            21,250$            21,250$            21,250$            21,250$            -$                      127,500$          
Connections 382,500$             63,750$            63,750$            63,750$            63,750$            63,750$            63,750$            -$                      382,500$          
Revenue Bonds -$                         -$                      
Other -$                         -$                      
TOTAL SOURCES -$                      510,000$             85,000$            85,000$            85,000$            85,000$            85,000$            85,000$            -$                      510,000$          

This funding will be utilized to react to development projects by providing funds for such items as completing "loops" to increase flows, system redundancy, and oversizing 
costs.  Could also be used to fund water line improvements and replacements within City street projects in order to avoid road cuts following road resurfacing.

WA-4
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2024-2029 WATER CFP

7/19/2004

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Water
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR: WA-10

PROGRAM TITLE:  Water Main Replacement and Extension Program

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: Water System Plan PAGE# D-2 GROWTH: 20%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 400,000$         50,000$           100,000$         100,000$         50,000$           100,000$         400,000$         
Land & R-O-W -$                     -$                     
Construction 1,950,000$      650,000$         650,000$         650,000$         1,950,000$      
Equipment -$                     -$                     
Other -$                     -$                     
TOTAL EXPENSES -$                     2,350,000$      -$                     50,000$           750,000$         750,000$         50,000$           750,000$         -$                     2,350,000$      
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 1,880,000$      -$                     40,000$           600,000$         600,000$         40,000$           600,000$         -$                     1,880,000$      
Connections 470,000$         -$                     10,000$           150,000$         150,000$         10,000$           150,000$         -$                     470,000$         
Revenue Bonds -$                     -$                     
Other -$                     -$                     
TOTAL SOURCES -$                     2,350,000$      -$                     50,000$           750,000$         750,000$         50,000$           750,000$         -$                     2,350,000$      

WA-5

This program aims to replace aging water mains and associated infrastructure in the system, including main replacements on roadways in coordination with other utility, 
road, or development projects that may not have been previously identified as specific replacement projects. Projects may be combined for efficiency and staffing workload, 
and not necessarily completed on an annual basis. Projects funded by this program shall be tracked for compliance with WA Department of Health requirements and 
integrated into the City's comprehensive plan updates.
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2024-2029 WATER CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Water
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: YES
PRIOR:

PROGRAM TITLE:  

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN: Multiple* PAGE# GROWTH: 20%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 220,000$         220,000$         220,000$         
Land & R-O-W -$                     -$                     
Construction 430,000$         430,000$         430,000$         
Equipment 300,000$         300,000$         300,000$         
Other -$                     -$                     
TOTAL EXPENSES -$                     950,000$         -$                     950,000$         -$                     -$                     -$                     -$                     -$                     950,000$         
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 760,000$         -$                     760,000$         -$                     -$                     -$                     -$                     -$                     760,000$         
Connections 190,000$         -$                     190,000$         -$                     -$                     -$                     -$                     -$                     190,000$         
Revenue Bonds -$                     -$                     
Other -$                     -$                     
TOTAL SOURCES -$                     950,000$         -$                     950,000$         -$                     -$                     -$                     -$                     -$                     950,000$         

WA-6

Well 15 Improvements

Well #15 is the City's second largest producer, sited on property owned by the Port of Olympia through a perpetual easement.  Infrastructure supporting, surrounding, and 
securing Well 15 is significantly below City standards for production sites.  In addition, recent water quality evaluations for corrosion control suggest the City will be required 
to install corrosion control treatment at multiple production sites, including Well 15.  This project will enhance site security and auxillary power, update infrastructure and 
building to current standard,  and install treatment facilities.  *Referenced by: 2020 Water System Plan / 2021 Homeland Security Assessment / 2023 Corrosion Control 
Memo
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2024-2029 WATER CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Water
DEPT: Water Resources and Sustainability
PROJECT NO. 2016025
NEW: No
PRIOR: WA-17

PROGRAM TITLE:  City Operations and Maintenance Facility Relocation

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN:  City Hall Campus Master Plan PAGE# GROWTH: 50%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 330,800$         697,200$         697,200$         1,028,000$      
Land & R-O-W 281,503$         -$                     281,503$         
Construction 144,531$         9,860,000$      986,000$         7,888,000$      986,000$         10,004,531$     
Equipment 498,000$         498,000$         498,000$         
Other (incl. Arts & Debt) 72,000$           5,614,939$      156,000$         1,812,988$      978,988$         888,988$         888,988$         888,988$         5,686,939$      
TOTAL EXPENSES 828,833$         16,670,139$     1,839,200$      10,198,988$     1,964,988$      888,988$         888,988$         888,988$         -$                     17,498,972$     
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 414,417$         4,444,939$      888,988$         888,988$         888,988$         888,988$         888,988$         4,859,355$      
Connections 414,417$         -$                     414,417$         
Revenue Bonds 12,225,200$     12,225,200$     12,225,200$     
Other -$                     -$                     
TOTAL SOURCES 828,833$         16,670,139$     12,225,200$     888,988$         888,988$         888,988$         888,988$         888,988$         -$                     17,498,972$     

WA-7

This project includes the demolition, master planning, design and construction for a new Public Works Operations and Maintenance Facility at the City's Trails End Drive 
property.  Site costs are distributed 34% General Fund, 33% Water, 17% Sewer, and 17% Storm. Offsite mitigation costs are distributed 50% General Fund and 
Transportation CFP, 24% Water, 13% Sewer, and 13% Storm. Construction will use debt financing, either revenue bond or PWTF loan.  Debt payments are included in 
expenditures.  
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2024-2029 WATER CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Water
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR: WA-13

PROGRAM TITLE:  

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: Water System Plan PAGE# M-9 GROWTH: 80%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 1,200,000$      550,000$         550,000$         1,750,000$      
Land & R-O-W -$                     -$                     
Construction 17,500,000$     12,000,000$     5,500,000$      17,500,000$     
Equipment -$                     -$                     
Other 7,622,222$      1,524,444$      1,524,444$      1,524,444$      1,524,444$      1,524,444$      7,622,222$      
TOTAL EXPENSES 1,200,000$      25,672,222$     12,550,000$     7,024,444$      1,524,444$      1,524,444$      1,524,444$      1,524,444$      -$                     26,872,222$     
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 240,000$         1,524,444$      -$                     304,889$         304,889$         304,889$         304,889$         304,889$         1,764,444$      
Connections 960,000$         6,097,778$      -$                     1,219,556$      1,219,556$      1,219,556$      1,219,556$      1,219,556$      -$                     7,057,778$      
Revenue Bonds 18,050,000$     18,050,000$     -$                     -$                     -$                     -$                     18,050,000$     
Other -$                     -$                     
TOTAL SOURCES 1,200,000$      25,672,222$     18,050,000$     1,524,444$      1,524,444$      1,524,444$      1,524,444$      1,524,444$      -$                     26,872,222$     

WA-8

Southeast Reservoir & System Extension

This project would design and construct a new 3.0 Million Gallon reservoir south of 93rd Avenue on property that has been previously acquired for this purpose.  The project 
will also include the piping necessary to extend the City water system along 93rd Avenue to the reservoir from the Preserve development.  Construction of the project is 
assumed to be funded with a revenue bond or Public Works Trust Fund Loan.  Debt service payments included.
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2024-2029 WATER CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Water
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR:

PROGRAM TITLE:  

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: Water System Plan PAGE# 6-8 GROWTH: 80%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 1,450,000$      125,000$         325,000$         250,000$         250,000$         250,000$         250,000$         1,450,000$      
Land & R-O-W 1,000,000$      500,000$         500,000$         1,000,000$      
Construction 6,000,000$      1,500,000$      1,500,000$      3,000,000$      6,000,000$      12,000,000$     
Equipment -$                     -$                     
Other 1,745,223$      872,612$         872,612$         1,745,223$      
TOTAL EXPENSES -$                     10,195,223$     625,000$         825,000$         250,000$         1,750,000$      2,622,612$      4,122,612$      6,000,000$      16,195,223$     
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 839,045$         125,000$         165,000$         50,000$           50,000$           224,522$         224,522$         839,045$         
Connections 3,356,179$      500,000$         660,000$         200,000$         200,000$         898,089$         898,089$         3,356,179$      
Revenue Bonds 12,000,000$     12,000,000$     12,000,000$     
Other -$                     -$                     
TOTAL SOURCES -$                     16,195,223$     625,000$         825,000$         250,000$         12,250,000$     1,122,612$      1,122,612$      -$                     16,195,223$     

WA-9

New Source Development Planning

This project will initiate the planning efforts for additional source development in the City of Tumwater, and reserves funding for the design and installation of wells and other 
infrastructure necessary to produce potable water.  Phase 1, "Explore Supply Needs & Options" will occur 2023-2024.  Phase 2 will evaluate in greater detail the most 
feasible alternatives identified in Phase 1, 2024-2025, and Phase 3+ will be the implementation of the recommendations developed in Phase 2, including the design, 
permitting, installation, and testing of new wells, and ultimately construction of a production site and treatment plant.  Costs for future phases will be refined following initial 
planning efforts

9/18/2023 2024-2029 WATER CFP



2024-2029 WATER CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Water
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR: WA-15

PROGRAM TITLE:  

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? PLAN: PAGE# GROWTH: 20%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                     -$                     
Land & R-O-W -$                     -$                     
Construction -$                     -$                     
Equipment -$                     -$                     
Other (Software, etc.) 200,008$         200,000$         66,667$           66,667$           66,667$           400,008$         
TOTAL EXPENSES 200,008$         200,000$         66,667$           66,667$           66,667$           -$                     -$                     -$                     -$                     400,008$         
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 160,006$         160,000$         53,333$           53,333$           53,333$           320,006$         
Connections 40,002$           40,000$           13,333$           13,333$           13,333$           80,002$           
Revenue Bonds -$                     -$                     
Other -$                     -$                     
TOTAL SOURCES 200,008$         200,000$         66,667$           66,667$           66,667$           -$                     -$                     -$                     -$                     400,008$         

WA-10

Enterprise Resource Planning Business System

Replacement and implementation of the current ERP System (Tyler Eden), currently estimated at approximately $2.5 million.  The City currently uses Tyler Technology's 
Eden program, which is no longer supported or upgraded.  This system manages the billing and financial programs for the utilities, among other critical functions for the City, 
like payroll and permitting.  The cost for both vendor fees, technology, and City staff time to implement is split between General Fund (50%) and the Water, Sewer and 
Storm utilities (50%). 
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2024-2029 WATER CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Water
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR: WA-18

PROGRAM TITLE:  

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: Water System Plan PAGE# M-9 GROWTH: 20%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                     150,000$         25,000$           125,000$         125,000$         275,000$         
Land & R-O-W -$                     -$                     
Construction -$                     -$                     
Equipment -$                     -$                     
Other -$                     -$                     
TOTAL EXPENSES -$                     150,000$         -$                     -$                     -$                     -$                     25,000$           125,000$         125,000$         275,000$         
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 120,000$         20,000$           100,000$         100,000$         220,000$         
Connections 30,000$           5,000$             25,000$           25,000$           55,000$           
Revenue Bonds -$                     -$                     
Other -$                     -$                     
TOTAL SOURCES -$                     150,000$         -$                     -$                     -$                     -$                     25,000$           125,000$         125,000$         275,000$         

The WA Department of Health (DOH) requires the City update the Water System Comprehensive Plan every ten years.  The current plan, completed in 2021, will need to be 
updated and approved by DOH by November 2031.  The Water Comp Plan update includes an assessment of water rights and production capacity, treatment needs, and 
distribution system.  The report also reviews the City's wellhead protection, water conservation, and water quality programs, makes recommendedations for capital 
improvements and ensures the City has financial resources to implement the plan and protect public health.  

Water Comprehensive Plan Update

WA-11
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2024-2029 WATER CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Water
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR: WA-13

PROGRAM TITLE:  

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: Water System Plan PAGE# GROWTH: 50%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 100,000$         -$                     100,000$         
Land & R-O-W -$                     -$                     
Construction 650,000$         650,000$         650,000$         
Equipment -$                     -$                     
Other -$                     -$                     
TOTAL EXPENSES 100,000$         650,000$         650,000$         -$                     -$                     -$                     -$                     -$                     -$                     750,000$         
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 50,000$           325,000$         325,000$         -$                     -$                     -$                     -$                     -$                     -$                     375,000$         
Connections 50,000$           325,000$         325,000$         -$                     -$                     -$                     -$                     -$                     -$                     375,000$         
Revenue Bonds -$                     -$                     
Other -$                     -$                     
TOTAL SOURCES 100,000$         650,000$         650,000$         -$                     -$                     -$                     -$                     -$                     -$                     750,000$         

WA-12

Capitol Blvd and X St Watermain

This project will upsize existing 8-inch AC watermain along Capitol Blvd with 16-inch ductile iron pipe in conjunction with a Transportation CFP project. Undersized cast iron 
watermain on X Street within project limits will also be replaced.  Infrastructure upgrades along Capitol are consistent with seismic protection recommendations.
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2024-2029 WATER CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Water
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR: WA-14

PROGRAM TITLE:  

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: Green Team / Climate Action Plan PAGE# GROWTH: 50%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 250,000$         125,000$         125,000$         250,000$         
Land & R-O-W -$                     -$                     
Construction -$                     -$                     
Equipment -$                     -$                     
Other -$                     -$                     
TOTAL EXPENSES -$                     250,000$         125,000$         125,000$         -$                     -$                     -$                     -$                     -$                     250,000$         
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 125,000$         62,500$           62,500$           -$                     125,000$         
Connections 125,000$         62,500$           62,500$           -$                     125,000$         
Revenue Bonds -$                     -$                     
Other -$                     -$                     
TOTAL SOURCES -$                     250,000$         125,000$         125,000$         -$                     -$                     -$                     -$                     -$                     250,000$         

WA-13

Resource Conservation & Sustainability

Set aside funds to support the implementation of City Green Team initiatives and recommendations identified in the Regional Climate Action Plan.  
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2024-2029 WATER CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Water
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: YES
PRIOR:

PROGRAM TITLE:  

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN: 2021 Water System Plan PAGE# 7-14 GROWTH: 50%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 80,000$           80,000$           80,000$           
Land & R-O-W -$                     -$                     
Construction -$                     -$                     
Equipment -$                     -$                     
Other -$                     -$                     
TOTAL EXPENSES -$                     80,000$           80,000$           -$                     -$                     -$                     -$                     -$                     -$                     80,000$           
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 40,000$           40,000$           -$                     -$                     -$                     -$                     -$                     -$                     40,000$           
Connections 40,000$           40,000$           -$                     -$                     -$                     -$                     -$                     -$                     40,000$           
Revenue Bonds -$                     -$                     
Other -$                     -$                     
TOTAL SOURCES -$                     80,000$           80,000$           -$                     -$                     -$                     -$                     -$                     -$                     80,000$           

WA-14

Seismic Resiliance

Conduct a moderate seismic resiliency study to establish Level of Service goals for utility operation after a major seismic event, update geotechnical hazard maps, develop 
processes for facility structural resilience evaluations on critical structures and distribution systems, and prepare a critical interdependencies assessment. This project will 
result in the development of an implementation strategy, identifying all the recommendations for reducing vulnerabilities and mitigating risk for both water and sewer utilities.  
This is the Drinking Water Fund portion.
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PROJECT EXPENSES 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YRS GRAND TOTAL
LEAD

1 TED/WRS 3,194,700$         920,000$       -$              1,058,000$    -$              1,216,700$    -$               -$             3,194,700$       
2 WRS 412,500$            68,750$         68,750$         68,750$         68,750$         68,750$         68,750$         -$             412,500$          
3 TED 1,745,000$         -$              445,000$       1,300,000$    -$              -$              -$               -$             1,745,000$       
4 TED 225,000$            15,000$         -$              210,000$       -$              -$              -$               870,000$     1,095,000$       
5 TED 6,726,001$         951,500$       5,011,460$    190,760$       190,760$       190,760$       190,760$       -$             6,726,001$       
6 TED 460,000$            460,000$       -$              -$               -$              -$              -$               -$             460,000$          
7 TED 537,500$            537,500$       -$              -$               -$              -$              -$               -$             537,500$          
8 WRS/TED 4,140,000$         -$              1,150,000$    -$               1,380,000$    -$              1,610,000$    -$             4,140,000$       
9 WRS 190,000$            190,000$       -$              -$               -$              -$              -$               -$             190,000$          
10 FIN 200,000$            66,667$         66,667$         66,667$         -$              -$              -$               -$             200,000$          
11 WRS 125,000$            -$              -$              125,000$       -$              -$              -$               -$             125,000$          
12 TED 300,000$            -$              300,000$       -$               -$              -$              -$               -$             300,000$          

NEW 13 WRS 250,000$            -$              250,000$       -$               -$              -$              -$               -$             250,000$          
NEW 14 TED 717,500$            62,500$         155,000$       500,000$       -$              -$              -$               -$             717,500$          

17,955,701 3,271,917 7,446,877 3,519,177 1,639,510 1,476,210 1,869,510 870,000 20,093,201

-$  -$              -$              -$               -$              -$              -$               -$             -$  
-$  -$              -$              -$               -$              -$              -$               -$             -$  

9,292,796$         1,645,208$    1,612,938$    1,539,218$    1,577,635$    1,110,160$    1,807,635$    87,000$       9,379,796$       
7,430,405$         1,626,708$    3,333,938$    1,979,958$    61,875$         366,050$       61,875$         783,000$     8,213,405$       
2,500,000$         -$              2,500,000$    -$               -$              -$              -$               -$             2,500,000$       

19,223,201$       3,271,917$    7,446,877$    3,519,177$    1,639,510$    1,476,210$    1,869,510$    870,000$     20,093,201$     

TOTAL
2023 2024 2025 2026 2027 2028 2029 2024-2029

16,967,288$       16,735,150$  13,608,458$  8,598,633$    5,077,068$    3,544,135$    2,364,766$    16,735,150$     
3,181,675$         3,416,705$    3,710,713$    4,011,188$    4,335,994$    4,665,096$    5,019,176$    25,158,872$     

13,250$              13,449$         2,213,650$    13,855$         14,063$         14,274$         14,488$         2,283,780$       
3,194,925$         3,430,154$   5,924,363$   4,025,043$   4,350,057$   4,679,370$   5,033,665$   27,442,651$    
6,602,500$         6,800,575$    7,004,592$    7,214,730$    7,431,172$    7,654,107$    7,883,730$    43,988,907$     

36,003$              182,139$       174,819$       -$  -$  -$  -$  356,958$          
421,750$            603,716$       549,381$       489,734$       424,436$       441,414$       459,070$       2,967,751$       

10,255,178$       27,751,734$  27,261,614$  20,328,140$  17,282,733$  16,319,026$  15,741,231$  91,491,418$     

3,884,816$         4,020,785$    4,161,512$    4,307,165$    4,457,916$    4,613,943$    4,775,431$    26,336,751$     
-$  -$  -$  160,000$       160,000$       160,000$       160,000$       640,000$          
-$  3,321,917$    7,496,877$    3,569,177$    1,689,510$    1,526,210$    1,919,510$    19,523,201$     

6,602,500$         6,800,575$    7,004,592$    7,214,730$    7,431,172$    7,654,107$    7,883,730$    43,988,907$     
10,487,316$       14,143,276$  18,662,981$  15,251,072$  13,738,598$  13,954,260$  14,738,671$  90,488,858$     

16,735,150$       13,608,458$  8,598,633$    5,077,068$    3,544,135$    2,364,766$    1,002,560$    1,002,560$       
776,963$            804,157$      832,302$      893,433$      923,583$      954,789$      987,086$      

5.8% 5.8% 7.0% 6.5% 6.5% 6.0% 6.0%
2.8% 2.8% 4.0% 4.0% 4.0% 4.0% 4.0%

Rate Increases
Connection Fee Increases

Kimmie Street Lift Station

FINANCIAL PLAN FOR THE SANITARY SEWER FUND

TOTAL EXPENSES

Old Highway 99 Extension: 79th Avenue to 88th Avenue

Grants

Streamland Estates Lift Station
Lloyd Street Lift Station
Sewer Extension Program
Comprehensive Plan Review/Update

Capitol Blvd and X St Sewer
Seismic Resiliency Plan

Operating Income
Connections

Capital Projects:

City Operations and Maintenance Facility Relocation

Annual Sewer Infrastructure Replacement Program

Regional Pump Station
Oversizing Program

General Governmental

Enterprise Resource Planning Business System
I-5 Sanitary Sewer Main Crossings Report

SOURCES OF FUNDS:

Revenue Bonds/Debt

SIX YEAR FINANCIAL FORECAST 

TOTAL SOURCES            

O & M (including Administration)
Debt Service

Capital 
LOTT (Pass Thru incl. CDC)

TOTAL EXPENSES

ENDING FUND BALANCE
UTILITY RESERVE POLICY (20% O&M + Debt Service)

SEWER
REVENUES

Beginning Fund Balance
Charges for Service (Rates & Utility Tax)

Misc. revenues
Operating Income (Sales + Misc.) Subtotal

LOTT (Pass Thru incl. CDC)
Interfund Payment (P&I) - Golf Course

Connection & Development Fees

EXPENDITURES
TOTAL REVENUES
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2024-2029 Sanitary Sewer CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Sanitary Sewer
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR:

PROGRAM TITLE: Annual Sewer Infrastructure Replacement Program

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: 2015 General Sewer Plan PAGE# 8-7 GROWTH: 25%

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 416,700$            120,000$           138,000$            158,700$          416,700$            
Land & R-O-W
Construction 2,778,000$         800,000$           920,000$            1,058,000$       2,778,000$         
Equipment
Other
TOTAL EXPENSES -$                       3,194,700$         920,000$           -$                      1,058,000$         -$                       1,216,700$       -$                       -$                      3,194,700$         
Sources of Funds:
General Government -$                        
Grants -$                        
Operating Income 2,396,025$         690,000$           793,500$            912,525$          2,396,025$         
Connections 798,675$            230,000$           264,500$            304,175$          798,675$            
Revenue Bonds
L.I.D.'s
Other
TOTAL SOURCES -$                       3,194,700$         920,000$           -$                      1,058,000$         -$                       1,216,700$       -$                       -$                      3,194,700$         

This project provides for the systematic rehabilitation of aging sanitary sewer lines in various areas of the City.  The funding demonstrates an initial planning project to evaluate 
and define projects to be completed.  A prioritized list of projects include Tumwater Hill (2024) to address aging infrastructure, and I&I concerns, and the Capitol Blvd and 
Palermo areas (2026) to replace mains containing aesbestos concrete installed approximately 65 years ago. 2028 project(s) to be determined. The actual construction method 
will be based on the characteristics of the individual replacements.  

SS-01

FINANCIAL DATA
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2024-2029 Sanitary Sewer CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Sanitary Sewer
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR:

PROGRAM TITLE:  Oversizing Program

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: 2015 General Sewer Plan PAGE# 8-1 GROWTH: 90%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                     -$                     
Land & R-O-W -$                     -$                     
Construction 412,500$         68,750$           68,750$           68,750$           68,750$           68,750$           68,750$           412,500$         
Equipment -$                     -$                     
Other -$                     -$                     
TOTAL EXPENSES -$                     412,500$         68,750$           68,750$           68,750$           68,750$           68,750$           68,750$           -$                     412,500$         
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 41,250$           6,875$             6,875$             6,875$             6,875$             6,875$             6,875$             -$                     41,250$           
Connections 371,250$         61,875$           61,875$           61,875$           61,875$           61,875$           61,875$           -$                     371,250$         
Revenue Bonds -$                     -$                     
L.I.D.'s -$                     -$                     
Other -$                     -$                     
TOTAL SOURCES -$                     412,500$         68,750$           68,750$           68,750$           68,750$           68,750$           68,750$           -$                     412,500$         

The City will participate in the funding for projects identified in the Sanitary Sewer Comprehensive Plan to the extent the sewers are constructed as "oversized" relative to 
the needs of the participating development.  The oversizing costs shall be the incremental cost above the cost required to install an 8-inch line.  Oversizing will only be 
funded for those projects where the diameter of pipe required is larger than the capacity needs of the development, exceeding 8-inches.   

SS-02
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2024-2029 Sanitary Sewer CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Sanitary Sewer
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR:

PROGRAM TITLE:  Regional Pump Station

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: 2015 General Sewer Plan PAGE# 8-1 GROWTH: 90%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 195,000$           195,000$         195,000$           
Land & R-O-W 250,000$           250,000$         250,000$           
Construction 1,300,000$        1,300,000$      1,300,000$        
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES -$                     1,745,000$        -$                     445,000$         1,300,000$      -$                     -$                     -$                     -$                     1,745,000$        
Sources of Funds:
General Government -$                       -$                       
Grants -$                       -$                       
Operating Income 174,500$           -$                     44,500$           130,000$         -$                     -$                     -$                     -$                     174,500$           
Connections 1,570,500$        -$                     400,500$         1,170,000$      -$                     -$                     -$                     -$                     1,570,500$        
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                     1,745,000$        -$                     445,000$         1,300,000$      -$                     -$                     -$                     -$                     1,745,000$        

This project would fund the construction of a regional pump station in one of the growth areas of the City.  City funding of the station would be to prevent the development 
of on-site community septic systems in areas of small developments where the construction of a regional station isn't financially feasible.  Location and timing of the project 
would be determined based on development activity. 

SS-03
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2024-2029 Sanitary Sewer CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Sanitary Sewer
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR:

PROGRAM TITLE:  Old Highway 99 Extension: 79th Avenue to 88th Avenue

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: 2015 General Sewer Plan PAGE# 6-24 GROWTH: 90%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 15,000$           15,000$           -$                     -$                     70,000$           85,000$           
Land & R-O-W -$                     -$                     
Construction 210,000$         210,000$         800,000$         1,010,000$      
Equipment -$                     -$                     
Other -$                     -$                     
TOTAL EXPENSES -$                     225,000$         15,000$           -$                     210,000$         -$                     -$                     -$                     870,000$         1,095,000$      
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 22,500$           1,500$             -$                     21,000$           -$                     -$                     -$                     87,000$           109,500$         
Connections 202,500$         13,500$           -$                     189,000$         -$                     -$                     -$                     783,000$         985,500$         
Revenue Bonds -$                     -$                     
L.I.D.'s -$                     -$                     
Other -$                     -$                     
TOTAL SOURCES -$                     225,000$         15,000$           -$                     210,000$         -$                     -$                     -$                     870,000$         1,095,000$      

This project would fund the construction of the sewer infrastructure to serve the southeast area of the City.  Timing of the project is dependent on development activity.  
The first phase shown in this CFP extends watermain through the limits of the Old Hwy 99 and 79th Ave Roundabout project. 

SS-04
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2024-2029 Sanitary Sewer CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Sanitary Sewer
DEPT: Water Resources & Sustainability
PROJECT NO. 2016025
NEW: No
PRIOR:

PROGRAM TITLE:  City Operations and Maintenance Facility Relocation

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN:  City Hall Campus Master Plan PAGE# GROWTH: 50%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 184,900$         359,100$         359,100$         544,000$         
Land & R-O-W -$                     -$                     
Construction 4,571,100$      507,900$         4,063,200$      4,571,100$      
Equipment 257,000$         257,000$         257,000$         
Other (incl. 1% for Arts) 1,538,801$      84,500$           691,260$         190,760$         190,760$         190,760$         190,760$         1,538,801$      
TOTAL EXPENSES 184,900$         6,726,001$      951,500$         5,011,460$      190,760$         190,760$         190,760$         190,760$         -$                     6,910,901$      
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 92,450$           1,244,521$      475,750$         5,730$             190,760$         190,760$         190,760$         190,760$         1,336,971$      
Connections 92,450$           2,981,480$      475,750$         2,505,730$      3,073,930$      
Revenue Bonds 2,500,000$      2,500,000$      2,500,000$      

Other -$                     -$                     
TOTAL SOURCES 184,900$         6,726,001$      951,500$         5,011,460$      190,760$         190,760$         190,760$         190,760$         -$                     6,910,901$      

SS-05

This project includes the demolition, master planning, design and construction for a new Public Works and Facilities Divisions Operations and Maintenance Facility at the 
City's Trails End Drive property.  Site costs are distributed 34% General Fund, 33% Water, 17% Sewer, and 17% Storm. Offsite mitigation costs are distributed 50% 
General Fund and Transportation CFP, 24% Water, 13% Sewer, and 13% Storm.  Construction will use debt financing either revenue bond or PWTF loan. Debt 
payments are included.   
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2024-2029 Sanitary Sewer CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Sanitary Sewer
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR:

PROGRAM TITLE:  Streamland Estates Lift Station

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN:  2015 General Sewer Plan PAGE# 8-7 GROWTH: 60%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 35,000$           60,000$           60,000$           -$                     95,000$           
Land & R-O-W -$                     -$                     
Construction 400,000$         400,000$         -$                     400,000$         
Equipment -$                     -$                     
Other -$                     -$                     -$                     -$                     -$                     
TOTAL EXPENSES 35,000$           460,000$         460,000$         -$                     -$                     -$                     -$                     -$                     -$                     495,000$         
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 14,000$           184,000$         184,000$         -$                     -$                     -$                     -$                     -$                     -$                     198,000$         
Connections 21,000$           276,000$         276,000$         -$                     -$                     -$                     -$                     -$                     -$                     297,000$         
Revenue Bonds -$                     -$                     

Other -$                     -$                     
TOTAL SOURCES 35,000$           460,000$         460,000$         -$                     -$                     -$                     -$                     -$                     -$                     495,000$         

SS-06

Project will upgrade the Streamland Estates lift station to account for modeled deficiences to accommodate growth in the system.  The existing system has an oversized 
wet well; upgrades include new pumps, valves piping, generator, control panel, automatic transfer switch, and associated equipment.
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2024-2029 Sanitary Sewer CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Sanitary Sewer
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR:

PROGRAM TITLE:  Lloyd Street Lift Station

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN:  2015 General Sewer Plan PAGE# 8-7 GROWTH: 80%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 45,000$           67,500$           67,500$           112,500$         
Land & R-O-W 20,000$           20,000$           20,000$           
Construction 450,000$         450,000$         450,000$         
Equipment -$                     -$                     
Other -$                     -$                     
TOTAL EXPENSES 45,000$           537,500$         537,500$         -$                     -$                     -$                     -$                     -$                     -$                     582,500$         
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 9,000$             107,500$         107,500$         -$                     -$                     -$                     -$                     -$                     -$                     116,500$         
Connections 36,000$           430,000$         430,000$         -$                     -$                     -$                     -$                     -$                     -$                     466,000$         
Revenue Bonds -$                     -$                     

Other -$                     -$                     
TOTAL SOURCES 45,000$           537,500$         537,500$         -$                     -$                     -$                     -$                     -$                     -$                     582,500$         

SS-07

Project will upgrade the Lloyd Street lift station to account for modeled deficiences to accommodate growth in the system.  Upgrades include wet well oversizing, new 
pumps, valves, piping, generator, control panel, automatic transfer switch, and associated equipment.  Right-of-way acquisition for new generator and control panel is 
included.
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2024-2029 Sanitary Sewer CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Sanitary Sewer
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR:

PROGRAM TITLE:  Sewer Extension Program

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN:  2015 General Sewer Plan PAGE# 8-2 GROWTH: 0%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 540,000$         150,000$         180,000$         210,000$         540,000$         
Land & R-O-W -$                     -$                     
Construction 3,600,000$      1,000,000$      1,200,000$      1,400,000$      3,600,000$      
Equipment -$                     -$                     
Other -$                     -$                     
TOTAL EXPENSES -$                     4,140,000$      -$                     1,150,000$      -$                     1,380,000$      -$                     1,610,000$      -$                     4,140,000$      
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income -$                     4,140,000$      1,150,000$      1,380,000$      1,610,000$      4,140,000$      
Connections -$                     -$                     -$                     
Revenue Bonds -$                     -$                     

Other -$                     -$                     
TOTAL SOURCES -$                     4,140,000$      -$                     1,150,000$      -$                     1,380,000$      -$                     1,610,000$      -$                     4,140,000$      

SS-08

Project provides funding for extension of sewer mains to neighborhoods to facilitate onsite system conversions to sanitary sewer for protection of drinking water, public 
and environmental health.  Project prioritization results from City evaluation and planning processes.  This program is currently under consideration and has not been 
fully defined.  Projects are shown annually, but may be combined for efficiency and workload.  WRS will lead the program development; TED will lead the design and 
construction for identified projects.
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2024-2029 Sanitary Sewer CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Sanitary Sewer
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR:

PROGRAM TITLE:  Comprehensive Plan Review/Update

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN: WAC 173-240 PAGE# GROWTH: 50%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 135,000$         190,000$         190,000$         325,000$         
Land & R-O-W -$                     -$                     
Construction -$                     -$                     
Equipment -$                     -$                     
Other -$                     -$                     
TOTAL EXPENSES 135,000$         190,000$         190,000$         -$                     -$                     -$                     -$                     -$                     -$                     325,000$         
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 67,500$           95,000$           95,000$           -$                     -$                     -$                     -$                     -$                     -$                     162,500$         
Connections 67,500$           95,000$           95,000$           -$                     -$                     -$                     -$                     -$                     -$                     162,500$         
Revenue Bonds -$                     -$                     
L.I.D.'s -$                     -$                     
Other -$                     -$                     
TOTAL SOURCES 135,000$         190,000$         190,000$         -$                     -$                     -$                     -$                     -$                     -$                     325,000$         

Update the existing Sanitary Sewer Comp Plan (last completed in 2015) to reflect current development trends within the service area, integrate sewer programs such as 
main replacements and extensions into neighborhoods served by individual septic systems and where new development is expected, incorporate current incentive 
programs for supported housing, and evaluate locations for additional remote monitoring to reduce the potential for sanitary sewer overflows.  Project has been initiated 
in 2023.

SS-09
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2024-2029 Sanitary Sewer CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Sanitary Sewer
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR:

PROGRAM TITLE:  Enterprise Resource Planning Business System

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? PLAN:  PAGE# GROWTH: 20%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
Land & R-O-W -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
Construction -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
Equipment -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
Other (Debt Service) 200,008$         200,000$         66,667$           66,667$           66,667$           -$                     -$                     -$                     -$                     400,008$         
TOTAL EXPENSES 200,008$         200,000$         66,667$           66,667$           66,667$           -$                     -$                     -$                     -$                     400,008$         
Sources of Funds:
General Government -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
Grants -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
Operating Income 160,006$         160,000$         53,333$           53,333$           53,333$           -$                     -$                     -$                     -$                     320,006$         
Connections 40,002$           40,000$           13,333$           13,333$           13,333$           -$                     -$                     -$                     -$                     80,002$           
Revenue Bonds -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

-$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
Other -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
TOTAL SOURCES 200,008$         200,000$         66,667$           66,667$           66,667$           -$                     -$                     -$                     -$                     400,008$         

SS-10

Replacement and implementation of the current ERP System (Tyler Eden), currently estimated at approximately $2.5 million.  The City currently uses Tyler Technology's 
Eden program, which is no longer supported or upgraded.  This system manages the billing and financial programs for the utilities, among other critical functions for the 
City, like payroll and permitting.  The cost for both vendor fees, technology, and City staff time to implement is split between General Fund (50%) and the Water, Sewer 
and Storm utilities (50%).
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2024-2029 Sanitary Sewer CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Sanitary Sewer
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR:

PROGRAM TITLE:  I-5 Sanitary Sewer Main Crossings Report

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN:  2015 General Sewer Plan PAGE# 8-6 GROWTH: 25%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                     125,000$         -$                     -$                     125,000$         125,000$         
Land & R-O-W -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
Construction -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
Equipment -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
Other (Debt Service) -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
TOTAL EXPENSES -$                     125,000$         -$                     -$                     125,000$         -$                     -$                     -$                     -$                     125,000$         
Sources of Funds:
General Government -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
Grants -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
Operating Income -$                     93,750$           -$                     -$                     93,750$           -$                     -$                     -$                     -$                     93,750$           
Connections -$                     31,250$           -$                     -$                     31,250$           -$                     -$                     -$                     -$                     31,250$           
Revenue Bonds -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Other -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
TOTAL SOURCES -$                     125,000$         -$                     -$                     125,000$         -$                     -$                     -$                     -$                     125,000$         

SS-11

This project provides for the evaluation of aging sanitary sewer main crossings under the I-5 corridor and completion of an alternatives analysis report to consider 
redirection of sewer flows and elimination of crossings under the interstate highway which hinders and complicates routine maintenance. Known crossings include 2nd 
Avenue at Desoto Street, 2nd Avenue at E Street, 2nd Avenue between 3rd and H Streets and 2nd Avenue at Little Street. 
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2024-2029 Sanitary Sewer CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Sanitary Sewer
DEPT: Water Resources and Sustainability
PROJECT NO.
NEW: No
PRIOR:

PROGRAM TITLE:  

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN:  2015 General Sewer Plan PAGE# 8-7 GROWTH: 50%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 50,000$           -$                     50,000$           
Land & R-O-W -$                     -$                     
Construction 300,000$         300,000$         300,000$         
Equipment -$                     -$                     
Other -$                     -$                     
TOTAL EXPENSES 50,000$           300,000$         -$                     300,000$         -$                     -$                     -$                     -$                     -$                     350,000$         
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income 25,000$           150,000$         150,000$         175,000$         
Connections 25,000$           150,000$         150,000$         175,000$         
Revenue Bonds -$                     -$                     
Other -$                     -$                     
TOTAL SOURCES 50,000$           300,000$         -$                     300,000$         -$                     -$                     -$                     -$                     -$                     350,000$         

SS-12

Capitol Blvd and X St Sewer

Funding to replace aging concrete sewer lines on Capitol Blvd and X Street in coordination with the Capitol Blvd and X St Roundabout transportation improvement 
project.  Designs are complete.
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2024-2029 Sanitary Sewer CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Sanitary Sewer
DEPT: Water Resources and Sustainability
PROJECT NO.
NEW: YES
PRIOR:

PROGRAM TITLE:  Seismic Resiliency Plan

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? PLAN:  PAGE# GROWTH: 50%

FINANCIAL DATA
EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 250,000$         250,000$         250,000$         
Land & R-O-W -$                     -$                     
Construction -$                     -$                     
Equipment -$                     -$                     
Other -$                     -$                     
TOTAL EXPENSES -$                     250,000$         -$                     250,000$         -$                     -$                     -$                     -$                     -$                     250,000$         
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income -$                     125,000$         -$                     125,000$         -$                     -$                     -$                     -$                     -$                     125,000$         
Connections -$                     125,000$         -$                     125,000$         -$                     -$                     -$                     -$                     -$                     125,000$         
Revenue Bonds -$                     -$                     
Other -$                     -$                     
TOTAL SOURCES -$                     250,000$         -$                     250,000$         -$                     -$                     -$                     -$                     -$                     250,000$         

SS-13

Conduct a moderate seismic resiliency study to establish Level of Service goals for utility operation after a major seismic event, update geotechnical hazard maps, 
develop processes for facility structural resilience evaluations on critical structures and distribution systems, and prepare a critical interdependencies assessment. This 
project will result in the development of an implementation strategy, identifying all the recommendations for reducing vulnerabilities and mitigating risk for both water and 
sewer utilities.  This is the Sanirtary Sewer Fund portion.
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2024-2029 Sanitary Sewer CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Sanitary Sewer
DEPT.: Water Resources and Sustainability
PROJECT NO.
NEW: YES
PRIOR:

PROGRAM TITLE:  Kimmie Street Lift Station

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN:  2015 Sewer System Plan PAGE# GROWTH: 50%

FINANCIAL DATA
EXPENSES PRIOR YRS 6-YR. TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 187,500$         62,500$           125,000$         187,500$         
Land & R-O-W 30,000$           30,000$           30,000$           
Construction 500,000$         500,000$         500,000$         
Equipment -$                     -$                     
Other -$                     -$                     
TOTAL EXPENSES -$                     717,500$         62,500$           155,000$         500,000$         -$                     -$                     -$                     -$                     717,500$         
Sources of Funds:
General Government -$                     -$                     
Grants -$                     -$                     
Operating Income -$                     358,750$         31,250$           77,500$           250,000$         -$                     -$                     -$                     -$                     358,750$         
Connections -$                     358,750$         31,250$           77,500$           250,000$         -$                     -$                     -$                     -$                     358,750$         
Revenue Bonds -$                     -$                     
Other -$                     -$                     
TOTAL SOURCES -$                     717,500$         62,500$           155,000$         500,000$         -$                     -$                     -$                     -$                     717,500$         

SS-14

Project will complete an engineering evaluation and upgrade the Kimmee Street lift station to account for modeled deficiences to accommodate growth in the system.  
Upgrades may include wet well oversizing, new pumps, valves, piping, generator, control panel, automatic transfer switch, and associated equipment.  Right-of-way 
acquisition for new generator and control panel is included.
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2024-2029 Storm CFP

Project LEAD 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YRS GRAND TOTAL
NEW 1 WRS 3,375,000$           650,000$         650,000$         650,000$         650,000$         650,000$         125,000$         -$          3,375,000$         

2 WRS 3,915,000$           -$                 65,000$           350,000$         1,625,000$      1,875,000$      -$                 -$          3,915,000$         
3 WRS 980,000$              125,000$         575,000$         85,000$           65,000$           65,000$           65,000$           -$          980,000$            
4 WRS 300,000$              50,000$           50,000$           50,000$           50,000$           50,000$           50,000$           -$          300,000$            
5 WRS 2,170,000$           -$                 45,000$           975,000$         1,150,000$      -$                 -$                 -$          2,170,000$         
6 WRS 2,408,000$           2,408,000$      -$                 -$                 -$                 -$                 -$                 -$          2,408,000$         
7 TED 642,750$              -$                 -$                 62,500$           167,750$         412,500$         -$                 -$          642,750$            
8 TED 287,500$              37,500$           250,000$         -$                 -$                 -$                 -$                 -$          287,500$            
9 TED 3,000,000$           -$                 -$                 -$                 150,000$         350,000$         2,500,000$      -$          3,000,000$         
10 TED 112,500$              -$                 -$                 -$                 -$                 -$                 112,500$         300,000$   412,500$            
11 WRS 900,000$              150,000$         750,000$         -$                 -$                 -$                 -$                 -$          900,000$            
12 TED 7,870,904$           951,500$         5,240,441$      419,741$         419,741$         419,741$         419,741$         -$          7,870,904$         
13 WRS 510,000$              60,000$           450,000$         -$                 -$                 -$                 -$                 -$          510,000$            
14 FIN 200,000$              66,667$           66,667$           66,667$           -$                 -$                 -$                 -$          200,000$            
15 TED 650,000$              -$                 -$                 650,000$         -$                 -$                 -$                 -$          650,000$            
16 TED 1,150,000$           -$                 -$                 250,000$         400,000$         500,000$         -$                 -$          1,150,000$         
17 TED 765,000$              -$                 -$                 165,000$         600,000$         -$                 -$                 -$          765,000$            
18 TED 150,000$              75,000$           75,000$           -$                 -$                 -$                 -$                 -$          150,000$            
19 WRS 130,000$              65,000$           65,000$           -$                 -$                 -$                 -$                 -$          130,000$            

NEW 20 WRS 250,000$              -$                 -$                 -$                 75,000$           175,000$         -$                 -$          250,000$            
NEW 21 WRS 363,000$              -$                 -$                 -$                 -$                 75,000$           288,000$         -$          363,000$            

30,129,654$         4,638,667$      8,282,107$      3,723,907$      5,352,491$      4,572,241$      3,560,241$      300,000$   30,066,654$       

-$                         -$                     -$                     -$                     -$                     -$                     -$                     -$              -$                       
15,132,000$         2,776,750$      1,845,000$      1,647,500$      3,332,750$      2,677,500$      2,852,500$      -$              15,132,000$       

9,225,454$           910,417$         1,616,407$      2,076,407$      2,019,741$      1,894,741$      707,741$         300,000$   9,525,454$         
5,772,200$           5,772,200$      -$                     -$                     -$                     -$                     -$                     -$              5,772,200$         

30,129,654$         9,459,367$      3,461,407$      3,723,907$      5,352,491$      4,572,241$      3,560,241$      300,000$   30,429,654$       

2023 2024 2025 2026 2027 2028 2029 2024-2029

9,931,268$           10,054,525$    13,692,208$    6,804,329$      4,549,963$      2,613,552$      1,093,104$      10,054,525$       
3,425,919$           3,772,879$      4,135,830$      4,533,697$      4,923,821$      5,347,516$      5,780,531$      28,494,274$       

148,750$              151,725$         154,760$         157,855$         161,012$         164,232$         167,517$         957,100$            
575,000$              2,776,750$      1,845,000$      1,647,500$      3,332,750$      2,677,500$      2,852,500$      15,132,000$       

-$                         5,772,200$      -$                     -$                     -$                     -$                     -$                     5,772,200$         
14,080,937$         22,528,079$    19,827,797$    13,143,380$    12,967,546$    10,802,800$    9,893,651$      60,410,099$       

4,026,412$           4,147,204$      4,271,620$      4,399,769$      4,531,762$      4,667,715$      4,807,746$      26,825,818$       
-$                         -$                     419,741$         419,741$         419,741$         419,741$         419,741$         2,098,704$         
-$                         4,688,667$      8,332,107$      3,773,907$      5,402,491$      4,622,241$      3,610,241$      30,429,654$       

4,026,412$           8,835,871$      13,023,469$    8,593,417$      10,353,994$    9,709,697$      8,837,728$      59,354,176$       

10,054,525$         13,692,208$    6,804,329$      4,549,963$      2,613,552$      1,093,104$      1,055,923$      1,055,923$         
829,441$         938,272$         963,902$         990,301$         1,017,491$      1,045,497$      

8.5% 8.5% 8.0% 8.0% 7.0% 7.0% 6.5%

Capitol Blvd Storm Upsizing

Misc. Revenues
Grants 

Charges for Services (Rates & Utility Tax)

2028 Comprehensive Stormwater Management Plan Update

REVENUES:
Beginning Fund Balance

E Dennis Street Outfall Retrofit

UTILITY RESERVE POLICY (20% O&M + Debt Service)

Debt Service
Capital

TOTAL EXPENSES

Tumwater Hill Basin Assessment
Resource Conservation & Sustainability

SOURCES OF FUNDS:

North Custer Way Stormdrain Redirection
66th Ave Culvert Replacement

Golf Course Drainage System Repairs

Crites Stormwater Pond Improvements 

FINANCIAL PLAN FOR THE STORM DRAIN FUND

PROJECTS

29th Avenue SW Stormwater Improvements

Deschutes Habitat Restoration Projects
Emerging Projects
East Linwood Basin Outfall Retrofit
Sapp Road Culvert Replacement

Enterprise Resource Planning Business System

Beehive Industrial Area Stormwater Improvements
City Operations and Maintenance Facility Relocation

54th & Kirsop Road Flooding Reduction
Kirsop Road Stormwater Improvements

Land Acquisition - Wetland / Habitat Conservation
Tumwater Valley Regional Facility

Bonds, Misc. Debt

SIX YEAR FORECAST

TOTAL EXPENSES:

TOTAL SOURCES:

Storm

General Government
Grants

STORM DRAINAGE

Rate Increases

Debt Proceeds 
TOTAL REVENUES
EXPENDITURES:

ENDING FUND BALANCE

O & M (including Admin.)
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: No
PRIOR:

PROGRAM TITLE: Land Acquisition - Wetland / Habitat Conservation

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN: E Linwood / M Street Outfall Projects PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                       -$                       
Land & R-O-W 3,375,000$        650,000$           650,000$           650,000$           650,000$           650,000$           125,000$           3,375,000$        
Construction -$                       -$                       
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES -$                       3,375,000$        650,000$           650,000$           650,000$           650,000$           650,000$           125,000$           -$                       3,375,000$        
Sources of Funds:
General Government -$                       -$                       
Grants 1,687,500$        325,000$           325,000$           325,000$           325,000$           325,000$           62,500$             1,687,500$        
Water/Sewer/Storm 1,687,500$        325,000$           325,000$           325,000$           325,000$           325,000$           62,500$             1,687,500$        
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                       3,375,000$        650,000$           650,000$           650,000$           650,000$           650,000$           125,000$           -$                       3,375,000$        

SD-01

Reserve funds for the acquisition of lands for stormwater-related projects requiring wetland mitigation, preservation, or enhancement, and general habitat conservation. Considered 
projects include former Brewery properties (60% present value), Kirsop-area wetlands, and Deschutes/WRIA 13 wetlands.

FINANCIAL DATA
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: No
PRIOR: SD-03

PROGRAM TITLE: Tumwater Valley Regional Facility

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 368,000$           390,000$             65,000$             125,000$           125,000$           75,000$             758,000$                  
Land & R-O-W 202,000$           225,000$             225,000$           427,000$                  
Construction 3,300,000$          1,500,000$        1,800,000$        3,300,000$               
Equipment -$                         . -$                               
Other -$                         -$                               
TOTAL EXPENSES 570,000$           3,915,000$          -$                       65,000$             350,000$           1,625,000$        1,875,000$        -$                       -$                       4,485,000$               
Sources of Funds:
General Government -$                         -$                               
Grants 55,000$             3,762,500$          262,500$           1,625,000$        1,875,000$        3,817,500$               
Water/Sewer/Storm 515,000$           152,500$             65,000$             87,500$             -$                       -$                       667,500$                  
G.O. Bonds: NonVtd -$                         -$                               
G.O. Bonds: Voted -$                         -$                               
Revenue Bonds -$                         -$                               
L.I.D.'s -$                         -$                               
Other -$                         -$                               
TOTAL SOURCES 570,000$           3,915,000$          -$                       65,000$             350,000$           1,625,000$        1,875,000$        -$                       -$                       4,485,000$               

FINANCIAL DATA

Project includes the construction of a regional facility for treatment and detention of discharge from 2 major outfalls - M Street Basin and Littlerock/2nd Avenue, with a drainage area of 
approximately 200 acres.  Project includes outfall retrofit as a constructed wetland, walking trail, educational signage, wetland mitigation, and electrical realignment to treat stormwater 
discharges to the Deschutes River.  Planning and design is largely complete; completion of permitting, mitigation, and construction are dependent on grant funding. 

SD-02
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: No
PRIOR: SD-05 / SD-06

PROGRAM TITLE: Deschutes Habitat Restoration Projects

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN: NPDES Permit / Shoreline Management Plan PAGE# Multiple

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 270,000$           125,000$           125,000$           20,000$             270,000$           
Land & R-O-W -$                       -$                       
Construction 710,000$           450,000$           65,000$             65,000$             65,000$             65,000$             710,000$           
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES -$                       980,000$           125,000$           575,000$           85,000$             65,000$             65,000$             65,000$             -$                       980,000$           
Sources of Funds:
General Government -$                       -$                       
Grants 948,750$           93,750$             575,000$           85,000$             65,000$             65,000$             65,000$             948,750$           
Water/Sewer/Storm 31,250$             31,250$             -$                       -$                       -$                       -$                       -$                       31,250$             
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                       980,000$           125,000$           575,000$           85,000$             65,000$             65,000$             65,000$             -$                       980,000$           

SD-03

Project will design and implement habitat enhancement and sediment reduction projects in support of Total Maximum Daily Load (TMDL) compliance actions relating to shade 
coverage and riparian habitat and water quality enhancements along the Descutes River and its tributaries, as outlined in the City's Shoreline Management Plan and Deschutes 
Habitat Restoration Plan.  Projects include evaluation and restoration of riverbank erosion along Tumwater Valley Drive, Pioneer Park, and Desoto Canyon.

FINANCIAL DATA
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR: SD-06

PROGRAM TITLE: Emerging Projects

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                      -$                      -$                             
Land & R-O-W -$                      -$                             
Construction 300,000$           50,000$             50,000$             50,000$             50,000$             50,000$             50,000$             300,000$                  
Equipment -$                      -$                             
Other -$                      -$                             
TOTAL EXPENSES -$                      300,000$           50,000$             50,000$             50,000$             50,000$             50,000$             50,000$             -$                      300,000$                  
Sources of Funds:
General Government -$                      -$                             
Grants -$                      -$                             
Water/Sewer/Storm 300,000$           50,000$             50,000$             50,000$             50,000$             50,000$             50,000$             300,000$                  
G.O. Bonds: NonVtd -$                      -$                             
G.O. Bonds: Voted -$                      -$                             
Revenue Bonds -$                      -$                             
L.I.D.'s -$                      -$                             
Other -$                      -$                             
TOTAL SOURCES -$                      300,000$           50,000$             50,000$             50,000$             50,000$             50,000$             50,000$             -$                      300,000$                  

FINANCIAL DATA

This funding would be used to deal with unanticipated capital facilities needs that arise throughout the year.  Typically, they would be used for construction or modification of City facilities 
in conjunction with construction by private development, or to deal with problems that may occur.  

SD-04
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: No
PRIOR: SD-07

PROGRAM TITLE: East Linwood Basin Outfall Retrofit

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 120,000$           420,000$           45,000$             225,000$           150,000$           540,000$           
Land & R-O-W 250,000$           250,000$           250,000$           
Construction 1,500,000$        500,000$           1,000,000$        1,500,000$        
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES 120,000$           2,170,000$        -$                       45,000$             975,000$           1,150,000$        -$                       -$                       -$                       2,290,000$        
Sources of Funds:
General Government -$                       -$                       
Grants 120,000$           2,170,000$        45,000$             975,000$           1,150,000$        2,290,000$        
Water/Sewer/Storm -$                       -$                       
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES 120,000$           2,170,000$        -$                       45,000$             975,000$           1,150,000$        -$                       -$                       -$                       2,290,000$        

SD-05

Project will re-evaluate conceptual design previously prepapred to retrofit a stormwater drainage outfall from the East Linwood basin.  Initial evaluations of flow and water quality 
impacts to the Deschutes River were completed during an initial grant-funded design phase in 2014-2015; 2022 Ecology funding for a second alternatives analysis to avoid wetland 
impacts did not result in a feasible alternative.  Other funding sources will be pursued for design completion, permitting, mitigation, and construction.  The project aims to address 
stormwater impacts including discharge velocity, shoreline erosion, and water quality.

FINANCIAL DATA
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 2020033
NEW: No
PRIOR: SD-11

PROGRAM TITLE: Sapp Road Culvert Replacement

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/PO YES PLAN: Shoreline Master Plan, Restoration program PAGE# 31

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 265,000$           -$                       265,000$           
Land & R-O-W 125,000$           125,000$           125,000$           
Construction 2,283,000$        2,283,000$        2,283,000$        
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES 265,000$           2,408,000$        2,408,000$        -$                       -$                       -$                       -$                       -$                       -$                       2,673,000$        
Sources of Funds:
General Government -$                       -$                       
Grants 80,000$             2,358,000$        2,358,000$        2,438,000$        
Water/Sewer/Storm 185,000$           50,000$             50,000$             235,000$           
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES 265,000$           2,408,000$        2,408,000$        -$                       -$                       -$                       -$                       -$                       -$                       2,673,000$        

SD-06

This project will replace the existing culvert at Sapp Road, which, due to its size, gradient and elevation, has become a fish passage barrier to upstream and downstream migration.  
The City will work with local salmon experts and the Washington State Department of Fish and Wildlife to complete design; construction to be funded in future years when grants are 
available.  This project is dependent on receiving grant funding. 

FINANCIAL DATA
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: No
PRIOR: SD-11

PROGRAM TITLE: Kirsop Road Stormwater Improvements

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN: Annexation Area Drainage Study, #7.4 PAGE# 48

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 155,250$           62,500$             92,750$             155,250$           
Land & R-O-W 75,000$             75,000$             75,000$             
Construction 412,500$           412,500$           412,500$           
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES -$                       642,750$           -$                       -$                       62,500$             167,750$           412,500$           -$                       -$                       642,750$           
Sources of Funds:
General Government -$                       -$                       
Grants 580,250$           167,750$           412,500$           580,250$           
Water/Sewer/Storm 62,500$             62,500$             -$                       -$                       62,500$             
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                       642,750$           -$                       -$                       62,500$             167,750$           412,500$           -$                       -$                       642,750$           

SD-07

To address flooding along the north/south segment of Kirsop Road SW adjacent to Fish Trap Creek; project will replace existing undersized culvert with 8' x 2' box culvert, install 
and/or regrade existing swales along the west half of this segment adjacent to the Fish Trap Creek crossing, and install a water quality treatment facility to treat stormwater runoff 
from the paved surface.  

FINANCIAL DATA
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: No
PRIOR: SD-12

PROGRAM TITLE: 54th & Kirsop Road Flooding Reduction

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN: Annexation Area Drainage Study #7.6 PAGE# 49

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 37,500$             37,500$             37,500$             
Land & R-O-W -$                       -$                       
Construction 250,000$           250,000$           250,000$           
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES -$                       287,500$           37,500$             250,000$           -$                       -$                       -$                       -$                       -$                       287,500$           
Sources of Funds:
General Government -$                       -$                       
Grants -$                       -$                       
Water/Sewer/Storm 287,500$           37,500$             250,000$           287,500$           
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                       287,500$           37,500$             250,000$           -$                       -$                       -$                       -$                       -$                       287,500$           

SD-08

An undersized drainage ditch flowing east toward Percival Creek on the north side of 54th Avenue (Trosper) has led to localized flooding issues.  Natural topography suggests this 
flow was redirected toward Percival Creek from Fish Pond Creek prior to the construction of 54th Avenue.  This project will divert stormwater flows to the natural drainage course 
through the installation of a cross culvert along the west side of Kirsop Road at its intersection with 54th.  Flows will continue south through existing ditches along the west side of 
Kirsop Road.  

FINANCIAL DATA
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: No
PRIOR: SD-13

PROGRAM TITLE: 66th Ave Culvert Replacement

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: Annexation Area Drainage Study PAGE# 47

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:  
Planning & Design 500,000$           150,000$           350,000$           500,000$           
Land & R-O-W -$                       -$                       
Construction 2,500,000$        2,500,000$        2,500,000$        
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES -$                       3,000,000$        -$                       -$                       -$                       150,000$           350,000$           2,500,000$        -$                       3,000,000$        
Sources of Funds:
General Government -$                       -$                       
Grants 2,500,000$        2,500,000$        2,500,000$        
Water/Sewer/Storm 500,000$           150,000$           350,000$           500,000$           
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                       3,000,000$        -$                       -$                       -$                       150,000$           350,000$           2,500,000$        -$                       3,000,000$        

SD-09

Culvert #26 has been identified as undersized in the Annexation Area Drainage Study, in project #7.2.  The existing 46" x 72" CMP Arch Pipe culvert conveys Fish Pond Creek at 66th 
Avenue.  The culvert is recommended to be replaced with two 48" diameter culvert pipes.  

FINANCIAL DATA
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR: SD-15

PROGRAM TITLE: North Custer Way Stormdrain Redirection

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? No PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 45,000$             75,000$             75,000$             120,000$           
Land & R-O-W -$                       37,500$             37,500$             37,500$             
Construction 630,000$           -$                       300,000$           930,000$           
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES 675,000$           112,500$           -$                       -$                       -$                       -$                       -$                       112,500$           300,000$           1,087,500$        
Sources of Funds:
General Government -$                       -$                       
Grants -$                       -$                       
Water/Sewer/Storm 112,500$           112,500$           300,000$           412,500$           
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                       112,500$           -$                       -$                       -$                       -$                       -$                       112,500$           300,000$           412,500$           

FINANCIAL DATA

Stormwater flows in the vicintiy of Capitol Boulevard and Custer Way enter an inadequate system under the Capitol Boulevard Bridge that surcharges due to its configuration. This 
project is being phased to better align with utility and transportation projects.  Phase 1, Complete: Upsizing and treatment for Custer Way from Boston Street to east of Capitol Blvd; 
Phase 2 - Extend Phase 1 improvements along the Brewhouse Tower access road from Custer Way to the existing discharge area allowing for planned stromwater redirection. This 
project will increase the volume of stormwater that is treated and ease potential problems associated with erosion due to stormwater under the bridge on the former brewery property.  

SD-10
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT: Water Resources & Sustainability
PROJECT NO.
NEW: No
PRIOR: SD-18

PROGRAM TITLE: Beehive Industrial Area Stormwater Improvements

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 150,000$           150,000$           150,000$           
Land & R-O-W -$                       -$                       
Construction 750,000$           750,000$           750,000$           
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES -$                       900,000$           150,000$           750,000$           -$                       -$                       -$                       -$                       -$                       900,000$           
Sources of Funds:
General Government -$                       -$                       
Grants 562,500$           562,500$           562,500$           
Water/Sewer/Storm 337,500$           150,000$           187,500$           337,500$           
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                       900,000$           150,000$           750,000$           -$                       -$                       -$                       -$                       -$                       900,000$           

FINANCIAL DATA

Stormwater improvements are needed in the Beehive Industrial Area to address poor conveyance, reduce flooding and improve water quality in stormwater runoff.  Improvements 
include ditch rehabilitation, driveway culvert replacement and installation, and new bioretention and conveyance structures along Joppa St. and Lambskin Rd.

SD-11

9/18/2023 2024-2029 Storm CFP



2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources and Sustainability
PROJECT NO. 2016025
NEW: No
PRIOR: SD-13

PROGRAM TITLE: City Operations and Maintenance Facility Relocation

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: City Campus Master Plan PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 184,900$           359,100$           359,100$           544,000$           
Land & R-O-W -$                       -$                       
Construction 4,571,100$        507,900$           4,063,200$        4,571,100$        
Equipment 257,000$           257,000$           257,000$           
Other (incl. 1% for Arts) 2,683,704$        84,500$             920,241$           419,741$           419,741$           419,741$           419,741$           2,683,704$        
TOTAL EXPENSES 184,900$           7,870,904$        951,500$           5,240,441$        419,741$           419,741$           419,741$           419,741$           -$                       8,055,804$        
Sources of Funds:
General Government -$                       -$                       
Grants -$                       -$                       
Water/Sewer/Storm 184,900$           2,098,704$        419,741$           419,741$           419,741$           419,741$           419,741$           2,283,604$        
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds 5,772,200$        5,772,200$        5,772,200$        
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES 184,900$           7,870,904$        5,772,200$        419,741$           419,741$           419,741$           419,741$           419,741$           -$                       8,055,804$        

SD-12

This project includes the demolition, master planning, design and construction for a new Water Resources & Sustainability Operations and Maintenance Facility at the City's Trails 
End Drive property.  Site costs are distributed 34% General Fund, 33% Water, 17% Sewer, and 17% Storm. Offsite mitigation costs are distributed 50% General Fund and 
Transportation CFP, 24% Water, 13% Sewer, and 13% Storm. Construction will use debt financing either revenue bond or PWTF loan.  Debt payments are included in expenditures 
on cover sheet. 

FINANCIAL DATA
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: No
PRIOR: GG-25 / SD-20

PROGRAM TITLE: Golf Course Drainage System Repairs

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? PLAN:  PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 60,000$             60,000$             60,000$             
Land & R-O-W -$                       -$                       
Construction 450,000$           450,000$           450,000$           
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES -$                       510,000$           60,000$             450,000$           -$                       -$                       -$                       -$                       -$                       510,000$           
Sources of Funds:
General Government -$                       -$                       
Grants 337,500$           337,500$           337,500$           
Water/Sewer/Storm -$                       172,500$           60,000$             112,500$           -$                       -$                       -$                       -$                       -$                       172,500$           
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                       510,000$           60,000$             450,000$           -$                       -$                       -$                       -$                       -$                       510,000$           

SD-13

The original drainage system designed to convey storm water from Henderson Blvd through the golf course is failing and creating sink holes on fairways #3 and #18.  The large 
galvanized pipe installed in 1969 needs to be replaced.  This project will include an engineering assesment to evaluate drainage impacts on sanitary sewer lines, integration of 
conveyance with MS4, and compliance with TMDL water quality regulations.

FINANCIAL DATA
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: No
PRIOR: SD-16

PROGRAM TITLE: Enterprise Resource Planning Business System

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? PLAN: PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                       -$                       -$                       
Land & R-O-W -$                       -$                       
Construction -$                       -$                       
Equipment -$                       -$                       
Other (Software, etc.)) 200,008$           200,000$           66,667$             66,667$             66,667$             400,008$           
TOTAL EXPENSES 200,008$           200,000$           66,667$             66,667$             66,667$             -$                       -$                       -$                       -$                       400,008$           
Sources of Funds:
General Government -$                       -$                       
Grants -$                       -$                       
Water/Sewer/Storm 200,008$           200,000$           66,667$             66,667$             66,667$             400,008$           
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES 200,008$           200,000$           66,667$             66,667$             66,667$             -$                       -$                       -$                       -$                       400,008$           

SD-14

Replacement and implementation of the current ERP System (Tyler Eden), currently estimated at approximately $2.5 million.  The City currently uses Tyler Technology's Eden 
program, which is no longer supported or upgraded.  This system manages the billing and financial programs for the utilities, among other critical functions for the City, like payroll 
and permitting.  The cost for both vendor fees, technology, and City staff time to implement is split between General Fund (50%) and the Water, Sewer and Storm utilities (50%). 

FINANCIAL DATA

9/18/2023 2024-2029 Storm CFP



2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: Yes
PRIOR:

PROGRAM TITLE: Capitol Blvd Storm Upsizing

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/PO YES PLAN: Tumwater Valley Regional Facility Hydraulics Report PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 200,000$           -$                       200,000$           
Land & R-O-W -$                       -$                       
Construction 675,000$           650,000$           650,000$           1,325,000$        
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES 875,000$           650,000$           -$                       -$                       650,000$           -$                       -$                       -$                       -$                       1,525,000$        
Sources of Funds:
General Government -$                       -$                       
Grants -$                       -$                       
Water/Sewer/Storm 875,000$           650,000$           650,000$           1,525,000$        
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES 875,000$           650,000$           -$                       -$                       650,000$           -$                       -$                       -$                       -$                       1,525,000$        

SD-15

Replace undersized and deteriorating infrastructure on Capitol Blvd. This project will be completed in several phases and often in conjunction with transportation improvement 
projects. Construction work prior to 2024 completed in the vicinity of Capitol Blvd and Trosper Rd. Construction work in 2026 will include the vicinity of Capitol Blvd and X St.

FINANCIAL DATA
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: Yes
PRIOR:

PROGRAM TITLE: Crites Stormwater Pond Improvements 

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN: Mottman Drainage Evaluation PAGE# 15

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                       250,000$           250,000$           250,000$           
Land & R-O-W -$                       -$                       
Construction 900,000$           400,000$           500,000$           900,000$           
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES -$                       1,150,000$        -$                       -$                       250,000$           400,000$           500,000$           -$                       -$                       1,150,000$        
Sources of Funds:
General Government -$                       -$                       
Grants -$                       -$                       
Water/Sewer/Storm -$                       1,150,000$        -$                       -$                       250,000$           400,000$           500,000$           -$                       -$                       1,150,000$        
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                       1,150,000$        -$                       -$                       250,000$           400,000$           500,000$           -$                       -$                       1,150,000$        

SD-16

Improvements are needed in the Mottman Industrial Area to improve conveyance to Crites Pond and increase capacity of the pond.  Improvements are also needed to the pond to 
increase treatment and infiltration rates to effectivley reduce local flooding during rain events.

FINANCIAL DATA
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: Yes
PRIOR:

PROGRAM TITLE: 29th Avenue SW Stormwater Improvements

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? Yes PLAN: Mottman Drainage Evaluation PAGE# 22

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                       165,000$           165,000$           165,000$           
Land & R-O-W -$                       -$                       
Construction 600,000$           600,000$           600,000$           
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES -$                       765,000$           -$                       -$                       165,000$           600,000$           -$                       -$                       -$                       765,000$           
Sources of Funds:
General Government -$                       -$                       
Grants -$                       -$                       
Water/Sewer/Storm -$                       765,000$           165,000$           600,000$           765,000$           
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                       765,000$           -$                       -$                       165,000$           600,000$           -$                       -$                       -$                       765,000$           

SD-17

This project intends to help alleviate flooding issues identified along Crites Steet and RW Johnson Blvd SW.  The project includes regrading right-of-ways along 29th Ave SW, and 
improving storage and conveyance of stormwater by re-grading swales and installing driveway culverts.

FINANCIAL DATA
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: No
PRIOR: SD-19

PROGRAM TITLE: Tumwater Hill Basin Assessment

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design 150,000$           75,000$             75,000$             150,000$           
Land & R-O-W -$                       -$                       
Construction -$                       -$                       
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES -$                       150,000$           75,000$             75,000$             -$                       -$                       -$                       -$                       -$                       150,000$           
Sources of Funds:
General Government -$                       -$                       
Grants -$                       -$                       
Water/Sewer/Storm 150,000$           75,000$             75,000$             150,000$           
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                       150,000$           75,000$             75,000$             -$                       -$                       -$                       -$                       -$                       150,000$           

SD-18

Widespread conveyance infrastructure is failing in the Tumwater Hill neighborhood. Flow control and water quality BMPs are largely absent from area, which drains directly to the 
DeSoto Canyon. City has performed some spot repairs on failing infrastructure, but need a more comprehensive approach.  Project will perform detailed study to inventory and 
assess infrastructure throughout neighborhood and develop recommendations for repair and improvement.

FINANCIAL DATA

PLAN:  2017 Stormwater Comprehensive Management Plan
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: No
PRIOR: SD-22

PROGRAM TITLE: Resource Conservation & Sustainability

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN:  UMFP / TCMP / Green Team Annual Report PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                       130,000$           65,000$             65,000$             130,000$           
Land & R-O-W -$                       -$                       
Construction -$                       -$                       
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES -$                       130,000$           65,000$             65,000$             -$                       -$                       -$                       -$                       -$                       130,000$           
Sources of Funds:
General Government -$                       -$                       
Grants -$                       -$                       
Water/Sewer/Storm -$                       130,000$           65,000$             65,000$             130,000$           
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                       130,000$           65,000$             65,000$             -$                       -$                       -$                       -$                       -$                       130,000$           

SD-19

Funding to support the implementation of City Green Team and Urban Forestry Plan initiatives and recommendations identified in the Thurston Climate Mitigation Plan.

FINANCIAL DATA
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: YES
PRIOR:

PROGRAM TITLE: 2028 Comprehensive Stormwater Management Plan Update

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? YES PLAN:  NPDES Permit PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                       250,000$           75,000$             175,000$           250,000$           
Land & R-O-W -$                       -$                       
Construction -$                       -$                       
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES -$                       250,000$           -$                       -$                       -$                       75,000$             175,000$           -$                       -$                       250,000$           
Sources of Funds:
General Government -$                       -$                       
Grants -$                       -$                       
Water/Sewer/Storm -$                       250,000$           75,000$             175,000$           250,000$           
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                       250,000$           -$                       -$                       -$                       75,000$             175,000$           -$                       -$                       250,000$           

SD-20

Project will update the 2018 Comprehensive Stormwater Management Plan, intending to review and update program capacities for NPDES-related programs, technical assistance 
programs, operations and maintenance, funding sources and staffing levels.  Regular updates to the Comprehensive Stormwater Management Plan are required through the City's 
NPDES permit.  Project is due to growth and will integrate findings and recommendations of basin assessments completed in previous years.

FINANCIAL DATA
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2024-2029 Storm CFP

CITY OF TUMWATER CAPITAL FACILITIES PLAN WORKSHEET

CONTACT: Dan Smith
FUND: Storm Drain
DEPT:  Water Resources & Sustainability
PROJECT NO. 
NEW: YES
PRIOR:

PROGRAM TITLE: E Dennis Street Outfall Retrofit

PROGRAM DESCRIPTION:

IS PROJECT RECOMMENDED BY PLAN/POLICY? PLAN:  PAGE#

EXPENSES PRIOR YRS 6YR TOTAL 2024 2025 2026 2027 2028 2029 FUTURE YEARS GRAND TOTAL
Capital Costs:
Planning & Design -$                       75,000$             75,000$             75,000$             
Land & R-O-W -$                       -$                       
Construction 288,000$           288,000$           288,000$           
Equipment -$                       -$                       
Other -$                       -$                       
TOTAL EXPENSES -$                       363,000$           -$                       -$                       -$                       -$                       75,000$             288,000$           -$                       363,000$           
Sources of Funds:
General Government -$                       -$                       
Grants 225,000$           225,000$           225,000$           
Water/Sewer/Storm -$                       138,000$           75,000$             63,000$             138,000$           
G.O. Bonds: NonVtd -$                       -$                       
G.O. Bonds: Voted -$                       -$                       
Revenue Bonds -$                       -$                       
L.I.D.'s -$                       -$                       
Other -$                       -$                       
TOTAL SOURCES -$                       363,000$           -$                       -$                       -$                       -$                       75,000$             288,000$           -$                       363,000$           

SD-21

Runoff from E Dennis Street and upstream roadways currently discharges untreated to unnamed surface waters tributary to the Deschutes River.  Project includes evaluation of 
upstream drainage structures, treatment and erosion control retrofit of outfall and structures upstream of MH#10275.

FINANCIAL DATA

9/18/2023 2024-2029 Storm CFP
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PARKS
Community Parks
Historical Park 777 Simmons Road SW 1980 $60,000 17 Acres Active Park
Pioneer Park 5801 Henderson Boulevard SE 1987 / 1994 $2,769,923 85 Acres Active Park

Neighborhood Parks
Deschutes Valley Park "T" Street August 1998 $320,000 16 Acres Undeveloped
Tumwater Hill Park 3115 Ridgeview Court SW 2014 $35,000 31.5 Acres Active Park
Isabella Bush 1436 Linwood Avenue SW Oct-89 $225,000 19.28 Acres Active Park
Isabella Bush Parcel 33204000208 1414 Linwood Avenue SW November 2017 $187,700 $100,000 0.25 Acres Active Park
Kindred Park 9168 Aster St SE 2022/23 $1,337,000 3.44 Acres Active Park

Pocket Parks
Overlook Park 1205 Barnes Boulevard SW 1991 Mitigation 1.27 Acres Active Park
5th & Grant Park 515 Hayes Street SW 0.3 Acres Active Park
Palermo Park 303 "O" Street SE 0.3 Acres Active Park
"V" Street Park 415 "V" Street SE 0.6 Acres Active Park
Jim Brown Park 535 Bates Street SW 2003 $216,731 1.32 Acres Active Park
Barclift Park 690 Barclift Lane SE 1998 / 2007 $427,000 3 Acres Active Park
Coralie Carlyon Park Sunset Way and Fairfield Road SE 1953 .13 Acres Active Park

Golf Courses
Tumwater Valley Municipal 4611 Tumwater Valley Drive SE May 1996 $2,700,000 200 Acres Golf Course
   Golf Course

Open Space / Trails
BPA Powerlines 6 Acres Undeveloped
SW Neighborhood Park 6725 Littlerock Road SW August 1995 $554,200 17.6 Acres Undeveloped
Sapp Road Park 2332 Sapp Road SW 1999 Mitigation 11.8 Acres Undeveloped
Percival Creek Open Space Mottman Road / 2 Parcels Undeveloped
Barnes Blvd Trail 2014 $100,000 6.6 Acres
Tumwater Hills Trails Parcel(s) 
75320299900 Somerset Hill December 2018 Donation 5.73 Acres Active Park

WATER  SYSTEM
Water Sources
Well #1 - Palermo 303 "O" Street SE 1931 Out of Service
Well #2 - Palermo 303 "O" Street SE 1939 Decommissioned 2012
Well #3 - Palermo 303 "O" Street SE 1944 260 gpm In Service
Well #4 - Palermo 303 "O" Street SE 1949 350 gpm In Service
Well #5 - Palermo 303 "O" Street SE 1965 Decommissioned 2013
Well #6 - Palermo 303 "O" Street SE 1967 350 gpm In Service Well Rehab / 2005 $60,000
Well #7 - Israel Road 211 Israel Road SW 1968 Removed, Replaced by 

#11
Well #8 - Palermo 303 "O" Street SE 1982 480 gpm In Service
Well #9 - Airport 1 700 76th Avenue SW 1986 / 1943 330 gpm In Service
Well #10 - Airport 2 655 Tumwater Boulevard SW 1986 / 1972 440 gpm In Service
Well #11 - Israel Road 211 Israel Road SW 1993 310 gpm In Service
Well #12 - Bush Middle Sch. 8260 Kimmie Street SW (Port) 1995 675 gpm In Service
Well #13 - South of Airport 1995 Decommissioned 2005
Well #14 - Bush Middle Sch. 8262 Kimmie Street SW (Port) 1995 2350 gpm In Service
Well #15 - Tumwater Blvd. 451 - 73rd Avenue SW 1992 650 gpm In Service
Well #16 - Palermo 303 "O" Street SE 2012 $100,000 $100,000 400 gpm Under Development
Well #17 - Palermo 303 "O" Street SE 2013 $100,000 $100,000 400 gpm Under Development
Well #20 - Trails End 7738 Arab Drive SE 1991 Decommissioned
Well #21 - Trails Arena 1991 Decommissioned
Well #23 - Trails State Svc. 1991 Decommissioned
Lakeland Manor Water System 4322 60th Ave SW 2010 / 1970 125 gpm In Service
Lathrop Industrial Water System 2009 100 gpm In Service

Water Reservoirs
350 Zone (Barnes) 215 Barnes Boulevard SW 1995 4 Mill. Gallon In Service
454 Zone (Mottman) 3288 Vista Verde Lane SW 1985 1.08 Mill. Gallon In Service
549 Zone (Tree Tank) 1215 Barnes Boulevard SW 1991 1 Mill. Gallon In Service
Airport 700 - 76th Avenue SW 1986 / 1972 0.2 Mill. Gallon Out of Service

Booster Stations
"C" Street 454 Zone 602 "C" Street SW 1985 850 gpm In Service
"C" Street #2 Individual Pump, Not a Station In Service
"C" Street #3 Individual Pump, Not a Station In Service
"C" Street #4 Individual Pump, Not a Station In Service
"C" Street 549 Zone 604 "C" Street SW 1991 450 gpm In Service
"C" Street #6 Individual Pump, Not a Station In Service
"C" Street #7 Individual Pump, Not a Station In Service
Palermo Clearwell #1 Part of the Treatment Plant In Service
Palermo Clearwell #2 Part of the Treatment Plant In Service
Palermo Clearwell #3 Part of the Treatment Plant In Service
Palermo Clearwell #4 Part of the Treatment Plant In Service
Bush Clearwell #1 Part of the Treatment Plant In Service
Bush Clearwell #2 Part of the Treatment Plant In Service
Bush Mountain 4000 Bush Mountain Drive SW 1999 200 gpm In Service
Bush Mountain #2 Individual Pump, Not a Station In Service
Water Treatment Facilities
Palermo Aeration Tower 303 "O" Street SE 1998 2000 gpm In Service

CITY  OF  TUMWATER  PUBLIC  FACILITIES  INVENTORY

ASSET  DESCRIPTION ASSET  STATUS
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Bush Aeration Tower 8260 Kimmie Street SW 1999 3000 gpm In Service

Pressure Reducing Valves (PRVs)
Irving Street 1116 Irving Street SW In Service
R.W. Johnson 3725 RW Johnson Blvd. SW 1999 Removed 2013
Somerset Hill Drive 3135 Somerset Hill Drive SW 1999 In Service
Crosby Boulevard 2002 Sapp Road SW 2013 $88,000 $88,000 8-inch In Service

Generators
#1 - "C" Street Booster Station 600 "C" Street SW 1990 100 kw In Service
#2 - Palermo Well Field 303 "O" Street SE Removed from Service
#3 - Palermo Well Field 303 "O" Street SE 1991 200 kw In Service Replacement 2014 $150,000
#4 - Mottman Reservoir 1215 Barnes Boulevard SW 2002 8.5 kw In Service
#5 - Bush Well Field 8260 Kimmie Street SW 2002 500 kw In Service

Water Meters 7458 Total
3/4" Meters UGA wide $6,352 6711 In Service
1" Meters UGA wide $330 297 In Service
1-1/2" Meters UGA wide $229 218 In Service
2" Meters UGA wide $233 187 In Service
3" Meters UGA wide $5 39 In Service
4" Meters UGA wide $3 2 In Service
6" Meters UGA wide $2 2 In Service

Hydrants UGA wide 1,580 In Service

Telemetry System All Wells & Boosters In Service Upgrade 2014 $35,000

SANITARY  SEWER  SYSTEM
Lift Stations
#1 - Lake Park Drive 1021 Linwood Avenue SW 1965 100 gpm Out of Service
#2 - Lana Lane 1670 Lana Lane SW 1968 250 gpm In Service
#3 - Terminal (Airport) 7581 Terminal Street SW 1980 750 gpm In Service
#4 - Trosper Road 2401 Trosper Road SW 1995 In Service
#5 - Palermo 564 "M" Street SE 1975 400 gpm In Service
#6 - Lloyd 4151 Lloyd Street SE 1965 100 gpm In Service
#7 - Metalcraft 210 Custer Way SW 1956 / 1976; 

Replcd 2008 
400 gpm In Service

#8 - Gold Creek #1 2326 Miner Drive SW 1975 130 gpm Removed 2008
#9 - Belmore 6924 Belmore Court SW 1979 90 gpm In Service
#10 - Gold Creek #2 6200 Miner Drive SW 1986 100 gpm In Service
#11 - The Farm 1015 Surrey Trace SE 1996 In Service
#12 - Kimmie Street 2120 83rd Avenue SW 1993 100 gpm In Service
#13 - Silver Oaks 691 "V" Street SE 1993 100 gpm In Service
#14 - Silver Ridge 725 Dennis Street SE 1994 100 gpm In Service
#15 - Pioneer Park 5800 Henderson Boulevard SE 1998 In Service
#16 - The Vistas 3840 Crosby Boulevard SW 1995 Removed
#17 - Deschutes Ridge (Used to be DS 
community septic)

1940 79th Avenue SW 2003 In Service

#18 - A.G. West High School 7242 Littlerock Road SW 2000 350 gpm Removed 2008
#19 - Tumwater Heights 899 Anthony Court SW 250 gpm In Service
#20 - Camp Kennydell Community Septic 
(County Owned; City Maintained)

In Service

#21 - Streamland Estates 2352 Sapp Road SW 2000 $200,000 In Service
#22 - Bridlewood 8125 Belmonte Drive SE 2002 In Service
#23 - Kirsop 6502 Belmore Street SW 2004 $367,500 750 gpm In Service
#24 - 88th Avenue 799 - 88th Avenue SW In Service
#25 - Suncrest (Linwood) 1008 Linwood Avenue SW 2007 $681,210 In Service
#26 - Tumwater Boulevard 926 Tumwater Boulevard SE 2007 $271,232 520 gpm In Service
#27 - Deschutes River Highlands 2131 - 69th Court SE 2007 $269,413 257 gpm In Service
#28 - Historical Park 709 Simmons Street SW 2008 In Service
#29 - Schmidt Place 300 Schmidt Place SW 2008 In Service
Black Lake Terrace 6135 Black Lake Belmore Road SW 2008 In Service

Siphon Structures
#1 - Capitol Siphon Station 102 Boston Street SE Removed from Service
#2 - Hixon Drive 408 Hixon Drive SE 1984 / 1992 In Service

Generators
#3 - Terminal Lift Station 7100 Cleanwater Lane SW 1993 20 kw In Service
#4 - Trosper Lift Station 2401 Trosper Road SW 1995 80 kw In Service
#5 - Palermo Lift Station 564 "M" Street SE 1981 30 kw In Service - Obsolete Replacement 2020 $25,000
#6 - The Farm Lift Station 801 Silo Court SE 1996 80 kw In Service
#7 - Metalcraft Lift Station 210 Custer Way SW 1981; Replcd 

2008
45 kw In Service

#8 - Portable 1981 30 kw Obsolete (Retained for 
Emergency)

#9 - Pioneer Park Lift Station 5800 Henderson Boulevard SE 1998 35 kw In Service
#10 - A.G. West Lift Station 2000 60 kw Relocated to Kimmie
#11 - Streamland Lift Station 2311 Sapp Road SW 2000 40 kw In Service
#12 - Deschutes Ridge Lift Station 1940 79th Avenue SW 2003 50 kw In Service
#13 - Bridlewood Lift Station 8125 Belmonte Drive SW 2002 35 kw In Service
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#14 - Kirsop Lift Station 6402 Belmore Street SW 2004 150 kw In Service
#16 - 88th Avenue Lift Station 799 - 88th Avenue SW 2006 62 kw In Service
#17 - Kimmie Lift Station 2120 - 83rd Avenue SW 2008 60 k2 In Service
Suncrest 1008 Linwood Avenue SW 2007 150 kw In Service
Tumwater Boulevard 926 Tumwater Boulevard SE 2007 80 kw In Service
Deschutes River Highlands 2131 - 69th Court SE 2007 60 kw In Service
Silver Oaks 691 "V" Street SE 2007 $44,663 25 kw In Service
Black Lake Terrace 6135 Black Lake Belmore Road SW 80 kw In Service / Not 

Accepted
Portable (Baldor) 2009 $33,030
   
Community Septic Systems
Camp Kennydell In Service

Telemetry System Lift Stations In Service Upgrade 2014-15 $300,000

STORM  DRAINAGE  SYSTEM
Detention Ponds
Linwood Pond 1436 Linwood Avenue SW 2005 $927,174 19.28 Acres In Service
Parkwood South Hoadly Loop & Middle Street 0.17 Acres In Service
Stephens Industrial Tract 25th & Crites 0.87 Acres In Service Rehabilitate 2014-15 $60,000
Tumwater Boulevard Tumwater Boulevard @ Airport 2008 In Service
Tilley Road Tilley Road @ 88th In Service
Case Road Case Road @ 88th In Service
Tumwater Boulevard East Tumwater Blvd. East of Bonniewood In Service
Irving Street SW Corner of Irving & Crosby In Service
Library 7023 New Market Street SW 1995 In Service
Fire Station Headquarters 311 Israel Road SW 2000 In Service
North End Fire Station 405 Linwood Avenue SW In Service
Pioneer Park Constructed Wetlands 5801 Henderson Boulevard SW 1987 / 1994 In Service
Palermo Aeration Lagoon 564 "M" Street SE In Service
Mottman Pond Mottman Road 5.0 Acres In Service
Somerset Hill Drive Rain Gardens Somerset Hill Drive 2015 In Service
Cleveland Ave Outfall Swale Tumwater Valley MGC 2015 In Service
E Street Outfall E Street 2015 In Service
Tumwater Regional Stormwater Facility M Street Under Development

STREET  SYSTEM
Bridges
Boston Street Bridge SID #08545200 Const. 1915; 

Rebuilt 2004
In Service

Capitol Boulevard Bridge SID #08545300 1937 In Service
Bishop Pedestrian Crossing State-Owned, City Maintains 1987 In Service
Henderson Boulevard Bridge SID #7970300 1961 In Service

Traffic Signals
Capitol / Carlyon LED Heads, Audible Pedestrian, 

Video Detection & New Controller in 
2013

1976; 2013 In Service New Poles, Arms, 
& Cabinet

$120,000

Capitol / Custer 1970 In Service New Poles, Arms, 
& Cabinet

$120,000

Custer / 2nd Avenue 1999 In Service Video Detection $30,000
Custer / Cleveland / North 1996; 2013 In Service
Capitol / "E" Street 2015 In Service
Capitol / Linwood 2015 In Service
Capitol / Trosper 1975 In Service Finish Video 

Detection
$5,000

Trosper / I-5 On-Ramps State-Owned In Service
Trosper / Tyee State-Owned In Service
Trosper / 2nd / Littlerock Upgraded in 2011 1985; 2011 $35,457 In Service
Trosper / Lake Park Drive All New Equipment, inc. Video & 

Audible
2012 $201,285 In Service

Capitol / Lee 1983 In Service Relocate Pole, 
Video Detection 

Now   $50,000

Capitol / "X" Street 1996 In Service Video Detection $30,000
Capitol / Dennis 1973; 2013 In Service
Capitol / Israel 1986 In Service
Israel / Linderson Way 2001 In Service Video Detection $30,000
Capitol / Tumwater Boulevard 1995 In Service
Tumwater / Linderson Way 1992; R 2008 In Service
Tumwater / Henderson Blvd. Retrofit Signal Heads from 

Littlerock/Israel;Video Detection & 
Audible

2012 $110,000 In Service

Littlerock / A.G. West High Schl. Const. 1999; 
Acq. 2008

In Service

Littlerock @ Fred Meyer 2001 $125,000 In Service
Littlerock @ Costco/Walmart 2011 $174,097 In Service
Crosby / Mottman City- Owned; Olympia Maintains 1999 In Service Video Detection $30,000
Crosby / Irving City- Owned; Olympia Maintains 1999 In Service Video Detection $30,000
Henderson / Yelm Highway 2002 In Service
Henderson / Old 99 2005 In Service Upgrade Video 

Detection
$30,000

Henderson / 65th Avenue SE Annexed in 2016 2012 In Service
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Old 99 / 88th Avenue Annexed in 2016 2002 In Service

Street Lights
City-Owned, Metered City-Wide 1,180 In Service
City-Owned, Unmetered City-Wide 280 In Service
Leased from PSE City-Wide 418 PSE Maintained

BUILDINGS  &  LAND
Buildings
City Hall 555 Israel Road SW 1988 $2,298,446 4.13 Acres In Service
Public Works Maintenance Bldg. 7200 New Market Street SW 1987 $388,279 4.60 Acres In Service
Facilities Building 7007 Capitol Boulevard SW In Service
Fire Station Headquarters (T1) 311 Israel Road SW 2000 In Service
Fire Station T2 (North End) 405 Linwood Avenue SW In Service
Old Town Center 215 N 2nd Avenue SW $863,258 0.71 Acres In Service
TVGC Club House 4611 Tumwater Valley Drive 1996 In Service
TVGC Driving Range Shed 4611 Tumwater Valley Drive 1996 In Service
TVGC Cart Shed 4611 Tumwater Valley Drive 1996 In Service
TVGC Maintenance Building 4611 Tumwater Valley Drive 1996 0.72 Acres In Service
Timberland Library 7023 New Market Street SW 1995 In Service
Brew Master's House Museum 602 Deschutes Way 0.29 Acres In Service
Crosby House Museum 703 Deschutes Way 0.30 Acres In Service
Water Resources Storage Shed 555 Israel Road SW 2008 $4,920 In Service
Barn 1500 79th Ave SE 2014 $25,000 Vacant
Barn 7842 Trails End Drive 2014 $25,000 Vacant

Land
Parcel #128-21-430400 21st Avenue SW
Parcel #128-21-430100 Mottman/Percival Creek 1.93 Acres Undeveloped
NW Corner - Capitol / Custer Capitol & Custer
Palermo Well Field 5200 Palermo Street SW
Mottman Storm Pond Mottman Road 5 Acres
Linwood Property 1436 Linwood Avenue $191,600 19.28 Acres Undeveloped
Black Lake Blvd. Gravel Pit Black Lake Boulevard 1.0 Acres Undeveloped
Parcels #59330100000 & #60910100000 Narrow Strip off Maplewood/ Loete 

Court
0.06 Acres Waterline Easement

Parcel #127-03-320901 Israel Road Overpass 1.42 Acres Undeveloped
Carlyon Park "M" Street & Carlyon 0.13 Acres Undeveloped
"C" Street Water Tank Site "C" Street  (4 Parcels) 0.91 Acres
Mottman Tank Site 1215 Barnes Boulevard 0.78 Acres Active Reservoir
Union Cemetery 5925 Littlerock Road 1.65 Acres In Service
Calvary Cemetery Littlerock Road 2.3 Acres In Service
Franco Property 516 Simmons Road (2 Parcels) 0.32 Acres Vacant, Demolished 

2004
Parcel 806-01-900300 & 806-01-400500 DeSoto Canyon Undeveloped
Parcel 806-01-400301 SW Corner, 2nd & DeSoto
Parcel #09250069000 8th & Bates 0.52 Acres Undeveloped
Parcel #128-34-442201 & 3401 South 6th Street 0.14 Acres Undeveloped
Parcel #09470036001 Delta & Cleveland SE 0.03 Acres Undeveloped
Parcel #127-03-240303 Linderson & Dennis 0.23 Acres Undeveloped
Parcel #127-03-310101 Dennis / 11th / Linderson 0.35 Acres Undeveloped
Parcel #094-70-029000 Cleveland Ave (E Street Extension) 2011 $275,000 3.333 Acres Undeveloped
338-70-000300; Lot 3 Bellatorre Binding 
SP #12-0034TW

4800 Capitol Boulevard - Tumwater 
Valley Sorm Facility & Open Space 

2012 $429,000 27.48 Acres Undeveloped

Parcel #791-60-100000 Tract A Teri Del, Div. Two 2012 $9,800 Undeveloped
Parcel #127-24-120100 2221 93rd Ave. SE, SE Reservoir Site 2013 $269,000 20 Acres Undeveloped
Parcel #127-03-140100 Capitol Blvd - BPA Property Undeveloped
Parcel #791-60-100000 300 65th Court SW (Schrader Purchase) Undeveloped
Parcel 127-16-310200 & 300 93rd Avenue - SW Wellfield 2010 $301,000 7.07 Acres Undeveloped
Parcel 094-70-045000; 094-70-019000; 
094-70-020000; 094-70-029000; & 094-70-
050000

Tumwater Valley - Brewery 
Partnership Wellfield - Co-owned 
with Olympia & Lacey

2008 5,300,000 Undeveloped

Parcel 127-12-320300 1500 79th Avenue SE 7/18/2014 $800,919 $1,447,500 17 Acres Arena, Barns, Office
Parcel 127-12-320400 7842 Trails End Drive SE 7/18/2014 "  "  " $599,950 5.4 Acres Barn
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CHAPTER ONE 

INTRODUCTION 

 

 

The six-year Capital Facilities Plan is an annual evaluation of the Tumwater School 

District capital facilities with a focus on its schools, their capacity and ability to 

accommodate population growth. The Plan assesses the impact of school enrollment 

growth, including new students from new residential development on schools and plans 

accordingly to ensure that adequate school facilities can be provided to meet the 

additional demand in a timely manner. 

Residential development and school construction typically do not occur in an orderly and 

coordinated manner.  While the selection of school sites may precede the construction of 

new housing, the actual construction of school buildings usually follows the growth in 

residential home construction by a number of years.  This lag in providing school 

facilities is due to a number of limiting factors.  These factors are discussed at length 

within this document. 

Home building in Tumwater School District remains robust. There are 2,375 new single-

family house lots and 4,871 new multi-family units that are either undergoing City and 

County review or being built. This new housing is expected to generate 7,606 new K-12 

students in Tumwater School district. The tracking log is included as Attachment E - 

New Single- and Multi-Family Housing Developments. 

Tumwater School District retains its reputation as desirable place to live and raise 

children. 
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CHAPTER TWO 

BACKGROUND-GROWTH LEGISLATION 

 

The Tumwater School District serves residents in the City of Tumwater and portions of 

Thurston County.  The City of Tumwater has adopted a school impact fee ordinance 

pursuant to the Growth Management Act (GMA).  Until 2013, Thurston County provided 

for school mitigation under the State Environmental Policy Act (SEPA).  In 2013, the 

County adopted a GMA-based Impact Fee Ordinance that includes school impact fees 

and replaces mitigation under SEPA. The basis for both of these programs is discussed 

below. 

 

State Environmental Policy Act (SEPA) 

In an effort to acknowledge the effect of growth and mitigate those conditions, RCW 

43.21C, the State Environmental Policy Act, authorizes local governmental jurisdictions 

to impose conditions on the approval of development projects subject to SEPA review.  

In addition, RCW 58.17.110 requires local jurisdictions, in their review of subdivision 

applications, to determine and make findings that the particular subdivision makes 

adequate provisions for, among other things, schools and school grounds.  The 

subdivision statute allows for dedication of land, provision of public improvements to 

serve the subdivision and/or the imposition of mitigation fees as a condition of 

subdivision approval.  Absent a specific finding of appropriate provisions for schools and 

school grounds, a plat must be denied. There are no avenues for securing school 

mitigation from projects exempt from SEPA review and not subject to the subdivision 

statute. 

 

RCW 82.02.020 specifically prohibits imposition of fees on construction of buildings or 

subdivision of land except for impact fees as defined by statutes (RCW 82.02.050-.090) 

and except for voluntary agreements.  Dedications of land within a proposed plat are not 

precluded if such dedications are reasonably necessary as a direct result of the proposed 

development. 

 

RCW 82.02.020 allows voluntary agreements in lieu of a dedication of land or to mitigate 

an impact as a consequence of development.  The voluntary agreements have specific 

qualifying provisions. 

 

The State Environmental Policy Act prohibits a jurisdiction from requiring a person to 

pay for a system improvement where that person is otherwise required to pay an impact 

fee pursuant to RCW 82.02.050 - .090 for those same system improvements.  WAC 392-

343-032 states that “mitigation payments as provided for in RCW 43.21C.060 of the 

State Environmental Policy Act may be used by the district as local match funding and 

may not be substituted for the amount of state assistance that would otherwise be 

provided for school capital projects.” 

 

Growth Management Act  

The Growth Management Act (GMA) provides an opportunity for school districts to 

broaden the source of funds to meet the needs to provide additional school facilities as a 
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result of growth in residential housing.  The Act, originally passed in 1990 and amended 

in subsequent years, includes elements addressing the impacts of development on 

municipal corporations, such as school districts. 

 

RCW 58.17.110, the State Subdivision Act, requires denial of any plat unless the county 

legislative body makes written findings that appropriate provisions are made for schools 

and school grounds.  Dedication of land, provision of public improvements to serve the 

subdivision, and/or impact fees imposed under the act may be required as a condition of 

subdivision approval. 

 

RCW 82.02.050 through RCW 82.020.090 set forth the legislative intent and authority to 

use growth impact fees to assist in capital construction projects. 

 

The intent of the legislation is to ensure adequate public facilities are available to serve 

new growth, to establish standards which growth pays a proportionate share of the cost of 

those facilities, and that the fees are not arbitrary or duplicative.  In addition, the fees are 

to be included as part of a capital financing plan which balances impact fees with other 

sources of public funds.  The fees are to reasonably relate to and benefit new growth. 

 

GMA impact fees are imposed through local ordinances which include a schedule 

adopted for each type of development activity.  The schedule is based upon a formula 

designed to determine the proportionate share of the costs of public facilities necessitated 

by new development.  In the case of school districts, the local city and/or county must 

adopt the district’s plan by reference as a part of the jurisdiction’s comprehensive plan. 

 

The fees collected must be earmarked specifically and retained in special interest-bearing 

accounts and spent only in conformance with the capital facilities plan element of the 

comprehensive plan.  The fees must be expended or encumbered within ten years of 

receipt, except for extraordinary reasons, or they are to be refunded to the then current 

property owner. 

 

Finally, fees cannot be collected for system improvements under the GMA if fees are 

collected under RCW 43.21C.060 (SEPA) for those same improvements. 

 

WAC 362-343-032 addresses the use of impact or mitigation fees by the school district as 

it relates to OSPI State Funding.  Districts are able to use impact fees and/or mitigation 

fees to assist in capital construction projects as part of the local share for those projects 

receiving state financial assistance. 

 

Thus, the statutory scheme for school mitigation may involve: 

 

1. Imposition of mitigating conditions under SEPA, based upon adopted 

policies, to correct specific adverse environmental impacts identified in 

the environmental documents.  RCW 43.21C.060. 
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2. Satisfaction of mitigating conditions under SEPA, or the State Subdivision 

Act through a voluntary agreement in lieu of dedication of land or to 

mitigate a direct impact of a development.  RCW 82.02.020. 

 

3. A finding of adequate provision for schools under the State Subdivision 

Act based upon dedication of land or provision of improvements for a 

subdivision of land.  RCW 58.17.110. 

 

4. Imposition of impact fees for system improvements reasonably related and 

beneficial to new development, and identified in the capital facilitates 

element of a comprehensive plan.  RCW 82.02.050-.090. 
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CHAPTER THREE 

SCHOOL DISTRICT DESCRIPTION 

 

Tumwater School District is located in the north central portion of Thurston County.  It 

encompasses 117 square miles and is bordered on the north by the City of Olympia 

(served by the Olympia School District), on the east by the City of Lacey (served by 

North Thurston Public Schools), the south by the Rochester and Tenino School Districts 

and on the west by the Capital Forest.  Attachment-A is the map of the current District 

boundaries and attendance areas.  The District includes the City of Tumwater and its 

urban growth area and unincorporated Thurston County. Development occurs principally 

within the urban growth area of Tumwater and in scattered locations throughout the 

remaining District boundaries.  Within the urban growth boundaries, there is area for both 

short-term and long-term residential development. The residential population of the 

Tumwater School District is currently almost 45,000. This is expected to grow to 49,000 

by 2025 and 53,000 by 2030.  

 

The District operates six elementary schools, two middle schools, two comprehensive 

high schools and one alternative high school. The District is the host district of New 

Market Skills Center, which serves eleven school districts and provides specialized career 

and technical education (CTE) and science, technology, engineering and math (STEM) 

for area high school students.  Most of the District schools are located in the City of 

Tumwater, with only East Olympia and Littlerock Elementary schools located in un-

incorporated rural Thurston County.  Table 1 contains a list of the existing schools, 

student capacity, current enrollment, and modular classroom information. 

 

The State began funding smaller class sizes in elementary schools beginning with the 

2019-20 school year. At grade levels K-3, the class size is seventeen students. While 

headcount numbers larger than seventeen are allowed in individual classrooms, the 

district-wide average must be seventeen or less. This has affected the capacity of existing 

and future facilities, as new classrooms spread over the District’s six elementary schools 

may be required even without further enrollment growth. Because of this, elementary 

school level of service has been adjusted to a blended average of 22 students per 

classroom. Middle and high school classroom level of service remains at 25 students. 

 

As of September 2023, there are forty-two portable classrooms in the Tumwater School 

District. These are used for temporary capacity for the enrollment growth in certain areas. 

Pending funding and construction of new schools, the District’s policy is to increase 

interim capacity at its schools with the use of portable facilities. However, portables are 

used only as interim solutions and are not considered as long-term capacity or as meeting 

the District’s standard of service. 

 

In June 2019, the Tumwater School District Board of Directors adopted new elementary 

school attendance boundaries for five of the six elementary schools to balance enrollment 

with capacity at those schools. This was at the recommendation of a Boundary Review 

Committee that met from October 2018 through April 2019. The boundaries of Peter G. 

Schmidt Elementary boundaries were not affected and the school will continue to require 
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temporary capacity in modular classrooms until a new elementary can open as planned in 

2026. 

 

Attachment-A is the map of attendance areas that took effect for the 2020-21 school year 

and beyond. 
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CHAPTER FOUR 

ENROLLMENT FORECAST 

 

The Office of the Superintendent of Public Instruction (OSPI) provides enrollment 

projections for funding purposes only, based on the "Cohort Survival Method".  

Basically, this method of enrollment projection uses historic patterns of student 

progression by grade level to measure the portion of students moving from one grade 

level up to the next higher cohort or grade.  This ratio or survival rate is used in 

conjunction with current live birth rates as a base for state-wide enrollment projections.  

The OSPI system is useful but has obvious inadequacies in representing the unique 

growth conditions of individual school districts.  Historically, OSPI projections in 

growing school districts tend to underestimate the actual student enrollment growth.  

Furthermore, the OSPI projections do not anticipate new student enrollment as a result of 

residential development. 

 

To account for growth within Tumwater School District, the District has developed a 

modified forecast of enrollment.  This forecast relies upon growth projections from 

Thurston Regional Planning, consultants, and past enrollment trends within the District.  

Two factors that cause these projections to be updated yearly are varying kindergarten 

enrollment and unpredictable student transfers ether into or out of the District.  The 

current six-year enrollment forecast is shown in Table 2. 

 

As part of the elementary boundary review process, an enrollment forecast was 

commissioned that showed that the current enrollment decrease is an anomaly and 

enrollment will continue to grow. This forecast is included as Attachment-D. This 

forecast is for the schools before the attendance areas are changed. 

 

The number of students per household is the factor that the District uses to plan for new 

schools to service the enrollment growth from new development.  This factor, known as 

the “Student Generation Rate” (SGR), is calculated separately for single-family and 

multi-family housing units.  Usually single-family units will generate more students than 

multi-family units. Also, more elementary students are generated per unit because they 

have six grade levels while middle schools have three and high schools have four grade 

levels. The SGR study was last updated in August 2020. 
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The results of the latest study are included as Attachment C.  The following is a 

summary of the rate study: 

 

Housing Type      TSD Study SGR 

Single Family 

 Elementary     0.301 

 Middle School     0.172 

 High School     0.089 

Total      0.561  
(Total does not add due to rounding) 

 

Multifamily 

 Elementary     0.050 

 Middle School     0.050 

 High School     0.058 

Total      0.158 

 

 

The Tumwater School District SGR multipliers produced as a result of this study and 

adopted by the District are also shown on Table 8 and used in Appendix B to calculate 

the school impact fee. 

 

Proposed new housing is shown in Attachment E - New Single- and Multi-Family 

Housing Developments. There is a total of 7,386 units of unbuilt housing composed of  

2,603 single-family and 4,783 multi-family homes. Using the Student Generation Rates 

above, this results in the following numbers of new students: 

 

 Elementary School Students  1,101 

 Middle School Students        710 

 High School Students      528 

  

 Total number of new students  2,340 
 (Total does not add due to rounding) 
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CHAPTER FIVE 

LEVEL OF SERVICE CAPACITY 

 

Adequate instructional space is generally based on the educational program adopted by 

the District.  Instructional capacity is the classroom space required for the educational 

program in each building.  The number of students a building can serve adequately is 

determined by the type and number of programs placed in each building, and the number 

of regular classrooms it contains.  Generally, instructional capacity is determined by 

examining the number of regular teaching stations in the buildings and the adopted class 

sizes of the educational program.  The instructional capacity of two buildings with the 

same number of teaching stations or similar square footage may be different as a result of 

differences in the design of the school as well as its educational program. 

 

OSPI uses formulae based on square footage of school buildings (see WAC 362-343) for 

providing state assistance for school facilities.  Those formulae, which are for funding 

purposes only, do not represent the amount of space for current program needs.  The 

purpose of the formulae is to specifically identify the maximum amount of state 

assistance to be provided for a project.  WAC 362-343-035 sets space allocations for 

funding assistance. The allocations have been subject to question for years by school 

districts and, although they have been recently adjusted somewhat, they do not represent 

actual new construction in this State.  Furthermore, even if the District receives State 

funding assistance on eligible projects, the District must take into account the timing and 

amount of those funds in its capital facility planning process.  However, in planning new 

schools, the educational program needs must be the driver of the design and capacity of 

those facilities. 

 

Level of service capacity is defined as the number of students a school is designed to 

accommodate.  The capacity standard includes only permanent regular classrooms and is 

based solely on the District's calculations.  Some districts use a square footage standard to 

determine the level of service capacity for a facility. Other districts have adopted a 

standard utilizing a given number of students per classroom. This method fits well with 

agreements negotiated with teacher organizations relating to the number of students a 

teacher is expected to supervise in a classroom. In this District, an average of 25 students 

per regular classroom for every grade level has been a standard used for planning 

purposes for many years. However, with the change in class sizes at grades K-3, 

elementary schools now use a blended average for K-5 of 22 students per regular 

classroom.  

Based upon the enrollment forecasts and level of service capacities, the demand vs. 

supply of existing schools and projected new classrooms is shown on Table 3.  

Table 3 projects the need for a new elementary school during the six-year planning period 

to address growth-related capacity needs. 

. 
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CHAPTER SIX 

FINANCING 

 

The Washington State Constitution mandates educational opportunity for all children in 

Article IX Section 1: 

 

"It is the paramount duty of the State to make ample provision for the education of 

all children residing within its borders, without distinction or preference on 

account of race, color, caste or sex." 

 

Court cases have subsequently determined that the legislature is responsible for "full 

funding of basic education" and the Office of Superintendent of Public Instruction has 

been assigned overall responsibility for assuring the operations of public education for 

grades kindergarten through 12.  The state provides the funds for the basic education 

through a formula based on student enrollment and special student needs.  The districts, 

through use of a local levy which is not to exceed 28 percent of the state authorized 

support, may "enrich" the educational program from local property tax sources.  Capital 

needs are addressed separately. 

 

School districts utilize budgets consisting of a number of discrete funds, including a 

general fund for district operations and building and debt service funds for meeting 

capital needs. 

 

SOURCES 

 

General Fund 

The General Fund constitutes the main operational budget source for the district, utilizing 

state apportionment, categorical, and local levy enrichment funds to pay for the 

educational program.  Salaries, benefits, purchases of goods and services and the like are 

the responsibility of the general fund. 

 

Building Fund 

The Building Fund is used for capital purposes: to finance the purchase and improvement 

of school sites; the construction of new facilities and remodeling or modernization of 

existing facilities; and the purchase of initial equipment, library books, and text books for 

those new facilities.  Revenues accruing to the Building Fund may come from the 

General Fund apportionment, sale of properties, contributions, bond sale proceeds, capital 

levy collections, impact fees and earmarked state revenues. 

 

Debt Service Fund 

The Debt Service Fund is established as the mechanism to pay for bonds.  When a bond 

issue is passed, the district issues bonds which have a face value and an interest rate.  

Property taxes are adjusted to provide the funds necessary to meet the approved periodic 

payments of interest and principal.  The proceeds from the taxes collected for this 

purpose are deposited in the Debt Service Fund and then drawn out for payments at the 

appropriate times. 
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Bonds 

Bonds are financial instruments having a face value and an interest rate which is 

determined at the time and by the conditions of sale.  Bonds are backed by the "full faith 

and credit" of the issuing government and must be paid from proceeds derived from a 

specific increase in the property taxes for that purpose.  The increase in the taxes results 

in an "excess levy" of taxes beyond the constitutional limit, so the bonds must be 

approved by a vote of the people in the jurisdiction issuing them.  The total of 

outstanding bonds issued by the jurisdiction may not exceed five percent of the assessed 

value of property within that jurisdiction at the time of issuance. 

 

Bonds are multiyear financial instruments, generally issued for 10, 20, 25, or 30 years.  

Because of their long-lasting impact, they require both a sixty percent super-majority of 

votes and a specific minimum number of voters for ratification.  The positive votes must 

equal or exceed 60 percent of the total votes cast.  The total number of voters must equal 

or exceed 40 percent of the total number of voters in the last general election. 

 

Proceeds from bond sales are limited by bond covenants and must be used for the 

purposes for which the bonds are issued.  They cannot be converted to a non-capital or 

operating purpose.  The life of the improvement resulting from the bonds must meet or 

exceed the term of the bonds themselves. 

 

Levies 

School Boards can submit levy requests to the voters of the district.  They too are 

measures which will raise the property tax rate beyond the constitutional limits.  Levy 

approval differs from the approval requirements for bonds in that a levy measure is 

approved with a simple majority of the votes cast. 

 

The Secretary of State issues a schedule of approved election dates each year.  The school 

board must place its proposed measures on one of those dates.  If the measure fails at the 

first election, the board can re-submit it to the voters after a minimum period of 45 days.  

If the measure fails for a second time during a calendar year (a double levy loss) it cannot 

be submitted again during that year. 

 

Capital Levies differ from bonds in that they do not result in the issuance of a financial 

instrument and therefore does not affect the "bonded indebtedness" of the district.  The 

method of financing is an increase in property tax rates to produce a voter-approved 

dollar amount.  The amount generated from the capital levy is then available to the 

district in the approved year.  The actual levy rate itself is determined by dividing the 

number of dollars approved into the assessed valuation of the total school district at the 

time the taxes are set by the County Council. 

 

Capital levies can be approved for a one to six year period at one election.  The amounts 

to be collected are identified for each year separately and the tax rates set for each 

individual year.  Like bond issues, capital levies must be used for the specified purpose.  

They may not be transferred to operating cost needs. 
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Operating levies are used to supplement the district's educational program offerings. 

Note, due to legislative changes, the entire “operating” levy structure has undergone 

radical change. These levies are now called “enhancement” levies used to supplement 

district education beyond the State definition of “basic education”. Levies generally will 

support athletics, art, physical education and other programs not addressed by the state 

apportionment for basic education. They also support special categorical funded 

programs for disabled, bilingual, early childhood and others.  Funds can be transferred 

from operating levy sources to help pay for capital needs, although it is very rarely done. 

 

Operating levies are limited in size by the total of approved state apportionment and 

categorical funds (a calculation involving not only State funds but some federal pass-

through funds as well).  Future “enrichment” levies will be limited by a revised set of 

formulas. Operating levies may be approved for one to four years at a single election.  

 

Miscellaneous Sources 

Other minor sources of funding include grants, bequests, proceeds from sales of property 

and the like.  They are usually a small part of the total financing package. 

 

State School Construction Assistance Program (SCAP) Funding 

The State of Washington has a Common School Capital Construction Fund. The Office 

of Superintendent of Public Instruction (OSPI) administers the funds. 

The Tumwater School District assistance percentage as of July 2023 was set at 62.23% 

for eligible project costs.   

The construction cost allowance for school construction costs for July 1, 2023 funded 

projects is $271.61 per square foot. 

The calculation for determining state matching support is: 
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The construction cost allowance is only an index for funding and must not be used to 

estimate or set construction costs. Typically, actual construction costs for schools are 

significantly higher than the construction cost allowance. Current construction costs are 

almost double those used for SCAP. Furthermore, State assistance funding does not apply 

toward many of the costs necessary to complete a project. State assistance typically 

accounts for less than 25% of the total project cost. 

 

Qualifying for SCAP funding involves an application process that has six rounds of 

District applications and OSPI approvals.  Districts submit information for consideration 

to the State Board.  If approved, the district project is given a priority ranking number 

based upon information provided in the application.  The project is then placed on the 

funding list along with all other projects submitted.  OSPI funds projects each July at the 

beginning of the State fiscal year starting at the top of the list with those projects having 

the highest priority number and proceeding down the list until the funds allotted for that 

year are committed.  In short, the higher the priority ranking, the better prospect the 

district has in receiving stating matching funds.  Failure by the district to proceed with a 

project in a timely manner can result in loss of the district's state funding assistance. 

 

Funds for the state funding assistance come from the Common School Construction 

Funds.  Bonds are sold on behalf of the fund and then retired from revenues accruing 

from the sale of renewable resources, primarily timber, from state school lands set aside 

by the Enabling Act of 1889.  If these sources are insufficient to meet needs, the 

legislature can appropriate additional funds, or OSPI can prioritize projects for funding 

(Chapter 392, Sections 341-347 of the Washington Administrative Code). 

 

Supply and market conditions affecting timber and wood products has changed over the 

past decade or so, resulting in a substantial decrease in state revenue.  Efforts in the State 

Legislature to supplement timber-generated revenues with general fund moneys have 

been only partially successful.  School districts have had to wait for assistance funds 

because there were more projects on the funding list than money available during the 

fiscal year. 
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RESIDENTIAL CONSTRUCTION DEVELOPMENT MITIGATION 

 

Impact Fees 

According to RCW 82.02.050, the definition of impact fee is " a payment of money 

imposed upon development as a condition of development approval to pay for public 

facilities needed to serve new growth and development, and that is reasonably related to 

the new development that creates additional demand and need for public facilities, that is 

a proportionate share of the cost of the public facilities, and that is used for facilities that 

reasonably benefit the new development.  'Impact fee' does not include a reasonable 

permit or application fee." 

Impact fees can be calculated on the basis of "un-housed student need" which is related to 

new residential construction.  A determination projected student enrollment growth 

within the six year planning period and insufficient permanent school space to serve that 

growth allows the district to seek imposition of the fees.  The amounts to be charged are 

then calculated based on the costs for providing the space and the projected average 

number of students in each residential unit as based on the student generation rate 

analysis.  The School Board must first approve the calculation of the impact fees as a part 

of the Board’s adoption of this Capital Facilities Plan and in turn, approval must then be 

granted by the other general government jurisdictions having responsibility within the 

district -- counties, cities and towns.  In the Tumwater School District, those general 

government jurisdictions include the City of Tumwater and Thurston County.  Both the 

City of Tumwater and Thurston County have adopted school impact fee ordinances.   

 

SEPA Mitigation 

 

Prior to the City of Tumwater and Thurston County, adopting Growth Management Act 

school impact fee ordinances, the District had requested that mitigation requirements 

apply to all residential developments throughout the District subject to SEPA to mitigate 

the direct impacts of the development on schools.  Because all jurisdictions within the 

District’s boundaries are now collecting impact fees for schools, the District will 

generally no longer request mitigation for new housing developments located in the 

unincorporated areas in the District.   

 

The Capital Facilities Plan is designed to support the use of fees as provided for under the 

Growth Management Act.  It consists of: (a) an inventory of existing educational 

facilities owned by Tumwater School District, showing the locations and capacities of 

these facilities: (b) a forecast of the future needs for school facilities; (c) the proposed 

capacities of new school facilities; and (d) a plan that will finance proposed new school 

facilities within projected funding capacities and clearly identifies sources of public 

money for such purposes. 

 

Where necessary, the Six Year Capital Facilities Plan provides for acquisition and 

development of new school sites and, in some cases, modernization of existing school 

facilities in addition to new construction.   
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CHAPTER SEVEN 

CONSTRUCTION PROGRAM 

 

The gap between available space and need increases when residential growth accelerates 

while the planning, financing, permitting and construction period for school construction 

has lengthened.  As a result, school capacities typically lag behind the increase in 

housing. Schools are categorized as Elementary, Middle, and High Schools.  There will 

be variations from district to district of grade configurations, class size, and curriculum 

based needs depending on the district's educational program.  Adjustments to the 

construction cost can be managed according to the choices made by the district and the 

effects of inflation. 

 

The first element of project costs consists of the cost of acquiring the site and the 

developing of the site.  The cost of the site usually consists of the price paid for the land, 

costs of the purchase, and cost of easements required for roads and utilities.  

Development costs consist of the costs to provide roads, utilities, and other necessary on-

site and off-site improvements to the site in order that a school facility may be built 

thereon.  These costs are not eligible for State funding assistance and must be paid for by 

local funds exclusively.  Site costs will vary widely depending on the real estate market 

and on the circumstances of the site such as location and availability of utility services.  

OSPI has recommended minimum site sizes of five acres for an elementary school plus 

one acre for every 100 students and ten acres for grades 7 and above plus one acre per 

100 students.  This acreage is supposed to provide for the buildings and the appropriate 

support facilities such as play fields, athletic facilities, parking, and storage.  The District 

uses the following as the practical acreage needed for school sites:   

Elementary:  10-15 acres 

Middle Level:  20-25 acres 

High:  45-55 acres  

Site sizes above and below these are evaluated and considered based on available land. 

 

The second element is the construction cost that includes the building, site (parking lots, 

play fields, site furnishings and on-site utilities.) and off-site costs (public utilities and 

public street improvements) The third part includes the other costs associated with a 

construction project which include planning, design, engineering, construction 

management, furniture, equipment, agency fees, and sales taxes. The project cost estimate 

for the new elementary school and a typical double-classroom modular unit are shown in 

Table 4. 

 

The District anticipates using a mixture of funding sources to meet the costs of building 

the schools, including local bond issues, capital levies, State funding assistance and 

impact fees.  The bond issues are the primary source of local funding, and are dependent 

on voter approval.  State funding assistance provides the secondary source of school 

construction funds.  Those funds are available from the State based upon specific project 

eligibility, priority ranking by the State and available funds.  If the sale of bonds is not 

approved by the public or State funding assistance is not available, the District will not be 

able to implement the Capital Facilities program as planned.  The District may then 
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utilize other means to house the students including purchase of modular classrooms or 

any other means available to the district.  If the District experiences accelerated growth 

above and beyond that expected and/or funds are not available, then the district may not 

be able to provide housing for students.  This may require a moratorium on any new 

housing until funding becomes available. 

 

The District has identified three areas for new elementary schools. These are in the 

southeast near the Olympia Airport (where a 12-acre site was purchased in 2008 and a 

10-acre site in 2020), one and possibly two sites near Black Hills High School (where one 

15-acre site was purchased in 2011), and potentially elsewhere as need is identified. 

Schools in these areas will be used to accommodate planned growth. New middle and 

high school sites may be needed in the next twenty years as new elementary schools are 

built. The District purchased a 21-acre site near Black Hills High School in 2011 for a 

future middle school. The District includes in its long-range plan an element that provides 

funds for the acquisition of school lands for future capacity needs.  

 

The District also owns 2.2 acres of vacant land adjacent to Peter G. Schmidt Elementary 

School and 6.9 acres of vacant land adjacent to New Market Skills Center. Both of these 

parcels are deemed too small for a stand-alone school. 

 

Attachment-B is a map locating the vacant properties the District owns as well as 

conceptual site plans for the new schools on each. 

 

The District recognizes the need to move forward in a timely manner to identify potential 

school sites and conduct the studies necessary to determine which sites meet District 

criteria for schools.  Over the years, many criteria have been added to the already long list 

which must be studied to determine whether a site can support a particular school facility.  

A feasibility period of one to three years is not unexpected in the District’s experience.  

Urban growth boundaries, land use, zoning, storm water, availability of utilities, critical 

areas ordinances and a willing seller are just some of the factors to be considered.  

Additionally, the size of property needed for a school ranging from 10 to 55 acres within 

the urban growth boundary is a big issue. Available sites are becoming more scarce, 

especially those which have the potential for sewer and water service. 

 

After an approved site has been secured, other factors influence the timeline for 

producing a school facility ready for occupancy. First, the District must pass a local bond 

issue for its portion of the funds necessary to complete the project.  Second, the District 

must house excess students within the existing facilities and/or housing students in 

modular classrooms for a period of up to five years.  Third, the District must qualify for 

and receive State funding assistance.  Finally, the planning and construction process may 

range from three years for an elementary school to as much as five years for a secondary 

school from start to occupancy. 

 

Therefore, it is incumbent on the District to move forward in a timely manner with its 

Capital Facilities Plan to acquire and develop needed sites and facilities.  As such, 
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multiple sources of funding are required including existing capital funds, bond issue 

funds, mitigation/impact fees, and State funding assistance. 

 

Construction projects that are planned to increase capacity within the six-year planning 

period are: 

1. Building a new elementary school for added capacity to serve growth at the K-5 

level to open in 2027. requires future approval of bonds by voters. The project 

costs of $60,856,000 are detailed on Table 4. 

2. Adding modular classrooms to elementary schools until a new school is built 

along with the potential addition of modular classrooms at the middle and high 

school as needed to provide for interim capacity solutions. 

 

Construction projects planned to update existing facilities are: 

1. New Market Skills Center – minor capital improvements funded primarily with 

State grants. Two projects were funded in the 2021-23 biennium that were 

completed in 2023. Two more projects were funded for the 2023-25 biennium. A 

$48 million full renovation of the facilities with additions has been applied for but 

yet funded by the State. 

2. Tumwater and Black Hills High Schools – unspecified renovations in a future 

bond. 

3. Bush and Tumwater Middle Schools – the parts of the original buildings not 

included in the additions and renovations to accommodate sixth grade will be 

eligible for State construction grants for major renovations beginning in 2024 

(BMS) and 2025 (TMS). The majority of funds will come from bonds approved in 

a future election. The project costs for Bush Middle School are estimated at $36 

million and for Tumwater Middle School they are $48 million. 

 

Tumwater School District has begun using capital levies to pay for major 

maintenance projects, such as roof and boiler replacements, technology upgrades and 

health, safety and security improvements: 

1. A 2-year capital facilities levy of $10 million was approved by voters in 2020. All 

projects funded by this levy have been completed.  

2. A renewal 4-year capital levy of $24.1 million was approved in February 2022.  

3. A renewal 4-year capital levy may be put before the District voters in 2026. 
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CHAPTER EIGHT 

FINANCIAL PLAN 

 

The planned project expenditures and revenues are detailed in Table 5. Tumwater School 

District needs approximately $222,836,000 to finance its facility needs for the fiscal years 

2022-23 through 2027-28.  

The capital projects fund balance at the end of the 2021-22 fiscal year is estimated to be 

$8,000,000. 

In a February 2014 bond referendum, district voters approved the sale of bonds worth 

$136,000,000 to fund the 2014-2020 capital facilities plan. The last of these bonds were 

sold in 2017. The remaining proceeds from these bonds and State construction grants are 

used to complete miscellaneous small works projects as allowed by the bond resolution. 

The majority of the funding for the current six-year plan, $115,000,000, would come 

from a future bond referendum that requires voter approval.  

The District passed a four-year capital levy in February 2022. This is funding technology 

upgrades, major maintenance projects and safety and security projects over four calendar 

years (five fiscal years). 

State grants are estimated to amount to approximately $70,800,000, including 

$35,800,000 solely for New Market Skills Center projects.   

The impact fee and mitigation fee portion for the six-year period is $3,000,000.   

Miscellaneous revenue from a variety of other sources is estimated to be $600,000 over 

the next six years.  

2022-23 Ending fund Balance          $      8,800,000 

+ Capital Levy (current and future)     38,987,000 

+ Bond Sales (future, requires voter approval) 125,000,000 

+ State Grants            71,000,000 

+ Impact Fees               2,750,000 

+ Misc. Revenue                                  600,000 

= Total Revenue            $  238,337,000 

= Anticipated Available Funds                      $  247,137,000 

 

These funds are anticipated to be available to finance the capital projects in the plan. The 

planned project expenditures and revenues are detailed in Table 5. 
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CHAPTER NINE 

ASSESSED VALUATION 

 

The assessed valuation of the school district is the total value of the real property--land 

and improvements, including buildings -- within the district boundaries.  The assessed 

value is set by the Thurston County Assessor and is as the base to which property tax 

rates are applied.  The increase in value of the total assessment for the County cannot 

exceed an amount equal to 106 percent of the prior year's total value plus the value of 

new construction during that period.  The total is increased by inflation or increased 

market value for existing properties. 

 

The constitutionally approved taxes, which amount to 20 mills or two cents on the dollar, 

are applied to the full assessed value and produce funds for a variety of governmental 

purposes.  Excess levy rates, those beyond the constitutional limits, are imposed to 

generate a specific dollar amount, so they may vary from year to year.  The higher the 

assessed valuation, the lower the rate needed to generate the necessary dollar amount. 

 

School districts which have a high assessed valuation, such as those with large, intensive 

commercial developments (i.e. shopping and auto malls, etc.) or waterfront homes are 

able to generate very substantial bond dollars with very modest tax levy rates.  On the 

other hand, districts with low assessed valuation are hampered with high tax levy rates to 

raise even modest bond funds.  The Tumwater School District, while the urban core is 

growing, is still largely a rural district with a modest assessed valuation.  As such, care 

must be taken in managing the bond issue process to maintain voter confidence and 

modest tax levy rates.   

 

The district’s total assessed valuation as of January 1, 2023, set by the County Assessor, 

was $9,539,342,382, which is an increase of 27.6% over the 2022 assessed value.  
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CHAPTER TEN 

EXISTING DEBT 

 

The Tumwater School District’s current debt is $76,775,000 as shown in Table 6.  This 

debt consists of four bond sales from the 2014 election. Current bond debt will be paid 

off in 2032. Table 6 also shows the projected annual payments. 

 

There is a five percent ceiling on outstanding indebtedness, which means that the bonded 

indebtedness of the district cannot exceed five percent of the assessed value of the district 

at the time of issuance of the bonds.  The existing debt therefore reduces the bonding 

capacity of the district. 

 

For Tumwater School District, the current availability of bonding capacity is calculated 

as: 

 

Total Assessed Value     $9,539,342,382 

Five Percent of Assessed Value   $   476,967,119 

Existing Bonded Indebtedness (Principal Only) $     76,775,000 

Available Bonding Capacity    $   400,192,119 

 

Table 7 compares the debt limit with the outstanding debt.  The information contained in 

therein indicates that the District as the District pays off existing debt; it also has 

adequate debt capacity for timed bond sales for the planned construction projects. 
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CHAPTER ELEVEN 

IMPACT FEE CALCULATIONS 

 

 

The school impact fee formula ensures that new development only pays for the cost of 

facilities necessitated by new development.  The Growth Management Act (GMA) school 

impact fee calculations (Appendix B) examine the costs of housing the students 

generated by each new single family dwelling unit and each new multi-family dwelling 

unit and then reduce that amount by the anticipated state match and future tax payments.  

The calculations are driven by the facilities costs identified in Table 4 for the District’s 

new planned growth-related capacity projects (as identified in Table 3).  By applying the 

student generation factor (as shown in Table 8) to the school project costs, the fee 

formula only calculates the costs of providing capacity to serve each new dwelling unit.  

The resulting impact fee may be discounted by an additional amount at the discretion of 

the District Board of Directors. Importantly, the GMA does not require new development 

to contribute toward the costs of providing capacity to address existing needs.   

 



APPENDIX A 

TABLES 1-8 



TABLE 1

TUMWATER SCHOOL DISTRICT NO. 33

CAPACITY OF EXISTING SCHOOL FACILITIES

2023 - 2029 Capital Facilities Plan

FACILITY NAME:

Number of 

Regular 

Classrooms Capacity*

Oct. 2023 

Headcount

Surplus(+) 

or 

Deficit(-)

Existing  

Modular 

Classrooms*

Agency-permitted 

Number of 

Modulars*

Black Lake Elementary 20 440 387 53 6 8

East Olympia Elementary 20 440 603 -163 8 8

Littlerock Elementary 17 374 344 30 0 8

Michael T. Simmons Elem. 20 440 422 18 13 13

Peter G. Schmidt Elem. 25 550 577 -27 8 8

Tumwater Hill Elementary 20 440 365 75 2 2

Tumwater Virtual Academy 0 0 0 0 0 0

Total Elementary 122 2,684 2,698 -14 37 47

Bush Middle School 34 850 761 89 0 8

Tumwater Middle School 33 825 634 191 0 8

Tumwater Virtual Academy 0 0 0 0 0 0

Total Middle School 67 1,675 1,395 280 0 16

Black Hills High School 45 1125 756 369 0 12

Cascadia High School 8 128 115 13 0 0

New Market High School 1 37 56 -19 0 10

Tumwater High School 43 1075 1,109 -34 5 10

Tumwater Virtual Academy 0 0 0 0 0 0

Total High School 140 2,365 2,036 329 5 32

Grand Total 329 6,724 6,129 595 42 95

TWEST 16

New Market Skills Center 20 520 445 0 0

*Capacity figures do not include modulars.

The Skills Center is a stand-alone facility that serves a consortium of eleven school districts and is not included in capacity 

calculations.

TWEST ("T West") provides education services to youths in the Thurston County Juvenile Detention Center.  It is located 

in Tumwater School District and the students come from across Thurston County. TWEST students are not included in 

capacity calculations.

table1



TABLE 2
TUMWATER SCHOOL DISTRICT NO. 33

DISTRICT ENROLLMENT FORECAST

2023 - 2029 Capital Facilities Plan

Oct.

2023 2024 2025 2026 2027 2028 2029 2030

Kindergarten 423 432 441 450 468 487 506 525

Grade One 456 475 495 516 537 560 583 607

Grade Two 483 496 509 522 536 550 564 579

Grade Three 428 442 456 470 485 501 517 533

Grade Four 454 461 468 476 483 491 498 506

Grade Five 454 469 485 501 518 536 554 573

Grade Six 461 476 492 508 525 543 560 579

Grade Seven 492 500 507 515 523 532 540 548

Grade Eight 442 449 456 464 471 479 487 495

Grade Nine 499 541 588 638 692 751 815 884

Grade Ten 561 564 568 571 575 578 582 585

Grade Eleven 493 473 453 435 417 400 383 367

Grade Twelve 483 491 499 507 515 523 532 541

K-5 HEADCOUNT 2,698 2,774 2,853 2,934 3,027 3,123 3,221 3,323

6-8 HEADCOUNT 1,395 1,425 1,456 1,488 1,520 1,553 1,587 1,622

9-12 HEADCOUNT 2,036 2,069 2,107 2,150 2,198 2,252 2,312 2,377

TOTAL K-12 6,129 6,269 6,417 6,572 6,746 6,928 7,120 7,322

Projected

table2



TABLE 3
TUMWATER SCHOOL DISTRICT NO. 33

DEMAND VS. SUPPLY OF SCHOOL FACILITIES

2023 - 2029 Capital Facilities Plan

YEAR DEMAND

LEVEL OF 

SERVICE 

CAPACITY PERCENT

CAPACITY 

INCREASE

SURPLUS  

OR  DEFICIT

CAPACITY 

CHANGES

2023 2,698 2,684 101% 0 -14

2024 2,774 2,684 103% 0 -90

2025 2,853 2,684 106% 0 -169

2026 2,934 2,684 109% 0 -250

2027 3,027 3,284 92% 600 257 New Elem. School

2028 3,123 3,284 95% 0 161

2029 3,221 3,284 98% 0 63

2023 1,395 1,675 83% 0 280

2024 1,425 1,675 85% 0 250

2025 1,456 1,675 87% 0 219

2026 1,488 1,675 89% 0 187

2027 1,520 1,675 91% 0 155

2028 1,553 1,675 93% 0 122

2029 1,587 1,675 95% 0 88

2023 2,036 2,365 86% 0 329

2024 2,069 2,365 88% 0 296

2025 2,107 2,365 89% 0 258

2026 2,150 2,365 91% 0 215

2027 2,198 2,365 93% 0 167

2028 2,252 2,365 95% 0 113

2029 2,312 2,365 98% 0 53

HIGH SCHOOL

ELEMENTARY SCHOOL

MIDDLE SCHOOL

table3



TABLE 4
TUMWATER SCHOOL DISTRICT NO. 33

SCHOOL FACILITY BUDGETS

2023 - 2029 Capital Facilities Plan

PROJECT ESTIMATED TOTAL COST

New Elementary School

Architect & Engineer Fees $4,330,000

Other Consultant Fees $722,000

Fees, Permits & Req'd. Studies $1,800,000

Off-site Development Construction $1,800,000

On-Site Development Construction $4,331,000

Building Construction $36,100,000

Furniture & Equipment $2,165,000

Technology & Security Systems $1,100,000

Contingency (8%) $4,188,000

WSST (9.5%)  on Const., Furn., Eqpt. & Sys. $4,320,000

Sub-total Cost $60,856,000

Site Acquisition (TSD owns two elementary sites) $0

Total Cost $60,856,000

Modular  Classrooms for temporary capacity

Architect & Engineering $40,000

Agency Permits & Fees $20,000

Utilities & Site Work $85,000

28 X 64 Double Classroom Unit $244,000

Furniture & Equipment $40,000

Technology & Security Systems $20,000

Contingency(8%) $24,000

WSST (9.5%)  on Const., Furn., Eqpt. & Sys. $38,000

Total Cost for Double Classroom $511,000

Total Cost per classroom $255,500

table4



TABLE 5

TUMWATER SCHOOL DISTRICT NO. 33

SIX-YEAR CAPITAL FACILITY PLAN

2023 - 2029 Capital Facilities Plan

EXPENDITURES

Major Projects 2023-2024 2024-2025 2025-2026 2026-2027 2027-2028 2028-2029 6-yr Total

Black Hills HS Renovations $500,000 $800,000 $1,800,000 $800,000 $1,800,000 $5,700,000

Tumwater HS Renovations $500,000 $800,000 $1,800,000 $800,000 $1,800,000 $5,700,000

Bush Middle School Renovations $1,000,000 $16,000,000 $17,000,000 $2,000,000 $36,000,000

Tumwater Middle School Renovations $1,000,000 $18,000,000 $20,000,000 $6,000,000 $45,000,000

New Elementary School #7 $1,000,000 $26,000,000 $30,000,000 $3,356,000 $500,000 $60,856,000

New Market SC Major Renovations $500,000 $1,000,000 $12,500,000 $20,000,000 $34,000,000

TOTAL MAJOR PROJECTS $2,000,000 $28,600,000 $51,100,000 $40,956,000 $38,600,000 $26,000,000 $187,256,000

Small Projects 2023-2024 2024-2025 2025-2026 2026-2027 2027-2028 2028-2029 6-yr Total

Site Acquisition $2,000,000 $1,000,000 $3,000,000

Technology Capital Expenses $2,000,000 $2,000,000 $2,000,000 $2,500,000 $2,500,000 $2,500,000 $13,500,000

New Market SC Minor Capital Projects $500,000 $500,000 $500,000 $500,000 $500,000 $500,000 $3,000,000

Modular classrooms $720,000 $720,000 $720,000 $400,000 $2,560,000

Health, Safety & Security Projects $800,000 $1,700,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $10,500,000

Small Works Projects $800,000 $1,700,000 $3,000,000 $3,000,000 $3,000,000 $3,000,000 $14,500,000

Capital Operations & Bond Costs $750,000 $750,000 $750,000 $750,000 $750,000 $750,000 $4,500,000

TOTAL SMALL PROJECTS $5,570,000 $9,370,000 $9,970,000 $9,150,000 $8,750,000 $8,750,000 $51,560,000

TOTAL EXPENDITURE $7,570,000 $37,970,000 $61,070,000 $50,106,000 $47,350,000 $34,750,000 $238,816,000

REVENUE SOURCE 2023-2024 2024-2025 2025-2026 2026-2027 2027-2028 2028-2029 6-yr Total

Capital Levy (approved Feb. 2022) $5,825,000 $6,025,000 $6,225,000 $3,162,000 $21,237,000

2026 Capital Levy (requires approval ) $3,500,000 $7,000,000 $7,250,000 $17,750,000

Future Bond Sales (requires voter approval) $40,000,000 $40,000,000 $45,000,000 $125,000,000

State Grant - New Elementary School $2,500,000 $2,500,000 $2,500,000 $2,500,000 $10,000,000

State Grant - Bush & Tumwater Middle Schools $1,000,000 $5,000,000 $6,000,000 $6,000,000 $6,000,000 $24,000,000

State Grant - New Market SC Minor Capital Imp. $500,000 $500,000 $500,000 $500,000 $500,000 $500,000 $3,000,000

State Grant - New Market Major Renovation $500,000 $1,000,000 $12,500,000 $20,000,000 $34,000,000

Impact Fees for capacity projects $750,000 $750,000 $750,000 $500,000 $2,750,000

Other Miscellaneous Revenue $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $600,000

TOTAL REVENUE $7,175,000 $50,875,000 $55,575,000 $17,262,000 $73,600,000 $33,850,000 $238,337,000

Ending Fund Balance 2022-23 = $8,800,000 $8,405,000 $21,310,000 $15,815,000 -$17,029,000 $9,221,000 $8,321,000 $8,321,000

Note:  Bond sales may vary based upon market conditions, cash flow needs and other variables.

$204,487,000
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TABLE 6
TUMWATER SCHOOL DISTRICT NO. 33

CURRENT CAPITAL DEBT

2023- 2029 Capital Facilities Plan

2014 2015 2016 2017

Year Issue Issue Issue Issue TOTAL

2023 $5,305,000 $0 $2,250,000 $595,000 $8,150,000

2024 $4,750,000 $2,590,000 $740,000 $825,000 $8,905,000

2025 $2,120,000 $4,940,000 $1,490,000 $1,080,000 $9,630,000

2026 $2,305,000 $5,190,000 $1,550,000 $1,360,000 $10,405,000

2027 $2,510,000 $2,000,000 $5,010,000 $1,665,000 $11,185,000

2028 $2,725,000 $1,915,000 $5,435,000 $2,015,000 $12,090,000

2029 $2,755,000 $3,775,000 $0 $6,530,000

2030 $2,900,000 $2,785,000 $0 $5,685,000

2031 $2,025,000 $2,025,000

2032 $2,170,000 $2,170,000

$0

Total $19,715,000 $22,290,000 $23,035,000 $11,735,000 $76,775,000

table6



TABLE 7
TUMWATER SCHOOL DISTRICT NO. 33

DEBT CAPACITY

2023 - 2029 Capital Facilities Plan

Year

Total 

Principal

Cumulative 

Debt

Assessed 

Valuation

5% of Assessed 

Valuation Debt Capacity

2022 $7,478,519,707

2023 $8,150,000 $76,775,000 $9,539,342,382 $476,967,119 $400,192,119

2024 $8,905,000 $68,625,000 $9,713,549,261 $485,677,463 $417,052,463

2025 $9,630,000 $59,720,000 $10,004,955,739 $500,247,787 $440,527,787

2026 $10,405,000 $50,090,000 $10,305,104,411 $515,255,221 $465,165,221

2027 $11,185,000 $39,685,000 $10,614,257,543 $530,712,877 $491,027,877

2028 $12,090,000 $28,500,000 $10,932,685,270 $546,634,263 $518,134,263

2029 $6,530,000 $16,410,000 $11,260,665,828 $563,033,291 $546,623,291

2030 $5,685,000 $9,880,000 $11,598,485,803 $579,924,290 $570,044,290

2031 $2,025,000 $4,195,000 $11,946,440,377 $597,322,019 $593,127,019

2032 $2,170,000 $2,170,000 $12,304,833,588 $615,241,679 $613,071,679

2033 $0 $0 $12,673,978,596 $633,698,930 $633,698,930

 Assessed Valuation Growth Rate Projections:

2023 Actual 27.6%

2024 Estimated   1.8%

Estimated   3.0%2023 & 

beyond

table7



TABLE 8

TUMWATER SCHOOL DISTRICT

STUDENT GENERATION RATE

2023 - 2029 Capital Facilities Plan

Single Family  Multiplier

Elementary School - Grades K-5 0.3010

Middle School - Grades 6-8 0.1720

High School - Grades 9-12 0.0890

TOTAL* 0.5610

Multifamily Multiplier

Elementary School - Grades K-5 0.0500

Middle School - Grades 6-8 0.0500

High School - Grades 9-12 0.0580

TOTAL 0.1580

STUDY DATE - SPRING 2020

* Total does not add due to rounding

table8



APPENDIX B 

SCHOOL IMPACT FEE CALCULATION 



SCHOOL IMPACT FEE CALCULATIONS
Tumwater School District 

School Site Acquisition Cost:
((Acres x Cost per Acre)/Facility Capacity)xStudent Generation Factor

Student Student

Facility Cost/ Facility Factor Factor Cost/ Cost/

Acreage Acre Capacity SFR MFR SFR MFR 

Elementary 15.00 600 0.301 0.050 $0 $0

Middle 25.00 750 0.172 0.050 $0 $0

High 55.00 150 0.089 0.058 $0 $0

 TOTAL $0 $0

School Construction Cost:
((Facility Cost/Facility Capacity)xStudent Generation Factor)x(permanent/Total Sq Ft)

Student Student

%Perm/ Facility Facility Factor Factor Cost/ Cost/

Total Sq. Ft.. Cost Capacity SFR MFR SFR MFR 

Elementary 94.50% 60,856,000$   600 0.301 0.050 $28,850 $4,792

Middle 94.50% $0.00 750 0.172 0.050 $0 $0

High 94.50% $0.00 150 0.089 0.058 $0 $0

TOTAL $28,850 $4,792

Temporary Facility Cost:
((Facility Cost/Facility Capacity)xStudent Generation Factor)x(Temporary/Total Square Feet)

Student Student Cost/ Cost/

%Temp/ Facility Facility Factor Factor SFR MFR 

Total Sq. Ft.. Cost Size SFR MFR

Elementary 5.50% 255,500$        22 0.301 0.050 $192 $32

Middle 5.50% $0.00 25 0.172 0.050 $0 $0

High 5.50% $0.00 25 0.089 0.058 $0 $0

$192 $32

State Funding Assistance Credit:
Const. Cost Allocation X OSPI Square Footage X Funding Assistance% X Student Factor

Student Student

Area Cost OSPI District Factor Factor Cost/ Cost/

Allowance Footage Match % SFR MFR SFR MFR 

Elementary $271.61 90 62.23% 0.301 0.050 $4,578 $761

Middle $271.61 117 62.23% 0.172 0.050

High $271.61 130 62.23% 0.089 0.058

$4,578 $761

Tax Payment Credit: SFR MFR 

Average Assessed Value $391,147 $121,457

Capital Bond Interest Rate 3.85% 3.85%

Net Present Value of Average Dwelling $3,196,376 $992,523

Years Amortized 10 10

Property Tax Levy Rate $1.8500 $1.8500

Present Value of Revenue Stream $5,913 $1,836

Fee Summary: Single Multi-

Family Family

Site Acquisition Costs $0 $0

Permanent Facility Cost $28,850 $4,792

Temporary Facility Cost $192 $32

State Match Credit ($4,578) ($761)

Tax Payment Credit ($5,913) ($1,836)

FEE (AS CALCULATED) $18,551 $2,228

Discount Discount

70% $5,565 50% $1,114Fee with discount applied

October 12, 2023

Impact Fee



ATTACHMENT A 

DISTRICT SCHOOL LOCATIONS  & 

ATTENDANCE AREAS MAPS 
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MEMORANDUM 

DATE: August 26, 2020 

TO: Mel Murray, Director of Facilities, Tumwater School District 

FROM: Rebecca Fornaby, Associate, BERK Consulting 

Kevin Gifford, Senior Associate, BERK Consulting 

Bryce Anderson, Associate, BERK Consulting 

RE: Tumwater School Distinct Findings for Student Generation Rates 2020 

Findings for Student Generation Rates 

This memorandum contains findings for the Tumwater School District’s 2020 student generation rates 

(SGR). 

To calculate the SGR, BERK used current student address data provided by the District1 and current land 

use and property records available from the Thurston County Assessor. BERK geocoded student addresses 

using GIS software and matched address points to County property records; each matched address was 

as single-family or multifamily, based on County property records.  

The SGR was calculated based upon (1) housing units inside the District boundaries and constructed within 

the last 5 years (2015 – 2019) and (2) the number of enrolled students currently living at those 

addresses. Based on Thurston County Assessor records, the District contains 722 single-family homes and 

240 multifamily housing units constructed in the last five years. An estimated 443 students live in these 

housing units (405 in single-family homes and 38 in multifamily units).  

The resulting findings are presented in the summary tables on the following page. 

1 Some provided student addresses either could not be accurately geolocated or corresponded to parcels with no verifiable 
residential uses present. Addresses corresponding to temporary lodgings (hotels, motels, etc.) were also excluded.128 records 
were excluded based on these criteria. 
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Exhibit 1. 2020 Tumwater School District Student Generation Rates 

2020 Tumwater School District Student Generation Rates 
 

Single Family Multifamily 

Elementary (K through 5) 0.301 0.050 

Middle School (6 through 9) 0.172 0.050 

High School (10 through 12) 0.089 0.058 

Total 0.561 0.158 

 

Exhibit 2. Tumwater School District Student Generation Rates by Grade Level 

2020 Tumwater School District Student Generation Rates by Grade Level 

 Single Family Multifamily 

Kindergarten  0.043   0.008  

Grade 1  0.046   0.004  

Grade 2  0.062   0.013  

Grade 3*  0.055   -    

Grade 4  0.047   0.021  

Grade 5  0.047   0.004  

Grade 6  0.051   0.021  

Grade 7  0.037   0.008  

Grade 8  0.043   0.013  

Grade 9  0.040   0.008  

Grade 10  0.037   0.013  

Grade 11  0.030   0.038  

Grade 12  0.021   0.008  

Total (All Grades)  0.561   0.158  

*  No addresses for 3rd Grade students matched multifamily housing units constructed in the previous 
5-year period. As such, a grade-level student generation rate could not be calculated for this 
group. 
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TUMWATER SCHOOL DISTRICT ENROLLMENT FORECAST 

PREPARED BY GREENE GASAWAY PLLC 

DECEMBER 18, 2018 

This report is prepared by Greene Gasaway PLLC under subcontract with Parametrix.  The 

contract is to provide a projection of enrollment on a school-by-school basis in order to support 

boundary revisions within the district.   

Greene Gasaway PLLC (GGA) starts with district-wide projections; district-wide projections are 

more common and are more reliable than school-by-school projections since they utilize larger 

data sets.  Once GGA selects the most likely district-wide projection, school-by-school 

projections are made utilizing the same formulas used for the district-wide projections.  Finally, 

the school-by-school projections are modified to eliminate distortions and to adjust the total of 

the school-by-school projections to approximate the district-wide projections.  

Analysis of enrollment data in the State of Washington is based on October headcount data.  

OSPI established October headcount as the monthly count most likely to represent the maximum 

headcount for a school year.  Greene Gasaway PLLC (GGA) uses two methods to project 

district-wide enrollment; both utilize October headcount.  First, a six-year cohort projection is 

used to make a six-year enrollment projection.  This method approximates the method utilized by 

OSPI in projecting enrollment on Form 1049.  The method is normally reliable for the near 

future, and since OSPI uses Form 1049 in determining eligibility for state assistance funding, it 

is an important reference projection.  Second, GGA uses a proprietary model that uses residential 

construction to generate students in a ratio that is consistent with Thurston Regional Planning 

Council’s (TRPC’s) twenty-year projection of housing and population.  These long-term 

projections are only accurate if the underlying demographic assumptions utilized by the TRPC 

demographers are accurate, and only if the anticipated rate of residential construction is close to 

what developers eventually construct.  The model is adjusted to project near-term enrollment 

consistent with near-term cohort projections; twenty-year projections are consistent with TRPC’s 

county-wide housing and population ratios.  This model is then applied to the data for each 

school to generate a school-by-school projection.  The total of the school-by school projections is 

tracked and the projection of each school is adjusted as required to maintain the total in the range 

established by the district-wide projection. 

This report analyzes trends in October headcount.  It does not seek to project other significant 

enrollment information (FTE trends, for example) which provide the basis of state funding of 

operations, nor does it seek to analyze capacity nor to analyze the impact of class-size initiatives. 

Projecting enrollment depends on analyzing consistent historical data in order to develop trends 

which are assumed to remain consistent for a limited time in the future.  Unusual events, known 

as anomalies, limit our ability to develop historical trends.  The economic collapse in the fall of 

2008 disrupted most trends that were based on the previous six years.  That anomaly has slowly 

worked its way out of the data base; but the rate of residential construction has probably been 
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higher than normal since 2015 as pent up demand and historically low mortgage rates have 

supported high rates of construction of residential units in recent years.  Between 2000 and 2040 

Thurston Regional Planning Council (TRPC) projects that an average of 370 residential units 

(houses and apartments) will be constructed in Tumwater School District annually.  The rate is 

projected to be above average between 2016 and 2030 and below average the remainder of the 

period.  To the extent that the rate of growth in student enrollment corresponds to the rate of 

occupancy of new residential units, we would expect faster growth in enrollment between 2016 

and 2030 than during other periods between 2000 and 2040.  There is a second trend which 

influences our thinking about the rate of growth in school enrollment in Tumwater School 

District, TRPC believes that the county is experiencing a baby-boom echo, or really a second 

echo.  We believe that the peak of this echo occurred between 2010 and 2015 which means that 

enrollment between 2015 and 2030 would reflect larger classes in lower grades driving 

enrollment growth initially in elementary grades, then progressively through middle school 

grades and high school grades.  The back side of the echo would be perceived as decreasing birth 

rates and slower enrollment gains even with strong rates of construction. 

 

In September 2018 Tumwater School District experienced another anomaly which significantly 

impacted enrollment.  The October 2018 enrollments do not follow the previous trends.  It may 

be that the nine-day teacher’s strike changed the decisions that parents and students made 

regarding which school they chose to attend; it may be other events which have not yet been 

identified created an anomaly.  It is too early to tell how this anomaly will play out longer term, 

but in the October 2018 headcount, the enrollment is significantly below what was anticipated 

based on the October 2017 headcount.  In the fall of 2017, OSPI projected (or would have 

projected) Tumwater School District enrollment for 2018 at 7,172 students and for 2025 at 9,441 

students.  In October 2018, OSPI actually recorded 6,924 students and projected enrollment for 

2025 at 7,596 students; 248 students fewer in 2018, and 1,845 students fewer in 2025. 
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GRAPH OF OCTOBER HEADCOUNT ENROLLMENT AS PROJECTED BY COHORT 

METHODOLOGY BASED ON 2017 AND 2018 COUNTS 

 
 

For the purposes of this report, Greene Gasaway assumes that the trends established in the years 

2000 through 2017 will remain in place through 2040, and that the enrollment of October 2018 

was, in fact, a one year anomaly which will gradually be overwhelmed by the underlying trends. 
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Since 1995 Greene Gasaway PLLC (GGA) has prepared enrollment projections for Thurston 

County school districts.  Over that time span, GGA has developed proprietary programs to 

project school age populations that are consistent with TRPC’s housing and population 

projections and that are based on the number of housing units constructed.  This “model” 

generally projects a continuation of the baby-boom echo over generations, and fewer students per 

residential unit over time.  It is generally consistent with a stable birth rate.  GGA’s opinion of 

future enrollment from 4 years to 20 years in the future is heavily influenced by the results of our 

“modeling”. 

 

Thurston Regional Planning Council provides demographic data not readily available in other 

counties.  TRPC provides county-wide population projections by five-year age cohort; the 

cohorts from 0 to 20 provide an approximation of the school-age population in the county.  

TRPC also provides projections of population and number of residential units by smaller 

geographic areas.  Upon request of a member organization, TRPC provides this data by 

geographic areas requested by the member; TRPC provided population and housing data by 

current elementary school boundary for Tumwater School District as part of this study. 

 

GGA “modeling” is calibrated to roughly correspond to projections of population and number of 

residential units projected by TRPC. 

 

Current TRPC projections indicate an increase in the school-age population of approximately 

22% between 2015 and 2040.  The increase will be driven by both a baby-boom echo and by 

increasing population due to-migration from outside of the county.  The school districts will 

experience this increase by a more rapid increase in elementary enrollment, followed by a more 

rapid increase in middle school enrollment, followed by a more rapid increase in high school 

enrollment.  Enrollment growth at each grade grouping will slow as the effects of the baby-boom 

growth moves through the system into older grades. 

 

TRPC is projecting a decrease in the percent of the population that will be of school age; in other 

words, the population will increase faster than the number of children of school age.  Currently 

TRPC estimates that nearly 16% of the population is of school age.  By 2040, TRPC estimates 

that this percent will fall to slightly below 14% of the county’s population.  TRPC is projecting a 

38% increase in county population, but only a 22% increase in school-age population.  By 

comparison, in 1980, TRPC estimates that the percent of the county population of school age 

was approximately 21% of the population. 

 

Translating the data to Tumwater School District (TSD), TRPC projects that population of TSD 

will grow much faster than the county average; TRPC projects an increase in the population of 

Tumwater School District of nearly 62% between 2015 and 2040.  If TSD has the same percent 

of the population of school-age as the county as a whole, approximately 15%, the school-age 

population of the district would increase to approximately 9,500 students by 2040. 
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This report will provide district-wide and school-by-school projections for each of the schools 

whose enrollments are geographically based.   Secondary Options and Skills Center will not be 

projected since enrollment at these facilities are not based on their service area.  Over time, 

however, as the school-age population increases, demand for services at these facilities are likely 

to increase in proportion to the increase in the county’s school-aged population. 

 

GRAPH OF OCTOBER HEADCOUNT ENROLLMENT AS PROJECTED BY TRPC DATA 

(GGA METHODOLOGY)  
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Greene Gasaway PLLC has reviewed the school-by-school enrollment data provided by 

Tumwater School District and begun to correlate that data with the data provided by the 

Thurston Regional Planning Council.  Enrollment data reflects not only the underlying 

geographic data of where people choose to live, often because of educational services available, 

but also choices that students and parents make regarding where to obtain those services.  

Students can choose to attend public school, or any one of a number of other options.  Students 

can choose to attend their local school, or any other school to which they can obtain admittance.  

Discrepancy in cohorts or divergence of enrollment data from population data often has an 

explanation in rational decision-making by students or their parents.   

Following are some of our initial observations of the TRPC data: 

 TRPC projects that the annual construction of residential units over the next 20 

years will exceed the annual rate of construction of the last 15 years by over 20%. 

 TRPC projects that the annual construction of residential units will be highest in 

the Michael T. Simmons Elementary School (MTS) service area, but the 

construction of residential units in the Black Lake Elementary School (BL), East 

Olympia Elementary School (EO), Tumwater Middle School (TMS), and Black 

Hills High School (BHHS) service areas will also be above the district average. 

 TRPC projects that the annual construction of residential units in the Littlerock 

Elementary School (LR) service area will slow significantly, and that the annual 

construction in the Peter G. Schmidt Elementary School (PGS), Bush Middle 

School (BMS) and Tumwater High School (THS) service areas will slow slightly. 

 TRPC anticipates that the number of students per residential unit will decrease 

over time.  The percent increase in enrollment is, therefore, expected to be less 

than the percent increase in the number of residential units.  

 TRPC projects that the portion of multifamily units with decrease slightly by 

2040. 

Following are some of our initial observations of the Tumwater School District enrollment data: 

data: 

 BL and THE have fewer students than what would be expected based on the 

number of residential units in their service areas.  We have maintained that 

expectation in our projections 

 PGS has a higher enrollments than what would be expected based on the number 

of residential units in their service areas.  We have maintained that expectation in 

our projections 

 BMS and THS have higher enrollments than what would be expected based on 

the number of residential units in their service areas.  We have maintained that 

expectation in our projection. 

 TMS and BHHS have higher enrollments than what would be expected based on 

the number of residential units in their service areas.  We have maintained that 

expectation in our projections. 
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Greene Gasaway PLLC has modeled the enrollment for the district and for each of the schools in 

the district that have a geographical service area.  We have not studied the Secondary Options or 

Skills Center enrollments.  We have plotted the anticipated enrollment for each facility on a 

graph that also plots the 2017 and the 2018 cohort projection for that facility.  In most cases the 

model projects an enrollment between the 2017 cohort and the 2018 cohort.  In service areas 

with little projected residential development, the model projection flattens or dips.  In service 

areas with a great deal of projected residential development, the model shows large increases in 

projected enrollment through the early 2030’s.  The characteristics of the Thurston Regional 

Planning Council’s population projection is such that little growth in enrollment is expected 

between 2030 and 2040.  The increase in population in that time period will be largely driven by 

a larger proportion of older citizens living longer. 
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Graphing the model projection by grade-grouping; K-5, 6-8, 9-12; shows a diminishing baby-

boom echo structure with elementary enrollment increasing more rapidly initially, followed by 

growth in the middle school grades and the high school grades. 
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Greene Gasaway PLLC has projected the enrollment of each facility using the 2017 cohort, the 

2018 cohort and the enrollment model.  The enrollment model generally falls between the 2017 

cohort and the 2018 cohort.  Graphing only the model projection for each facility by grade-

grouping provides a visualization of the relative growth anticipated in each service area.  

Elementary school, middle school and high school graphs follow. 

 

 

0

100

200

300

400

500

600

700

800

900

1000

2
0

1
2

2
0

1
3

2
0

1
4

2
0

1
5

2
0

1
6

2
0

1
7

2
0

1
8

2
0

1
9

2
0

2
0

2
0

2
1

2
0

2
2

2
0

2
3

2
0

2
4

2
0

2
5

2
0

2
6

2
0

2
7

2
0

2
8

2
0

2
9

2
0

3
0

2
0

3
1

2
0

3
2

2
0

3
3

2
0

3
4

2
0

3
5

2
0

3
6

2
0

3
7

2
0

3
8

2
0

3
9

2
0

4
0

H
EA

D
C

O
U

N
T 

-
O

C
TO

B
ER

 E
N

R
O

LL
M

EN
T

YEAR

TUMWATER SCHOOL DISTRICT
ELEMENTARY SCHOOL PROJECTED ENROLLMENT

BLACK LAKE ES EAST OLYMPIA ES LITTLEROCK ES

MICHAEL T SIMMONS ES PETER G. SCHMIDT ES TUMWATER HILL ES



10 
 

 

0

200

400

600

800

1000

1200

1400
2

0
1

2

2
0

1
3

2
0

1
4

2
0

1
5

2
0

1
6

2
0

1
7

2
0

1
8

2
0

1
9

2
0

2
0

2
0

2
1

2
0

2
2

2
0

2
3

2
0

2
4

2
0

2
5

2
0

2
6

2
0

2
7

2
0

2
8

2
0

2
9

2
0

3
0

2
0

3
1

2
0

3
2

2
0

3
3

2
0

3
4

2
0

3
5

2
0

3
6

2
0

3
7

2
0

3
8

2
0

3
9

2
0

4
0

H
EA

D
C

O
U

N
T 

-
O

C
TO

B
ER

 E
N

R
O

LL
M

EN
T

YEAR

TUMWATER SCHOOL DISTRICT
MIDDLE SCHOOL PROJECTED ENROLLMENT

BUSH MS TUMWATER MS



11 
 

 

 

The graphs for each facility show the 2017 cohort, the 2018 cohort and the model projection.  

The cohort projections only extend to 2025.  Cohort projections are only used to project about 

six years into the future.  The model projections extend to 2040.  Thurston Regional Planning 

Council provides population and residential unit projections to 2040.  Model projections are only 

accurate to the extent that the underlying assumptions are accurate. 
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Tumwater School District
New Single- and Multi-Family Housing Developments
As of 9/15/2023 Multi-Fam 0.05 0.05 0.058

1 Single-Fam 0.301 0.172 0.089
ACTIVE/ NAME OF LOCATION LOT NO. Units SCHOOL

PENDING DEVELOPMENT TYPE Units Unbuilt ELEM. MIDDLE HIGH

Under Construction 2022 Skyview Estates Littlerock Rd SW / Mirasett St. SW SF 66 63 BLE 19 11 6

Under Construction 2022 Kirsop Crossing Kirsop Rd. SW SF 64 13 BLE 4 2 1

Prelim Plat 6/24/22 Kirsop Crossing Div. 3 Kirsop Rd. SW SF 41 41 BLE 12 7 4

Prelim Plat 2008 Kirsop Village 2 Kirsop Rd. SW SF 114 114 BLE 34 20 10

Feasibility Review 8/25/22 Velkommen Expansion 2535 70th Ave SW SF 15 15 BLE 5 3 1

Feasibility Review 7/28/22 Vista Views at Black Lake 3717 49th Ave SW SF 192 192 BLE 58 33 17

Feasibility Review 1/6/22 Littlerock Meadows 7339 Littlerock Rd SW SF 51 51 BLE 15 9 5
App Complete 11/23/21 - 
Formal Review 10/14/21 Tickner Farm 7747 Littlerock Road SW /Div 1-3 SF 365 365 BLE 110 63 32
App Complete 11/23/21 - 
Formal Review 10/14/21 Tickner Farm Future Divisions SF 1000 1000 BLE 301 172 89

Formal Review 5/25/23 Velkommen Apartments 7125 Littlerock Rd SW MF 19 19 BLE 1 1 1

Prelim Review 12/23/21 Stella Apartments (Part of Tickner) 7747 Littlerock Road SW, MF 250 250 BLE 13 13 15

Feasibility Review 7/13/2023
Littlerock Townhouse Village (repl. 
Littlerock Apts) Tumwater Blvd and Littlerock Rd. MF 56 56 BLE 3 3 3

BLE Sub-Total (TMS & BHHS) 2233 2179 574 335 184

PENDING Bradbury Estates Division 3
West of Old 99 & North of 83rd  (north & east 
of Tumwater Highlands) SF 166 96 EOE 50 29 15

App Complete 10-7-22 Enclave at Deschutes river 8940 Old Highway 99 SE SF 25 25 EOE 8 4 2

Under Construction 2022 Kimmie Court Off Kimmie Street SF 28 28 EOE 8 5 2

Not started yet Bradbury Division 4 93rd Ave. SE SF 54 54 EOE 16 9 5

Pre-Sub Meeting 8/5/23 83rd Avenue Townhomes 1923 83rd (south of BMS) MF 46 46 EOE 0 0 0

County Land Use App 7-7-2023Aspen Apartments 1635 83rd (south of BMS) MF 132 132 EOE 7 7 8

EOE Sub-Total (BMS & THS) 451 381 89 54 32

ACTIVE Trosper Woods Kirsop Rd. SW/56th Ave SW SF 42 42 MTS 13 7 4

PENDING Tumwater Ridge East side of 7th/Barnes SF 18 18 MTS 5 3 2
App Complete 12/30/21 - 
Prelim Review 8/26/21 Kirsop Crossing Div. 3  6139 Kirsop Road SW SF 41 41 MTS 12 7 4

App Complete 10-7-22 Sienna #1 Littlerock Rd across from BHHS SF 78 78 MTS 23 13 7

(43) Building permits 7/2023 Sienna #2 Littlerock Rd across from BHHS SF 82 82 MTS 25 14 7

Formal Site Plan 3/9/23 Belmont Flats 1589 Old Israel Rd SW MF 614 614 MTS 31 31 36

Under construction Kingswood Apartments
 2.9 acre parcel at the east end of Bishop and 
Odegard Roads adjacent to Tyee Drive MF 183 183 MTS 9 9 11

Preliminary Review 5/11/23 Tyee Landing Tyee Drive south of Toyota MF 144 144 MTS 7 7 8

Formal Review 9/22/22 Yorkshire Apartments Tumwater Blvd. SW & Israel Rd. SW MF 1150 1150 MTS 58 58 67

NOA 3-24-2023 Littlerock Road Mixed Use 5945 Littlerock Rd SW MF 114 114 MTS 6 6 7

Feasibility Review 7/21/22 Rural Road Apartments 5012 Rural Rd SW MF 29 29 MTS 1 1 2

Feasibility Review 11/4/21 Tyee Landing XX69 Tyee Dr. SW MF 146 146 MTS 7 7 8

Formal Review 10/7/21 Craft District II Apartments 4300 Capitol Bv SE MF 96 96 MTS 5 5 6

Formal Review 9/16/21 Littlerock Rd Multi-Family 6820 Littlerock Rd SW MF 8 8 MTS 0.4 0.4 0

Built 2022 Rockwell Place Apts. Odegard & Bishop Rd. SW MF 141 0 MTS 7 7 8

Under construction Kingswood Apartments 1450 Odegard SW MF 181 53 MTS 9 9 10

Pre-Sub Meeting 2/16/23 Trestlewood Tumwater LLC 8114 Littlerock Rd SW MF 128 128 MTS 6 6 7

MTS Sub-Total (TMS & BHHS) 3195 2926 225 192 193

PROJECTED STUDENTS

Student Generation Rates

S:\Capital Projects\Sepa & Mitigation fees\1_09-13-2023 New developments



New Single- and Multi-Family Housing Developments
As of 9/15/2023 Multi-Fam 0.05 0.05 0.058

1 Single-Fam 0.301 0.172 0.089
ACTIVE/ NAME OF LOCATION LOT NO. Units SCHOOL

PENDING DEVELOPMENT TYPE Units Unbuilt ELEM. MIDDLE HIGH
PROJECTED STUDENTS

Student Generation Rates

Under construction Three Lakes Crossing 6609 Henderson Blvd SE SF 45 45 PGS 14 8 4

Building permits 7/2023 Elm Street Plat Elm St. SE and Gilbertson Ln SE SF 23 23 PGS 7 4 2

Under Construction 2022 Percy Lane SE - Susan Lake Henderson Blvd & Percy Lane SF 16 8 PGS 2 1 1

Not started yet Henderson Park Henderson Blvd. & 71st Ave SE SF 22 22 PGS 7 4 2

Not started yet Stanton Court Dennis St. SW and Stanton Ct SW SF 7 7 PGS 2 1 1

Not started yet Tumwater Blvd Plat Tumwater Blvd SW & Road A. SF 26 26 PGS 8 4 2

PENDING Michael O'Neil Multi-Family 7515 Trails End Drive MF 16 16 PGS 1 1 1

Feasibility Review 8/18/22 Thompson-Demaris 7732 Arab Dr SE MF 8 8 PGS 0 0 0

Feasibility Review 8/18/22 Henderson Apartments 7321 Henderson Blvd SE MF 15 15 PGS 1 1 1

Prelim Review 8/4/22 6501 Mixed-Use Project 6501 Capitol Blvd SW MF 123 123 PGS 6 6 7

Feasibility Review 4/21/22 Capital Blvd. Apartments 6333 Capitol Blvd MF 48 48 PGS 2 2 3

Feasibility Review 3/9/23
Point Plaza East 4, 5, 6 - office to 
apartments 6333 Capitol Blvd MF 185 185 PGS 56 9 11

Feasibility Review 5/4/23 Henderson Blvd MF 7501 Henderson Blvd SE MF 96 96 PGS 5 5 6

Feasibility Review 7/29/21 The Rookery 6504 Capitol Blvd SE MF 6 6 PGS 0.3 0.3 0.3

Formal Review 5/18/23 New Market Apartments New Market St SW & 71st & 73rd MF 410 410 PGS 21 21 24

NOA 8/21/23 Tumwater 30 723, 725 & 727 Israel Rd. SW MF 42 42 PGS 2 2 2

Under construction 2023 HFH - 11507 73rd Ave SE 1150 73rd Ave. SE MF 28 28 PGS 1 1 2

Feasibility Review 3/2/23 Four Lakes Village 1111 73rd Ave SE MF 44 44 PGS 2 2 3

Feasibility Site Plan 3/9/23 Point Plaza East 4,5 & 6 290 & 310 Israel Rd. MF 185 185 PGS 9 9 11

Prelim Review 3/23/23 Tumwater 30 723 Israel Rd. SW MF 44 44 PGS 2 2 3

PGS Sub-Total (BMS & THS) 1389 1381 148 85 84

Feasibility Review 2/10/22 Belmore Ridge Vacant land near 54th Ave SW SF 100 100 THE 30 17 9

Under Construction 2022 Eaglewood Hansen St. SE SF 18 18 THE 5 3 2

Hearing 5/24/23 for PP approvaSunrise Hill Plat Sapp Rd. NW & Crosby Blvd. SF 36 36 THE 11 6 3

Formal Review 8/25/22 Mottman Village 2800 RW Johnson Blvd SW MF 200 200 THE 10 10 12
App Complete 4/29/22 - 
Formal Review 1/13/22 Forest Park II (Sky Vista) Corner of Barnes Blvd, and Crosby Blvd., SW, MF 60 60 THE 3 3 3

Under Construction 2022 North Street Apartments 340 & 350 North St SE MF 24 24 THE 1 1 1

Formal Review 5th Ave. Townhomes 585 5th Ave SW MF 14 14 THE 1 1 1

Under Construction 2022 Forest Park Townhomes Ridgeview Loop SW & Starlight Lane SW MF 67 67 THE 3 3 4

THE Sub-Total (TMS & BHHS) 519 519 65 45 35

35% SF 2,735    2,603    
65% MF 5,052    4,783    

Total # of New Students 2,340 Grand Total 7,787 7,386 1101 710 528

TOTAL BY SCHOOL
BLE (Black Lake Elementary) 574
EOE (East Olympia Elementary 89
MTS (Michael T. Simmons Elementary) 225
PGS (Peter G. Schmidt Elementary) 148
THE (Tumwater Hill Elementary) 65
BMS (Bush Middle School) 139
TMS (Tumwater Middle School) 571
THS (Tumwater High School) 116
BHHS (Black Hills High School) 412

Total ES Students = 1,101

Total MS Students = 710

Total HS Students = 528

S:\Capital Projects\Sepa & Mitigation fees\1_09-13-2023 New developments
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Executive Summary
The Olympia School District’s 2024-2029 Capital Facilities Plan (CFP) has been prepared as the
district’s principal six-year facility planning document in compliance with the requirements of the
Washington State Growth Management Act. This plan is developed based on the district’s long
-range facilities master plan work, which looked at conditions of the district facilities, projected
enrollment growth, utilization of current schools and the capacity of the district to meet these
needs from 2010 to 2030. This Report is the result of a volunteer Facilities Advisory Committee
(FAC) who worked with the district and a consulting team for nearly six months. In addition to
this 2011 Master Plan and any subsequent updates that are underway, the district may prepare
other facility planning documents consistent with board policies, to consider other needs of the
district as may be required.

This CFP consists of four elements:

1. An inventory of existing capital facilities owned by the Olympia School District including
the location and student capacity of each facility.

2. A forecast of future needs comparing student enrollment projections against permanent
facility student capacities.

3. The proposed locations and capacities of newly and expanded facilities anticipated to be
constructed or remodeled over the next six years and beyond.

4. A financing plan for the new and expanded facilities anticipated to be constructed or
remodeled over the next six years. This plan outlines the source of funding for these
projects including state revenues, local bond revenue, local levy revenue, impact fees,
mitigation fees, and other revenues.

The 2011 Master Plan and subsequent updates contained multiple projects to expand the
district’s facility capacity and major modernizations. Specifically, the plan included major
modernization for Garfield (with expanded capacity), Centennial, McLane, and Roosevelt
Elementary Schools; limited modernization for Jefferson Middle School; and modernizations for
Capital High School. The plan called for the construction of a new building, with expanded
capacity, for the Olympia Regional Learning Academy. The plan called for the construction of a
new elementary/intermediate school (serving grades 5-8) on the eastside of the district. In the
2015 Master Plan update to the 2011 Master Plan, this new intermediate school project will not
move forward. The district expanded capacity at five elementary schools via mini-buildings of
permanent construction consisting of 10 classrooms each. A sixth mini-building is anticipated in
the six year horizon. In addition, in order to nearly double Avanti High School enrollment, Avanti
modernization is underway to expand to use the entire Knox building and would increase
student capacity; the administration would move to a different building. At Olympia High School,
the district has reduced reliance on 10 portables by building a new permanent building of 22
classrooms. Finally, the plan includes a substantial investment in systems modernizations and
major repairs at facilities across the district.

This 2024-2029 Capital Facilities Plan (CFP) is intended to guide the district in providing capital
facilities appropriate to student enrollment as well as assisting the district to identify the need

2



and time frame for significant facility repair and modernization projects. The CFP will be
reviewed on an annual basis and revised accordingly based on the updated enrollment and
project financing information available.
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I. School Capacity, Methodology and Levels of Service

The primary function of calculating school capacities is to allow observations and comparisons
of the amount of space in schools across the Olympia School District (OSD) and plan for growth
in the number of students anticipated at each school. This information is used to make decisions
on issues such as locations of specialty program offerings, enrollment boundaries, portable
classroom units, new construction and the like.
School capacities are a general function of the number of classroom spaces, the number of
students assigned to each classroom, how often classrooms are used, and the extent of support
facilities available for students, staff, parents and the community. The first two parameters listed
above provide a relatively straightforward calculation, the third parameter listed is relevant only
to middle and high schools, and the fourth parameter is often a more general series of checks
and balances.
The district’s historical guideline for the maximum number of students in elementary school
classrooms is as follows. The table below also identifies the guideline of the new initiative and
the square footage guideline used for costing construction:

Class Size
Guidelines

OSD Historical
Guidelines

2014 I-1351
Voter Approved
(Not funded by
Legislature):

Square Footage
Guideline:

ESHB 2242
Enacted in
2017:

Kindergarten 23 students 17 students 25-28 students 17 students
Grades 1-2 23 students 17 students 25-28 students 17 students
Grades 3 25 students 17 students 28 students 17 students
Grades 4-5 27 students 25 students 28 students 27 students

As the district constructs new classrooms, the class size square footage guideline is tentatively
set to accommodate 25-28 students. Occasionally, class sizes must exceed the guideline, and
be in overload status. The district funds extra staffing support for these classrooms when they
are in overload status. In most cases, the district needs to retain flexibility to a) place a 4th or
5th grade into any physical classroom; and b) size the classroom square footage to contain a
classroom in overload status where needed. In addition, there is the possibility that class sizes
would be amended at a later time to increase. There is an exception to the class size guideline
used for Avanti High School. Due to the historical nature of the building the typical classroom
square footage is smaller than the modern school classrooms in the district. Avanti spaces
generally allow for a maximum of 25 students.

For these reasons, the district is maintaining its past practice of constructing classrooms to hold
28 students comfortably. This is consistent with the state’s finance system for K-12 public
education, in that the 2017 Legislature has retained the class size for 4th and 5th grade at 27
students.
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Typically, OSD schools include a combination of general education classrooms, special
education classrooms, and classrooms dedicated to supportive activities, as well as
classrooms dedicated to enrichment programs such as art, music, language and physical
education.

Some programs, such as special education serve fewer students but require regular-sized
classrooms. An increased need for these programs at a given school can reduce that school’s
total capacity. In other words, the more regular sized classrooms that are occupied by smaller
numbers of students, the lower the school capacity calculation will be. Any school’s capacity,
primarily at elementary level, is directly related to the programs offered at any given time.

Special education classroom use at elementary level includes supporting the Infant/Toddler
Preschool Program, Integrated Kindergarten Program, DLC Program (Developmental Learning
Classroom, which serves students with moderate cognitive delays), Life Skills Program
(students with significant cognitive delays), GROW Program (Grow with Respect, Opportunity
and Wonder program for students with significant behavior disabilities) and the ASD Program
(Students with Autism Spectrum Disorders.) The State of Washington has recently created a
new program for 4yr old children who would benefit from additional preparation - Transitional
Kindergarten. At middle and/ or high level, special education classroom use includes supporting
the DLC Program, Life skills Program, HOPE Program (Help Our People Excel for students with
significant behavior disabilities) and the ASD Program.

Classrooms dedicated to specific supportive activities include serving IEP’s (Individual
Education Plan), OT/PT services (Occupational and Physical Therapy), speech and language
services, ELL services (English Language Learner), ALPS services (the district’s program for
highly capable 4th and 5th graders), as well as non-specific academic support for struggling
students (primarily Title I of the No Child Left Behind Act.)

Generally, the district limits school size to create appropriately-sized learning communities by
limiting elementary school size to about 500 students, middle school size to about 800 students,
and high school size about 1,800 students. These limits represent the guide, but not an absolute
policy limit. The district’s 2015 review and update of the 2011 Master Plan included the FAC’s
recommendation that exceeding these sizes was desirable if the school still functioned well, and
that a guideline should be exceeded when it made sense to do so. Therefore, the plans for
future enrollment growth are based on this advice and some schools are intended to grow past
these sizes.

Methodology for Calculating Building Capacity

Elementary School
For the purpose of creating an annual CFP, student capacity at individual elementary schools is
calculated by using each school’s current room assignments. (E.g. How many general education
classrooms are being used, and what grade level is being taught? How many different special
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education classrooms are being used? How many classrooms are dedicated to supportive
activities like the ALPS Program, ELL students, etc.?)
Throughout the district’s elementary schools, special programs are located according to a
combination of criteria including the proximity of students who access these special programs,
the efficiency of staffing resources, and available space in individual schools.

Since the location of special programs can shift from year to year, the student capacities can
also grow or retract depending on where the programs are housed. This fluctuation is captured
in what is termed the “Program Capacity” of each school. That is to say that “Program Capacity”
is calculated based on the programs offered at a given school each year, instead of a simple
accounting of the number of classroom spaces (See Table 1.).

Of note is a new district initiative to expand student access to Art, Music and Physical Education
(PE) (AMP). The district has invested in a total of about 23 teachers to provide a consistent
schedule of 2 sessions of music, 2 sessions of PE, and 1 session of art per week for each
classroom of students. Beginning with the 2021-22 SY, all traditional elementary schools had the
opportunity to implement this program. The fidelity to the schedule of 2/2/1 sessions is impacted
occasionally by school facilities, and may occasionally include a rotation of Library or more
frequent art instruction. Future facilities investments will be focused on ensuring implementation
of the AMP opportunity. Finally, the district has continued its investment in orchestra instruction
for 4th and 5th grade students and band instruction for 5th grade students.

Middle and High Schools
Capacity at middle school and high school levels are based on the number of “teaching stations”
that include general-use classrooms and specialized spaces, such as music rooms, computer
rooms, physical education space, industrial arts space, and special education and/ or
classrooms dedicated to supportive activities. In contrast to elementary schools, secondary
students simultaneously occupy these spaces to receive instruction. As a result, the district
measures the secondary school level of service based on a desired average class size and the
total number of teaching stations per building. The capacities of each secondary school are
shown on Table 2.

Building capacity is also governed by a number of factors including guidelines for maximum
class size, student demands for specialized classrooms (which draw fewer students than the
guidelines allow), scheduling conflicts for student programs, number of workstations in
laboratory settings, and the need for teachers to have a work space during their planning period.
Together these limitations affect the overall utilization rate for the district’s secondary schools.

This rate, in terms of a percentage, is applied to the number of teaching stations multiplied by
the average number of students per classroom in calculating the effective capacity of each
building. The levels of service for both middle and high school equates to an average class
loading of 28 students based upon an 83% utilization factor. The only exception is Avanti High
School, the district’s alternative high school program, which has relatively small enrollment, so a
full 100% utilization factor was used to calculate this school’s capacity. The capacity displayed
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for Avanti is not yet realized, as in 2022 and 2023 the phase 1 of the school modernization is
near completion. Additionally there are 10 classrooms on the 3rd floor that will not receive a full
remodel until a future bond. Table 2 reflects the upcoming capacity, available in the 2023-24
school year.

The master plan includes estimates for both current and maximum utilization. In this CFP we
have used the current utilization capacity level because it represents the ideal OSD
configurations of programs and services at this time. It is important to note that there is very little
added capacity generated by employing the maximum utilization standard.

Level of Service Variables
Several factors may impact the district’s standard Level of Service (LOS) in the future including
program demands, state and federal funding, collective bargaining agreements, legislative
actions, and available local funding. These factors will be reviewed annually to determine if
adjustments to the district’s LOS are warranted.

Alternative Learning
The district hosts the Olympia Regional Learning Academy (ORLA), which serves students from
both within and outside of the district’s boundaries. The program, which began in 2006, now
serves approximately 470 full time equivalent students (about 600 headcount students). Each
year since 2006 the proportion of students from within the Olympia School District has
increased. Over time, the program has had a growing positive impact on the available capacity
within traditional district schools. As more students from within district schools migrate to ORLA,
they free up capacity to absorb projected growth. ORLA programs help retain and attract
students who prefer non-traditional and on-line learning options.

The Olympia School District is also committed to serving as a regional hub for alternative
education and services to families for non-traditional education. The program is providing
education via on-line learning, home-school connect (education for students that are home-
schooled), and Montessori elementary education.

Finally, Olympia School District is committed to providing families with alternatives to the
traditional public education, keeping up with the growing demand for these alternatives, and to
providing ORLA students and families with a safe facility conducive to learning.

Elementary School Technology
In capacity analyses, the district has assumed that schools will no longer need a separate
computer lab. The ease of use, price, and industry trend regarding mobile computing afford the
district the opportunity to continue to assume that computers are ubiquitous to the classroom
and do not require separate computer labs.
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Preschool Facilities
The district houses 12 special needs preschool classrooms across the district. 2 of those
classrooms are dedicated to the Infant/Toddler Program.

Special Services
The district provides specialized facilities intended to mirror a house with the Dee House in East
Olympia. The program serves students in the Transitions Program. These students also use
leased space from a church. As of the 2023-24 school year, the Transitions Program now
occupies 3 newly renovated classrooms on the ground floor of Avanti High School, and no
longer utilizes space at the Dee House, or the Church..

Table 1: Elementary School Capacities

Olympia School District 2023 Capacity; 2015 Master Plan with Selected Updates

Headcount
OCT 2023

Max Building
Capacity

Portable
Capacity

Actual Capacity
w/ Special
programs

Elementary
Schools

Boston Harbor 171 200 50 250
2 of 4 portables used for music
and art

Brown, LP 269 450 25 450
1 of 2 portables is used for Art

Centennial 447 600 125 570

Past practice of limiting
elementary school capacity to
500

Garfield 305 450 25 420
2 preschool classrooms not
included.

Hansen 410 625 150 595

1 preschool portable and main
building classroom not
included.

Lincoln 281 325 0 325

Madison 185 300 0 300

McKenny 271 400 25 400

2 preschool portables not
included; 2 infant-toddler not
included.

McLane 389 575 25 545

1 preschool classroom; past
practice of limiting elementary
school capacity to 500

Pioneer 365 625 0 595

Roosevelt 354 550 0 520
2 preschool classrooms not
included.

ORLA 357 --- --- 438

Totals 3,804 5,100 425 5,408

Excess/(Deficit)
Capacity

1,296 Portables not included in
Capacity calculation.
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Table 2: Secondary Schools Capacities

Olympia School District 2023 Capacity; 2015 Master Plan with Selected Updates
Headcount
OCT 2023

Building
Capacity

Portable
Capacity

Actual Capacity
w/ Special
programs

Middle Schools* *Utilization Factor for middle
schools = 83%.

Jefferson 433 767 23 731
Portable is devoted to Boys/Girls
Club; theater room not included in
capacity.

Thurgood
Marshall 495 674 46 601

Reeves 397 539 21 601

Washington 747 883 46 870

ORLA 124 --- --- 80

Totals 2,196 2,863 136 2,883

Excess/(Deficit)
Capacity 667 Portables not included in

Capacity calculation.

High Schools* *Utilization Factor for comp. high
schools = 83%.

Avanti 192 425 0 300 Remodel and increased capacity
near completion.

Capital 1,274 2,156 46 1,697

Olympia 1,809 2,576 0 2,098 Capacity is 1,945 and adjustment
should be considered

ORLA 104 --- --- 107

High School
Totals 3,379 5,157 46 4,202

Excess/(Deficit)
Capacity 1,778 Portables not included in

Capacity calculation.
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Olympia School District Building Locations

Key

Elementary Schools

1. Boston Harbor
2. L.P. Brown
3. Centennial
4. Garfield
5. Hansen
6. Lincoln
7. Madison
8. McKenny
9. McLane
10. Pioneer
11. Roosevelt

Middle Schools

12. Jefferson
13. Marshall
14. Reeves
15. Washington

High Schools

16. Avanti
17. Capital
18. Olympia

Other Facilities

19. New Market Skills Center
20. Transportation
21. Support Service Center
22. John Rogers (Demolition

completed 2022)
23. Olympia Regional

Learning Academy
24. Knox 111 Administrative

Building

Figure 1: Map of School District Building Locations Figure 2: OSD buildings
referenced on map in Figure 1.

11



II. Forecast of Future Facility Needs

Olympia School District Enrollment Projections

The following enrollment assessment summary was prepared by FLO Analytics. The
district updates enrollment projections every five years; below are excerpts from the
summary prepared in 2023.

● FLO analyzed historical enrollment (October 2016–17 to 2022–23 headcount) based
on the enrollment reports and student information system extracts provided by the
District.

● District-wide enrollment increased by 54 students between 2017–18 and 2019–20 then
decreased considerably in 2020–21 (421 fewer students), largely due to the impacts of
COVID-
19. Enrollment remained consistent in 2021–22 (9 fewer students) before decreasing
again in 2022–23 (105 fewer students).

● Elementary school enrollment increased between 2017–18 and 2019–20 (59 more
students), followed by a significant decrease in 2020–21, largely due to impacts
associated with COVID-19. Elementary school enrollment declined further in 2021–22
before an increase in 2022–23.

● Middle school enrollment increased between 2017–18 and 2019–20 (26 more
students). Middle school enrollment decreased between 2020–21 and 2022–23 (96
fewer students), with 2022–23 having the lowest middle school enrollment over the
entire period.

● High school enrollment decreased between 2017–18 and 2019–20 (31 fewer
students). High school enrollment increased between 2020–21 and 2022–23 (29 more
students).

Note: Olympia School District October 2017-18 to 2022-23 enrollment (headcount) by grade. Enrollment values
omit students enrolled in full-time Running Start, transitional kindergarten, and preschool. The lowest and
highest enrollment values per grade are highlighted in blue and orange, respectively.
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School Forecasts
The following enrollment forecast summary was prepared by FLO Analytics. The district
updates enrollment projections every five years; below is the summary prepared in 2023.

● District births between 2011–12 and 2017–18 aligned with historical kindergarten
enrollment from 2017-18 to 2022-23 averaged 635 per year. Kindergarten enrollment
averaged 653 students per year from 2017–18 to 2022–23, including a low of 571 in
2021–22, a recovery to 612 in 2021–22, and then a decrease to 576 in 2022–23.

● Kindergarten-to-birth ratios for the District were consistently at or above 1.07 from
2017–18- to 2019–20, indicating that many more families with young children moved
into the District than out of it during that time. Ratios for the District have been below
0.97 from 2020–21 to 2022–
23. A decrease in births has also contributed to decreased kindergarten enrollment.

● Student cohort sizes changes over time were assessed by calculating grade
progression ratios (GPRs)—the ratio of enrollment in a specific grade in a given year to
the enrollment of the same age cohort in the previous year.

● In each year, except 2020–21, GPRs for most grades have consistently been above
1.00, indicating that the District sees a net gain of students by cohort. During the three
years prior to the COVID-19 pandemic, cohorts progressing from 8th to 9th grade had
the highest average GPR (1.20), due in part to students enrolling from Griffin School
District for high school. Elementary and middle school grades GPRs ranged between
0.99 and 1.03.

● After the enrollment loss in 2020–21 characterized by GPRs below 1.00, GPRs
returned to pre- COVID levels in the two most recent years, 2021–22 and 2022–23.

● District-wide enrollment is forecasted to decrease from 9,479 in 2022–23 to 8,496 in
2032–33. District-wide enrollment is expected to decrease through 2032–33 (an average
of 100 fewer students per year) in response to less current enrollment in lower grades
and declining births.

● The middle scenario total of 8,496 students in 2032–33 depicts a K–12 decrease
of 983 students (10.4 percent), from the 2022–23 total of 9,479. The high forecast
anticipates a decrease of 203 students (2.1 percent) over the 10-year horizon,
while the low forecast anticipates a decrease of 1,679 (17.7 percent).

● Annual district-wide forecasts by grade group for the middle scenario show the following
10-year decline from 2022–23 to 2032–33:
− K–5 enrollment from 3,977 to 3,494 (12.1 percent decrease)
− 6–8 enrollment from 2,140 to 1,917 (10.4 percent decrease)
− 9–12 enrollment from 3,362 to 3,085 (8.2 percent decrease)

● Smaller cohorts will lead to 350 fewer elementary students between 2022–23 and
2027–28 followed by 133 fewer ES students over the latter half of the forecast period.

● While there will be some year-to-year variation, a 50-student decline in middle school
enrollment is anticipated by 2027–28 followed by 173 fewer students over the remainder
of the forecast period.

● High school enrollment is expected to follow a similar trajectory to that of middle
school enrollment with 38 fewer students over the first half of the forecast period,
followed by 239 fewer students between 2027–28 and 2032–33. FLO anticipates
983 fewer K–12 students over the 10-year forecast horizon.
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Table 3: FLO Analytics Enrollment Forecast by School/Program (October Headcount
2023-2033) Medium Range Forecast

School Name 2022‒23 2023‒24 2024‒25 2025‒26 2026‒27 2027‒28 2032‒33
Boston Harbor ES 179 174 174 165 172 165 159

Centennial ES 482 473 446 429 414 394 381

Garfield ES 300 290 279 263 261 258 243

Hansen ES 456 440 431 430 430 432 410

Lincoln ES 270 275 285 284 273 271 257

LP Brown ES 317 301 291 290 286 292 294

Madison ES 199 195 198 185 178 173 164

McKenny ES 275 272 271 280 289 287 270

McLane ES 413 407 403 386 395 384 377

Pioneer ES 385 358 366 353 349 334 315

Roosevelt ES 386 363 351 332 326 322 309

ORLA 315 315 315 315 315 315 315

K‒5 Total 3,977 3,863 3,810 3,712 3,688 3,627 3,494

Jefferson MS 448 454 454 461 432 398 380

Marshall MS 443 468 466 506 482 494 451

Reeves MS 395 424 436 444 404 405 360

Washington MS 749 718 678 693 680 688 621

ORLA 105 105 105 105 105 105 105

6‒8 Total 2,140 2,169 2,139 2,209 2,103 2,090 1,917

Capital HS 1,276 1,345 1,381 1,365 1,454 1,465 1,337

Olympia HS 1,811 1,762 1,749 1,656 1,643 1,584 1,473

Avanti HS 178 178 178 178 178 178 178

ORLA 97 97 97 97 97 97 97

9‒12 Total 3,362 3,382 3,405 3,296 3,372 3,324 3,085

District-wide
Total

9,479 9,414 9,354 9,217 9,163 9,041 8,496
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Projected Seating Capacity by Level

This section takes the district’s review of school capacity, updated for 2023 placement of
programs, and compares this capacity to the school-by-school enrollment projection of FLO
Analytics. Total excess capacity does not guarantee sufficient capacity at every school. Instead
it indicates a system-wide sufficiency which may still require adjustment of special programs,
portable capacity, or a change in boundaries as new developments are completed. Tables 4, 5
and 6 assume the medium range projection.

Note: in the capacity tables below, totals may not add due to rounding of original
projection data.

Table 4 displays the estimated excess capacity of all elementary schools if growth occurs at the
medium range projection. Seventy percent of ORLA capacity is distributed to elementary age
students.

Table 4: Elementary Excess Capacity

Elementary
Schools 18-Oct 19-Oct 20-Oct 21-Oct 22-Oct 23-Oct 24-Oct 25-Oct 26-Oct 27-Oct 32-Oct

Boston Harbor 177 191 184 206 216 172 174 165 172 165 159

Centennial 516 530 486 526 542 449 446 429 414 394 381

Garfield 366 372 328 339 344 304 279 263 261 258 243

Hansen 468 493 457 476 472 402 431 430 430 432 410

Lincoln 291 286 273 293 291 282 285 284 273 271 257

LP Brown 372 373 346 374 416 310 291 290 286 292 294

Madison 230 257 248 262 259 189 198 185 178 173 164

McKenny 350 342 318 344 350 274 271 280 289 287 270

McLane 341 364 327 364 386 393 403 386 395 384 377

Pioneer 457 454 393 410 415 367 366 353 349 334 315

Roosevelt 404 394 361 393 387 362 351 332 326 322 309

ORLA 374 405 373 441 433 373 315 315 315 315 315

Total 4,346 4,461 4,094 4,428 4,511 3,877 3,810 3,712 3,688 3,627 3,494

2023 Capacity 5,408 5,408 5,408 5,408 5,408 5,408 5,408 5,408 5,408 5,408 5,408

Excess 1,062 947 1,314 980 897 1,531 1,598 1,696 1,720 1,781 1,914

Table 5 displays the estimated capacity of all middle schools if growth occurs at the medium
range projection.

Table 5: Middle School Excess Capacity
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Middle
Schools 18-Oct 19-Oct 20-Oct 21-Oct 22-Oct 23-Oct 24-Oct 25-Oct 26-Oct 27-Oct 32-Oct

Jefferson 471 481 468 458 448 433 454 461 432 398 380

Thurgood

Marshall

416 423 416 447 443 495 466 506 482 494 451

Reeves 438 398 414 373 395 397 436 444 404 405 360

Washington 799 798 792 759 749 747 678 693 680 688 621

ORLA 150 148 146 168 105 124 105 105 105 105 105

Total 2,218 2,188 2,170 2,205 2,193 2,196 2,207 2,288 2,310 2,339 2,448

2023 Capacity 2,883 2,883 2,883 2,883 2,883 2,883 2,883 2,883 2,883 2,883 2,883

Excess 665 695 713 678 690 687 676 595 573 544 435

Table 6 displays the estimated capacity of all high schools if growth occurs at the medium range
projection.

Table 6: High School Excess Capacity

High Schools 18-Oct 19-Oct 20-Oct 21-Oct 22-Oct 23-Oct 24-Oct 25-Oct 26-Oct 27-Oct 32-Oct

Avanti 169 157 162 177 183 192 178 178 178 178 178

Capital 1,336 1,305 1,298 1,281 1,345 1,274 1,381 1,365 1,454 1,465 1,337

Olympia 1,782 1,817 1,790 1,746 1,811 1,809 1,749 1,656 1,643 1,584 1,473

ORLA 94 87 80 94 93 104 97 97 97 97 97

Total 3,381 3,366 3,330 3,298 3,333 3,442 3,463 3,449 3,485 3,622 3,659

2023 Capacity 4,202 4,202 4,202 4,202 4,202 4,202 4,202 4,202 4,202 4,202 4,202

Excess 821 836 872 904 869 760 739 753 717 580 543

In 2015, the Facilities Advisory Committee recommended that schools be generally capped in
order to support smaller, more personalized schools. The high school limit was identified as
about 1,800 students. Also, while the Olympia High School classroom capacity may hold slightly
higher than this number, the cafeteria, administrative spaces, fields, and congregate spaces are
constricted.

Student Generation Rates Used to Generate School Forecasts and Calculate
Impact Fees

Enrollment forecasts for each school, detailed in the previous section, involved allocating the
district medium projection to schools based on assumptions of differing growth rates in different
service areas. Two sources of information were used for this forecast of student data. First,
housing development information by service area, provided by the City and County. Second,
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student generation rates are based on City and County permits and OSD in-district enrollment
data. The student generation rates are applied to future housing development information to
identify where the growth will occur.

The process of creating the student generation rates involved comparing the addresses of all
students with the addresses of each residential development. Those which matched were
aggregated to show the number of students in each of the grade groupings for each type of
residential development.

Table 7: District K‒12 Students per Housing Unit Built 2017‒2021

Housing Type Kindergarten 1‒5 6‒8 9‒12 K‒12 Total

Single-family 0.037 0.189 0.118 0.177 0.537

Multi-family1 0.060 0.167 0.060 0.095 0.382
Multi-family
Downtown2 Same 0.023 0.015 0.038 0.075
Table 7 Student Generation Rate data for Single-family and Multi-family done by BERK Consulting.
1. Multi-family includes the following building styles: condo, duplex, triplex, fourplex, and townhouse.
2. Downtown Student generation rate study was conducted by Rebecca Fornaby, 3 Square Blocks, October 2019.

III. Six-Year Facilities and Construction Plan

History and Background
In September of 2010 Olympia School District initiated a Long-Range Facilities Master Planning
endeavor to look 15 years ahead at trends in education for the 21st century. Conditions of
district facilities, projected enrollment growth, utilization of current schools and the capacity of
the district to meet these future needs were considered. The 15-year planning horizon enabled
the district to take a broad view of the needs of the community, what the district is doing well, the
challenges the district should anticipate and some solutions to get started on.

The Planning Advisory Committee (PAC), consisting of parents and interested community
citizens, was convened in October of 2010 and met regularly through July 2011. They made
their presentation of development recommendations to the Olympia School Board on August 8,
2011.
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Master Plan Recommendations

The following master plan development recommendations were identified to best meet needs
over the first half of the 15-year planning horizon:

● Build a New Centennial Elementary/ Intermediate School on the Muirhead Property. (On
Hold)

● Renovate Garfield ES and build a new gym due to deteriorating conditions. (Completed)
● Full Modernization of three “Prototype” Schools; Centennial, McLane & Roosevelt ES.

(Completed)
● Build a New Facility for Olympia Regional Learning Academy (ORLA). (Completed)
● Expand Avanti High School into the entire Knox Building, relocate District Administration.
● Replace 10 portables at Olympia HS with a Permanent Building. (Completed)
● Capital HS renovation of components not remodeled to date and Improvements to

support Advanced Programs. (Nearly Completed)
● Remodel a portion of Jefferson MS to support the new advanced math and science

programing. (Completed)
● Small works and minor repairs for remaining schools. (Ongoing)

Each of these development recommendations represent single or multiple projects that bundled
together would constitute a capital bond package. In 2012, voters approved a capital bond
package for the first Phase of the Master Plan.

In 2015, the district undertook an update to the 2011 Master Plan in order to more thoroughly
plan for Phase II.

2015 Planning for Phase II of Master Plan

The district formed a citizen’s Facilities Advisory Committee (FAC). Sixteen members of the
community devoted time over 6 months to review enrollment projections and plan for enrollment
growth, review field condition studies, review and score small works project requests, and
ultimately make recommendations for the next phase of construction and small works.

The district contracted with experts for several updates:

● An analysis of play field conditions to determine how to ensure safe play by students and
the community.

● Enrollment projections (discussed previously).
● Seismic analysis of each school to ensure that any needed seismic upgrades were built

into the construction plan.
● A Site Study and Survey update for each school, a state-required analysis of major

mechanical systems.
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District staff analyzed space utilization and readiness for class size reduction.

In addition, school administrators generated a Facilities Condition Assessment which comprised
items that each administrator felt must be addressed at their school. These items were analyzed
to eliminate duplicates, identify items that were maintenance requirements (not new
construction), and bundle items that were associated with a major remodel of the facility.
Remaining items totaled about 120 small works items. These items were analyzed for scope
and cost, and were then scored using a rubric to rank urgency for investment. (The scoring
rubric rates the condition, consequence of not addressing, educational impact of not addressing,
and impact on capacity of the facility.) Finally, the Facilities Advisory Committee ranked each
item on a 1-3 scale (1- most important for investment).

The following describes the administrative recommendations which are largely based on the
recommendations of the FAC. Where the administration recommendation varies from the FAC
recommendation, this variation is noted.

Overview of Phase II Master Plan Update Recommendations (2015)
(Recommendations are updated for 2016 changes to mini-building plans.)

1. Do not construct an Intermediate School adjacent to Centennial Elementary School.
2. Complete renovation of the remaining 26-year-old Prototype Schools: Centennial,

McLane and Roosevelt Elementary Schools. (Completed)
3. Reduce class size and accommodate enrollment growth by expanding the number of

elementary classrooms across the school district with six permanently constructed mini-
buildings on the grounds of current schools (sometimes referred to as pods of
classrooms). (5 of these mini-buildings were constructed at CES, HES, McL, PES, and
RES.)

4. Build a new building on the Olympia High School grounds to reduce reliance on
portables and accommodate enrollment growth. (Completed)

5. Renovate portions of Capital High School. (Completed)
6. Build a sufficient theater for Capital High School. (Completed)
7. Expand Avanti High School to create an alternative arts-based school and relieve

enrollment pressure from Olympia and Capital High Schools. This requires moving the
district administration office to another site.(Substantially Complete)

8. Renovate playfields to improve safety and playability hours. (Ongoing)
9. Invest in electronic key systems to limit access to schools and to instigate lockdowns.

(Ongoing)
10. Address critical small works and HVAC or energy-improvement projects. (Ongoing)

Do Not Construct an Intermediate School Adjacent to Centennial ES
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In 2011 the Master Plan included a new school built on the Muirhead property. The
recommendation was based on projected enrollment on the Eastside that would compromise
the education quality. At this time, the school is not recommended for construction. Two factors
contribute to the updated recommendation. First, enrollment growth has proceeded more slowly
than projected. Two housing developments on the Eastside are delayed for construction, one is
scaled down in size, and one may not proceed at all. Second, based on a species being listed
as Endangered by the U.S. Fish and Wildlife Department, the district must develop a Habitat
Conservation Plan (HCP) to mitigate the negative impact on the pocket gopher as a result of
construction. The HCP is reliant on a larger county-wide effort to identify mitigation options. The
district continues to make progress to gain approval by the U.S. Fish and Wildlife Department to
levy construct on the site.

The delay due to a need for an HCP is fortuitous, as enrollment patterns do not warrant building
of the school at this time.

The Muirhead land must likely be used for a school in the upcoming decades, and will be
preserved for this purpose. However, in the meantime, the land can be used for its original
purpose- agriculture. The district’s farm-to-table program is housed on this site and will remain
here for the near future.

Voters approved the resources for this construction in 2012. The resources have been retained
and set-aside. The district will request voter approval on an updated construction request, and if
approved, will devote the resources to Phase II of the Master Plan accordingly.

Complete the Remodel of Prototype Schools: Centennial, Garfield, McLane & Roosevelt
Elementary Schools (Garfield was completed in 2014, and Centennial, McLane &
Roosevelt were completed in 2020))
The four “prototype” schools built in the late 1980’s have some of the worst building condition
ratings in the District. The 2009 facility condition survey and interviews with leaders of the
schools identified problems with heating and cooling, inconsistent technology, poor air quality,
parking and drop off/ pick up issues, poor drainage in the playfields, security at the front door
and the multiple other entries, movable walls between classrooms that do not work, a shortage
of office space for specialists, teacher meeting space that is used for instruction, security at the
perimeter of the site, storage and crowded circulation through the school. We have also learned
about the frequent use of the pod’s shared area outside the classrooms; while it’s heavily used,
there isn’t quiet space for small group or individual activities. These schools also lack a stage in
the multipurpose room. The 2010 Capital levy made improvements to some of these conditions,
but a comprehensive modernization of these schools is required to extend their useful life
another 20-30 years and make improvements to meet contemporary educational needs.

The 2011 Master Plan proposed a comprehensive modernization of Garfield, Centennial,
McLane and Roosevelt Elementary Schools to improve all of these conditions. These
renovations are now complete. The intent of the remaining projects is to do so as much as is
feasible within the footprint of the school; the buildings are not well configured for additions. The
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exterior finishes of the schools have been refurbished; exterior windows and doors were
replaced as needed. Interior spaces have been reconfigured to enhance security, efficiency and
meet a greater range of diverse needs than when the schools were first designed. Major
building systems have been replaced and updated. Site improvements have also been made.

The modernization and replacement projects also incorporated aspects of the future educational
vision outlined in the master plan, such as these:

● Accommodate more collaborative hands on projects, so children learn how to work in
teams and respect others

● Work with personal mobile technology that individualizes their learning
● Create settings for students to work independently
● Meet the needs of a diverse range of learning styles and abilities
● Create places for students to make presentations and display their work
● Ensure teacher planning and collaboration
● Foster media literacy among students and teachers
● Make the building more conducive to community use, while reducing the impact on

education and security
● Support music, art and science

Invest in New Classrooms to Reduce Class Size and Respond to Enrollment Growth
Beginning in 2017, the Washington State Legislature reduced K-3 class size by about 30% from
23 students to 17 students. Class sizes of other grade levels have not been decreased, but
some special programs have been decreased: Career and Technical Education (CTE) courses
and laboratory sciences. The largest impact will be on elementary schools of course; but middle
and high schools will have increased need for classrooms (science laboratories and CTE) as a
result of the changes.

As the FAC considered options to respond to the deficit driven by Initiative 1351 and expressed
Legislative intent, there were three main options: 1) Add portables to school grounds; 2) Build a
new elementary school and change all boundaries to pull students into the new school and
reduce enrollment at all other schools (only Boston Harbor boundaries would be unchanged); or
3) Add mini buildings of classrooms at schools across the school district.

The administration concurred with the FAC: the district should be less reliant on portables, build
mini-buildings instead of portables, and add mini-buildings to conserve resources and largely
retain current boundaries.

Table 8, displays the original recommendations for elementary construction given the above
observations, the combination of enrollment growth, need for classrooms to respond to 2017
class size reductions, and available space on the school grounds to build a mini-building.
While much has changed about the outlook and need for classroom space, the table is included
to identify the basis for construction decisions.
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Table 8: Classroom Construction Recommendations

School
# Classrooms
Needed by

2025

# Built Classrooms/ Mini-building Potential Cost

Lincoln, Mini- building Not
Recommended

3 0 Building complexities and high cost;
pursue policy

options and team teaching

$0

Madison, Mini- building Not
Recommended

3 0 Building complexities and high cost;
pursue policy

options and team teaching

$0

LP Brown, Mini- building
Not Recommended

2 0 Building complexities and high cost;
pursue policy options and team

teaching

$0

McKenny, Mini- building On
Hold

9+1 SN
(special needs)

10 New 1 Mini of 11 On Hold for
Housing Development Changes

$6.5 M On
Hold

McLane, Recommended
Mini-building

3+1M (music)
+ 1 SN

5 New + 2
PR

(replace
portable)

1 Mini of 10 $6.5 M

Hansen, Recommended
Mini-building

3+ 1 M 4 New + 4
PR

1 Mini of 10 $6.5 M

Pioneer, Recommended
Mini-building

5 + 1 M + 1 SN 7 New + 2
PR

1 Mini of 10 $6.5 M

Roosevelt, Recommended
Mini-building

4 +1 M +1 SN 6 New + 2
PR

1 Mini of 10 $6.5 M

Centennial, Recommended
Mini-building

5 + 1 M + 1 SN 7 New + 2
PR

1 Mini of 10 $6.5 M

Subtotal, Recommended
Mini-building

25 + 4 SN =29 29 + 12
PR=41

50 $32.5M

McKenny, Washington, Reeves
l, Mini-building On Hold

9 + 1 SN 10 New 1 Mini of 10 $7.7 M

Total Construction
Financing Request

---- --- --- $40.2 M

In addition, the administration recommended financing for one additional mini-building that can
be deployed at McKenny or Washington, or Reeves, or another site, if needed to address the
construction of two housing developments or to build a early learning, which frees-up
classrooms through-out the district. Originally the cost was estimated to be $7.7 million; due to
escalation, the new estimated cost is $12 million. For a total investment in classrooms via the
mini-building or option of $45 million, in 2023 dollars.
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The mini-building structure that is identified for five or six elementary schools, accomplishes
several improvements: portables are replaced with a permanent structure and can therefore
better control the environment (heating/ cooling), are footprint efficient, and are more appealing.

At the time of the committee study, the structures cost about $6.5 million for construction and
provide classroom space for about 960 students assuming 8 classrooms, two large-group
work-spaces between classrooms, 1 small office area, and 1 large music room and 1 art room
(and stairs and an elevator). The mini-building includes restrooms to code, of course.

Importantly, the classrooms are expected to accommodate a class size of 25-28 in designing the
mini- buildings (about 900 square feet). This is the appropriate size for 4th and 5th grade
classrooms. The district needs to ensure that 4th and 5th grade classes can be placed in most
classrooms, the building would likely serve 4th and 5th grade classes, and the building is a
30-year structure that must be designed to accommodate future state policy decisions regarding
class size. (21-22 students per classroom is assumed to calculate classroom capacity of a
school overall, as some classrooms will serve fewer than 28 students.
However, building occupancy standards typically exceeds this number and a larger number for
calculating capacity is possible.)5

Also, the original recommendation of the FAC was to build mini-buildings of 7 classrooms each
at Pioneer and Centennial. The district ultimately built larger buildings at Pioneer and Centennial
(10 classrooms instead of 7) based on new information that the building site can accommodate
a larger building. Based on original class size estimates (I-1351) both Centennial and Pioneer
need 8 and 9 classrooms respectively; a 7-classroom building was always smaller than was
needed. At Centennial we originally anticipated needing to remove two portables in order to
build the mini-building. At this time, the district must only remove 1 portable. Ultimately, the
district can remove more, but as a policy decision, not as a requirement to build.

The new larger buildings ultimately cost $1.3 million more than was budgeted. The district
absorbed this cost via savings in the 3 elementary remodel projects.

Olympia High School: Reduce Reliance on Portables with a Permanent
Building
While there are still many physical improvements that need to be made at Olympia High School
(HS), one of the greatest needs that the Planning Advisory Committee (PAC) identified in 2010
is the replacement of 10 portables with permanent space. District informal guidelines target
1,800 students as the desired maximum enrollment that Olympia HS should serve. These 10
portables, while temporary capacity, are part of the high school’s capacity for that many
students. The PAC’s recommendation was that these portables should be replaced with a new
permanent building. They considered some options with respect to the kinds of spaces that
new permanent area should include:

1. Replicate the uses of the current portables in new permanent space.
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2. Build new area that operates somewhat separate from the comprehensive HS to offer a
new model.

3. Build new area that is complementary to the comprehensive high school, but a
distinction from current educational model (if the current educational model has a high
proportion of classrooms to specialized spaces), build new area with primarily
specialized space following some of the themes the PAC considered for future learning
environments, including:

a. Demonstrate a place for 21st century learning.
b. Retain students who are leaving for alternative programs at college or skills

centers.
c. Partner with colleges to deliver advanced services.
d. Create a culture that equalizes the disparity between advanced students and

those still needing remediation without holding either group back.
e. Create a social, networked and collaborative learning environment, assisted by

assisted by personal mobile technology.
f. A place where students spend less of their time in classes, the remainder in small

group and individual project work that contributes to earning course credits.
g. All grades, multi grade classes.
h. Art and science blend.
i. Convert traditional shops to more contemporary educational programs,

environmental science, CAD/CNC manufacturing, health careers, biotechnology,
material science, green economy/ energy & waste, etc.

j. More informal learning space for work done on computers by small teams and
individuals.

k. Collaborative planning spaces, small conference rooms with smart boards.
l. A higher percentage of specialized spaces to classroom/ seminar spaces.
m. Focus on labs (research), studios (create) and shops (build) learn core subjects

through projects in these spaces. (cross-credit for core subjects).
n. Blend with the tech center building and curriculum.
o. Consider the integration of specialized “elective” spaces with general education.

All teachers contribute to an integrated curriculum.
p. Provide a greater proportion of area in the school for individual and small group

project work.
q. Support deep exploration of subjects and crafting rich material and media,

support inquiry and creativity.

Music and science Programs are strong draws to Olympia High School, which also offers an
Advanced Placement curriculum. Conversation with school leaders found support for the idea of
including more specialized spaces in the new building. Some of the suggested programs
include:

● More science, green building, energy systems, environmental sciences.
● Material sciences and engineering.
● Art/ technology integration, music, dance, recording.
● Stage theater, digital entertainment.
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● Need place for workshops, presentations, poetry out loud.

An idea that garnered support was to combine the development of a new building with the
spaces in the school’s Tech Building, a relatively new building on campus, detached from the
rest of the school. The Tech Building serves sports medicine, health career technician,
biotechnology and microbiology. It also has a wood shop that is used only two periods per day
and an auto shop that is not used all day so alternative uses of those spaces should be
considered.

Enrollment projections show that Olympia High School will exceed 1,800 students by more than
400 students later in the 15-year planning horizon. A new building could serve alternative
schedules. Morning and afternoon sessions would double the number of students served by the
building. A hybrid online arrangement could serve more students in the Olympia HS enrollment
are without needing to serve more than 1,800 students on site at any given time.

If the combination of the Tech Building and this new addition was operated somewhat
autonomously from the comprehensive high school, alternative education models could be
implemented that would draw disaffected students back into learning in ways that engage them
through more “hands on” experiential education.

2020 Update: The district has ultimately designed the addition of 21 classrooms at OHS
distributed in 3 areas of the campus: a classroom addition in the space between Hall 4 and the
cafeteria; a classroom addition in between Hall 2 and the Industrial Arts building; and, a
classroom addition adjacent to the cafeteria and commons. This series of additions will give the
campus more security by eliminating “walk-throughs” of the campus, house the new science
labs near the current science wing, locate a new music classroom near the other music
classrooms, and add classrooms near the commons permitting a restructuring of access to the
school by incorporating a vestibule.

Capital High School Modernization and STEM Pathway
Capital High School has received three major phases of improvements over the last 15 years,
but more improvements remain, particularly on the exterior of the building. The majority of the
finishes on the exterior are from the original construction in 1975, 40 years ago. Most of the
interior spaces and systems have seen improvements made, but some changes for
contemporary educational considerations can still bring improvement.

One of the primary educational considerations the Planning Advisory Committee (PAC) explored
is driven by the creation of the new Jefferson Advanced Math and Science (JAMS) program,
which is centered around Science, Technology, Engineering and Math (STEM) programs, and
the need to provide a continuing pathway for STEM students in that program who will later
attend Capital HS. Relatively small improvements can be made to Capital HS that relate to
STEM education and also support Capital High School’s International Baccalaureate (IB) focus
as well.
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The conversations with the PAC and leaders in the school focused on 21st century skills like
creative problem solving, teamwork and communication. Proficiency with ever changing
computer networking and communication/ media technologies were also discussed.

Offering an advanced program at the middle school was the impetus for the new JAMS
program. Career and Technical Education (CTE) is changing at Capital HS to support STEM
education and accommodate the students coming from Jefferson. Math and science at Capital
HS would benefit from more integration. Contemporary CTE programs are transforming
traditional shop programs like wood and metal shop into engineering, manufacturing and green
building technologies. Employers are looking for graduates who can think critically and problem
solve; mapping out the steps in a process and knowing how to receive a part, make their
contribution and hand it off to the next step in fabrication. Employers want good people skills;
collaborating and communicating well with others. Increasingly these skills will be applied
working with colleagues in other countries and cultures. Global awareness will be important.
JAMS at the middle school level, and STEM and IB at high school can be a good fit in this way.

The JAMS curriculum is a pathway into IB. The school is adjusting existing programs to
accommodate IB programs. The JAMS program supports the Capital HS IB program through
the advanced nature of the curriculum. 60 students are currently enrolled in IB and it was
recently affirmed as a program the district would continue to support. The advanced nature of
the JAMS program could increase enrollment in the Capital HS IB program. Leaders in the
school intend that all students need to be part of this science/ math focus.

Capital High School is intentional about connecting to employers and to people from other
cultures through distance learning. The district is working with Intel as a partner, bringing
engineers in and having students move out to their site for visits and internships. Currently there
is video conferencing in the Video Production Studio space. College courses can be brought
into high school, concentrating on courses that are a pathway to higher education. The district is
already partnering with universities on their engineering and humanities programs to provide
university credits.

The development recommendation for Capital High School is to remodel the classroom pods to
recreate the learning purpose in the center of each pod. The more mobile learning assistive
technologies like laptops and tablet computers, with full time access to a network of information
and people to collaborate with are changing the way students can engage with the course
material, their teachers and their peers. Further development is also recommended in the shops
and adjacent media/ technology studios. The building area of these interior renovations is
estimated to be 10% of the total building area.

Extensive renovation of the original exterior walls, windows, doors and roof areas that have not
been recently improved is the other major component of this development recommendation.
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Build a Theater sized for the Student-body of Capital High School

In 2000 when Capital High School was partially remodeled, construction costs were escalating
and a decision had to be made to address a too-small cafeteria and commons area. At the time,
the available solution was to reduce the theater by 200 seats. As the school has grown, and will
grow further in the next 10 years, the reduced-size theater is now too small for the school. The
theater cannot hold even one class of CHS students, and can barely hold an evening
performance for the Jefferson or Thurgood Marshall Middle School orchestras, choirs or bands.

Remodeling the current theater was designed and priced. The cost of the remodel is as much
as building a new theater and the remodeled theater would have several deficiencies. In order
to remodel the theater, the roof would need to be raised and the commons reduced.)

Therefore, the administration is recommending the construction of a new theater on the south
side of the gyms. The new theater will have 500 seats, 200 more than the current theater.

As of 2023 this project is complete.

Avanti High School
Through the master plan process in 2010 and 2015, the district affirmed the importance of
Avanti High School and directed that the master plan includes options for the future of the
school. Avanti has changed its intent in recent years to provide arts-based curriculum delivery
with an entrepreneurial focus. Enrollment will be increased to 300 students with greater
outreach to middle school students in the district who may choose Avanti as an alternative to the
comprehensive high schools, Olympia and Capital High Schools. The school appreciates its
current location, close proximity to the arts and business community downtown and the
partnership with Madison Elementary School.

The six main classrooms in the building are not well suited to the Avanti curriculum as it is
developing, and hinder the growth of the school. The settings in the school should better reflect
the disciplines being taught through “hands on” learning. The school integrates the arts as a
way to learn academic basics. Avanti creates a different learning culture through personalizing
education, focuses on depth over breadth, and teaches good habits of the heart and mind.

Students come together in seminars, so space is needed for “town hall” communication
sessions. The auditorium does not work well for the town hall sessions as it is designed for
presentations of information to an audience and the seating impedes audience participation—
the school needs more options.

Recently Avanti has expanded by two classrooms and Knox Administrative space has been
reduced.
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To implement the Avanti expansion, the administration offices and warehouse have moved to
the Knox 111 building on 111 Bethel Street SE.

Ten learning settings were identified as an appropriate compliment of spaces with the intent for
them all to support teaching visual and performing arts:

1. Drama (writing plays, production)
2. Music/ recording studio (writing songs)
3. Dance (math/ rhythm)
4. Painting/ drawing
5. Three-dimensional art (physical & digital media, game design)
6. Photography/ video/ digital media (also support science & humanities)
7. Language Arts
8. Humanities
9. Math
10. Science

Additional support spaces: special needs, library, independent study, food service, collaborative
study areas, administration/ counselors, community partnerships.

This development recommendation proposes that Avanti High School move into the entire old
Knox Building, including the district warehouse space. Light renovation of the buildings would
create appropriate space of the kind and quality that the curriculum and culture of the school
need.

The long-term growth of Avanti High School is seen as a way, over time, to relieve the pressure
of projected enrollment growth at Olympia High School.

The 2015 Facility Advisory Committee also supported the expansion of Avanti, regardless of
whether or not the school would ultimately reduce enrollment pressure at Olympia or Capital
High Schools.

The 2015 Master Plan assumption is to budget $9.9 million to remodel the 2nd floor of the
Avanti building, expanding Avanti by about 12 classrooms, with light improvements to the
warehouse. As of 2022, construction costs have escalated, and the need for abatement, window
repairs, solar ready rooftop, and temporary classrooms are higher than anticipated. The total
cost of the project is $13.9 million.

Renovate Playfields to Improve Safety and Playability

Based on FAC support for improved fields and playgrounds, the district will install 2 turf fields
and renovate an additional 8 fields. The cost is estimated at $6.9 million. Specifically, the district
recommends the following improvements:
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a. North Street field at OHS: renovate the field with installation of new sod. [As of 2019, the
district is proceeding with plans to install a turf field (with low level lighting and minor
fencing, instead of sod. As of 2021 this field is complete.]

b. Henderson Street field at OHS: install a synthetic turf field, low level lighting and minor
fencing. [As of 2019, the district is proceeding with no plans to install turf.]

c. Football/ soccer field at CHS: install a synthetic turf field, low level lighting and minor
fencing.7 [Completed in 2018.]

d. Jefferson, Thurgood Marshall and Reeves field: renovate the field with sod.[Ongoing]
e. Lincoln: renovate the playfield with seed and improve the playground. [Completed.]
f. Centennial, McLane and Roosevelt: renovate the fields with seed (after remodel of the

buildings). [Roosevelt was completed in 2018] [McLane was completed in 2022]
[Centennial was completed in 2019]

Invest in Electronic Key Systems to Limit Access to Schools and Instigate
Lockdowns

The district is recommending the investment of $2 million in key systems across the district,
targeting schools that have not been upgraded as part of a remodel.

Address Critical Small Works and HVAC or Energy- Improvement Projects
The district will pursue state of Washington energy grants for a portion of a total investment of
$8.5 million.

In addition, the small works roster is summarized below. The roster represents the facilities
projects that must be undertaken in the near future. While we have attempted to plan for a six-
year small- works list, new items may be identified during the life of the CFP.

Improve and upgrade:

● Parking lots and paving at five schools.
● Drainage controls, and/ or repair foundations at five schools/ sites.
● Electrical service and new fire or intrusion alarm systems at four schools, security

cameras at multiple schools, access controls at multiple schools and perimeter fencing
at five schools.

● Roofing at three schools, install roof tie-off safety equipment at multiple sites, and
caulk and or paint and renovate siding at four sites.

● Gutter systems at two schools.
● Interior and classroom capital improvements at twelve sites.
● Wiring and electrical systems at two sites.
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Utilization of Portables as Necessary
The CFP continues to include expenditures for portables, as these represent a foundation
investment where enrollment is faster than expected. Portables are considered to be a last-
resort and are utilized where other options are not possible.

Cost of Converting Portables to Permanent Construction

Further, the value of converting a portable into permanent construction is included in full in the
calculation of the impact fee. This bears further explanation. The impact fee calculation is based
on construction costs (costs that are within the timeframe of the CFP) associated with growth,
divided by the number of growth/ seats/ students. So, if the CFP includes a plan to construct a
$10 million structure to house 100 students, and 90 students are generated by new housing/
developments, then the per student cost of construction to accommodate growth is $90,000
(($10,000,000/ 100) *(90/100) = $90,000). This is the amount that is included in the calculation
of the impact fee. Even if the new building replaces 50 portable seats, the calculation is the
same: what is the cost of planned construction, and what proportion is associated with seats
needed to accommodate growth, and therefore, what is the per growth seat cost of construction
regardless of prior use of portables?

The number of students expected to be driven by growth is the key factor (90 in this example).
The student growth must be based on upcoming growth and cannot be based on prior growth
(from the example above, it could not be based on 50 + 90). It is important to note that,
regardless of the number of portables being converted, a proportional cost of a $6.5 million mini-
building is included based on expected growth; portable conversion is not deducted from the
calculation.

IV. Finance Plan

Impact Fees
Impact fees are utilized to assist in funding capital improvement projects required to serve new
development. For example, local bond monies from the 1990 authority and impact fees were
used to plan, design, and construct Hansen Elementary School and Thurgood Marshall Middle
School.

The district paid part of the costs of these new schools with a portion of the impact fees
collected. Using impact fees in this manner delays the need for future bond issues and/ or
reduces debt service on outstanding bonds. Thurston County, the City of Olympia and the City
of Tumwater all collect school impact fees on behalf of the district.

Impact fees must be reasonably related to new development and the need for public facilities.
While some public services use service areas or zones to demonstrate benefit to development,
there are four reasons why the use of zones is inappropriate for school impact fees: 1) the
construction of a new school benefits residential developments outside the immediate service
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area because the new school relieves overcrowding in other schools; 2) some facilities and
programs of the district are used by students throughout the district (Special Education, Options
and ALPS programs); 3) school busing is provide for a variety of reasons including special
education students traveling to centralized facilities and transportation of students for safety or
due to distance from schools; 4) a uniform system of free public schools throughout the district
is a desirable public policy objective.

The use of zones of any kind, whether municipal, school attendance boundaries, or some other
method, conflict with the ability of the school board to provide reasonable comparability in public
school facilities. Based on this analysis, the district impact fee policy shall be adopted and
administered on a district-wide basis.

Current impact fee rates, current student generation rates, and the number of additional single
and multi-family housing units projected over the next six-year period are sources of information
the district uses to project the fees to be collected.

These fees are then allocated for capacity-related projects as recommended by a citizens’
facilities advisory committee and approved by the Board of Directors.

Capital Facilities Plan (CFP) Inclusions into Impact Fee Calculation
Table 9 below describes several components of the CFP analysis. First, the table describes the
recommended construction built into the district’s facilities plan. The second column identifies if
the project is included in the Impact Fee Calculation. The third column identifies the reason the
project is included or not.

Table 9: CFP Considerations
Project Included in 2023

Impact Fee? Reason

Centennial Elementary No This project is complete.

Roosevelt Elementary No This project is complete.

McLane Elementary No This project is complete.

Hansen Elementary No This project is complete.

Pioneer Elementary No This project is complete.

#6th Mini-Building Yes This project is planned within the 6-year horizon of the Capital
Facilities Plan.

Olympia High School No This project is complete.

Portables No The plan includes the cost of 5 portables but these are a second
priority to mini-buildings

Capital High School No This project is complete.

Avanti High School Yes This project adds capacity for a total of 300 students.
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The fee calculation is prescribed by law:
● The calculation is designed to identify the cost of the new classroom space for new

students associated with new development.
● The cost of constructing classrooms for current students is not included in the impact fee

calculation.
● The calculation includes site acquisition costs, school construction costs, and any costs

for temporary facilities.
○ Facility Cost / Facility Capacity = Cost per Seat / Student Generation Rate = Cost

per Single Family Home (or Cost Per Multi-Family Home).
○ The Cost per Single Family home is then discounted for 1) any state construction

funding the district receives and 2) a credit for the taxes that the home will
generate for the upcoming 10 years.

○ As an example, a $15,000,000 facility, and a .20 single-family home student
generation rate is calculated as such: $15,000,000/ 500 = $30,000 *.20= $6,000.
This $6,000 is then reduced by state construction funds ($9 per home in 2015)
and a 10-year tax credit ($1,912 in 2015). This leaves a single-family home rate
of

○ $4,079 (example amount only).
○ The Olympia School District Board of Directors would then reduce the $4,079 by

a “discount rate”. This is the margin that districts use to ensure that they do not
collect too much impact fee (and possibly pay back part of the fees if construction
costs are reduced or state construction funding is increased.) The Olympia
School District has typically used a discount rate of 15%, which would leave a
single-family home impact fee of $3,467 or ($4079 * .85).

The prescribed calculation, the district’s construction plan in the CFP planning horizon, expected
state revenue and expected taxes credited to new housing developments, and the district’s
decision with regard to the discount applied, yield an impact fee as follows:

● Beginning January 1, 2024 Single Family residences: $6,812 (Includes Downtown Area
Single Family) (58% Discount)

● Beginning January 1, 2024, Non-Downtown Area Multi-family: $2,606 (52% Discount)
● Beginning January 1, 2024, Downtown Area Multi-family: $2,146 (60% Discount)

Table 10 identifies the impact fee history. (See next page.)
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Table 10: Historical Impact Fees

Year Discount
Percentage

Single Family
Home Fee

Multi- Family
Home Fee

Downtown
Residence

Fee

Manufactured
Home Fee

1995 70 $1,754 $661 --- $1,033

1996 52 $1,725 $661 --- $1,176

1997 51 $1,729 $558 --- ---

1998 56 $1,718 $532 --- ---

1999 50 & 70 $2,949 $1,874 --- ---

2000 50 & 70 $2,949 $1,874 --- ---

2001 50 & 70 $2,949 $1,874 $841 ---

2002 50 & 70 $2,949 $1,874 $841 ---

2003 50 & 70 $2,949 $1,874 $841 ---

2004 50 & 70 $2,949 $1,874 $841 ---

2005 40 & 60 $4,336 $3,183 $957 ---

2006 45 & 60 $4,336 $3,183 $957 ---

2007 15 $5,042 $1,833 $874 ---

2008 15 $5,042 $1,833 $0 ---

2009 15 $4,193 $1,770 $0 ---

2010 15 $2,735 $1,156 $0 ---

2011 15 $659 $1,152 $0 ---

2012 15 $2,969 $235 $0 ---

2013 15 $5,179 $0 $0 ---

2014 15 $5,895 $1,749 $0 ---

2015 15 $4,978 $1,676 $0 ---

2016 15 $5,240 $2,498 $0 ---

2017 15 $5,298 $2,520 $0 ---

2018 15 $5,350 $2,621 $0 ---

2019 15 $4,972 $2,575 $0 ---

1-Jan-20* 15 $5,177 $2,033 $0 ---

1-Jul-20* 15 / 15 / 32 $5,177 $2,033 $1,627 ---

2021 15 / 15 / 30 $5,448 $2,133 $1,756 ---

2022 15 / 15 / 30 $6,029 $2,477 $2,040 ---

2023 33 / 5 / 22 $6,475 $2,477 $2,040 ---

2024 58/52/60 $6,812 $2,606 $2,146 —

Prior 10-Yr Avg --- $5,356 $2,232 $308 ---

10-Yr Avg Incl
2022

--- $5,414 $2,304 $746 ---
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*In 2020, this is the fee for multi-family homes in the Downtown Area, which begins July 1, 2020. Single family homes
are levied the same impact fee districtwide; $5,177 for the 2020 calendar year, beginning January 1, 2020.

Eligibility for State Funding Assistance
The district will always apply to the state for state construction funding assistance and attempt
to maximize this support. However, currently, the district is not eligible for many projects.

Bond Revenue
The primary source of school construction funding is voter-approved bonds. Bonds are typically
used for site acquisition, construction of new schools, modernization of existing facilities and
other capital improvement projects. A 60% super-majority voter approval is required to pass a
bond. Bonds are then retired through the collection of local property taxes. Proceeds from bond
sales are limited by bond covenants and must be used for the purposes for which bonds are
issued. They cannot be converted to a non-capital or operating use. As described earlier, the
vast majority of the funding for all district capital improvements since 2003 has been local
bonds.

The projects contained in this plan exceed available resources in the capital fund, and
anticipated School Impact and Mitigation Fee revenue. The Board of Directors sold bonds in
June 2012 allowing an additional $82 million in available revenue for construction projects.

Voters have approved $161 million in bond sales to finance Phase II of the Master Plan. Of this
amount, all bonds have been sold.

Finance Plan Summary
Table 11 represents preliminary estimates of revenue associated with each group of projects.

Table 11: Financial Summary
Item Description Project Amount

1. New Classrooms (Minis at Pioneer, Hansen, Centennial, Roosevelt, McLane,
and one additional

$37,063,000

2. Phase II of 2011 Master Plan (Multiple Items Above) $136,559,394

3. Capital High School Theater $12,665,000

4. Small Works Projects, Categorized as Immediate Need $10,733,848

5. John Rogers Demolition and Re-seed $520,000

6. Security- Access Control Systems $2,000,000

7. Heating/ Ventilation Improvements and Energy Savings $8,484,000

8. Field and Playground Renovations $6,873,845

Subtotal of Planned Investments $214,899,087

Existing Resources (Capital Fund Balance) Minus $42,200,000
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Estimated New State Construction Funding Minus $12,000,000

New Construction Bond Authority Approved by Voters in 2016 Equals$ 160,699,087

V. Appendix A – Inventory of Unused District Property

Future School Sites

The following is a list of potential future school sites currently owned by the district. Construction
of school facilities on these sites is not included in the six-year planning and construction plan

● Mud Bay Road Site
This site is a 16.0-acre parcel adjacent to Mud Bay Road and Highway 101
interchange. The site is currently undeveloped. Future plans include the
construction of a new school depending on growth in the student enrollment of
adjoining school service areas. In the interim, the district has partnered with the
City of Olympia to develop an off-leash dog park.

● Muirhead Site
This is a 14.92-acre undeveloped site directly adjacent to Centennial Elementary
School, purchased in 2006. The district currently utilizes this property for an
Olympia High School farm and science program. Further development of this
property involves approval of a formal plan to mitigate negative impact on an
endangered species, the prairie Pocket Gopher.

● Harrison Avenue Site
This is a 27-acre undeveloped site on Harrison Avenue and Kaiser Road. The
district purchased this land in 2020 as a potential future school site.

Other District Owned Property
● Henderson Street and North Street (Tree Farm) Site

This site is a 2.25-acre parcel across Henderson Street from Pioneer Elementary
School and Ingersoll Stadium. The site is currently undeveloped. Previously, the
site was used as a tree farm by Olympia High School’s vocational program.

● Lot at the intersection of 26th Ave. NW and French Rd NW. This .28 acre lot was
purchased in 2023 from the County for future development, and is adjacent to LP Brown.

Future Site Acquisition
The district is seeking additional properties for use as future school sites. Construction of school
facilities for these sites is not included in the six-year planning and construction plan. The district
has identified the following priorities for acquisition:

● New west side elementary school site – approximately 10-acres
● New east side elementary school site – approximately 10-acres
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● The district is actively seeking partnership to build a high school on the east side of the
district collocated on a park property. The City Council has agreed to this partnership
and it is under planning phase as of fall 2023.

VI. Appendix B – Detail of Capital Facilities Projects

Elementary School Modernization Grades K-5

Project Name: Centennial Elementary School Modernization
Location: 2637 45th Ave SE, Olympia
Site: 11.8-acres
Capacity: 602 student capacity
Square Footage: 45,345 sq ft
Cost: Total project $27.9 million, including a $6.3 million mini-building of 10 classrooms and
$800,000 field renovation.
Project Description: Major modernization of existing school facilities. Modernization work will
include all new interior finishes and fixtures, furniture and equipment, as well as exterior
finishes.
Status: Project is completed.

Elementary School Modernization Grades K-5

Project Name: McLane Elementary School Modernization
Location: 200 Delphi Road SW, Olympia
Site: 8.2-acres
Capacity: 538 student capacity
Square Footage: 45,715 sqft
Cost: Total project: $23.5 million, including a $6.3 million mini-building of 10 classrooms and a
$700,000 field renovation.
Project Description: Major modernization of existing school facility. Modernization work will
include all new interior finishes and fixtures, furniture and equipment, as well as exterior
finishes.
Status: Project is completed.

Elementary School Modernization Grades K-5

Project Name: Roosevelt Elementary School Modernization
Location: 1417 San Francisco Ave NE, Olympia
Site: 6.4 acres
Capacity: 622 student capacity
Square Footage: 47,616 sqft
Cost: Total project: $22.4 million, including a $6.3 million mini-building of 10 classrooms and
$800,000 field renovation.
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Project Description: Major modernization of existing school facility. Modernization work will
include all new interior finishes and fixtures, furniture and equipment, as well as exterior
finishes.
Status: Project is completed.

High School Modernization Grades 9-12

Project Name: Capital High School modernization
Location: 2707 Conger Ave NW, Olympia
Site: 40-acres
Capacity: 1802 student capacity
Square Footage: 254,772 sq ft
Cost: Total project: $20.6 million
Project Description:
Modify classroom pod areas and other portions of the existing school in order to support
educational trends and students matriculating from the Jefferson Advanced Math and Science
program. Replace older failing exterior finishes and roofing.
Status: Project is completed.

High School Addition Grades 9-12

Project Name: Olympia High School Addition/ portable replacement
Location: 1302 North Street SE, Olympia
Site: 40-acres
Capacity: 2,200 student capacity
Square Footage: 233,960 sq ft
Cost: Total project: $24.3 million
Project Description: Provide additional permanent building area to replace ten portable
classrooms. Support educational trends with these new spaces.
Status: Project is completed

Elementary School Expansion Grades K-5

Project Name: Pioneer and Hansen Elementary Schools Capacity: Add 176 student capacity
by building a 2-story mini-building, 10 classrooms each
Cost: Each structure will cost $6.3 million. Pioneer costs associated with growth and therefore,
impact fees total $2.1 million; Hansen growth costs total $700,000.
Status: Projects are complete, with the exception of the 6th mini building.

High School Addition/ Admin. CenterGrades 9-12

Project Name: Avanti High School Addition and Modernization & Re-location of district
Administrative Center
Location:
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Avanti HS: 1113 Legion Way SE, Olympia (Currently located on 1st floor of district
Administrative Center.)
District Administrative Center: Newly purchased The Olympian Building.

Site:
Avanti HS: 7.5-acres
District Administrative Center: 3.35-acres

Capacity:
Avanti HS: will limit to 300 students (current Utilization Standard)
District Administrative Center: To be determined

Square Footage: Avanti HS: 78,000 sqft
Status: Project is substantially completed.
District Administrative Center: 111 Bethel Street
Cost:

Avanti HS: Total project: $15.4 million
District Administrative Center: Estimated $7.8 million

Project Descriptions:
Avanti HS: Expand Avanti High School by allowing the school to occupy all three floors
of the District Administrative Center. Expanding the school will allow additional programs
and teaching and learning options that might not be available at the comprehensive high
schools.
District Administrative Center: Provide a new location for administrative offices
somewhere in the downtown vicinity.

Status: Project is nearly completed.
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APPENDIX “D” 

THURSTON COUNTY 
CAPITAL FACILITY PROJECTS 

WITHIN TUMWATER BOUNDARIES 



Project 
Number 

(Accounting 
System)

Project 
Title

Project 
Phase*

Location
Funding 
Source

Prior Years 
Expenses**

2024 2025 2026 2027 2028 2029 6-Yr. Total Future Years
Total 

Estimated 
Project Cost

77175

Black Lake 
Belmore 
RD Bridge 
Approach 
Repair

Closeout 
Tumwater 

UGA
REET/CRF $3,755,000 $10,000 $10,000 $3,765,000 

TOTAL $3,755,000 $10,000 $10,000 $3,765,000 

County Roads Fund CRF
Real Estate Excise Tax (REET) REET

Thurston County Capital Projects in the Tumwater UGA
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	MARVIN RD UPGRADE PHASE 2 (Mullen rd intersection)
	DESCRIPTION:
	Construct a roundabout at the intersection of Marvin Rd and Mullen Rd.
	LOCATION:
	Marvin Rd SE & Mullen Rd SE Intersection

	FISH PASSAGE ENHANCEMENT PROGRAM
	LOCATION:
	Countywide

	SHAWN DR SW AT UNNAMED TRIBUTARY TO DEMPSEY CREEK FISH PASSAGE
	THOMPSON CREEK RD SE AT THOMPSON CREEK FISH PASSAGE
	PACIFIC AVE SE PAVEMENT PRESERVATION –
	(LACEY CITY LIMITS TO UNION MILLS RD SE)
	LOCATION:
	Pacific Ave SE, Lacey City Limits to Union Mills Rd.

	YELM HWY SE PAVEMENT PRESERVATION –
	RICH RD SE TO LACEY CITY LIMITS
	LOCATION:
	Yelm Highway SE, Rich Rd SE to Lacey City Limits.

	MARVIN RD UPGRADE PHASE 1 (22ND AVE TO UNION MILLS RD)
	DESCRIPTION:
	Reconstruct roadway to provide 2 to 3 lanes, bike lanes, pedestrian refuge islands, planter strips, medians, sidewalks, lighting and drainage. Intersection improvements include a roundabout at 19th Ave and access control at Union Mills Rd.
	LOCATION:
	Marvin Rd from 22nd Ave to Union Mills Rd SE

	MARVIN RD UPGRADE PHASE 3-
	(UNION MILLS RD TO PACIFIC AVE)
	LOCATION:
	Marvin Rd SE, Union Mills SE to Pacific Ave SE

	BLACK LAKE BELMORE RD BRIDGE APPROACH REPAIR
	LOCATION:
	Black Lake-Belmore Rd SW over Black Lake Ditch

	US 12 URBAN IMPROVEMENTS PHASE 1
	(OLD HWY 99 TO W UGA BOUNDARY)
	LOCATION:
	US 12 & Sargent Rd SW Intersection

	LITTLEROCK RD & 113TH AVE SW BRIDGE AND INTERSECTION IMPROVEMENTS
	LOCATION:
	Littlerock Rd SW, 113th Ave SW to Blooms Ditch

	JOHNSON POINT RD at HAWKS PRAIRIE RD intersection improvements
	LOCATION:
	Lacey UGA - Johnson Point Rd NE, South Bay Rd NE & Hawks Prairie Rd NE Intersection

	Tilley Rd S - Old Highway 99 SW to Goddard Rd SW
	LOCATION:

	2024 COUNTY ROAD SAFETY (HSIP)
	LOCATION:
	Countywide

	EVERGREEN PKWY & MUD BAY RD INTERCHANGE IMPROVEMENTS
	SARGENT RD SW - US 12 TO OLD HWY 99 (SOUTH GRAND MOUND UGA IMPROVEMENTS)
	LOCATION:
	Sargent Rd SW, Old Hwy 99 S to US 12

	OLD HWY 99 AT INTERSECTIONS OF SARGENT RD AND 201ST AVE
	LOCATION:
	Old Highway 99 at Sargent Rd and 201st Ave Intersections

	183RD AVE SW PHASE 1 – (US 12 TO SARGENT RD)
	COUNTYWIDE ELECTRICAL SERVICES PROJECT (HSIP)
	LOCATION:
	Countywide

	YELM HWY AND SPURGEON CReeK RD SE INTERSECTION IMPROVEMENTS
	OLD PACIFIC AVE AND KUhLMAN INTERSECTION
	LOCATION:
	Intersection of Old Pacific Hwy Se and Kuhlman Rd SE (near Pierce County line)

	196TH AVE SW – SARGENT RD TO ELDERBERRY ST SW
	LOCATION:

	CARPENTER ROAD PEDESTRIAN IMPROVEMENTS – Affordable housing
	LOCATION:  Carpenter Road-Martin Way to County property

	COUNTRY CLUB ROAD AT GREEN COVE CREEK CULVERT REPLACEMENT
	LOCATION:
	Country Club Road NW at Green Cove Creek

	PAVEMENT PRESERVATION PROGRAM
	DESCRIPTION:
	Perform preservation and minor rehabilitation of various roadway surfaces to extend the life of road sections 10‐20 years.
	LOCATION:
	Countywide

	COMPLETE STREETS ADA PROGRAM 1 – PEDESTRIAN CROSSING IMPROVEMENTS
	DESCRIPTION:
	Construct ADA accessible crossings through the installation of pedestrian refuge islands, by improving curb ramps and improving sidewalks along Yelm Highway SE and Martin Way E.
	LOCATION:
	Multiple points along Yelm Hwy and Martin Way

	AMERICANS WITH DISABILITIES ACT (ADA) IMPROVEMENTS
	LOCATION:
	Countywide

	113TH AVE SE (SR 121/TILLEY RD S TO MCCORKLE RD SE)
	LOCATION:
	113th Ave SE, Tilley Rd S to McCorkle Rd SE.

	MCCORKLE RD SE (113TH AVE SE TO OLD HWY 99)
	LOCATION:
	McCorkle Rd SE, 113th Ave to  Old Hwy 99 SE.

	BRIDGE PROGRAM
	DESCRIPTION:
	Projects in this program keep bridges open and safe for public use. Projects include bridge installment, enhancement, and replacement. An annual Bridge Index Report is required.
	LOCATION:
	Countywide

	CULVERT PROGRAM
	DESCRIPTION:
	Projects in this program include culvert improvement projects designed to install, enhance, or rehabilitate county culverts.
	LOCATION:
	Countywide

	PEDESTRIAN AND BICYCLE PROGRAM
	DESCRIPTION:
	Projects in this program seek to improve conditions for biking and walking, and to protect and preserve community environment and character.
	LOCATION:
	Countywide

	COUNTY ROAD SAFETY IMPROVEMENT PROGRAM
	DESCRIPTION:
	Projects in this program seek to improve conditions for county road safety, and to protect and preserve community environment and character.
	LOCATION:
	Countywide

	TILLEY RD BRIDGE REPLACEMENT (T-2)
	COOPER RD SW AT MOX CHEHALIS CREEK CULVERT REPLACEMENT
	DESCRIPTION:
	Replace a culvert that previously failed.  An emergency road closure was implemented in January 2022 to protect the public.  A new structure is needed that meets current fish passage requirements and will re-establish road access.
	LOCATION:
	Cooper Rd SW over Mox Chehalis Creek, South of intersection of Cooper Rd SW and Hwy 8

	PLEASANT GLADE ELEMENTARY PEDESTRIAN IMPROVEMENTS (SRTS)
	DESCRIPTION:
	Construct new sidewalk, ADA ramps, and other features that will improve safety for children who walk to school.
	LOCATION:
	Abernethy Rd between 15th Ave NE and 20th Way NE

	SR507 & VAIL RD SE ROUNDABOUT
	DESCRIPTION:
	LOCATION:
	Intersection of State Route 507 and Vail Rd SE, outside of City of Yelm UGA, 1,000 feet from Pierce County border

	ROCHESTER MAIN STREET IMPROVEMENTS (US 12)
	LOCATION:
	US 12 through Rochester, from the IGA supermarket to 183rd Ave SW

	YELM HWY SE BRIDGE REPLACEMENT (O-12)
	LOCATION:
	Yelm Hwy SE just west of Balustrade Blvd. Near the Amtrak station

	STEILACOOM RD IMPROVEMENTS PHASE 1 (PACIFIC AVE NE TO SR 510)
	LOCATION: Steilacoom Rd from Pacific Ave to SR 510
	DESCRIPTION:
	Perform preservation and overlay with asphalt Mud Bay RD from US101 to Evergreen Parkway.
	LOCATION:
	Mud Bay

	CHAPTER 6 – COUNTY OWNED WATER AND SEWER SYSTEMS
	Table 6-1 Existing County Water and Sewer Inventory
	Future Needs
	Proposed Projects
	Table 6-2 Water and Sewer Proposed Capital Projects and Funding


	SCADA Control System Evaluation/Upgrades
	LINKS TO OTHER PROJECTS OR FACILITIES:

	Tamoshan Water Treatment Unit Process Assessment/Upgrade
	IMPLICATION OF NOT DOING THE PROJECT(S):
	LINKS TO OTHER PROJECTS OR FACILITIES:

	Tamoshan Water & Sewer Main Replacements
	LINKS TO OTHER PROJECTS OR FACILITIES:

	Tamoshan WATER and sewer Infrastructure Improvement Program
	LINKS TO OTHER PROJECTS OR FACILITIES:

	Boston Harbor Water Main Replacements & INFLOW/INFILTRATION Reduction
	LINKS TO OTHER PROJECTS OR FACILITIES:

	Boston Harbor Water and Sewer Infrastructure Improvement Program
	JUSTIFICATION (Need/Demand):
	LINKS TO OTHER PROJECTS OR FACILITIES:

	Olympic View Sewer Infrastructure Improvement Program
	LINKS TO OTHER PROJECTS OR FACILITIES:

	Grand Mound Clarifier No. 2 Rebuild and Recoating
	JUSTIFICATION (Need/Demand):
	LINKS TO OTHER PROJECTS OR FACILITIES:

	Grand Mound Wastewater Treatment Plant Expansion for Class A Reclamation
	Grand Mound New Water Sources
	Grand Mound Wastewater Treatment Plant Phase 1 improvements
	IMPLICATION OF NOT DOING THE PROJECT(S):

	Grand Mound Water and sewer Infrastructure Improvement Program
	IMPLICATION OF NOT DOING THE PROJECT(S):
	LINKS TO OTHER PROJECTS OR FACILITIES:
	N/A CHAPTER 7 - GENERAL COUNTY GOVERNMENT FACILITIES
	Table 7-1 Existing Inventory

	Future Needs
	Proposed Improvements
	Table 7-2 General County Government Proposed Project Funding


	Thurston County Correction Facility (TCCF) Secure Parking
	DESCRIPTION:
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):

	TCCF expansion project, TCCF it room upgrades, TCCF camera upgrade, TCCF video court booths
	TCCF Video Court Booths
	DESCRIPTION:
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):

	Public Health Fire Sprinkler Repairs
	DESCRIPTION:
	This project is the repairs of the existing fire sprinkler system.
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):

	Emergency Services Center UPS Upgrade
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):

	Fairgrounds Building Infrastructure Improvements
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):

	Fairgrounds Building Infrastructure Improvements Phase II
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):
	LINKS TO OTHER PROJECTS OR FACILITIES: N/A
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT:

	Tilley Pump House Improvements
	DESCRIPTION:
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT:
	LINKS TO OTHER PROJECTS OR FACILITIES:
	Tilley Skybridge Repairs, Tilley Main Campus Generator Improvements

	Mottman Complex Remodel
	County-Wide Infrastructure for Charging Vehicles
	DESCRIPTION:
	Develop a plan and project to install electric vehicle charging stations at County Buildings.
	DESCRIPTION:
	JUSTIFICATION (Need/Demand):
	Project Scope – This project is needed to allow safe and continuous occupancy of the site, along with meeting the space needs of county departments. It also will assure that current safety rules and standards are met along with providing systems that ...
	IMPLICATION OF NOT DOING THE PROJECT(S):

	County-Wide Security Improvements
	Thurston County Correction Facility (TCCF) IT Room AC Upgrades
	DESCRIPTION:
	The project would include the replacement of the current cooling system for the date room.
	JUSTIFICATION (Need/Demand):

	Family And Juvenile Court Improvements
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):

	Courthouse Mansard Roof Repair/Replacement
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):

	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):
	\
	Tilley Main Campus Generator Improvements
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT:

	Coroner Interior Upgrades
	DESCRIPTION:
	This project will include upgrading the interior finishes and current layout of the Coroner’s Office.
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):

	Emergency Services Center Roof Replacement
	DESCRIPTION:
	This project would replace the roof at the facility housing TCOMM-911 and Medic One.
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):

	Courthouse Building #4 Sewer Improvement
	IMPLICATION OF NOT DOING THE PROJECT(S):

	TCCF Camera System Upgrade
	DESCRIPTION:
	This project would replace the current analog camera system with a new IP based camera system.
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):

	TCCF Expansion (25FLX)
	LINKS TO OTHER PROJECTS OR FACILITIES: TCCF IT Room AC Upgrades, TCCF Camera Upgrade, TCCF Secure Parking, TCCF Video Court Booths
	DESCRIPTION:
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):

	Affordable Housing
	DESCRIPTION:
	Provide site, planning, design, construction for affordable housing.
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):

	Land Acquisition
	DESCRIPTION:
	Purchase of property in Thurston County
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT(S):

	Major Maintenance - Special Projects
	DESCRIPTION:
	JUSTIFICATION (Need/Demand):
	IMPLICATION OF NOT DOING THE PROJECT:

	CHAPTER 8 – FACILITIES OF OTHER PUBLIC ENTITIES
	Table 8-1 Facilities of Other Public Entities


	2024-2029 WATER CFP (FINAL).pdf
	SUMMARY
	WA-1
	WA-2
	WA-3
	WA-4
	WA-5
	WA-6
	WA-7
	WA-8
	WA-9
	WA-10
	WA-11
	WA-12
	WA-13
	WA-14

	2024-2029 Sanitary Sewer CFP (FINAL).pdf
	Sanitary Sewer
	SS1
	SS2
	SS3
	SS4
	SS5
	SS6
	SS7
	SS8
	SS9
	SS10
	SS11
	SS12
	SS13
	SS14

	2024-2029 Storm CFP (FINAL).pdf
	Storm
	SD1
	SD2
	SD3
	SD4
	SD5
	SD6
	SD7
	SD8
	SD09
	SD10
	SD11
	SD12
	SD13
	SD14
	SD15
	SD16
	SD17
	SD18
	SD19
	SD20
	SD21

	Copy of Tumwater Cathy.pdf
	Sheet1


