
 
AGENDA REQUEST  

 

 

TO:  Mayor and City Council 

FROM: Johnny Timmons, Manager TW&L 

DATE: June 30, 2026 

SUBJECT:  IN THE MATTER OF APPROVAL OF CHANGE ORDER # 2 FOR TULIPS 

SEWER IMPROVEMENTS (BID NO 2025-019WL) SRF/ARC JT  
  

 

Request:  

Approval of the attached change order: 

 

Tulips Sewer Improvements (SRF/ARC) – Change Order # 2 – This change order adds 45 days 

to the original contract time due to delays in delivery of equipment. Therefore, the revised 

completion date is August 28, 2026. 

 

 

 

 

 

 


