
 
AGENDA REQUEST  

 

 

TO:  Mayor and City Council 

FROM: Johnny Timmons, Manager TW&L 

DATE November 12, 2025 

SUBJECT:  IN THE MATTER OF APPROVAL OF CHANGE ORDER # 4 FOR THE 

CENTRAL PUMPING STATION RENOVATIONS (BID NO 2023-040WL) JT  
  

 

Request:  

Approval of the attached change order: 

 

Central Pumping Station Renovations – Change Order # 4 – This change order adds $47,797 to 

the contract amount for the additional cost of a sixty-inch (60”) sewer line plug and concrete aprons 

for garbage dumpsters. Therefore, the total contract price is $11,950,912 with a revised completion 

date of January 3, 2026.  

 

 

 

 

 

 


