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ERICA CITY “z)‘

AGENDA REQUEST

TO: Mayor and City Council

FROM: Johnny Timmons, Manager TW&L

DATE January 28, 2026

SUBJECT: IN THE MATTER OF APPROVAL OF CHANGE ORDER # 3 (SCO) FOR
THE TWL VERONA LS/GSL & FEEMSTER LAKE GSL REPLACEMENT
(BID NO. 2024-046WL) ARPA JT

Request:

Approval of the attached change order:

TWL Verona

LS/GSL & Feemster Lake GSL Replacement — Enscor, LLC — Change Order #

3 & Summary - This change order shows a deduct amount of ($16,298.95) based on final
quantities. This change order brings the total contract amount to $887,001.05.



