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AGENDA REQUEST

TO: Mayor and City Council

FROM: Johnny Timmons, Manager TW&L

DATE: August 26, 2026

SUBJECT: IN THE MATTER OF APPROVAL OF CHANGE ORDER # 3 FOR TULIPS
SEWER IMPROVEMENTS (BID NO 2025-019WL) SRF/ARC JT

Request:

Approval of the attached change order:

Tulips Sewer Improvements (SRF/ARC) — Change Order # 3 — This change order adds 66 days
to the contract time due to delays in delivery of the control panels. Therefore, the revised
completion date is November 2, 2026.



