Design-Build Amendment

This Amendment is incorporated into the accompanying AIA Document

Al141™-2014, Standard Form of Agreement Between Owner and Design-Builder
dated the Sixth day of November in the year Two Thousand Twenty-Four (the

“Agreement”)
(In words, indicate day, month and year.)

for the following PROJECT:
(Name and location or address)

Tyrone Pavilion
960 Senoia Rd.
Tyrone, GA 30290

THE OWNER:
(Name, legal status and address)

Town of Tyrone
950 Senoia Rd.
Tyrone, GA 30290
(770) 487-4038

THE DESIGN-BUILDER:
(Name, legal status and address)

Southtree Commercial Construction, LLC
201 Prospect Park

Suite A

Peachtree City, GA 30269

The Owner and Design-Builder hereby amend the Agreement as follows.

TABLE OF ARTICLES

A1  CONTRACT SUM

A2  CONTRACT TIME

A3 INFORMATION UPON WHICH AMENDMENT IS BASED
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ADDITIONS AND DELETIONS:
The author of this document may
have revised the text of the original
AlA standard form. An Additions
and Deletions Report that notes
revisions to the standard form text
is available from the author and
should be reviewed. A vertical line
in the left margin of this document
indicates where the author has
added to or deleted from the
original AlA text.

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
maodification.

Consultation with an attorney is
also encouraged with respect to
professional licensing requirements
in the jurisdiction where the Project
is located.

A4  DESIGN-BUILDER’'S PERSONNEL, CONTRACTORS AND SUPPLIERS
A5  COST OF THE WORK

ARTICLE A1 CONTRACT SUM

§ A.1.1 The Owner shall pay the Design-Builder the Contract Sum in current funds for
the Design-Builder’s performance of the Contract after the execution of this
Amendment. The Contract Sum shall be one of the following and shall not include
compensation the Owner paid the Design-Builder for Work performed prior to
execution of this Amendment:

(Check the appropriate box.)

[X] Stipulated Sum, in accordance with Section A.1.2 below
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[ 1 Costofthe Work plus the Design-Builder’s Fee, in accordance with Section A.1.3 below

[ ] Costofthe Work plus the Design-Builder’s Fee with a Guaranteed Maximum Price, in accordance with
Section A.1.4 below

(Based on the selection above, complete Section 4.1.2, A.1.3 or A.1.4 below.)

§ A1.2 Stipulated Sum
§ A.1.2.1 The Stipulated Sum shall be Seven Hundred Thousand Dollars and Zero Cents ($ 700,000.00 ), subject to
authorized adjustments as provided in the Design-Build Documents.

§ A1.2.2 The Stipulated Sum is based upon the following alternates, if any, which are described in the Design-Build
Documents and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the Owner is permitted to accept other alternates
subsequent to the execution of this Amendment, attach a schedule of such other alternates showing the change in
Stipulated Sum for each and the deadliine by which the alternate must be accepied,)

See Exhibit C - Cost Summary with Path Deletion 05-22-25

§ A1.2.3 Unit prices, if any:
(Identify item, state the unit price, and state any applicable quantity limitations.)

Item Units and Limitations Price per Unit ($0.00)
See Exhibit C - Cost Summary
with Path Deletion 05-22-25

§ A1.3 Cost of the Work Plus Design-Builder's Fee
§ A.1.3.1 The Cost of the Work is as defined in Article A.5, Cost of the Work.

§ A1.3.2 The Design-Builder’s Fee:
(State a lump sum, percentage of Cost of the Work or other provision for determining the Design-Builder’s Fee, and the
method for adjustment to the Fee for changes in the Work.)

§ A1.4 Cost of the Work Plus Design-Builder's Fee With a Guaranteed Maximum Price
§ A1.4.1 The Cost of the Work is as defined in Article A.5, Cost of the Work.

§ A.1.4.2 The Design-Builder’s Fee:
(State a lump sum, percentage of Cost of the Work or other provision for determining the Design-Builder’s Fee and the
method for adjustment to the Fee for changes in the Work,)

§ A1.4.3 Guaranteed Maximum Price

§ A.1.4.3.1 The sum of the Cost of the Work and the Design-Builder’s Fee is guaranteed by the Design-Builder not to exceed
(8 ), subject to additions and deductions for changes in the Work as provided in the Design-Build Documents. Costs that
would cause the Guaranteed Maximum Price to be exceeded shall be paid by the Design-Builder without reimbursement by
the Owner.

(Insert specific provisions if the Design-Builder is to participate in any savings.)

§ A1.4.3.2 ltemized Statement of the Guaranteed Maximum Price

Provided below is an itemized statement of the Guaranteed Maximum Price organized by trade categories, allowances,
contingencies, alternates, the Design-Builder’s Fee, and other items that comprise the Guaranteed Maximum Price.
(Provide information below or reference an attachment.)

§ A.1.4.3.3 The Guaranteed Maximum Price is based on the following alternates, if any, which are described in the Design-
Build Documents and are hereby accepted by the Owner:
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(State the numbers or other identification of accepted alternates. If the Owner is permitted to accept other alternates
subsequent to the execution of this Amendment, aitach a schedule of such other alternates showing the change in the Cost
of the Work and Guaranteed Maximum Price for each and the deadline by which the alternate must be accepted.,)

§ A.1.4.3.4 Unit Prices, if any:
(Identify item, state the unit price, and state any applicable quantity limitations.)

Item Units and Limitations Price per Unit ($0.00)
§ A1.4.3.5 Assumptions, if any, on which the Guaranteed Maximum Price is based:

§ A1.5 Payments

§ A.1.5.1 Progress Payments

§ A.1.5.1.1 Based upon Applications for Payment submitted to the Owner by the Design-Builder, the Owner shall make
progress payments on account of the Contract Sum to the Design-Builder as provided below and elsewhere in the Design-
Build Documents.

§ A.1.5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows:

§ A.1.5.1.3 Provided that an Application for Payment is received not later than the First day of the month, the Owner shall
make payment of the certified amount to the Design-Builder not later than the Fifteenth day of the same month. If an
Application for Payment is received by the Owner after the application date fixed above, payment shall be made by the
Owner not later than Fifteen ( 15 ) days after the Owner receives the Application for Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ A.1.5.1.4 With each Application for Payment where the Contract Sum is based upon the Cost of the Work, or the Cost of
the Work with a Guaranteed Maximum Price, the Design-Builder shall submit payrolls, petty cash accounts, receipted
invoices or invoices with check vouchers attached, and any other evidence required by the Owner to demonstrate that cash
disbursements already made by the Design-Builder on account of the Cost of the Work equal or exceed (1) progress
payments already received by the Design-Builder, less (2) that portion of those payments attributable to the Design-Builder’s
Fee; plus (3) payrolls for the period covered by the present Application for Payment.

§ A1.5.1.5 With each Application for Payment where the Contract Sum is based upon a Stipulated Sum or Cost of the Work
with a Guaranteed Maximum Price, the Design-Builder shall submit the most recent schedule of values in accordance with
the Design-Build Documents. The schedule of values shall allocate the entire Contract Sum among the various portions of
the Work. Compensation for design services, if any, shall be shown separately. Where the Contract Sum is based on the Cost
of the Work with a Guaranteed Maximum Price, the Design-Builder’s Fee shall be shown separately. The schedule of values
shall be prepared in such form and supported by such data to substantiate its accuracy as the Owner may require. This
schedule of values, unless objected to by the Owner, shall be used as a basis for reviewing the Design-Builder’s Applications
for Payment,

§ A.1.5.1.6 In taking action on the Design-Builder’s Applications for Payment, the Owner shall be entitled to rely on the
accuracy and completeness of the information furnished by the Design-Builder and shall not be deemed to have made a
detailed examination, audit or arithmetic verification of the documentation submitted in accordance with Sections A.1.5.1.4
or A.1.5.1.5, or other supporting data; to have made exhaustive or continuous on-site inspections; or to have made
examinations to ascertain how or for what purposes the Design-Builder has used amounts previously paid. Such
examinations, audits and verifications, if required by the Owner, will be performed by the Owner’s auditors acting in the sole
interest of the Owner.

§ A.1.5.1.7 Except with the Owner’s prior approval, the Design-Builder shall not make advance payments to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ A1.5.2 Progress Payments—Stipulated Sum
§ A.1.5.2.1 Applications for Payment where the Contract Sum is based upon a Stipulated Sum shall indicate the percentage of
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completion of each portion of the Work as of the end of the period covered by the Application for Payment.

§ A1.5.2.2 Subject to other provisions of the Design-Build Documents, the amount of each progress payment shall be
computed as follows:

.1 Take that portion of the Contract Sum properly allocable to completed Work as determined by multiplying
the percentage completion of each portion of the Work by the share of the Contract Sum allocated to that
portion of the Work in the schedule of values, less retainage of Five percent ( 5.00 %) on the Work.
Pending final determination of cost to the Owner of Changes in the Work, amounts not in dispute shall be
included as provided in Section 6.3.9 of the Agreement;

.2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and suitably
stored at the site for subsequent incorporation in the completed construction (or, if approved in advance by
the Owner, suitably stored off the site at a location agreed upon in writing), less retainage of Five percent (
5.00 %);

.3 Subtract the aggregate of previous payments made by the Owner; and

4 Subtract amounts, if any, the Owner has withheld or nullified, as provided in Section 9.5 of the Agreement,

§ A1.5.2.3 The progress payment amount determined in accordance with Section A,1.5.2.2 shall be further modified under
the following circumstances:

A1 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to the full
amount of the Contract Sum, less such amounts as the Owner shall determine for incomplete Work,
retainage applicable fo such work and unsettled claims; and
(Section 9.8.6 of the Agreement discusses release of applicable retainage upon Substantial Completion of
Work.)

2 Add, if final completion of the Work is thereafter materially delayed through no fault of the Design-
Builder, any additional amounts payable in accordance with Section 9.10.3 of the Agreement.

§ A.1.5.2.4 Reduction or limitation of retainage, if any, shall be as follows:

(If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from the
percentages inserted in Sections A.1.5.2.2.1 and A.1.5.2.2.2 above, and this is not explained elsewhere in the Design-
Build Documents, insert provisions here for such reduction or limitation.)

N/A

§ A.1.5.3 Progress Payments—Cost of the Work Plus a Fee

§ A1.5.3.1 Where the Contract Sum is based upon the Cost of the Work plus a fee without a Guaranteed Maximum Price,
Applications for Payment shall show the Cost of the Work actually incurred by the Design-Builder through the end of the
period covered by the Application for Payment and for which Design-Builder has made or intends to make actual
payment prior to the next Application for Payment.

§ A1.5.3.2 Subject to other provisions of the Design-Build Documents, the amount of each progress payment shall be
computed as follows:

A Take the Cost of the Work as described in Article A.5 of this Amendment;

.2 Add the Design-Builder’s Fee, less retainage of percent ( %). The Design-Builder’s Fee shall be computed
upon the Cost of the Work described in the preceding Section A.1.5.3.2.1 at the rate stated in Section A.1.3.2; or
if the Design-Builder’s Fee is stated as a fixed sum in that Section, an amount which bears the same ratio to that
fixed-sum Fee as the Cost of the Work in that Section bears to a reasonable estimate of the probable Cost of the
Work upon its completion;

Subtract retainage of percent ( %) from that portion of the Work that the Design-Builder self-performs;

Subtract the aggregate of previous payments made by the Owner;

Subtract the shortfall, if any, indicated by the Design-Builder in the documentation required by Section A.1.5.1.4

or resulting from errors subsequently discovered by the Owner’s auditors in such documentation; and

.6 Subtract amounts, if any, for which the Owner has withheld or withdrawn a Certificate of Payment as
provided in the Section 9.5 of the Agreement,

o

§ A.1.5.3.3 The Owner and Design-Builder shall agree upon (1) a mutually acceptable procedure for review and approval of
payments to the Architect, Consultants, and Contractors and (2) the percentage of retainage held on agreements with the
Architect, Consultants, and Contractors, and the Design-Builder shall execute agreements in accordance with those terms.

§ A1.5.4 Progress Payments—Cost of the Work Plus a Fee with a Guaranteed Maximum Price
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§ A.1.5.4.1 Applications for Payment where the Contract Sum is based upon the Cost of the Work Plus a Fee with a
Guaranteed Maximum Price shall show the percentage of completion of each portion of the Work as of the end of the period
covered by the Application for Payment, The percentage of completion shall be the lesser of (1) the percentage of that
portion of the Work which has actually been completed; or (2) the percentage obtained by dividing (a) the expense that has
actually been incurred by the Design-Builder on account of that portion of the Work for which the Design-Builder has made
or intends to make actual payment prior to the next Application for Payment by (b) the share of the Guaranteed Maximum
Price allocated to that portion of the Work in the schedule of values.

§ A.1.5.4.2 Subject to other provisions of the Design-Build Documents, the amount of each progress payment shall be
computed as follows:

1 Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as determined
by multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed
Maximum Price allocated to that portion of the Work in the schedule of values. Pending final
determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as
provided in Section 6.3.9 of the Agreement.

.2 Add that portion of the Guaranteed Maximum Price properly allocable to materials and equipment
delivered and suitably stored at the site for subsequent incorporation in the Work, or if approved in advance
by the Owner, suitably stored off the site at a location agreed upon in writing;

3 Add the Design-Builder’s Fee, less retainage of percent ( %). The Design-Builder’s Fee shall be computed
upon the Cost of the Work at the rate stated in Section A.1.4.2 or, if the Design-Builder’s Fee is stated as a
fixed sum in that Section, shall be an amount that bears the same ratio to that fixed-sum fee as the Cost of the
Work bears to a reasonable estimate of the probable Cost of the Work upon its completion;

4 Subtract retainage of percent ( %) from that portion of the Work that the Design-Builder self-performs;

.5 Subtract the aggregate of previous payments made by the Owner;

.6 Subtract the shortfall, if any, indicated by the Design-Builder in the documentation required by
Section A.1.5.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently
discovered by the Owner’s auditors in such documentation; and

.7 Subtract amounts, if any, for which the Owner has withheld or nullified a payment as provided in
Section 9.5 of the Agreement.

§ A.1.5.4.3 The Owner and Design-Builder shall agree upon (1) a mutually acceptable procedure for review and approval
of payments to the Architect, Consultants, and Contractors and (2) the percentage of retainage held on agreements with
the Architect, Consultants, and Contractors; and the Design-Builder shall execute agreements in accordance with those

terms.

§ A.1.5.5 Final Payment

§ A.1.5.5.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Design-Builder not later than 30 days after the Design-Builder has fully performed the Contract and the requirements of
Section 9.10 of the Agreement have been satisfied, except for the Design-Builder’s responsibility to correct non-
conforming Work discovered after final payment or to satisfy other requirements, if any, which extend beyond final

payment.

§ A.1.5.5.2 If the Contract Sum is based on the Cost of the Work, the Owner’s auditors will review and report in writing on
the Design-Builder’s final accounting within 30 days after the Design-Builder delivers the final accounting to the Owner.
Based upon the Cost of the Work the Owner’s auditors report to be substantiated by the Design-Builder’s final
accounting, and provided the other conditions of Section 9.10 of the Agreement have been met, the Owner will, within
seven days after receipt of the written report of the Owner’s auditors, either issue a final Certificate for Payment, or notify
the Design-Builder in writing of the reasons for withholding a certificate as provided in Section 9.5.1 of the Agreement.

ARTICLE A.2 CONTRACT TIME
§ A.2.1 Contract Time, as defined in the Agreement at Section 1.4.13, is the period of time, including authorized

adjustments, for Substantial Completion of the Work.

§ A.2.2 The Design-Builder shall achieve Substantial Completion of the Work not later than () days from the date of this

Amendment, or as follows:
(Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of
commencement. If appropriate, insert requivements for earlier Substantial Completion of certain portions of the Work.)

10-01-2025
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Note: The aforementioned Substantial Completion date is contingent on the Date of Commencement being 6-2-25. If the
project doesn't commence on schedule, the Substantial Completion date will need to be altered.
Portion of Work Substantial Completion Date

, subject to adjustments of the Contract Time as provided in the Design-Build Documents.
(Insert provisions, if any, for liquidated damages relating to failure to achieve Substantial Completion on time or for
bonus payments for early completion of the Work,)

N/A

ARTICLE A3 INFORMATION UPON WHICH AMENDMENT IS BASED
§ A.3.1 The Contract Sum and Contract Time set forth in this Amendment are based on the following:

§ A.3.1.1 The Supplementary and other Conditions of the Contract:

Document Title Date Pages
N/A

§ A.3.1.2 The Specifications:
(Either list the specifications here or refer to an exhibit aitached to this Amendment.)

Section Title Date Pages

§ A.3.1.3 The Drawings:
(Either list the drawings here or refer to an exhibit attached to this Amendment.)

Number Title Date
See Exhibit D Shamrock Park 5-15-25
Pavilion Drawing List

§ A.3.1.4 The Sustainability Plan, if any:

(If the Oswner identified a Sustainable Objective in the Owner’s Criteria, identify the document or documents that
comprise the Sustainability Plan by title, date and number of pages, and include other identifying information. The
Sustainability Plan identifies and describes the Sustainable Objective; the targeted Sustainable Measures;
implementation strategies selected to achieve the Sustainable Measures; the Owner’s and Design-Builder’s roles and
responsibilities associated with achieving the Sustainable Measures; the specific details about design reviews, testing or
metrics to verify achievement of each Sustainable Measure; and the Sustainability Documentation required for the
Project, as those terms are defined in Exhibit C o the Agreement.)

Title Date Pages
N/A

Other identifying information:
§ A.3.1.5 Allowances and Contingencies:
(Identify any agreed upon allowances and contingencies, including a statement of their basis.)
A Allowances
See Exhibit C - Cost Summary with Path Deletion 05-22-25
See Exhibit E - Assumptions & Clarifications - No Slate Path - 5.22.25

.2 Contingencies
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N/A
§ A.3.1.6 Design-Builder’s assumptions and clarifications:

See Exhibit E - Assumptions & Clarifications - No Slate Path - 5.22.25

§ A.3.1.7 Deviations from the Owner’s Criteria as adjusted by a Modification:
N/A

§ A.3.1.8 To the extent the Design-Builder shall be required to submit any additional Submittals to the Owner for review,
indicate any such submissions below:

N/A

ARTICLE A4 DESIGN-BUILDER’S PERSONNEL, CONTRACTORS AND SUPPLIERS
§ A.4.1 The Design-Builder’s key personnel are identified below:
({dentify name, title and contact information.)

A1 Superintendent

TBD
.2 Project Manager

Anthony Mesrobian, Project Manager - anthonym@stcom.us, (678) 416-7468
3 Others

Tommy Webb, Principal - twebb@stcom.us, (678) 485-9037
Jimmy Brock, VP of Construction - jbrock@stcom.us, (404) 427-1950

§ A.4.2 The Design-Builder shall retain the following Consultants, Contractors and suppliers, identified below:
(List name, discipline, address and other information.)

- Architect: Context Design, 2389 Johnson Ferry Rd., Marietta, GA 30062

- Civil Engineer: Highland Land Planning, 201 Prospect Park, Suite A, Peachtree City, GA 30269

- Electrical Engineer: Hammond & Associates, Inc., 499 NW 70th Ave, Suite #201, Plantation, FL 33317
- Landscape Architect: Veridian Studios, P.O. Box 870136, Stone Mountain, GA 30087

ARTICLE A5 COST OF THE WORK
§A.5.1 Cost To Be Reimbursed as Part of the Contract

§ A5.1.1 Labor Costs
§ A.5.1.1.1 Wages of construction workers directly employed by the Design-Builder to perform the construction of the

Work at the site or, with the Owner's prior approval, at off-site workshops.
p pp P

§ A.5.1.1.2 With the Owner’s prior approval, wages or salaries of the Design-Builder's supervisory and administrative
personnel when stationed at the site.

(If it is intended that the wages or salaries of certain personnel stationed at the Design-Builder's principal or other offices
shall be included in the Cost of the Work, identify below the personnel to be included, whether for all or only part of their
time, and the rates at which their time will be charged to the Work.)

Person Included Status (full-time/part-time) ~ Rate ($0.00) Rate (unit of
time)

§ A.5.1.1.3 Wages and salaries of the Design-Builder's supervisory or administrative personnel engaged at factories,
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workshops or on the road, in expediting the production or transportation of materials or equipment required for the Work,
but only for that portion of their time required for the Work.

§ A.5.1.1.4 Costs paid or incurred by the Design-Builder for taxes, insurance, contributions, assessments and benefits
required by law or collective bargaining agreements and, for personnel not covered by such agreements, customary
benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, provided such costs are based
on wages and salaries included in the Cost of the Work under Section A.5.1.1.

§ A.5.1.1.5 Bonuses, profit sharing, incentive compensation and any other discretionary payments paid to anyone hired by
the Design-Builder or paid to the Architect or any Consultant, Contractor or supplier, with the Owner's prior approval.

§A.5.1.2 Contract Costs. Payments made by the Design-Builder to the Architect, Consultants, Contractors and suppliers
in accordance with the requirements of their subcontracts.

§A.5.1.3 Costs of Materials and Equipment Incorporated in the Completed Construction
§ A.5.1.3.1 Costs, including transportation and storage, of materials and equipment incorporated or to be incorporated in
the completed construction.

§A.5.1.3.2 Costs of materials described in the preceding Section A.5.1.3.1 in excess of those actually installed to allow for
reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner's property at the completion of
the Work or, at the Owner’s option, shall be sold by the Design-Builder. Any amounts realized from such sales shall be
credited to the Owner as a deduction from the Cost of the Work.

§A5.1.4 Costs of Other Materials and Equipment, Temporary Facilities and Related Items

§ A.5.1.4.1 Costs of transportation, storage, installation, maintenance, dismantling and removal of materials, supplies,
temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are
provided by the Design-Builder at the site and fully consumed in the performance of the Work. Costs of materials,
supplies, temporary facilities, machinery, equipment and tools that are not fully consumed shall be based on the cost or
value of the item at the time it is first used on the Project site less the value of the item when it is no longer used at the
Project site. Costs for items not fully consumed by the Design-Builder shall mean fair market value.

§ A.5.1.4.2 Rental charges for temporary facilities, machinery, equipment and hand tools not customarily owned by
construction workers that are provided by the Design-Builder at the site and costs of transportation, installation, minor
repairs, dismantling and removal. The total rental cost of any Design-Builder-owned item may not exceed the purchase
price of any comparable item. Rates of Design-Builder-owned equipment and quantities of equipment shall be subject to
the Owner's prior approval,

§ A.5.1.4.3 Costs of removal of debris from the site of the Work and its proper and legal disposal.

§ A.5.1.4.4 Costs of document reproductions, electronic communications, postage and parcel delivery charges, dedicated
data and communications services, teleconferences, Project websites, extranets and reasonable petty cash expenses of the
site office.

§ A.5.1.4.5 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, with the Owner's
prior approval.

§ A.5.1.5 Miscellaneous Costs

§ A.5.1.5.1 Premiums for that portion of insurance and bonds required by the Design-Build Documents that can be directly
attributed to the Contract. With the Owner's prior approval self-insurance for either full or partial amounts of the
coverages required by the Design-Build Documents.

§ A.5.1.5.2 Sales, use or similar taxes imposed by a governmental authority that are related to the Work and for which the
Design-Builder is liable.

§ A.5.1.5.3 Fees and assessments for the building permit and for other permits, licenses and inspections for which the
Design-Builder is required by the Design-Build Documents to pay.

§ A.5.1.5.4 Fees of laboratories for tests required by the Design-Build Documents, except those related to defective or
nonconforming Work for which reimbursement is excluded by Section 15.5.3 of the Agreement or by other provisions of
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the Design-Build Documents, and which do not fall within the scope of Section A.5.1.6.3.

§ A.5.1.5.5 Royalties and license fees paid for the use of a particular design, process or product required by the Design-
Build Documents; the cost of defending suits or claims for infringement of patent rights arising from such requirement of
the Design-Build Documents; and payments made in accordance with legal judgments against the Design-Builder
resulting from such suits or claims and payments of settlements made with the Owner's consent. However, such costs of
legal defenses, judgments and settlements shall not be included in the calculation of the Design-Builder's Fee or subject to
the Guaranteed Maximum Price. If such royalties, fees and costs are excluded by the second to last sentence of

Section 3.1.13.2 of the Agreement or other provisions of the Design-Build Documents, then they shall not be included in
the Cost of the Work.

§ A.5.1.5.6 With the Owner's prior approval, costs for electronic equipment and software directly related to the Work.

§ A.5.1.5.7 Deposits lost for causes other than the Design-Builder's negligence or failure to fulfill a specific responsibility
in the Design-Build Documents.

§ A.5.1.5.8 With the Owner's prior approval, which shall not be unreasonably withheld, legal, mediation and arbitration
costs, including attorneys' fees, other than those arising from disputes between the Owner and Design-Builder, reasonably
incurred by the Design-Builder after the execution of the Agreement and in the performance of the Work.

§ A.5.1.5.9 With the Owner’s prior approval, expenses incurred in accordance with the Design-Builder's standard written
personnel policy for relocation, and temporary living allowances of, the Design-Builder's personnel required for the
Work.

§ A.5.1.5.10 That portion of the reasonable expenses of the Design-Builder's supervisory or administrative personnel
incurred while traveling in discharge of duties connected with the Work.

§ A5.1.6 Other Costs and Emergencies
§ A.5.1.6.1 Other costs incurred in the performance of the Work if, and to the extent, approved in advance in writing by the

Owner.

§ A.5.1.6.2 Costs incurred in taking action to prevent threatened damage, injury or loss in case of an emergency affecting
the safety of persons and property.

§ A.5.1.6.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Design-Builder, Contractors
or suppliers, provided that such damaged or nonconforming Work was not caused by negligence or failure to fulfill a
specific responsibility of the Design-Builder and only to the extent that the cost of repair or correction is not recovered by
the Design-Builder from insurance, sureties, Contractors, suppliers, or others.

§ A5.1.7 Related Party Transactions

§ A.5.1.7.1 For purposes of Section A.5.1.7, the term “related party” shall mean a parent, subsidiary, affiliate or other
entity having common ownership or management with the Design-Builder; any entity in which any stockhelder in, or
management employee of, the Design-Builder owns any interest in excess of ten percent in the aggregate; or any person
or entity which has the right to control the business or affairs of the Design-Builder. The term “related party” includes any
member of the immediate family of any person identified above.

§ A.5.1.7.2 If any of the costs to be reimbursed arise from a transaction between the Design-Builder and a related party, the
Design-Builder shall notify the Owner of the specific nature of the contemplated transaction, including the identity of the
related party and the anticipated cost to be incurred, before any such transaction is consummated or cost incurred. If the
Owner, after such notification, authorizes the proposed transaction, then the cost incurred shall be included as a cost to be
reimbursed, and the Design-Builder shall procure the Work, equipment, goods or service from the related party, as a
Contractor, according to the terms of Section A.5.4. If the Owner fails to authorize the transaction, the Design-Builder
shall procure the Work, equipment, goods or service from some person or entity other than a related party according to the
terms of Section A.5.4.

§A.5.2 Costs Not to Be Reimbursed as Part of this Contract
The Cost of the Work shall not include the items listed below:
A Salaries and other compensation of the Design-Builder's personnel stationed at the Design-Builder's
principal office or offices other than the site office, except as specifically provided in Section A.5.1.1;
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Expenses of the Design-Builder's principal office and offices other than the site office;

Overhead and general expenses, except as may be expressly included in Section A.5.1;

The Design-Builder's capital expenses, including interest on the Design-Builder's capital employed for the

Work;

.5 Except as provided in Section A.5.1.6.3 of this Agreement, costs due to the negligence or failure of the
Design-Builder, Contractors and suppliers or anyone directly or indirectly employed by any of them or for
whose acts any of them may be liable to fulfill a specific responsibility of the Contract;

6 Any cost not specifically and expressly described in Section A.5.1; and

.7 Costs, other than costs included in Change Orders approved by the Owner, that would cause the Guaranteed

Maximum Price to be exceeded.

> wi

§ A5.3 Discounts, Rebates, and Refunds

§ A.5.3.1 Cash discounts obtained on payments made by the Design-Builder shall accrue to the Owner if (1) before making
the payment, the Design-Builder included them in an Application for Payment and received payment from the Owner, or
(2) the Owner has deposited funds with the Design-Builder with which to make payments; otherwise, cash discounts shall
accrue to the Design-Builder. Trade discounts, rebates, refunds and amounts received from sales of surplus materials and
equipment shall accrue to the Owner, and the Design-Builder shall make provisions so that they can be obtained.

§ A.5.3.2 Amounts that accrue to the Owner in accordance with Section A.5.3.1 shall be credited to the Owner as a
deduction from the Cost of the Work.

§A5.4 Other Agreements

§ A.5.4.1 When the Design-Builder has provided a Guaranteed Maximum Price, and a specific bidder (1) is recommended to
the Owner by the Design-Builder; (2) is qualified to perform that portion of the Work; and (3) has submitted a bid that
conforms to the requirements of the Design-Build Documents without reservations or exceptions, but the Owner requires that
another bid be accepted, then the Design-Builder may require that a Change Order be issued to adjust the Guaranteed
Maximum Price by the difference between the bid of the person or entity recommended to the Owner by the Design-Builder
and the amount of the subcontract or other agreement actually signed with the person or entity designated by the Owner.

§ A.5.4.2 Agreements between the Design-Builder and Contractors shall conform to the applicable payment provisions of
the Design-Build Documents, and shall not be awarded on the basis of cost plus a fee without the prior consent of the
Owner. If an agreement between the Design Builder and a Contractor is awarded on a cost plus a fee basis, the Design-
Builder shall provide in the agreement for the Owner to receive the same audit rights with regard to the Cost of the Work
performed by the Contractor as the Owner receives with regard to the Design-Builder in Section A.5.5, below.

§ A.5.4.3 The agreements between the Design-Builder and Architect and other Consultants identified in the Agreement
shall be in writing. These agreements shall be promptly provided to the Owner upon the Owner’s written request.

§ A.5.5 Accounting Records

The Design-Builder shall keep full and detailed records and accounts related to the cost of the Work and exercise such
controls as may be necessary for proper financial management under the Contract and to substantiate all costs incurred.
The accounting and control systems shall be satisfactory to the Owner, The Owner and the Owner’s auditors shall, during
regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to audit and copy, the
Design-Builder’s records and accounts, including complete documentation supporting accounting entries, books,
correspondence, instructions, drawings, receipts, subcontracts, Contractor’s proposals, purchase orders, vouchers,
memoranda and other data relating to the Contract. The Design-Builder shall preserve these records for a period of three
years after final payment, or for such longer period as may be required by law.

§ A.5.6 Relationship of the Parties

The Design-Builder accepts the relationship of trust and confidence established by this Agreement and covenants with the
Owner to exercise the Design-Builder’s skill and judgment in furthering the interests of the Owner; to furnish efficient
construction administration, management services and supervision; to furnish at all times an adequate supply of workers
and materials; and to perform the Work in an expeditious and economical manner consistent with the Owner’s interests.

This Amendment to the Agreement entered into as of the day and year first written above.
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OWNER (Signature) DESIGN-BUILDER (Signature)
BY: Eric Dial, Mayor BY: Tommy Webb, President

(Printed name and title) (Printed name and title)
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Additions and Deletions Report for
AIA” Document A141" — 2014 Exhibit A

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has
added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from
the original AlA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AlA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any
part of the associated AIA document. This Additions and Deletions Report and its associated document were generated
simultaneously by AlA software at 10:59:14 EDT on 05/23/2025.

Changes to original AlA text

PAGE 2
Item Units and Limitations Price per Unit ($0.00)
See Exhibit C - Cost Suminary
with Path Deletion 05-22-25

PAGE 6

Note: The aforementioned Substantial Completion date is contingent on the Date of Commencement being 6-2-25.
If the project doesn't commence on schedule, the Substantial Completion date will need to be altered.

Document Title Date Pages

N/A

Number Title Date

See Exhibit D Shamrock Park 5-15-25
Pavilion Drawing List

Title Date Pages

N/A

Variable Information
PAGE 1

This Amendment is incorporated into the accompanying AIA Document A141™-2014, Standard Form of
Agreement Between Owner and Design-Builder dated the Sixth day of November in the year Two Thousand
Twenty-Four (the “Agreement”)

(In words, indicate day, month and year.)

Tyrone Pavilion

960 Senoia Rd.
Tyrone. GA 30290

Town of Tyrone

950 Senoia Rd.

Tyrone, GA 30290
(770) 487-4038
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Southtree Commercial Construction, LLC

201 Prospect Park
Suite A

Peachtree City, GA 30269

[X ] Stipulated Sum, in accordance with Section A.1.2 below
[ 1 Costofthe Work plus the Design-Builder’s Fee, in accordance with Section A.1.3 below

[ 1 Costofthe Work plus the Design-Builder’s Fee with a Guaranteed Maximum Price, in accordance
with Section A.1.4 below

PAGE 2

§ A.1.2.1 The Stipulated Sum shall be Seven Hundred Thousand Dollars and Zero Cents ($ 700,000.00 ), subject to
authorized adjustments as provided in the Design-Build Documents.

See Exhibit C - Cost Summary with Path Deletion 05-22-25

PAGE 3

§ A.1.5.1.3 Provided that an Application for Payment is received not later than the First day of the month, the Owner
shall make payment of the certified amount to the Design-Builder not later than the Fifteenth day of the same month.
If an Application for Payment is received by the Owner after the application date fixed above, payment shall be made

by the Owner not later than Fifteen ( 15 ) days after the Owner receives the Application for Payment.

(Federal, state or local laws may require payment within a certain period of time,)

PAGE 4

A Take that portion of the Contract Sum properly allocable to completed Work as determined by
multiplying the percentage completion of each portion of the Work by the share of the Contract Sum
allocated to that portion of the Work in the schedule of values, less retainage of Five percent ( 5.00

%) on the Work. Pending final determination of cost to the Owner of Changes in the Work, amounts
not in dispute shall be included as provided in Section 6.3.9 of the Agreement;

.2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and
suitably stored at the site for subsequent incorporation in the completed construction (or, if approved
in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less
retainage of Five percent ( 5.00 %);

N/A

PAGE 5
10-01-2025
PAGE 6
N/A

See Exhibit C - Cost Summary with Path Deletion 05-22-25
See Exhibit E - Assumptions & Clarifications - No Slate Path - 5.22.25

PAGE7
N/A
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See Exhibit E - Assumptions & Clarifications - No Slate Path - 5.22.25

N/A
N/A
TBD
Anthony Mesrobian, Project Manager - anthonym(@stcom.us, (678) 416-7468

Tommy Webb, Principal - twebb(@stcom.us, (678) 485-9037
Jimmy Brock, VP of Construction - jbrock@stcom.us, (404) 427-1950

- Architect: Context Design, 2389 Johnson Ferry Rd., Marietta, GA 30062

- Civil Engineer: Highland Land Planning, 201 Prospect Park, Suite A, Peachtree City, GA 30269

- Electrical Engineer: Hammond & Associates, Inc., 499 NW 70th Ave, Suite #201, Plantation, FL 33317
- Landscape Architect: Veridian Studios, P.O. Box 870136, Stone Mountain, GA 30087
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Certification of Document's Authenticity
AIA® Document D401™ — 2003

I, Tommy Webb, hereby certify, to the best of my knowledge, information and belief, that I created the attached
final document simultaneously with its associated Additions and Deletions Report and this certification at
10:59:14 EDT on 05/23/2025 under Order No. 20250120760 from AIA Contract Documents software and that in
preparing the attached final document I made no changes to the original text of AIA® Document A141™ - 2014
Exhibit A, Design-Build Amendment, other than those additions and deletions shown in the associated Additions
and Deletions Report.

(Signed)

(Title)

(Dated)
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