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June 08, 2023 
 

To: Chairman Wetzel and members of the Public Works Commission  
From: Peter Hartz – Water Systems Manager 
 

Re:  Water Systems agenda items for June 13, 2023 
 

Water Systems: 
 

 
1. Review and discuss – Wastewater Facilities Plan update proposal from Applied Technologies. 

 
In my follow-up from our CMAR requirement to review the wastewater treatment plant influent 
biological demand loadings and the plant design, Applied Technologies has provided a proposal to 
update the facilities plan as part of the review as the numbers and plan are outdated.   
 

2. Review and approve – Water Department; Change order #1 & Change order #2– for Contract #5364-23-
01 (Fourth St.) Water Contract to Forest Landscape and Construction Co. for a total of $35,150.   

   

The pay application to date and quantity list for the 2023 water & sewer contract differed from the 
agreement quantities.  Change order #1 (+$4,900) was requested by the Engineering Dept. for a full road 
closure, and change order #2 (+$30,250) was requested by the Water Dept. to complete the water 
service replacement work to include the new curb stop valve.  These change orders reflect the current 
quantities completed through pay request #3 and increase the approved contract price ($853,260) by 
$35,150 for a revised contract price of $885,410.     
 

3. Review and approve – Wastewater Department; Change Order 1 - for Contract #08 – 2023 for Sanitary 
Sewer bursting work and water and sanitary sewer extension work to Forest Landscaping and 
Construction Co. for $26,662.    
 

The pay application and quantity list for the contract differed from the agreement quantities.  Change 
order #1 reflects the actual quantities completed in the approved scope of work and increases the 
contract by $26,662 for a revised contract price of $585,702.  
 
 

Sincerely, 
 

Peter Hartz 

Water Systems Manger 


