
 
 

To: Governing Body 
From: John Sullivan, Director of Public Works  

Date: October 6, 2026 
Re: Monthly Status Report 

 
 
 
 

o CCLIP funding: The construction portion of the project is complete.  We will be waiting for the final 
audit for final completion. 
  

o W. 47th Place Complete Street Project: We are on track for a January 2027 bid solicitation. 
 
o W. 50th Street, Belinder Ave. to Mission Rd. & W. 51st Street Belinder Ave. to Mission Rd.:   The 

project is underway.  We are still looking for the end of October for completion. 
 

o Concrete Repairs Various Locations: The project will be presented for approval at Thursday’s 
Council Meeting. 

 
o Street Light Pole Damage: The streetlight at 2510 W. 47th Street was damaged because of a 

fatality accident.  I am working with KCK to repair the pole and replace the clamshell. 
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