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Major Build-Out Progress
By December 2024, 95% of  the build-out 
was completed, demonstrating 
remarkable progress for the year.

Funding Challenges
Financial constraints stalled the 
completion of  essential trim work, 
highlighting challenges faced during the 
project.

Gradual Task Completion
Despite setbacks, remaining tasks are 
being completed gradually to ensure 
continuous progress toward project goals.
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