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FROG POND EAST AND SOUTH 
INFRASTRUCTURE FUNDING PLAN 
On November 15, 2015, the Wilsonville City Council (Council) adopted the Frog Pond Area Plan, which 
includes an Infrastructure Funding Plan (Appendix H of the Frog Pond Area Plan).  The funding plan 
evaluates the infrastructure needs for the entire 500-acre Frog Pond area and offers strategies of how to 
fund those infrastructure improvements.  As part of the Frog Pond West Master Plan, adopted by Council in 
July 2017, the Infrastructure Funding Plan was updated with revised infrastructure projects, associated 
costs, and more detailed and refined funding mechanisms necessary to implement the Frog Pond West 
Master Plan. In December 2022, Council approved the Frog Pond East and South (“FPE/S”) Master Plan 
(“Master Plan”).  However, the FPE/S update to the Infrastructure Funding Plan was deferred, allowing 
staff, consultants, and stakeholders additional time to work through the necessary details to ensure 
efficient, cost effective, and equitable implementation of the infrastructure necessary to realize the FPE/S 
Master Plan vision.  

This FPE/S Infrastructure Funding Plan (“Funding Plan”) memorializes the analysis done for the FPE/S 
infrastructure identified in the Master Plan and how this Funding Plan relates to, refines or changes the 
information available and assumptions made as part of the Frog Pond Area Plan, Appendix H: Infrastructure 
Funding Plan (Attachment A) and Frog Pond West Infrastructure Funding Plan update (Attachment B). Both 
infrastructure funding plans in the Area Plan and Frog Pond West Master Plan rely on and reflect general 
citywide policy and practice regarding provision of infrastructure improvements as part of development. 
These previously adopted City policies and practices will continue to establish the baseline assumptions for 
the FPE/S Funding Plan.  

In addition, review of the previous Frog Pond funding plan assumptions is intended to provide the 
foundation for developing the FPE/S Funding Plan, helping to inform and to establish funding needs and 
assess potential funding mechanisms needed to support implementation of the FPE/S Master Plan. This 
analysis is based on work by City staff from the Community Development Department, including 
Engineering and Planning, the Community Development Director, City Attorney, and Finance Director. City 
staff was supported by experts on municipal finance from FCS Group. Infrastructure costs were prepared as 
part of the FPE/S Master Plan by DKS Associates and Consor. Together this group is referred to in the memo 
as the “Project Team.”  This Funding Plan is intended to provide an overarching strategy for future 
financing tools that may be used to support specific development projects and related infrastructure needs 
but is not intended to limit the specific financial package that may be needed to support those particular 
developments and projects. 

Summary of Frog Pond East and South 

The Frog Pond East and South planning area, as shown in Figure 1 below is approximately 300 acres in 

size with approximately 176 acres gross development area, which excludes known development 

constraints including natural resource and the extensive Bonneville Power Administration (BPA) 

easement areas. The Master Plan area includes the following general attributes, which influence the 
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Funding Plan. More information about development assumptions can be found in Section 1 of 

Attachment C. Here are some highlights of the Master Plan area: 

 A minimum of 1325 housing units are required to be built under the Master Plan pursuant to a 

Condition of Approval in Metro Ordinance No. 18-1427. The assumed split is 926 within the 

Frog Pond East area and 399 within the Frog Pond South area. 

 The housing units are anticipated to include a wide variety of types including apartments, 

middle-housing, detached homes, cottages and accessory dwelling units (ADUs), result ing in 

more housing variety than Frog Pond West. 

 A vertical mixed-use development is planned on Brisband Street at the intersection with 

Stafford Road, estimated to have up to 22,000 square feet of ground floor commercial space 

with up to four floors of residential above. This is identified in Figure 1 as “commercial main 

street.” 

 There are 8 different property owners (as of 2024) in Frog Pond East and 31 property owners in 

Frog Pond South. Parcels range in size from just over an acre to 94 acres.  

 The West-Linn Wilsonville School District owns a 27-acre site within Frog Pond South, which is 

home to Meridian Creek Middle School and a 2-acre land banked parcel e adjacent to the 

middle school site. 

 The City owns a 10-acre site in Frog Pond South at the corner of Boeckman Road and 65th 

Avenue, which is planned as a future park site. 

 Most of the Frog Pond East and South area is currently outside the city limits, with the 

exception of the middle school site. 

 The entirety of the Frog Pond East and South area is within the Urban Growth Boundary. 

 Property owners, particularly in the Frog Pond East area, have expressed an interest in 

development of their properties in the near term.   

This information provides the basis for the development phasing schedule included in the FPE/S 

Funding Plan, informing the location and pace of development and helping determine when and where 

infrastructure will be needed first.  
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Figure 1. Frog Pond East and South Land Use Plan 
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Frog Pond East and South Infrastructure Summary 

Consistent with the approach in the Frog Pond West Funding Plan, the infrastructure needed to serve the 
Frog Pond East/South area has been grouped into three different categories, as described below. “Off-site” 
and “Framework” or “Master Plan” infrastructure projects have been previously identified and adopted in 
the City’s infrastructure master plan documents for Transportation, Water, Sanitary Sewer, and 
Stormwater.  

 Off-site Infrastructure includes large projects that serve the broader Wilsonville community, are 

funded through System Development Charges (SDCs) generated by development throughout the 

City and through other City resources, and are generally located outside of the Frog Pond 

East/South area.  While these projects serve a broader area than Frog Pond East/South, 

development within Frog Pond East/South will utilize this infrastructure as well and does have a 

responsibility to contribute to this infrastructure. Examples include: 

o Water line crossing Boeckman Creek at the west end of Frog Pond Lane 

o Water line crossing of Meridian Creek south of Meridian Creek Middle School  

o Boeckman Creek sanitary sewer trunk line 

o West side water reservoir 

o Boeckman “Dip” Bridge 

o Stafford-65th-Elligsen Roundabout 

o Advance Road Community Park 

 On-site Infrastructure includes local projects which serve development of individual properties.  

Individual developers are responsible for construction and costs of construction of these projects. 

Examples include: 

o Local streets and sidewalks 

o Sanitary sewer mains 

o Water mains 

o Stormwater management 

o Neighborhood parks 

 “Framework” or “Master Plan” Infrastructure is the primary focus of this FPE/S Funding Plan.  

These are called “Framework Projects” in the Area Plan Funding Strategy and “Master Plan 

Infrastructure” in the Frog Pond West Funding Plan. For this memo and the FPE/S Funding Plan the 

term “framework projects” or “framework infrastructure” will be used. These projects differ from 

off-site and on-site infrastructure due to the following factors: 

o Serves the Frog Pond East/South development and includes an “oversize” component that 

provides capacity beyond the City’s minimum standard to serve future development in 

FPE/S  or other offsite areas. 

o Crosses multiple property ownerships 

o May be too large and expensive for any single developer to complete 

o May have geographically concentrated costs (sanitary lift station), but benefits all of Frog 

Pond East, South, or both. 

The emphasis of the FPE/S Funding Plan is to identify strategies and tools appropriate to fund Framework 
Infrastructure. While discussed briefly below, Section 1 of Attachment C includes a list of needed FPE/S 
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Framework Infrastructure projects and estimated costs. Funding for off-site and on-site infrastructure is 
addressed through the City’s existing policies. 

Frog Pond East and South Framework Infrastructure Projects 

The FPE/S Funding Plan focuses on funding options for the following key framework infrastructure projects.  
Infrastructure Funding Strategy framework projects within the FPE/S area:  

1. Stafford Road, including sanitary sewer and water 

2. Advance Road, including sanitary sewer and water 

3. Frog Pond East Neighborhood Park 

4. Frog Pond East BPA Easement Trail 

5. Frog Pond South Neighborhood Trail 

Additional framework infrastructure projects not part of the Frog Pond Area Plan added as part of the 

FPE/S Master Plan include: 

6. 60th Avenue, including water and storm 

7. Frog Pond East - Kahle East sanitary lift stations and force main 

8. Frog Pond East - Advance East sanitary lift station and force main 

9. Frog Pond South sanitary lift station and force main 

Citywide Policies and Practices Related to Infrastructure Funding 

Consistent with the Frog Pond Area Plan Infrastructure Funding Strategy and Frog Pond West Funding Plan, 
the Frog Pond East/South Funding Plan uses the City’s existing policies and practices as a basis for planning, 
as summarized below: 

 Developers pay for and construct the “local portion” of infrastructure required to serve their 

developments, as explained in adopted City policies (Wilsonville Code, Transportation System Plan, 

and Public Works Standards).   

 Developers also initially pay for and construct the “oversize portion” (infrastructure that exceeds 

the minimum required), and then receive credits against System Development Charges (SDC) due 

at the time of each building permit (“SDC credits”). 

 When necessary, the City may pay for infrastructure elements that are: 

o Identified by existing adopted citywide infrastructure master plans (e.g. Water Distribution 

Master Plan or the Transportation System Plan) and included in the City’s five-year Capital 

Improvement Program (CIP); or 

o Abutting already-developed areas, city-owned land, or land not expected to 

develop/redevelop by 2045.  

 The City may implement a variety of tools to facilitate and coordinate infrastructure delivery, 

including SDCs and SDC credits, a supplemental fee, reimbursement districts/agreements, Local 

Improvement Districts (LID), and development agreements. 
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Frog Pond East and South Framework Infrastructure Cost Allocation – 
Current City Policy 

The total cost of the nine FPE/S framework infrastructure projects is allocated to different parties under 
current City policy. The FPE/S Infrastructure Funding Plan Technical Attachment (Attachment C) details 
estimated costs, allocates those costs, and includes a revenue analysis based on anticipated development 
to inform the FPE/S infrastructure funding plan. Each FPE/S framework infrastructure project is described 
below with relevant cost allocation information. The following funding allocation, per current City policy, 
does not preclude the City from considering additional funding strategies to assist developers with 
construction of needed framework infrastructure as detailed in “Additional Funding Sources for 
Consideration” section of this Plan.  

1. Stafford Road (including sanitary sewer and water). Stafford Road includes a local portion 

attributable to Frog Pond East and a local portion attributable to Frog Pond West. In addition, there 

is an oversized portion in excess of the local portion for both East and West. Stafford Road 

improvements also include two roundabouts at SW Kahle Road and SW Brisband Street, as well as 

intersection improvements at SW Frog Pond Lane. 

a. West Portion of Stafford Road 

i. The Frog Pond West Infrastructure Funding Plan implemented a supplemental fee 

assessed for each equivalent dwelling unit built within the Frog Pond West 

neighborhood.  This supplemental fee will pay for the construction of the western 

“local portion” of Stafford Road, including a water and sewer pipeline from Kahle 

Rd. to Boeckman Rd. 

ii. City will provide an SDC contribution for the west portion of Stafford Road that 

exceeds the “local portion” of the road and any oversized portion of the water and 

sewer pipeline.  

iii. The west portion of Stafford Road, including the water and sewer pipeline, could 

be built by the City as a standalone phase of the planned Stafford Road 

improvements or funded by the City and constructed with the east portion of 

Stafford Road and/or intersection improvements as part of an agreement with 

FPE/S local development. 

b. East Portion of Stafford Road 

i. Current City policy states developers along Stafford Road are responsible to 

develop their “local portion” of Stafford Road. Since the relevant Stafford Road 

frontage serves Frog Pond East, developing the “local portion” of the east side of 

Stafford Road is the responsibility of the adjacent developers. 

ii. Also, under current City policy, developers may receive SDC credits for constructing 

the remainder of the east side of Stafford Road, which exceeds the “local portion” 

of the road. 

iii. Establishment of a Frog Pond East per door infrastructure fee to pay for the east 

portion of Stafford Road, like was implemented in Frog Pond West to pay for the 

west portion of Stafford Road, is not recommended for the following reasons: 
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a)  Frog Pond West consisted of many smaller development lots, many 

internal to the area without direct frontage on the higher classified 

roadways, such as Boeckman Road and Stafford Road, but such internal 

developments utilize the facilities and should be responsible for 

contributing to the “local portion” cost of the western portion of Stafford 

Road. The Frog Pond West supplemental infrastructure fee allowed for 

roadway improvements to occur in less phases and an equitable 

distribution of costs across the entire area. Frog Pond East is dominated by 

two large development properties with no internal lots without major 

roadway frontage. As a result, the phasing and equitable distribution of 

costs issues of Frog Pond West are not present in Frog Pond East and do 

not necessitate creation of a supplemental infrastructure fee. 

b) A supplemental infrastructure fee results in major roadway improvements 

being constructed after development has already occurred. As experienced 

with Frog Pond West, the City receives numerous complaints from the new 

residents regarding vehicle speeding, poor neighborhood access, lack of 

safe pedestrian and bike facilities, and impacts of major road construction 

when roadway improvements are made after development has occurred. 

Construction of major roadway improvements as part of development is 

desirable in order to prevent these types of post-development safety, level 

of service (LOS), and livability issues. 

c) As experienced with Frog Pond West, construction cost inflation that 

occurs between the time the supplemental infrastructure fee is collected 

and the time the infrastructure improvement is constructed creates a 

significant funding gap that must be backfilled with other City funds in 

order to complete the infrastructure project. This results in current City 

residents and businesses subsidizing the cost responsibilities of private 

development, which is not in line with City policy that “growth pays for 

growth.” 

d) Analysis shown and documented in Attachment C finds that there is 

sufficient SDC revenue generated through development within Frog Pond 

East and South to pay for both City SDC infrastructure funding 

responsibilities and SDC credits issued to developers for the “oversized” 

portion of developer-constructed infrastructure. As a result, a 

supplemental infrastructure fee is not necessary to assist with funding 

FPE/S framework projects, including the east portion of Stafford Road. 

c. Stafford/Kahle Roundabout 

i. Current City policy states development along Stafford Road are responsible to 

ensure the City Level of Service (LOS) standard of LOS D is met for all intersections 

impacted by the development. 

ii. Also, under current City policy, developments are responsible for providing 

mitigation for intersections not meeting LOS D proportional to the impact of the 

development. 
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iii. According to the FPE/S Master Plan, any development in Frog Pond East taking 

access from Kahle Road will cause the intersection of Stafford Road and Kahle Road 

to fall below LOS D. 

iv. The mitigation needed at the Stafford Road and Kahle Road intersection is due to 

development within Frog Pond West and Frog Pond East, not due to existing or 

future traffic conditions on Stafford Road. If not for the Frog Pond development, 

mitigation at this intersection would not be needed and is therefore the 

responsibility of development within Frog Pond to provide mitigation. 

v. LOS mitigation at the Stafford Road and Kahle Road intersection is a single-lane 

roundabout per the FPE/S Master Plan and Wilsonville Transportation System Plan. 

vi. Based on traffic impacts at this intersection documented in the FPE/S Master Plan, 

Frog Pond West is responsible for 40% of the project cost and Frog Pond East is 

responsible for 60% of the project cost. 

vii. Frog Pond West share of mitigation costs may be provided as SDC credits issued to 

Frog Pond East developer(s) that build the roundabout project as part of the 

adjacent development. 

viii. The roundabout could instead be built by the City pursuant to City CIP prioritization 

and fund availability. However, in this scenario, development failing to meet LOS 

standards at the intersection could not occur unless the roundabout is scheduled 

for completion within two years of certificates of occupancy for homes in the 

development. In such a scenario, Frog Pond East development will be responsible 

for contributing to Frog Pond East development’s financial responsibility for this 

roundabout. 

d. Stafford/Brisband Roundabout 

i. According to the FPE/S Master Plan, any development taking access from Brisband 

Street will cause the intersection of Stafford Road and Brisband Street to fall below 

LOS D. 

ii. As with the Stafford/Kahle Roundabout, the mitigation needed at the Stafford Road 

and Brisband Street intersection is due to development within Frog Pond West and 

Frog Pond East, not due to existing or future traffic conditions on Stafford Road. 

iii. LOS mitigation at the Stafford Road and Brisband intersection is a single-lane 

roundabout per the FPE/S Master Plan and Wilsonville Transportation System Plan. 

iv. Based on traffic impacts at this intersection documented in the FPE/S Master Plan, 

Frog Pond West is responsible for 35% of the project cost and Frog Pond East is 

responsible for 65% of the project cost. 

v. As with the Stafford/Kahle Roundabout, the Frog Pond West share of mitigation 

costs may be provided as SDC credits issued to the Frog Pond East developer(s) 

that build the roundabout project as part of the adjacent development. 

vi. Also similar to the Stafford/Kahle Roundabout instead of developer(s) building the 

roundabout, it could be built by the City pursuant to City CIP prioritization and fund 

availability. However, in this scenario, development failing to meet LOS standards 

at the intersection could not occur unless the roundabout is scheduled for 

completion within two years of certificates of occupancy for homes in the 

development. In such a scenario, Frog Pond East development will be responsible 
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for contributing to Frog Pond East development’s financial responsibility for this 

roundabout. 

 
2. Advance Road (including sanitary sewer and water). Advance Road includes a local portion 

attributable to Frog Pond East and a local portion attributable to Frog Pond South. In addition, 

there is an oversized portion in excess of the local portion for both East and South. Advance Road 

improvements also include a roundabout at 60th Avenue. 

a. North Portion of Advance Road 

i. As with the eastern portion of Stafford Road, developers in Frog Pond East 

developing adjacent to Advance Road are responsible for the “local portion” of 

Advance Road, including sanitary sewer and water. 

ii. Developers may receive SDC credits for constructing the remainder (“oversize 

portion”) of the north side of Advance Road, which exceeds the “local portion” of 

the road. 

iii. Any oversizing of sanitary sewer and water installed by the developers along 

Advance Road may also be subject to SDC credits. 

b. South Portion of Advance Road 

i. The south portion of Advance Road between Wilsonville Road and 63rd Avenue was 

constructed with development of Meridian Creek Middle School.  Since that time, 

the Advance Road roadway cross-section has been modified as part of the FPE/S 

Master Plan to better match the Boeckman Road roadway cross-section to the 

west of Stafford Road. 

ii. Developers in Frog Pond South developing adjacent to Advance Road between 

Wilsonville Road and 63rd Avenue may be required to make improvements to 

Advance Road consistent with the Advance Road cross-section requirements per 

the FPE/S Master Plan.  Any oversizing would be compensated through SDC credits. 

iii. The south portion of Advance Road between 63rd Avenue and 60th Avenue is 

adjacent to City-owned property planned for a community park.  The City, as owner 

and developer of the property adjacent to Advance Road, is responsible for this 

section of the south portion of Advance Road as part of the park development. 

iv. It is preferable to build the south portion of Advance Road between 63rd Avenue 

and 60th Avenue concurrent with the developer-funded and constructed north 

portion of Advance Road.  An agreement between the developer and City outlining 

compensation through City contribution (using available SDC funds) or issuance of 

SDC credits may be necessary for developer construction of this south portion of 

Advance Road.  Should the City and developer not reach agreement regarding joint 

construction of both the north and south portions of Advance Road, the south 

portion can be constructed as a separate, standalone project. 

v. The properties fronting the south portion of Advance Road between 60th Avenue 

and the east limits of Frog Pond South are largely built out with little opportunity to 

redevelop in the near future.  However, should redevelopment of these properties 

occur, developers) in Frog Pond South are responsible for the “local portion” of 

Advance Road.  Any oversizing can be compensated through SDC credits.  If 

redevelopment does not occur over time, the City could construct this south 
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portion of Advance Road utilizing Transportation SDC funds as budget and demand 

allows. 

c. Advance/60th Roundabout 

i. The FPE/S Master Plan and Wilsonville Transportation System Plan identify a single-

lane roundabout at the intersection of Advance Road and 60th Avenue, necessary 

to provide slower speed and improved neighborhood access and visibility. 

ii. Local development in Frog Pond East or South are responsible for providing the 

roundabout at the Advance Road and 60th Avenue intersection as part of any 

development that accesses 60th Avenue. 

iii. According to the FPE/S Master Plan, the intersection of Advance Road and 60th 

Avenue is not anticipated to fall below LOS D at full build out. 

iv. The Advance Road and 60th Avenue roundabout is not needed to address level of 

service performance standards and therefore does not solely address impacts 

related to development within Frog Pond East and Frog Pond South.  As a result, 

developers may receive SDC credits for constructing the roundabout based on the 

volume of traffic moving through the intersection not associated with development 

within Frog Pond East and Frog Pond South.  

v. Based on traffic impacts at this intersection documented in the FPE/S Master Plan, 

Frog Pond East is responsible for 27.5% of the project cost, Frog Pond South is 

responsible for 27.5% of the project cost, and 45% eligible for SDC credit. 

vi. An agreement between the City and the developer that constructs the roundabout 

may be necessary to compensate for the proportional project costs from the 

remaining FPE/S development areas. Formation of a reimbursement district or 

supplemental infrastructure fee, as discussed later, are potential tools to recoup 

these costs from future Frog Pond developments accessing 60th Avenue. 

 
3. Frog Pond East Neighborhood Park 

a. In accordance with the City’s Comprehensive Plan, Parks and Recreation Master Plan, and 

Parks SDC methodology, neighborhood parks are provided by local development to serve 

the immediate neighboring area and are most often owned and maintained by a nearby 

neighborhood homeowner’s association. Community and regional parks that serve the 

Wilsonville community as a whole are built/funded and maintained by the City. 

b. The FPE/S Master Plan identifies a neighborhood park near the intersection of 60th Avenue 

and Brisband Street in Frog Pond East. 

c. The developer of the large parcel south of the BPA easement and north of Advance Road, 

referred to as the “Azar Property”, is responsible for providing the planned neighborhood 

park. 

d. As with the east portion of Stafford Road, establishment of a Frog Pond East per door 

infrastructure fee to pay for the neighborhood park like was implemented in Frog Pond 

West is not recommended for the same reasons as stated previously, including less 

parcelized development area, avoiding delayed infrastructure construction, and reducing 

construction inflation factors. 

 
4. Frog Pond East BPA Easement Trail 
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a. The Frog Pond East BPA Easement Trail is included in the Parks SDC methodology at 100% 

funding and is included in the FPE/S Master Plan.  As a result, the trail does not require any 

contribution from developers beyond the standard Park SDC. 

b. Under current City policy, developers may receive SDC credits for constructing portions of 

the BPA Easement Trail adjacent to the development.  Local development is responsible for 

funding and building the trail connections between the development and the BPA 

Easement Trail in accordance with the FPE/S Master Plan. 

 
5. Frog Pond South Neighborhood Trail 

a. As with the Frog Pond East BPA Easement Trail, the Frog Pond South Neighborhood Trail 

(Meridian Creek crossing) is included in the Parks SDC methodology at 100% funding and is 

included in the FPE/S Master Plan.  As a result, the trail does not require any contribution 

from developers beyond the standard Park SDC. 

b. Developers may receive SDC credits for constructing portions of the South Neighborhood 

Trail crossing of Meridian Creek adjacent to the development.  

 
6. 60th Avenue (including water and storm drainage). 60th Avenue includes a local portion attributable 

to Frog Pond East and a local portion attributable to Frog Pond South. In addition, there is an 
oversized portion in excess of the local portion for both East and South. 
 

a. Portion of 60th Avenue, North of Advance Road 

i. As with the eastern portion of Stafford Road, developments in Frog Pond East 

constructed adjacent to 60th Avenue are responsible for the “local portion” of 60th 

Avenue, including water. 

ii. Developers may receive SDC credits for constructing the remainder (“oversize 
portion”) of 60th Avenue, which exceeds the “local portion” of the road. 

iii. Any oversizing of water installed by the developers along 60th Avenue may also be 

subject to SDC credits.  

 

b. Portion of 60th Avenue, South of Advance Road. 

i. The west portion of 60th Avenue between Advance Road and Hazel Street is 

adjacent to City-owned property for a planned community park. The City is 

responsible for this section of the west portion of 60th Avenue as part of the park 

development. 

ii. The west portion of 60th Avenue from Hazel Street to the south property boundary, 

approximately 960 feet south of Hazel Street, fronts property owned by the West 

Linn-Wilsonville School District (School District). The School District is responsible 

for the “local portion” of 60th Avenue, including water, with any future 

development on the school-owned property adjacent to 60th Avenue. 

iii. The School District may receive SDC credits for constructing the remainder 

(“oversize portion”) of the west side of 60th Avenue, which exceeds the “local 

portion” of the road. 

iv. Currently, the School District does not have plans to further develop the property 

adjacent to 60th Avenue. The City may construct this portion of 60th Avenue 

utilizing Transportation SDCs as funding is available and demand for the project is 
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met. Formation of a reimbursement district or supplemental infrastructure fee, as 

discussed later, are potential tools to recoup the “local portion” of 60th Avenue 

costs from future Frog Pond South developments accessing 60th Avenue. 

v. The west portion of 60th Avenue, south of the School District property boundary 

does not exceed the “local portion” of roadway and is the responsibility of adjacent 

developer(s) to fund and build. 

vi. As with the north portion of 60th Avenue, developments in Frog Pond South 
constructed adjacent to the east portion of 60th Avenue, south of Advance Road, 
are responsible for the “local portion” of 60th Avenue. 

vii. The properties fronting the east portion of 60th Avenue between Advance Road and 

Hazel Street are largely built out with little opportunity to redevelopment within 

the near future. However, should redevelopment of these properties occur, 

developments in Frog Pond South are responsible for the “local portion” of 60th 

Avenue. If redevelopment does not occur over time, the City could construct this 

east portion of 60th Avenue utilizing Transportation SDC funds as budget and 

demand allows. Formation of a reimbursement district or supplemental 

infrastructure fee, as discussed later, are potential tools to recoup the “local 

portion” of 60th Avenue costs from future Frog Pond South developments 

accessing 60th Avenue. 

viii. Developers may receive SDC credits for constructing the remainder (“oversize 
portion”) of 60th Avenue, which exceeds the “local portion” of the road. 

ix. Any oversizing of water installed by the developers along 60th Avenue may also be 

subject to SDC credits. 

 

c. 60th Avenue Stormwater Pipeline 

i. Under current City policy, stormwater infrastructure within a development area, 

such as Frog Pond East and South, that serves the development is the responsibility 

of the local development and is not considered “oversized” unless the 

infrastructure provides a basin-wide benefit outside the development area, such as 

a regional stormwater facility. 

ii. The Kruse Creek drainage basin (Basin K1 in Figure 3 below) south of Advance Road 

encompasses 60th Avenue and areas to east, incorporating only the City-owned 

property planned for a future community park, west of 60th Avenue. The Kruse 

Creek drainage basin extends north of Advance Road, encompassing a small area 

centered on 60th Avenue.  A storm drainage pipeline is envisioned along 60th 

Avenue, serving development within the Kruse Creek drainage basin. 

iii. The 60th Avenue storm drainage pipeline only serves development within Frog 

Pond East and South and is therefore not considered “oversized”. As a result, a 

developer is not eligible to receive Storm SDC credits for construction of the 60th 

Avenue storm drainage pipeline. 

iv. Per the anticipated construction phasing outlined in the FPE/S Infrastructure 

Funding Plan Technical Appendix (Appendix C), it is likely development will occur 

within the upper Kruse Creek basin (Basin K1 in Figure 3) in Frog Pond East (north 

of Advance Road) before Frog Pond South, requiring the developer to construct the 

offsite portion of the 60th Avenue storm drainage pipeline between Advance Road 
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and the Kruse Creek outfall. Formation of a reimbursement district by the 

developer or creation of a supplemental infrastructure fee for Frog Pond South by 

the City, as discussed later, are potential tools to reimburse a developer 

(reimbursement fee) or City (supplemental infrastructure fee) for offsite 

construction of the 60th Avenue storm drainage pipeline should the Kruse Creek 

basin (Basin K1 in Figure 3) in Frog Pond East develop before Frog Pond South. 

v. The 60th Avenue Stormwater Pipeline project is identified as a needed project in 

the Stormwater Master Plan and is eligible to be added to the Stormwater SDC 

project list and methodology.  If the project is incorporated into the Stormwater 

SDC project list and methodology prior to installation,  the City may construct the 

stormwater pipeline utilizing Stormwater SDC funds as budget and demand allows, 

enter into a development agreement to compensate a developer with SDC funds 

for the portion of the project serving an area larger than the development site, or 

issue SDC credits to the developer for construction of the oversized portion of the 

stormwater pipeline as part of a development project. 
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Figure 3. Proposed Stormwater System, Figure 35 of the Master Plan 
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7. Frog Pond East - Kahle East Sanitary Lift Stations (Lift Stations 1 and 2 in Figure 4 below) and Force 

Main 

a. The FPE/S Master Plan identifies the need for two sanitary lift stations (Lift Stations 1 and 2 

in Figure 4) and 4-inch force main to serve development within Frog Pond East, north of 

Newland Creek. 

b. The two sanitary lift stations and force main serve a single, developable property with no 

potential for an expanded service area in the future. As a result, Frog Pond East 

development is responsible for providing the two sanitary lift stations and force main and is 

not eligible to receive Wastewater SDC credits for its construction. 

 
8. Frog Pond East - Advance East Sanitary Lift Station (Lift Station 3 in Figure 4 below) and Force Main 

a. The FPE/S Master Plan identifies the need for a sanitary lift station (Lift Station 3 in Figure 

4) and 4-inch force main to serve development at the east end of Frog Pond East, between 

Newland Creek and Advance Road. 

b. As with the Kahle East Sanitary Lift Stations (Lift Stations 1 and 2), the Advance East 

Sanitary Lift Station (Lift Station 3) and force main serve a single, developable property with 

no potential for an expanded service area in the future and is therefore the Frog Pond East 

development responsibility and is not eligible to receive Wastewater SDC credits. 

 

9. Frog Pond South Sanitary Lift Station (Lift Station 4 in Figure 4 below) and Force Main 
a. The FPE/S Master Plan identifies the need for a sanitary lift station (Lift Station 4 in Figure 

4) and 4-inch force main to serve all development within Frog Pond South, east of 60th 

Avenue and south of the West Linn-Wilsonville School District property. 

b. The Frog Pond South Sanitary Lift Station (Lift Station 4) and Force Main only serves 

development within Frog Pond South and is fully the responsibility of development within 

Frog Pond South to fund the necessary sanitary lift station and force main. 

c. Any development within Frog Pond South, with the exception of the property west of 63rd 

Avenue, will require the sanitary lift station to provide wastewater service to the area. 

d. Current City policy would allow the Frog Pond South Sanitary Lift Station (Lift Station 4) and 

Force Main to be included on the Wastewater SDC project list. If included, the City may 

construct the lift station and force main utilizing Wastewater SDC funds as budget and 

demand allows, enter into a development agreement to compensate a developer for the 

portion of the project serving an area larger than the development site, or issue SDC credits 

to the developer that constructs the lift station as part of a development project. 

e. Alternatively, the Frog Pond South sanitary lift station (Lift Station 4) could be omitted from 

the Wastewater SDC project list. Under this scenario, formation of a reimbursement district 

by the developer or creation of a supplemental infrastructure fee for Frog Pond South by 

the City, as discussed later, are potential tools to reimburse a developer (reimbursement 

district) or City (supplemental infrastructure fee) for construction of the lift station and 

force main beyond the developer’s responsibility for capacity needs to serve their 

development. 
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Figure 4. Frog Pond East and South Proposed Sewer System, Figure 34 of the Master Plan 
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Recommended Funding Strategy 

As documented in the FPE/S Infrastructure Funding Plan Technical Appendix (Attachment C), there is 
sufficient SDC revenue generated through development within Frog Pond East and South to account for 
both City SDC infrastructure funding responsibilities and SDC credits issued to developers for the 
“oversized” portion of developer-constructed infrastructure, in accordance with existing City policies and 
practices for development.  Having no other identified funding sources, the City recommends an 
infrastructure funding strategy for Frog Pond East and South utilizing the traditional methodology whereby 
the developer constructs the required infrastructure and is issued SDC credits for the “oversized” portion 
consistent with current City policy. The City further recommends utilizing development agreements to fund 
developer construction of the City’s identified infrastructure responsibilities where efficiencies, minimized 
neighborhood impacts, and cost savings can be realized through such an agreement. 

It should be noted that if the Frog Pond East & South development and/or infrastructure phasing 
assumptions change, the City’s required SDC cash flow may be affected and should be reassessed to ensure 
City SDC commitments can be met as development occurs over time. Consideration of additional funding 
strategies may be necessary to finance specific projects and ensure adequate funding. 

Additional Funding Sources for Consideration 

Although the FPE/S Infrastructure Funding Plan Technical Attachment (Attachment C) determined there is 
sufficient SDC revenue generated in Frog Pond East and South to fund the required infrastructure projects, 
additional funding strategies may be further considered by the City to assist developers. Use of these 
strategies would be most relevant with large capital costs early in the Frog Pond East and South 
development phases, when additional infrastructure funding support is desired by the City, or if there are 
changes to infrastructure phasing assumptions that affect SDC cash flow as development occurs over time. 
The following are a number of infrastructure funding strategies that have been assessed as part of this 
analysis and can be re-examined in the future for implementation within the Frog Pond East and South area 
as necessary. 

1. Supplemental Infrastructure Fee 

This funding tool was utilized in Frog Pond West and included assessment of a supplemental fee 
per equivalent dwelling unit (EDU), collected by the City with each building permit and used to 
build City-led framework infrastructure projects including Boeckman Road, a neighborhood park, 
and the west side of Stafford Road. This supplemental fee was in lieu of the Frog Pond West 
developments constructing the “local portion” of these infrastructure improvements as otherwise 
required. 

Frog Pond West consisted of many small parcel ownerships making “framework project” 
construction by a private developer infeasible and necessitating an alternative to the traditional 
developer build/SDC credit methodology to provide the needed infrastructure. Also, the City 
determined that the “framework projects” were not essential to support initial development of 
Frog Pond West and could be deferred, allowing time for a supplemental fee to accrue until a 
sufficient fund balance was accumulated to construct the needed infrastructure at a later date.  
The Frog Pond West Infrastructure Funding Plan, including the supplemental fee determination, is 
included as Attachment B. 



 

DRAFT Frog Pond East and South Infrastructure Funding Plan| September 2024 PAGE 18 

In practice, construction of deferred “framework projects” through collection of a supplemental fee 
has not been successful, resulting in a substantial increase in the permit fee package for each new 
housing unit, rising infrastructure costs over time due to inflation, and under collection of the 
supplemental fee leading to City subsidy of the Frog Pond West developments’ “local portion” 
responsibility. As a result, a supplemental infrastructure fee, as implemented in Frog Pond West, is 
not recommended as a primary tool to assist in construction of infrastructure needed for Frog Pond 
East and South. 

However, should the City be able to identify a sufficient source of funds and there is enough 
demand for a specific infrastructure project(s), a supplemental infrastructure fee could be 
established to help reimburse the City’s infrastructure expenditures.  Once the infrastructure 
project is constructed, the supplemental infrastructure fee could be established based on the 
actual project costs and applied over the area that would benefit or be served by the 
infrastructure.  As development occurs within the designated area, the City’s infrastructure costs 
could be reimbursed through collection of the fee with each building permit. 

This practice would resolve the delayed infrastructure construction, inflation pressures, and 
revenue under-collection associated with the supplemental fee as implemented in Frog Pond West. 
However, the City would have to identify a sufficient source of funds to construct the initial 
infrastructure project to establish the supplemental fee. Consideration of the timing of 
development and the potential payback period is recommended prior to implementing such a 
strategy.  

Examples where this funding tool could be implemented include: 

 Stafford and Brisband Roundabout – Frog Pond East Fee 

 Frog Pond South share of Advance/65th Roundabout – Frog Pond South Fee 

 60th Ave. Roadway (Advance Rd. – South WLWSD Prop. Boundary) – Frog Pond South Fee 

 60th Ave. Storm Pipe (Advance Rd. – Kruse Creek Outfall) – Frog Pond South Fee 

 Frog Pond South Sanitary Lift Station & Force Main – Frog Pond South Fee 

Notably all these examples are primarily in Frog Pond South. Frog Pond South has some similar 

conditions as Frog Pond West that make supplemental infrastructure fees a potential option. A 

primary one is that, unlike Frog Pond East that is mostly in two ownerships, Frog Pond South how 

many smaller ownerships leading to anticipated incremental development similar to Frog Pond 

West.  This makes the ability for an individual developer to pay for a large infrastructure project 

that serves a larger area difficult. In addition, some of the Frog Pond South projects, particularly 

the lift station and force main, need to occur prior to most development, and the likelihood that a 

single developer would tie up sufficient land for it to make financial sense for the developer to pay 

for the entire lift station prior to development is low. 

2. Reimbursement District 

A reimbursement district is an area where one party, typically a developer or a City, fronts capital 
improvements/investment within a designated Zone of Benefit District (ZBD). The party that 
establishes the reimbursement district, the developer or City, is then partially reimbursed as new 
land use development approvals are granted within the ZBD over a period that extends up to 10 
years from the date of construction of the improvement (see Wilsonville Code 3.116). While ZBDs 
have been successfully utilized in Wilsonville in the past, the developer or City would want to 
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assess timing of development within the ZBD and the potential payback period within the 
reimbursement district period, as there is no guarantee that future revenues will be steady and 
reliable. For this reason, establishment of a supplemental infrastructure fee would be preferable to 
a City initiated reimbursement district. 
 
Examples where a developer-initiated reimbursement district could be implemented include: 

 Frog Pond South share of Advance/65th Roundabout – Frog Pond South ZBD 

 60th Ave. Roadway (Advance Rd. – South WLWSD Prop. Boundary) – Frog Pond South ZBD 

 60th Ave. Storm Pipe (Advance Rd. – Kruse Creek Outfall) – Frog Pond South ZBD 

 Frog Pond South Sanitary Lift Station & Force Main – Frog Pond South ZBD 

 
3. Local Improvement District (LID) 

Cities in Oregon have the statutory authority to establish local improvement districts within city 
limits and levy special assessments on the benefited property to pay for improvements. These are 
payable in annual installments for up to 30 years. LIDs are generally used for capital improvement 
projects that involve numerous large tenants and/or private property owners. 
 
The advantage of LIDs is the ability to attain a consistent level of revenue generation early in the 
development process. Financial intermediaries, such as banks, now view LIDs as a more reliable 
funding source than some funding sources (such as SDCs) and therefore are more apt to provide 
loans based on future LID revenue streams.  LIDs also allow a developer to spread the 
infrastructure cost over the development period with the ability to pay the balance at the time the 
profits are realized from the development, avoiding high upfront capital expenditures at the start 
of a development project. 
 
LID assessments become a lien on real property until they are paid in full at the time of property 
transaction, development, or final installation payment.  LIDs cannot be established outside 
jurisdictional boundaries, so annexation and developer agreements may be necessary to 
implement LIDs in expansion areas.  Additionally, Oregon law (ORS 223) and Wilsonville Code 
require several procedural steps, including notice and public hearing, prior to establishing a LID. 
Thus, developer and property owner support is key for successful LID implementation. 
Furthermore, any lending obtained for City projects within a LID will likely require full faith and 
credit of the City, and so City liabilities have to be evaluated before obtaining financing backed by a 
LID. 
 
While not a necessary tool to implement in Frog Pond East and South, local improvement districts 
could be utilized to build the framework infrastructure for larger construction projects instead of a 
phased approach with each development.  This would result in potentially more efficient, less 
costly infrastructure construction, with reduced impacts to traffic and neighboring residents. These 
projects include: 

 Stafford Road 

 Advance Road (including sanitary sewer and water) 

 60th Avenue (including water and storm drainage) 

 Frog Pond South Sanitary Lift Station & Force Main 

 

4. Direct CIP Investment Using Citywide SDCs 
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Under this scenario, the City constructs “framework projects” utilizing SDCs collected from 
development across the City. Many of the framework projects are included within the City’s Capital 
Improvement Program and are eligible to be funded with SDCs. While the City does utilize SDC 
funds on eligible projects as the funds accrue over time, the SDC funds cannot typically supplant 
infrastructure funding that is the responsibility of the developer. Because SDCs are used to fund 
needed capacity improvement projects across the City, the Frog Pond infrastructure projects need 
to be prioritized and balanced with other infrastructure needs throughout the City. SDC funds 
collected from development in Frog Pond East and South will not necessarily go to fund area-
specific projects, just as not all SDC funds that will pay for Frog Pond East and South projects will 
come from development within Frog Pond East and South.  

This tool is challenging to implement in Frog Pond East and South as many of the “framework 
projects” are needed to be in place prior to or as development occurs. This means the City would 
need to have enough SDC funds on hand to construct the needed infrastructure with development. 
SDC fees are typically collected at the time of building permit, after infrastructure is already in 
place, meaning the SDCs needed to construct the “framework projects” would be solely limited to 
fees collected from development in other parts of the City. In addition, the Frog Pond “framework 
projects” may not have a higher priority than needed infrastructure in other parts of the City, 
placing further demand on available SDC funds. 

5. Localized Supplemental SDCs 

In addition to citywide SDCs specific to each infrastructure system, a special district or overlay 
supplemental SDC for each relevant infrastructure system may be considered in the area. Like 
citywide SDCs, the supplemental SDC can only be used to fund the “oversize” portion of the 
constructed infrastructure. Typically, a supplemental SDC is considered for implementation when 
there is not enough SDC revenue within a district to fund the needed infrastructure to serve the 
development area.  Per the analysis in Appendix C, FPE/S generates sufficient SDC revenue and a 
supplemental SDC is not necessary to fund the needed infrastructure. 
 

6. Localized Utility Rate Surcharge 

Though not previously used in Wilsonville, area-specific supplemental utility rates for water, sewer, 
storm, parks and/or transportation facilities are a way to raise local revenues to pay for 
infrastructure capital costs or operations within a defined district. Rate surcharges require approval 
and adoption by the City Council and must meet state and local regulations.  

There is a heightened administrative cost to collect the surcharge over time and the higher rates 
increase monthly costs for residents of the defined district over an extended period. Any added 
monthly costs for future rate payers in the area would need to not be unreasonably high and 
burdensome, otherwise default rates and costs for collections would increase beyond the relative 
reduction of housing affordability for residents. 

While not a necessary tool to implement in Frog Pond East and South, a utility rate surcharge could 
be utilized to reimburse the cost of framework infrastructure projects.  Careful consideration prior 
to implementation is needed as the utility rate surcharge cannot be assessed outside of 
jurisdictional boundaries and shifts the infrastructure funding responsibility from the developer to 
the future homeowner.  However, a utility rate surcharge does provide a more stable, predictable 
source of revenue than other infrastructure funding tools, such as a reimbursement district. 
Examples where a localized utility rate surcharge could be used are: 
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 60th Ave. Water line – Frog Pond South 

 Frog Pond South Sanitary Lift Station & Force Main – Frog Pond South  

 
 

7. Urban Renewal District 

There may be opportunities to utilize funding from the creation of a new Frog Pond Area Urban 
Renewal District (URD). A key advantage of URD funding is that it is less restrictive than SDCs with 
respect to the uses of funds. As such, URDs can be used to fund almost any form of capital 
investment that is authorized by the adopted URD plan. City of Wilsonville urban renewal funding 
for Frog Pond is not likely, due to the City’s urban renewal task force identifying investments 
elsewhere in the City as higher priority.  This tool should be re-evaluated for use in FPE/S if the 
other infrastructure funding tools are not resulting in the development envisioned for this area or 
is not generating sufficient infrastructure funding. 
 

8. Grants and Investments by Other Governments 

To the extent available, grants should be continuously evaluated and where applicable, 
aggressively pursued for use within FPE/S. There is a great need for infrastructure funding across 
the region, resulting in grant opportunities that are highly competitive and currently, have a low 
chance of award.  As a result, the FPE/S infrastructure funding does not include any grant funding 
as part of the financial analysis.  However, the City will continue to partner with the development 
community to pursue grants or other funding opportunities in the coming years to help offset the 
infrastructure costs needed to support development within FPE/S. 

Conclusion and Next Steps 

With exact timing and costs of infrastructure development still unknown, the FPE/S Funding Plan to be 
adopted by Council will rely primarily on existing policies and provide a menu of options for use, in 
partnership with developers, to fund framework infrastructure over time. As land use entitlements are 
pursued the City will partner with developer(s) to establish specific financing plans and agreements for the 
subject development(s) using the framework established in this Funding Plan. 

Attachments: 

Attachment A: Frog Pond Area Plan Funding Strategy 

Attachment B: Frog Pond West Infrastructure Funding Plan 

Attachment C: Frog Pond East and South Infrastructure Funding Plan Technical Attachment 


