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NORTH TEXAS MUNICIPAL WATER DISTRICT
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STREET A (50' R.O.W.)

MANORS AT WOODBRIDGE
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Exhibit "C"







SINGLE PHASE DEVELOPMENT SCHEDULE 

MANORS AT WOODBRIDGE  
 
Zoning Submittal…...…………………………………….…………………………...11/16/2020 
 
Zoning Submittal…...…………………………………………..……………………..12/10/2020 
 
Planning and Zoning ……………………………………………..…………………...12/15/2020 
 
City Council………...……………………………………………..…………………...1/12/2021 
 
City Council………...……………………………………………..…………………...1/26/2021 
 
First Preliminary Plat Submittal………………..……………..………………..........2/15/2021 
 
Second Preliminary Plat Submittal………………..……...…..………………….......3/1/2021 
 
Preliminary Plat Approval…………..…………………..…………………................4/13/2021 
 
Plan Set Submittal……………………………………………………………………..3Q2021 
 
Break Ground………………………………………………………………………….4Q2021 
 
 


