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Design and Construction Methodologies
Dog Park and Splash Pads

Construction is expressly processed under Gov. Code Chapter 2269

● Options:
■ Design Build Methodology ;  or
■ Job Order Contracting (JOC) ;  or
■ Hire Landscape Architectural Firm (PSPO) and complete a bid process

   



Design Build Procurement Method

Design Build Procurement Methodology 

● The City contracts with a single firm to provide both design and construction of a “building” 
● 2 Step Process

1. Request for Qualifications (RFQ) to review the professional architect
2. Request for Proposal (RFP) to the selected firm for the project.

Staff Comments:

● This methodology is specific to the construction or rehabilitation of a “building”, and does not apply to 
these projects.

● RFQ is a lengthy selection process



JOB ORDER CONTRACTING (JOC)

JOC is for the maintenance, repair, alteration, renovation or minor 
construction of a facility.

Staff Comments:

● This is new construction, and JOC is not intended for this type of project.  



Recommendation: 
Design under MAPES/PSPO
and Complete a Bid Process

● Hire an independent Landscape Architect to complete the design; providing plans for bid 
documents

■ Select the most qualified Landscape Architect under the Master Agreement for Professional and 
Engineering Services (MAPES).  

■ Request a detailed proposal from the firm, and begin negotiations towards a contract.  
■ Sign a Professional Services Project Order (PSPO)

● Complete a bid process:  (Options)
■ Competitive sealed bid (low bid)  or  
■ CMAR (no value add for this type of project)  or
■ Competitive Sealed Proposal (CSP, recommended as the most flexibility)

● Potential cost savings, utilize the cooperative purchasing contracts for buying equipment.


