

## Town of Alpine Monthly Engineer Report

March 17, 2026 Town Council Meeting

### **Summary of Work**

#### **WATER FUND:**

- 1) Radio Read Water Meter Project:
  - a. Targhee Village Vault is finishing-up the design process for DEQ and WYDOT permitting
  - b. Invoicing is being worked on by Core and Main and reviewed by Jorgensen. Once invoices are completed Jorgensen will provide Town staff with final invoice recommendation for payment
  - c. Meter Status:
    - i. Smaller meters- there are ~20 meters left to be installed by Public Works
    - ii. Larger meters- Flying Saddle, Grays River booster are installed and main well to be installed. Well-4 controller is being serviced to bring on-line to new Neptune 360 software system
  
- 2) Well Abandonment process with Public Works for the Flying Saddle wells

#### **SEWER FUND:**

- 1) Wastewater Pretreatment Plant Status:
  - a. Performance Bond- Jorgensen is working with insurance surety and Town's legal representatives on a final payment
  - b. Operation- JVA Consulting has recommended decommissioning the Cambrian MBR equipment skid and utilizing the plant's EQ and AT tanks only. Jorgensen is working with Town's legal representative and JVA consulting on demand letter
  
- 2) Alpine Meadows:
  - a. Jorgensen worked with Town staff on submittal of a Wyoming Mineral Royalty Grant for repairs to the sewer system. Those repairs include;
    - i. (4) disconnected laterals on vacant lots
    - ii. (22) offset laterals
    - iii. (1) offset main
    - iv. (1) main gasket repair
  
- 3) Industrial Waste Permits and Compliance (JVA Consulting)
  - a. Finalizing permit application forms
  - b. Permit compliance and fines

PLANNING AND ZONING:

- 1) Turley Annexation preliminary discussions with developers is beginning

BUDGET:

- 1) Capital Improvement Project lists, estimates and meetings with Town staff