

**CHANGE ORDER AGREEMENT
FOR PROFESSIONAL SERVICES**

Contractor: Boyer
Contract Date: March 7, 2023
Project: Utica Park/Lightner Mine Expansion

Change Order No. 1
Date: July 16, 2024

Client's Name: City of Angels
Client's Address: P.O. Box 667; 200 Monte Verda St., Bldg B Angels Camp, CA 95222

Attention: Steve Williams, Interim City Administrator
Telephone: (209) 736-1346

We hereby agree to make the following changes:

Amend the agreement to include mine remediation.

Current Contract Amount: \$2,225,000
Change Order Agreement #1: \$193,888
Revised Contract Amount: \$2,418,888

Authorized Signature (Boyer) _____

Accepted: The above estimated fees/costs relating to this Change Order are satisfactory and are hereby accepted. All services to be performed under the same terms and conditions as specified in the original contract.

Authorized Signature: _____
Steve Williams, Interim City Administrator

Date: _____