



Engineering Services Committee Meeting

Meeting Date: June 26, 2025

TIA Broad Street Improvements project – Construction Schedule Discussion

File Reference: 25-014 (A)

Department:	Engineering & Environmental Services
Presenter:	Dr. Hameed Malik
Caption:	Update- April 29, 2025 Augusta Commission discussed TIA Broad Street Improvements Project and requested exploring the project construction schedule acceleration by implementing two-shifts (day & night) construction schedule for business corridor segment./ AE
Background:	TIA Broad Street Improvements construction is in progress. Current schedule is day-shift schedule. Business corridor (between 15 th Street & Gordon Hwy) construction completion tentative schedule is October 27, 2028.
Analysis:	N/A
Financial Impact:	N/A
Alternatives:	N/A
Recommendation:	Update- April 29, 2025 Augusta Commission discussed TIA Broad Street Improvements Project and requested exploring the project construction schedule acceleration by implementing two-shifts (day & night) construction schedule for business corridor segment./ AE
Funds are available in the following accounts:	N/A
<u>REVIEWED AND APPROVED BY:</u>	HM/sr